

Addendum #02 for RFP939200-01

Project Name: DOC ASP Admin Building Entry Porch Repairs

RFP#939200-01

DAS Project #: 9392.00

Date: 4/25/2024

Schedule Changes:

1. Due to concerns brought up in Pre-Proposal meeting it was noted that additional design time might be needed or taken into consideration. Please see updated schedule attached below.

Execution of Designer's Contract	Week of May 13 th , 2024
Tentative Design Kick-Off Meeting	Week of May 20 th , 2024
100% Design Development Documents and Cost Opinion By	Design professional to propose in RFP schedule
50% Construction Documents and Cost Opinion By	Design professional to propose in RFP schedule
95% Construction Documents and Cost Opinion By	Design professional to propose in RFP schedule
100% Construction Documents and Cost Opinion By	August 26 th , 2024
Contractor Bidding	September 2024
Execution of Contractor's Contract(s)	October 2024
Submittals, Procurement and Construction	October 2024 to October 2025
Close out	October 2025 to November 2025