

June 19, 2023

**WINNESHIEK SOIL AND WATER CONSERVATION DISTRICT
BID PACKET**

WASTE STORAGE FACILITY PROJECT
QTR. SE ¼ SECTION 29, T97N, R07W
WINNESHIEK COUNTY, IOWA

PROJECT NUMBER: 7461142318V

NOTICE-TO-BIDDERS

**WASTE STORAGE FACILITY PROJECT
QTR. SE ¼ SECTION 29, T97N, R07W
WINNESHIEK COUNTY, IOWA**

PROJECT NUMBER: 7461142318V

Sealed bids will be received by the Winneshiek Soil and Water Conservation District, located at 2296 Oil Well Road in Decorah Iowa, until 12 p.m. local time, on the 22 day of June, 2023 and opened at a public meeting and read aloud on the time and on the date last mentioned.

In general, the work involves, but is not limited to: Making an agricultural waste storage containment system by fabricating a Confinement Barn (76' x 185') with 12' deep concrete pit (84' x 40') below slatted barn floor and a bedded pack area (100' x 76'). Including:

- Heavy use area protection concrete: 3,700 sq ft. (20' x 185' drovers alley)
- Rock trench roof runoff structure: 100 ln ft.
- Roof runoff subsurface drain, 6": 100 ln ft.
- Roof runoff underground outlet, 6": 850 ln ft.
- Pit perimeter subsurface drain, 4": 264 ln ft.
- Pit perimeter underground outlet, 4": 890 ln ft.
- Concrete slab obstruction removal: 10,500 sq ft. (existing slab on barn site)

A pre-bid conference will be held at 10 a.m. on June 14, 2023, at the Winneshiek Soil and Water Conservation District Office, 2296 Oil Well Road, Decorah Iowa. Telephone: (563) 382-4352 x3. Engineer will be in attendance and a site visit will occur dependent upon weather conditions. **Attendance at the pre-bid conference by prospective bidders is mandatory** unless the District issues a written waiver of this requirement to the bidder.

Each proposal shall be made on documents furnished by the District and must be accompanied by a Bid Bond made payable to the District in the amount of ten percent (10%) of the base bid. Bidders are required to be registered with the Iowa Division of Labor.

Payment to the Contractor for this project shall be made pursuant to Iowa Code Chapter 573. Payment of the retained percentage (not to exceed 5%) shall be withheld for a period of up to thirty (30) days following project completion and final acceptance by the District.

The successful bidder shall be required to furnish a Performance Bond in an amount equal to one hundred percent (100%) of the contract price.

The Plans and Construction Specifications governing the construction of the proposed project have been prepared by ProAg Engineering, Inc. and are hereby made a part of this notice by reference and the proposed contract shall be executed in compliance therewith. Contract Documents (including Plans, Construction Specifications, and Bid Package) may be examined at the following locations:

**Winneshiek Soil and Water Conservation District
2296 Oil Well Rd.
Decorah, Iowa 52101
(563) 382-4352 x3**

Electronic and paper copies of the Bid Documents, including Plans and Construction Specifications can be obtained by interested bidders upon receipt of a verbal or written request to the District, at the address or telephone number aforementioned.

Questions concerning the Plans and Construction Specifications should be addressed to the District at the address or telephone number aforementioned. In order to be considered in a final addendum, written questions must be received by 12 p.m. on June 19, 2023.

The District reserves the right to reject any or all proposals and to waive technicalities and irregularities.

END OF DOCUMENT AA

TABLE OF CONTENTS

01	BIDDER'S KNOWLEDGE & PRE-BID CONFERENCE	09	TAXES
02	BIDDER'S QUALIFICATIONS	10	EXECUTION OF CONTRACT
03	OBTAINING BID DOCUMENTS	11	QUANTITIES
04	METHOD OF BIDDING	12	QUESTIONS AND ADDENDA
05	SUBMISSION OF BIDS	13	PRECONSTRUCTION CONFERENCE
06	BID SECURITY	14	SUMMARY OF BID SUBMITTAL REQUIREMENTS
07	WITHDRAWAL OF BIDS		
08	EVALUATION OF BIDS AND AWARD OF CONTRACT		

01 BIDDER'S KNOWLEDGE & PRE-BID CONFERENCE

The proposed project is located as specified in the Notice-to-Bidders. Bidders shall familiarize themselves with the Contract Documents and conditions that will affect the construction. Specific items relating to the preparation of bids and the submission thereof are listed elsewhere in the Contract Documents. It will be the responsibility of the bidder to examine all Contract Documents and to make a personal examination of the job site and the physical conditions that may affect bidding and performance under the Contract.

A pre-bid conference will be held at the location, date and time as set forth in the Notice-to-Bidders. Attendance at the pre-bid conference by prospective bidders is mandatory unless the District issues a written waiver of this requirement to the bidder.

02 BIDDER'S QUALIFICATIONS

To demonstrate qualifications to perform the Work, each Bidder must be prepared to submit, within ten days of District's request, written evidence, such as financial data, previous experience, present commitments and other such data as may be called for below.

- ◆ Contractors are required to be registered with the Iowa Division of Labor.
- ◆ Bidder must verify the number of years engaged in the contracting business under the present firm name, and the name of the state where incorporated.
- ◆ A Bidder must show ownership of 20% of their own equipment and list equipment that will be rented or subcontracted by the Bidder to evaluate if the Bidder can complete the Work in accordance with the Bidding Documents.
- ◆ Bidder must provide performance record giving the description, location, and telephone numbers of similar projects constructed in a satisfactory manner by the Bidder.
- ◆ Bidder must submit a list of projects presently under contract, the approximate contract amount, and percent of completion of each.
- ◆ Bidder must demonstrate satisfactory performance on previous and present contracts similar in scope to the subject of this project.
- ◆ Bidder must provide a list of contracts which resulted in lawsuits, contracts defaulted, and a statement of the Bidder indicating whether or not the Bidder has ever filed bankruptcy.
- ◆ Bidder must provide the technical experience of personnel guaranteed to be employed in the responsible charge of the Work stating whether the personnel have or have not performed satisfactorily on other contracts of like nature and magnitude or comparable difficulty at similar rate of progress.
- ◆ Bidder must provide such additional information as will assist the District in determining whether the Bidder is adequately prepared to fulfill the contract.

If the successful bidder is a non-Iowa corporation, the bidder shall submit proof to the District, prior to the execution of the contract, of authorization by the Secretary of State to do business in Iowa.

03 OBTAINING BID DOCUMENTS

A copy of all of the bidding documents for this project is available for viewing at the following location:

Winneshiek Soil and Water Conservation District
2296 Oil Well Rd.
Decorah, Iowa 52101
(563) 382-4352 x3

These documents include Document AA – Notice to Bidders, Document BB – Instruction to Bidders, Document CC – Proposal and Schedule of Prices, Document DD – Construction Contract, Document EE – Proposal Guarantee (Bid Bond), Document FF – General Conditions, Document GG – Special Conditions, Document NN – Performance Bond. Construction Specifications and the Construction Plans developed for this project may also be viewed at this location.

Copies of the Bid Documents, including Plans and Construction Specifications can be obtained by interested bidders upon receipt of a verbal or written request to the District, at the address or telephone number aforementioned.

04 METHOD OF BIDDING

Bidders shall submit unit price bids as required for the work items covered by the Bid Documents. Prices shall cover complete work and include all costs incidental thereto, unless otherwise indicated.

The District may change location, quantities, and combination of units as required during the progress of construction. If work is added to the Contract that is not covered by a bid price set forth in the Proposal and Schedule of Prices (*Document CC*), a Change Order, including the negotiated cost for said work, will be issued by the District prior to the work being done.

Bids will be compared using quantities shown in the proposal. The quantities of work so shown represent the Contracting Officer's Technical Representative's (COTR) estimate of work to be completed as shown on the plans and measured in accordance with provisions in this Contract defining the method to be used in measuring such quantities. The Contractor's compensation will be computed on the basis of final quantities of completed work. Where a lump sum is shown on the proposal as a unit bid price for a specified work item, the Contractor will be paid that amount for the completed and accepted work.

In the event of discrepancies between unit prices and unit price extensions listed in bidder's proposal, unit prices shall govern.

04 SUBMISSION OF BIDS

Bids must be received by the time and date stated in the Notice-to-Bidders. The bids shall be submitted on the proposal form included herewith. The proposal shall be submitted in a sealed envelope separate from the bid security. The envelope shall bear the return address of the bidder and shall be addressed as follows:

TO: Winneshiek Soil and Water Conservation District
2296 Oil Well Rd.
Decorah, Iowa 52101
(563) 382-4352 x3
Attn: Sophia Campbell, Project Coordinator

PROPOSAL FOR: Waste Storage Facility Project
Winneshiek County, Iowa
Project Number: 7461142318V

- ◆ A legally authorized representative of the bidder shall sign the bid.
- ◆ The bid securities shall be placed in a **separate** envelope attached to the envelope containing the bid.
- ◆ Only the Proposal and Schedule of Prices (*Document CC*) and other required documents (see Article 13 below) should be included in the envelope with the bid. Do not submit Plans and/or Specifications with the bid.
- ◆ The project number 7461142318V must be printed on the outside of the bid security envelope and on the envelope containing the bid.

05 BID SECURITY

Bidder shall provide a Bid Bond in the form of a cashier's check, certified check or surety bond for the project in the amount of 10% of the base bid (no alternates included). The Bid Bond shall be made payable to the District, and shall be forfeited and become the property of the District in case the bidder fails or refuses to enter into contract and furnish bond within fourteen (14) calendar days after his proposal has been accepted. If the Bid Bond is not required to be forfeited, checks will be returned to the bidders.

06 WITHDRAWAL OF BIDS

Bids may be withdrawn anytime prior to the scheduled closing time for receipt of bids; but no bid may be withdrawn for a period of thirty (30) calendar days thereafter.

07 EVALUATION OF BIDS AND AWARD OF CONTRACT

The Contract shall be awarded to the lowest responsible bidder as determined by the District. In evaluating the bids, the District may consider such factors as bid price and bidder qualifications outlined in Section 02 in determining which bid it deems to be in the best interest of the District for the project. In comparing bid prices, the total bids of the various bidders shall be determined by applying the unit prices bid for each work item against the estimated work item quantities set forth in the proposal.

08 TAXES

The bidder shall include all federal and state taxes required by law.

09 EXECUTION OF CONTRACT

The party to whom the contract is awarded will be required to execute the Contract; obtain the appropriate insurance coverage and the Performance Bond; and provide their Iowa Department of Labor Public Registration Number within fourteen (14) calendar days from the date when Notice-of-Award is delivered to the Bidder. The necessary Contract and Bond forms shall accompany the Notice-of-Award. In case of failure of the Bidder to execute the Contract, the District shall have the option to consider the Bidder in default, in which case the bid security accompanying the proposal shall become the property of the District.

The District, within fourteen (14) days of receipt of acceptable proof of insurance coverage, Performance Bond, and Contract, signed by the party to whom the Contract was awarded, shall sign the Contract and return to such party an executed copy of the Contract. Should the District not execute the Contract within such period, the Bidder may with written notice withdraw the signed Contract. Such notice of withdrawal shall be effective upon receipt of the notice by the District.

The Notice-to-Proceed shall be issued within (5) days of the execution of the Contract by the District. Should there be reason why the Notice-to-Proceed cannot be issued within such period, the time may be extended by mutual agreement between the District and Contractor. If the Notice-to-Proceed has not been issued within a thirty (30) day period or within a greater period mutually agreed upon, the Contractor may terminate the Contract without further liability on the part of either party.

The Contractor shall commence work at a time mutually agreed upon between the District and the Contractor. The agreed upon work start date shall be noted in the initial Construction Progress Schedule submitted by the Contractor. The initial Construction Progress Schedule is to be submitted by the Contractor to the District within ten (10) days of the receipt of the Notice-to Proceed.

The Contract when executed shall be deemed to include the entire agreement between the parties; the Contractor shall not claim any modifications resulting from representation or promise made by representatives of the District or other persons.

10 QUANTITIES

Estimated quantities shown on the proposal form are provided for the Contractor's information and for comparative purposes in awarding a construction contract. Such quantities are intended to represent the work shown on the Plans, measured as defined in the Construction Specifications. However, said quantities are only estimates and are subject to increases and/or decreases during construction of the project.

11 QUESTIONS AND ADDENDA

If any person contemplating submitting a bid for the proposed work, material or equipment is in doubt as to the true meaning of any part of the Plans, Construction Specifications, or other Contract Documents, that person may request an interpretation thereof. The person submitting the request will be responsible for its prompt delivery.

Questions concerning interpretation or intent of the Plans and Construction Specifications should be directed to the Contracting Officer's representative. All other questions concerning Contract Documents should be addressed to the Contracting Officer (phone number).

Any oral interpretation given will be valid only if confirmed by written addendum. Information obtained from an officer, agent, or employee of the District shall not affect the risks or obligations assumed by the Contractor or relieve him from fulfilling any of the conditions of the Contract. All interpretation requests should be addressed in writing and received no later than the date stipulated in the Notice-to-Bidders so that responses may be included in an Addendum prior to bid opening.

The District reserves the right to revise or amend the Bid Documents prior to the date set for receipt of bids. Such revisions and amendments, if any, will be announced by an addendum or addenda to the Bid Documents. Copies of such addenda will be furnished to all holders of the Bid Package. **Bidders are required to acknowledge receipt of all addenda by listing such addenda in the Proposal and Schedule of Prices (Document CC).**

12 PRECONSTRUCTION CONFERENCE

The Contractor must attend a Preconstruction Conference at a time and place designated by the District. This Preconstruction Conference will be held within ten (10) days from the receipt of the Notice-to-Proceed. Additionally the initial Construction Progress Schedule must be submitted to the District within ten (10) days of the receipt of the Notice-to-Proceed. Should there be any reason why either the Preconstruction Conference cannot be held or the initial Construction Progress Schedule cannot be completed within such a period, the time may be extended by mutual agreement between the District, Landowner, and Contractor. No work may commence on site prior to the Preconstruction Conference.

13 SUMMARY OF BID SUBMITTAL REQUIREMENTS

Before submitting a bid, be certain that all documents have been completed properly. Failure to complete and sign all documents and to comply with the requirements listed below can cause the bid not to be read.

A. Bid Security

The bid security must be in an envelope marked BID SECURITY and attached to the outside of the PROPOSAL AND SCHEDULE OF PRICES envelope. The bid security must be in the minimum amount of ten percent (10%) of the total base bid amount. Bid security must be either:

CERTIFIED CHECK OR CASHIER'S
CHECK
*(Drawn on a bank in the State of Iowa, or a
bank chartered under the laws of the United
States)*

OR

SURETY BOND
*(Executed by a
corporation authorized to
contract as surety in the
State of Iowa - Use
Document EE attached)*

B. Bid Documents

1. The following documents shall be completed, signed, and returned in the Bid envelope.

a. PROPOSAL AND SCHEDULE OF PRICES (*Document CC*):

- ◆ Identity of Bidder (*Name and Address*)
- ◆ SCHEDULE OF PRICES: Name of Bidder, unit prices and extensions with total bid amount noted.
- ◆ Affidavit notarizing signature of bidder.
- ◆ Acknowledge of receipt of any and all addenda.

THE BID CANNOT BE READ IF ANY OF THESE DOCUMENTS ARE OMITTED FROM THE ENVELOPE, OR ARE NOT PROPERLY COMPLETED.

NOTE: ALL BID DOCUMENTS MUST BE SUBMITTED AS PRINTED. NO ALTERATIONS, ADDITIONS, or DELETIONS ARE PERMITTED.
--

END OF DOCUMENT BB

Project Name: Waste Storage Facility Project

Project Number: 7461142318V

Time and Date of Bid Opening:

1 p.m., June 22, 2023

Winneshiek Soil and Water Conservation District

Conference Room

2296 Oil Well Rd.

Decorah, Iowa 52101

Project Description and Location:

Adam Hageman - Landowner

Qtr. SE ¼ Section 29, T97 N, R07W

Winneshiek County, Iowa

Proposal of _____
(Name of Bidder)

Located at _____ () _____
(Address) (Telephone Number)

Amount of Proposal Guarantee	Description of Work	Specified Completion Date	Liquidated Damages Per Day
10% of Base Bid	All Work	June 30, 2024	\$300

The undersigned hereby agrees, if awarded the contract, to execute the proposed contract and to furnish satisfactory performance bond in an amount not less than one hundred percent (100%) of the contract award within fourteen (14) days after the date of approval of award of the contract, and to provide all supervision, labor, materials, and equipment required to complete the project designated above, for the prices hereinafter set forth, in strict compliance with the Contract Documents prepared by the District.

The undersigned agrees, if awarded the contract, to commence the work after the Preconstruction Conference and within fourteen (14) calendar days of receipt of the Notice-to-Proceed. The undersigned further agrees to complete the work within the contract period, or to pay liquidated damages in the amount(s) stipulated herein for each calendar day the work remains uncompleted after the expiration of the contract period.

A proposal guarantee in the amount stipulated herein is included with this proposal, to be forfeited to the District, if the undersigned fails or refuses to execute the contract and furnish satisfactory performance bond, if awarded the contract.

By _____
(Signed)

(Title) (Date)

In executing this proposal, Bidder acknowledges receipt of Addenda Number _____ dated _____.

THE FOLLOWING AFFIDAVIT MUST BE COMPLETED AND NOTARIZED, OR THIS BID WILL BE REJECTED

AFFIDAVIT

The signatory, being duly sworn, does depose and say that the undersigned is an authorized representative of:

(Name of Firm)

Located at _____

hereinafter referred to as "Bidder" and does hereby affirm to have personal knowledge that said Bidder has thoroughly examined the Contract Documents, carefully prepared the proposal form, and has checked the same in detail before submitting; and that said Bidder, or the agents, officers, or employees thereof, have not, either directly or indirectly, entered into any agreement, participated in any collusion or fraud, or otherwise taken any action in restraint of free competitive bidding in connection with this bid.

(Signed)

Subscribed and sworn to before me this _____ day

of _____, 20_____

(Signed, Notary)

My Commission Expires _____, 20_____

SCHEDULE OF PRICES

Project Name: Waste Storage Facility Project
 Project Number: 7461142318V
 Qtr. SE ¼ Section 29, T97 N, R07W, Winneshiek County, Iowa

Name of Bidder: _____

Item No.	Work or Material	Spec. No.	Estimated Quantity	Unit	Unit Price	Amount
1	12' Reinf. Conc. Wall w/ FTG		247	LF		
2	5" Reinf. Concrete Floor		3,294	SF		
3	20" Reinf. Pit Column w/ FTG		20	EA		
4	30" Reinf. Pit Column w/ FTG		1	EA		
5	5' Reinf. Conc. Stem Wall		41	LF		
6	Precast Beam		249.5	LF		
7	Precast Slat		76	EA		
8	Precast Pumpout Slat		2	EA		
9	Precast Solid Slat		4	EA		
10	Perimeter Tile		264	LF		
11	Rubber Mats		3,294	SF		
12	Perimeter Tile Outlet		890	LF		
13	Inspection Riser		1	EA		
14	Bunk w/ Rail		104	LF		
15	Waterer w/ Rail		1	EA		
16	Gate		1	EA		
17	5" Reinf. Conc Floor		7,600	SF		
18	5' perimeter wall w/ FTG		176	LF		
19	5' Reinf. Conc. Stem Wall		76	LF		
20	5' Reinf. Conc. Columns w/ FTG		5	EA		
21	Bunk w/ Rail		140	LF		
22	Waterer w/ Rail		3	EA		
23	Gate		4	EA		
24	6" Reinf. Conc. Floor		7,120	SF		
25	5' Perimeter Wall w/ FTG		76	LF		
26	5' Reinf. Conc. Columns w/ FTG		2	EA		
27	Fence		185	LF		
28	Rock Trench		50	TN		
29	Drain Tile		125	LF		
30	Perimeter Tile Outlet		900	LF		

31	Overhead Door		2	EA		
32	Split Curtain		140	LF		
33	Excavation		4,779	CY		
34	Pit Backfill		500	TN		
35	Obstruction Removal Conc.		10,500	SF		
36	Roof Structure 76' x 185'		14,060	SF		

TOTAL BASE BID.....\$_____

END OF DOCUMENT CC

WINNESHIEK SOIL AND WATER CONSERVATION DISTRICT

Project Name: Waste Storage Facility Project Project Number: 7461142318V

THIS AGREEMENT, made this 22 day of June, 2023, by and between the Winneshiek Soil and Water Conservation District, hereinafter called the **DISTRICT**, and

(Name of Company)

(Address)

(City, State, Zip)

hereinafter called the **CONTRACTOR**.

WITNESSETH: That the **DISTRICT** agrees to pay the **CONTRACTOR** the contract price provided herein for the fulfillment of the work and the performance of the covenants set forth herein, and the **CONTRACTOR** agrees to commence and complete the project described as follows:

Waste Storage Facility Project Project Contract # 7461142318V

Qtr.SE ¼ Section 29, T97N, R07W, Winneshiek County

for the sum of _____/100 Dollars (\$ _____), and all extra work in connection therewith as modified by approved Change Orders and Amendments, all in accordance with the terms and conditions herein contained; and to furnish at the **CONTRACTOR'S** own proper cost and expense, all materials, equipment, supervision, labor, insurance, and other accessories and services necessary to construct and complete, in a workmanlike manner, ready for continuous operation, the above described project. The work shall be performed in accordance with the requirements of the following documents, all of which are made a part hereof and collectively constitute the contract:

- | | | |
|-----|---|--------------------|
| 1. | Notice to Bidders | <i>Document AA</i> |
| 2. | Instructions to Bidders | <i>Document BB</i> |
| 3. | Proposal and Schedule of Prices | <i>Document CC</i> |
| 4. | This Instrument | <i>Document DD</i> |
| 5. | Proposal Guarantee Bond (Bid Bond) | <i>Document EE</i> |
| 6. | General Conditions | <i>Document FF</i> |
| 7. | Special Conditions | <i>Document GG</i> |
| 8. | Approved Change Orders | <i>Document HH</i> |
| 9. | Approved Construction Contract Amendments | <i>Document II</i> |
| 10. | Construction Specifications | |
| 11. | Drawings, Sheet Numbers 1-7 | |
| 12. | Notice-of-Award | <i>Document LL</i> |
| 13. | Notice-to-Proceed | <i>Document MM</i> |
| 14. | Performance Bond | <i>Document NN</i> |
| 15. | Addenda (when applicable) | |

The **CONTRACTOR** shall commence construction of the project within fourteen (14) days of the date that the Notice-to-Proceed is received. In the event construction cannot commence within this period, the time may be extended by mutual agreement between the **DISTRICT** and the **CONTRACTOR**.

The **CONTRACTOR** shall schedule and attend a Preconstruction Conference with the **DISTRICT**. The Preconstruction Conference shall be held within ten (10) days from the receipt of the Notice-to-Proceed. In the event the Preconstruction Conference cannot be held within this period, the time may be extended by mutual agreement between the **DISTRICT** and the **CONTRACTOR**. No work may commence on site prior to the Preconstruction Conference.

The parties to this contract understand that time of completion of the work under this contract is of the essence to the contract. The **CONTRACTOR** hereby agrees to commence work under this contract in accordance with the Notice-to-Proceed issued for this project and all work shall be completed by June 30, 2024. The **CONTRACTOR** agrees to complete all work by the date specified in this contract or to pay liquidated damages.

ALL PARTIES consent to the jurisdiction of the courts of Iowa to hear, determine and render judgments as to any controversy arising hereunder, and that this contract shall be governed by, and construed according to the laws of the State of Iowa.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement, in the day and year first above mentioned.

FOR THE DISTRICT

FOR THE CONTRACTOR

(District Representative)

(Company Representative)

(Date)

(Date)

(Name of Company)

(Address of Company)

(City, State, Zip Code)

(Seal if by a corporation)

Soc. Sec. No. _____

or

Fed. I.D. No. _____

Iowa Division of Labor
Public Registration No. _____

END OF DOCUMENT DD

Winneshiek Soil and Water Conservation District

KNOW ALL MEN BY THESE PRESENTS:

That we, _____

_____ of _____ as

PRINCIPAL,

and _____

of _____ as

SURETY(S),

are hereby held and firmly bound unto the Winneshiek Soil and Water Conservation District in the penal sum of _____

_____ / Dollars (\$ _____) for the payment, whereof, the said

PRINCIPAL and **SURETY(S)** bind themselves, their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

The conditions of this obligation are such that whereas the **PRINCIPAL** is herewith submitting to the Winneshiek Soil and Water Conservation District, hereinafter called the **DISTRICT** its sealed contract for the following:

Project Name: Waste Storage Facility Project
Project Number: 7461142318V
Section 29, T97 N, R07W, Winneshiek County

NOW THEREFORE,

the conditions of this obligation are such that, if said proposal is rejected by the **DISTRICT**, or if said proposal is accepted by the **DISTRICT** and the **PRINCIPAL** shall enter into a contract in the form specified by the **DISTRICT** in accordance with the terms of the Proposal and Schedule of Prices (Document CC) and shall furnish a bond for the faithful performance of said contract in the form specified by the **DISTRICT**, this obligation shall be null and void. Otherwise it shall remain in full force and effect.

In the event that the said proposal is accepted by the **DISTRICT** and the **PRINCIPAL** shall fail to enter into the contract as defined herein or shall fail to furnish the performance bond as noted above, within fourteen (14) days of the approval of the award, the **PRINCIPAL** and **SURETY(S)** agree to forfeit to the **DISTRICT** the penal sum herein mentioned, it being understood that the liability of the **SURETY(S)** shall in no event exceed the penal sum or this obligation.

IN WITNESS WHEREOF,

the above bounden parties have executed this instrument under their several seals this _____ day of _____, 20____, the name and corporate seal of each party being hereto affixed and these presents duly signed by its undersigned representative pursuant to authority of its governing body.

PRINCIPAL

By _____

If a partnership, all partners must sign.

SURETY

By _____

END OF DOCUMENT EE

GENERAL CONDITIONS

SECTIONS

SECTION 1 - DEFINITIONS
SECTION 2 - PLANS, SPECIFICATIONS AND RELATED DATA
SECTION 3 - DISTRICT-CONTRACTOR RELATIONS
SECTION 4 - SCOPE OF WORK
SECTION 5 - MATERIALS AND WORKMANSHIP
SECTION 6 - LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC
SECTION 7 - MEASUREMENT AND PAYMENT

TABLE OF CONTENTS

<u>TITLE</u>	<u>PAGE</u>
<u>SECTION 1 - DEFINITIONS</u>	
1-01 GENERAL	20
1-02 CONTRACT DOCUMENTS	20
1-03 DISTRICT	20
1-04 CONTRACTING OFFICER'S TECHNICAL REPRESENTATIVE	20
1-05 WORK OR PROJECT	20
1-06 SPECIFICATIONS	20
1-07 SPECIAL CONDITIONS	20
1-08 PLANS	20
1-09 BIDDER	20
1-10 PROPOSAL	20
1-11 PROPOSAL GUARANTEE	20
1-12 CONTRACT	20
1-13 AMENDMENT	21
1-14 CHANGE ORDER	21
1-15 CONTRACTOR	21
1-16 SUBCONTRACTOR	21
1-17 PERFORMANCE BOND	21
1-18 SURETY	21
1-19 WRITTEN NOTICE	21
1-20 GOVERNMENTAL AGENCY	21
1-21 ACT OF GOD	21
1-22 DAYS	21
1-23 WORKING DAYS	21
1-24 TIME OF COMPLETION	21
1-25 ALTERNATES	22

TABLE OF CONTENTS (continued)

<u>TITLE</u>	<u>PAGE</u>
1-26 COMMON TERMS	22
1-27 ABBREVIATIONS	22

SECTION 2 - PLANS, SPECIFICATIONS AND RELATED DATA

2-01 INTENT OF PLANS AND SPECIFICATIONS	22
2-02 CONFLICT	23
2-03 DISCREPANCIES IN PLANS	23
2-04 ADEQUACY OF PLANS AND SPECIFICATIONS	23
2-05 PLANS AND SPECIFICATIONS AT JOB SITE	23
2-06 DIMENSIONS	24

SECTION 3 - DISTRICT-CONTRACTOR RELATIONS

3-01 PROJECT MEETINGS	24
3-02 SUSPENSION OF WORK BY DISTRICT OR COTR	25
3-03 SUSPENSION OF WORK BY DISTRICT	26
3-04 SUSPENSION OF WORK BY CONTRACTOR	26
3-05 EXAMINATION OF COMPLETED WORK	26
3-06 CONTRACTOR'S SUPERINTENDENCE	26
3-07 CONTRACTOR'S EMPLOYEES	26
3-08 CONTRACTING OFFICER'S TECHNICAL REPRESENTATIVE (COTR)	26
3-09 DISTRICT LAND RIGHTS	27
3-10 CONTRACTOR LAND RIGHTS	27
3-11 ENTRY ON PROPERTY	27
3-12 REMOVAL OF CONSTRUCTION EQUIPMENT, TOOLS AND SUPPLIES	27
3-13 DISTRICT'S RIGHT TO CORRECT DEFICIENCIES	27
3-14 DISTRICT'S RIGHT TO TEMINATE CONTRACT AND COMPLETE THE WORK	27
3-15 TERMINATION DUE TO LACK OF FUNDS OR CHANGE IN LAW	27
3-16 CONTRACTOR'S RIGHT TO TREMINATE CONTRACT	28
3-17 SEPARATE CONTRACTS	28
3-18 SUBCONTRACTS	28
3-19 WORK DURING AN EMERGENCY	28

TABLE OF CONTENTS (continued)

<u>TITLE</u>	<u>PAGE</u>
3-20 ORAL AGREEMENTS	28
3-21 CONSTRUCTION SCHEDULE	28
3-22 DELAYS AND EXTENSION OF CONTRACT TIME	29
3-23 SUBMITTALS	29
3-24 SEVERABILITY	29

SECTION 4 - SCOPE OF WORK

4-01 ADDITIONAL INSTRUCTIONS	29
4-02 INCREASED OR DECREASED QUANTITIES OF BID WORK	30
4-03 EXTRA WORK	30
4-04 CHANGED CONDITIONS	30
4-05 SALVAGE	30
4-06 CLEANUP	30

SECTION 5 - MATERIALS AND WORKMANSHIP

5-01 QUALITY OF EQUIPMENT AND MATERIALS	30
5-02 MATERIALS FURNISHED BY DISTRICT	32
5-03 MATERIALS FURNISHED BY CONTRACTOR	32
5-04 TESTING SERVICES	32
5-05 STORAGE OF MATERIALS	33
5-06 REJECTED WORK AND MATERIALS	33
5-07 MANUFACTURER'S DIRECTIONS	33
5-08 PATENTS	33
5-09 GUARANTEE	33
5-10 UNFAVORABLE WEATHER CONDITIONS	34
5-11 BOND	34
5-12 PREFERENCE FOR LABOR AND MATERIAL	34

SECTION 6 - LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC

6-01 INSURANCE AND RELATED PROVISIONS	34
6-02 USE OF PREMISES	36
6-03 CONFINEMENT OF OPERATIONS ON PROPERTIES SUBJECT TO RIGHTS-OF-WAY AND EASEMENTS	36

TABLE OF CONTENTS (continued)

<u>TITLE</u>	<u>PAGE</u>
6-04 SAFETY	36
6-05 FAILURE TO PAY FOR LABOR AND MATERIALS	36
6-06 MOVING OF PUBLIC AND PRIVATE UTILITIES	37
6-07 PROTECTION OF PUBLIC AND PRIVATE UTILITIES	37
6-08 DAMAGE TO EXISTING PUBLIC AND PRIVATE PROPERTIES	37
6-09 MAINTENANCE OF TRAFFIC	37
6-10 USE AND OCCUPANCY PRIOR TO COMPLETION OF CONTRACT	37
6-11 PERSONAL LIABILITY	37
6-12 NO WAIVER OF LEGAL RIGHTS	38

SECTION 7 - MEASUREMENT AND PAYMENT

7-01 MEASUREMENT	38
7-02 SCOPE OF PAYMENT	38
7-03 PAYMENT FOR EXTRA WORK	38
7-04 PROGRESS PAYMENTS/RETAINED PERCENTAGE	39
7-05 DISTRICT'S ACTION ON AN APPROVED REQUEST FOR PAYMENT	41
7-06 INTEREST ON UNPAID REQUESTS FOR PAYMENT	41
7-07 PAYMENT FOR UNCORRECTED WORK	41
7-08 PAYMENT FOR REJECTED WORK AND MATERIALS	41
7-09 PAYMENT FOR WORK SUSPENDED BY DISTRICT	41
7-10 PAYMENT FOR WORK BY THE DISTRICT	41
7-11 PAYMENT FOR WORK BY DISTRICT FOLLOWING DISTRICT'S TERMINATION OF THE CONTRACT	41
7-12 PAYMENT FOR WORK TERMINATED BY CONTRACTOR	41
7-13 RELEASE OF LIENS	41
7-14 FINAL ACCEPTANCE AND FINAL PAYMENT	41
7-15 TERMINATION OF CONTRACTOR'S RESPONSIBILITY	42
7-16 CORRECTION OF FAULTY WORK AFTER FINAL PAYMENT	42
7-17 LIQUIDATED DAMAGES	42

SECTION 1 - DEFINITIONS

1-01 GENERAL: In the interpretation and construction of these Contract Documents, or in any documents or instruments dealing with the work governed by these Contract Documents, the following words, terms and abbreviations, or pronouns in place of them, shall each be construed as defined below. The paragraph headings or captions are for identification purposes only and do not limit or construe the contents of the paragraphs.

Omissions of words or phrases such as "the Contractor shall," "in conformance with," "shall be," "as noted on the Plans," "according to the Plans," "a," "an," "the," and "all" are intentional, and Contractor must supply omitted words and phrases by inference.

1-02 CONTRACT DOCUMENTS: Those documents listed in the Construction Contract (*Document DD*), including all additions, deletions and modifications incorporated therein before the execution of the Contract. These documents are as follows:

1. Notice to Bidders (*Document AA*).
2. Instructions to Bidders (*Document BB*).
3. Proposal and Schedule of Prices (*Document CC*).
4. Construction Contract (*Document DD*).
5. Proposal Guarantee Bond (Bid Bond) (*Document EE*).
6. This Instrument - General Conditions (*Document FF*).
7. Special Conditions (*Document GG*).
8. Approved Change Orders (*Document HH*).
9. Approved Construction Contract Amendments (*Document II*).
10. Construction Specifications.
11. Drawings, Sheet Numbers 1-7.
12. Notice-of-Award (*Document LL*).
13. Notice-to-Proceed (*Document MM*).
14. Performance Bond (*NN*).
15. Addenda (when applicable)

1-03 DISTRICT: Soil and Water Conservation District represented by an assigned Project Coordinator.

1-04 CONTRACTING OFFICER'S TECHNICAL REPRESENTATIVE: As defined in Special Conditions.

1-05 WORK OR PROJECT: Work to be done and equipment, supplies, and materials to be furnished under the Contract, General Conditions, Special Conditions, Construction Specifications, Plans, Addenda, and Modifications to these Contract Documents issued subsequent to their initial printing, unless some other meaning is indicated by the context.

1-06 SPECIFICATIONS: The directions and requirements of the detailed Construction Specifications as contained herein, as supplemented by such detailed specification requirements as may be provided, pertaining to the manner of performing the work or the quantities and quality of materials to be furnished under the Contract.

1-07 SPECIAL CONDITIONS: The Special Conditions are contract requirements peculiar to the project which are not otherwise thoroughly or satisfactorily detailed and set forth in these General Conditions.

1-08 PLANS: The official drawings, profiles, typical cross sections and supplemental drawings, or reproductions thereof, approved by the COTR, which show the location, character, dimensions and details of work to be performed. Any and all such drawings, as listed in the Special Conditions, are to be considered as a part of the Contract Documents whether attached to the Contract Documents or separate therefrom.

1-09 BIDDER: An individual, firm, co-partnership or corporation, or combination thereof, submitting a Proposal for the work contemplated and acting directly or through a duly authorized representative.

1-10 PROPOSAL: The written offer or copy thereof of a Bidder to perform the work described by the Contract Documents. This written offer shall be made out and submitted on the prescribed Proposal and Schedule of Prices (*Document CC*), properly signed and guaranteed. A complete Proposal shall contain all of the properly completed and signed documents as described in Article 13 of the Instructions-to-Bidders (*Document BB*).

1-11 PROPOSAL GUARANTEE: Bid security accompanying the Proposal submitted by the Bidder, as a guarantee that the Bidder shall enter into Contract with the District for performance of the work and furnish required insurance forms and bond or bonds if the Contract is awarded to the Bidder, in accordance with the Instructions-to-Bidders (*Document BB*).

1-12 CONTRACT: The written agreement (*Document DD*) covering the performance of the work described in the Contract Documents including all signed Change Orders and Amendments thereto and all general and special provisions pertaining to the work or materials therefor.

1-13 AMENDMENT: The written agreement covering the performance of changed work from the original Contract Documents which meets one or more of the following criteria:

1. The total cost of the Contract, at the time of Contract award, is increased or decreased by more than twenty percent (20%);
2. Any one major Contract bid item, exclusive of the Silt Fence, Nitrogen, Phosphorus, and Potassium bid items, is increased or decreased by more than twenty percent (20%);
3. The Contract completion date is revised;
4. Contractor requests full payment when ninety-five percent (95%) or more of the total Contract (as modified by signed Amendments and Change Orders) has been completed and approved for final acceptance by District and the remaining Contract work cannot proceed (due to conditions beyond the control of Contractor) for a period of more than sixty (60) days;
5. Work outside the original scope of the Contract Documents is added;
6. Both parties agree an Amendment is necessary to address material changed to the original scope of the Contract.

For criteria "2." above, a major item is defined as any bid item, with the exception of those listed exceptions or as designated in the Special Conditions as exceptions, for which Contractor's unit price contained in the Proposal and Schedule of Prices (*Document CC*) amounts to ten percent (10%) or more of the cost of the original Contract award.

Only Amendments duly signed and executed by both Contractor and District, with written consent of the Surety, constitute authorized modifications to the Contract.

1-14 CHANGE ORDER: A written order to Contractor, signed by District, ordering a change in the work originally shown by the Contract Documents, which has been found necessary by the District. Only Change Orders duly signed and executed by District constitute authorized modifications of the Contract.

1-15 CONTRACTOR: The individual, firm, partnership or corporation, and any heirs, executors, administrators, successors or assigns, or the lawful agent of any such individual, firm, partnership, or corporation, or the surety under the contract bond, constituting one of the principals to the Contract and undertaking to perform the work herein specified. Where any pronoun is used as referring to the word "Contractor" it shall mean Contractor as defined above.

1-16 SUBCONTRACTOR: Any person, firm, partnership or corporation who under a direct contract with Contractor acts for or on behalf of Contractor in executing any part of the Contract, but not including one who merely furnishes material.

1-17 PERFORMANCE BOND: The approved form of security furnished by Contractor and Contractor's surety, as required in the Contract Documents (*see Document NN*), which shall be conditioned upon Contractor's and Contractor's Surety's promise to faithfully perform all provisions of the Contract, and complete the work in accordance with the Contract Documents, including making full payment for labor and materials used in the work.

1-18 SURETY: The person, firm or corporation who executes Contractor's Performance Bond.

1-19 WRITTEN NOTICE: Written notice shall be considered served when delivered in person or sent by registered mail to the individual, firm, partnership or corporation, or to the last known business address of such individual, firm, partnership, or corporation known to the person who serves the notice. It shall be the duty of each party to advise the other parties to the Contract of any change in business address prior to completion of the Contract.

1-20 GOVERNMENTAL AGENCY: Any governmental unit having jurisdiction.

1-21 ACT OF GOD: Means an earthquake, flood, cyclone or other cataclysmic phenomenon of nature. Rain, wind, flood or any other natural phenomenon of normal intensity for the locality shall not be construed as an Act of God.

1-22 DAYS: Unless otherwise designated, days as used in the Contract Documents shall be understood to mean calendar days.

1-23 WORKING DAYS: Any day weather conditions or other conditions allow Contractor to pursue any major item of work, excluding Sundays and holidays.

1-24 TIME OF COMPLETION: Time of completion of all work involved in this project shall be as specified in the Special Conditions. See also Paragraph 3-21.

1-25 ALTERNATES: Alternates are defined as alternate products, materials, equipment, installations or systems for the work, which may, at District's option and under terms established by the Contract Documents, be selected and recorded in the Contract to either supplement or displace corresponding basic requirements of the Plans and Construction Specifications. Alternates may or may not substantially change the scope and general character of the work, and should not be confused with "allowances", "unit prices", "change orders", "substitutions", and other similar provisions.

1-26 COMMON TERMS: Certain terms are used in the Contract Documents and are defined generally in this Section. Definitions in this Section are not necessarily either complete or exclusive, but are general in nature and intended to add clarification where more explicit definitions are not stated in the Construction Specifications.

- A. **Indicated:** The term "indicated" is a cross-reference to details, notes, or schedules on the Plans; to other paragraphs or schedules in the Construction Specifications; and to similar requirements in the Contract Documents. Where terms such as "shown," "noted," "scheduled," and "specified" are used in lieu of "indicated," for the purpose of helping the reader locate cross-reference, and no limitation of location is intended except as specifically noted.
- B. **Directed, Requested, etc.:** Where not otherwise further defined, terms such as "directed," "requested," "authorized," "selected," "approved," "required," "accepted," and "permitted", mean "directed by the District or COTR," etc. However, no such implied meaning shall be interpreted to extend District's or COTR's responsibility to Contractor's responsibility for construction supervision, safety, or means and methods of construction.
- C. **Approve:** Where used in conjunction with District's or COTR's response to submittals, requests, applications, inquiries, reports and claims by Contractor, the meaning of the term "approved" will be held to limitations of District's or COTR's responsibilities and duties as specified in General and Special Conditions. In no event shall "approval" by District or COTR be interpreted as releasing Contractor from responsibilities to fulfill requirements of the Contract Documents.
- D. **Furnish:** Except as otherwise or further defined, the term "furnish" shall mean to supply and deliver to project site, ready for unloading, unpacking, assembly, installation, etc., as applicable in each instance.
- E. **Install:** Except as otherwise or further defined in greater detail, the term "install" is used to describe operations at project site including unloading, unpacking, assembly, erection, placing, anchoring, applying, working to dimension, finishing, curing, protecting, cleaning and similar operations, as applicable in each instance.
- F. **Provide:** Except as otherwise or further defined in greater detail, the term "provide" means to furnish and install, complete and ready for intended use, as applicable in each instance.
- G. **Installer:** The entity (person or firm) engaged by Contractor or its subcontractor or sub-subcontractor for the performance of a particular unit of work at the project site, including installation, erection, application and similar required operations. Installers shall be experts in operations in which they are engaged to perform.
- H. **Testing Laboratory:** An independent entity engaged to perform specific inspections or tests of the work, either at project site or elsewhere, and to report and (if required) interpret results of those inspections or tests.

1-27 ABBREVIATIONS: The following abbreviations as referenced in the Contract Documents are defined to mean the associations noted below:

SWCD	Soil and Water Conservation District
DSCWQ	Division of Soil Conservation and Water Quality, Iowa Department of Agriculture and Land Stewardship
NRCS	Natural Resources Conservation Service, USDA
COTR	Contracting Officer's Technical Representative (See Special Conditions for definition)

SECTION 2 - PLANS, SPECIFICATIONS AND RELATED DATA

2-01 INTENT OF PLANS AND SPECIFICATIONS: The intent of the Contract Documents is that Contractor furnish all supervision, labor, materials, equipment, and transportation necessary for proper execution of the work unless otherwise specifically noted. Contractor shall complete all work shown on the Plans and described in the Contract Documents and all

incidental work considered necessary to complete the project in an acceptable manner, or to fully complete the work or improvement, ready for use, occupancy and operation by District and/or Landowner.

Any minor work not specifically mentioned in the Contract Documents or shown on the Plans, but reasonably inferable as necessary for the proper completion of the work, shall be considered as being a part of and included in the Contract and shall be executed in a proper manner. Contractor shall not be entitled to extra or additional compensation for such work.

It is further the intention of the Contract Documents to set forth requirements of performance, type of equipment and structures, and standards of materials and construction, to require new material and equipment unless otherwise indicated, and to require complete performance of the work without specific reference to any minor component part. It is not intended, however, that materials or work not covered by or properly inferable from any heading, branch, class or trade of the Contract Documents be supplied unless expressly so noted. Materials or work described in words, which as applied have a well-known technical or trade meaning, shall be held to refer to such recognized standards.

Whenever any article, material, or equipment is defined in the Contract Documents by describing a proprietary product or by using the name of a manufacturer or vendor, the term "or equal," if not inserted shall be implied. The specific article, material, or equipment mentioned shall be understood as indicating the type, function, minimum standard of design, efficiency, and quality desired and shall not be construed in such manner as to exclude manufacturers' products of comparable quality as approved by District.

2-02 CONFLICT: In the event of conflict between the Plans, Construction Specifications, or other Contract Documents, the level of precedence shall be as provided below. In the event of conflict within a Contract Document, the most stringent provision of that Contract Document is intended and shall control.

- A. Special Conditions over General Conditions.
- B. Indicated dimensions over scaled dimensions.
- C. Large scale details over small scale details, Plans, and elevations.
- D. Construction Specifications over Plans.
- E. Addenda over Construction Specifications and Plans.
- F. Approved Change Orders and Contract Amendments over prior Contract Documents to the extent of inconsistency with other Contract Documents.

2-03 DISCREPANCIES IN PLANS: Any discrepancies found between individual Contract Documents and site conditions, or any errors, omissions or ambiguities in the Contract Documents shall be immediately reported to the District.

Questions as to meaning of the Contract Documents shall be interpreted by District in consultation with COTR. District's decision shall be final and binding on all parties concerned. District shall provide Contractor with such information as may be required to show revised or additional details of construction. Contractor shall not be allowed to take advantage of any errors or omissions in the Contract Documents. District shall provide full information when errors or omissions are discovered. Any work done by Contractor, after Contractor's discovery of such discrepancies, errors, or omissions and prior to a decision by District, shall be at Contractor's risk.

2-04 ADEQUACY OF PLANS AND SPECIFICATIONS: Responsibility for adequacy of the design and sufficiency of the Contract Documents shall be borne by the District. The complete requirements of the work to be performed under the Contract shall be set forth in the Contract Documents supplied by District.

2-05 PLANS AND SPECIFICATIONS AT JOB SITE: One complete record set of all Contract Documents shall be maintained by Contractor at the job site and shall be available to District at all times. Contractor shall maintain a set of the Plans and shop drawings in clean, undamaged condition, with mark-up and actual installation which vary from the work as originally shown. Record documents shall not be used for construction purposes and shall be protected from deterioration. Contractor shall provide access to record documents for District's reference during all working hours.

Specific requirements for record documents are indicated below. Other requirements are indicated in the Construction Specifications.

- A. **RECORD PLAN**
 - 1. Mark whichever drawing is most capable of showing "field" condition fully and accurately; however, where shop drawings are used for mark-up, record a cross-reference at corresponding location on working drawings.

2. Mark up new information which is recognized to be of importance to District, but was for some reason not shown on either contract drawings or shop drawings.
3. Give particular attention to concealed work which would be difficult to measure and record at a later date.
4. Note related change-order numbers where applicable.

B. RECORD CONSTRUCTION SPECIFICATIONS

1. Give particular attention to substitutions, selection of options, and similar information on work where it is concealed or cannot otherwise be readily discerned at a later date by direct observation.
2. Note related record drawing information and product data, where applicable.

C. RECORD SURVEY NOTES

Maintain a minimum of two copies of all construction survey notes continuously throughout project completion. One copy of all such notes shall be furnished to the District immediately (daily) as field construction surveys are completed by Contractor-retained survey personnel. A copy of these notes shall be preserved by Contractor and submitted to District along with other record document submittals prior to final project acceptance.

2-06 DIMENSIONS: Figured dimensions on the Plans shall be used in preference to scaling the drawings. Where the work of Contractor is affected by finish dimensions or manufacturer's equipment, these shall be determined by Contractor at the site, and Contractor shall assume responsibility therefor.

SECTION 3 - DISTRICT-CONTRACTOR RELATIONS

3-01 - PROJECT MEETINGS: Except as provided below for the Preconstruction Meeting, Progress Meetings may be held as necessary to address specific problems, issues or questions. District shall coordinate with COTR and Contractor to establish acceptable schedules for the Preconstruction Meeting, and any Progress Meetings. All project meetings shall be held at the project site unless a different location is identified and agreed upon in advance by the parties.

The minimum project meeting and preconstruction meeting agenda requirements are detailed below. The Contractor shall also meet the attendance requirements outlined below.

A. MINIMUM AGENDA

1. Review project schedule and identify problems which impede planned progress.
2. Develop corrective measures and procedures to regain planned schedule.
3. Identify anticipated quantity differences in any pay item, e.g. shortages, overruns, etc.
4. Identify and address any Landowner concerns made known to District, COTR, or Contractor.
5. Complete other current business.
6. Review monthly pay estimate as applicable.

B. ATTENDANCE

1. To the maximum extent practicable, the same person or persons shall be assigned to represent Contractor at the project meetings held throughout progress of the work. Contractor's Superintendent shall be present at all meetings. In the Superintendent's absence, Contractor shall provide a representative with the required authority to commit Contractor to any decisions made at the meeting.
2. Subcontractors, material suppliers, and others may be invited to attend those project meetings in which their aspect of the work is involved.

C. **MINUTES**

1. Minutes of all meetings shall be compiled, published, and distributed by the District. The District shall furnish one copy to Contractor's home office, one copy to Contractor's Superintendent, and one copy to the Landowner. Recipients of copies may make and distribute other copies as necessary.
2. Unless published minutes are clarified in writing prior to the next scheduled meeting, they shall be accepted as properly stating the activities and decisions of the meeting. Persons wishing to amend or clarify published minutes shall reproduce and distribute copies of the supplemental information to all indicated recipients of the particular set of minutes. Clarifications and amendments to minutes shall be settled as priority portion of "old business" at the next regularly scheduled meeting.

D. **PRECONSTRUCTION MEETING**

A Preconstruction Meeting shall be held within ten (10) days of District issuance of the Notice-to-Proceed, and prior to commencement of work at the site. The time and place shall be mutually agreed upon by District, COTR, and Contractor. Contractor shall assure the attendance of an authorized representative of Contractor, Contractor's Superintendent for the project, major subcontractors, and if deemed advisable, material suppliers whose performance is considered critical to the success of the project. District and COTR shall also be in attendance. District shall be responsible for advising other interested parties (e.g. landowners and governmental agencies) and requesting their attendance when their presence is deemed advisable by the COTR or District.

The following items, at a minimum, shall be discussed at the Preconstruction Conference:

1. Organizational arrangement of Contractor's forces and personnel, and those of subcontractors and materials suppliers
2. Channels and procedures for communication;
3. Construction schedule, including sequence of critical work;
4. Contract Documents, including distribution of required copies of original documents and revisions;
5. Processing of Shop Drawings, submittals and other data submitted to COTR for review;
6. Processing of bulletins, field decisions, Change Orders, Contract Amendments, and Applications for Payment;
7. Rules and regulations governing performance of the work;
8. Temporary construction facilities and controls;
9. Procedures for safety and first aid, security, quality control, housekeeping, and related matters.

3-02 SUSPENSION OF WORK BY DISTRICT OR COTR: When, in the judgment of District or COTR, unfavorable weather or any other condition makes it impractical to secure first-class results in accordance with the Contract Documents, or Contractor fails to carry out the provisions of the Contract Documents or supply materials meeting the requirements of the Contract Documents, District or COTR may issue to Contractor a written order to suspend work on all or any part of the work. When conditions are again favorable for prosecution of the work, District or COTR shall issue to Contractor a written order to resume the suspended work. Orders to suspend work shall not be written for intermittent shutdowns due to weather condition unless the suspension of work is for an extended period of time. Contractor shall take every precaution to prevent any damage or unreasonable deterioration of the work during the time it is closed down.

Suspension of the work by COTR shall not furnish any grounds for claims by Contractor for damages or extra compensation. The period of such suspension may be considered in determining the revised date for completion as hereinafter provided. Contractor shall not suspend work under the Contract, except as permitted in Paragraph 3-04, without the written order of District or COTR as stated in the preceding paragraph. Contractor shall be required to work a sufficient number of hours per day and days per week in order to complete the project on or before the completion date set forth in the Contract. Questions as to the desirability of discontinuing any portion of the work by reason of unfavorable weather conditions shall be determined by District or COTR.

3-03 SUSPENSION OF WORK BY DISTRICT: District may at any time suspend the work, or any part thereof, by giving ten (10) days' notice to Contractor in writing. The work shall be resumed by Contractor within ten (10) days after the date fixed in the written notice from District to Contractor to do so.

If the work, or any part thereof, shall be stopped by the notice in writing aforesaid, and if District does not give notice in writing to Contractor to resume work at a date within a year of the date fixed in the written notice to suspend, then Contractor may abandon that portion of the work so suspended, and Contractor shall be entitled to the estimates and payments for all work done on the portions so abandoned, if any. See also Paragraph 7-09.

If suspension of all or part of the work causes additional expense not due to the fault or negligence of Contractor, District and Landowner shall reimburse Contractor for the additional expense incurred due to suspension of the work. Claims for such compensation, with complete substantiating records, shall be filed with District within ten (10) days after the date of order to resume work in order to receive consideration. This paragraph shall not be construed as entitling Contractor to compensation for delays due to inclement weather, failure to furnish additional surety or sureties specified herein, suspension made at the request of Contractor, or for any other delay provided for in the Contract Documents.

3-04 SUSPENSION OF WORK BY CONTRACTOR: Contractor may suspend work upon ten (10) days' written notice to District and COTR, for any of the following reasons:

1. If an order of any court or other public authority caused the work to be stopped or suspended for a period of ninety (90) days through no act or fault of Contractor or Contractor's employees.
2. If District fails to act upon any Request for Payment, in the manner set forth in Paragraph 7-05, within thirty (30) days after the date on which District receives COTR approved Request for Payment (within sixty (60) days for the initial Request for Payment).

3-05 EXAMINATION OF COMPLETED WORK: At the request of District or COTR, Contractor at any time before acceptance of the work shall remove or uncover such portions of the finished work as may be directed. After examination, Contractor shall restore said portions of the work to the standard required by the Contract Documents. In the event work thus exposed or examined proves acceptable, the uncovering or removing, and the replacing of the covering or making good of the parts removed, shall be paid for as Extra Work in accordance with requirements of Paragraph 7-03. In the event work so exposed or examined proves unacceptable, the uncovering or removing, and the replacing of the covering or making good of the parts removed, shall be at Contractor's expense.

3-06 CONTRACTOR'S SUPERINTENDENCE: Contractor shall retain a qualified Superintendent to provide efficient supervision of the work covered by the Contract Documents, until its completion. The Superintendent shall have full authority to act on behalf of Contractor, and all directions given to the superintendent shall be considered given to Contractor.

3-07 CONTRACTOR'S EMPLOYEES: Incompetent, incorrigible, or otherwise objectionable employees shall be dismissed from the project by Contractor or Contractor's representative at the request of District or COTR, and such persons shall not be permitted to return to the project without the written consent of the objecting party.

- A. Neither Contractor nor Subcontractors shall employ any person whose physical or mental condition is such that his or her employment could reasonably be expected to endanger said employee, Contractor, others employees, or any other person on the project.
- B. Contractor *shall not*:
 1. Discharge from employment or refuse to hire any individual because of race, creed, color, sex, national origin, ancestry, religion, economic status, age, disabilities, experience or education, political opinions, or affiliations.
 2. Discriminate against any individual in terms, conditions, or privileges of employment because of race, creed, color, sex, national origin, ancestry, religion, economic status, age, disabilities, experience or education, political opinions, or affiliations.

Contractor agrees to include clauses in any subcontracts entered into for work covered by the Contract Documents prohibiting the practices described in Paragraph 3-07 B.1. and B.2.

3-08 CONTRACTING OFFICER'S TECHNICAL REPRESENTATIVE (COTR): COTR may be requested by the District to assist in assuring that the work is performed in accordance with the Contract Documents.

COTR shall have authority to condemn and reject defective work and materials, subject to the final decision of District.

COTR shall have no authority to permit deviation from the Contract Documents, and Contractor shall be liable for any deviation made without a written order from District.
See also Paragraphs 3-03 and 3-04.

3-09 DISTRICT LAND RIGHTS: District shall be responsible for obtaining all necessary land rights, including rights-of-way for construction access as specified, with respect to lands upon which work under the Contract is to be performed. Any delay in obtaining land rights by District shall be deemed proper cause for consideration of adjustment of the Contract amount and/or the time of completion.

3-10 CONTRACTOR LAND RIGHTS: Contractor shall confine equipment, materials, and operations, to those areas described in the Contract Documents. Any additional land rights Contractor deems necessary for temporary construction facilities or for storage of materials shall be provided by Contractor with no liability to District.

3-11 ENTRY ON PROPERTY: Contractor shall not enter upon public or private property for any purpose without first obtaining permission from the appropriate landowner or official, and shall be responsible for the preservation of all property along and adjacent to the street and/or right-of way, and shall use every precaution necessary to prevent damage thereto. Contractor shall take suitable precautions to prevent damage to pipes, conduits, and other underground structures, and shall take all reasonable steps to prevent damage and disturbance to monuments and property markers until an authorized agent has witnessed or otherwise referenced their location. Monuments and property markers shall not be removed until District has been afforded the opportunity to independently observe and note the type and location of the monument or marker and to verify landowner's concurrence for removal.

3-12 REMOVAL OF CONSTRUCTION EQUIPMENT, TOOLS AND SUPPLIES: Upon termination of this Contract, and before final acceptance of the work by District, Contractor shall remove from the project site all equipment, tools, supplies, excess materials, and wastes generated from the work. In the event Contractor fails to remove such items, District or its representative shall have the right to remove them unless an agreement is made between Contractor and Landowner. See also Paragraph 7-10.

3-13 DISTRICT'S RIGHT TO CORRECT DEFICIENCIES: In the event Contractor neglects to prosecute the work properly, or fails to perform any provision of this Contract, District, after ten (10) days' written notice to Contractor, may without prejudice to any other remedy Contractor may have, make good such deficiencies and deduct the cost thereof from the payment then or thereafter due Contractor. See also Paragraph 7-10.

3-14 DISTRICT'S RIGHT TO TERMINATE CONTRACT AND COMPLETE THE WORK: District may, without prejudice to any other right or remedy, and after giving Contractor seven (7) days' written notice, terminate the employment of Contractor and take possession of the premises and all equipment, and materials thereon and finish the work by whatever method deemed expedient in the event of any one or more of the following:

1. Contractor is adjudged a bankrupt; or
2. Contractor makes a general assignment for the benefit of Contractor's creditors; or
3. A receiver is appointed on account of insolvency; or
4. Contractor persistently or repeatedly refuses or fails, except in cases for which extension of time is provided, to supply enough properly skilled workmen or proper materials; or
5. Contractor fails to make prompt payment to subcontractors or for materials or labor; or
6. Contractor persistently disregards laws, ordinances, or instructions of District or
7. Contractor is otherwise guilty of substantial violations of any provisions of the Contract.

Contractor shall not be entitled to receive any further payment until the work is finished. If the unpaid balance of the Contract price exceeds the cost of finishing the work, including compensation for additional material, administrative services, and Designing fees, such excess shall be paid to Contractor. If the costs exceed the unpaid balance, Contractor shall pay the difference to District. See also Paragraph 7-11.

3-15 TERMINATION DUE TO LACK OF FUNDS OR CHANGE IN LAW: Notwithstanding anything in this Agreement to the contrary, and subject to the limitations, conditions, and procedures set forth below, District shall have the right to terminate this Agreement without penalty by giving sixty (60) days written notice to Contractor as a result of any of the following:

1. The legislature or governor fail to appropriate funds sufficient to allow District to operate as required and to fulfill its obligation under this Agreement;

2. If funds are de-appropriated or not allocated;
3. If District's authorization to operate is withdrawn or there is a material alteration in the programs administered by the District.
4. If District's duties are substantially modified.

District agrees to make reasonable requests for the necessary funds. If any appropriation to cover the costs of this Agreement becomes available within sixty (60) days subsequent to termination under this clause, the District agrees to re-enter the Agreement with Contractor, if Contractor is still available to provide staff to complete the services under the same provisions, terms, and conditions as the original Agreement.

3-16 CONTRACTOR'S RIGHT TO TERMINATE CONTRACT: Contractor may terminate this Contract upon ten (10) days' written notice to District if an order of any court or other public authority causes the work to be stopped or suspended for a period of ninety (90) days through no act or fault of Contractor or Contractor's employees. See also Paragraph 7-12.

3-17 SEPARATE CONTRACTS: Separate contracts may be let with other contractors in connection with the work of Contractor. Contractor shall cooperate with other contractors with regard to storage of materials and execution of their work. Contractor shall report to District any irregularities which Contractor may detect which will not permit completion of the work in a satisfactory manner. Contractor shall not be responsible for defects which develop due to the work performed under separate contracts after the work is completed. Contractor shall report to District immediately any difference between completed work by others and the Contract Documents.

3-18 SUBCONTRACTS: At the time specified by the Contract Documents or when requested by District, Contractor shall submit in writing to District for approval the names of the Subcontractors proposed for the work. Subcontractors may not be changed or substituted without District approval. Contractor shall be responsible to District for the acts and omissions of its Subcontractors, and their direct and indirect employees, to the same extent as Contractor is responsible for acts and omissions of its employees. The Contract Documents shall not be construed as creating any contractual relationship between any Subcontractor and District.

Contractor agrees to bind every Subcontractor to the terms of the Contract Documents.

Contractor shall not assign, sublet, or transfer the whole or any part of the work herein specified without the written consent of District. No such assignment, sublet, or transfer shall in any way relieve Contractor from any of the responsibilities assumed herein.

3-19 WORK DURING AN EMERGENCY: Contractor shall perform any work, and furnish and install any materials and equipment necessary, during an emergency endangering life or property. In all cases, Contractor shall notify District of the emergency as soon as practicable, but shall not wait for instructions before proceeding to properly protect both life and property. In cases where Contractor cannot or does not meet the emergency, as determined by District, District may take such action as it deems necessary to address the emergency.

3-20 ORAL AGREEMENTS: No oral order, objection, claim or notice by any party to the others shall affect or modify any of the terms or obligations contained in any of the Contract Documents, and none of the provisions of the Contract Documents shall be held to be waived or modified by reason of any act whatsoever, other than waiver or modification agreed to in writing, signed by the parties to be bound.

3-21 CONSTRUCTION SCHEDULE: After being awarded the Contract, Contractor shall immediately prepare and submit to District for acceptance a construction progress schedule which shall provide for completion of the project within the time specified. Adequate equipment and forces shall be made available by Contractor to start work within fourteen (14) days after the Notice-to-Proceed is received unless otherwise mutually agreed to by the Contractor, District, and Landowner. The proposed construction progress schedule shall be submitted to District within a period not to exceed ten (10) days from receipt of the Notice-to-Proceed. No pay requests by Contractor shall be processed until the proposed construction progress schedule has been submitted to, and approved by District.

Contractor shall coordinate all work to be accomplished in completing this project, including preparation and updating of completion schedules, coordination of work of all Subcontractors, and complete control of site utilization, from the beginning of construction activity through the warranty period following final acceptance of the Project by District. Contractor shall keep District and COTR continually advised regarding the scheduling of construction activities.

- A. **CONSTRUCTION PROGRESS SCHEDULE REQUIREMENTS:** Contractor shall include, at a minimum, the following items in each construction progress schedule.

1. The complete sequence of construction by major activity, identifying work of separate stages, and other logically grouped activities.
2. The time of start and completion of each work component.
3. All critical dates, including beginning and ending seeding period dates, and required waiting periods, (e.g. lime-mulch reaction time period).
4. Dates for all submittals required in the Construction Specifications.
5. All projected product delivery dates.

B. **SUBMITTAL OF CONSTRUCTION PROGRESS SCHEDULE:** Contractor shall submit the initial construction progress schedule within ten (10) days of the receipt of the Notice-to-Proceed. Contractor shall submit updated construction progress schedules at each monthly Progress Meeting and with all requests for Progress Payment. This requirement does not apply during approved shut down periods.

3-22 DELAYS AND EXTENSION OF CONTRACT TIME: Delays caused by injunction or legal actions, "Acts of God" as determined herein, or other causes beyond the control of Contractor, may entitle Contractor to an extension of time within which to complete the work.

All applications for extension of time shall be submitted to District by Contractor within ten (10) days of the occurrence of such delay, and shall state reasons for the request.

No extension of time shall be deemed valid unless included in a duly signed and executed Contract or Amendment.

3-23 SUBMITTALS: Contractor shall deliver all submittals to the District prior to performing work under Construction Specifications requiring submittals. The District shall review the submittal for adequacy and will notify Contractor accordingly.

A. **GENERAL REQUIREMENTS:** Contractor shall meet the following requirements for all submittals:

1. Consecutively number and date all submittals;
2. Label with the Project name;
3. Include Contractor's name;
4. Include all pertinent subcontractor, and major suppliers names;
5. Identify pertinent Plan Sheet and detail numbers;
6. Include Construction Specification Section number, as appropriate;
7. Include Contractor's stamp, initialed or signed, indicating review.

B. **CERTIFICATES:** Contractor shall submit all certificates of compliance with the requirements of the Contract Documents as referenced in Construction Specifications. All certificates shall be sworn to by Contractor, and, where applicable, by the manufacturer, supplier, subcontractor, acceptable laboratory or testing authority, etc.

3-24 SEVERABILITY: If any provision of this Agreement is determined by a court of competent jurisdiction to be invalid or unenforceable, such determination shall not affect the validity or enforceability of any other part or provision of this Agreement.

SECTION 4 - SCOPE OF WORK

4-01 ADDITIONAL INSTRUCTIONS: If any Contract Documents are not sufficiently clear to permit Contractor to proceed with the work, the District, may upon their own initiative or upon the request of Contractor, furnish additional written instructions, together with additional drawings as may be necessary. Requests by Contractor must be made sufficiently far in advance to permit preparation of instructions and drawings by the District before commencement of the work.

For purposes of avoiding delays in the preparation of any additional instructions and drawings, the District and Contractor shall jointly prepare a schedule showing the time for commencement of the work to be included in them and the time by

which Contractor shall furnish the shop drawings necessary for their preparation. No work shall be performed by Contractor without proper drawings or instructions. Contractor shall at Contractor's expense, replace any wrongly executed work.

4-02 INCREASED OR DECREASED QUANTITIES OF BID WORK: District reserves the right to make such alterations in bid item quantities included in the Proposal and Schedule of Prices (*Document CC*) as authorized by law and deemed necessary by District. Such alterations shall be made by Change Order or Amendment approved by District, and shall not be deemed a waiver of any conditions of the Contract Documents or an invalidation of any of the provisions thereof; provided, however, that the execution of an Amendment to the Contract acceptable to all parties of the Contract shall be necessary before any alteration is made which meets the definition in Paragraph 1-13 above.

When an alteration requires the execution of a Contract Amendment, the Amendment shall be fully executed before any work on the alteration is started. See Paragraph 7-03 for method of payment.

4-03 EXTRA WORK: Any work outside the scope of the original bid item work made necessary by alteration of or additions to the Contract Documents, or by other reasons for which no price is provided in the Contract, shall be performed by Contractor as directed by District and Contractor shall be compensated therefore as provided under Paragraph 7-03.

Extra work which by reason of its character or extent is covered by a Contract Amendment between District and Contractor, shall have the written consent of the surety on the bond, but extra work and change orders not covered by an amendment to the Contract shall not require the consent of the surety. See also Paragraph 4-02.

4-04 CHANGED CONDITIONS: In the event Contractor encounters subsurface or latent physical conditions at the site differing materially from those indicated in the Contract, or unknown physical conditions of an unusual nature differing materially from those ordinarily encountered and generally recognized as inherent in work of the character provided for in the Contract, which changed or unusual conditions will be considered by Contractor as the basis for a claim for extra compensation, Contractor shall promptly, and before any such conditions are disturbed, notify the District in writing, of the alleged conditions, including an expected cost and/or time impact to the Contract.

Contractor shall be deemed to have waived any claim or claims for extra compensation in any manner arising out of the changed or unusual conditions in the event Contractor fails to provide District written notice prior to disturbing the conditions.

District shall instruct COTR to investigate and issue decisions on claims within a reasonable time. COTR's decision, in consultation with District, shall cover any changes in time, money, or both.

If District determines conditions justify a claim for additional compensation, District shall provide for additional payment for the particular phase of work in question by negotiated agreement with Contractor upon existing and/or new unit Contract prices, by cost plus an agreed percentage, or by any other equitable arrangement mutually agreed upon by District and Contractor, and consented to in writing by the bond Surety. In any event, Contractor shall not be relieved, unless permitted by District, from the obligation of resuming construction operations pending decision as to the validity of a claim, or pending the execution of a negotiated agreement to cover additional costs, if the claim is recognized under the provisions of this Paragraph of the General Conditions.

4-05 SALVAGE: Unless otherwise indicated in the Contract Documents, all castings, pipe and other material taken from the project site, except fencing, gates, feed bunks, and water troughs, shall be the property of Contractor.

4-06 CLEANUP: Contractor shall at Contractor's expense remove and properly dispose of refuse and unused materials of any kind resulting from the work. Upon failure to do so within seventy-two (72) hours after request by the District the work may be done by District and the cost thereof charged to Contractor and deducted from the final estimate. See also Paragraph 7-10.

SECTION 5 - MATERIALS AND WORKMANSHIP

5-01 QUALITY OF EQUIPMENT AND MATERIALS: Contractor shall maintain quality control over subcontractors, suppliers, manufacturers, products, services, site conditions, and workmanship to produce first class work. Contractor shall comply with industry standards, except when the Contract Documents indicate more restrictive tolerances or more rigid standards. All work shall be performed by persons qualified to produce first class workmanship.

In order to establish standards of quality, District has, in the detailed Construction Specifications, referred to certain products by name and catalog number. This procedure is not to be construed as eliminating from competition other products of equal or better quality by other manufacturers where fully suitable in design. Whenever a material is specified or described using the name of a proprietary product or the name of a particular manufacturer or vendor, the item specified shall be understood as establishing the type, function, and quality desired. Other manufacturers' products may be accepted provided sufficient information, including any necessary certifications, are submitted to allow the District to determine that the products proposed are equivalent to those named. See Paragraph 3-23.

- A. **DEFINITIONS:** The following definitions shall apply with respect to products specified in Construction Specifications:
1. Products specified by Reference Standard: Any product meeting that standard.
 2. Products specified by "similar and equal to" preceding a single proprietary name: Any product meeting specified requirements; named product complies with Construction Specifications.
 3. Products specified by "Basis of Design" preceding a single proprietary name: "Similar and equal to" is implied unless additional manufacturer's characteristics of named product were used in the design.
 4. Products specified by naming products of manufacturers, without qualification: Contractor shall submit request for substitution for product or manufacturer not named.
- B. **SUBSTITUTIONS WILL BE CONSIDERED ONLY WHEN:**
1. A specified product or material becomes unavailable or not practical due to no fault of Contractor;
 2. The substitution is substantially to District's advantage (equal product for less life cycle cost or higher quality product at no change in the Contract sum);
 3. Under no circumstances shall a substitution be considered absent a separate written change order request, even when indicated or implied on Shop Drawings or Product Data submittals.
- C. **SUBSTITUTIONS SHALL BE PROCESSED AS FOLLOWS:**
1. Contractor shall document each request for substitution with complete data substantiating compliance of proposed substitution with Contract Documents. Such data must be submitted prior to submittal of first progress payment estimate, and shall at a minimum include:
 - a. Comparison of Qualities of proposed substitution with that specified including all points of difference;
 - b. Samples, drawings, or notes, where required or requested to show specific construction, finishes, etc.;
 - c. Availability of maintenance service and source of replacement parts;
 - d. Changes required in other elements of the work because of the substitution;
 - e. Effect on Construction Schedule;
 - f. Name and address of similar projects on which product was used and date of installation.
 2. Contractor shall abide by the District's judgment when proposed substitute materials or items of equipment are judged to be unacceptable and shall furnish the specified material or item of equipment in such case. All proposals for substitutions shall be submitted in writing by Contractor and not by individual trades or material suppliers. District shall approve or disapprove proposed substitutions in writing within a reasonable time. No substitute materials shall be used unless approved in writing.
 3. Contractor shall bear all costs for the District's services required to check proposed substitute methods or type of construction and, if accepted, to prepare record drawings. Products include material, equipment, and systems necessary to complete the project. These products shall, at a minimum, comply with Construction Specifications and referenced standards. Product components required to be supplied in quantity within a Construction Specification shall be identical and interchangeable.
 4. Each substitution request shall constitute a representation that Contractor:
 - a. Has investigated the proposed product and determined it meets or exceeds the specified quality and product standards in all respects;
 - b. Shall provide the same warranty for substitution as for specified product;

- c. Shall coordinate installation and make other changes which may be required to complete work in all respects;
- d. Waives claims for additional costs which may subsequently become apparent.

5-02 MATERIALS FURNISHED BY DISTRICT: District or landowner shall furnish materials specifically indicated in the contract documents. Contractor shall notify District if any defects in materials furnished are discovered. Contractor shall be responsible for any and all material loss or damage, including that caused by third parties, after receipt of material.

5-03 MATERIALS FURNISHED BY CONTRACTOR: All materials used in the work shall meet the requirements of the Contract Documents. All other materials not furnished by District and used in the work whether specified or not shall be furnished by Contractor.

Contractor shall transport products by methods designed to avoid product damage, and shall deliver products to the project site in an undamaged condition and in the manufacturer's unopened containers or packaging. Contractor shall provide adequate equipment and personnel to handle products so as to prevent damage. Contractor shall promptly inspect all product shipments to assure compliance with all requirements, correctness of quantities, and that the products are undamaged. Contractor shall where necessary furnish all shop and installation drawings, product data, and samples, as indicated in Construction Specifications and Paragraph 3-23 of this Document.

5-04 TESTING SERVICES:

Required inspection and testing services are intended to assist in determination of compliance of the work with requirements of the Contract, but shall not relieve Contractor of responsibility for completion of all work in accordance with requirements of the Contract Documents. Requirements for specified inspections and tests are not intended to limit Contractor's quality control program, but are instead intended to establish a minimum testing level considered necessary to adequately monitor compliance of construction materials and methods with Contract Documents. If special testing is required for the project, details will be described in the Special Conditions (*Document GG*).

- A. **RESPONSIBILITY FOR TESTING:** Contractor shall retain and pay, at Contractor's expense, a qualified testing agency or laboratory (laboratories) as described below, to conduct materials and construction compliance tests as required by the Contract Documents. Type, number and extent of the materials testing program is described in each respective Section of Construction Specifications. The testing laboratory shall be available throughout the construction period to insure prompt compliance with these requirements.
- B. **QUALIFICATION OF TESTING AGENCIES:** Except as otherwise indicated, and except where manufacturer's testing facilities are indicated as acceptable, Contractor shall retain recognized testing laboratories specializing in the required services and routinely having provided those services for a continuous period of at least three (3) years prior to execution of the Contract.
- C. **REPORTS:** Test/inspection reports, including analysis of results and recommendations where applicable, shall be submitted in triplicate to the District except as otherwise indicated. Where required or requested, copies shall also be submitted directly to governing authorities.
- D. **COORDINATION:** Contractor shall cooperate with laboratory personnel; provide access to work; notify laboratory sufficiently in advance of operations to allow for assignment of personnel and scheduling of tests; furnish labor and facilities to provide access to work for testing purposes; and obtain and handle samples at the site.
- E. **DISTRICT'S TESTS:** District reserves the right to conduct independent tests from time to time as it considers necessary to validate or amplify Contractor tests. District may engage and pay the costs of an independent testing agency meeting the requirements set forth above when such tests are considered necessary or advisable. Any work found to be in non-compliance with requirements of the Contract Documents shall be corrected by Contractor and retested. Costs of retesting shall be paid by Contractor.
- F. **CODE COMPLIANCE TESTING:** Inspections and tests required by codes, ordinances, or a plan approval authority, and conducted by a legally constituted authority, shall be the responsibility of, and be paid for by, Contractor, unless otherwise provided in the Contract Documents.
- G. **CONTRACTOR'S CONVENIENCE TESTING:** Inspection or testing performed exclusively for Contractor's convenience shall be the sole responsibility of Contractor.
- H. **LABORATORY TEST REPORTS:** Contractor shall submit copies of all laboratory reports describing results of tests on materials, products and workmanship, as such reports are made available by the testing agency. Contractor shall submit copies in triplicate to the District.

5-05 STORAGE OF MATERIALS: Materials shall be stored in such manner as to ensure the preservation of their quality and fitness for the work. Contractor shall provide personnel to receive, unload, and store all materials and equipment delivered to the project site. Stored materials shall be located so as to facilitate prompt inspection. Contractor shall maintain the storage yard in a neat and orderly manner. In addition, the following shall apply to storage of materials:

- A. Materials and equipment may be stored inside the project limits in locations approved by District and Landowner. All areas disturbed for equipment and material access or storage must be reclaimed after final use.
- B. Products shall be stored in accordance with manufacturer's instructions, with labels intact and legible. Sensitive products shall be stored in weather-tight enclosures, and maintained within temperature and humidity ranges required by manufacturer's instructions.
- C. Any fabricated products stored outside shall be placed on sloped supports above ground. Products subject to deterioration shall be covered with impervious sheet coverings, with ventilation provided to avoid condensation.
- D. Loose granular materials shall be stored on solid surfaces in well drained areas so as to prevent mixing with foreign matter.
- E. Private property outside the work limits shall not be used for storage purposes without the written permission of District, landowner and/or other private property owner.

5-06 REJECTED WORK AND MATERIALS: All materials which do not conform to the requirements of the Contract Documents, are not equal to samples approved by the District, or are in any way unsatisfactory or unsuited to the purpose for which they are intended, shall be rejected. Any defective work, whether the result of poor workmanship, use of defective materials, damage through carelessness, or any other cause shall be removed and the work re-executed by Contractor.

Defective work or material may be condemned by the District at any time before final acceptance of the work. Notice of condemnation shall be given in writing by the District. Condemned work or material shall be removed or disposed of to the satisfaction of the District within ten (10) days after written notice is given by the District. In the event Contractor fails to remove rejected work or materials within ten (10) days after written notice to do so, District may remove and store the materials at Contractor's cost. Failure or neglect on the part of the District to condemn unsatisfactory material or reject inferior workmanship shall in no way release Contractor, nor shall it be construed as an acceptance of such work, nor shall the final acceptance bar District from recovering damages in cases where fraud was practiced, or where defective work results from Contractor's dishonesty. No compensation shall be made for defective work or materials.

Work done contrary to or without regard to the instructions of the District, work done without lines, grade and/or cross section stakes and grades shown on the Plans or as given by the District, or deviation made from the Contract Documents, without written authority, shall be considered unauthorized and at the expense of Contractor, and shall not be measured or paid for by District. Any and all work so done may be ordered removed and replaced immediately at Contractor's expense. See also Paragraph 7-08.

5-07 MANUFACTURER'S DIRECTIONS: Manufactured articles, material and equipment shall be applied, installed, connected, erected, used, cleaned and conditioned as directed by the Manufacturer unless herein specified to the contrary. In the event any such instructions conflict with Contract Documents, Contractor shall seek clarification from the District before proceeding.

When required by individual sections of Construction Specifications, Contractor shall provide the following:

- 1. Manufacturer's printed instructions for delivery, storage, assembly, installation, startup, adjusting, and finishing, as appropriate. One (1) copy shall be maintained by Contractor for inclusion in the project record documents.
- 2. Qualified personnel to observe and, as applicable, provide appropriate recommendations regarding field conditions, conditions of surfaces and installation quality workmanship, and startup of equipment.

5-08 PATENTS: All fees or royalties for patented inventions, equipment, or arrangements, that may in any manner be used in connection with the construction or erection of the work, or any part thereof, shall be included in the Contract unit price.

Contractor shall protect and hold harmless District against any and all claims or litigation by reason of infringement of any patent rights on any materials, equipment, or construction furnished by Contractor.

5-09 GUARANTEE: Contractor guarantees all work and material against all defects for the period specified below and in the Performance Bond, or in the Special Conditions. Contractor shall repair or replace any such defective work and/or

material to conform to the provisions of the Contract Documents and without expense to District, within ten (10) days (or an agreed to time allowance by District and Landowner) of notification in writing by District of such defective work or material. If Contractor fails to make the repairs or replacements or fails to make arrangements for the correction thereof within the period specified above, District may do so and charge the cost to Contractor. Contractor shall perform the work so as to cause District a minimum of inconvenience and interruption of services.

Neither the final certificate of payment, nor partial use or occupancy of the premises by District or Landowner, or any provision of the Contract Documents, shall constitute an acceptance of work not done in accordance with the Contract Documents or relieve Contractor or the sureties of liability in respect to any express warranties or responsibility for faulty materials or workmanship.

Contractor or the Surety shall remedy any defects in the work and pay for any damages to other work resulting therefrom which may appear within a period of one (1) year from the date of final acceptance unless a longer period is otherwise specified in the Special Conditions. District shall give notice of observed defects with reasonable promptness.

In case of default on the part of Contractor in fulfilling any part of the Contract Documents, District may correct the work or repair the damage, and the cost and expense incurred in such event shall be paid by or become recoverable from Contractor.

Should Contractor be required to perform tests that, due to climatic conditions, must be delayed, it is understood that such tests shall be accomplished by Contractor at the earliest possible date, with the provision that the General Guarantee period begins upon satisfactory completion of said test. Contractor's responsibility under this Section shall not be abrogated, in the event District elects to initiate final payment. See also Paragraph 7-16.

5-10 UNFAVORABLE WEATHER CONDITIONS: During unfavorable weather, including but not limited to conditions involving wet or frozen ground, or other unsuitable construction conditions, Contractor shall confine operations to work which will not be adversely affected by such conditions, unless special means or precautions, as referenced in Construction Specifications, are taken by Contractor to perform the work in a proper and satisfactory manner.

5-11 BOND: Prior to signing the Contract, Contractor shall furnish a good and sufficient performance bond on the provided form (*Document NN*) in the full amount of the Contract.

Bond shall guarantee faithful performance of the provisions of the Contract, including the guarantee of all work and materials against all defects for the period specified in the Performance Bond (*Document NN*), and the payment of all bills and obligations arising from said Contract.

The Performance Bond, in the amount of one hundred percent (100%) of the Contract amount, shall remain in place for one year following the date of final acceptance by District of **all** work included in the Contract. See also Paragraph 1-17.

5-12 PREFERENCE FOR LABOR AND MATERIAL: By virtue of statutory authority, preference shall be given to products and provisions grown and coal produced within the state of Iowa.

Contractor shall comply with all applicable federal, state, and local laws, rules, ordinances, regulations and orders when performing the services under this Agreement, including without limitation, all laws applicable to the prevention of discrimination in employment and the use of targeted small businesses as subcontractors or suppliers. Contractor declares that it has complied with all federal, state, and local laws regarding business permits and licenses that may require to carry out the work performed under this Agreement.

SECTION 6 - LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC

6-01 INSURANCE AND RELATED PROVISIONS: Contractor assumes full responsibility for the safekeeping of all materials and equipment and for all unfinished work until final acceptance by District, and if any of it be damaged or destroyed from any cause, Contractor shall replace it at Contractor's own expense.

Contractor shall be responsible for all areas used by Contractor and all subcontractors in the performance of the construction activities on site. Contractor shall exert full control over the actions of all employees and other persons with respect to the use and preservation of property, and new and existing facilities.

Contractor shall indemnify and hold harmless District against any liens filed for nonpayment of bills in connection with the Contract work. Contractor shall furnish District satisfactory evidence that all persons who have done work or furnished materials, equipment, or service of any type under this Contract have been fully paid prior to acceptance of the work by District. See also Paragraph 7-13.

Contractor shall indemnify and hold harmless District and COTR from any and all liability, loss, cost, damage, and expense (including reasonable attorney's fees and court costs) resulting from, arising out of, or incurred by reason of any claims, actions, or suits based upon or alleging bodily injury, including death, or property damage arising out of or resulting from

Contractor's operations under this Contract, whether such operations be by Contractor or by any Subcontractor or by anyone directly or indirectly employed by either of them. Contractor shall obtain insurance for this purpose, which shall insure the interests of District as the same may appear, and shall file with District certificates of such insurance.

A. INSURANCE REQUIREMENTS:

1. Contractor shall not commence work under this Contract until all insurance required hereunder has been obtained and such insurance has been approved by District, nor shall Contractor allow any subcontractor to commence work on subcontracts until all insurance required of subcontractor has been so obtained and approved. Insurance required under this article shall remain in effect during the life of the Contract, and for no less than one (1) year thereafter.
2. Contractor shall furnish for filing with District a Certificate of Insurance, complete in all respects, showing compliance with requirements of this Section. Any certificate filed with District which any time is found to be incomplete or not according to form shall be returned as unsatisfactory.
3. A rejected Certificate of Insurance shall be corrected as necessary and resubmitted until approved.
4. Each and every insurance policy, procured by Contractor, shall contain an endorsement stating that the insurance company shall not, prior to completion of project plus one (1) year thereafter, or any policy expiration date shown on policy and certificate, whichever occurs first, terminate policy or change any coverage therein without first mailing by registered mail written notice of such action at least thirty (30) days prior to termination or change, to District.
5. Minimum insurance required is as specified below and in the amounts indicated.

KIND OF INSURANCE	LIMITS OF LIABILITY
(a) Workmen's Comp.	Statutory Workmen's Comp.
(b) Employer's Liability	\$500,000/\$500,000/\$500,000 Accident/Aggregate/Disease
(c) Comprehensive - Gen. Liability	\$1,000,000 Each Occurrence - Premises and Operations \$1,000,000 Each Occurrence - Independent Contractors \$1,000,000 Each Occurrence - Operations and Products \$1,000,000 Each Occurrence - Contractual \$1,000,000 Aggregate - Completed Operations and Products
(d) Comprehensive - Automobile Liability	
(i) Bodily injury	\$ 500,000 Each Occurrence
(ii) Property Damage	\$ 500,000 Each Occurrence
(iii) Hired and Non-Owned	\$ 500,000
(e) (Other) Umbrella	\$1,000,000

6. XC or U coverage is optional and not required by the contractor unless specified in the Special Conditions. (XC – excavating caisson, U – underground).
7. Coverage shall include endorsement for broad-form property damage and broad-form personal injury.
8. Contractor agrees to assist in every possible manner the reporting and investigation of any accident, and upon request, to cooperate with all interested insurance carriers in the handling of any claim by securing and giving evidence and obtaining attendance of witnesses as required for any claim or suit.
9. The required insurance shall be written by a company licensed to do business in Iowa at the time the policy is issued. In addition, the company shall be acceptable to District.

B. NOTICES AND FEES: Contractor shall procure and pay for all permits, fees, licenses, and bonds necessary for the prosecution of the work.

Contractor shall give all notices, pay all fees, and comply with all Federal, State, County, and municipal laws, ordinances, rules and regulations, and building and construction codes bearing on the conduct of the work. Contractor, as to all matters not particularly referred to and defined herein, shall notwithstanding be subject to the provisions of all pertinent ordinances which are hereby made a part hereof with the same force and effect as if specifically set out herein. Permit forms and affidavits which are known to be required in completing this Project shall be the responsibility of Contractor.

1. Contractor shall notify landowners of adjacent property and utilities when prosecution of the work may affect them. When it is necessary to temporarily deny access by landowners or tenants to their property, or when any utility service connection must be interrupted, Contractor shall give notices sufficiently in advance to enable the affected persons to provide for their needs. Notices shall conform to any applicable local ordinance and, whether delivered orally or in writing, shall include appropriate information concerning the interruption and instructions as to how to limit their inconvenience.
2. Utilities and other concerned agencies shall be contacted at least forty-eight (48) hours, not counting weekends and/or legal holidays, prior to excavation near underground utilities or pole lines. Existing utilities at the construction site may include, but are not limited to, storm sewer, sanitary sewer, water, electric, telephone, gas, pipelines, cables, and tile lines.
3. Contractor shall make all necessary arrangements with utility companies for the preservation of all utility lines and shall at Contractor's expense, replace and/or relocate utility lines as required for construction.

C. **SECURITY:**

1. Contractor shall be responsible for protecting the site, and all work materials, equipment, and existing facilities thereon, against loss or damage attributable to vandals, livestock, and any unauthorized persons.
2. No claim shall be made against the landowner, tenant or the District by reason of any act of any employee, trespasser, or any Subcontractor or agent of the Contractor, and Contractor shall repair any damage to landowner's property resulting from Contractor's failure to provide security measures as specified above.

6-02 USE OF PREMISES: Contractor shall confine equipment, materials, and work operations to the Project limits, as indicated in both the Contract Documents and any laws, ordinances, permits, or directions of District, and shall not unreasonably encumber the premises with materials. Contractor shall use care in placing construction tools, equipment, excavated materials, and construction materials and supplies so as to cause the least possible damage to, and interference with, the property surrounding the site. Use of premises outside the Project limits, indicated in the Contract Documents, shall be at Contractor's sole risk. Contractor shall be responsible to coordinate and obtain written approvals for such use with landowners and appropriate governmental agencies.

6-03 CONFINEMENT OF OPERATIONS ON PROPERTIES SUBJECT TO RIGHTS-OF-WAY AND EASEMENTS: It shall be Contractor's responsibility to confine construction activities within the limits of easements, property lines and limits of construction. Any damage to persons or property resulting from encroachments beyond these limits shall be the sole responsibility of Contractor.

6-04 SAFETY: Contractor shall at all times exercise reasonable precautions to protect persons, employees, and property. The safety provisions of applicable laws and local building and construction codes shall be observed.

Contractor's operations shall meet the requirements of all applicable laws relative to protection of persons, and the guarding against hazards of machinery and equipment.

Contractor shall provide and maintain, at Contractor's expense and on a twenty-four (24) hour basis, all necessary safeguards including, but not limited to, watchmen, warning signs or signals, barricades, and night lights at all unsafe places at or near the work. Special care shall be exercised to prevent vehicles, pedestrians, and livestock from falling into open trenches or being otherwise harmed as a result of the work.

Contractor shall in all cases maintain safe passageways at all road crossings, crosswalks and street intersections, and shall take all other reasonable precautions necessary to prevent accident or loss of any kind.

All work included under this Contract shall be done in accordance with the Occupational Health Act of 1970 (Williams-Steiger Act) as amended and enforced by the governmental authority responsible for the local enforcement of the Act. Enforcement and responsibility for fulfilling this provision of the Contract Documents shall rest solely with Contractor, superintendent, and foremen, and in no way shall rest with District or COTR.

Contractor shall comply with OSHA 2207 and Interpretation Document; Iowa Occupational Safety and Health Standards for Construction Industry (IOSH); and other applicable laws which are in effect on the date of issuance of the Notice-to-Bidders.

6-05 FAILURE TO PAY FOR LABOR AND MATERIALS: In addition to any other requirements imposed under Iowa law, if Contractor at any time fails to pay Subcontractors or laborers employed to perform work under the Contract, or fails to pay for the materials used therein, District may withhold from the money which may be due Contractor under this agreement

such amount or amounts as may be necessary for the payment of such Subcontractors, laborers, or for the cost of materials, and may, acting as agent for Contractor, apply the same to such payments and deduct the same from the final estimate of Contractor.

6-06 MOVING OF PUBLIC AND PRIVATE UTILITIES: Prior to completing any work, Contractor shall notify all affected utilities to move such portions of their installations as would be within the confines of the finished improvement. It shall be Contractor's responsibility to coordinate construction work with the utilities so as to cause the least possible interference, and avoid any conflicts with provisions of the Contract Documents.

No utility, private or public, shall be moved to accommodate Contractor's equipment or method of operation when such utility does not conflict with the installation of the improvement under construction, unless Contractor assumes all costs associated with such removal.

6-07 PROTECTION OF PUBLIC AND PRIVATE UTILITIES: Contractor shall support and protect, by timbers or otherwise, all pipes, conduits, poles, wires or other apparatuses which may in any way be affected by the work. If, through Contractor's operations, any of said pipes, conduits, poles, wires, or apparatuses should be damaged, they shall be repaired by the authorities having control of same, and the cost of such repairs shall be borne by Contractor.

Contractor shall be further responsible for any damage to streets or other public property, or any private property, by reason of breaking of any water pipe, sewer or gas pipe, electric conduit, or other utility by or through Contractor's or any subcontractor's negligence.

6-08 DAMAGE TO EXISTING PUBLIC AND PRIVATE PROPERTIES: Underground utilities of record will be shown on the Contract Documents. These, however, are shown for general information only, and neither the District nor COTR assume any responsibility for improper locations of, or failure to show, utility locations on the Contract Documents.

Contractor shall take all reasonable and necessary precautions to protect lawns, trees and shrubs outside rights-of-way, sidewalks, curbs, pavements, utilities, adjoining property, and structures, and to avoid damage thereto. Contractor shall at Contractor's expense completely repair any damage thereto caused by Contractor's operations to the satisfaction of District, except as otherwise provided in other portions of the Contract Documents.

Contractor shall further be responsible for maintaining all existing fences affected by the construction work until completion of the Contract. Fences that interfere with construction operations shall not be removed, relocated, or dismantled until approval is obtained from the District and Landowner. In areas where the existing fences cannot be maintained due to construction operations, Contractor may be required, as deemed appropriate by District, to provide temporary fences or other means to prevent unauthorized vehicular, pedestrian, or livestock access.

Contractor shall take all reasonable and necessary precautions to prevent dust from becoming a nuisance to the public, to neighbors, and to other work being performed on or near the site. Earth surfaces subject to dusting shall be kept moist with water or by application of a chemical dust suppressant. Dusty materials in piles or in transit shall be covered when practical to prevent blowing.

6-09 MAINTENANCE OF TRAFFIC: Contractor shall be responsible for maintenance, control, and the safeguarding of traffic within and immediately abutting the project during construction. When necessary, all barricades, signs, lights, and other protective devices shall be installed and maintained in conformity with the applicable statutory requirements of the authority having jurisdiction. Street closures, either partial or full, shall only be made with the approval and coordination of the appropriate Governmental Agencies.

When crossing existing public bridges for access and delivery to the site, the Contractor shall abide by posted weight limits or seek variances from the owner(s). If no weight is posted, the Contractor shall contact the bridge owner and obtain permission to cross it with any equipment.

6-10 USE AND OCCUPANCY PRIOR TO COMPLETION OF CONTRACT: District and/or Landowner shall have the right to take possession of and use any completed or partially completed portions of the work, notwithstanding that the time for completing the entire work or such portions may not have expired; but such taking possession and use shall not be deemed an acceptance of any portion of the work not completed in accordance with the Contract Documents. Any claims District may have against Contractor shall not be deemed waived by such occupancy.

If District's prior use increases the cost, or delays the completion of uncompleted work, or causes refinishing of completed work, Contractor shall be entitled to such extra compensation, or extension of time, or both, as District in consultation with COTR determines reasonably necessary.

6-11 PERSONAL LIABILITY: Neither the District, their employees, Contracting Officer's Technical Representative, or any state or federal employee shall be personally responsible for any liability arising under or growing out of the Contract.

See also Paragraph 6-01.

6-12 NO WAIVER OF LEGAL RIGHTS: Should an error be discovered in or payment of unauthorized work be made by the final estimate, or should dishonesty on the part of Contractor be discovered in the work, District reserves the right, after final payment has been made, to claim and recover by any lawful means such sums as may be sufficient to correct the error, to recover the overpayment, or to make good the defects in the work resulting from Contractor's dishonesty.

SECTION 7 - MEASUREMENT AND PAYMENT

7-01 MEASUREMENT: The determination of pay quantities for work performed under the Contract shall be made by the District based upon the lines, grades, and cross sections given, or measurements made by COTR. All items shall be computed in the units in the Proposal and Schedule of Prices (*Document CC*).

The method to be used in measuring and calculating the payment quantity for each work item set forth in the Proposal and Schedule of Prices (*Document CC*) is described in the particular Section of Construction Specifications in which work to be accomplished under that particular work item is described.

7-02 SCOPE OF PAYMENT: Contractor shall accept the compensation, as provided in the Contract Documents, in full payment for:

1. Furnishing all supervision, labor, materials, tools, and equipment necessary to complete the work covered by the Contract Documents;
2. Loss or damage arising from the nature of the work, the action of the elements, or any unforeseen difficulties encountered during the prosecution of the work until final acceptance by District,
3. All risks of every description connected with the prosecution of the work;
4. All expenses incurred in consequence of the suspension or discontinuance of the work;
5. Completing the work according to the Contract Documents.

The Contract unit prices for the various bid items of the Contract shall, unless the Contract Documents provide otherwise, constitute full compensation for all labor, materials, supplies, equipment, tools and all things of whatsoever nature required for the complete incorporation of the item into the work, the same as the item were to read "In Place".

Separate payment shall be made based on Contractor's unit bid price and the quantity of construction completed at the time of acceptance by District only for those items specifically listed in the Proposal and Schedule of Prices (*Document CC*). No separate payment shall be made for the work required to complete this project except for those bid items set forth in the Proposal and Schedule of Prices (*Document CC*) or such other bid items as may be approved by Change Order or Amendment to the Contract. This compensation shall constitute full payment for Contractor's providing of all labor, materials, equipment, and supervision, necessary to complete the construction as specified in the Contract Documents. All other work is incidental to the project. Payment for materials shall be made only for materials actually incorporated in the work or stored on site. Payment for extra work shall be made in accordance with Paragraph 7-03 of this Section. As specified in the Notice-to-Bidders, payment shall be made on the basis of monthly estimates in amounts equal to ninety-five percent (95%) of the value of the work completed.

Neither the payment of any estimate nor the payment of any retained percentage shall relieve Contractor of any obligation to make good any defective work or material.

7-03 PAYMENT FOR EXTRA WORK: Adjustments, if any, in the amounts to be paid Contractor by reason of any change, or addition, shall be determined by one or more of the following methods:

1. By an acceptable lump-sum proposal from Contractor;
2. By Contract unit prices as contained in the Proposal and Schedule of Prices (*Document CC*), or by unit prices mutually agreed upon by Contractor and District;
3. By payroll cost of labor plus fifteen percent (15%) for profit, overhead and small tools, plus the amount of social security tax imposed by law upon Contractor, plus the cost of workmen's compensation, public liability insurance and employment security contributions;
4. By actual cost of materials delivered to the work, including freight and hauling charges as shown by original receipted bills, plus fifteen percent (15%); or

5. By equipment rental rates for machinery, tools and equipment, except small hand tools, as determined from current publications of recognized equipment dealers.

It shall be Contractor's responsibility to obtain proper authorization from District before proceeding with any extra work. No charge for extra work or any other change in the Contract shall be allowed unless: (1) the extra work or change has been authorized by a written Change Order or Contract Amendment, signed by District, and if applicable by the Surety, and (2) the compensation or method thereof is stated in such signed Change Order or Contract Amendment. See also Paragraphs 4-02, 4-03 and 4-04.

7-04 PROGRESS PAYMENTS/RETAINED PERCENTAGE: Contractor shall be entitled to monthly progress payments corresponding to the stage of the work. The initial progress estimate shall be initiated by Contractor not later than thirty (30) days after commencing work. Subsequent progress estimates shall be prepared at approximately thirty (30) day intervals when work is being performed on the project. Under no conditions shall Contractor wait more than thirty (30) days after performing any work item to submit a request for a progress payment. Amounts shall be based upon an approximate estimate of quantities of work completed, multiplied by the unit prices established in the Contract, or shall be based upon estimated completed percentages of work listed in Contractor's approved price breakdown for lump sum items.

Cost of materials, properly stored, protected and insured at the site of work shall be paid for as requested by Contractor, and as provided for in the Contract Documents. In preparing monthly estimates, advancements shall be made for ninety five percent (95%) of the cost of such materials, as evidenced by invoices accompanying each payment request submitted by Contractor, and, if required by District, after providing proof of insurance for the specified products, materials, or equipment. All materials must conform to the requirements of the Contract Documents; however, advancement for materials shall not constitute acceptance, and any faulty material shall be condemned although advancement may have been made for same in the estimates.

Quantities used for progress estimates shall be considered only as approximate and provisional, and shall be subject to recalculation, adjustment and correction by District in subsequent progress estimates and in final estimates. Inclusion of any quantities in progress estimates, or failure to disapprove the work at the time of progress estimate, shall not be construed as acceptance of the corresponding work or materials.

Processing for payment of the retained percentage shall be withheld for a period of thirty (30) days following final acceptance by District, and shall be processed for payment thereafter, in the event no claims, as provided by law, have been filed against such funds. In the event such claims are filed, Contractor shall be paid, after said funds are released from liens, such retained percentages, less an amount sufficient to pay any such claims, as authorized under Iowa law.

Progress payments shall be applied for and shall be processed in accordance with applicable provisions of the Contract Documents.

- A. **PAYMENT APPLICATION FORMS:** Appropriate Application and Request for Payment (*Document SS*) forms shall be provided by District.
- B. **INITIAL PAYMENT APPLICATION:** The principal administrative actions and submittals which must precede submittal of first payment application request shall include but not necessarily be limited to the following:
 1. Listing of subcontractors and principal suppliers and fabricators.
 2. Initial Construction Progress schedule.
 3. Schedule of principal products.
 4. Schedule of unit prices and estimated project quantities. (The Application and Request for Payment form (*Document SS*) can be used)
 5. Schedule of submittals.
 6. Copies of acquired permits and similar authorizations and licenses from governing authorities for performance of the work.
 7. Performance and/or payment bonds.
 8. Evidence satisfactory to District that Contractor's insurance coverages have been secured.
 9. Refer to the Contract Documents and comply with any requirements not herein listed.

C. **SUBMITTAL OF APPLICATION AND REQUEST FOR PAYMENT (DOCUMENT SS):** The following procedure shall be used to submit all progress pay requests using the Application and Request For Payment (*Document SS*) form:

1. Contractor shall provide any necessary receipts and attachments to COTR for each pay application.
2. COTR shall review Contractor documents and prepare a summary of items completed or in progress and provide to District.
3. District shall prepare Document SS and submit to Contractor and COTR.
3. Contractor and COTR shall have opportunity to review and comment regarding quantities. Division may make revisions as necessary and appropriate.
4. Contractor and COTR shall both sign agreed upon payment application. District shall submit the executed copy of each payment application to the Division.

D. **RETAINED PERCENTAGE:**

1. District may withhold from payments to Contractor, in addition to the retained percentage pursuant to Paragraphs 7-02 and 7-04 of this Section, amounts necessary to cover:
 - a. Payments that may be earned or due for just claims for labor or materials furnished in and about the work, in excess of, or not subject to, the amount retained pursuant to this Section.
 - b. Payments for defective work not remedied.
 - c. Amounts deemed reasonably necessary for completion of the work remaining in an individual bid item, or for the completion of the total work covered by the Contract Documents.
 - d. Payments for extra administrative, design, and inspection costs if Contractor has not completed the work within the time specified.
2. District shall disburse and shall have the right to act as agent for Contractor in disbursing such funds as have been withheld pursuant to this paragraph to the party or parties who are entitled to payment therefrom. District shall render to Contractor a proper accounting of all such funds disbursed on Contractor's behalf.
3. In the event claims are filed in a timely manner, District shall withhold from payment to Contractor an amount equal to at least double the amount of such claims. District shall release such funds to Contractor upon compliance with Iowa Code Section 573.16.
4. In preparing monthly estimates, advancement shall be made for ninety-five percent (95%) of the cost of materials described in the second paragraph of this Section as evidenced by invoices accompanying each payment request submitted by Contractor.

E. **RELEASE OF RETAINAGE AT NINETY-FIVE PERCENT (95%) PROJECT COMPLETION**

Iowa Code Section 573.27 permits full payment for completed work when at least ninety-five percent (95%) of the construction contract has been completed to the satisfaction of the public contracting authority, and owing to conditions beyond the control of Contractor, the remaining work covered by the Contract Documents cannot proceed for a period of more than sixty (60) days. In that event, Contractor may request payment of the retainage on work completed and accepted and, if approved, a Contract Amendment (*Document II*) shall be prepared. Processing for the release of the retainage shall be subject to the thirty (30) day waiting period as indicated in the Notice-to-Bidders and in this Paragraph (7-04). In any event, the performance bond must remain in effect through the entire period of the Contract (see Paragraph 5-11 above).

This Section is intended to implement Iowa Code Chapter 573 and shall not be considered a waiver of any provisions of said Chapter. In the event any portion of this Section is held by a court of competent jurisdiction to be inconsistent with Chapter 573, the provisions of Chapter 573 shall control.

7-05 DISTRICT'S ACTION ON AN APPROVED REQUEST FOR PAYMENT: Within thirty (30) days from the date District receives an executed Application and Request for Payment (sixty (60) days in the case of initial requests for payment), District shall:

1. Pay their portion of Application and Request for Payment as approved; or
2. Pay such other amount as District deems due and owing Contractor, informing Contractor in writing of the reasons for paying the amended amount; or
3. Withhold payment informing Contractor of the reasons for withholding payment.

7-06 INTEREST ON UNPAID REQUESTS FOR PAYMENT: In the event District fails to pay their portion of a completed Application and Request for Payment within thirty (30) days from the date District receives the approved request (initial requests for payment will be paid within sixty (60) days), and further fails to inform Contractor in writing of the reasons for withholding payment, District shall pay Contractor interest at the rate of five percent (5%) per annum on the unpaid balance from the date such payment was due until payment is made.

7-07 PAYMENT FOR UNCORRECTED WORK: In the event District or COTR directs Contractor not to correct work that has been damaged, or that was not performed in accordance with the Contract Documents, an equitable deduction from the Contract amount shall be made to compensate District for the uncorrected work.

7-08 PAYMENT FOR REJECTED WORK AND MATERIALS: The removal of work and materials rejected under Paragraph 5-06, and the re-execution of acceptable work by Contractor, shall be at Contractor's expense, and Contractor shall pay the cost of replacing the work of other contractors destroyed or damaged by the removal of the rejected work or materials and the subsequent replacement of acceptable work.

Removal of rejected work or materials, and storage of materials by District in accordance with Paragraph 5-06, shall be paid by Contractor within thirty (30) days of written notice by District. If Contractor does not pay the expense of such removal within ten (10) days' written notice by District of the intent to sell the materials, District may sell the materials at auction or private sale, and shall pay Contractor the net proceeds therefrom after deducting all cost and expense that should have been borne by Contractor.

7-09 PAYMENT FOR WORK SUSPENDED BY DISTRICT: If the work or any part thereof shall be suspended by District and abandoned by Contractor as provided in Paragraph 3-03, Contractor shall be entitled to payment for all work performed on the portions so abandoned, plus fifteen percent (15%) of the value of the uncompleted portion of the abandoned work to compensate for overhead, plant expense, and anticipated profit.

7-10 PAYMENT FOR WORK BY THE DISTRICT: The cost of work performed by District in removing construction equipment, tools and supplies in accordance with Paragraph 3-12, and correcting deficiencies in accordance with Paragraphs 3-13 and 4-06, shall be paid by Contractor.

7-11 PAYMENT FOR WORK BY DISTRICT FOLLOWING DISTRICT'S TERMINATION OF CONTRACT: Upon termination of the Contract by District in accordance with Paragraph 3-14, no further payments shall be due Contractor until the work is completed. If the unpaid balance of the Contract amount shall exceed the cost of completing the work, including all overhead costs, the excess shall be paid to Contractor. If the cost of completing the work shall exceed the unpaid balance, Contractor shall pay the difference to District. The costs and damages incurred by District through Contractor's default, shall be certified and approved by District.

7-12 PAYMENT FOR WORK TERMINATED BY CONTRACTOR: Upon termination of the Contract by Contractor in accordance with Paragraph 3-16, Contractor shall be entitled to payment for the work performed, plus loss of vegetative and other materials stored on site, plus established profit and damages, as approved by District.

7-13 RELEASE OF LIENS: Contractor shall deliver to District a complete release of all liens arising out of this Contract before the final pay request for the retainage is processed. If any lien remains unsatisfied after all payments are made, Contractor shall refund to District such amounts as District may have been compelled to pay in discharging such liens including all costs and reasonable attorneys' fees authorized by Iowa law.

7-14 FINAL ACCEPTANCE AND FINAL PAYMENT: Contractor shall notify District in writing when the work is considered completed and ready for final inspection and tests. Prior to such notice, Contractor shall complete any final punch list items and clean up the site. Site cleanup shall include removal of all construction debris, equipment, excess and waste materials. Final inspection and tests shall be conducted by representatives of District, COTR, and Contractor. The inspections and tests shall be conducted at a time convenient to all parties required to be present. Inspections and tests will be subject to the availability of facilities necessary to the conducting of such inspections and tests, if required. Failure of the completed work or any component thereof to pass inspections or tests shall be cause for initial rejection of the work or component. Final acceptance of the entire project shall not be made until any rejected portions are corrected, and re-

inspected or retested, and approved by District. Subsequent failures of the project or component to pass inspection and tests may, at District's option, result in final rejection, or in acceptance with assessment of damages for such failure.

Following final tests and inspections, COTR shall notify District and Contractor if the project is acceptable, in total or in part, and whether it appears to be in compliance with Contract Document requirements. District shall not agree to Final Acceptance or make Final Payment until receipt of written certification from COTR declaring the work of Contractor to be complete and in substantial conformance with the Contract Documents.

The administrative actions and submittals which must precede or coincide with submittal of final payment application shall be as follows:

- A. **FINAL ACCEPTANCE REQUIREMENTS:** Prior to requesting certification of final acceptance and final payment, as required above, Contractor shall submit:
 - 1. Final payment request;
 - 2. Record documents (See Paragraphs 2-05 & 7-04)
 - 3. Iowa Department of Revenue Contractors State Sales Tax Statement (*Document Q in Appendix*).
 - 4. Updated final work quantities accounting for additional (final) changes to Contract sum;
 - 5. Final liquidated damages settlements statement acceptable to District, if applicable;

Final acceptance shall not relieve Contractor of the responsibility to restrict operations so as not to result in damage to accepted work. Any damage to said work caused by subsequent operations of Contractor, Contractor's personnel, or equipment shall be satisfactorily repaired at Contractor's expense.

Final acceptance of completed work shall be evidenced by District's certification of final acceptance, and payment of Contractor's final estimate. Contractor's acceptance of payment of final estimate, or payment offered as final payment, shall constitute a release to District and every officer and agent thereof from all claims and liabilities of Contractor for anything done or furnished, or relating to the work, or for any act or neglect of District or of any person relating to or affecting the Contract.

7-15 TERMINATION OF CONTRACTOR'S RESPONSIBILITY: The work covered by the Contract Documents shall be considered complete when all work has been finished, the final inspection has been made by the District, and the requirements for final acceptance set forth above have been met as evidenced by District's certification of final acceptance. Contractor's responsibility shall then cease, except as set forth in the guarantee periods contained in Contractor's Performance Bond (*Document NN*)

7-16 CORRECTION OF FAULTY WORK AFTER FINAL PAYMENT: Neither the approval of the Final Application and Request for Payment by District, nor the certification of final acceptance by District, or the making of the final payment by District to Contractor, shall relieve Contractor of responsibility for faulty materials or workmanship. District shall promptly give notice of faulty materials or workmanship to Contractor and Contractor shall promptly replace any such defects. District shall decide all questions arising under this Paragraph; provided, however, that all such decisions shall be subject to arbitration. See also Paragraphs 5-09 & 5-11.

7-17 LIQUIDATED DAMAGES: In the event Contractor fails to complete the work provided for herein within the times specified, District shall be entitled to liquidated damages to cover all extra administration, designing, and inspection costs necessitated by the continuance of the work beyond the times herein specified for completion. Such extra costs charged to Contractor in no way constitute a penalty but represent additional expense to District caused by delayed completion of the work by Contractor.

Liquidated Damages shall be assessed as provided for in Document CC, taking into account any extensions of time granted by properly executed Contract Amendments. Such sums shall be deducted from the final pay request prior to payment.

END OF DOCUMENT FF

SPECIAL CONDITIONS

SECTIONS

SECTION 1 - DEFINITIONS

SECTION 2 - PLANS, SPECIFICATIONS AND RELATED DATA

SECTION 3 - DISTRICT – CONTRACTOR RELATIONS

SECTION 4 - SCOPE OF WORK

SECTION 5 - MATERIALS AND WORKMANSHIP

SECTION 6 - LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC

SECTION 7 - MEASUREMENT AND PAYMENT

TABLE OF CONTENTS

<u>TITLE</u>	<u>PAGE</u>
<u>GENERAL</u>	<u>GG-2</u>
<u>SECTION 1 - DEFINITIONS</u>	<u>GG-2</u>
<u>SECTION 2 - PLANS, SPECIFICATIONS AND RELATED DATA</u>	
<u>SECTION 3 - DISTRICT – CONTRACTOR RELATIONS</u>	
<u>SECTION 4 - SCOPE OF WORK</u>	
<u>SECTION 5 - MATERIALS AND WORKMANSHIP</u>	
<u>SECTION 6 - LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC</u>	
<u>SECTION 7 - MEASUREMENT AND PAYMENT</u>	

GENERAL:

- A. The purpose of this Section of the Specifications is to provide supplementary information which is required to clarify the General Conditions, and to set forth supplementary requirements, modifications and/or deletions from the General Conditions which are required to adapt said General Conditions to this particular project.
- B. References to Section, Paragraph and Sub-paragraph numbers used in these Special Conditions are intended to coincide with reference numbers for corresponding Sections, Paragraphs and Sub-paragraphs in the General Conditions (*Document FF*).
- C. Where there is any variance between the General Conditions and these Special Conditions, the Special Conditions shall take precedence.
- D. Where any section of the General Conditions is modified or any Paragraph, Sub-paragraph or Clause thereof is changed or deleted by these Special Conditions, the unaltered provisions of that Section, Paragraph, Sub-paragraph or Clause in the General Conditions shall remain in effect. Unless these Special Conditions make specific reference to the modification or deletion of a Paragraph, Sub-paragraph or Clause in the General Conditions, no changes are intended and paragraphs contained in these Special Conditions are intended only to supplement, amplify, or clarify said General Conditions.

SECTION 1 – DEFINITIONS

1-04 Contracting Officer’s Technical Representative (COTR)
COTR Identity and Contact Information:

Sophia Campbell, Project Coordinator,
2296 Oil Well Rd
Decorah, IA 52101
Sophia.campbell@ia.nacdnet.net
563-382-4352 x3

SECTION 2 - PLANS, SPECIFICATIONS AND RELATED DATA

SECTION 3 - DISTRICT – CONTRACTOR RELATIONS

SECTION 4 - SCOPE OF WORK

SECTION 5 - MATERIALS AND WORKMANSHIP

5-01 QUALITY OF EQUIPMENT AND MATERIALS:

Structure siding shall be the color Red and structure roof shall be the color White.

SECTION 6 - LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC

SECTION 7 - MEASUREMENT AND PAYMENT

END OF DOCUMENT GG

KNOW ALL MEN BY THESE PRESENTS:

That we,

(Name of Company)

(Address)

(City, State, Zip)

as **PRINCIPAL**, and

(Name of Surety)

(Address)

(City, State, Zip)

as **SURETY(S)**,

are hereby held and firmly bound unto the _____ Soil and Water Conservation District in the penal sum of: _____/100 Dollars (\$ _____) for the payment, whereof, the said **PRINCIPAL** and **SURETY(S)** bind themselves, their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

The conditions of this obligation are such that whereas the **PRINCIPAL** entered a certain contract, hereto attached, and made a part, hereof, with the _____ Soil and Water Conservation District, hereinafter called the **DISTRICT**, dated _____ for the:

_____ Project
_____ Contract (type of contract)
Section _____, T _____ N, R _____ W, _____ County
Project # _____

NOW THEREFORE,

the conditions of this obligation are such that if the ***PRINCIPAL*** shall faithfully perform the contract in accordance with the plans, specifications and contract documents, and shall fully indemnify and save harmless the District from all cost and damage which the District may suffer by reason of the ***PRINCIPAL'S*** default or failure to do so and shall fully reimburse and repay the District all outlay and expense which the District may incur in making good any such default, then this obligation shall be null and void, otherwise it shall remain in full force and effect.

In the event the ***PRINCIPAL*** is in default under the contract as defined herein, the ***DISTRICT*** shall by written notice inform the ***PRINCIPAL and the SURETY*** that the contract is in default, and may, at its option, without process or action at law:

1. Take over all or any portion of the work and complete it either by day labor or re-letting the work. The ***DISTRICT*** may retain all material, equipment and tools on the work, at a rental which it considers reasonable, until the work has been completed.
2. Allow the ***SURETY*** to take over the work within fifteen (15) days and assume completion of said contract and become entitled to the balance of the contract price.
3. Allow the ***PRINCIPAL*** to complete the work included in the contract.

As required by Chapter 573 Iowa Code (1991), or as subsequently amended:

1. The ***PRINCIPAL SURETY(S)*** on this bond hereby agree to pay all persons, firms or corporations having contracts directly with the ***PRINCIPAL*** or with subcontractors, all just claims due them for labor performed or materials furnished, in the performance of the contract on account of which this bond is given, when the same are not satisfied out of the portion of the contract price which the public corporation is required to retain until completion of the public improvement, but the ***PRINCIPAL*** and ***SURETIES*** shall not be liable to said persons, firms, or corporations unless the claims of said claimants against said portion of the contract price shall have been established as provided by law.
2. Every ***SURETY*** on this bond shall be deemed and held, any contract to the contrary notwithstanding, to consent without notice:
 - a. To any extension of time to the contractor in which to perform the contract.
 - b. To any change in the plans, specifications, or Contract Documents, when such change does not involve an increase of more than twenty percent of the total contract price, and then only as to such excess increase.
 - c. That no provision of this bond or of any other Contract Documents shall be valid which limits to less than one year from the time of the acceptance of the work, the right to sue on this bond for defects in workmanship or material not discovered or known to the ***DISTRICT*** at the time such work was accepted.

No provision of this bond or of any other Contract Documents shall be valid which limits to less than five years after the acceptance of the work, the right to sue on this bond for defects in workmanship or material in connection with paving or concrete work.

IN WITNESS WHEREOF,

the above bounden parties have executed this instrument under their several seals this _____ day of _____, 20____, the name and corporate seal of each party being hereto affixed and these presents duly signed by its undersigned representative pursuant to authority of its governing body.

PRINCIPAL

By:

SURETY

By:

Countersigned by Resident Commission Agent as required by Iowa Code, Chapter 515. (Required only if Attorney-in-Fact is not also an Iowa Resident Commission Agent)

By:

If a partnership all partners must sign.

This bond approved by the _____ Soil and Water Conservation District Commissioners this _____ day of _____, 20____.

By:

(Contracting Officer)

END OF DOCUMENT NN