



Glenwood Redevelopment Corporation

Resource Center Building Demolition - Phase 2

Construction Documents Project Manual

IFB Submittal

08/05/2026

HDR Project No. 10435937-5



COORDINATING PROFESSIONAL



This page intentionally left blank.

00 01 07

SEALS AND SIGNATURES

 COORDINATING PROFESSIONAL	I hereby certify that the portion of the Specifications described below was prepared by me or under my direct supervision and that I am a duly registered Professional Engineer under the laws of the State of Iowa. <i>Christopher Cain</i> Christopher A. Cain, PE 08/05/2026 Pages or Specifications divisions or sections covered by this seal: Divisions and Sections: All
--	--

END OF SEALS AND SIGNATURES

This page intentionally left blank.

TABLE OF CONTENTS

DIVISION 00 — PROCUREMENT AND CONTRACTING REQUIREMENTS

- 00 01 07 - SEALS AND SIGNATURES
- 00 11 13 - ADVERTISEMENT FOR BIDS (EJCDC C-111-2018)
- 00 21 13 - INSTRUCTIONS TO BIDDERS (EJCDC C-200-2018)
- 00 41 13 - BID FORM (EJCDC C-410-2018)
- 00 41 13A - BIDDER STATUS FORM
- 00 43 13 - BID BOND PENAL SUM FORM (EJCDC C-430-2018)
- 00 45 13 - QUALIFICATIONS STATEMENT (EJCDC C-451-2018)
- 00 52 13 - AGREEMENT (EJCDC C-520-2018)
- 00 55 00 - NOTICE TO PROCEED (EJCDC C-550 2018)
- 00 61 13.13 - PERFORMANCE BOND (EJCDC C-610-2018)
- 00 61 13.16 - PAYMENT BOND (EJCDC C-615-2018)
- 00 63 49 - WORK CHANGE DIRECTIVE (EJCDC C-940 2018)
- 00 65 16 - CERTIFICATE OF SUBSTANTIAL COMPLETION (EJCDC C-625 2018)
- 00 65 19.16 - WAIVER AND RELEASE OF LIENS
- 00 72 13 - GENERAL CONDITIONS (EJCDC C-700-2018)
- 00 73 01 - SUPPLEMENTARY CONDITIONS (EJCDC C-800-2018)

DIVISION 01 — GENERAL REQUIREMENTS

- 01 11 00 - SUMMARY OF WORK
- 01 22 00 - MEASUREMENT AND PAYMENT
- 01 26 00 - CONTRACT MODIFICATION PROCEDURES
- 01 30 00 - SPECIAL CONDITIONS
- 01 31 26 - ELECTRONIC COMMUNICATION PROTOCOLS
- 01 32 16 - CONSTRUCTION PROGRESS SCHEDULE
- 01 33 00 - SUBMITTAL PROCEDURES
- 01 41 24 - PERMIT REQUIREMENTS
- 01 57 05 - TEMPORARY CONTROLS

APPENIDICES

- APPENDIX A - LOCATION MAP EXHIBIT

This page intentionally left blank.



DIVISION 00

PROCUREMENT AND CONTRACTING
REQUIREMENTS



This page intentionally left blank.

ADVERTISEMENT FOR BIDS

GLENWOOD REDEVELOPMENT CORPORATION
GLENWOOD, IOWA
RESOURCE CENTER BUILDING DEMOLITION – PHASE 2

General Notice

Glenwood Redevelopment Corporation (Owner) is requesting Bids for the construction of the following Project:

Resource Center Building Demolition
Phase 2

Bids for the construction of the Project will be received at the HDR office located at 1917 S. 67th Street, Omaha Nebraska, 68106-2973, until Wednesday, August 26th, 2026 at 2:00 p.m. local time. At that time the Bids received will be privately opened and read.

The Project includes the following Work:

Removal and proper disposal of building materials, concrete slabs, foundations, driveway pavement and sidewalks contained in approximately 25 structures and surrounding areas. This project is the fifth of a series of abatement and demolition projects at the former Glenwood Resource Center that will be forthcoming in 2026 to provide future opportunities for Bidders to submit bids.

Bids are requested for the following Contract: Resource Center Building Demolition – Phase 2

Obtaining the Bidding Documents

Information and Bidding Documents for the Project can be obtained at the following designated website:

[A & D Technical Supply](https://plans.adtechsupply.com/View/Default.aspx) (<https://plans.adtechsupply.com/View/Default.aspx>)

Bidding Documents may be downloaded from the designated website. Prospective Bidders are urged to register with the designated website as a Bidding Documents holder, even if Bidding Documents are obtained from a third-party plan room or source other than the designated website in either electronic or paper format. The designated website will be updated periodically with Addenda, lists of registered Bidding Documents holders, reports on the Site, and other information relevant to submitting a Bid for the Project. All official notifications, Addenda, and other Bidding Documents will be offered only through the designated website. Neither Owner nor Engineer will be responsible for Bidding Documents, including Addenda, if any, obtained from sources other than the designated website.

Pre-bid Conference

A mandatory pre-bid conference for the Project will be held on Friday, August 14, 2026 at 10:00 a.m. virtually and at Mills County Annex Building, 403 Railroad Avenue, Glenwood, Iowa, 51534. Bids will not be accepted from Bidders that do not attend the mandatory pre-bid conference, either in-person or virtually. For bidders who wish to attend virtually, email project@glenwoodredevelopment.com and a Teams invite will be provided. A site visit will follow immediately after the pre-bid conference. The Bidders will have the opportunity to visit the site on one additional occasion. The opportunity will be on Friday, August 21st, 2026, at 10:00 a.m. Buildings will be open for viewing until 3:00 p.m. The Owner or Engineer will meet the prospective Bidders at the Glenwood Resource Center Powerhouse located at 188 Central Street in Glenwood, Iowa 51534 to enter the site.

Instructions to Bidders

For all further requirements regarding bid submittal, qualifications, procedures, and contract award, refer to the Instructions to Bidders that are included in the Bidding Documents.

This Advertisement is issued by:

Owner: Glenwood Redevelopment Corporation

By: Mark Norman Title: Secretary

Date: August 3rd, 2026

INSTRUCTIONS TO BIDDERS

FOR CONSTRUCTION CONTRACT

TABLE OF CONTENTS

	Page
Article 1— Defined Terms.....	1
Article 2— Bidding Documents.....	1
Article 3— Qualifications of Bidders.....	2
Article 4— Pre-Bid Conference	2
Article 5— Site and Other Areas; Existing Site Conditions; Examination of Site; Owner’s Safety Program; Other Work at the Site.....	3
Article 6— Bidder’s Representations and Certifications.....	5
Article 7— Interpretations and Addenda	5
Article 8— Bid Security	6
Article 9— Contract Times.....	7
Article 10— Substitute and “Or Equal” Items.....	7
Article 11— Subcontractors, Suppliers, and Others	7
Article 12— Preparation of Bid	8
Article 13— Basis of Bid	9
Article 14— Submittal of Bid.....	9
Article 15— Modification and Withdrawal of Bid.....	10
Article 16— Opening of Bids.....	10
Article 17— Bids to Remain Subject to Acceptance	10
Article 18— Evaluation of Bids and Award of Contract	10
Article 19— Bonds and Insurance.....	11
Article 20— Signing of Agreement.....	11

ARTICLE 1—DEFINED TERMS

- 1.01 Terms used in these Instructions to Bidders have the meanings indicated in the General Conditions and Supplementary Conditions. Additional terms used in these Instructions to Bidders have the meanings indicated below:
- A. *Issuing Office*—The office from which the Bidding Documents are to be issued, and which registers plan holders.

ARTICLE 2—BIDDING DOCUMENTS

- 2.01 Bidder shall obtain a complete set of Bidding Requirements and proposed Contract Documents (together, the Bidding Documents). See the Agreement for a list of the Contract Documents. It is Bidder's responsibility to determine that it is using a complete set of documents in the preparation of a Bid. Bidder assumes sole responsibility for errors or misinterpretations resulting from the use of incomplete documents, by Bidder itself or by its prospective Subcontractors and Suppliers.
- 2.02 Bidding Documents are made available for the sole purpose of obtaining Bids for completion of the Project and permission to download or distribution of the Bidding Documents does not confer a license or grant permission or authorization for any other use, nor does it grant or confer ownership or any property interest in the Bidding Documents and other documents distributed for the Project. Authorization to download documents, or other distribution, includes the right for Bidding Documents holders to print documents solely for their use, and the use of their prospective Subcontractors and Suppliers, provided the Bidding Documents holder pays all costs associated with printing or reproduction. Paper or other types of printed documents may not be re-sold under any circumstances.
- 2.03 Plan rooms (including construction information subscription services, and electronic and virtual plan rooms) may distribute the Bidding Documents, or make them available for examination. Those prospective bidders that obtain an electronic (digital) copy of the Bidding Documents from a plan room are encouraged to register as Bidding Documents holders from the Bidding Documents Website or Issuing Office. Owner is not responsible for omissions in Bidding Documents or other documents obtained from plan rooms or other such sources (such as other prospective bidders), or for a Bidder's failure to obtain Addenda from a plan room.
- 2.04 *Electronic Documents*
- A. When the Bidding Requirements indicate that electronic (digital) copies of the Bidding Documents are available, such documents will be made available to prospective Bidders as Electronic Documents in the manner specified.
1. Bidding Documents will be provided in Adobe PDF (Portable Document Format) (.pdf) that is readable by Adobe Acrobat Reader Version 2024 or later. It is the intent of the Engineer and Owner that such Electronic Documents are to be exactly representative of the paper copies of the documents. However, because the Owner and Engineer cannot totally control the transmission and receipt of Electronic Documents nor any bidder's or the Contractor's means of reproduction of such documents, the Owner and Engineer cannot and do not guarantee that Electronic Documents and reproductions prepared from those versions are identical in every manner to the paper copies.

- B. Unless otherwise stated in the Bidding Documents, the Bidder may use and rely upon complete sets of Electronic Documents of the Bidding Documents, described in Paragraph 2.04.A above. However, Bidder assumes all risks associated with differences arising from transmission/receipt of Electronic Documents versions of Bidding Documents and reproductions prepared from those versions and, further, assumes all risks, costs, and responsibility associated with use of the Electronic Documents versions to derive information that is not explicitly contained in paper versions of the documents, and for Bidder's reliance upon such derived information.

ARTICLE 3—QUALIFICATIONS OF BIDDERS

- 3.01 Bidder is to submit the following information with its Bid to demonstrate Bidder's qualifications to perform the Work:
 - A. Written evidence establishing its qualifications such as financial data, previous experience, and present commitments.
 - B. A written statement that Bidder is authorized to do business in the state where the Project is located, or a written certification that Bidder will obtain such authority prior to the Effective Date of the Contract.
 - C. Bidder's state (or other) contractor license number, if applicable.
 - D. Subcontractor and Supplier qualification information.
 - E. Other required information regarding qualifications.
- 3.02 A Bidder's failure to submit required qualification information within the times indicated may disqualify Bidder from receiving an award of the Contract.
- 3.03 No requirement in this Article 3 to submit information will prejudice the right of Owner to seek additional pertinent information regarding Bidder's qualifications.
- 3.04 Bidders shall be experienced in the kind of Work to be performed, shall have the or be able to obtain construction equipment necessary for the Work, and shall possess sufficient capital to properly perform the Work within the time allowed. Bids received from Bidders who have previously failed to complete work within the time required, or who have previously performed similar work in an unsatisfactory manner, may be rejected. A Bid may be rejected if Bidder cannot show and document to Owner's satisfaction that Bidder has the necessary ability, facilities, equipment, and resources to commence the Work at the time prescribed and thereafter to prosecute and complete the Work at the rate or within the times specified. A Bid may be rejected if Bidder is already obligated for the performance of other work which would delay the commencement, prosecution or completion of the Work.

ARTICLE 4—PRE-BID CONFERENCE

- 4.01 A mandatory pre-bid conference will be held at the time and location indicated in the Advertisement or invitation to bid. Representatives of Owner and Engineer will be present to discuss the Project. Bids will not be accepted from Bidders who do not attend the conference. It is each Bidder's responsibility to sign in at the pre-bid conference to verify its participation. Bidders must sign in using the name of the organization that will be submitting a Bid. A list of

Bidders that attended the pre-bid conference and are, on that basis alone, eligible to submit a Bid for this Project, will be issued in an Addendum.

- 4.02 Information presented at the pre-bid conference does not alter the Bidding Documents. Owner or Issuing Office will issue Addenda to make any changes to the Bidding Documents that result from discussions at the pre-bid conference. Information presented, and statements made at the pre-bid conference will not be binding or legally effective unless incorporated in an Addendum.

ARTICLE 5—SITE AND OTHER AREAS; EXISTING SITE CONDITIONS; EXAMINATION OF SITE; OWNER'S SAFETY PROGRAM; OTHER WORK AT THE SITE

5.01 *Site and Other Areas*

- A. The Site is identified in the Bidding Documents, including in Specifications Section 01 11 00 – Summary of Work. By definition, the Site includes rights-of-way, easements, and other lands furnished by Owner for the use of the Contractor. Any additional lands required for temporary construction facilities, construction equipment, or storage of materials and equipment, and any access needed for such additional lands, are to be obtained and paid for by Contractor.

5.02 *Existing Site Conditions*

A. *Subsurface and Physical Conditions; Hazardous Environmental Conditions*

1. The Supplementary Conditions identify the following regarding existing conditions at or adjacent to the Site:
 - a. Those reports of explorations and tests of subsurface conditions at or adjacent to the Site that contain Technical Data.
 - b. Those drawings known to Owner of existing physical conditions at or adjacent to the Site, including those drawings depicting existing surface or subsurface structures at or adjacent to the Site (except Underground Facilities), that contain Technical Data.
 - c. Reports and drawings known to Owner relating to Hazardous Environmental Conditions that have been identified at or adjacent to the Site.
 - d. Technical Data contained in such reports and drawings.
2. Owner will make copies of reports and drawings referenced above available to any prospective Bidder on request. These reports and drawings are not part of the Contract Documents, but the Technical Data contained therein upon whose accuracy Bidder is entitled to rely, as provided in the General Conditions, has been identified and established in the Supplementary Conditions. Bidder is responsible for any interpretation or conclusion Bidder draws from any Technical Data or any other data, interpretations, opinions, or information contained in such reports or shown or indicated in such drawings.
3. If the Supplementary Conditions do not identify Technical Data, the default definition of Technical Data set forth in Article 1 of the General Conditions will apply.

- B. *Underground Facilities:* Underground Facilities are shown or indicated on the Drawings, pursuant to Paragraph 5.05 of the General Conditions, and not in the drawings referred to in

Paragraph 5.02.A of these Instructions to Bidders. Information and data regarding the presence or location of Underground Facilities are not intended to be categorized, identified, or defined as Technical Data.

5.03 *Other Site-Related Documents*

- A. No other Site-related documents are available.

5.04 *Site Visit and Testing by Bidders*

- A. Bidder is required to visit the Site and conduct a thorough visual examination of the Site and adjacent areas. During the visit the Bidder must not disturb any ongoing operations at the Site.
- B. A Site visit is scheduled following the pre-bid conference. Maps, directions, or GPS coordinates to the Site, when the Site is remote from the pre-bid conference location, will be available at the pre-bid conference.
- C. The Bidder will have the opportunity to visit the site one additional occasion as identified in the Advertisement for Bids. Bidders visiting the Site are required to: (1) arrange their own transportation to the Site; and (2) each Bidder visiting the Site is responsible for providing and using its own personal protective equipment appropriate for the Site and conditions, and in accordance with posted requirements, if any. At minimum, each visitor to the Site should have an appropriate hardhat, steel-toed boots, eye and hearing protection (other than ordinary eyewear), and a high-visibility reflective safety vest. Comply with Paragraph 5.05 of these Instructions to Bidders.
- D. No other access to the Site, other than during the pre-bid conference and the one additional date will be allowed.
- E. Bidder is not required to conduct any subsurface testing, or exhaustive investigations of Site conditions.
- F. Bidder must comply with Laws and Regulations regarding excavation and location of utilities, obtain necessary permits, and comply with all terms and conditions established by Owner or by property owners or other entities controlling the Site with respect to schedule, access, existing operations, security, liability insurance, and applicable safety programs.
- G. Bidder must fill all holes and clean up and restore the Site to its former condition upon completion of such explorations, investigations, tests, and studies.

5.05 *Owner's Safety Program*

- A. Site visits and work at the Site may be governed by an Owner safety program. If an Owner safety program exists, it will be indicated in the Supplementary Conditions. Where the Bidding Documents indicate an Owner's safety program, visitors to the Site during the bidding phase and at other times shall comply with Owner's safety programs.

5.06 *Other Work at the Site*

- A. Reference is made to Specifications Section 01 11 00 – Summary of Work, for the identification of the general nature of other work of which Owner is aware (if any) that is to be performed at the Site by Owner or others (such as utilities and other prime contractors) and relates to the Work contemplated by these Bidding Documents. If Owner is party to a written contract for such other work, then on request, Owner will provide to each Bidder

access to examine such contracts (other than portions thereof related to price and other potentially confidential matters), if any.

ARTICLE 6—BIDDER’S REPRESENTATIONS AND CERTIFICATIONS

6.01 *Express Representations and Certifications in Bid Form, Agreement*

- A. The Bid Form that each Bidder will complete and submit contains express representations regarding the Bidder’s examination of Project documentation, Site visit, and preparation of the Bid, and certifications regarding lack of collusion or fraud in connection with the Bid. Bidder should review these representations and certifications, and assure that Bidder can make the representations and certifications in good faith, before executing and submitting its Bid.
- B. If Bidder is awarded the Contract, Successful Bidder (as Contractor) will make similar express representations and certifications when it signs the Agreement.

ARTICLE 7—INTERPRETATIONS AND ADDENDA

- 7.01 Owner on its own initiative may issue Addenda to clarify, correct, supplement, or change the Bidding Documents.
- 7.02 Bidder shall submit all questions about the meaning or intent of the Bidding Documents to Engineer in writing. Contact information and submittal procedures for such questions are as follows:
 - A. Patrick Kueter, PE
HDR Engineering, Inc.
1150 Locust Street
Des Moines, IA 50309
Phone: 515.208.4943 Mobile: 515.720.9155
 - B. Email: Patrick.kueter@hdrinc.com
- 7.03 Interpretations or clarifications considered necessary by Engineer in response to such questions will be issued by Addenda delivered to all Bidding Documents holders registered with the Issuing Office. Questions received less than seven days prior to the date for opening of Bids may not be answered.
- 7.04 Only responses set forth in an Addendum will be binding. Oral and other interpretations or clarifications will be without legal effect. Responses to questions are not part of the Contract Documents unless set forth in an Addendum that expressly modifies or supplements the Bidding Documents.
- 7.05 Addenda that engineer judges to have a material or significant effect on Bidders’ preparation of pricing and other requirement element of the Bid will be transmitted via Addendum for Bidders’ receipt not less than 5 days prior to the scheduled date for receipt of the Bids. Clarifications or modifications that Engineer deems will not have a material or substantial effect on the

preparation of Bids may be transmitted for Bidders' receipt later, for receipt prior to the deadline for receipt of Bids.

ARTICLE 8—BID SECURITY

8.01 *Required Form and Amount of Bid Security*

- A. A Bid must be accompanied by bid security made payable to Owner in an amount of 5 percent of Bidder's maximum Bid price (determined by adding the base bid and all alternates) and in the form of a bid bond issued by a surety meeting the requirements of Paragraph 6.01 of the General Conditions.
- B. Such bid bond will be issued in the form included in the Bidding Documents.

8.02 *Bid Security of Successful Bidder*

- A. The Bid security of the apparent Successful Bidder will be retained until Owner awards the Contract to such Bidder, and such Bidder has signed the Contract, furnished the required Contract security, and met the other conditions of the Notice of Award, whereupon the Successful Bidder's bid security will be released.
- B. If the Successful Bidder fails to sign and deliver the Contract and furnish the required Contract security within the number of days, indicated in Paragraph 20.01 of these Instructions to Bidders, after the Notice of Award, Owner may consider Bidder to be in default, annul the Notice of Award, and the bid security of that Bidder will be forfeited.
- C. Upon Successful Bidder's default:
 - 1. When the bid security is a penal sum bid bond, the entire penal sum amount of the bid bond will be forfeit and due Owner.
 - 2. When the bid security is a damages form of bid bond, to the extent of Owner's damages will be forfeit and due Owner.
 - 3. If a type of bid security other than a bid bond is allowed and is furnished, the amount that will be forfeit and due Owner will be the same as for the form of bid bond included in the Bidding Documents. Owner will so notify the defaulting Bidder in writing of the annulment and the amount of the forfeiture, with documentation of the amount forfeited.
- D. Such forfeiture will be Owner's exclusive remedy if Bidder defaults.

8.03 *Bid Security of Bidders other than the Successful Bidder*

- A. The bid security of other Bidders that Owner believes to have a reasonable chance of receiving the award may be retained by Owner until the earlier of seven days after the Effective Date of the Contract or 61 days after the Bid opening, whereupon bid security furnished by such Bidders will be released.
- B. Bid security of other Bidders that Owner believes do not have a reasonable chance of receiving the award will be released within seven days after the bid opening.
- C. Release of Bid Security: Owner may release any Bidder's bid security by returning such bid security to the associated Bidder. When bid security is in the form of a bid bond, Owner may dispose of or destroy the bid bond and so advise the associated Bidder in writing that the bid bond has been released.

ARTICLE 9—CONTRACT TIMES

- 9.01 The number of days within which, or the dates by which, the Work is to be (a) substantially completed and (b) ready for final payment, and (c) Milestones (if any), are to be achieved are set forth in the Agreement.
- 9.02 Provisions for liquidated and special damages, if any, for failure to timely attain a Milestone, Substantial Completion, or completion of the Work in readiness for final payment, are set forth in the Agreement.

ARTICLE 10—SUBSTITUTE AND “OR EQUAL” ITEMS

- 10.01 The Contract for the Work, as awarded, will be on the basis of materials, equipment, and procedures specified or described in the Bidding Documents without consideration during the bidding and Contract award process of possible substitute or “or-equal” items or procedures. In cases in which the Contract allows the Contractor to request that Engineer authorize the use of a substitute or “or-equal” item of material or equipment or procedure, application for such acceptance may not be made to and will not be considered by Engineer until after the Effective Date of the Contract.
- 10.02 All prices that Bidder sets forth in its Bid will be based on the presumption that the Contractor will furnish the materials and equipment specified or described in the Bidding Documents, and will perform the Work in accordance with procedures indicated in the Bidding Documents, as supplemented by Addenda, if any. Assumptions regarding the possibility of post-bid approvals of “or-equal” or substitution requests are made at Bidder’s sole risk.

ARTICLE 11—SUBCONTRACTORS, SUPPLIERS, AND OTHERS

- 11.01 A Bidder must be prepared to retain specific Subcontractors and Suppliers for the performance of the Work if required to do so in the Specifications or elsewhere in the Bidding Documents. If a prospective Bidder objects to retaining any such Subcontractor or Supplier and the concern is not relieved by an Addendum, then the prospective Bidder should not submit a Bid.
- 11.02 The apparent Successful Bidder, and any other Bidder so requested by Owner or Engineer, must submit to Owner (with a copy to Engineer) a list of the Subcontractors and Suppliers proposed for the following portions of the Work within 2 days after the bid opening:
 - A. Disposal location(s) of asbestos containing material and other hazardous building materials.
 - B. Other Pertinent Subcontractors and Suppliers
- 11.03 If requested by Owner or Engineer, such list must be accompanied by an experience statement with pertinent information regarding similar projects and other evidence of qualification for each such Subcontractor or Supplier. If Owner or Engineer, after due investigation, has reasonable objection to any proposed Subcontractor or Supplier, Owner may, before the Notice of Award is given, request apparent Successful Bidder to submit an acceptable substitute, in which case apparent Successful Bidder will submit a substitute, Bidder’s Bid price will be increased (or decreased) by the difference in cost occasioned by such substitution, and Owner may consider such price adjustment in evaluating Bids and awarding the Contract.
- 11.04 If apparent Successful Bidder declines to make a requested substitution, Owner may award the Contract to another Bidder, consistent with the basis for evaluating the Bids for award as set forth

in these Instructions to Bidders, that proposes to use acceptable Subcontractors and Suppliers. Declining to make requested substitutions will constitute grounds for forfeiture of the bid security of any Bidder. Any Subcontractor or Supplier, so listed and against which Owner or Engineer makes no written objection prior to issuance of the Notice of Award will be deemed acceptable to Owner and Engineer subject to subsequent revocation of such acceptance as provided in Paragraph 7.07 of the General Conditions.

ARTICLE 12—PREPARATION OF BID

- 12.01 The Bid Form is included with the Bidding Documents.
- A. All blanks on the Bid Form must be completed in ink and the Bid Form signed in ink. Erasures or alterations must be initialed in ink by the person signing the Bid Form. A Bid price must be indicated for each section, Bid item, alternate, adjustment unit price item, and unit price item listed therein.
 - B. If the Bid Form expressly indicates that submitting pricing on a specific alternate item is optional, and Bidder elects to not furnish pricing for such optional alternate item, then Bidder may enter the words “No Bid” or “Not Applicable.”
- 12.02 If Bidder has obtained the Bidding Documents as Electronic Documents, then Bidder shall prepare its Bid on a paper copy of the Bid Form printed from the Electronic Documents version of the Bidding Documents. The printed copy of the Bid Form must be clearly legible, printed on 8.5inch by 11-inch paper and as closely identical in appearance to the Electronic Document version of the Bid Form as may be practical. The Owner reserves the right to accept Bid Forms which nominally vary in appearance from the original paper version of the Bid Form, providing that all required information and submittals are included with the Bid.
- 12.03 A Bid by a corporation must be signed in the corporate name by a corporate officer (whose title must appear under the signature), accompanied by evidence of authority to sign. The corporate address and state of incorporation must be shown.
- 12.04 A Bid by a partnership must be executed in the partnership name and signed by a partner (whose title must appear under the signature), accompanied by evidence of authority to sign. The official address of the partnership must be shown.
- 12.05 A Bid by a limited liability company must be signed in the name of the firm by a member or other authorized person and accompanied by evidence of authority to sign. The state of formation of the firm and the official address of the firm must be shown.
- 12.06 A Bid by an individual must show the Bidder’s name and official address.
- 12.07 A Bid by a joint venture must be signed by an authorized representative of each joint venturer in the manner indicated on the Bid Form. The joint venture must have been formally established prior to submittal of a Bid, and the official address of the joint venture must be shown.
- 12.08 All names must be printed in ink below the signatures.
- 12.09 The Bid must contain an acknowledgment of receipt of all Addenda, the numbers of which must be filled in on the Bid Form.
- 12.10 Postal and e-mail addresses and telephone number for communications regarding the Bid must be indicated on the Bid Form.

- 12.11 The Bid must contain evidence of Bidder's authority to do business in the state where the Project is located, or Bidder must certify in writing that it will obtain such authority within the time for acceptance of Bids and attach such certification to the Bid.
- 12.12 If Bidder is required to be licensed to submit a Bid or perform the Work in the state where the Project is located, the Bid must contain evidence of Bidder's licensure, or Bidder must certify in writing that it will obtain such licensure within the time for acceptance of Bids and attach such certification to the Bid. Bidder's state contractor license number, if any, must also be shown on the Bid Form.

ARTICLE 13—BASIS OF BID

13.01 *Unit Price*

- A. Bidders must submit a Bid on a unit price basis for each item of Work listed in the unit price section of the Bid Form.
- B. The "Bid Price" (sometimes referred to as the extended price) for each item of Unit Price Work will be the product of the "Estimated Quantity", which Owner or its representative has set forth in the Bid Form, for the item and the corresponding "Bid Unit Price" offered by the Bidder. The total of all unit price bid items will be the sum of these "Bid Prices"; such total will be used by Owner for Bid comparison purposes. The final quantities and final Contract Price will be determined in accordance with Paragraph 13.03 of the General Conditions.
- C. Discrepancies between the multiplication of units of Work and unit prices will be resolved in favor of the unit prices. Discrepancies between the indicated sum of any column of figures and the correct sum thereof will be resolved in favor of the correct sum.

ARTICLE 14—SUBMITTAL OF BID

- 14.01 The Bidding Documents include one separate, unbound copy of the Bid Form, and, where required, the Bid Bond Form and other supplements to the Bid Form. The unbound copy of the Bid Form and supplements (if any) is to be completed and submitted with the Bid security and the other documents required with the Bid by Article 2 of the Bid Form.
- 14.02 A Bid must be received no later than the date and time prescribed and at the place indicated in the Advertisement or invitation to bid and must be enclosed in a plainly marked package with the Project title, and, if applicable, the designated portion of the Project for which the Bid is submitted, and the name and address of Bidder, and must be accompanied by the Bid security and other required documents. If a Bid is sent by mail or other delivery method, the sealed envelope containing the Bid must be enclosed in a separate package plainly marked on the outside with the notation "BID ENCLOSED." A mailed Bid must be addressed to the location designated in the Advertisement or invitation to bid.
- 14.03 Bids received after the date and time prescribed for the opening of Bids, or not submitted at the correct location or in the designated manner, will not be accepted and will be returned to the Bidder unopened. Owner accepts no responsibility for delays in returning Bids submitted or delivered to the incorrect location.

ARTICLE 15—MODIFICATION AND WITHDRAWAL OF BID

- 15.01 An unopened Bid may be withdrawn by an appropriate document duly signed in the same manner that a Bid must be signed and delivered to the place where Bids are to be submitted, prior to the date and time established in the Bidding Documents for the receipt of Bids. Upon receipt of such notice, the unopened Bid will be returned to the Bidder.
- 15.02 If a Bidder wishes to modify its Bid prior to Bid opening, Bidder must withdraw its initial Bid in the manner specified in Paragraph 15.01 of this Article and submit a new Bid prior to the date and time for established in the Bidding Documents the receipt of Bids.
- 15.03 If, within 24 hours after Bids are opened, any Bidder files a duly signed, written notice with Owner and promptly thereafter demonstrates to the reasonable satisfaction of Owner that there was a material and substantial mistake in the preparation of its Bid, the Bidder may withdraw its Bid, and the bid security will be returned.

ARTICLE 16—OPENING OF BIDS

- 16.01 Bids will be opened privately.

ARTICLE 17—BIDS TO REMAIN SUBJECT TO ACCEPTANCE

- 17.01 All Bids will remain subject to acceptance for the period of time stated in the Bid Form, but Owner may, in its sole discretion, release any Bid and return the Bid security prior to the end of this period.

ARTICLE 18—EVALUATION OF BIDS AND AWARD OF CONTRACT

- 18.01 Owner reserves the right to reject any or all Bids, including without limitation, nonconforming, nonresponsive, unbalanced, or conditional Bids. Owner also reserves the right to waive all minor Bid informalities not involving price, time, or changes in the Work.
- 18.02 Owner will reject the Bid of any Bidder that Owner finds, after reasonable inquiry and evaluation, to not be responsible. Owner may reject the Bid of any Bidder that fails to demonstrate appropriate qualifications, experience, and resources for the Work, in accordance with Article 3 of these Instructions to Bidders.
- 18.03 If Bidder purports to add terms or conditions to its Bid, takes exception to any provision of the Bidding Documents, or attempts to alter the contents of the Contract Documents for purposes of the Bid, whether in the Bid itself or in a separate communication to Owner or Engineer, then Owner will reject the Bid as nonresponsive.
- 18.04 *Basis for Award of Contract*
 - A. If Owner awards the contract for the Work, such award will be to the responsible Bidder submitting the lowest-priced, responsive Bid that has not otherwise been disqualified.
- 18.05 *Evaluation of Bids*
 - A. In evaluating Bids, Owner will consider whether the Bids comply with the prescribed requirements, and such alternates, unit prices, and other data, as may be requested in the Bid Form or elsewhere in the Bidding Documents, or prior to the Notice of Award.

- B. *Unit Price Work*: For the determination of the apparent low-price Bid when unit price bids are submitted, Bids will be compared on the basis of the total of the products of the estimated quantity of each item and unit price bid for that item, together with amount(s) of lump sum items (if any).
- 18.06 In evaluating whether a Bidder is responsible, Owner will consider the qualifications, experience, and resources of the Bidder and may consider the qualifications, experience, and resources of Subcontractors and Suppliers proposed for those portions of the Work for which the identity of Subcontractors and Suppliers must be submitted as provided in the Bidding Documents.
- 18.07 Owner, with or without Engineer's assistance, may conduct such investigations as Owner deems necessary to establish the responsibility, qualifications, and financial ability of Bidders and any proposed Subcontractors or Suppliers.

ARTICLE 19—BONDS AND INSURANCE

- 19.01 Paragraph 2.01 and Article 6 of the General Conditions, as may be modified by the Supplementary Conditions, set forth Owner's requirements as to performance and payment bonds, other required bonds (if any), and insurance. When the Successful Bidder delivers the signed Agreement to Owner (or Owner's representative), it must be accompanied by required bonds and insurance documentation.
- 19.02 Article 8 ("Bid Security") of these Instructions to Bidders addresses any requirements for providing bid bonds as part of the bidding process.

ARTICLE 20—SIGNING OF AGREEMENT

- 20.01 When Owner issues a Notice of Award to the Successful Bidder, it will be accompanied by the unsigned counterparts of the Agreement, along with the other Contract Documents as identified in the Agreement. Within 15 days thereafter, Successful Bidder must execute and deliver the required number of counterparts of the Agreement and required bonds and insurance documentation (as required by the Contract Documents) to Owner's representative, as indicated in the Notice of Award. Within 10 days thereafter, Owner will deliver one fully signed counterpart of the Agreement to Successful Bidder, together with printed and electronic copies of the Contract Documents as stated in Paragraph 2.02 of the General Conditions.

BID FORM

FOR CONSTRUCTION CONTRACT

The terms used in this Bid with initial capital letters have the meanings stated in the Instructions to Bidders, the General Conditions, and the Supplementary Conditions.

ARTICLE 1—OWNER AND BIDDER

- 1.01 This Bid is submitted to: Glenwood Redevelopment Corporation, 403 Railroad Ave, Glenwood, IA 51534. Bids shall be delivered to HDR, 1917 S. 67th Street Omaha, Nebraska, 68106-2973.
- 1.02 The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement with Owner in the form included in the Bidding Documents to perform all Work as specified or indicated in the Bidding Documents for the prices and within the times indicated in this Bid and in accordance with the other terms and conditions of the Bidding Documents.

ARTICLE 2—ATTACHMENTS TO THIS BID

- 2.01 The following documents are submitted with and made a condition of this Bid:
- A. Required Bid security;
 - B. Bidders Status Form;
 - C. List of Proposed Subcontractors;
 - D. List of Proposed Suppliers;
 - E. Evidence of authority to do business in the state of the Project; or a written covenant to obtain such authority within the time for acceptance of Bids;
 - F. Confirmation Contractor and/or Subcontractor have sufficient trained staff to perform the required work;
 - G. Contractor's license number as evidence of Bidder's State Contractor's License or a covenant by Bidder to obtain said license within the time for acceptance of Bids;
 - H. Required Bidder Qualification Statement with supporting data;

ARTICLE 3—BASIS OF BID—LUMP SUM BID AND UNIT PRICES

3.01 *Unit Price Bids*

- A. Bidder will perform the following Work at the indicated unit prices:

Item No.	Description	Unit	Estimated Quantity	Bid Unit Price	Bid Amount
1.1	Building 101 Demolition	LS	1	\$	\$
1.2	Building 106 Demolition	LS	1	\$	\$
1.3	Building 108 Demolition	LS	1	\$	\$
1.4	Building 119 Demolition	LS	1	\$	\$

EJCDC® C-410, Bid Form for Construction Contract.

Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies, and American Society of Civil Engineers. All rights reserved.

Guidelines Page 1 of 1

1.5	Building 121 (EAST) Demolition	LS	1	\$	\$
1.6	Building 212 Demolition	LS	1	\$	\$
1.7	Building 213 Demolition	LS	1	\$	\$
1.8	Building 214 Demolition	LS	1	\$	\$
1.9	Building 317 Demolition	LS	1	\$	\$
1.10	Building 703 Demolition	LS	1	\$	\$
1.11	Building 708 Demolition	LS	1	\$	\$
1.12	Building 710 Demolition	LS	1	\$	\$
1.13	Building 712 Demolition	LS	1	\$	\$
1.14	Building 714 Demolition	LS	1	\$	\$
1.15	Building 716 Demolition	LS	1	\$	\$
1.16	Building 718 Demolition	LS	1	\$	\$
1.17	Building 720 Demolition	LS	1	\$	\$
1.18	Building GRC12 Demolition	LS	1	\$	\$
1.19	Building GRC13 Demolition	LS	1	\$	\$
1.20	Chiller Pad and Platform Demolition	LS	1	\$	\$
1.21	Generator Enclosures and Pads Demolition	LS	1	\$	\$
1.22	Detached Storage Units Demolition	EA	1	\$	\$
1.23	Building 105 Interior Demolition	LS	1	\$	\$
1.24	Building 110 Interior Demolition	LS	1	\$	\$
1.25	Building 121(WEST) Interior Demolition	LS	1	\$	\$
Miscellaneous					
2.1	Mobilization and Demobilization	LS	1	\$	\$
2.2	Embankment – Established Quantity	CY	15,500	\$	\$
Total of All Unit Price Bid Items					\$

3.1	Bid Alternate 1 (Add / Deduct)	LS	1	\$	\$
3.2	Bid Alternate 2 (Add / Deduct)	LS	1	\$	\$

B. Bidder acknowledges that:

1. each Bid Unit Price includes an amount considered by Bidder to be adequate to cover Contractor's overhead and profit for each separately identified item, and
2. the estimated quantities are not guaranteed, and are solely for the purpose of comparison of Bids, and final payment for all Unit Price Work will be based on actual quantities, determined as provided in the Contract Documents.

ARTICLE 4—TIME OF COMPLETION

- 4.01 Bidder agrees that the Work will be substantially complete and will be completed and ready for final payment in accordance with Paragraph 15.06 of the General Conditions on or before the dates or within the number of days indicated in the Agreement.
- 4.02 Bidder accepts the provisions of the Agreement as to liquidated damages.

ARTICLE 5—BIDDER'S ACKNOWLEDGEMENTS: ACCEPTANCE PERIOD, INSTRUCTIONS, AND RECEIPT OF ADDENDA

5.01 *Bid Acceptance Period*

- A. This Bid will remain subject to acceptance for 60 days after the Bid opening, or for such longer period of time that Bidder may agree to in writing upon request of Owner.

5.02 *Instructions to Bidders*

- A. Bidder accepts all of the terms and conditions of the Instructions to Bidders, including without limitation those dealing with the disposition of Bid security.

5.03 *Receipt of Addenda*

- A. Bidder hereby acknowledges receipt of the following Addenda:

Addendum Number	Addendum Date

ARTICLE 6—BIDDER'S REPRESENTATIONS AND CERTIFICATIONS

6.01 *Bidder's Representations*

- A. In submitting this Bid, Bidder represents the following:

1. Bidder has examined and carefully studied the Bidding Documents, including Addenda.
2. Bidder has visited the Site, conducted a thorough visual examination of the Site and adjacent areas, and become familiar with the general, local, and Site conditions that may affect cost, progress, and performance of the Work.
3. Bidder is familiar with all Laws and Regulations that may affect cost, progress, and performance of the Work.
4. Bidder has carefully studied the reports of explorations and tests of subsurface conditions at or adjacent to the Site and the drawings of physical conditions relating to existing surface or subsurface structures at the Site that have been identified in the Supplementary Conditions, with respect to the Technical Data in such reports and drawings.
5. Bidder has carefully studied the reports and drawings relating to Hazardous Environmental Conditions, if any, at or adjacent to the Site that have been identified in the Supplementary Conditions, with respect to Technical Data in such reports and drawings.
6. Bidder has considered the information known to Bidder itself; information commonly known to contractors doing business in the locality of the Site; information and observations obtained from visits to the Site; the Bidding Documents; and the Technical Data identified in the Supplementary Conditions or by definition, with respect to the effect of such information, observations, and Technical Data on (a) the cost, progress, and performance of the Work; (b) the means, methods, techniques, sequences, and procedures of construction to be employed by Bidder, if selected as Contractor; and (c) Bidder's (Contractor's) safety precautions and programs.
7. Based on the information and observations referred to in the preceding paragraph, Bidder agrees that no further examinations, investigations, explorations, tests, studies, or data are necessary for the performance of the Work at the Contract Price, within the Contract Times, and in accordance with the other terms and conditions of the Contract.
8. Bidder is aware of the general nature of work to be performed by Owner and others at the Site that relates to the Work as indicated in the Bidding Documents.
9. Bidder has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Bidder has discovered in the Bidding Documents, and of discrepancies between Site conditions and the Contract Documents, and the written resolution thereof by Engineer is acceptable to Contractor.
10. The Bidding Documents are generally sufficient to indicate and convey understanding of all terms and conditions for performance and furnishing of the Work.
11. The submission of this Bid constitutes an incontrovertible representation by Bidder that without exception the Bid and all prices in the Bid are premised upon performing and furnishing the Work required by the Bidding Documents.

6.02 *Bidder's Certifications*

- A. The Bidder certifies the following:

1. This Bid is genuine and not made in the interest of or on behalf of any undisclosed individual or entity and is not submitted in conformity with any collusive agreement or rules of any group, association, organization, or corporation.
2. Bidder has not directly or indirectly induced or solicited any other Bidder to submit a false or sham Bid.
3. Bidder has not solicited or induced any individual or entity to refrain from bidding.
4. Bidder has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing for the Contract. For the purposes of this Paragraph 8.02.A:
 - a. Corrupt practice means the offering, giving, receiving, or soliciting of anything of value likely to influence the action of a public official in the bidding process.
 - b. Fraudulent practice means an intentional misrepresentation of facts made (a) to influence the bidding process to the detriment of Owner, (b) to establish bid prices at artificial non-competitive levels, or (c) to deprive Owner of the benefits of free and open competition.
 - c. Collusive practice means a scheme or arrangement between two or more Bidders, with or without the knowledge of Owner, a purpose of which is to establish bid prices at artificial, non-competitive levels.
 - d. Coercive practice means harming or threatening to harm, directly or indirectly, persons or their property to influence their participation in the bidding process or affect the execution of the Contract.

BIDDER hereby submits this Bid as set forth above:

Bidder:

(typed or printed name of organization)

By:

(individual's signature)

Name:

(typed or printed)

Title:

(typed or printed)

Date:

(typed or printed)

If Bidder is a corporation, a partnership, or a joint venture, attach evidence of authority to sign.

Attest:

(individual's signature)

Name:

(typed or printed)

Title:

(typed or printed)

Date:

(typed or printed)

Bidder's Address for giving notices:

Bidder's Contact Person:

Name:

(typed or printed)

Title:

(typed or printed)

Phone:

Email:

Address:

Bidder's Contractor License No.: (if applicable)

Bidder Status Form

To be completed by all bidders

Part A

Please answer "Yes" or "No" for each of the following:

☐ Yes ☐ No

My company is authorized to transact business in Iowa.
(To help you determine if your company is authorized, please review the worksheet on the next page).

☐ Yes ☐ No

My company has an office to transact business in Iowa.

☐ Yes ☐ No

My company's office in Iowa is suitable for more than receiving mail, telephone calls, and email.

☐ Yes ☐ No

My company has been conducting business in Iowa for at least 3 years prior to the first request for bids on this project.

☐ Yes ☐ No

My company is not a subsidiary of another business entity or my company is a subsidiary of another business entity that would qualify as a resident bidder in Iowa.

If you answered "Yes" for each question above, your company qualifies as a resident bidder. Please complete Parts B and D of this form.

If you answered "No" to one or more questions above, your company is a nonresident bidder. Please complete Parts C and D of this form.

To be completed by resident bidders

Part B

My company has maintained offices in Iowa during the past 3 years at the following addresses:

Dates: _____ / _____ / _____ to _____ / _____ / _____

Address: _____

City, State, Zip: _____

Dates: _____ / _____ / _____ to _____ / _____ / _____

Address: _____

City, State, Zip: _____

Dates: _____ / _____ / _____ to _____ / _____ / _____

Address: _____

City, State, Zip: _____

You may attach additional sheet(s) if needed.

To be completed by non-resident bidders

Part C

1. Name of home state or foreign country reported to the Iowa Secretary of State:

2. Does your company's home state or foreign country offer preferences to resident bidders, resident labor force preferences or any other type of preference to bidders or laborers?

☐ Yes ☐ No

3. If you answered "Yes" to question 2, identify each preference offered by your company's home state or foreign country and the appropriate legal citation.

You may attach additional sheet(s) if needed.

To be completed by all bidders

Part D

I certify that the statements made on this document are true and complete to the best of my knowledge and I know that my failure to provide accurate and truthful information may be a reason to reject my bid.

Signed Name: _____

Signature: _____

Firm Name: _____

Date: _____

Email Address: _____

Phone Number: _____

Worksheet: Authorization to Transact Business

This worksheet may be used to help complete Part A of the Resident Bidder Status form. If at least one of the following describes your business, you are authorized to transact business in Iowa.

☐ Yes ☐ No

My business is currently registered as a contractor with the Iowa Division of Labor.

☐ Yes ☐ No

My business is a sole proprietorship and I am an Iowa resident for Iowa income tax purposes.

☐ Yes ☐ No

My business is a general partnership or joint venture. More than 50 percent of the general partners or joint venture parties are residents of Iowa for Iowa income tax purposes.

☐ Yes ☐ No

My business is an active corporation with the Iowa Secretary of State and has paid all fees required by the Secretary of State, has filed its most recent biennial report, and has not filed articles of dissolution.

☐ Yes ☐ No

My business is a corporation whose articles of incorporation are filed in a state other than Iowa, the corporation has received a certificate of authority from the Iowa secretary of state, has filed its most recent biennial report with the secretary of state, and has neither received a certificate of withdrawal from the secretary of state nor had its authority revoked.

☐ Yes ☐ No

My business is a limited liability partnership which has filed a statement of qualification in this state and the statement has not been canceled.

☐ Yes ☐ No

My business is a limited liability partnership which has filed a statement of qualification in a state other than Iowa, has filed a statement of foreign qualification in Iowa and a statement of cancellation has not been filed.

☐ Yes ☐ No

My business is a limited partnership or limited liability limited partnership which has filed a certificate of limited partnership in this state, and has not filed a statement of termination.

☐ Yes ☐ No

My business is a limited partnership or a limited liability limited partnership whose certificate of limited partnership is filed in a state other than Iowa, the limited partnership or limited liability limited partnership has received notification from the Iowa secretary of state that the application for certificate of authority has been approved and no notice of cancellation has been filed by the limited partnership or the limited liability limited partnership.

☐ Yes ☐ No

My business is a limited liability company whose certificate of organization is filed in Iowa and has not filed a statement of termination.

☐ Yes ☐ No

My business is a limited liability company whose certificate of organization is filed in a state other than Iowa, has received a certificate of authority to transact business in Iowa and the certificate has not been revoked or canceled.

BID BOND (PENAL SUM FORM)

Bidder Name: [Full formal name of Bidder] Address <i>(principal place of business)</i> : [Address of Bidder's principal place of business]	Surety Name: [Full formal name of Surety] Address <i>(principal place of business)</i> : [Address of Surety's principal place of business]
Owner Name: [Full formal name of Owner] Address <i>(principal place of business)</i> : [Address of Owner's principal place of business]	Bid Project <i>(name and location)</i> : [Owner project/contract name, and location of the project] Bid Due Date: [Enter date bid is due]
Bond Penal Sum: [Amount] Date of Bond: [Date]	
Surety and Bidder, intending to be legally bound hereby, subject to the terms set forth in this Bid Bond, do each cause this Bid Bond to be duly executed by an authorized officer, agent, or representative.	
Bidder	Surety
_____ <i>(Full formal name of Bidder)</i>	_____ <i>(Full formal name of Surety) (corporate seal)</i>
By: _____ <i>(Signature)</i>	By: _____ <i>(Signature) (Attach Power of Attorney)</i>
Name: _____ <i>(Printed or typed)</i>	Name: _____ <i>(Printed or typed)</i>
Title: _____	Title: _____
Attest: _____ <i>(Signature)</i>	Attest: _____ <i>(Signature)</i>
Name: _____ <i>(Printed or typed)</i>	Name: _____ <i>(Printed or typed)</i>
Title: _____	Title: _____
<i>Notes: (1) Note: Addresses are to be used for giving any required notice. (2) Provide execution by any additional parties, such as joint venturers, if necessary.</i>	

1. Bidder and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors, and assigns to pay to Owner upon default of Bidder the penal sum set forth on the face of this Bond. Payment of the penal sum is the extent of Bidder's and Surety's liability. Recovery of such penal sum under the terms of this Bond will be Owner's sole and exclusive remedy upon default of Bidder.
2. Default of Bidder occurs upon the failure of Bidder to deliver within the time required by the Bidding Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding Documents and any performance and payment bonds required by the Bidding Documents.
3. This obligation will be null and void if:
 - 3.1. Owner accepts Bidder's Bid and Bidder delivers within the time required by the Bidding Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding Documents and any performance and payment bonds required by the Bidding Documents, or
 - 3.2. All Bids are rejected by Owner, or
 - 3.3. Owner fails to issue a Notice of Award to Bidder within the time specified in the Bidding Documents (or any extension thereof agreed to in writing by Bidder and, if applicable, consented to by Surety when required by Paragraph 5 hereof).
4. Payment under this Bond will be due and payable upon default of Bidder and within 30 calendar days after receipt by Bidder and Surety of written notice of default from Owner, which notice will be given with reasonable promptness, identifying this Bond and the Project and including a statement of the amount due.
5. Surety waives notice of any and all defenses based on or arising out of any time extension to issue Notice of Award agreed to in writing by Owner and Bidder, provided that the total time for issuing Notice of Award including extensions does not in the aggregate exceed 120 days from the Bid due date without Surety's written consent.
6. No suit or action will be commenced under this Bond prior to 30 calendar days after the notice of default required in Paragraph 4 above is received by Bidder and Surety, and in no case later than one year after the Bid due date.
7. Any suit or action under this Bond will be commenced only in a court of competent jurisdiction located in the state in which the Project is located.
8. Notices required hereunder must be in writing and sent to Bidder and Surety at their respective addresses shown on the face of this Bond. Such notices may be sent by personal delivery, commercial courier, or by United States Postal Service registered or certified mail, return receipt requested, postage pre-paid, and will be deemed to be effective upon receipt by the party concerned.
9. Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the authority of the officer, agent, or representative who executed this Bond on behalf of Surety to execute, seal, and deliver such Bond and bind the Surety thereby.
10. This Bond is intended to conform to all applicable statutory requirements. Any applicable requirement of any applicable statute that has been omitted from this Bond will be deemed to be included herein as if set forth at length. If any provision of this Bond conflicts with any applicable statute, then the provision of said statute governs and the remainder of this Bond that is not in conflict therewith continues in full force and effect.
11. The term "Bid" as used herein includes a Bid, offer, or proposal as applicable.

QUALIFICATIONS STATEMENT

ARTICLE 1—GENERAL INFORMATION

1.01 Provide contact information for the Business:

Legal Name of Business:			
Corporate Office			
Name:		Phone number:	
Title:		Email address:	
Business address of corporate office:			
Local Office			
Name:		Phone number:	
Title:		Email address:	
Business address of local office:			

1.02 Provide information on the Business's organizational structure:

Form of Business:	☐ Sole Proprietorship ☐ Partnership ☐ Corporation		
☐ Limited Liability Company ☐ Joint Venture comprised of the following companies:			
1.			
2.			
3.			
Provide a separate Qualification Statement for each Joint Venturer.			
Date Business was formed:		State in which Business was formed:	
Is this Business authorized to operate in the Project location?		☐ Yes ☐ No ☐ Pending	

1.03 Identify all businesses that own Business in whole or in part (25% or greater), or that are wholly or partly (25% or greater) owned by Business:

Name of business:		Affiliation:	
Address:			
Name of business:		Affiliation:	
Address:			

Name of business:		Affiliation:	
Address:			

1.04 Provide information regarding the Business's officers, partners, and limits of authority.

Name:		Title:	
Authorized to sign contracts:	☐ Yes ☐ No	Limit of Authority:	\$
Name:		Title:	
Authorized to sign contracts:	☐ Yes ☐ No	Limit of Authority:	\$
Name:		Title:	
Authorized to sign contracts:	☐ Yes ☐ No	Limit of Authority:	\$
Name:		Title:	

ARTICLE 2—LICENSING

2.01 Provide information regarding licensure for Business:

Name of License:			
Licensing Agency:			
License No:		Expiration Date:	
Name of License:			
Licensing Agency:			
License No:		Expiration Date:	

ARTICLE 3—SAFETY

3.01 Provide information regarding Business's safety organization and safety performance.

Name of Business's Safety Officer:			
Safety Certifications			
Certification Name	Issuing Agency	Expiration	

3.02 Provide Worker's Compensation Insurance Experience Modification Rate (EMR), Total Recordable Frequency Rate (TRFR) for incidents, and Total Number of Recorded Manhours (MH) for the last 3 years and the EMR, TRFR, and MH history for the last 3 years of any proposed Subcontractor(s) that will provide Work valued at 10% or more of the Contract Price. Provide documentation of the EMR history for Business and Subcontractor(s).

Year			
------	--	--	--

Company	EMR	TRFR	MH	EMR	TRFR	MH	EMR	TRFR	MH

ARTICLE 4—SURETY INFORMATION

- 4.01 Provide information regarding the surety company that will issue required bonds on behalf of the Business, including but not limited to performance and payment bonds.

Surety Name:			
Surety is a corporation organized and existing under the laws of the state of:			
Is surety authorized to provide surety bonds in the Project location?		☐ Yes ☐ No	
Is surety listed in “Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies” published in Department Circular 570 (as amended) by the Bureau of the Fiscal Service, U.S. Department of the Treasury?			
☐ Yes ☐ No			
Mailing Address (principal place of business):			
Physical Address (principal place of business):			
Phone (main):			Phone (claims):

ARTICLE 5—INSURANCE

- 5.01 Provide information regarding Business’s insurance company(s), including but not limited to its Commercial General Liability carrier. Provide information for each provider.

Name of insurance provider, and type of policy (CLE, auto, etc.):			
Insurance Provider		Type of Policy (Coverage Provided)	
Are providers licensed or authorized to issue policies in the Project location?		☐ Yes ☐ No	
Does provider have an A.M. Best Rating of A-VII or better?		☐ Yes ☐ No	
Mailing Address (principal place of business):			

Physical Address (principal place of business):			
Phone (main):		Phone (claims):	

ARTICLE 6—CONSTRUCTION EXPERIENCE

6.01 Provide information that will identify the overall size and capacity of the Business.

Average number of current full-time employees:	
Estimate of revenue for the current year:	
Estimate of revenue for the previous year:	

6.02 Provide information regarding the Business's previous contracting experience.

Years of experience with projects like the proposed project:				
As a general contractor:		As a joint venturer:		
Has Business, or a predecessor in interest, or an affiliate identified in Paragraph 1.03:				
Been disqualified as a bidder by any local, state, or federal agency within the last 5 years? ☐ Yes ☐ No				
Been barred from contracting by any local, state, or federal agency within the last 5 years? ☐ Yes ☐ No				
Been released from a bid in the past 5 years? ☐ Yes ☐ No				
Defaulted on a project or failed to complete any contract awarded to it? ☐ Yes ☐ No				
Refused to construct or refused to provide materials defined in the contract documents or in a change order? ☐ Yes ☐ No				
Been a party to any currently pending litigation or arbitration? ☐ Yes ☐ No				
Provide full details in a separate attachment if the response to any of these questions is Yes.				

6.03 List all projects currently under contract in Schedule A and provide indicated information.

6.04 List a minimum of three and a maximum of six projects completed in the last 5 years in Schedule B and provide indicated information to demonstrate the Business's experience with projects similar in type and cost of construction.

6.05 In Schedule C, provide information on key individuals whom Business intends to assign to the Project. Provide resumes for those individuals included in Schedule C. Key individuals include the

Project Manager, Project Superintendent, Quality Manager, and Safety Manager. Resumes may be provided for Business's key leaders as well.

ARTICLE 7—REQUIRED ATTACHMENTS

- 7.01 Provide the following information with the Statement of Qualifications:
- A. If Business is a Joint Venture, separate Qualifications Statements for each Joint Venturer, as required in Paragraph 1.02.
 - B. Diverse Business Certifications if required by Paragraph 3.01.
 - C. Certification of Business's safety performance if required by Paragraph 4.02.
 - D. Financial statements as required by Paragraph 5.01.
 - E. Attachments providing additional information as required by Paragraph 8.02.
 - F. Schedule A (Current Projects) as required by Paragraph 8.03.
 - G. Schedule B (Previous Experience with Similar Projects) as required by Paragraph 8.04.
 - H. Schedule C (Key Individuals) and resumes for the key individuals listed, as required by Paragraph 8.05.
 - I. Additional items as pertinent.

This Statement of Qualifications is offered by:

Business:

(typed or printed name of organization)

By:

(individual's signature)

Name:

(typed or printed)

Title:

(typed or printed)

Date:

(date signed)

(If Business is a corporation, a partnership, or a joint venture, attach evidence of authority to sign.)

Attest:

(individual's signature)

Name:

(typed or printed)

Title:

(typed or printed)

Address for giving notices:

Designated Representative:

Name:

(typed or printed)

Title:

(typed or printed)

Address:

Phone:

Email:

Schedule A—Current Projects

Name of Organization					
Project Owner			Project Name		
General Description of Project					
Project Cost			Date Project Completed		
Key Project Personnel	Project Manager	Project Superintendent	Safety Manager	Quality Control Manager	
Name					
Reference Contact Information (listing names indicates approval to contacting the names individuals as a reference)					
	Name	Title/Position	Organization	Telephone	Email
Owner					
Designer					
Construction Manager					
Project Owner			Project Name		
General Description of Project					
Project Cost			Date Project Completed		
Key Project Personnel	Project Manager	Project Superintendent	Safety Manager	Quality Control Manager	
Name					
Reference Contact Information (listing names indicates approval to contacting the names individuals as a reference)					
	Name	Title/Position	Organization	Telephone	Email
Owner					
Designer					
Construction Manager					
Project Owner			Project Name		
General Description of Project					
Project Cost			Date Project Completed		
Key Project Personnel	Project Manager	Project Superintendent	Safety Manager	Quality Control Manager	
Name					
Reference Contact Information (listing names indicates approval to contacting the names individuals as a reference)					
	Name	Title/Position	Organization	Telephone	Email
Owner					
Designer					
Construction Manager					

Schedule B—Previous Experience with Similar Projects

Name of Organization					
Project Owner			Project Name		
General Description of Project					
Project Cost			Date Project Completed		
Key Project Personnel	Project Manager	Project Superintendent	Safety Manager	Quality Control Manager	
Name					
Reference Contact Information (listing names indicates approval to contacting the names individuals as a reference)					
	Name	Title/Position	Organization	Telephone	Email
Owner					
Designer					
Construction Manager					
Project Owner			Project Name		
General Description of Project					
Project Cost			Date Project Completed		
Key Project Personnel	Project Manager	Project Superintendent	Safety Manager	Quality Control Manager	
Name					
Reference Contact Information (listing names indicates approval to contacting the names individuals as a reference)					
	Name	Title/Position	Organization	Telephone	Email
Owner					
Designer					
Construction Manager					
Project Owner			Project Name		
General Description of Project					
Project Cost			Date Project Completed		
Key Project Personnel	Project Manager	Project Superintendent	Safety Manager	Quality Control Manager	
Name					
Reference Contact Information (listing names indicates approval to contacting the names individuals as a reference)					
	Name	Title/Position	Organization	Telephone	Email
Owner					
Designer					
Construction Manager					

Schedule B—Previous Experience with Similar Projects

Name of Organization					
Project Owner			Project Name		
General Description of Project					
Project Cost			Date Project Completed		
Key Project Personnel	Project Manager	Project Superintendent	Safety Manager	Quality Control Manager	
Name					
Reference Contact Information (listing names indicates approval to contacting the names individuals as a reference)					
	Name	Title/Position	Organization	Telephone	Email
Owner					
Designer					
Construction Manager					
Project Owner			Project Name		
General Description of Project					
Project Cost			Date Project Completed		
Key Project Personnel	Project Manager	Project Superintendent	Safety Manager	Quality Control Manager	
Name					
Reference Contact Information (listing names indicates approval to contacting the names individuals as a reference)					
	Name	Title/Position	Organization	Telephone	Email
Owner					
Designer					
Construction Manager					
Project Owner			Project Name		
General Description of Project					
Project Cost			Date Project Completed		
Key Project Personnel	Project Manager	Project Superintendent	Safety Manager	Quality Control Manager	
Name					
Reference Contact Information (listing names indicates approval to contacting the names individuals as a reference)					
	Name	Title/Position	Organization	Telephone	Email
Owner					
Designer					
Construction Manager					

Schedule C—Key Individuals

Project Manager			
Name of individual			
Years of experience as project manager			
Years of experience with this organization			
Number of similar projects as project manager			
Number of similar projects in other positions			
Current Project Assignments			
Name of assignment		Percent of time used for this project	Estimated project completion date
Reference Contact Information (listing names indicates approval to contact named individuals as a reference)			
Name		Name	
Title/Position		Title/Position	
Organization		Organization	
Telephone		Telephone	
Email		Email	
Project		Project	
Candidate's role on project		Candidate's role on project	
Project Superintendent			
Name of individual			
Years of experience as project superintendent			
Years of experience with this organization			
Number of similar projects as project superintendent			
Number of similar projects in other positions			
Current Project Assignments			
Name of assignment		Percent of time used for this project	Estimated project completion date
Reference Contact Information (listing names indicates approval to contact named individuals as a reference)			
Name		Name	
Title/Position		Title/Position	
Organization		Organization	
Telephone		Telephone	
Email		Email	
Project		Project	
Candidate's role on project		Candidate's role on project	

Safety Manager			
Name of individual			
Years of experience as project manager			
Years of experience with this organization			
Number of similar projects as project manager			
Number of similar projects in other positions			
Current Project Assignments			
Name of assignment		Percent of time used for this project	Estimated project completion date
Reference Contact Information (listing names indicates approval to contact named individuals as a reference)			
Name		Name	
Title/Position		Title/Position	
Organization		Organization	
Telephone		Telephone	
Email		Email	
Project		Project	
Candidate's role on project		Candidate's role on project	
Quality Control Manager			
Name of individual			
Years of experience as project superintendent			
Years of experience with this organization			
Number of similar projects as project superintendent			
Number of similar projects in other positions			
Current Project Assignments			
Name of assignment		Percent of time used for this project	Estimated project completion date
Reference Contact Information (listing names indicates approval to contact named individuals as a reference)			
Name		Name	
Title/Position		Title/Position	
Organization		Organization	
Telephone		Telephone	
Email		Email	
Project		Project	
Candidate's role on project		Candidate's role on project	

This page intentionally left blank.

AGREEMENT

BETWEEN OWNER AND CONTRACTOR
FOR CONSTRUCTION CONTRACT (STIPULATED PRICE)

This Agreement is by and between Glenwood Redevelopment Corporation (“Owner”) and [name of contracting entity] (“Contractor”).

Terms used in this Agreement have the meanings stated in the General Conditions and the Supplementary Conditions.

Owner and Contractor hereby agree as follows:

ARTICLE 1—WORK

- 1.01 Contractor shall complete all Work as specified or indicated in the Contract Documents. The Work is generally described as follows: Removal and proper disposal of building materials, concrete slabs, foundations, driveway pavement and sidewalks contained in approximately 73 structures and surrounding areas.

ARTICLE 2—THE PROJECT

- 2.01 The Project, of which the Work under the Contract Documents is a part, is generally described as follows: Resource Center Building Demolition – Phase 2

ARTICLE 3—ENGINEER

- 3.01 The Owner has retained HDR Engineering, Inc. (“Engineer”) to act as Owner’s representative, assume all duties and responsibilities of Engineer, and have the rights and authority assigned to Engineer in the Contract.
- 3.02 The part of the Project that pertains to the Work has been designed by Engineer.

ARTICLE 4—CONTRACT TIMES

- 4.01 *Time is of the Essence*
- A. All time limits for Milestones, if any, Substantial Completion, and completion and readiness for final payment as stated in the Contract Documents are of the essence of the Contract.
- 4.02 *Contract Times: Dates*
- A. The Work will be substantially complete on or before April 16th, 2027, and completed and ready for final payment in accordance with Paragraph 15.06 of the General Conditions on or before May 16th, 2027.
- 4.03 *Liquidated Damages*
- A. Contractor and Owner recognize that time is of the essence as stated in Paragraph 4.01 above and that Owner will suffer financial and other losses if the Work is not completed and Milestones not achieved within the Contract Times, as duly modified. The parties also recognize the delays, expense, and difficulties involved in proving, in a legal or arbitration proceeding, the actual loss suffered by Owner if the Work is not completed on time.

Accordingly, instead of requiring any such proof, Owner and Contractor agree that as liquidated damages for delay (but not as a penalty):

1. *Substantial Completion:* Contractor shall pay Owner \$1,000.00 for each day that expires after the time (as duly adjusted pursuant to the Contract) specified above for Substantial Completion, until the Work is substantially complete.
 2. *Completion of Remaining Work:* After Substantial Completion, if Contractor shall neglect, refuse, or fail to complete the remaining Work within the Contract Times (as duly adjusted pursuant to the Contract) for completion and readiness for final payment, Contractor shall pay Owner \$1,000.00 for each day that expires after such time until the Work is completed and ready for final payment.
 3. Liquidated damages for failing to timely attain Milestones, Substantial Completion and final completion are not additive, and will not be imposed concurrently.
- B. If Owner recovers liquidated damages for a delay in completion by Contractor, then such liquidated damages are Owner's sole and exclusive remedy for such delay, and Owner is precluded from recovering any other damages, whether actual, direct, excess, or consequential, for such delay, except for special damages (if any) specified in this Agreement.
- 4.04 Owner reserves the right to withhold from payments due Contractor under the Contract amounts for liquidated damages (if any) in accordance with the Contract.

ARTICLE 5—CONTRACT PRICE

- 5.01 Owner shall pay Contractor for completion of the Work in accordance with the Contract Documents, the amounts that follow, subject to adjustment under the Contract:
- A. For all Work, at the prices stated in Contractor's Bid, attached hereto as an exhibit.

ARTICLE 6—PAYMENT PROCEDURES

6.01 *Submittal and Processing of Payments*

- A. Contractor shall submit Applications for Payment in accordance with Article 15 of the General Conditions. Applications for Payment will be processed by Engineer as provided in the General Conditions.

6.02 *Progress Payments; Retainage*

- A. Owner shall make progress payments on the basis of Contractor's Applications for Payment on or about the 15th day of each month during performance of the Work as provided in Paragraph 6.02.A.1 below, provided that such Applications for Payment have been submitted in a timely manner and otherwise meet the requirements of the Contract. All such payments will be measured by the Schedule of Values established as provided in the General Conditions (and in the case of Unit Price Work based on the number of units completed) or, in the event there is no Schedule of Values, as provided elsewhere in the Contract.
1. Prior to Substantial Completion, progress payments will be made in an amount equal to the percentage indicated below but, in each case, less the aggregate of payments previously made and less such amounts as Owner may withhold, including but not limited to liquidated damages, in accordance with the Contract.

- a. 90 percent of the value of the Work completed (with the balance being retainage).
 - 1) If 50 percent or more of the Work has been completed, as determined by Engineer, and if the character and progress of the Work have been satisfactory to Owner and Engineer, then as long as the character and progress of the Work remain satisfactory to Owner and Engineer, there will be no additional retainage; and
 - b. 90 percent of cost of materials and equipment not incorporated in the Work (with the balance being retainage).
 - B. Upon Substantial Completion, Owner shall pay an amount sufficient to increase total payments to Contractor to 100 percent of the Work completed, less such amounts set off by Owner pursuant to Paragraph 15.01.E of the General Conditions, and less [number] percent of Engineer's estimate of the value of Work to be completed or corrected as shown on the punch list of items to be completed or corrected prior to final payment.
- 6.03 *Final Payment*
- A. Upon final completion and acceptance of the Work, Owner shall pay the remainder of the Contract Price in accordance with Paragraph 15.06 of the General Conditions.
- 6.04 *Consent of Surety*
- A. Owner will not make final payment, or return or release retainage at Substantial Completion or any other time, unless Contractor submits written consent of the surety to such payment, return, or release.

ARTICLE 7—CONTRACT DOCUMENTS

7.01 *Contents*

- A. The Contract Documents consist of all of the following:
 - 1. This Agreement.
 - 2. Bonds:
 - a. Performance bond (together with power of attorney).
 - b. Payment bond (together with power of attorney).
 - 3. General Conditions.
 - 4. Supplementary Conditions.
 - 5. Specifications as listed in the table of contents of the project manual (copy of list attached).
 - 6. Addenda (numbers [number] to [number], inclusive).
 - 7. Exhibits to this Agreement (enumerated as follows):
 - a. Location maps titled: Resource Center Building Demolition – Phase 2 (Appendix A)
 - 8. The following which may be delivered or issued on or after the Effective Date of the Contract and are not attached hereto:
 - a. Notice to Proceed.

- b. Work Change Directives.
 - c. Change Orders.
 - d. Field Orders.
 - e. Warranty Bond, if any.
- B. The Contract Documents listed in Paragraph 7.01.A are attached to this Agreement (except as expressly noted otherwise above).
- C. There are no Contract Documents other than those listed above in this Article 7.
- D. The Contract Documents may only be amended, modified, or supplemented as provided in the Contract.

ARTICLE 8—REPRESENTATIONS, CERTIFICATIONS, AND STIPULATIONS

8.01 Contractor's Representations

- A. In order to induce Owner to enter into this Contract, Contractor makes the following representations:
 - 1. Contractor has examined and carefully studied the Contract Documents, including Addenda.
 - 2. Contractor has visited the Site, conducted a thorough visual examination of the Site and adjacent areas, and become familiar with the general, local, and Site conditions that may affect cost, progress, and performance of the Work.
 - 3. Contractor is familiar with all Laws and Regulations that may affect cost, progress, and performance of the Work.
 - 4. Contractor has carefully studied the reports of explorations and tests of subsurface conditions at or adjacent to the Site and the drawings of physical conditions relating to existing surface or subsurface structures at the Site that have been identified in the Supplementary Conditions, with respect to the Technical Data in such reports and drawings.
 - 5. Contractor has carefully studied the reports and drawings relating to Hazardous Environmental Conditions, if any, at or adjacent to the Site that have been identified in the Supplementary Conditions, with respect to Technical Data in such reports and drawings.
 - 6. Contractor has considered the information known to Contractor itself; information commonly known to contractors doing business in the locality of the Site; information and observations obtained from visits to the Site; the Contract Documents; and the Technical Data identified in the Supplementary Conditions or by definition, with respect to the effect of such information, observations, and Technical Data on (a) the cost, progress, and performance of the Work; (b) the means, methods, techniques, sequences, and procedures of construction to be employed by Contractor; and (c) Contractor's safety precautions and programs.
 - 7. Based on the information and observations referred to in the preceding paragraph, Contractor agrees that no further examinations, investigations, explorations, tests, studies, or data are necessary for the performance of the Work at the Contract Price,

within the Contract Times, and in accordance with the other terms and conditions of the Contract.

8. Contractor is aware of the general nature of work to be performed by Owner and others at the Site that relates to the Work as indicated in the Contract Documents.
9. Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Contractor has discovered in the Contract Documents, and of discrepancies between Site conditions and the Contract Documents, and the written resolution thereof by Engineer is acceptable to Contractor.
10. The Contract Documents are generally sufficient to indicate and convey understanding of all terms and conditions for performance and furnishing of the Work.
11. Contractor's entry into this Contract constitutes an incontrovertible representation by Contractor that without exception all prices in the Agreement are premised upon performing and furnishing the Work required by the Contract Documents.

8.02 *Contractor's Certifications*

- A. Contractor certifies that it has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing for or in executing the Contract. For the purposes of this Paragraph 8.02:
 1. "corrupt practice" means the offering, giving, receiving, or soliciting of anything of value likely to influence the action of a public official in the bidding process or in the Contract execution;
 2. "fraudulent practice" means an intentional misrepresentation of facts made (a) to influence the bidding process or the execution of the Contract to the detriment of Owner, (b) to establish Bid or Contract prices at artificial non-competitive levels, or (c) to deprive Owner of the benefits of free and open competition;
 3. "collusive practice" means a scheme or arrangement between two or more Bidders, with or without the knowledge of Owner, a purpose of which is to establish Bid prices at artificial, non-competitive levels; and
 4. "coercive practice" means harming or threatening to harm, directly or indirectly, persons or their property to influence their participation in the bidding process or affect the execution of the Contract.

8.03 *Standard General Conditions*

- A. Owner stipulates that if the General Conditions that are made a part of this Contract are EJCDC® C-700, Standard General Conditions for the Construction Contract (2018), published by the Engineers Joint Contract Documents Committee, and if Owner is the party that has furnished said General Conditions, then Owner has plainly shown all modifications to the standard wording of such published document to the Contractor, through a process such as highlighting or "track changes" (redline/strikeout), or in the Supplementary Conditions.

IN WITNESS WHEREOF, Owner and Contractor have signed this Agreement.

This Agreement will be effective on [indicate date on which Contract becomes effective] (which is the Effective Date of the Contract).

Contractor:

(typed or printed name of organization)

By: _____
(individual's signature)

Date: _____
(date signed)

Name: _____
(typed or printed)

Title: _____
(typed or printed)

Attest: _____
(individual's signature)

Title: _____
(typed or printed)

Address for giving notices:

Designated Representative:

Name: _____
(typed or printed)

Title: _____
(typed or printed)

Address:

Phone: _____

Email: _____

(If [Type of Entity] is a corporation, attach evidence of authority to sign. If [Type of Entity] is a public body, attach evidence of authority to sign and resolution or other documents authorizing execution of this Agreement.)

(typed or printed name of organization)

By: _____
(individual's signature)

Date: _____
(date signed)

Name: _____
(typed or printed)

Title: _____
(typed or printed)

(If [Type of Entity] is a corporation, a partnership, or a joint venture, attach evidence of authority to sign.)

Attest: _____
(individual's signature)

Title: _____
(typed or printed)

Address for giving notices:

Designated Representative:

Name: _____
(typed or printed)

Title: _____
(typed or printed)

Address:

Phone: _____

Email: _____

License No.: _____
(where applicable)

State: _____

1.0 PURPOSE AND INTENDED USE OF THE DOCUMENT

NOTICE TO PROCEED

Owner: Glenwood Redevelopment Corporation Owner's Project No.: _____
Engineer: HDR Engineer's Project No.: 10435937
Contractor: _____ Contractor's Project No.: _____
Project: RESOURCE CENTER BUILDING DEMOLITION – PHASE 2
Contract Name: RESOURCE CENTER BUILDING DEMOLITION – PHASE 2
Effective Date of Contract: _____

Owner hereby notifies Contractor that the Contract Times under the above Contract will commence to run on [date Contract Times are to start] pursuant to Paragraph 4.01 of the General Conditions.

On that date, Contractor shall start performing its obligations under the Contract Documents. No Work will be done at the Site prior to such date.

In accordance with the Agreement:

The date by which Substantial Completion must be achieved is April 16th, 2027, and the date by which readiness for final payment must be achieved is May 16th, 2027.

Before starting any Work at the Site, Contractor must comply with the following:

[Note any access limitations, security procedures, or other restrictions]

Owner: Glenwood Redevelopment Corporation
By (signature): _____
Name (printed): _____
Title: _____
Date Issued: _____
Copy: Engineer

This page intentionally left blank.

PERFORMANCE BOND

Contractor Name: [Full formal name of Contractor] Address <i>(principal place of business)</i> : [Address of Contractor's principal place of business]	Surety Name: [Full formal name of Surety] Address <i>(principal place of business)</i> : [Address of Surety's principal place of business]
Owner Name: Glenwood Redevelopment Corporation Mailing address <i>(principal place of business)</i> : 403 Railroad Avenue Glenwood, Iowa 51534	Contract Description <i>(name and location)</i> : Resource Center Building Demolition – Phase 2 Contract Price: [Amount from Contract] Effective Date of Contract: [Date from Contract]
Bond Bond Amount: [Amount] Date of Bond: [Date] <i>(Date of Bond cannot be earlier than Effective Date of Contract)</i> Modifications to this Bond form: ☐ None ☐ See Paragraph 16	
Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth in this Performance Bond, do each cause this Performance Bond to be duly executed by an authorized officer, agent, or representative.	
Contractor as Principal	Surety
<i>(Full formal name of Contractor)</i> _____	<i>(Full formal name of Surety) (corporate seal)</i> _____
By: _____ <i>(Signature)</i>	By: _____ <i>(Signature)(Attach Power of Attorney)</i>
Name: _____ <i>(Printed or typed)</i>	Name: _____ <i>(Printed or typed)</i>
Title: _____	Title: _____
Attest: _____ <i>(Signature)</i>	Attest: _____ <i>(Signature)</i>
Name: _____ <i>(Printed or typed)</i>	Name: _____ <i>(Printed or typed)</i>
Title: _____	Title: _____
<i>Notes: (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any singular reference to Contractor, Surety, Owner, or other party is considered plural where applicable.</i>	

1. The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors, and assigns to the Owner for the performance of the Construction Contract, which is incorporated herein by reference.
2. If the Contractor performs the Construction Contract, the Surety and the Contractor shall have no obligation under this Bond, except when applicable to participate in a conference as provided in Paragraph 3.
3. If there is no Owner Default under the Construction Contract, the Surety's obligation under this Bond will arise after:
 - 3.1. The Owner first provides notice to the Contractor and the Surety that the Owner is considering declaring a Contractor Default. Such notice may indicate whether the Owner is requesting a conference among the Owner, Contractor, and Surety to discuss the Contractor's performance. If the Owner does not request a conference, the Surety may, within five (5) business days after receipt of the Owner's notice, request such a conference. If the Surety timely requests a conference, the Owner shall attend. Unless the Owner agrees otherwise, any conference requested under this Paragraph 3.1 will be held within ten (10) business days of the Surety's receipt of the Owner's notice. If the Owner, the Contractor, and the Surety agree, the Contractor shall be allowed a reasonable time to perform the Construction Contract, but such an agreement does not waive the Owner's right, if any, subsequently to declare a Contractor Default;
 - 3.2. The Owner declares a Contractor Default, terminates the Construction Contract and notifies the Surety; and
 - 3.3. The Owner has agreed to pay the Balance of the Contract Price in accordance with the terms of the Construction Contract to the Surety or to a contractor selected to perform the Construction Contract.
4. Failure on the part of the Owner to comply with the notice requirement in Paragraph 3.1 does not constitute a failure to comply with a condition precedent to the Surety's obligations, or release the Surety from its obligations, except to the extent the Surety demonstrates actual prejudice.
5. When the Owner has satisfied the conditions of Paragraph 3, the Surety shall promptly and at the Surety's expense take one of the following actions:
 - 5.1. Arrange for the Contractor, with the consent of the Owner, to perform and complete the Construction Contract;
 - 5.2. Undertake to perform and complete the Construction Contract itself, through its agents or independent contractors;
 - 5.3. Obtain bids or negotiated proposals from qualified contractors acceptable to the Owner for a contract for performance and completion of the Construction Contract, arrange for a contract to be prepared for execution by the Owner and a contractor selected with the Owners concurrence, to be secured with performance and payment bonds executed by a qualified surety equivalent to the bonds issued on the Construction Contract, and pay to the Owner the amount of damages as described in Paragraph 7 in excess of the Balance of the Contract Price incurred by the Owner as a result of the Contractor Default; or
 - 5.4. Waive its right to perform and complete, arrange for completion, or obtain a new contractor, and with reasonable promptness under the circumstances:

- 5.4.1 After investigation, determine the amount for which it may be liable to the Owner and, as soon as practicable after the amount is determined, make payment to the Owner; or
 - 5.4.2 Deny liability in whole or in part and notify the Owner, citing the reasons for denial.
- 6. If the Surety does not proceed as provided in Paragraph 5 with reasonable promptness, the Surety shall be deemed to be in default on this Bond seven days after receipt of an additional written notice from the Owner to the Surety demanding that the Surety perform its obligations under this Bond, and the Owner shall be entitled to enforce any remedy available to the Owner. If the Surety proceeds as provided in Paragraph 5.4, and the Owner refuses the payment, or the Surety has denied liability, in whole or in part, without further notice, the Owner shall be entitled to enforce any remedy available to the Owner.
- 7. If the Surety elects to act under Paragraph 5.1, 5.2, or 5.3, then the responsibilities of the Surety to the Owner will not be greater than those of the Contractor under the Construction Contract, and the responsibilities of the Owner to the Surety will not be greater than those of the Owner under the Construction Contract. Subject to the commitment by the Owner to pay the Balance of the Contract Price, the Surety is obligated, without duplication for:
 - 7.1. the responsibilities of the Contractor for correction of defective work and completion of the Construction Contract;
 - 7.2. additional legal, design professional, and delay costs resulting from the Contractor's Default, and resulting from the actions or failure to act of the Surety under Paragraph 5; and
 - 7.3. liquidated damages, or if no liquidated damages are specified in the Construction Contract, actual damages caused by delayed performance or non-performance of the Contractor.
- 8. If the Surety elects to act under Paragraph 5.1, 5.3, or 5.4, the Surety's liability is limited to the amount of this Bond.
- 9. The Surety shall not be liable to the Owner or others for obligations of the Contractor that are unrelated to the Construction Contract, and the Balance of the Contract Price will not be reduced or set off on account of any such unrelated obligations. No right of action will accrue on this Bond to any person or entity other than the Owner or its heirs, executors, administrators, successors, and assigns.
- 10. The Surety hereby waives notice of any change, including changes of time, to the Construction Contract or to related subcontracts, purchase orders, and other obligations.
- 11. Any proceeding, legal or equitable, under this Bond must be instituted in any court of competent jurisdiction in the location in which the work or part of the work is located and must be instituted within two years after a declaration of Contractor Default or within two years after the Contractor ceased working or within two years after the Surety refuses or fails to perform its obligations under this Bond, whichever occurs first. If the provisions of this paragraph are void or prohibited by law, the minimum periods of limitations available to sureties as a defense in the jurisdiction of the suit will be applicable.
- 12. Notice to the Surety, the Owner, or the Contractor must be mailed or delivered to the address shown on the page on which their signature appears.
- 13. When this Bond has been furnished to comply with a statutory or other legal requirement in the location where the construction was to be performed, any provision in this Bond conflicting with said statutory or legal requirement will be deemed deleted therefrom and provisions conforming to such

statutory or other legal requirement will be deemed incorporated herein. When so furnished, the intent is that this Bond will be construed as a statutory bond and not as a common law bond.

14. Definitions

- 14.1. *Balance of the Contract Price*—The total amount payable by the Owner to the Contractor under the Construction Contract after all proper adjustments have been made including allowance for the Contractor for any amounts received or to be received by the Owner in settlement of insurance or other claims for damages to which the Contractor is entitled, reduced by all valid and proper payments made to or on behalf of the Contractor under the Construction Contract.
 - 14.2. *Construction Contract*—The agreement between the Owner and Contractor identified on the cover page, including all Contract Documents and changes made to the agreement and the Contract Documents.
 - 14.3. *Contractor Default*—Failure of the Contractor, which has not been remedied or waived, to perform or otherwise to comply with a material term of the Construction Contract.
 - 14.4. *Owner Default*—Failure of the Owner, which has not been remedied or waived, to pay the Contractor as required under the Construction Contract or to perform and complete or comply with the other material terms of the Construction Contract.
 - 14.5. *Contract Documents*—All the documents that comprise the agreement between the Owner and Contractor.
15. If this Bond is issued for an agreement between a contractor and subcontractor, the term Contractor in this Bond will be deemed to be Subcontractor and the term Owner will be deemed to be Contractor.
16. Modifications to this Bond are as follows: [Describe modification or enter “None”]

PAYMENT BOND

Contractor Name: [Full formal name of Contractor] Address <i>(principal place of business)</i> : [Address of Contractor's principal place of business]	Surety Name: [Full formal name of Surety] Address <i>(principal place of business)</i> : [Address of Surety's principal place of business]
Owner Name: Glenwood Redevelopment Corporation Mailing address <i>(principal place of business)</i> : 403 Railroad Avenue Glenwood, Iowa 51534	Contract Description <i>(name and location)</i> : Resource Center Building Demolition – Phase 2 Contract Price: [Amount, from Contract] Effective Date of Contract: [Date, from Contract]
Bond Bond Amount: [Amount] Date of Bond: [Date] <i>(Date of Bond cannot be earlier than Effective Date of Contract)</i> Modifications to this Bond form: ☐ None ☐ See Paragraph 18	
Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth in this Payment Bond, do each cause this Payment Bond to be duly executed by an authorized officer, agent, or representative.	
Contractor as Principal	Surety
<i>(Full formal name of Contractor)</i> _____	<i>(Full formal name of Surety) (corporate seal)</i> _____
By: _____ <i>(Signature)</i>	By: _____ <i>(Signature)(Attach Power of Attorney)</i>
Name: _____ <i>(Printed or typed)</i>	Name: _____ <i>(Printed or typed)</i>
Title: _____	Title: _____
Attest: _____ <i>(Signature)</i>	Attest: _____ <i>(Signature)</i>
Name: _____ <i>(Printed or typed)</i>	Name: _____ <i>(Printed or typed)</i>
Title: _____	Title: _____
<i>Notes: (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any singular reference to Contractor, Surety, Owner, or other party is considered plural where applicable.</i>	

1. The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors, and assigns to the Owner to pay for labor, materials, and equipment furnished for use in the performance of the Construction Contract, which is incorporated herein by reference, subject to the following terms.
2. If the Contractor promptly makes payment of all sums due to Claimants, and defends, indemnifies, and holds harmless the Owner from claims, demands, liens, or suits by any person or entity seeking payment for labor, materials, or equipment furnished for use in the performance of the Construction Contract, then the Surety and the Contractor shall have no obligation under this Bond.
3. If there is no Owner Default under the Construction Contract, the Surety's obligation to the Owner under this Bond will arise after the Owner has promptly notified the Contractor and the Surety (at the address described in Paragraph 13) of claims, demands, liens, or suits against the Owner or the Owner's property by any person or entity seeking payment for labor, materials, or equipment furnished for use in the performance of the Construction Contract, and tendered defense of such claims, demands, liens, or suits to the Contractor and the Surety.
4. When the Owner has satisfied the conditions in Paragraph 3, the Surety shall promptly and at the Surety's expense defend, indemnify, and hold harmless the Owner against a duly tendered claim, demand, lien, or suit.
5. The Surety's obligations to a Claimant under this Bond will arise after the following:
 - 5.1. Claimants who do not have a direct contract with the Contractor
 - 5.1.1. have furnished a written notice of non-payment to the Contractor, stating with substantial accuracy the amount claimed and the name of the party to whom the materials were, or equipment was, furnished or supplied or for whom the labor was done or performed, within ninety (90) days after having last performed labor or last furnished materials or equipment included in the Claim; and
 - 5.1.2. have sent a Claim to the Surety (at the address described in Paragraph 13).
 - 5.2. Claimants who are employed by or have a direct contract with the Contractor have sent a Claim to the Surety (at the address described in Paragraph 13).
6. If a notice of non-payment required by Paragraph 5.1.1 is given by the Owner to the Contractor, that is sufficient to satisfy a Claimant's obligation to furnish a written notice of non-payment under Paragraph 5.1.1.
7. When a Claimant has satisfied the conditions of Paragraph 5.1 or 5.2, whichever is applicable, the Surety shall promptly and at the Surety's expense take the following actions:
 - 7.1. Send an answer to the Claimant, with a copy to the Owner, within sixty (60) days after receipt of the Claim, stating the amounts that are undisputed and the basis for challenging any amounts that are disputed; and
 - 7.2. Pay or arrange for payment of any undisputed amounts.
 - 7.3. The Surety's failure to discharge its obligations under Paragraph 7.1 or 7.2 will not be deemed to constitute a waiver of defenses the Surety or Contractor may have or acquire as to a Claim, except as to undisputed amounts for which the Surety and Claimant have reached agreement. If, however, the Surety fails to discharge its obligations under Paragraph 7.1 or 7.2, the Surety shall indemnify the Claimant for the reasonable attorney's fees the Claimant incurs thereafter to recover any sums found to be due and owing to the Claimant.

8. The Surety's total obligation will not exceed the amount of this Bond, plus the amount of reasonable attorney's fees provided under Paragraph 7.3, and the amount of this Bond will be credited for any payments made in good faith by the Surety.
9. Amounts owed by the Owner to the Contractor under the Construction Contract will be used for the performance of the Construction Contract and to satisfy claims, if any, under any construction performance bond. By the Contractor furnishing and the Owner accepting this Bond, they agree that all funds earned by the Contractor in the performance of the Construction Contract are dedicated to satisfying obligations of the Contractor and Surety under this Bond, subject to the Owner's priority to use the funds for the completion of the work.
10. The Surety shall not be liable to the Owner, Claimants, or others for obligations of the Contractor that are unrelated to the Construction Contract. The Owner shall not be liable for the payment of any costs or expenses of any Claimant under this Bond, and shall have under this Bond no obligation to make payments to or give notice on behalf of Claimants, or otherwise have any obligations to Claimants under this Bond.
11. The Surety hereby waives notice of any change, including changes of time, to the Construction Contract or to related subcontracts, purchase orders, and other obligations.
12. No suit or action will be commenced by a Claimant under this Bond other than in a court of competent jurisdiction in the state in which the project that is the subject of the Construction Contract is located or after the expiration of one year from the date (1) on which the Claimant sent a Claim to the Surety pursuant to Paragraph 5.1.2 or 5.2, or (2) on which the last labor or service was performed by anyone or the last materials or equipment were furnished by anyone under the Construction Contract, whichever of (1) or (2) first occurs. If the provisions of this paragraph are void or prohibited by law, the minimum period of limitation available to sureties as a defense in the jurisdiction of the suit will be applicable.
13. Notice and Claims to the Surety, the Owner, or the Contractor must be mailed or delivered to the address shown on the page on which their signature appears. Actual receipt of notice or Claims, however accomplished, will be sufficient compliance as of the date received.
14. When this Bond has been furnished to comply with a statutory or other legal requirement in the location where the construction was to be performed, any provision in this Bond conflicting with said statutory or legal requirement will be deemed deleted here from and provisions conforming to such statutory or other legal requirement will be deemed incorporated herein. When so furnished, the intent is that this Bond will be construed as a statutory bond and not as a common law bond.
15. Upon requests by any person or entity appearing to be a potential beneficiary of this Bond, the Contractor and Owner shall promptly furnish a copy of this Bond or shall permit a copy to be made.
16. Definitions
 - 16.1. *Claim*—A written statement by the Claimant including at a minimum:
 - 16.1.1. The name of the Claimant;
 - 16.1.2. The name of the person for whom the labor was done, or materials or equipment furnished;
 - 16.1.3. A copy of the agreement or purchase order pursuant to which labor, materials, or equipment was furnished for use in the performance of the Construction Contract;
 - 16.1.4. A brief description of the labor, materials, or equipment furnished;

- 16.1.5. The date on which the Claimant last performed labor or last furnished materials or equipment for use in the performance of the Construction Contract;
 - 16.1.6. The total amount earned by the Claimant for labor, materials, or equipment furnished as of the date of the Claim;
 - 16.1.7. The total amount of previous payments received by the Claimant; and
 - 16.1.8. The total amount due and unpaid to the Claimant for labor, materials, or equipment furnished as of the date of the Claim.
- 16.2. *Claimant*—An individual or entity having a direct contract with the Contractor or with a subcontractor of the Contractor to furnish labor, materials, or equipment for use in the performance of the Construction Contract. The term Claimant also includes any individual or entity that has rightfully asserted a claim under an applicable mechanic's lien or similar statute against the real property upon which the Project is located. The intent of this Bond is to include without limitation in the terms of "labor, materials, or equipment" that part of the water, gas, power, light, heat, oil, gasoline, telephone service, or rental equipment used in the Construction Contract, architectural and engineering services required for performance of the work of the Contractor and the Contractor's subcontractors, and all other items for which a mechanic's lien may be asserted in the jurisdiction where the labor, materials, or equipment were furnished.
- 16.3. *Construction Contract*—The agreement between the Owner and Contractor identified on the cover page, including all Contract Documents and all changes made to the agreement and the Contract Documents.
- 16.4. *Owner Default*—Failure of the Owner, which has not been remedied or waived, to pay the Contractor as required under the Construction Contract or to perform and complete or comply with the other material terms of the Construction Contract.
- 16.5. *Contract Documents*—All the documents that comprise the agreement between the Owner and Contractor.
17. If this Bond is issued for an agreement between a contractor and subcontractor, the term Contractor in this Bond will be deemed to be Subcontractor and the term Owner will be deemed to be Contractor.
18. Modifications to this Bond are as follows: [Describe modification or enter "None"]

1.0 PURPOSE AND INTENDED USE OF THE DOCUMENT

WORK CHANGE DIRECTIVE NO.: [Number of Work Change Directive]

Owner: _____ Owner's Project No.: _____
Engineer: HDR Engineer's Project No.: _____
Contractor: _____ Contractor's Project No.: _____
Project: _____
Contract Name: _____
Date Issued: _____ Effective Date of Work Change Directive: _____

Contractor is directed to proceed promptly with the following change(s):

Description:

Description of the change to the Work

Attachments:

List documents related to the change to the Work

Purpose for the Work Change Directive:

Describe the purpose for the change to the Work

Directive to proceed promptly with the Work described herein, prior to agreeing to change in Contract Price and Contract Time, is issued due to:

Notes to User—Check one or both of the following

☐ Non-agreement on pricing of proposed change. ☐ Necessity to proceed for schedule or other reasons.

Estimated Change in Contract Price and Contract Times (non-binding, preliminary):

Contract Price: \$ _____ [increase] [decrease] [not yet estimated].

Contract Time: _____ days [increase] [decrease] [not yet estimated].

Basis of estimated change in Contract Price:

☐ Lump Sum ☐ Unit Price ☐ Cost of the Work ☐ Other

Recommended by Engineer

Authorized by Owner

By:

Title:

Date:

This page intentionally left blank.

1.0 PURPOSE AND INTENDED USE OF THE DOCUMENT

CERTIFICATE OF SUBSTANTIAL COMPLETION

Owner:

Engineer: HDR

Contractor:

Project:

Contract Name:

Owner's Project No.:

Engineer's Project No.:

Contractor's Project No.:

This ☐ Preliminary ☐ Final Certificate of Substantial Completion applies to:

☐ All Work ☐ The following specified portions of the Work:

[Describe the portion of the work for which Certificate of Substantial Completion is issued]

Date of Substantial Completion: [Enter date, as determined by Engineer]

The Work to which this Certificate applies has been inspected by authorized representatives of Owner, Contractor, and Engineer, and found to be substantially complete. The Date of Substantial Completion of the Work or portion thereof designated above is hereby established, subject to the provisions of the Contract pertaining to Substantial Completion. The date of Substantial Completion in the final Certificate of Substantial Completion marks the commencement of the contractual correction period and applicable warranties required by the Contract.

A punch list of items to be completed or corrected is attached to this Certificate. This list may not be all-inclusive, and the failure to include any items on such list does not alter the responsibility of the Contractor to complete all Work in accordance with the Contract Documents.

Amendments of contractual responsibilities recorded in this Certificate should be the product of mutual agreement of Owner and Contractor; see Paragraph 15.03.D of the General Conditions.

The responsibilities between Owner and Contractor for security, operation, safety, maintenance, heat, utilities, insurance, and warranties upon Owner's use or occupancy of the Work must be as provided in the Contract, except as amended as follows:

Amendments to Owner's Responsibilities: ☐ None ☐ As follows:

[List amendments to Owner's Responsibilities]

Amendments to Contractor's Responsibilities: ☐ None ☐ As follows:

[List amendments to Contractor's Responsibilities]

The following documents are attached to and made a part of this Certificate:

[List attachments such as punch list; other documents]

This Certificate does not constitute an acceptance of Work not in accordance with the Contract Documents, nor is it a release of Contractor's obligation to complete the Work in accordance with the Contract Documents.

Engineer

By (*signature*):

Name (*printed*):

Title:

This page intentionally left blank.

WAIVER AND RELEASE OF LIENS

PROJECT: _____

ADDRESS: _____

PROJECT NO: _____

CONTRACT DATE: _____

CONTRACT FOR: _____

TO: (OWNER) _____

STATE OF: _____ COUNTY OF _____

The Undersigned, having been employed to furnish: _____

For the Contract referenced above, hereby waives and releases any and all liens or claims or rights to lien under the statutes of the State of _____ relating to Mechanic's Liens on account of material and equipment furnished and work, labor and services performed.

FIRM: _____

ADDRESS: _____

BY: _____

Subscribed and sworn to before me this _____ day of _____.

Notary Public

My Commission expires: _____

This page intentionally left blank.

This document has important legal consequences; consultation with an attorney is encouraged with respect to its use or modification. This document should be adapted to the particular circumstances of the contemplated Project and the controlling Laws and Regulations.

STANDARD GENERAL CONDITIONS OF THE CONSTRUCTION CONTRACT

Prepared By



Endorsed By



Copyright© 2018

National Society of Professional Engineers
1420 King Street, Alexandria, VA 22314-2794
(703) 684-2882
www.nspe.org

American Council of Engineering Companies
1015 15th Street N.W., Washington, DC 20005
(202) 347-7474
www.acec.org

American Society of Civil Engineers
1801 Alexander Bell Drive, Reston, VA 20191-4400
(800) 548-2723
www.asce.org

The copyright for this EJCDC document is owned jointly by the three sponsoring organizations listed above. The National Society of Professional Engineers is the Copyright Administrator for the EJCDC documents; please direct all inquiries regarding EJCDC copyrights to NSPE.

NOTE: EJCDC publications may be purchased at www.ejcdc.org, or from any of the sponsoring organizations above.

STANDARD GENERAL CONDITIONS OF THE CONSTRUCTION CONTRACT

TABLE OF CONTENTS

	Page
Article 1—Definitions and Terminology.....	1
1.01 Defined Terms.....	1
1.02 Terminology	6
Article 2—Preliminary Matters	7
2.01 Delivery of Performance and Payment Bonds; Evidence of Insurance.....	7
2.02 Copies of Documents	7
2.03 Before Starting Construction	7
2.04 Preconstruction Conference; Designation of Authorized Representatives	8
2.05 Acceptance of Schedules	8
2.06 Electronic Transmittals	8
Article 3—Contract Documents: Intent, Requirements, Reuse.....	9
3.01 Intent.....	9
3.02 Reference Standards.....	9
3.03 Reporting and Resolving Discrepancies	10
3.04 Requirements of the Contract Documents.....	10
3.05 Reuse of Documents	11
Article 4—Commencement and Progress of the Work	11
4.01 Commencement of Contract Times; Notice to Proceed.....	11
4.02 Starting the Work.....	11
4.03 Reference Points	11
4.04 Progress Schedule	12
4.05 Delays in Contractor’s Progress	12
Article 5—Site; Subsurface and Physical Conditions; Hazardous Environmental Conditions	13
5.01 Availability of Lands	13
5.02 Use of Site and Other Areas.....	14
5.03 Subsurface and Physical Conditions.....	15
5.04 Differing Subsurface or Physical Conditions	16

5.05	Underground Facilities	17
5.06	Hazardous Environmental Conditions at Site	19
Article 6—Bonds and Insurance.....		21
6.01	Performance, Payment, and Other Bonds	21
6.02	Insurance—General Provisions	22
6.03	Contractor’s Insurance.....	24
6.04	Builder’s Risk and Other Property Insurance	25
6.05	Property Losses; Subrogation	25
6.06	Receipt and Application of Property Insurance Proceeds	27
Article 7—Contractor’s Responsibilities		27
7.01	Contractor’s Means and Methods of Construction	27
7.02	Supervision and Superintendence	27
7.03	Labor; Working Hours	27
7.04	Services, Materials, and Equipment	28
7.05	“Or Equals”	28
7.06	Substitutes	29
7.07	Concerning Subcontractors and Suppliers.....	31
7.08	Patent Fees and Royalties.....	32
7.09	Permits	33
7.10	Taxes	33
7.11	Laws and Regulations.....	33
7.12	Record Documents.....	33
7.13	Safety and Protection	34
7.14	Hazard Communication Programs	35
7.15	Emergencies	35
7.16	Submittals	35
7.17	Contractor’s General Warranty and Guarantee	38
7.18	Indemnification	39
7.19	Delegation of Professional Design Services	39
Article 8—Other Work at the Site.....		40
8.01	Other Work	40
8.02	Coordination	41
8.03	Legal Relationships.....	41

Article 9—Owner’s Responsibilities	42
9.01 Communications to Contractor	42
9.02 Replacement of Engineer	42
9.03 Furnish Data	42
9.04 Pay When Due.....	42
9.05 Lands and Easements; Reports, Tests, and Drawings	43
9.06 Insurance.....	43
9.07 Change Orders	43
9.08 Inspections, Tests, and Approvals.....	43
9.09 Limitations on Owner’s Responsibilities	43
9.10 Undisclosed Hazardous Environmental Condition.....	43
9.11 Evidence of Financial Arrangements.....	43
9.12 Safety Programs	43
Article 10—Engineer’s Status During Construction	44
10.01 Owner’s Representative.....	44
10.02 Visits to Site.....	44
10.03 Resident Project Representative.....	44
10.04 Engineer’s Authority	44
10.05 Determinations for Unit Price Work	45
10.06 Decisions on Requirements of Contract Documents and Acceptability of Work	45
10.07 Limitations on Engineer’s Authority and Responsibilities	45
10.08 Compliance with Safety Program.....	45
Article 11—Changes to the Contract	46
11.01 Amending and Supplementing the Contract	46
11.02 Change Orders	46
11.03 Work Change Directives.....	46
11.04 Field Orders.....	47
11.05 Owner-Authorized Changes in the Work	47
11.06 Unauthorized Changes in the Work.....	47
11.07 Change of Contract Price	47
11.08 Change of Contract Times.....	49
11.09 Change Proposals.....	49
11.10 Notification to Surety.....	50

Article 12—Claims.....	50
12.01 Claims.....	50
Article 13—Cost of the Work; Allowances; Unit Price Work	51
13.01 Cost of the Work	51
13.02 Allowances	55
13.03 Unit Price Work.....	55
Article 14—Tests and Inspections; Correction, Removal, or Acceptance of Defective Work	56
14.01 Access to Work.....	56
14.02 Tests, Inspections, and Approvals.....	56
14.03 Defective Work	57
14.04 Acceptance of Defective Work.....	58
14.05 Uncovering Work	58
14.06 Owner May Stop the Work	58
14.07 Owner May Correct Defective Work.....	59
Article 15—Payments to Contractor; Set-Offs; Completion; Correction Period	59
15.01 Progress Payments.....	59
15.02 Contractor’s Warranty of Title	62
15.03 Substantial Completion.....	62
15.04 Partial Use or Occupancy	63
15.05 Final Inspection	64
15.06 Final Payment.....	64
15.07 Waiver of Claims	65
15.08 Correction Period	66
Article 16—Suspension of Work and Termination	67
16.01 Owner May Suspend Work	67
16.02 Owner May Terminate for Cause.....	67
16.03 Owner May Terminate for Convenience.....	68
16.04 Contractor May Stop Work or Terminate	68
Article 17—Final Resolution of Disputes	69
17.01 Methods and Procedures.....	69
Article 18—Miscellaneous	69
18.01 Giving Notice	69
18.02 Computation of Times.....	69

18.03	Cumulative Remedies	70
18.04	Limitation of Damages	70
18.05	No Waiver	70
18.06	Survival of Obligations	70
18.07	Controlling Law	70
18.08	Assignment of Contract.....	70
18.09	Successors and Assigns	70
18.10	Headings.....	70

STANDARD GENERAL CONDITIONS OF THE CONSTRUCTION CONTRACT

ARTICLE 1—DEFINITIONS AND TERMINOLOGY

1.01 *Defined Terms*

- A. Wherever used in the Bidding Requirements or Contract Documents, a term printed with initial capital letters, including the term's singular and plural forms, will have the meaning indicated in the definitions below. In addition to terms specifically defined, terms with initial capital letters in the Contract Documents include references to identified articles and paragraphs, and the titles of other documents or forms.
1. *Addenda*—Written or graphic instruments issued prior to the opening of Bids which clarify, correct, or change the Bidding Requirements or the proposed Contract Documents.
 2. *Agreement*—The written instrument, executed by Owner and Contractor, that sets forth the Contract Price and Contract Times, identifies the parties and the Engineer, and designates the specific items that are Contract Documents.
 3. *Application for Payment*—The document prepared by Contractor, in a form acceptable to Engineer, to request progress or final payments, and which is to be accompanied by such supporting documentation as is required by the Contract Documents.
 4. *Bid*—The offer of a Bidder submitted on the prescribed form setting forth the prices for the Work to be performed.
 5. *Bidder*—An individual or entity that submits a Bid to Owner.
 6. *Bidding Documents*—The Bidding Requirements, the proposed Contract Documents, and all Addenda.
 7. *Bidding Requirements*—The Advertisement or invitation to bid, Instructions to Bidders, Bid Bond or other Bid security, if any, the Bid Form, and the Bid with any attachments.
 8. *Change Order*—A document which is signed by Contractor and Owner and authorizes an addition, deletion, or revision in the Work or an adjustment in the Contract Price or the Contract Times, or other revision to the Contract, issued on or after the Effective Date of the Contract.
 9. *Change Proposal*—A written request by Contractor, duly submitted in compliance with the procedural requirements set forth herein, seeking an adjustment in Contract Price or Contract Times; contesting an initial decision by Engineer concerning the requirements of the Contract Documents or the acceptability of Work under the Contract Documents; challenging a set-off against payments due; or seeking other relief with respect to the terms of the Contract.
 10. *Claim*
 - a. A demand or assertion by Owner directly to Contractor, duly submitted in compliance with the procedural requirements set forth herein, seeking an adjustment of Contract Price or Contract Times; contesting an initial decision by Engineer concerning the

requirements of the Contract Documents or the acceptability of Work under the Contract Documents; contesting Engineer's decision regarding a Change Proposal; seeking resolution of a contractual issue that Engineer has declined to address; or seeking other relief with respect to the terms of the Contract.

- b. A demand or assertion by Contractor directly to Owner, duly submitted in compliance with the procedural requirements set forth herein, contesting Engineer's decision regarding a Change Proposal, or seeking resolution of a contractual issue that Engineer has declined to address.
 - c. A demand or assertion by Owner or Contractor, duly submitted in compliance with the procedural requirements set forth herein, made pursuant to Paragraph 12.01.A.4, concerning disputes arising after Engineer has issued a recommendation of final payment.
 - d. A demand for money or services by a third party is not a Claim.
- 11. *Constituent of Concern*—Asbestos, petroleum, radioactive materials, polychlorinated biphenyls (PCBs), lead-based paint (as defined by the HUD/EPA standard), hazardous waste, and any substance, product, waste, or other material of any nature whatsoever that is or becomes listed, regulated, or addressed pursuant to Laws and Regulations regulating, relating to, or imposing liability or standards of conduct concerning, any hazardous, toxic, or dangerous waste, substance, or material.
 - 12. *Contract*—The entire and integrated written contract between Owner and Contractor concerning the Work.
 - 13. *Contract Documents*—Those items so designated in the Agreement, and which together comprise the Contract.
 - 14. *Contract Price*—The money that Owner has agreed to pay Contractor for completion of the Work in accordance with the Contract Documents.
 - 15. *Contract Times*—The number of days or the dates by which Contractor shall: (a) achieve Milestones, if any; (b) achieve Substantial Completion; and (c) complete the Work.
 - 16. *Contractor*—The individual or entity with which Owner has contracted for performance of the Work.
 - 17. *Cost of the Work*—See Paragraph 13.01 for definition.
 - 18. *Drawings*—The part of the Contract that graphically shows the scope, extent, and character of the Work to be performed by Contractor.
 - 19. *Effective Date of the Contract*—The date, indicated in the Agreement, on which the Contract becomes effective.
 - 20. *Electronic Document*—Any Project-related correspondence, attachments to correspondence, data, documents, drawings, information, or graphics, including but not limited to Shop Drawings and other Submittals, that are in an electronic or digital format.
 - 21. *Electronic Means*—Electronic mail (email), upload/download from a secure Project website, or other communications methods that allow: (a) the transmission or communication of Electronic Documents; (b) the documentation of transmissions, including sending and receipt; (c) printing of the transmitted Electronic Document by the

recipient; (d) the storage and archiving of the Electronic Document by sender and recipient; and (e) the use by recipient of the Electronic Document for purposes permitted by this Contract. Electronic Means does not include the use of text messaging, or of Facebook, Twitter, Instagram, or similar social media services for transmission of Electronic Documents.

- 22. *Engineer*—The individual or entity named as such in the Agreement.
- 23. *Field Order*—A written order issued by Engineer which requires minor changes in the Work but does not change the Contract Price or the Contract Times.
- 24. *Hazardous Environmental Condition*—The presence at the Site of Constituents of Concern in such quantities or circumstances that may present a danger to persons or property exposed thereto.
 - a. The presence at the Site of materials that are necessary for the execution of the Work, or that are to be incorporated into the Work, and that are controlled and contained pursuant to industry practices, Laws and Regulations, and the requirements of the Contract, is not a Hazardous Environmental Condition.
 - b. The presence of Constituents of Concern that are to be removed or remediated as part of the Work is not a Hazardous Environmental Condition.
 - c. The presence of Constituents of Concern as part of the routine, anticipated, and obvious working conditions at the Site, is not a Hazardous Environmental Condition.
- 25. *Laws and Regulations; Laws or Regulations*—Any and all applicable laws, statutes, rules, regulations, ordinances, codes, and binding decrees, resolutions, and orders of any and all governmental bodies, agencies, authorities, and courts having jurisdiction.
- 26. *Liens*—Charges, security interests, or encumbrances upon Contract-related funds, real property, or personal property.
- 27. *Milestone*—A principal event in the performance of the Work that the Contract requires Contractor to achieve by an intermediate completion date, or by a time prior to Substantial Completion of all the Work.
- 28. *Notice of Award*—The written notice by Owner to a Bidder of Owner's acceptance of the Bid.
- 29. *Notice to Proceed*—A written notice by Owner to Contractor fixing the date on which the Contract Times will commence to run and on which Contractor shall start to perform the Work.
- 30. *Owner*—The individual or entity with which Contractor has contracted regarding the Work, and which has agreed to pay Contractor for the performance of the Work, pursuant to the terms of the Contract.
- 31. *Progress Schedule*—A schedule, prepared and maintained by Contractor, describing the sequence and duration of the activities comprising Contractor's plan to accomplish the Work within the Contract Times.
- 32. *Project*—The total undertaking to be accomplished for Owner by engineers, contractors, and others, including planning, study, design, construction, testing, commissioning, and start-up, and of which the Work to be performed under the Contract Documents is a part.

33. *Resident Project Representative*—The authorized representative of Engineer assigned to assist Engineer at the Site. As used herein, the term Resident Project Representative (RPR) includes any assistants or field staff of Resident Project Representative.
34. *Samples*—Physical examples of materials, equipment, or workmanship that are representative of some portion of the Work and that establish the standards by which such portion of the Work will be judged.
35. *Schedule of Submittals*—A schedule, prepared and maintained by Contractor, of required submittals and the time requirements for Engineer’s review of the submittals.
36. *Schedule of Values*—A schedule, prepared and maintained by Contractor, allocating portions of the Contract Price to various portions of the Work and used as the basis for reviewing Contractor’s Applications for Payment.
37. *Shop Drawings*—All drawings, diagrams, illustrations, schedules, and other data or information that are specifically prepared or assembled by or for Contractor and submitted by Contractor to illustrate some portion of the Work. Shop Drawings, whether approved or not, are not Drawings and are not Contract Documents.
38. *Site*—Lands or areas indicated in the Contract Documents as being furnished by Owner upon which the Work is to be performed, including rights-of-way and easements, and such other lands or areas furnished by Owner which are designated for the use of Contractor.
39. *Specifications*—The part of the Contract that consists of written requirements for materials, equipment, systems, standards, and workmanship as applied to the Work, and certain administrative requirements and procedural matters applicable to the Work.
40. *Subcontractor*—An individual or entity having a direct contract with Contractor or with any other Subcontractor for the performance of a part of the Work.
41. *Submittal*—A written or graphic document, prepared by or for Contractor, which the Contract Documents require Contractor to submit to Engineer, or that is indicated as a Submittal in the Schedule of Submittals accepted by Engineer. Submittals may include Shop Drawings and Samples; schedules; product data; Owner-delegated designs; sustainable design information; information on special procedures; testing plans; results of tests and evaluations, source quality-control testing and inspections, and field or Site quality-control testing and inspections; warranties and certifications; Suppliers’ instructions and reports; records of delivery of spare parts and tools; operations and maintenance data; Project photographic documentation; record documents; and other such documents required by the Contract Documents. Submittals, whether or not approved or accepted by Engineer, are not Contract Documents. Change Proposals, Change Orders, Claims, notices, Applications for Payment, and requests for interpretation or clarification are not Submittals.
42. *Substantial Completion*—The time at which the Work (or a specified part thereof) has progressed to the point where, in the opinion of Engineer, the Work (or a specified part thereof) is sufficiently complete, in accordance with the Contract Documents, so that the Work (or a specified part thereof) can be utilized for the purposes for which it is intended. The terms “substantially complete” and “substantially completed” as applied to all or part of the Work refer to Substantial Completion of such Work.

43. *Successful Bidder*—The Bidder to which the Owner makes an award of contract.
44. *Supplementary Conditions*—The part of the Contract that amends or supplements these General Conditions.
45. *Supplier*—A manufacturer, fabricator, supplier, distributor, or vendor having a direct contract with Contractor or with any Subcontractor to furnish materials or equipment to be incorporated in the Work by Contractor or a Subcontractor.
46. *Technical Data*
- a. Those items expressly identified as Technical Data in the Supplementary Conditions, with respect to either (1) existing subsurface conditions at or adjacent to the Site, or existing physical conditions at or adjacent to the Site including existing surface or subsurface structures (except Underground Facilities) or (2) Hazardous Environmental Conditions at the Site.
 - b. If no such express identifications of Technical Data have been made with respect to conditions at the Site, then Technical Data is defined, with respect to conditions at the Site under Paragraphs 5.03, 5.04, and 5.06, as the data contained in boring logs, recorded measurements of subsurface water levels, assessments of the condition of subsurface facilities, laboratory test results, and other factual, objective information regarding conditions at the Site that are set forth in any geotechnical, environmental, or other Site or facilities conditions report prepared for the Project and made available to Contractor.
 - c. Information and data regarding the presence or location of Underground Facilities are not intended to be categorized, identified, or defined as Technical Data, and instead Underground Facilities are shown or indicated on the Drawings.
47. *Underground Facilities*—All active or not-in-service underground lines, pipelines, conduits, ducts, encasements, cables, wires, manholes, vaults, tanks, tunnels, or other such facilities or systems at the Site, including but not limited to those facilities or systems that produce, transmit, distribute, or convey telephone or other communications, cable television, fiber optic transmissions, power, electricity, light, heat, gases, oil, crude oil products, liquid petroleum products, water, steam, waste, wastewater, storm water, other liquids or chemicals, or traffic or other control systems. An abandoned facility or system is not an Underground Facility.
48. *Unit Price Work*—Work to be paid for on the basis of unit prices.
49. *Work*—The entire construction or the various separately identifiable parts thereof required to be provided under the Contract Documents. Work includes and is the result of performing or providing all labor, services, and documentation necessary to produce such construction; furnishing, installing, and incorporating all materials and equipment into such construction; and may include related services such as testing, start-up, and commissioning, all as required by the Contract Documents.
50. *Work Change Directive*—A written directive to Contractor issued on or after the Effective Date of the Contract, signed by Owner and recommended by Engineer, ordering an addition, deletion, or revision in the Work.

1.02 Terminology

- A. The words and terms discussed in Paragraphs 1.02.B, C, D, and E are not defined terms that require initial capital letters, but, when used in the Bidding Requirements or Contract Documents, have the indicated meaning.
- B. *Intent of Certain Terms or Adjectives:* The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,” “as directed” or terms of like effect or import to authorize an exercise of professional judgment by Engineer. In addition, the adjectives “reasonable,” “suitable,” “acceptable,” “proper,” “satisfactory,” or adjectives of like effect or import are used to describe an action or determination of Engineer as to the Work. It is intended that such exercise of professional judgment, action, or determination will be solely to evaluate, in general, the Work for compliance with the information in the Contract Documents and with the design concept of the Project as a functioning whole as shown or indicated in the Contract Documents (unless there is a specific statement indicating otherwise). The use of any such term or adjective is not intended to and shall not be effective to assign to Engineer any duty or authority to supervise or direct the performance of the Work, or any duty or authority to undertake responsibility contrary to the provisions of Article 10 or any other provision of the Contract Documents.
- C. *Day:* The word “day” means a calendar day of 24 hours measured from midnight to the next midnight.
- D. *Defective:* The word “defective,” when modifying the word “Work,” refers to Work that is unsatisfactory, faulty, or deficient in that it:
 - 1. does not conform to the Contract Documents;
 - 2. does not meet the requirements of any applicable inspection, reference standard, test, or approval referred to in the Contract Documents; or
 - 3. has been damaged prior to Engineer’s recommendation of final payment (unless responsibility for the protection thereof has been assumed by Owner at Substantial Completion in accordance with Paragraph 15.03 or Paragraph 15.04).
- E. *Furnish, Install, Perform, Provide*
 - 1. The word “furnish,” when used in connection with services, materials, or equipment, means to supply and deliver said services, materials, or equipment to the Site (or some other specified location) ready for use or installation and in usable or operable condition.
 - 2. The word “install,” when used in connection with services, materials, or equipment, means to put into use or place in final position said services, materials, or equipment complete and ready for intended use.
 - 3. The words “perform” or “provide,” when used in connection with services, materials, or equipment, means to furnish and install said services, materials, or equipment complete and ready for intended use.
 - 4. If the Contract Documents establish an obligation of Contractor with respect to specific services, materials, or equipment, but do not expressly use any of the four words “furnish,” “install,” “perform,” or “provide,” then Contractor shall furnish and install said services, materials, or equipment complete and ready for intended use.

- F. *Contract Price or Contract Times*: References to a change in “Contract Price or Contract Times” or “Contract Times or Contract Price” or similar, indicate that such change applies to (1) Contract Price, (2) Contract Times, or (3) both Contract Price and Contract Times, as warranted, even if the term “or both” is not expressed.
- G. Unless stated otherwise in the Contract Documents, words or phrases that have a well-known technical or construction industry or trade meaning are used in the Contract Documents in accordance with such recognized meaning.

ARTICLE 2—PRELIMINARY MATTERS

2.01 *Delivery of Performance and Payment Bonds; Evidence of Insurance*

- A. *Performance and Payment Bonds*: When Contractor delivers the signed counterparts of the Agreement to Owner, Contractor shall also deliver to Owner the performance bond and payment bond (if the Contract requires Contractor to furnish such bonds).
- B. *Evidence of Contractor’s Insurance*: When Contractor delivers the signed counterparts of the Agreement to Owner, Contractor shall also deliver to Owner, with copies to each additional insured (as identified in the Contract), the certificates, endorsements, and other evidence of insurance required to be provided by Contractor in accordance with Article 6, except to the extent the Supplementary Conditions expressly establish other dates for delivery of specific insurance policies.
- C. *Evidence of Owner’s Insurance*: After receipt of the signed counterparts of the Agreement and all required bonds and insurance documentation, Owner shall promptly deliver to Contractor, with copies to each additional insured (as identified in the Contract), the certificates and other evidence of insurance required to be provided by Owner under Article 6.

2.02 *Copies of Documents*

- A. Owner shall furnish to Contractor four printed copies of the Contract (including one fully signed counterpart of the Agreement), and one copy in electronic portable document format (PDF). Additional printed copies will be furnished upon request at the cost of reproduction.
- B. Owner shall maintain and safeguard at least one original printed record version of the Contract, including Drawings and Specifications signed and sealed by Engineer and other design professionals. Owner shall make such original printed record version of the Contract available to Contractor for review. Owner may delegate the responsibilities under this provision to Engineer.

2.03 *Before Starting Construction*

- A. *Preliminary Schedules*: Within 10 days after the Effective Date of the Contract (or as otherwise required by the Contract Documents), Contractor shall submit to Engineer for timely review:
 - 1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for starting and completing the various stages of the Work, including any Milestones specified in the Contract;
 - 2. a preliminary Schedule of Submittals; and
 - 3. a preliminary Schedule of Values for all of the Work which includes quantities and prices of items which when added together equal the Contract Price and subdivides the Work

into component parts in sufficient detail to serve as the basis for progress payments during performance of the Work. Such prices will include an appropriate amount of overhead and profit applicable to each item of Work.

2.04 *Preconstruction Conference; Designation of Authorized Representatives*

- A. Before any Work at the Site is started, a conference attended by Owner, Contractor, Engineer, and others as appropriate will be held to establish a working understanding among the parties as to the Work, and to discuss the schedules referred to in Paragraph 2.03.A, procedures for handling Shop Drawings, Samples, and other Submittals, processing Applications for Payment, electronic or digital transmittals, and maintaining required records.
- B. At this conference Owner and Contractor each shall designate, in writing, a specific individual to act as its authorized representative with respect to the services and responsibilities under the Contract. Such individuals shall have the authority to transmit and receive information, render decisions relative to the Contract, and otherwise act on behalf of each respective party.

2.05 *Acceptance of Schedules*

- A. At least 10 days before submission of the first Application for Payment a conference, attended by Contractor, Engineer, and others as appropriate, will be held to review the schedules submitted in accordance with Paragraph 2.03.A. No progress payment will be made to Contractor until acceptable schedules are submitted to Engineer.
 - 1. The Progress Schedule will be acceptable to Engineer if it provides an orderly progression of the Work to completion within the Contract Times. Such acceptance will not impose on Engineer responsibility for the Progress Schedule, for sequencing, scheduling, or progress of the Work, nor interfere with or relieve Contractor from Contractor's full responsibility therefor.
 - 2. Contractor's Schedule of Submittals will be acceptable to Engineer if it provides a workable arrangement for reviewing and processing the required submittals.
 - 3. Contractor's Schedule of Values will be acceptable to Engineer as to form and substance if it provides a reasonable allocation of the Contract Price to the component parts of the Work.
 - 4. If a schedule is not acceptable, Contractor will have an additional 10 days to revise and resubmit the schedule.

2.06 *Electronic Transmittals*

- A. Except as otherwise stated elsewhere in the Contract, the Owner, Engineer, and Contractor may send, and shall accept, Electronic Documents transmitted by Electronic Means.
- B. If the Contract does not establish protocols for Electronic Means, then Owner, Engineer, and Contractor shall jointly develop such protocols.
- C. Subject to any governing protocols for Electronic Means, when transmitting Electronic Documents by Electronic Means, the transmitting party makes no representations as to long-term compatibility, usability, or readability of the Electronic Documents resulting from the recipient's use of software application packages, operating systems, or computer hardware differing from those used in the drafting or transmittal of the Electronic Documents.

ARTICLE 3—CONTRACT DOCUMENTS: INTENT, REQUIREMENTS, REUSE

3.01 *Intent*

- A. The Contract Documents are complementary; what is required by one Contract Document is as binding as if required by all.
- B. It is the intent of the Contract Documents to describe a functionally complete Project (or part thereof) to be constructed in accordance with the Contract Documents.
- C. Unless otherwise stated in the Contract Documents, if there is a discrepancy between the electronic versions of the Contract Documents (including any printed copies derived from such electronic versions) and the printed record version, the printed record version will govern.
- D. The Contract supersedes prior negotiations, representations, and agreements, whether written or oral.
- E. Engineer will issue clarifications and interpretations of the Contract Documents as provided herein.
- F. Any provision or part of the Contract Documents held to be void or unenforceable under any Law or Regulation will be deemed stricken, and all remaining provisions will continue to be valid and binding upon Owner and Contractor, which agree that the Contract Documents will be reformed to replace such stricken provision or part thereof with a valid and enforceable provision that comes as close as possible to expressing the intention of the stricken provision.
- G. Nothing in the Contract Documents creates:
 - 1. any contractual relationship between Owner or Engineer and any Subcontractor, Supplier, or other individual or entity performing or furnishing any of the Work, for the benefit of such Subcontractor, Supplier, or other individual or entity; or
 - 2. any obligation on the part of Owner or Engineer to pay or to see to the payment of any money due any such Subcontractor, Supplier, or other individual or entity, except as may otherwise be required by Laws and Regulations.

3.02 *Reference Standards*

- A. *Standards Specifications, Codes, Laws and Regulations*
 - 1. Reference in the Contract Documents to standard specifications, manuals, reference standards, or codes of any technical society, organization, or association, or to Laws or Regulations, whether such reference be specific or by implication, means the standard specification, manual, reference standard, code, or Laws or Regulations in effect at the time of opening of Bids (or on the Effective Date of the Contract if there were no Bids), except as may be otherwise specifically stated in the Contract Documents.
 - 2. No provision of any such standard specification, manual, reference standard, or code, and no instruction of a Supplier, will be effective to change the duties or responsibilities of Owner, Contractor, or Engineer from those set forth in the part of the Contract Documents prepared by or for Engineer. No such provision or instruction shall be effective to assign to Owner or Engineer any duty or authority to supervise or direct the performance of the Work, or any duty or authority to undertake responsibility

inconsistent with the provisions of the part of the Contract Documents prepared by or for Engineer.

3.03 *Reporting and Resolving Discrepancies*

A. *Reporting Discrepancies*

1. *Contractor's Verification of Figures and Field Measurements:* Before undertaking each part of the Work, Contractor shall carefully study the Contract Documents, and check and verify pertinent figures and dimensions therein, particularly with respect to applicable field measurements. Contractor shall promptly report in writing to Engineer any conflict, error, ambiguity, or discrepancy that Contractor discovers, or has actual knowledge of, and shall not proceed with any Work affected thereby until the conflict, error, ambiguity, or discrepancy is resolved by a clarification or interpretation by Engineer, or by an amendment or supplement to the Contract issued pursuant to Paragraph 11.01.
2. *Contractor's Review of Contract Documents:* If, before or during the performance of the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy within the Contract Documents, or between the Contract Documents and (a) any applicable Law or Regulation, (b) actual field conditions, (c) any standard specification, manual, reference standard, or code, or (d) any instruction of any Supplier, then Contractor shall promptly report it to Engineer in writing. Contractor shall not proceed with the Work affected thereby (except in an emergency as required by Paragraph 7.15) until the conflict, error, ambiguity, or discrepancy is resolved, by a clarification or interpretation by Engineer, or by an amendment or supplement to the Contract issued pursuant to Paragraph 11.01.
3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, error, ambiguity, or discrepancy in the Contract Documents unless Contractor had actual knowledge thereof.

B. *Resolving Discrepancies*

1. Except as may be otherwise specifically stated in the Contract Documents, the provisions of the part of the Contract Documents prepared by or for Engineer take precedence in resolving any conflict, error, ambiguity, or discrepancy between such provisions of the Contract Documents and:
 - a. the provisions of any standard specification, manual, reference standard, or code, or the instruction of any Supplier (whether or not specifically incorporated by reference as a Contract Document); or
 - b. the provisions of any Laws or Regulations applicable to the performance of the Work (unless such an interpretation of the provisions of the Contract Documents would result in violation of such Law or Regulation).

3.04 *Requirements of the Contract Documents*

- A. During the performance of the Work and until final payment, Contractor and Owner shall submit to the Engineer in writing all matters in question concerning the requirements of the Contract Documents (sometimes referred to as requests for information or interpretation—RFIs), or relating to the acceptability of the Work under the Contract Documents, as soon as possible after such matters arise. Engineer will be the initial interpreter of the requirements of the Contract Documents, and judge of the acceptability of the Work.

- B. Engineer will, with reasonable promptness, render a written clarification, interpretation, or decision on the issue submitted, or initiate an amendment or supplement to the Contract Documents. Engineer's written clarification, interpretation, or decision will be final and binding on Contractor, unless it appeals by submitting a Change Proposal, and on Owner, unless it appeals by filing a Claim.
- C. If a submitted matter in question concerns terms and conditions of the Contract Documents that do not involve (1) the performance or acceptability of the Work under the Contract Documents, (2) the design (as set forth in the Drawings, Specifications, or otherwise), or (3) other engineering or technical matters, then Engineer will promptly notify Owner and Contractor in writing that Engineer is unable to provide a decision or interpretation. If Owner and Contractor are unable to agree on resolution of such a matter in question, either party may pursue resolution as provided in Article 12.

3.05 *Reuse of Documents*

- A. Contractor and its Subcontractors and Suppliers shall not:
 - 1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, or other documents (or copies of any thereof) prepared by or bearing the seal of Engineer or its consultants, including electronic media versions, or reuse any such Drawings, Specifications, other documents, or copies thereof on extensions of the Project or any other project without written consent of Owner and Engineer and specific written verification or adaptation by Engineer; or
 - 2. have or acquire any title or ownership rights in any other Contract Documents, reuse any such Contract Documents for any purpose without Owner's express written consent, or violate any copyrights pertaining to such Contract Documents.
- B. The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the Contract. Nothing herein precludes Contractor from retaining copies of the Contract Documents for record purposes.

ARTICLE 4—COMMENCEMENT AND PROGRESS OF THE WORK

4.01 *Commencement of Contract Times; Notice to Proceed*

- A. The Contract Times will commence to run on the 30th day after the Effective Date of the Contract or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A Notice to Proceed may be given at any time within 30 days after the Effective Date of the Contract. In no event will the Contract Times commence to run later than the 60th day after the day of Bid opening or the 30th day after the Effective Date of the Contract, whichever date is earlier.

4.02 *Starting the Work*

- A. Contractor shall start to perform the Work on the date when the Contract Times commence to run. No Work may be done at the Site prior to such date.

4.03 *Reference Points*

- A. Owner shall provide engineering surveys to establish reference points for construction which in Engineer's judgment are necessary to enable Contractor to proceed with the Work. Contractor shall be responsible for laying out the Work, shall protect and preserve the

established reference points and property monuments, and shall make no changes or relocations without the prior written approval of Owner. Contractor shall report to Engineer whenever any reference point or property monument is lost or destroyed or requires relocation because of necessary changes in grades or locations, and shall be responsible for the accurate replacement or relocation of such reference points or property monuments by professionally qualified personnel.

4.04 *Progress Schedule*

- A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 2.05 as it may be adjusted from time to time as provided below.
 - 1. Contractor shall submit to Engineer for acceptance (to the extent indicated in Paragraph 2.05) proposed adjustments in the Progress Schedule that will not result in changing the Contract Times.
 - 2. Proposed adjustments in the Progress Schedule that will change the Contract Times must be submitted in accordance with the requirements of Article 11.
- B. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes or disagreements with Owner. No Work will be delayed or postponed pending resolution of any disputes or disagreements, or during any appeal process, except as permitted by Paragraph 16.04, or as Owner and Contractor may otherwise agree in writing.

4.05 *Delays in Contractor's Progress*

- A. If Owner, Engineer, or anyone for whom Owner is responsible, delays, disrupts, or interferes with the performance or progress of the Work, then Contractor shall be entitled to an equitable adjustment in Contract Price or Contract Times.
- B. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for delay, disruption, or interference caused by or within the control of Contractor. Delay, disruption, and interference attributable to and within the control of a Subcontractor or Supplier shall be deemed to be within the control of Contractor.
- C. If Contractor's performance or progress is delayed, disrupted, or interfered with by unanticipated causes not the fault of and beyond the control of Owner, Contractor, and those for which they are responsible, then Contractor shall be entitled to an equitable adjustment in Contract Times. Such an adjustment will be Contractor's sole and exclusive remedy for the delays, disruption, and interference described in this paragraph. Causes of delay, disruption, or interference that may give rise to an adjustment in Contract Times under this paragraph include but are not limited to the following:
 - 1. Severe and unavoidable natural catastrophes such as fires, floods, epidemics, and earthquakes;
 - 2. Abnormal weather conditions;
 - 3. Acts or failures to act of third-party utility owners or other third-party entities (other than those third-party utility owners or other third-party entities performing other work at or adjacent to the Site as arranged by or under contract with Owner, as contemplated in Article 8); and
 - 4. Acts of war or terrorism.

- D. Contractor's entitlement to an adjustment of Contract Times or Contract Price is limited as follows:
1. Contractor's entitlement to an adjustment of the Contract Times is conditioned on the delay, disruption, or interference adversely affecting an activity on the critical path to completion of the Work, as of the time of the delay, disruption, or interference.
 2. Contractor shall not be entitled to an adjustment in Contract Price for any delay, disruption, or interference if such delay is concurrent with a delay, disruption, or interference caused by or within the control of Contractor. Such a concurrent delay by Contractor shall not preclude an adjustment of Contract Times to which Contractor is otherwise entitled.
 3. Adjustments of Contract Times or Contract Price are subject to the provisions of Article 11.
- E. Each Contractor request or Change Proposal seeking an increase in Contract Times or Contract Price must be supplemented by supporting data that sets forth in detail the following:
1. The circumstances that form the basis for the requested adjustment;
 2. The date upon which each cause of delay, disruption, or interference began to affect the progress of the Work;
 3. The date upon which each cause of delay, disruption, or interference ceased to affect the progress of the Work;
 4. The number of days' increase in Contract Times claimed as a consequence of each such cause of delay, disruption, or interference; and
 5. The impact on Contract Price, in accordance with the provisions of Paragraph 11.07.
- Contractor shall also furnish such additional supporting documentation as Owner or Engineer may require including, where appropriate, a revised progress schedule indicating all the activities affected by the delay, disruption, or interference, and an explanation of the effect of the delay, disruption, or interference on the critical path to completion of the Work.
- F. Delays, disruption, and interference to the performance or progress of the Work resulting from the existence of a differing subsurface or physical condition, an Underground Facility that was not shown or indicated by the Contract Documents, or not shown or indicated with reasonable accuracy, and those resulting from Hazardous Environmental Conditions, are governed by Article 5, together with the provisions of Paragraphs 4.05.D and 4.05.E.
- G. Paragraph 8.03 addresses delays, disruption, and interference to the performance or progress of the Work resulting from the performance of certain other work at or adjacent to the Site.

ARTICLE 5—SITE; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS ENVIRONMENTAL CONDITIONS

5.01 *Availability of Lands*

- A. Owner shall furnish the Site. Owner shall notify Contractor in writing of any encumbrances or restrictions not of general application but specifically related to use of the Site with which Contractor must comply in performing the Work.

- B. Upon reasonable written request, Owner shall furnish Contractor with a current statement of record legal title and legal description of the lands upon which permanent improvements are to be made and Owner's interest therein as necessary for giving notice of or filing a mechanic's or construction lien against such lands in accordance with applicable Laws and Regulations.
- C. Contractor shall provide for all additional lands and access thereto that may be required for temporary construction facilities or storage of materials and equipment.

5.02 *Use of Site and Other Areas*

A. *Limitation on Use of Site and Other Areas*

1. Contractor shall confine construction equipment, temporary construction facilities, the storage of materials and equipment, and the operations of workers to the Site, adjacent areas that Contractor has arranged to use through construction easements or otherwise, and other adjacent areas permitted by Laws and Regulations, and shall not unreasonably encumber the Site and such other adjacent areas with construction equipment or other materials or equipment. Contractor shall assume full responsibility for (a) damage to the Site; (b) damage to any such other adjacent areas used for Contractor's operations; (c) damage to any other adjacent land or areas, or to improvements, structures, utilities, or similar facilities located at such adjacent lands or areas; and (d) for injuries and losses sustained by the owners or occupants of any such land or areas; provided that such damage or injuries result from the performance of the Work or from other actions or conduct of the Contractor or those for which Contractor is responsible.
 2. If a damage or injury claim is made by the owner or occupant of any such land or area because of the performance of the Work, or because of other actions or conduct of the Contractor or those for which Contractor is responsible, Contractor shall (a) take immediate corrective or remedial action as required by Paragraph 7.13, or otherwise; (b) promptly attempt to settle the claim as to all parties through negotiations with such owner or occupant, or otherwise resolve the claim by arbitration or other dispute resolution proceeding, or in a court of competent jurisdiction; and (c) to the fullest extent permitted by Laws and Regulations, indemnify and hold harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them, from and against any such claim, and against all costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to any claim or action, legal or equitable, brought by any such owner or occupant against Owner, Engineer, or any other party indemnified hereunder to the extent caused directly or indirectly, in whole or in part by, or based upon, Contractor's performance of the Work, or because of other actions or conduct of the Contractor or those for which Contractor is responsible.
- B. *Removal of Debris During Performance of the Work:* During the progress of the Work the Contractor shall keep the Site and other adjacent areas free from accumulations of waste materials, rubbish, and other debris. Removal and disposal of such waste materials, rubbish, and other debris will conform to applicable Laws and Regulations.
 - C. *Cleaning:* Prior to Substantial Completion of the Work Contractor shall clean the Site and the Work and make it ready for utilization by Owner. At the completion of the Work Contractor shall remove from the Site and adjacent areas all tools, appliances, construction equipment

and machinery, and surplus materials and shall restore to original condition all property not designated for alteration by the Contract Documents.

- D. *Loading of Structures:* Contractor shall not load nor permit any part of any structure to be loaded in any manner that will endanger the structure, nor shall Contractor subject any part of the Work or adjacent structures or land to stresses or pressures that will endanger them.

5.03 *Subsurface and Physical Conditions*

- A. *Reports and Drawings:* The Supplementary Conditions identify:

1. Those reports of explorations and tests of subsurface conditions at or adjacent to the Site that contain Technical Data;
2. Those drawings of existing physical conditions at or adjacent to the Site, including those drawings depicting existing surface or subsurface structures at or adjacent to the Site (except Underground Facilities), that contain Technical Data; and
3. Technical Data contained in such reports and drawings.

- B. *Underground Facilities:* Underground Facilities are shown or indicated on the Drawings, pursuant to Paragraph 5.05, and not in the drawings referred to in Paragraph 5.03.A. Information and data regarding the presence or location of Underground Facilities are not intended to be categorized, identified, or defined as Technical Data.

- C. *Reliance by Contractor on Technical Data:* Contractor may rely upon the accuracy of the Technical Data expressly identified in the Supplementary Conditions with respect to such reports and drawings, but such reports and drawings are not Contract Documents. If no such express identification has been made, then Contractor may rely upon the accuracy of the Technical Data as defined in Paragraph 1.01.A.46.b.

- D. *Limitations of Other Data and Documents:* Except for such reliance on Technical Data, Contractor may not rely upon or make any claim against Owner or Engineer, or any of their officers, directors, members, partners, employees, agents, consultants, or subcontractors, with respect to:
1. the completeness of such reports and drawings for Contractor's purposes, including, but not limited to, any aspects of the means, methods, techniques, sequences, and procedures of construction to be employed by Contractor, and safety precautions and programs incident thereto;
 2. other data, interpretations, opinions, and information contained in such reports or shown or indicated in such drawings;
 3. the contents of other Site-related documents made available to Contractor, such as record drawings from other projects at or adjacent to the Site, or Owner's archival documents concerning the Site; or
 4. any Contractor interpretation of or conclusion drawn from any Technical Data or any such other data, interpretations, opinions, or information.

5.04 *Differing Subsurface or Physical Conditions*

- A. *Notice by Contractor:* If Contractor believes that any subsurface or physical condition that is uncovered or revealed at the Site:
1. is of such a nature as to establish that any Technical Data on which Contractor is entitled to rely as provided in Paragraph 5.03 is materially inaccurate;
 2. is of such a nature as to require a change in the Drawings or Specifications;
 3. differs materially from that shown or indicated in the Contract Documents; or
 4. is of an unusual nature, and differs materially from conditions ordinarily encountered and generally recognized as inherent in work of the character provided for in the Contract Documents;

then Contractor shall, promptly after becoming aware thereof and before further disturbing the subsurface or physical conditions or performing any Work in connection therewith (except in an emergency as required by Paragraph 7.15), notify Owner and Engineer in writing about such condition. Contractor shall not further disturb such condition or perform any Work in connection therewith (except with respect to an emergency) until receipt of a written statement permitting Contractor to do so.

- B. *Engineer's Review:* After receipt of written notice as required by the preceding paragraph, Engineer will promptly review the subsurface or physical condition in question; determine whether it is necessary for Owner to obtain additional exploration or tests with respect to the condition; conclude whether the condition falls within any one or more of the differing site condition categories in Paragraph 5.04.A; obtain any pertinent cost or schedule information from Contractor; prepare recommendations to Owner regarding the Contractor's resumption of Work in connection with the subsurface or physical condition in question and the need for any change in the Drawings or Specifications; and advise Owner in writing of Engineer's findings, conclusions, and recommendations.
- C. *Owner's Statement to Contractor Regarding Site Condition:* After receipt of Engineer's written findings, conclusions, and recommendations, Owner shall issue a written statement to Contractor (with a copy to Engineer) regarding the subsurface or physical condition in question, addressing the resumption of Work in connection with such condition, indicating whether any change in the Drawings or Specifications will be made, and adopting or rejecting Engineer's written findings, conclusions, and recommendations, in whole or in part.
- D. *Early Resumption of Work:* If at any time Engineer determines that Work in connection with the subsurface or physical condition in question may resume prior to completion of Engineer's review or Owner's issuance of its statement to Contractor, because the condition in question has been adequately documented, and analyzed on a preliminary basis, then the Engineer may at its discretion instruct Contractor to resume such Work.
- E. *Possible Price and Times Adjustments*
1. Contractor shall be entitled to an equitable adjustment in Contract Price or Contract Times, to the extent that the existence of a differing subsurface or physical condition, or any related delay, disruption, or interference, causes an increase or decrease in

Contractor's cost of, or time required for, performance of the Work; subject, however, to the following:

- a. Such condition must fall within any one or more of the categories described in Paragraph 5.04.A;
 - b. With respect to Work that is paid for on a unit price basis, any adjustment in Contract Price will be subject to the provisions of Paragraph 13.03; and,
 - c. Contractor's entitlement to an adjustment of the Contract Times is subject to the provisions of Paragraphs 4.05.D and 4.05.E.
2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract Times with respect to a subsurface or physical condition if:
 - a. Contractor knew of the existence of such condition at the time Contractor made a commitment to Owner with respect to Contract Price and Contract Times by the submission of a Bid or becoming bound under a negotiated contract, or otherwise;
 - b. The existence of such condition reasonably could have been discovered or revealed as a result of any examination, investigation, exploration, test, or study of the Site and contiguous areas expressly required by the Bidding Requirements or Contract Documents to be conducted by or for Contractor prior to Contractor's making such commitment; or
 - c. Contractor failed to give the written notice required by Paragraph 5.04.A.
 3. If Owner and Contractor agree regarding Contractor's entitlement to and the amount or extent of any adjustment in the Contract Price or Contract Times, then any such adjustment will be set forth in a Change Order.
 4. Contractor may submit a Change Proposal regarding its entitlement to or the amount or extent of any adjustment in the Contract Price or Contract Times, no later than 30 days after Owner's issuance of the Owner's written statement to Contractor regarding the subsurface or physical condition in question.
- F. *Underground Facilities; Hazardous Environmental Conditions:* Paragraph 5.05 governs rights and responsibilities regarding the presence or location of Underground Facilities. Paragraph 5.06 governs rights and responsibilities regarding Hazardous Environmental Conditions. The provisions of Paragraphs 5.03 and 5.04 are not applicable to the presence or location of Underground Facilities, or to Hazardous Environmental Conditions.

5.05 *Underground Facilities*

- A. *Contractor's Responsibilities:* Unless it is otherwise expressly provided in the Supplementary Conditions, the cost of all of the following are included in the Contract Price, and Contractor shall have full responsibility for:
1. reviewing and checking all information and data regarding existing Underground Facilities at the Site;
 2. complying with applicable state and local utility damage prevention Laws and Regulations;

3. verifying the actual location of those Underground Facilities shown or indicated in the Contract Documents as being within the area affected by the Work, by exposing such Underground Facilities during the course of construction;
 4. coordination of the Work with the owners (including Owner) of such Underground Facilities, during construction; and
 5. the safety and protection of all existing Underground Facilities at the Site, and repairing any damage thereto resulting from the Work.
- B. *Notice by Contractor:* If Contractor believes that an Underground Facility that is uncovered or revealed at the Site was not shown or indicated on the Drawings, or was not shown or indicated on the Drawings with reasonable accuracy, then Contractor shall, promptly after becoming aware thereof and before further disturbing conditions affected thereby or performing any Work in connection therewith (except in an emergency as required by Paragraph 7.15), notify Owner and Engineer in writing regarding such Underground Facility.
- C. *Engineer's Review:* Engineer will:
1. promptly review the Underground Facility and conclude whether such Underground Facility was not shown or indicated on the Drawings, or was not shown or indicated with reasonable accuracy;
 2. identify and communicate with the owner of the Underground Facility; prepare recommendations to Owner (and if necessary issue any preliminary instructions to Contractor) regarding the Contractor's resumption of Work in connection with the Underground Facility in question;
 3. obtain any pertinent cost or schedule information from Contractor; determine the extent, if any, to which a change is required in the Drawings or Specifications to reflect and document the consequences of the existence or location of the Underground Facility; and
 4. advise Owner in writing of Engineer's findings, conclusions, and recommendations.
- During such time, Contractor shall be responsible for the safety and protection of such Underground Facility.
- D. *Owner's Statement to Contractor Regarding Underground Facility:* After receipt of Engineer's written findings, conclusions, and recommendations, Owner shall issue a written statement to Contractor (with a copy to Engineer) regarding the Underground Facility in question addressing the resumption of Work in connection with such Underground Facility, indicating whether any change in the Drawings or Specifications will be made, and adopting or rejecting Engineer's written findings, conclusions, and recommendations in whole or in part.
- E. *Early Resumption of Work:* If at any time Engineer determines that Work in connection with the Underground Facility may resume prior to completion of Engineer's review or Owner's issuance of its statement to Contractor, because the Underground Facility in question and conditions affected by its presence have been adequately documented, and analyzed on a preliminary basis, then the Engineer may at its discretion instruct Contractor to resume such Work.
- F. *Possible Price and Times Adjustments*
1. Contractor shall be entitled to an equitable adjustment in the Contract Price or Contract Times, to the extent that any existing Underground Facility at the Site that was not shown

or indicated on the Drawings, or was not shown or indicated with reasonable accuracy, or any related delay, disruption, or interference, causes an increase or decrease in Contractor's cost of, or time required for, performance of the Work; subject, however, to the following:

- a. With respect to Work that is paid for on a unit price basis, any adjustment in Contract Price will be subject to the provisions of Paragraph 13.03;
 - b. Contractor's entitlement to an adjustment of the Contract Times is subject to the provisions of Paragraphs 4.05.D and 4.05.E; and
 - c. Contractor gave the notice required in Paragraph 5.05.B.
2. If Owner and Contractor agree regarding Contractor's entitlement to and the amount or extent of any adjustment in the Contract Price or Contract Times, then any such adjustment will be set forth in a Change Order.
 3. Contractor may submit a Change Proposal regarding its entitlement to or the amount or extent of any adjustment in the Contract Price or Contract Times, no later than 30 days after Owner's issuance of the Owner's written statement to Contractor regarding the Underground Facility in question.
 4. The information and data shown or indicated on the Drawings with respect to existing Underground Facilities at the Site is based on information and data (a) furnished by the owners of such Underground Facilities, or by others, (b) obtained from available records, or (c) gathered in an investigation conducted in accordance with the current edition of ASCE 38, Standard Guideline for the Collection and Depiction of Existing Subsurface Utility Data, by the American Society of Civil Engineers. If such information or data is incorrect or incomplete, Contractor's remedies are limited to those set forth in this Paragraph 5.05.F.

5.06 *Hazardous Environmental Conditions at Site*

A. *Reports and Drawings:* The Supplementary Conditions identify:

1. those reports known to Owner relating to Hazardous Environmental Conditions that have been identified at or adjacent to the Site;
2. drawings known to Owner relating to Hazardous Environmental Conditions that have been identified at or adjacent to the Site; and
3. Technical Data contained in such reports and drawings.

B. *Reliance by Contractor on Technical Data Authorized:* Contractor may rely upon the accuracy of the Technical Data expressly identified in the Supplementary Conditions with respect to such reports and drawings, but such reports and drawings are not Contract Documents. If no such express identification has been made, then Contractor may rely on the accuracy of the Technical Data as defined in Paragraph 1.01.A.46.b. Except for such reliance on Technical Data, Contractor may not rely upon or make any claim against Owner or Engineer, or any of their officers, directors, members, partners, employees, agents, consultants, or subcontractors, with respect to:

1. the completeness of such reports and drawings for Contractor's purposes, including, but not limited to, any aspects of the means, methods, techniques, sequences and procedures

- of construction to be employed by Contractor, and safety precautions and programs incident thereto;
2. other data, interpretations, opinions, and information contained in such reports or shown or indicated in such drawings; or
 3. any Contractor interpretation of or conclusion drawn from any Technical Data or any such other data, interpretations, opinions or information.
- C. Contractor shall not be responsible for removing or remediating any Hazardous Environmental Condition encountered, uncovered, or revealed at the Site unless such removal or remediation is expressly identified in the Contract Documents to be within the scope of the Work.
- D. Contractor shall be responsible for controlling, containing, and duly removing all Constituents of Concern brought to the Site by Contractor, Subcontractors, Suppliers, or anyone else for whom Contractor is responsible, and for any associated costs; and for the costs of removing and remediating any Hazardous Environmental Condition created by the presence of any such Constituents of Concern.
- E. If Contractor encounters, uncovers, or reveals a Hazardous Environmental Condition whose removal or remediation is not expressly identified in the Contract Documents as being within the scope of the Work, or if Contractor or anyone for whom Contractor is responsible creates a Hazardous Environmental Condition, then Contractor shall immediately: (1) secure or otherwise isolate such condition; (2) stop all Work in connection with such condition and in any area affected thereby (except in an emergency as required by Paragraph 7.15); and (3) notify Owner and Engineer (and promptly thereafter confirm such notice in writing). Owner shall promptly consult with Engineer concerning the necessity for Owner to retain a qualified expert to evaluate such condition or take corrective action, if any. Promptly after consulting with Engineer, Owner shall take such actions as are necessary to permit Owner to timely obtain required permits and provide Contractor the written notice required by Paragraph 5.06.F. If Contractor or anyone for whom Contractor is responsible created the Hazardous Environmental Condition in question, then Owner may remove and remediate the Hazardous Environmental Condition, and impose a set-off against payments to account for the associated costs.
- F. Contractor shall not resume Work in connection with such Hazardous Environmental Condition or in any affected area until after Owner has obtained any required permits related thereto, and delivered written notice to Contractor either (1) specifying that such condition and any affected area is or has been rendered safe for the resumption of Work, or (2) specifying any special conditions under which such Work may be resumed safely.
- G. If Owner and Contractor cannot agree as to entitlement to or on the amount or extent, if any, of any adjustment in Contract Price or Contract Times, as a result of such Work stoppage, such special conditions under which Work is agreed to be resumed by Contractor, or any costs or expenses incurred in response to the Hazardous Environmental Condition, then within 30 days of Owner's written notice regarding the resumption of Work, Contractor may submit a Change Proposal, or Owner may impose a set-off. Entitlement to any such adjustment is subject to the provisions of Paragraphs 4.05.D, 4.05.E, 11.07, and 11.08.
- H. If, after receipt of such written notice, Contractor does not agree to resume such Work based on a reasonable belief it is unsafe, or does not agree to resume such Work under such special

conditions, then Owner may order the portion of the Work that is in the area affected by such condition to be deleted from the Work, following the contractual change procedures in Article 11. Owner may have such deleted portion of the Work performed by Owner's own forces or others in accordance with Article 8.

- I. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold harmless Contractor, Subcontractors, and Engineer, and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them, from and against all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals, and all court, arbitration, or other dispute resolution costs) arising out of or relating to a Hazardous Environmental Condition, provided that such Hazardous Environmental Condition (1) was not shown or indicated in the Drawings, Specifications, or other Contract Documents, identified as Technical Data entitled to limited reliance pursuant to Paragraph 5.06.B, or identified in the Contract Documents to be included within the scope of the Work, and (2) was not created by Contractor or by anyone for whom Contractor is responsible. Nothing in this Paragraph 5.06.I obligates Owner to indemnify any individual or entity from and against the consequences of that individual's or entity's own negligence.
- J. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them, from and against all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to the failure to control, contain, or remove a Constituent of Concern brought to the Site by Contractor or by anyone for whom Contractor is responsible, or to a Hazardous Environmental Condition created by Contractor or by anyone for whom Contractor is responsible. Nothing in this Paragraph 5.06.J obligates Contractor to indemnify any individual or entity from and against the consequences of that individual's or entity's own negligence.
- K. The provisions of Paragraphs 5.03, 5.04, and 5.05 do not apply to the presence of Constituents of Concern or to a Hazardous Environmental Condition uncovered or revealed at the Site.

ARTICLE 6—BONDS AND INSURANCE

6.01 *Performance, Payment, and Other Bonds*

- A. Contractor shall furnish a performance bond and a payment bond, each in an amount at least equal to the Contract Price, as security for the faithful performance and payment of Contractor's obligations under the Contract. These bonds must remain in effect until one year after the date when final payment becomes due or until completion of the correction period specified in Paragraph 15.08, whichever is later, except as provided otherwise by Laws or Regulations, the terms of a prescribed bond form, the Supplementary Conditions, or other provisions of the Contract.
- B. Contractor shall also furnish such other bonds (if any) as are required by the Supplementary Conditions or other provisions of the Contract.
- C. All bonds must be in the form included in the Bidding Documents or otherwise specified by Owner prior to execution of the Contract, except as provided otherwise by Laws or

Regulations, and must be issued and signed by a surety named in “Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies” as published in Department Circular 570 (as amended and supplemented) by the Bureau of the Fiscal Service, U.S. Department of the Treasury. A bond signed by an agent or attorney-in-fact must be accompanied by a certified copy of that individual’s authority to bind the surety. The evidence of authority must show that it is effective on the date the agent or attorney-in-fact signed the accompanying bond.

- D. Contractor shall obtain the required bonds from surety companies that are duly licensed or authorized, in the state or jurisdiction in which the Project is located, to issue bonds in the required amounts.
- E. If the surety on a bond furnished by Contractor is declared bankrupt or becomes insolvent, or the surety ceases to meet the requirements above, then Contractor shall promptly notify Owner and Engineer in writing and shall, within 20 days after the event giving rise to such notification, provide another bond and surety, both of which must comply with the bond and surety requirements above.
- F. If Contractor has failed to obtain a required bond, Owner may exclude the Contractor from the Site and exercise Owner’s termination rights under Article 16.
- G. Upon request to Owner from any Subcontractor, Supplier, or other person or entity claiming to have furnished labor, services, materials, or equipment used in the performance of the Work, Owner shall provide a copy of the payment bond to such person or entity.
- H. Upon request to Contractor from any Subcontractor, Supplier, or other person or entity claiming to have furnished labor, services, materials, or equipment used in the performance of the Work, Contractor shall provide a copy of the payment bond to such person or entity.

6.02 *Insurance—General Provisions*

- A. Owner and Contractor shall obtain and maintain insurance as required in this article and in the Supplementary Conditions.
- B. All insurance required by the Contract to be purchased and maintained by Owner or Contractor shall be obtained from insurance companies that are duly licensed or authorized in the state or jurisdiction in which the Project is located to issue insurance policies for the required limits and coverages. Unless a different standard is indicated in the Supplementary Conditions, all companies that provide insurance policies required under this Contract shall have an A.M. Best rating of A-VII or better.
- C. Alternative forms of insurance coverage, including but not limited to self-insurance and “Occupational Accident and Excess Employer’s Indemnity Policies,” are not sufficient to meet the insurance requirements of this Contract, unless expressly allowed in the Supplementary Conditions.
- D. Contractor shall deliver to Owner, with copies to each additional insured identified in the Contract, certificates of insurance and endorsements establishing that Contractor has obtained and is maintaining the policies and coverages required by the Contract. Upon request by Owner or any other insured, Contractor shall also furnish other evidence of such required insurance, including but not limited to copies of policies, documentation of applicable self-insured retentions (if allowed) and deductibles, full disclosure of all relevant exclusions, and evidence of insurance required to be purchased and maintained by

Subcontractors or Suppliers. In any documentation furnished under this provision, Contractor, Subcontractors, and Suppliers may block out (redact) (1) any confidential premium or pricing information and (2) any wording specific to a project or jurisdiction other than those applicable to this Contract.

- E. Owner shall deliver to Contractor, with copies to each additional insured identified in the Contract, certificates of insurance and endorsements establishing that Owner has obtained and is maintaining the policies and coverages required of Owner by the Contract (if any). Upon request by Contractor or any other insured, Owner shall also provide other evidence of such required insurance (if any), including but not limited to copies of policies, documentation of applicable self-insured retentions (if allowed) and deductibles, and full disclosure of all relevant exclusions. In any documentation furnished under this provision, Owner may block out (redact) (1) any confidential premium or pricing information and (2) any wording specific to a project or jurisdiction other than those relevant to this Contract.
- F. Failure of Owner or Contractor to demand such certificates or other evidence of the other party's full compliance with these insurance requirements, or failure of Owner or Contractor to identify a deficiency in compliance from the evidence provided, will not be construed as a waiver of the other party's obligation to obtain and maintain such insurance.
- G. In addition to the liability insurance required to be provided by Contractor, the Owner, at Owner's option, may purchase and maintain Owner's own liability insurance. Owner's liability policies, if any, operate separately and independently from policies required to be provided by Contractor, and Contractor cannot rely upon Owner's liability policies for any of Contractor's obligations to the Owner, Engineer, or third parties.
- H. Contractor shall require:
 - 1. Subcontractors to purchase and maintain worker's compensation, commercial general liability, and other insurance that is appropriate for their participation in the Project, and to name as additional insureds Owner and Engineer (and any other individuals or entities identified in the Supplementary Conditions as additional insureds on Contractor's liability policies) on each Subcontractor's commercial general liability insurance policy; and
 - 2. Suppliers to purchase and maintain insurance that is appropriate for their participation in the Project.
- I. If either party does not purchase or maintain the insurance required of such party by the Contract, such party shall notify the other party in writing of such failure to purchase prior to the start of the Work, or of such failure to maintain prior to any change in the required coverage.
- J. If Contractor has failed to obtain and maintain required insurance, Contractor's entitlement to enter or remain at the Site will end immediately, and Owner may impose an appropriate set-off against payment for any associated costs (including but not limited to the cost of purchasing necessary insurance coverage), and exercise Owner's termination rights under Article 16.
- K. Without prejudice to any other right or remedy, if a party has failed to obtain required insurance, the other party may elect (but is in no way obligated) to obtain equivalent insurance to protect such other party's interests at the expense of the party who was required to provide such coverage, and the Contract Price will be adjusted accordingly.

- L. Owner does not represent that insurance coverage and limits established in this Contract necessarily will be adequate to protect Contractor or Contractor's interests. Contractor is responsible for determining whether such coverage and limits are adequate to protect its interests, and for obtaining and maintaining any additional insurance that Contractor deems necessary.
- M. The insurance and insurance limits required herein will not be deemed as a limitation on Contractor's liability, or that of its Subcontractors or Suppliers, under the indemnities granted to Owner and other individuals and entities in the Contract or otherwise.
- N. All the policies of insurance required to be purchased and maintained under this Contract will contain a provision or endorsement that the coverage afforded will not be canceled, or renewal refused, until at least 10 days prior written notice has been given to the purchasing policyholder. Within three days of receipt of any such written notice, the purchasing policyholder shall provide a copy of the notice to each other insured and Engineer.

6.03 *Contractor's Insurance*

- A. *Required Insurance:* Contractor shall purchase and maintain Worker's Compensation, Commercial General Liability, and other insurance pursuant to the specific requirements of the Supplementary Conditions.
- B. *General Provisions:* The policies of insurance required by this Paragraph 6.03 as supplemented must:
 - 1. include at least the specific coverages required;
 - 2. be written for not less than the limits provided, or those required by Laws or Regulations, whichever is greater;
 - 3. remain in effect at least until the Work is complete (as set forth in Paragraph 15.06.D), and longer if expressly required elsewhere in this Contract, and at all times thereafter when Contractor may be correcting, removing, or replacing defective Work as a warranty or correction obligation, or otherwise, or returning to the Site to conduct other tasks arising from the Contract;
 - 4. apply with respect to the performance of the Work, whether such performance is by Contractor, any Subcontractor or Supplier, or by anyone directly or indirectly employed by any of them to perform any of the Work, or by anyone for whose acts any of them may be liable; and
 - 5. include all necessary endorsements to support the stated requirements.
- C. *Additional Insureds:* The Contractor's commercial general liability, automobile liability, employer's liability, umbrella or excess, pollution liability, and unmanned aerial vehicle liability policies, if required by this Contract, must:
 - 1. include and list as additional insureds Owner and Engineer, and any individuals or entities identified as additional insureds in the Supplementary Conditions;
 - 2. include coverage for the respective officers, directors, members, partners, employees, and consultants of all such additional insureds;
 - 3. afford primary coverage to these additional insureds for all claims covered thereby (including as applicable those arising from both ongoing and completed operations);

4. not seek contribution from insurance maintained by the additional insured; and
5. as to commercial general liability insurance, apply to additional insureds with respect to liability caused in whole or in part by Contractor's acts or omissions, or the acts and omissions of those working on Contractor's behalf, in the performance of Contractor's operations.

6.04 *Builder's Risk and Other Property Insurance*

- A. *Builder's Risk*: Unless otherwise provided in the Supplementary Conditions, Contractor shall purchase and maintain builder's risk insurance upon the Work on a completed value basis, in the amount of the Work's full insurable replacement cost (subject to such deductible amounts as may be provided in the Supplementary Conditions or required by Laws and Regulations). The specific requirements applicable to the builder's risk insurance are set forth in the Supplementary Conditions.
- B. *Property Insurance for Facilities of Owner Where Work Will Occur*: Owner is responsible for obtaining and maintaining property insurance covering each existing structure, building, or facility in which any part of the Work will occur, or to which any part of the Work will attach or be adjoined. Such property insurance will be written on a special perils (all-risk) form, on a replacement cost basis, providing coverage consistent with that required for the builder's risk insurance, and will be maintained until the Work is complete, as set forth in Paragraph 15.06.D.
- C. *Property Insurance for Substantially Complete Facilities*: Promptly after Substantial Completion, and before actual occupancy or use of the substantially completed Work, Owner will obtain property insurance for such substantially completed Work, and maintain such property insurance at least until the Work is complete, as set forth in Paragraph 15.06.D. Such property insurance will be written on a special perils (all-risk) form, on a replacement cost basis, and provide coverage consistent with that required for the builder's risk insurance. The builder's risk insurance may terminate upon written confirmation of Owner's procurement of such property insurance.
- D. *Partial Occupancy or Use by Owner*: If Owner will occupy or use a portion or portions of the Work prior to Substantial Completion of all the Work, as provided in Paragraph 15.04, then Owner (directly, if it is the purchaser of the builder's risk policy, or through Contractor) will provide advance notice of such occupancy or use to the builder's risk insurer, and obtain an endorsement consenting to the continuation of coverage prior to commencing such partial occupancy or use.
- E. *Insurance of Other Property; Additional Insurance*: If the express insurance provisions of the Contract do not require or address the insurance of a property item or interest, then the entity or individual owning such property item will be responsible for insuring it. If Contractor elects to obtain other special insurance to be included in or supplement the builder's risk or property insurance policies provided under this Paragraph 6.04, it may do so at Contractor's expense.

6.05 *Property Losses; Subrogation*

- A. The builder's risk insurance policy purchased and maintained in accordance with Paragraph 6.04 (or an installation floater policy if authorized by the Supplementary Conditions), will contain provisions to the effect that in the event of payment of any loss or damage the insurer will have no rights of recovery against any insureds thereunder, or against

Engineer or its consultants, or their officers, directors, members, partners, employees, agents, consultants, or subcontractors.

1. Owner and Contractor waive all rights against each other and the respective officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them, for all losses and damages caused by, arising out of, or resulting from any of the perils, risks, or causes of loss covered by such policies and any other property insurance applicable to the Work; and, in addition, waive all such rights against Engineer, its consultants, all individuals or entities identified in the Supplementary Conditions as builder's risk or installation floater insureds, and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them, under such policies for losses and damages so caused.
 2. None of the above waivers extends to the rights that any party making such waiver may have to the proceeds of insurance held by Owner or Contractor as trustee or fiduciary, or otherwise payable under any policy so issued.
- B. Any property insurance policy maintained by Owner covering any loss, damage, or consequential loss to Owner's existing structures, buildings, or facilities in which any part of the Work will occur, or to which any part of the Work will attach or adjoin; to adjacent structures, buildings, or facilities of Owner; or to part or all of the completed or substantially completed Work, during partial occupancy or use pursuant to Paragraph 15.04, after Substantial Completion pursuant to Paragraph 15.03, or after final payment pursuant to Paragraph 15.06, will contain provisions to the effect that in the event of payment of any loss or damage the insurer will have no rights of recovery against any insureds thereunder, or against Contractor, Subcontractors, or Engineer, or the officers, directors, members, partners, employees, agents, consultants, or subcontractors of each and any of them, and that the insured is allowed to waive the insurer's rights of subrogation in a written contract executed prior to the loss, damage, or consequential loss.
1. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them, for all losses and damages caused by, arising out of, or resulting from fire or any of the perils, risks, or causes of loss covered by such policies.
- C. The waivers in this Paragraph 6.05 include the waiver of rights due to business interruption, loss of use, or other consequential loss extending beyond direct physical loss or damage to Owner's property or the Work caused by, arising out of, or resulting from fire or other insured peril, risk, or cause of loss.
- D. Contractor shall be responsible for assuring that each Subcontract contains provisions whereby the Subcontractor waives all rights against Owner, Contractor, all individuals or entities identified in the Supplementary Conditions as insureds, the Engineer and its consultants, and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them, for all losses and damages caused by, arising out of, relating to, or resulting from fire or other peril, risk, or cause of loss covered by builder's risk insurance, installation floater, and any other property insurance applicable to the Work.

6.06 *Receipt and Application of Property Insurance Proceeds*

- A. Any insured loss under the builder's risk and other policies of property insurance required by Paragraph 6.04 will be adjusted and settled with the named insured that purchased the policy. Such named insured shall act as fiduciary for the other insureds, and give notice to such other insureds that adjustment and settlement of a claim is in progress. Any other insured may state its position regarding a claim for insured loss in writing within 15 days after notice of such claim.
- B. Proceeds for such insured losses may be made payable by the insurer either jointly to multiple insureds, or to the named insured that purchased the policy in its own right and as fiduciary for other insureds, subject to the requirements of any applicable mortgage clause. A named insured receiving insurance proceeds under the builder's risk and other policies of insurance required by Paragraph 6.04 shall maintain such proceeds in a segregated account, and distribute such proceeds in accordance with such agreement as the parties in interest may reach, or as otherwise required under the dispute resolution provisions of this Contract or applicable Laws and Regulations.
- C. If no other special agreement is reached, Contractor shall repair or replace the damaged Work, using allocated insurance proceeds.

ARTICLE 7—CONTRACTOR'S RESPONSIBILITIES

7.01 *Contractor's Means and Methods of Construction*

- A. Contractor shall be solely responsible for the means, methods, techniques, sequences, and procedures of construction.
- B. If the Contract Documents note, or Contractor determines, that professional engineering or other design services are needed to carry out Contractor's responsibilities for construction means, methods, techniques, sequences, and procedures, or for Site safety, then Contractor shall cause such services to be provided by a properly licensed design professional, at Contractor's expense. Such services are not Owner-delegated professional design services under this Contract, and neither Owner nor Engineer has any responsibility with respect to (1) Contractor's determination of the need for such services, (2) the qualifications or licensing of the design professionals retained or employed by Contractor, (3) the performance of such services, or (4) any errors, omissions, or defects in such services.

7.02 *Supervision and Superintendence*

- A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting such attention thereto and applying such skills and expertise as may be necessary to perform the Work in accordance with the Contract Documents.
- B. At all times during the progress of the Work, Contractor shall assign a competent resident superintendent who will not be replaced without written notice to Owner and Engineer except under extraordinary circumstances.

7.03 *Labor; Working Hours*

- A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the Work and perform construction as required by the Contract Documents. Contractor shall maintain good discipline and order at the Site.

- B. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of Contractor's employees; of Suppliers and Subcontractors, and their employees; and of any other individuals or entities performing or furnishing any of the Work, just as Contractor is responsible for Contractor's own acts and omissions.
- C. Except as otherwise required for the safety or protection of persons or the Work or property at the Site or adjacent thereto, and except as otherwise stated in the Contract Documents, all Work at the Site will be performed during regular working hours, Monday through Friday. Contractor will not perform Work on a Saturday, Sunday, or any legal holiday. Contractor may perform Work outside regular working hours or on Saturdays, Sundays, or legal holidays only with Owner's written consent, which will not be unreasonably withheld.

7.04 *Services, Materials, and Equipment*

- A. Unless otherwise specified in the Contract Documents, Contractor shall provide and assume full responsibility for all services, materials, equipment, labor, transportation, construction equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities, temporary facilities, and all other facilities and incidentals necessary for the performance, testing, start up, and completion of the Work, whether or not such items are specifically called for in the Contract Documents.
- B. All materials and equipment incorporated into the Work must be new and of good quality, except as otherwise provided in the Contract Documents. All special warranties and guarantees required by the Specifications will expressly run to the benefit of Owner. If required by Engineer, Contractor shall furnish satisfactory evidence (including reports of required tests) as to the source, kind, and quality of materials and equipment.
- C. All materials and equipment must be stored, applied, installed, connected, erected, protected, used, cleaned, and conditioned in accordance with instructions of the applicable Supplier, except as otherwise may be provided in the Contract Documents.

7.05 *"Or Equals"*

- A. *Contractor's Request; Governing Criteria:* Whenever an item of equipment or material is specified or described in the Contract Documents by using the names of one or more proprietary items or specific Suppliers, the Contract Price has been based upon Contractor furnishing such item as specified. The specification or description of such an item is intended to establish the type, function, appearance, and quality required. Unless the specification or description contains or is followed by words reading that no like, equivalent, or "or equal" item is permitted, Contractor may request that Engineer authorize the use of other items of equipment or material, or items from other proposed Suppliers, under the circumstances described below.
 - 1. If Engineer in its sole discretion determines that an item of equipment or material proposed by Contractor is functionally equal to that named and sufficiently similar so that no change in related Work will be required, Engineer will deem it an "or equal" item. For the purposes of this paragraph, a proposed item of equipment or material will be considered functionally equal to an item so named if:
 - a. in the exercise of reasonable judgment Engineer determines that the proposed item:
 - 1) is at least equal in materials of construction, quality, durability, appearance, strength, and design characteristics;

- 2) will reliably perform at least equally well the function and achieve the results imposed by the design concept of the completed Project as a functioning whole;
 - 3) has a proven record of performance and availability of responsive service; and
 - 4) is not objectionable to Owner.
- b. Contractor certifies that, if the proposed item is approved and incorporated into the Work:
- 1) there will be no increase in cost to the Owner or increase in Contract Times; and
 - 2) the item will conform substantially to the detailed requirements of the item named in the Contract Documents.
- B. *Contractor's Expense*: Contractor shall provide all data in support of any proposed "or equal" item at Contractor's expense.
- C. *Engineer's Evaluation and Determination*: Engineer will be allowed a reasonable time to evaluate each "or-equal" request. Engineer may require Contractor to furnish additional data about the proposed "or-equal" item. Engineer will be the sole judge of acceptability. No "or-equal" item will be ordered, furnished, installed, or utilized until Engineer's review is complete and Engineer determines that the proposed item is an "or-equal," which will be evidenced by an approved Shop Drawing or other written communication. Engineer will advise Contractor in writing of any negative determination.
- D. *Effect of Engineer's Determination*: Neither approval nor denial of an "or-equal" request will result in any change in Contract Price. The Engineer's denial of an "or-equal" request will be final and binding, and may not be reversed through an appeal under any provision of the Contract.
- E. *Treatment as a Substitution Request*: If Engineer determines that an item of equipment or material proposed by Contractor does not qualify as an "or-equal" item, Contractor may request that Engineer consider the item a proposed substitute pursuant to Paragraph 7.06.

7.06 Substitutes

- A. *Contractor's Request; Governing Criteria*: Unless the specification or description of an item of equipment or material required to be furnished under the Contract Documents contains or is followed by words reading that no substitution is permitted, Contractor may request that Engineer authorize the use of other items of equipment or material under the circumstances described below. To the extent possible such requests must be made before commencement of related construction at the Site.
1. Contractor shall submit sufficient information as provided below to allow Engineer to determine if the item of material or equipment proposed is functionally equivalent to that named and an acceptable substitute therefor. Engineer will not accept requests for review of proposed substitute items of equipment or material from anyone other than Contractor.
 2. The requirements for review by Engineer will be as set forth in Paragraph 7.06.B, as supplemented by the Specifications, and as Engineer may decide is appropriate under the circumstances.

3. Contractor shall make written application to Engineer for review of a proposed substitute item of equipment or material that Contractor seeks to furnish or use. The application:
 - a. will certify that the proposed substitute item will:
 - 1) perform adequately the functions and achieve the results called for by the general design;
 - 2) be similar in substance to the item specified; and
 - 3) be suited to the same use as the item specified.
 - b. will state:
 - 1) the extent, if any, to which the use of the proposed substitute item will necessitate a change in Contract Times;
 - 2) whether use of the proposed substitute item in the Work will require a change in any of the Contract Documents (or in the provisions of any other direct contract with Owner for other work on the Project) to adapt the design to the proposed substitute item; and
 - 3) whether incorporation or use of the proposed substitute item in connection with the Work is subject to payment of any license fee or royalty.
 - c. will identify:
 - 1) all variations of the proposed substitute item from the item specified; and
 - 2) available engineering, sales, maintenance, repair, and replacement services.
 - d. will contain an itemized estimate of all costs or credits that will result directly or indirectly from use of such substitute item, including but not limited to changes in Contract Price, shared savings, costs of redesign, and claims of other contractors affected by any resulting change.
- B. *Engineer's Evaluation and Determination*: Engineer will be allowed a reasonable time to evaluate each substitute request, and to obtain comments and direction from Owner. Engineer may require Contractor to furnish additional data about the proposed substitute item. Engineer will be the sole judge of acceptability. No substitute will be ordered, furnished, installed, or utilized until Engineer's review is complete and Engineer determines that the proposed item is an acceptable substitute. Engineer's determination will be evidenced by a Field Order or a proposed Change Order accounting for the substitution itself and all related impacts, including changes in Contract Price or Contract Times. Engineer will advise Contractor in writing of any negative determination.
- C. *Special Guarantee*: Owner may require Contractor to furnish at Contractor's expense a special performance guarantee or other surety with respect to any substitute.
- D. *Reimbursement of Engineer's Cost*: Engineer will record Engineer's costs in evaluating a substitute proposed or submitted by Contractor. Whether or not Engineer approves a substitute so proposed or submitted by Contractor, Contractor shall reimburse Owner for the reasonable charges of Engineer for evaluating each such proposed substitute. Contractor shall also reimburse Owner for the reasonable charges of Engineer for making changes in the Contract Documents (or in the provisions of any other direct contract with Owner) resulting from the acceptance of each proposed substitute.

- E. *Contractor's Expense*: Contractor shall provide all data in support of any proposed substitute at Contractor's expense.
- F. *Effect of Engineer's Determination*: If Engineer approves the substitution request, Contractor shall execute the proposed Change Order and proceed with the substitution. The Engineer's denial of a substitution request will be final and binding, and may not be reversed through an appeal under any provision of the Contract. Contractor may challenge the scope of reimbursement costs imposed under Paragraph 7.06.D, by timely submittal of a Change Proposal.

7.07 *Concerning Subcontractors and Suppliers*

- A. Contractor may retain Subcontractors and Suppliers for the performance of parts of the Work. Such Subcontractors and Suppliers must be acceptable to Owner. The Contractor's retention of a Subcontractor or Supplier for the performance of parts of the Work will not relieve Contractor's obligation to Owner to perform and complete the Work in accordance with the Contract Documents.
- B. Contractor shall retain specific Subcontractors and Suppliers for the performance of designated parts of the Work if required by the Contract to do so.
- C. Subsequent to the submittal of Contractor's Bid or final negotiation of the terms of the Contract, Owner may not require Contractor to retain any Subcontractor or Supplier to furnish or perform any of the Work against which Contractor has reasonable objection.
- D. Prior to entry into any binding subcontract or purchase order, Contractor shall submit to Owner the identity of the proposed Subcontractor or Supplier (unless Owner has already deemed such proposed Subcontractor or Supplier acceptable during the bidding process or otherwise). Such proposed Subcontractor or Supplier shall be deemed acceptable to Owner unless Owner raises a substantive, reasonable objection within 5 days.
- E. Owner may require the replacement of any Subcontractor or Supplier. Owner also may require Contractor to retain specific replacements; provided, however, that Owner may not require a replacement to which Contractor has a reasonable objection. If Contractor has submitted the identity of certain Subcontractors or Suppliers for acceptance by Owner, and Owner has accepted it (either in writing or by failing to make written objection thereto), then Owner may subsequently revoke the acceptance of any such Subcontractor or Supplier so identified solely on the basis of substantive, reasonable objection after due investigation. Contractor shall submit an acceptable replacement for the rejected Subcontractor or Supplier.
- F. If Owner requires the replacement of any Subcontractor or Supplier retained by Contractor to perform any part of the Work, then Contractor shall be entitled to an adjustment in Contract Price or Contract Times, with respect to the replacement; and Contractor shall initiate a Change Proposal for such adjustment within 30 days of Owner's requirement of replacement.
- G. No acceptance by Owner of any such Subcontractor or Supplier, whether initially or as a replacement, will constitute a waiver of the right of Owner to the completion of the Work in accordance with the Contract Documents.

- H. On a monthly basis, Contractor shall submit to Engineer a complete list of all Subcontractors and Suppliers having a direct contract with Contractor, and of all other Subcontractors and Suppliers known to Contractor at the time of submittal.
- I. Contractor shall be solely responsible for scheduling and coordinating the work of Subcontractors and Suppliers.
- J. The divisions and sections of the Specifications and the identifications of any Drawings do not control Contractor in dividing the Work among Subcontractors or Suppliers, or in delineating the Work to be performed by any specific trade.
- K. All Work performed for Contractor by a Subcontractor or Supplier must be pursuant to an appropriate contractual agreement that specifically binds the Subcontractor or Supplier to the applicable terms and conditions of the Contract for the benefit of Owner and Engineer.
- L. Owner may furnish to any Subcontractor or Supplier, to the extent practicable, information about amounts paid to Contractor for Work performed for Contractor by the Subcontractor or Supplier.
- M. Contractor shall restrict all Subcontractors and Suppliers from communicating with Engineer or Owner, except through Contractor or in case of an emergency, or as otherwise expressly allowed in this Contract.

7.08 *Patent Fees and Royalties*

- A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in the performance of the Work or the incorporation in the Work of any invention, design, process, product, or device which is the subject of patent rights or copyrights held by others. If an invention, design, process, product, or device is specified in the Contract Documents for use in the performance of the Work and if, to the actual knowledge of Owner or Engineer, its use is subject to patent rights or copyrights calling for the payment of any license fee or royalty to others, the existence of such rights will be disclosed in the Contract Documents.
- B. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold harmless Contractor, and its officers, directors, members, partners, employees, agents, consultants, and subcontractors, from and against all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals, and all court or arbitration or other dispute resolution costs) arising out of or relating to any infringement of patent rights or copyrights incident to the use in the performance of the Work or resulting from the incorporation in the Work of any invention, design, process, product, or device specified in the Contract Documents, but not identified as being subject to payment of any license fee or royalty to others required by patent rights or copyrights.
- C. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them, from and against all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to any infringement of patent rights or copyrights incident to the use in the performance of the Work or resulting from the incorporation in the Work of any invention, design, process, product, or device not specified in the Contract Documents.

7.09 *Permits*

- A. Unless otherwise provided in the Contract Documents, Contractor shall obtain and pay for all construction permits, licenses, and certificates of occupancy. Owner shall assist Contractor, when necessary, in obtaining such permits and licenses. Contractor shall pay all governmental charges and inspection fees necessary for the prosecution of the Work which are applicable at the time of the submission of Contractor's Bid (or when Contractor became bound under a negotiated contract). Owner shall pay all charges of utility owners for connections for providing permanent service to the Work.

7.10 *Taxes*

- A. Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by Contractor in accordance with the Laws and Regulations of the place of the Project which are applicable during the performance of the Work.

7.11 *Laws and Regulations*

- A. Contractor shall give all notices required by and shall comply with all Laws and Regulations applicable to the performance of the Work. Neither Owner nor Engineer shall be responsible for monitoring Contractor's compliance with any Laws or Regulations.
- B. If Contractor performs any Work or takes any other action knowing or having reason to know that it is contrary to Laws or Regulations, Contractor shall bear all resulting costs and losses, and shall indemnify and hold harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them, from and against all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to such Work or other action. It is not Contractor's responsibility to make certain that the Work described in the Contract Documents is in accordance with Laws and Regulations, but this does not relieve Contractor of its obligations under Paragraph 3.03.
- C. Owner or Contractor may give written notice to the other party of any changes after the submission of Contractor's Bid (or after the date when Contractor became bound under a negotiated contract) in Laws or Regulations having an effect on the cost or time of performance of the Work, including but not limited to changes in Laws or Regulations having an effect on procuring permits and on sales, use, value-added, consumption, and other similar taxes. If Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any adjustment in Contract Price or Contract Times resulting from such changes, then within 30 days of such written notice Contractor may submit a Change Proposal, or Owner may initiate a Claim.

7.12 *Record Documents*

- A. Contractor shall maintain in a safe place at the Site one printed record copy of all Drawings, Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, written interpretations and clarifications, and approved Shop Drawings. Contractor shall keep such record documents in good order and annotate them to show changes made during construction. These record documents, together with all approved Samples, will be available to Engineer for reference. Upon completion of the Work, Contractor shall deliver these record documents to Engineer.

7.13 *Safety and Protection*

- A. Contractor shall be solely responsible for initiating, maintaining, and supervising all safety precautions and programs in connection with the Work. Such responsibility does not relieve Subcontractors of their responsibility for the safety of persons or property in the performance of their work, nor for compliance with applicable safety Laws and Regulations.
- B. Contractor shall designate a qualified and experienced safety representative whose duties and responsibilities are the prevention of Work-related accidents and the maintenance and supervision of safety precautions and programs.
- C. Contractor shall take all necessary precautions for the safety of, and shall provide the necessary protection to prevent damage, injury, or loss to:
 - 1. all persons on the Site or who may be affected by the Work;
 - 2. all the Work and materials and equipment to be incorporated therein, whether in storage on or off the Site; and
 - 3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, roadways, structures, other work in progress, utilities, and Underground Facilities not designated for removal, relocation, or replacement in the course of construction.
- D. All damage, injury, or loss to any property referred to in Paragraph 7.13.C.2 or 7.13.C.3 caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, or any other individual or entity directly or indirectly employed by any of them to perform any of the Work, or anyone for whose acts any of them may be liable, shall be remedied by Contractor at its expense (except damage or loss attributable to the fault of Drawings or Specifications or to the acts or omissions of Owner or Engineer or anyone employed by any of them, or anyone for whose acts any of them may be liable, and not attributable, directly or indirectly, in whole or in part, to the fault or negligence of Contractor or any Subcontractor, Supplier, or other individual or entity directly or indirectly employed by any of them).
- E. Contractor shall comply with all applicable Laws and Regulations relating to the safety of persons or property, or to the protection of persons or property from damage, injury, or loss; and shall erect and maintain all necessary safeguards for such safety and protection.
- F. Contractor shall notify Owner; the owners of adjacent property; the owners of Underground Facilities and other utilities (if the identity of such owners is known to Contractor); and other contractors and utility owners performing work at or adjacent to the Site, in writing, when Contractor knows that prosecution of the Work may affect them, and shall cooperate with them in the protection, removal, relocation, and replacement of their property or work in progress.
- G. Contractor shall comply with the applicable requirements of Owner's safety programs, if any. Any Owner's safety programs that are applicable to the Work are identified or included in the Supplementary Conditions or Specifications.
- H. Contractor shall inform Owner and Engineer of the specific requirements of Contractor's safety program with which Owner's and Engineer's employees and representatives must comply while at the Site.

- I. Contractor's duties and responsibilities for safety and protection will continue until all the Work is completed, Engineer has issued a written notice to Owner and Contractor in accordance with Paragraph 15.06.C that the Work is acceptable, and Contractor has left the Site (except as otherwise expressly provided in connection with Substantial Completion).
- J. Contractor's duties and responsibilities for safety and protection will resume whenever Contractor or any Subcontractor or Supplier returns to the Site to fulfill warranty or correction obligations, or to conduct other tasks arising from the Contract Documents.

7.14 *Hazard Communication Programs*

- A. Contractor shall be responsible for coordinating any exchange of safety data sheets (formerly known as material safety data sheets) or other hazard communication information required to be made available to or exchanged between or among employers at the Site in accordance with Laws or Regulations.

7.15 *Emergencies*

- A. In emergencies affecting the safety or protection of persons or the Work or property at the Site or adjacent thereto, Contractor is obligated to act to prevent damage, injury, or loss. Contractor shall give Engineer prompt written notice if Contractor believes that any significant changes in the Work or variations from the Contract Documents have been caused by an emergency, or are required as a result of Contractor's response to an emergency. If Engineer determines that a change in the Contract Documents is required because of an emergency or Contractor's response, a Work Change Directive or Change Order will be issued.

7.16 *Submittals*

A. *Shop Drawing and Sample Requirements*

- 1. Before submitting a Shop Drawing or Sample, Contractor shall:
 - a. review and coordinate the Shop Drawing or Sample with other Shop Drawings and Samples and with the requirements of the Work and the Contract Documents;
 - b. determine and verify:
 - 1) all field measurements, quantities, dimensions, specified performance and design criteria, installation requirements, materials, catalog numbers, and similar information with respect to the Submittal;
 - 2) the suitability of all materials and equipment offered with respect to the indicated application, fabrication, shipping, handling, storage, assembly, and installation pertaining to the performance of the Work; and
 - 3) all information relative to Contractor's responsibilities for means, methods, techniques, sequences, and procedures of construction, and safety precautions and programs incident thereto;
 - c. confirm that the Submittal is complete with respect to all related data included in the Submittal.
- 2. Each Shop Drawing or Sample must bear a stamp or specific written certification that Contractor has satisfied Contractor's obligations under the Contract Documents with respect to Contractor's review of that Submittal, and that Contractor approves the Submittal.

3. With each Shop Drawing or Sample, Contractor shall give Engineer specific written notice of any variations that the Submittal may have from the requirements of the Contract Documents. This notice must be set forth in a written communication separate from the Submittal; and, in addition, in the case of a Shop Drawing by a specific notation made on the Shop Drawing itself.
- B. *Submittal Procedures for Shop Drawings and Samples:* Contractor shall label and submit Shop Drawings and Samples to Engineer for review and approval in accordance with the accepted Schedule of Submittals.
1. *Shop Drawings*
 - a. Contractor shall submit the number of copies required in the Specifications.
 - b. Data shown on the Shop Drawings must be complete with respect to quantities, dimensions, specified performance and design criteria, materials, and similar data to show Engineer the services, materials, and equipment Contractor proposes to provide, and to enable Engineer to review the information for the limited purposes required by Paragraph 7.16.C.
 2. *Samples*
 - a. Contractor shall submit the number of Samples required in the Specifications.
 - b. Contractor shall clearly identify each Sample as to material, Supplier, pertinent data such as catalog numbers, the use for which intended and other data as Engineer may require to enable Engineer to review the Submittal for the limited purposes required by Paragraph 7.16.C.
 3. Where a Shop Drawing or Sample is required by the Contract Documents or the Schedule of Submittals, any related Work performed prior to Engineer's review and approval of the pertinent submittal will be at the sole expense and responsibility of Contractor.
- C. *Engineer's Review of Shop Drawings and Samples*
1. Engineer will provide timely review of Shop Drawings and Samples in accordance with the accepted Schedule of Submittals. Engineer's review and approval will be only to determine if the items covered by the Submittals will, after installation or incorporation in the Work, comply with the requirements of the Contract Documents, and be compatible with the design concept of the completed Project as a functioning whole as indicated by the Contract Documents.
 2. Engineer's review and approval will not extend to means, methods, techniques, sequences, or procedures of construction, or to safety precautions or programs incident thereto.
 3. Engineer's review and approval of a separate item as such will not indicate approval of the assembly in which the item functions.
 4. Engineer's review and approval of a Shop Drawing or Sample will not relieve Contractor from responsibility for any variation from the requirements of the Contract Documents unless Contractor has complied with the requirements of Paragraph 7.16.A.3 and Engineer has given written approval of each such variation by specific written notation thereof incorporated in or accompanying the Shop Drawing or Sample. Engineer will

document any such approved variation from the requirements of the Contract Documents in a Field Order or other appropriate Contract modification.

5. Engineer's review and approval of a Shop Drawing or Sample will not relieve Contractor from responsibility for complying with the requirements of Paragraphs 7.16.A and B.
6. Engineer's review and approval of a Shop Drawing or Sample, or of a variation from the requirements of the Contract Documents, will not, under any circumstances, change the Contract Times or Contract Price, unless such changes are included in a Change Order.
7. Neither Engineer's receipt, review, acceptance, or approval of a Shop Drawing or Sample will result in such item becoming a Contract Document.
8. Contractor shall perform the Work in compliance with the requirements and commitments set forth in approved Shop Drawings and Samples, subject to the provisions of Paragraph 7.16.C.4.

D. Resubmittal Procedures for Shop Drawings and Samples

1. Contractor shall make corrections required by Engineer and shall return the required number of corrected copies of Shop Drawings and submit, as required, new Samples for review and approval. Contractor shall direct specific attention in writing to revisions other than the corrections called for by Engineer on previous Submittals.
2. Contractor shall furnish required Shop Drawing and Sample submittals with sufficient information and accuracy to obtain required approval of an item with no more than two resubmittals. Engineer will record Engineer's time for reviewing a third or subsequent resubmittal of a Shop Drawing or Sample, and Contractor shall be responsible for Engineer's charges to Owner for such time. Owner may impose a set-off against payments due Contractor to secure reimbursement for such charges.
3. If Contractor requests a change of a previously approved Shop Drawing or Sample, Contractor shall be responsible for Engineer's charges to Owner for its review time, and Owner may impose a set-off against payments due Contractor to secure reimbursement for such charges, unless the need for such change is beyond the control of Contractor.

E. Submittals Other than Shop Drawings, Samples, and Owner-Delegated Designs

1. The following provisions apply to all Submittals other than Shop Drawings, Samples, and Owner-delegated designs:
 - a. Contractor shall submit all such Submittals to the Engineer in accordance with the Schedule of Submittals and pursuant to the applicable terms of the Contract Documents.
 - b. Engineer will provide timely review of all such Submittals in accordance with the Schedule of Submittals and return such Submittals with a notation of either Accepted or Not Accepted. Any such Submittal that is not returned within the time established in the Schedule of Submittals will be deemed accepted.
 - c. Engineer's review will be only to determine if the Submittal is acceptable under the requirements of the Contract Documents as to general form and content of the Submittal.

- d. If any such Submittal is not accepted, Contractor shall confer with Engineer regarding the reason for the non-acceptance, and resubmit an acceptable document.
- 2. Procedures for the submittal and acceptance of the Progress Schedule, the Schedule of Submittals, and the Schedule of Values are set forth in Paragraphs 2.03, 2.04, and 2.05.
- F. Owner-delegated Designs: Submittals pursuant to Owner-delegated designs are governed by the provisions of Paragraph 7.19.

7.17 Contractor's General Warranty and Guarantee

- A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the Contract Documents and will not be defective. Engineer is entitled to rely on Contractor's warranty and guarantee.
- B. Owner's rights under this warranty and guarantee are in addition to, and are not limited by, Owner's rights under the correction period provisions of Paragraph 15.08. The time in which Owner may enforce its warranty and guarantee rights under this Paragraph 7.17 is limited only by applicable Laws and Regulations restricting actions to enforce such rights; provided, however, that after the end of the correction period under Paragraph 15.08:
 - 1. Owner shall give Contractor written notice of any defective Work within 60 days of the discovery that such Work is defective; and
 - 2. Such notice will be deemed the start of an event giving rise to a Claim under Paragraph 12.01.B, such that any related Claim must be brought within 30 days of the notice.
- C. Contractor's warranty and guarantee hereunder excludes defects or damage caused by:
 - 1. abuse, or improper modification, maintenance, or operation, by persons other than Contractor, Subcontractors, Suppliers, or any other individual or entity for whom Contractor is responsible; or
 - 2. normal wear and tear under normal usage.
- D. Contractor's obligation to perform and complete the Work in accordance with the Contract Documents is absolute. None of the following will constitute an acceptance of Work that is not in accordance with the Contract Documents, a release of Contractor's obligation to perform the Work in accordance with the Contract Documents, or a release of Owner's warranty and guarantee rights under this Paragraph 7.17:
 - 1. Observations by Engineer;
 - 2. Recommendation by Engineer or payment by Owner of any progress or final payment;
 - 3. The issuance of a certificate of Substantial Completion by Engineer or any payment related thereto by Owner;
 - 4. Use or occupancy of the Work or any part thereof by Owner;
 - 5. Any review and approval of a Shop Drawing or Sample submittal;
 - 6. The issuance of a notice of acceptability by Engineer;
 - 7. The end of the correction period established in Paragraph 15.08;
 - 8. Any inspection, test, or approval by others; or

9. Any correction of defective Work by Owner.
- E. If the Contract requires the Contractor to accept the assignment of a contract entered into by Owner, then the specific warranties, guarantees, and correction obligations contained in the assigned contract will govern with respect to Contractor's performance obligations to Owner for the Work described in the assigned contract.

7.18 Indemnification

- A. To the fullest extent permitted by Laws and Regulations, and in addition to any other obligations of Contractor under the Contract or otherwise, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them, from losses, damages, costs, and judgments (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals, and all court or arbitration or other dispute resolution costs) arising from third-party claims or actions relating to or resulting from the performance or furnishing of the Work, provided that any such claim, action, loss, cost, judgment or damage is attributable to bodily injury, sickness, disease, or death, or to damage to or destruction of tangible property (other than the Work itself), including the loss of use resulting therefrom, but only to the extent caused by any negligent act or omission of Contractor, any Subcontractor, any Supplier, or any individual or entity directly or indirectly employed by any of them to perform any of the Work, or anyone for whose acts any of them may be liable.
- B. In any and all claims against Owner or Engineer, or any of their officers, directors, members, partners, employees, agents, consultants, or subcontractors, by any employee (or the survivor or personal representative of such employee) of Contractor, any Subcontractor, any Supplier, or any individual or entity directly or indirectly employed by any of them to perform any of the Work, or anyone for whose acts any of them may be liable, the indemnification obligation under Paragraph 7.18.A will not be limited in any way by any limitation on the amount or type of damages, compensation, or benefits payable by or for Contractor or any such Subcontractor, Supplier, or other individual or entity under workers' compensation acts, disability benefit acts, or other employee benefit acts.

7.19 Delegation of Professional Design Services

- A. Owner may require Contractor to provide professional design services for a portion of the Work by express delegation in the Contract Documents. Such delegation will specify the performance and design criteria that such services must satisfy, and the Submittals that Contractor must furnish to Engineer with respect to the Owner-delegated design.
- B. Contractor shall cause such Owner-delegated professional design services to be provided pursuant to the professional standard of care by a properly licensed design professional, whose signature and seal must appear on all drawings, calculations, specifications, certifications, and Submittals prepared by such design professional. Such design professional must issue all certifications of design required by Laws and Regulations.
- C. If a Shop Drawing or other Submittal related to the Owner-delegated design is prepared by Contractor, a Subcontractor, or others for submittal to Engineer, then such Shop Drawing or other Submittal must bear the written approval of Contractor's design professional when submitted by Contractor to Engineer.

- D. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy, and completeness of the services, certifications, and approvals performed or provided by the design professionals retained or employed by Contractor under an Owner-delegated design, subject to the professional standard of care and the performance and design criteria stated in the Contract Documents.
- E. Pursuant to this Paragraph 7.19, Engineer's review, approval, and other determinations regarding design drawings, calculations, specifications, certifications, and other Submittals furnished by Contractor pursuant to an Owner-delegated design will be only for the following limited purposes:
 - 1. Checking for conformance with the requirements of this Paragraph 7.19;
 - 2. Confirming that Contractor (through its design professionals) has used the performance and design criteria specified in the Contract Documents; and
 - 3. Establishing that the design furnished by Contractor is consistent with the design concept expressed in the Contract Documents.
- F. Contractor shall not be responsible for the adequacy of performance or design criteria specified by Owner or Engineer.
- G. Contractor is not required to provide professional services in violation of applicable Laws and Regulations.

ARTICLE 8—OTHER WORK AT THE SITE

8.01 *Other Work*

- A. In addition to and apart from the Work under the Contract Documents, the Owner may perform other work at or adjacent to the Site. Such other work may be performed by Owner's employees, or through contracts between the Owner and third parties. Owner may also arrange to have third-party utility owners perform work on their utilities and facilities at or adjacent to the Site.
- B. If Owner performs other work at or adjacent to the Site with Owner's employees, or through contracts for such other work, then Owner shall give Contractor written notice thereof prior to starting any such other work. If Owner has advance information regarding the start of any third-party utility work that Owner has arranged to take place at or adjacent to the Site, Owner shall provide such information to Contractor.
- C. Contractor shall afford proper and safe access to the Site to each contractor that performs such other work, each utility owner performing other work, and Owner, if Owner is performing other work with Owner's employees, and provide a reasonable opportunity for the introduction and storage of materials and equipment and the execution of such other work.
- D. Contractor shall do all cutting, fitting, and patching of the Work that may be required to properly connect or otherwise make its several parts come together and properly integrate with such other work. Contractor shall not endanger any work of others by cutting, excavating, or otherwise altering such work; provided, however, that Contractor may cut or alter others' work with the written consent of Engineer and the others whose work will be affected.

- E. If the proper execution or results of any part of Contractor's Work depends upon work performed by others, Contractor shall inspect such other work and promptly report to Engineer in writing any delays, defects, or deficiencies in such other work that render it unavailable or unsuitable for the proper execution and results of Contractor's Work. Contractor's failure to so report will constitute an acceptance of such other work as fit and proper for integration with Contractor's Work except for latent defects and deficiencies in such other work.
- F. The provisions of this article are not applicable to work that is performed by third-party utilities or other third-party entities without a contract with Owner, or that is performed without having been arranged by Owner. If such work occurs, then any related delay, disruption, or interference incurred by Contractor is governed by the provisions of Paragraph 4.05.C.3.

8.02 *Coordination*

- A. If Owner intends to contract with others for the performance of other work at or adjacent to the Site, to perform other work at or adjacent to the Site with Owner's employees, or to arrange to have utility owners perform work at or adjacent to the Site, the following will be set forth in the Supplementary Conditions or provided to Contractor prior to the start of any such other work:
 - 1. The identity of the individual or entity that will have authority and responsibility for coordination of the activities among the various contractors;
 - 2. An itemization of the specific matters to be covered by such authority and responsibility; and
 - 3. The extent of such authority and responsibilities.
- B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole authority and responsibility for such coordination.

8.03 *Legal Relationships*

- A. If, in the course of performing other work for Owner at or adjacent to the Site, the Owner's employees, any other contractor working for Owner, or any utility owner that Owner has arranged to perform work, causes damage to the Work or to the property of Contractor or its Subcontractors, or delays, disrupts, interferes with, or increases the scope or cost of the performance of the Work, through actions or inaction, then Contractor shall be entitled to an equitable adjustment in the Contract Price or the Contract Times. Contractor must submit any Change Proposal seeking an equitable adjustment in the Contract Price or the Contract Times under this paragraph within 30 days of the damaging, delaying, disrupting, or interfering event. The entitlement to, and extent of, any such equitable adjustment will take into account information (if any) regarding such other work that was provided to Contractor in the Contract Documents prior to the submittal of the Bid or the final negotiation of the terms of the Contract, and any remedies available to Contractor under Laws or Regulations concerning utility action or inaction. When applicable, any such equitable adjustment in Contract Price will be conditioned on Contractor assigning to Owner all Contractor's rights against such other contractor or utility owner with respect to the damage, delay, disruption, or interference that is the subject of the adjustment. Contractor's entitlement to an adjustment of the Contract Times or Contract Price is subject to the provisions of Paragraphs 4.05.D and 4.05.E.

- B. Contractor shall take reasonable and customary measures to avoid damaging, delaying, disrupting, or interfering with the work of Owner, any other contractor, or any utility owner performing other work at or adjacent to the Site.
 - 1. If Contractor fails to take such measures and as a result damages, delays, disrupts, or interferes with the work of any such other contractor or utility owner, then Owner may impose a set-off against payments due Contractor, and assign to such other contractor or utility owner the Owner's contractual rights against Contractor with respect to the breach of the obligations set forth in this Paragraph 8.03.B.
 - 2. When Owner is performing other work at or adjacent to the Site with Owner's employees, Contractor shall be liable to Owner for damage to such other work, and for the reasonable direct delay, disruption, and interference costs incurred by Owner as a result of Contractor's failure to take reasonable and customary measures with respect to Owner's other work. In response to such damage, delay, disruption, or interference, Owner may impose a set-off against payments due Contractor.
- C. If Contractor damages, delays, disrupts, or interferes with the work of any other contractor, or any utility owner performing other work at or adjacent to the Site, through Contractor's failure to take reasonable and customary measures to avoid such impacts, or if any claim arising out of Contractor's actions, inactions, or negligence in performance of the Work at or adjacent to the Site is made by any such other contractor or utility owner against Contractor, Owner, or Engineer, then Contractor shall (1) promptly attempt to settle the claim as to all parties through negotiations with such other contractor or utility owner, or otherwise resolve the claim by arbitration or other dispute resolution proceeding or at law, and (2) indemnify and hold harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them from and against any such claims, and against all costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to such damage, delay, disruption, or interference.

ARTICLE 9—OWNER'S RESPONSIBILITIES

9.01 *Communications to Contractor*

- A. Except as otherwise provided in these General Conditions, Owner shall issue all communications to Contractor through Engineer.

9.02 *Replacement of Engineer*

- A. Owner may at its discretion appoint an engineer to replace Engineer, provided Contractor makes no reasonable objection to the replacement engineer. The replacement engineer's status under the Contract Documents will be that of the former Engineer.

9.03 *Furnish Data*

- A. Owner shall promptly furnish the data required of Owner under the Contract Documents.

9.04 *Pay When Due*

- A. Owner shall make payments to Contractor when they are due as provided in the Agreement.

9.05 *Lands and Easements; Reports, Tests, and Drawings*

- A. Owner's duties with respect to providing lands and easements are set forth in Paragraph 5.01.
- B. Owner's duties with respect to providing engineering surveys to establish reference points are set forth in Paragraph 4.03.
- C. Article 5 refers to Owner's identifying and making available to Contractor copies of reports of explorations and tests of conditions at the Site, and drawings of physical conditions relating to existing surface or subsurface structures at the Site.

9.06 *Insurance*

- A. Owner's responsibilities, if any, with respect to purchasing and maintaining liability and property insurance are set forth in Article 6.

9.07 *Change Orders*

- A. Owner's responsibilities with respect to Change Orders are set forth in Article 11.

9.08 *Inspections, Tests, and Approvals*

- A. Owner's responsibility with respect to certain inspections, tests, and approvals is set forth in Paragraph 14.02.B.

9.09 *Limitations on Owner's Responsibilities*

- A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible for, Contractor's means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any failure of Contractor to comply with Laws and Regulations applicable to the performance of the Work. Owner will not be responsible for Contractor's failure to perform the Work in accordance with the Contract Documents.

9.10 *Undisclosed Hazardous Environmental Condition*

- A. Owner's responsibility in respect to an undisclosed Hazardous Environmental Condition is set forth in Paragraph 5.06.

9.11 *Evidence of Financial Arrangements*

- A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that financial arrangements have been made to satisfy Owner's obligations under the Contract (including obligations under proposed changes in the Work).

9.12 *Safety Programs*

- A. While at the Site, Owner's employees and representatives shall comply with the specific applicable requirements of Contractor's safety programs of which Owner has been informed.
- B. Owner shall furnish copies of any applicable Owner safety programs to Contractor.

ARTICLE 10—ENGINEER'S STATUS DURING CONSTRUCTION

10.01 *Owner's Representative*

- A. Engineer will be Owner's representative during the construction period. The duties and responsibilities and the limitations of authority of Engineer as Owner's representative during construction are set forth in the Contract.

10.02 *Visits to Site*

- A. Engineer will make visits to the Site at intervals appropriate to the various stages of construction as Engineer deems necessary in order to observe, as an experienced and qualified design professional, the progress that has been made and the quality of the various aspects of Contractor's executed Work. Based on information obtained during such visits and observations, Engineer, for the benefit of Owner, will determine, in general, if the Work is proceeding in accordance with the Contract Documents. Engineer will not be required to make exhaustive or continuous inspections on the Site to check the quality or quantity of the Work. Engineer's efforts will be directed toward providing for Owner a greater degree of confidence that the completed Work will conform generally to the Contract Documents. On the basis of such visits and observations, Engineer will keep Owner informed of the progress of the Work and will endeavor to guard Owner against defective Work.
- B. Engineer's visits and observations are subject to all the limitations on Engineer's authority and responsibility set forth in Paragraph 10.07. Particularly, but without limitation, during or as a result of Engineer's visits or observations of Contractor's Work, Engineer will not supervise, direct, control, or have authority over or be responsible for Contractor's means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any failure of Contractor to comply with Laws and Regulations applicable to the performance of the Work.

10.03 *Resident Project Representative*

- A. If Owner and Engineer have agreed that Engineer will furnish a Resident Project Representative to represent Engineer at the Site and assist Engineer in observing the progress and quality of the Work, then the authority and responsibilities of any such Resident Project Representative will be as provided in the Supplementary Conditions, and limitations on the responsibilities thereof will be as provided in the Supplementary Conditions and in Paragraph 10.07.
- B. If Owner designates an individual or entity who is not Engineer's consultant, agent, or employee to represent Owner at the Site, then the responsibilities and authority of such individual or entity will be as provided in the Supplementary Conditions.

10.04 *Engineer's Authority*

- A. Engineer has the authority to reject Work in accordance with Article 14.
- B. Engineer's authority as to Submittals is set forth in Paragraph 7.16.
- C. Engineer's authority as to design drawings, calculations, specifications, certifications and other Submittals from Contractor in response to Owner's delegation (if any) to Contractor of professional design services, is set forth in Paragraph 7.19.
- D. Engineer's authority as to changes in the Work is set forth in Article 11.

E. Engineer's authority as to Applications for Payment is set forth in Article 15.

10.05 *Determinations for Unit Price Work*

A. Engineer will determine the actual quantities and classifications of Unit Price Work performed by Contractor as set forth in Paragraph 13.03.

10.06 *Decisions on Requirements of Contract Documents and Acceptability of Work*

A. Engineer will render decisions regarding the requirements of the Contract Documents, and judge the acceptability of the Work, pursuant to the specific procedures set forth herein for initial interpretations, Change Proposals, and acceptance of the Work. In rendering such decisions and judgments, Engineer will not show partiality to Owner or Contractor, and will not be liable to Owner, Contractor, or others in connection with any proceedings, interpretations, decisions, or judgments conducted or rendered in good faith.

10.07 *Limitations on Engineer's Authority and Responsibilities*

A. Neither Engineer's authority or responsibility under this Article 10 or under any other provision of the Contract, nor any decision made by Engineer in good faith either to exercise or not exercise such authority or responsibility or the undertaking, exercise, or performance of any authority or responsibility by Engineer, will create, impose, or give rise to any duty in contract, tort, or otherwise owed by Engineer to Contractor, any Subcontractor, any Supplier, any other individual or entity, or to any surety for or employee or agent of any of them.

B. Engineer will not supervise, direct, control, or have authority over or be responsible for Contractor's means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any failure of Contractor to comply with Laws and Regulations applicable to the performance of the Work. Engineer will not be responsible for Contractor's failure to perform the Work in accordance with the Contract Documents.

C. Engineer will not be responsible for the acts or omissions of Contractor or of any Subcontractor, any Supplier, or of any other individual or entity performing any of the Work.

D. Engineer's review of the final Application for Payment and accompanying documentation, and all maintenance and operating instructions, schedules, guarantees, bonds, certificates of inspection, tests and approvals, and other documentation required to be delivered by Contractor under Paragraph 15.06.A, will only be to determine generally that their content complies with the requirements of, and in the case of certificates of inspections, tests, and approvals, that the results certified indicate compliance with the Contract Documents.

E. The limitations upon authority and responsibility set forth in this Paragraph 10.07 also apply to the Resident Project Representative, if any.

10.08 *Compliance with Safety Program*

A. While at the Site, Engineer's employees and representatives will comply with the specific applicable requirements of Owner's and Contractor's safety programs of which Engineer has been informed.

ARTICLE 11—CHANGES TO THE CONTRACT

11.01 *Amending and Supplementing the Contract*

- A. The Contract may be amended or supplemented by a Change Order, a Work Change Directive, or a Field Order.
- B. If an amendment or supplement to the Contract includes a change in the Contract Price or the Contract Times, such amendment or supplement must be set forth in a Change Order.
- C. All changes to the Contract that involve (1) the performance or acceptability of the Work, (2) the design (as set forth in the Drawings, Specifications, or otherwise), or (3) other engineering or technical matters, must be supported by Engineer's recommendation. Owner and Contractor may amend other terms and conditions of the Contract without the recommendation of the Engineer.

11.02 *Change Orders*

- A. Owner and Contractor shall execute appropriate Change Orders covering:
 - 1. Changes in Contract Price or Contract Times which are agreed to by the parties, including any undisputed sum or amount of time for Work actually performed in accordance with a Work Change Directive;
 - 2. Changes in Contract Price resulting from an Owner set-off, unless Contractor has duly contested such set-off;
 - 3. Changes in the Work which are: (a) ordered by Owner pursuant to Paragraph 11.05, (b) required because of Owner's acceptance of defective Work under Paragraph 14.04 or Owner's correction of defective Work under Paragraph 14.07, or (c) agreed to by the parties, subject to the need for Engineer's recommendation if the change in the Work involves the design (as set forth in the Drawings, Specifications, or otherwise) or other engineering or technical matters; and
 - 4. Changes that embody the substance of any final and binding results under: Paragraph 11.03.B, resolving the impact of a Work Change Directive; Paragraph 11.09, concerning Change Proposals; Article 12, Claims; Paragraph 13.02.D, final adjustments resulting from allowances; Paragraph 13.03.D, final adjustments relating to determination of quantities for Unit Price Work; and similar provisions.
- B. If Owner or Contractor refuses to execute a Change Order that is required to be executed under the terms of Paragraph 11.02.A, it will be deemed to be of full force and effect, as if fully executed.

11.03 *Work Change Directives*

- A. A Work Change Directive will not change the Contract Price or the Contract Times but is evidence that the parties expect that the modification ordered or documented by a Work Change Directive will be incorporated in a subsequently issued Change Order, following negotiations by the parties as to the Work Change Directive's effect, if any, on the Contract Price and Contract Times; or, if negotiations are unsuccessful, by a determination under the terms of the Contract Documents governing adjustments, expressly including Paragraph 11.07 regarding change of Contract Price.

- B. If Owner has issued a Work Change Directive and:
 - 1. Contractor believes that an adjustment in Contract Times or Contract Price is necessary, then Contractor shall submit any Change Proposal seeking such an adjustment no later than 30 days after the completion of the Work set out in the Work Change Directive.
 - 2. Owner believes that an adjustment in Contract Times or Contract Price is necessary, then Owner shall submit any Claim seeking such an adjustment no later than 60 days after issuance of the Work Change Directive.

11.04 *Field Orders*

- A. Engineer may authorize minor changes in the Work if the changes do not involve an adjustment in the Contract Price or the Contract Times and are compatible with the design concept of the completed Project as a functioning whole as indicated by the Contract Documents. Such changes will be accomplished by a Field Order and will be binding on Owner and also on Contractor, which shall perform the Work involved promptly.
- B. If Contractor believes that a Field Order justifies an adjustment in the Contract Price or Contract Times, then before proceeding with the Work at issue, Contractor shall submit a Change Proposal as provided herein.

11.05 *Owner-Authorized Changes in the Work*

- A. Without invalidating the Contract and without notice to any surety, Owner may, at any time or from time to time, order additions, deletions, or revisions in the Work. Changes involving the design (as set forth in the Drawings, Specifications, or otherwise) or other engineering or technical matters will be supported by Engineer's recommendation.
- B. Such changes in the Work may be accomplished by a Change Order, if Owner and Contractor have agreed as to the effect, if any, of the changes on Contract Times or Contract Price; or by a Work Change Directive. Upon receipt of any such document, Contractor shall promptly proceed with the Work involved; or, in the case of a deletion in the Work, promptly cease construction activities with respect to such deleted Work. Added or revised Work must be performed under the applicable conditions of the Contract Documents.
- C. Nothing in this Paragraph 11.05 obligates Contractor to undertake work that Contractor reasonably concludes cannot be performed in a manner consistent with Contractor's safety obligations under the Contract Documents or Laws and Regulations.

11.06 *Unauthorized Changes in the Work*

- A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the Contract Times with respect to any work performed that is not required by the Contract Documents, as amended, modified, or supplemented, except in the case of an emergency as provided in Paragraph 7.15 or in the case of uncovering Work as provided in Paragraph 14.05.C.2.

11.07 *Change of Contract Price*

- A. The Contract Price may only be changed by a Change Order. Any Change Proposal for an adjustment in the Contract Price must comply with the provisions of Paragraph 11.09. Any Claim for an adjustment of Contract Price must comply with the provisions of Article 12.
- B. An adjustment in the Contract Price will be determined as follows:

1. Where the Work involved is covered by unit prices contained in the Contract Documents, then by application of such unit prices to the quantities of the items involved (subject to the provisions of Paragraph 13.03);
 2. Where the Work involved is not covered by unit prices contained in the Contract Documents, then by a mutually agreed lump sum (which may include an allowance for overhead and profit not necessarily in accordance with Paragraph 11.07.C.2); or
 3. Where the Work involved is not covered by unit prices contained in the Contract Documents and the parties do not reach mutual agreement to a lump sum, then on the basis of the Cost of the Work (determined as provided in Paragraph 13.01) plus a Contractor's fee for overhead and profit (determined as provided in Paragraph 11.07.C).
- C. *Contractor's Fee:* When applicable, the Contractor's fee for overhead and profit will be determined as follows:
1. A mutually acceptable fixed fee; or
 2. If a fixed fee is not agreed upon, then a fee based on the following percentages of the various portions of the Cost of the Work:
 - a. For costs incurred under Paragraphs 13.01.B.1 and 13.01.B.2, the Contractor's fee will be 15 percent;
 - b. For costs incurred under Paragraph 13.01.B.3, the Contractor's fee will be 5 percent;
 - c. Where one or more tiers of subcontracts are on the basis of Cost of the Work plus a fee and no fixed fee is agreed upon, the intent of Paragraphs 11.07.C.2.a and 11.07.C.2.b is that the Contractor's fee will be based on: (1) a fee of 15 percent of the costs incurred under Paragraphs 13.01.B.1 and 13.01.B.2 by the Subcontractor that actually performs the Work, at whatever tier, and (2) with respect to Contractor itself and to any Subcontractors of a tier higher than that of the Subcontractor that actually performs the Work, a fee of 5 percent of the amount (fee plus underlying costs incurred) attributable to the next lower tier Subcontractor; provided, however, that for any such subcontracted Work the maximum total fee to be paid by Owner will be no greater than 27 percent of the costs incurred by the Subcontractor that actually performs the Work;
 - d. No fee will be payable on the basis of costs itemized under Paragraphs 13.01.B.4, 13.01.B.5, and 13.01.C;
 - e. The amount of credit to be allowed by Contractor to Owner for any change which results in a net decrease in Cost of the Work will be the amount of the actual net decrease in Cost of the Work and a deduction of an additional amount equal to 5 percent of such actual net decrease in Cost of the Work; and
 - f. When both additions and credits are involved in any one change or Change Proposal, the adjustment in Contractor's fee will be computed by determining the sum of the costs in each of the cost categories in Paragraph 13.01.B (specifically, payroll costs, Paragraph 13.01.B.1; incorporated materials and equipment costs, Paragraph 13.01.B.2; Subcontract costs, Paragraph 13.01.B.3; special consultants costs, Paragraph 13.01.B.4; and other costs, Paragraph 13.01.B.5) and applying to each such cost category sum the appropriate fee from Paragraphs 11.07.C.2.a through 11.07.C.2.e, inclusive.

11.08 *Change of Contract Times*

- A. The Contract Times may only be changed by a Change Order. Any Change Proposal for an adjustment in the Contract Times must comply with the provisions of Paragraph 11.09. Any Claim for an adjustment in the Contract Times must comply with the provisions of Article 12.
- B. Delay, disruption, and interference in the Work, and any related changes in Contract Times, are addressed in and governed by Paragraph 4.05.

11.09 *Change Proposals*

- A. *Purpose and Content:* Contractor shall submit a Change Proposal to Engineer to request an adjustment in the Contract Times or Contract Price; contest an initial decision by Engineer concerning the requirements of the Contract Documents or relating to the acceptability of the Work under the Contract Documents; challenge a set-off against payment due; or seek other relief under the Contract. The Change Proposal will specify any proposed change in Contract Times or Contract Price, or other proposed relief, and explain the reason for the proposed change, with citations to any governing or applicable provisions of the Contract Documents. Each Change Proposal will address only one issue, or a set of closely related issues.

- B. *Change Proposal Procedures*

- 1. *Submittal:* Contractor shall submit each Change Proposal to Engineer within 30 days after the start of the event giving rise thereto, or after such initial decision.
- 2. *Supporting Data:* The Contractor shall submit supporting data, including the proposed change in Contract Price or Contract Time (if any), to the Engineer and Owner within 15 days after the submittal of the Change Proposal.
 - a. Change Proposals based on or related to delay, interruption, or interference must comply with the provisions of Paragraphs 4.05.D and 4.05.E.
 - b. Change proposals related to a change of Contract Price must include full and detailed accounts of materials incorporated into the Work and labor and equipment used for the subject Work.

The supporting data must be accompanied by a written statement that the supporting data are accurate and complete, and that any requested time or price adjustment is the entire adjustment to which Contractor believes it is entitled as a result of said event.

- 3. *Engineer's Initial Review:* Engineer will advise Owner regarding the Change Proposal, and consider any comments or response from Owner regarding the Change Proposal. If in its discretion Engineer concludes that additional supporting data is needed before conducting a full review and making a decision regarding the Change Proposal, then Engineer may request that Contractor submit such additional supporting data by a date specified by Engineer, prior to Engineer beginning its full review of the Change Proposal.
- 4. *Engineer's Full Review and Action on the Change Proposal:* Upon receipt of Contractor's supporting data (including any additional data requested by Engineer), Engineer will conduct a full review of each Change Proposal and, within 30 days after such receipt of the Contractor's supporting data, either approve the Change Proposal in whole, deny it in whole, or approve it in part and deny it in part. Such actions must be in writing, with a copy provided to Owner and Contractor. If Engineer does not take action on the Change

Proposal within 30 days, then either Owner or Contractor may at any time thereafter submit a letter to the other party indicating that as a result of Engineer's inaction the Change Proposal is deemed denied, thereby commencing the time for appeal of the denial under Article 12.

5. *Binding Decision*: Engineer's decision is final and binding upon Owner and Contractor, unless Owner or Contractor appeals the decision by filing a Claim under Article 12.
- C. *Resolution of Certain Change Proposals*: If the Change Proposal does not involve the design (as set forth in the Drawings, Specifications, or otherwise), the acceptability of the Work, or other engineering or technical matters, then Engineer will notify the parties in writing that the Engineer is unable to resolve the Change Proposal. For purposes of further resolution of such a Change Proposal, such notice will be deemed a denial, and Contractor may choose to seek resolution under the terms of Article 12.
- D. *Post-Completion*: Contractor shall not submit any Change Proposals after Engineer issues a written recommendation of final payment pursuant to Paragraph 15.06.B.

11.10 *Notification to Surety*

- A. If the provisions of any bond require notice to be given to a surety of any change affecting the general scope of the Work or the provisions of the Contract Documents (including, but not limited to, Contract Price or Contract Times), the giving of any such notice will be Contractor's responsibility. The amount of each applicable bond will be adjusted to reflect the effect of any such change.

ARTICLE 12—CLAIMS

12.01 *Claims*

- A. *Claims Process*: The following disputes between Owner and Contractor are subject to the Claims process set forth in this article:
 1. Appeals by Owner or Contractor of Engineer's decisions regarding Change Proposals;
 2. Owner demands for adjustments in the Contract Price or Contract Times, or other relief under the Contract Documents;
 3. Disputes that Engineer has been unable to address because they do not involve the design (as set forth in the Drawings, Specifications, or otherwise), the acceptability of the Work, or other engineering or technical matters; and
 4. Subject to the waiver provisions of Paragraph 15.07, any dispute arising after Engineer has issued a written recommendation of final payment pursuant to Paragraph 15.06.B.
- B. *Submittal of Claim*: The party submitting a Claim shall deliver it directly to the other party to the Contract promptly (but in no event later than 30 days) after the start of the event giving rise thereto; in the case of appeals regarding Change Proposals within 30 days of the decision under appeal. The party submitting the Claim shall also furnish a copy to the Engineer, for its information only. The responsibility to substantiate a Claim rests with the party making the Claim. In the case of a Claim by Contractor seeking an increase in the Contract Times or Contract Price, Contractor shall certify that the Claim is made in good faith, that the supporting data are accurate and complete, and that to the best of Contractor's knowledge

and belief the amount of time or money requested accurately reflects the full amount to which Contractor is entitled.

- C. *Review and Resolution*: The party receiving a Claim shall review it thoroughly, giving full consideration to its merits. The two parties shall seek to resolve the Claim through the exchange of information and direct negotiations. The parties may extend the time for resolving the Claim by mutual agreement. All actions taken on a Claim will be stated in writing and submitted to the other party, with a copy to Engineer.
- D. *Mediation*
 - 1. At any time after initiation of a Claim, Owner and Contractor may mutually agree to mediation of the underlying dispute. The agreement to mediate will stay the Claim submittal and response process.
 - 2. If Owner and Contractor agree to mediation, then after 60 days from such agreement, either Owner or Contractor may unilaterally terminate the mediation process, and the Claim submittal and decision process will resume as of the date of the termination. If the mediation proceeds but is unsuccessful in resolving the dispute, the Claim submittal and decision process will resume as of the date of the conclusion of the mediation, as determined by the mediator.
 - 3. Owner and Contractor shall each pay one-half of the mediator's fees and costs.
- E. *Partial Approval*: If the party receiving a Claim approves the Claim in part and denies it in part, such action will be final and binding unless within 30 days of such action the other party invokes the procedure set forth in Article 17 for final resolution of disputes.
- F. *Denial of Claim*: If efforts to resolve a Claim are not successful, the party receiving the Claim may deny it by giving written notice of denial to the other party. If the receiving party does not take action on the Claim within 90 days, then either Owner or Contractor may at any time thereafter submit a letter to the other party indicating that as a result of the inaction, the Claim is deemed denied, thereby commencing the time for appeal of the denial. A denial of the Claim will be final and binding unless within 30 days of the denial the other party invokes the procedure set forth in Article 17 for the final resolution of disputes.
- G. *Final and Binding Results*: If the parties reach a mutual agreement regarding a Claim, whether through approval of the Claim, direct negotiations, mediation, or otherwise; or if a Claim is approved in part and denied in part, or denied in full, and such actions become final and binding; then the results of the agreement or action on the Claim will be incorporated in a Change Order or other written document to the extent they affect the Contract, including the Work, the Contract Times, or the Contract Price.

ARTICLE 13—COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK

13.01 *Cost of the Work*

- A. *Purposes for Determination of Cost of the Work*: The term Cost of the Work means the sum of all costs necessary for the proper performance of the Work at issue, as further defined below. The provisions of this Paragraph 13.01 are used for two distinct purposes:
 - 1. To determine Cost of the Work when Cost of the Work is a component of the Contract Price, under cost-plus-fee, time-and-materials, or other cost-based terms; or

2. When needed to determine the value of a Change Order, Change Proposal, Claim, set-off, or other adjustment in Contract Price. When the value of any such adjustment is determined on the basis of Cost of the Work, Contractor is entitled only to those additional or incremental costs required because of the change in the Work or because of the event giving rise to the adjustment.
- B. *Costs Included:* Except as otherwise may be agreed to in writing by Owner, costs included in the Cost of the Work will be in amounts no higher than those commonly incurred in the locality of the Project, will not include any of the costs itemized in Paragraph 13.01.C, and will include only the following items:
1. Payroll costs for employees in the direct employ of Contractor in the performance of the Work under schedules of job classifications agreed upon by Owner and Contractor in advance of the subject Work. Such employees include, without limitation, superintendents, foremen, safety managers, safety representatives, and other personnel employed full time on the Work. Payroll costs for employees not employed full time on the Work will be apportioned on the basis of their time spent on the Work. Payroll costs include, but are not limited to, salaries and wages plus the cost of fringe benefits, which include social security contributions, unemployment, excise, and payroll taxes, workers' compensation, health and retirement benefits, sick leave, and vacation and holiday pay applicable thereto. The expenses of performing Work outside of regular working hours, on Saturday, Sunday, or legal holidays, will be included in the above to the extent authorized by Owner.
 2. Cost of all materials and equipment furnished and incorporated in the Work, including costs of transportation and storage thereof, and Suppliers' field services required in connection therewith. All cash discounts accrue to Contractor unless Owner deposits funds with Contractor with which to make payments, in which case the cash discounts will accrue to Owner. All trade discounts, rebates, and refunds and returns from sale of surplus materials and equipment will accrue to Owner, and Contractor shall make provisions so that they may be obtained.
 3. Payments made by Contractor to Subcontractors for Work performed by Subcontractors. If required by Owner, Contractor shall obtain competitive bids from subcontractors acceptable to Owner and Contractor and shall deliver such bids to Owner, which will then determine, with the advice of Engineer, which bids, if any, will be acceptable. If any subcontract provides that the Subcontractor is to be paid on the basis of Cost of the Work plus a fee, the Subcontractor's Cost of the Work and fee will be determined in the same manner as Contractor's Cost of the Work and fee as provided in this Paragraph 13.01.
 4. Costs of special consultants (including but not limited to engineers, architects, testing laboratories, surveyors, attorneys, and accountants) employed or retained for services specifically related to the Work.
 5. Other costs consisting of the following:
 - a. The proportion of necessary transportation, travel, and subsistence expenses of Contractor's employees incurred in discharge of duties connected with the Work.
 - b. Cost, including transportation and maintenance, of all materials, supplies, equipment, machinery, appliances, office, and temporary facilities at the Site, which are

consumed in the performance of the Work, and cost, less market value, of such items used but not consumed which remain the property of Contractor.

- 1) In establishing included costs for materials such as scaffolding, plating, or sheeting, consideration will be given to the actual or the estimated life of the material for use on other projects; or rental rates may be established on the basis of purchase or salvage value of such items, whichever is less. Contractor will not be eligible for compensation for such items in an amount that exceeds the purchase cost of such item.

c. *Construction Equipment Rental*

- 1) Rentals of all construction equipment and machinery, and the parts thereof, in accordance with rental agreements approved by Owner as to price (including any surcharge or special rates applicable to overtime use of the construction equipment or machinery), and the costs of transportation, loading, unloading, assembly, dismantling, and removal thereof. All such costs will be in accordance with the terms of said rental agreements. The rental of any such equipment, machinery, or parts must cease when the use thereof is no longer necessary for the Work.
 - 2) Costs for equipment and machinery owned by Contractor or a Contractor-related entity will be paid at a rate shown for such equipment in the equipment rental rate book specified in the Supplementary Conditions. An hourly rate will be computed by dividing the monthly rates by 176. These computed rates will include all operating costs.
 - 3) With respect to Work that is the result of a Change Order, Change Proposal, Claim, set-off, or other adjustment in Contract Price ("changed Work"), included costs will be based on the time the equipment or machinery is in use on the changed Work and the costs of transportation, loading, unloading, assembly, dismantling, and removal when directly attributable to the changed Work. The cost of any such equipment or machinery, or parts thereof, must cease to accrue when the use thereof is no longer necessary for the changed Work.
- d. Sales, consumer, use, and other similar taxes related to the Work, and for which Contractor is liable, as imposed by Laws and Regulations.
- e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable, and royalty payments and fees for permits and licenses.
- f. Losses and damages (and related expenses) caused by damage to the Work, not compensated by insurance or otherwise, sustained by Contractor in connection with the performance of the Work (except losses and damages within the deductible amounts of builder's risk or other property insurance established in accordance with Paragraph 6.04), provided such losses and damages have resulted from causes other than the negligence of Contractor, any Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable. Such losses include settlements made with the written consent and approval of Owner. No such losses, damages, and expenses will be included in the Cost of the Work for the purpose of determining Contractor's fee.

- g. The cost of utilities, fuel, and sanitary facilities at the Site.
 - h. Minor expenses such as communication service at the Site, express and courier services, and similar petty cash items in connection with the Work.
 - i. The costs of premiums for all bonds and insurance that Contractor is required by the Contract Documents to purchase and maintain.
- C. *Costs Excluded:* The term Cost of the Work does not include any of the following items:
 - 1. Payroll costs and other compensation of Contractor's officers, executives, principals, general managers, engineers, architects, estimators, attorneys, auditors, accountants, purchasing and contracting agents, expeditors, timekeepers, clerks, and other personnel employed by Contractor, whether at the Site or in Contractor's principal or branch office for general administration of the Work and not specifically included in the agreed upon schedule of job classifications referred to in Paragraph 13.01.B.1 or specifically covered by Paragraph 13.01.B.4. The payroll costs and other compensation excluded here are to be considered administrative costs covered by the Contractor's fee.
 - 2. The cost of purchasing, renting, or furnishing small tools and hand tools.
 - 3. Expenses of Contractor's principal and branch offices other than Contractor's office at the Site.
 - 4. Any part of Contractor's capital expenses, including interest on Contractor's capital employed for the Work and charges against Contractor for delinquent payments.
 - 5. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable, including but not limited to, the correction of defective Work, disposal of materials or equipment wrongly supplied, and making good any damage to property.
 - 6. Expenses incurred in preparing and advancing Claims.
 - 7. Other overhead or general expense costs of any kind and the costs of any item not specifically and expressly included in Paragraph 13.01.B.
- D. *Contractor's Fee*
 - 1. When the Work as a whole is performed on the basis of cost-plus-a-fee, then:
 - a. Contractor's fee for the Work set forth in the Contract Documents as of the Effective Date of the Contract will be determined as set forth in the Agreement.
 - b. for any Work covered by a Change Order, Change Proposal, Claim, set-off, or other adjustment in Contract Price on the basis of Cost of the Work, Contractor's fee will be determined as follows:
 - 1) When the fee for the Work as a whole is a percentage of the Cost of the Work, the fee will automatically adjust as the Cost of the Work changes.
 - 2) When the fee for the Work as a whole is a fixed fee, the fee for any additions or deletions will be determined in accordance with Paragraph 11.07.C.2.
 - 2. When the Work as a whole is performed on the basis of a stipulated sum, or any other basis other than cost-plus-a-fee, then Contractor's fee for any Work covered by a Change

Order, Change Proposal, Claim, set-off, or other adjustment in Contract Price on the basis of Cost of the Work will be determined in accordance with Paragraph 11.07.C.2.

- E. *Documentation and Audit*: Whenever the Cost of the Work for any purpose is to be determined pursuant to this Article 13, Contractor and pertinent Subcontractors will establish and maintain records of the costs in accordance with generally accepted accounting practices. Subject to prior written notice, Owner will be afforded reasonable access, during normal business hours, to all Contractor's accounts, records, books, correspondence, instructions, drawings, receipts, vouchers, memoranda, and similar data relating to the Cost of the Work and Contractor's fee. Contractor shall preserve all such documents for a period of three years after the final payment by Owner. Pertinent Subcontractors will afford such access to Owner, and preserve such documents, to the same extent required of Contractor.

13.02 Allowances

- A. It is understood that Contractor has included in the Contract Price all allowances so named in the Contract Documents and shall cause the Work so covered to be performed for such sums and by such persons or entities as may be acceptable to Owner and Engineer.
- B. *Cash Allowances*: Contractor agrees that:
1. the cash allowances include the cost to Contractor (less any applicable trade discounts) of materials and equipment required by the allowances to be delivered at the Site, and all applicable taxes; and
 2. Contractor's costs for unloading and handling on the Site, labor, installation, overhead, profit, and other expenses contemplated for the cash allowances have been included in the Contract Price and not in the allowances, and no demand for additional payment for any of the foregoing will be valid.
- C. *Owner's Contingency Allowance*: Contractor agrees that an Owner's contingency allowance, if any, is for the sole use of Owner to cover unanticipated costs.
- D. Prior to final payment, an appropriate Change Order will be issued as recommended by Engineer to reflect actual amounts due Contractor for Work covered by allowances, and the Contract Price will be correspondingly adjusted.

13.03 Unit Price Work

- A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, initially the Contract Price will be deemed to include for all Unit Price Work an amount equal to the sum of the unit price for each separately identified item of Unit Price Work times the estimated quantity of each item as indicated in the Agreement.
- B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the purpose of comparison of Bids and determining an initial Contract Price. Payments to Contractor for Unit Price Work will be based on actual quantities.
- C. Each unit price will be deemed to include an amount considered by Contractor to be adequate to cover Contractor's overhead and profit for each separately identified item.
- D. Engineer will determine the actual quantities and classifications of Unit Price Work performed by Contractor. Engineer will review with Contractor the Engineer's preliminary determinations on such matters before rendering a written decision thereon (by recommendation of an Application for Payment or otherwise). Engineer's written decision

thereon will be final and binding (except as modified by Engineer to reflect changed factual conditions or more accurate data) upon Owner and Contractor, and the final adjustment of Contract Price will be set forth in a Change Order, subject to the provisions of the following paragraph.

E. *Adjustments in Unit Price*

1. Contractor or Owner shall be entitled to an adjustment in the unit price with respect to an item of Unit Price Work if:
 - a. the quantity of the item of Unit Price Work performed by Contractor differs materially and significantly from the estimated quantity of such item indicated in the Agreement; and
 - b. Contractor's unit costs to perform the item of Unit Price Work have changed materially and significantly as a result of the quantity change.
2. The adjustment in unit price will account for and be coordinated with any related changes in quantities of other items of Work, and in Contractor's costs to perform such other Work, such that the resulting overall change in Contract Price is equitable to Owner and Contractor.
3. Adjusted unit prices will apply to all units of that item.

ARTICLE 14—TESTS AND INSPECTIONS; CORRECTION, REMOVAL, OR ACCEPTANCE OF DEFECTIVE WORK

14.01 *Access to Work*

- A. Owner, Engineer, their consultants and other representatives and personnel of Owner, independent testing laboratories, and authorities having jurisdiction have access to the Site and the Work at reasonable times for their observation, inspection, and testing. Contractor shall provide them proper and safe conditions for such access and advise them of Contractor's safety procedures and programs so that they may comply with such procedures and programs as applicable.

14.02 *Tests, Inspections, and Approvals*

- A. Contractor shall give Engineer timely notice of readiness of the Work (or specific parts thereof) for all required inspections and tests, and shall cooperate with inspection and testing personnel to facilitate required inspections and tests.
- B. Owner shall retain and pay for the services of an independent inspector, testing laboratory, or other qualified individual or entity to perform all inspections and tests expressly required by the Contract Documents to be furnished and paid for by Owner, except that costs incurred in connection with tests or inspections of covered Work will be governed by the provisions of Paragraph 14.05.
- C. If Laws or Regulations of any public body having jurisdiction require any Work (or part thereof) specifically to be inspected, tested, or approved by an employee or other representative of such public body, Contractor shall assume full responsibility for arranging and obtaining such inspections, tests, or approvals, pay all costs in connection therewith, and furnish Engineer the required certificates of inspection or approval.

- D. Contractor shall be responsible for arranging, obtaining, and paying for all inspections and tests required:
1. by the Contract Documents, unless the Contract Documents expressly allocate responsibility for a specific inspection or test to Owner;
 2. to attain Owner's and Engineer's acceptance of materials or equipment to be incorporated in the Work;
 3. by manufacturers of equipment furnished under the Contract Documents;
 4. for testing, adjusting, and balancing of mechanical, electrical, and other equipment to be incorporated into the Work; and
 5. for acceptance of materials, mix designs, or equipment submitted for approval prior to Contractor's purchase thereof for incorporation in the Work.

Such inspections and tests will be performed by independent inspectors, testing laboratories, or other qualified individuals or entities acceptable to Owner and Engineer.

- E. If the Contract Documents require the Work (or part thereof) to be approved by Owner, Engineer, or another designated individual or entity, then Contractor shall assume full responsibility for arranging and obtaining such approvals.
- F. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by Contractor without written concurrence of Engineer, Contractor shall, if requested by Engineer, uncover such Work for observation. Such uncovering will be at Contractor's expense unless Contractor had given Engineer timely notice of Contractor's intention to cover the same and Engineer had not acted with reasonable promptness in response to such notice.

14.03 *Defective Work*

- A. *Contractor's Obligation:* It is Contractor's obligation to assure that the Work is not defective.
- B. *Engineer's Authority:* Engineer has the authority to determine whether Work is defective, and to reject defective Work.
- C. *Notice of Defects:* Prompt written notice of all defective Work of which Owner or Engineer has actual knowledge will be given to Contractor.
- D. *Correction, or Removal and Replacement:* Promptly after receipt of written notice of defective Work, Contractor shall correct all such defective Work, whether or not fabricated, installed, or completed, or, if Engineer has rejected the defective Work, remove it from the Project and replace it with Work that is not defective.
- E. *Preservation of Warranties:* When correcting defective Work, Contractor shall take no action that would void or otherwise impair Owner's special warranty and guarantee, if any, on said Work.
- F. *Costs and Damages:* In addition to its correction, removal, and replacement obligations with respect to defective Work, Contractor shall pay all claims, costs, losses, and damages arising out of or relating to defective Work, including but not limited to the cost of the inspection, testing, correction, removal, replacement, or reconstruction of such defective Work, fines levied against Owner by governmental authorities because the Work is defective, and the costs of repair or replacement of work of others resulting from defective Work. Prior to final payment, if Owner and Contractor are unable to agree as to the measure of such claims, costs,

losses, and damages resulting from defective Work, then Owner may impose a reasonable set-off against payments due under Article 15.

14.04 *Acceptance of Defective Work*

- A. If, instead of requiring correction or removal and replacement of defective Work, Owner prefers to accept it, Owner may do so (subject, if such acceptance occurs prior to final payment, to Engineer's confirmation that such acceptance is in general accord with the design intent and applicable engineering principles, and will not endanger public safety). Contractor shall pay all claims, costs, losses, and damages attributable to Owner's evaluation of and determination to accept such defective Work (such costs to be approved by Engineer as to reasonableness), and for the diminished value of the Work to the extent not otherwise paid by Contractor. If any such acceptance occurs prior to final payment, the necessary revisions in the Contract Documents with respect to the Work will be incorporated in a Change Order. If the parties are unable to agree as to the decrease in the Contract Price, reflecting the diminished value of Work so accepted, then Owner may impose a reasonable set-off against payments due under Article 15. If the acceptance of defective Work occurs after final payment, Contractor shall pay an appropriate amount to Owner.

14.05 *Uncovering Work*

- A. Engineer has the authority to require additional inspection or testing of the Work, whether or not the Work is fabricated, installed, or completed.
- B. If any Work is covered contrary to the written request of Engineer, then Contractor shall, if requested by Engineer, uncover such Work for Engineer's observation, and then replace the covering, all at Contractor's expense.
- C. If Engineer considers it necessary or advisable that covered Work be observed by Engineer or inspected or tested by others, then Contractor, at Engineer's request, shall uncover, expose, or otherwise make available for observation, inspection, or testing as Engineer may require, that portion of the Work in question, and provide all necessary labor, material, and equipment.
 - 1. If it is found that the uncovered Work is defective, Contractor shall be responsible for all claims, costs, losses, and damages arising out of or relating to such uncovering, exposure, observation, inspection, and testing, and of satisfactory replacement or reconstruction (including but not limited to all costs of repair or replacement of work of others); and pending Contractor's full discharge of this responsibility the Owner shall be entitled to impose a reasonable set-off against payments due under Article 15.
 - 2. If the uncovered Work is not found to be defective, Contractor shall be allowed an increase in the Contract Price or an extension of the Contract Times, directly attributable to such uncovering, exposure, observation, inspection, testing, replacement, and reconstruction. If the parties are unable to agree as to the amount or extent thereof, then Contractor may submit a Change Proposal within 30 days of the determination that the Work is not defective.

14.06 *Owner May Stop the Work*

- A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable materials or equipment, or fails to perform the Work in such a way that the completed Work will conform to the Contract Documents, then Owner may order Contractor to stop the Work,

or any portion thereof, until the cause for such order has been eliminated; however, this right of Owner to stop the Work will not give rise to any duty on the part of Owner to exercise this right for the benefit of Contractor, any Subcontractor, any Supplier, any other individual or entity, or any surety for, or employee or agent of any of them.

14.07 Owner May Correct Defective Work

- A. If Contractor fails within a reasonable time after written notice from Engineer to correct defective Work, or to remove and replace defective Work as required by Engineer, then Owner may, after 7 days' written notice to Contractor, correct or remedy any such deficiency.
- B. In exercising the rights and remedies under this Paragraph 14.07, Owner shall proceed expeditiously. In connection with such corrective or remedial action, Owner may exclude Contractor from all or part of the Site, take possession of all or part of the Work and suspend Contractor's services related thereto, and incorporate in the Work all materials and equipment stored at the Site or for which Owner has paid Contractor but which are stored elsewhere. Contractor shall allow Owner, Owner's representatives, agents and employees, Owner's other contractors, and Engineer and Engineer's consultants access to the Site to enable Owner to exercise the rights and remedies under this paragraph.
- C. All claims, costs, losses, and damages incurred or sustained by Owner in exercising the rights and remedies under this Paragraph 14.07 will be charged against Contractor as set-offs against payments due under Article 15. Such claims, costs, losses and damages will include but not be limited to all costs of repair, or replacement of work of others destroyed or damaged by correction, removal, or replacement of Contractor's defective Work.
- D. Contractor shall not be allowed an extension of the Contract Times because of any delay in the performance of the Work attributable to the exercise by Owner of Owner's rights and remedies under this Paragraph 14.07.

ARTICLE 15—PAYMENTS TO CONTRACTOR; SET-OFFS; COMPLETION; CORRECTION PERIOD

15.01 Progress Payments

- A. *Basis for Progress Payments:* The Schedule of Values established as provided in Article 2 will serve as the basis for progress payments and will be incorporated into a form of Application for Payment acceptable to Engineer. Progress payments for Unit Price Work will be based on the number of units completed during the pay period, as determined under the provisions of Paragraph 13.03. Progress payments for cost-based Work will be based on Cost of the Work completed by Contractor during the pay period.
- B. *Applications for Payments*
 - 1. At least 20 days before the date established in the Agreement for each progress payment (but not more often than once a month), Contractor shall submit to Engineer for review an Application for Payment filled out and signed by Contractor covering the Work completed as of the date of the Application and accompanied by such supporting documentation as is required by the Contract Documents.
 - 2. If payment is requested on the basis of materials and equipment not incorporated in the Work but delivered and suitably stored at the Site or at another location agreed to in writing, the Application for Payment must also be accompanied by: (a) a bill of sale, invoice, copies of subcontract or purchase order payments, or other documentation

establishing full payment by Contractor for the materials and equipment; (b) at Owner's request, documentation warranting that Owner has received the materials and equipment free and clear of all Liens; and (c) evidence that the materials and equipment are covered by appropriate property insurance, a warehouse bond, or other arrangements to protect Owner's interest therein, all of which must be satisfactory to Owner.

3. Beginning with the second Application for Payment, each Application must include an affidavit of Contractor stating that all previous progress payments received by Contractor have been applied to discharge Contractor's legitimate obligations associated with prior Applications for Payment.
4. The amount of retainage with respect to progress payments will be as stipulated in the Agreement.

C. Review of Applications

1. Engineer will, within 10 days after receipt of each Application for Payment, including each resubmittal, either indicate in writing a recommendation of payment and present the Application to Owner, or return the Application to Contractor indicating in writing Engineer's reasons for refusing to recommend payment. In the latter case, Contractor may make the necessary corrections and resubmit the Application.
2. Engineer's recommendation of any payment requested in an Application for Payment will constitute a representation by Engineer to Owner, based on Engineer's observations of the executed Work as an experienced and qualified design professional, and on Engineer's review of the Application for Payment and the accompanying data and schedules, that to the best of Engineer's knowledge, information and belief:
 - a. the Work has progressed to the point indicated;
 - b. the quality of the Work is generally in accordance with the Contract Documents (subject to an evaluation of the Work as a functioning whole prior to or upon Substantial Completion, the results of any subsequent tests called for in the Contract Documents, a final determination of quantities and classifications for Unit Price Work under Paragraph 13.03, and any other qualifications stated in the recommendation); and
 - c. the conditions precedent to Contractor's being entitled to such payment appear to have been fulfilled in so far as it is Engineer's responsibility to observe the Work.
3. By recommending any such payment Engineer will not thereby be deemed to have represented that:
 - a. inspections made to check the quality or the quantity of the Work as it has been performed have been exhaustive, extended to every aspect of the Work in progress, or involved detailed inspections of the Work beyond the responsibilities specifically assigned to Engineer in the Contract; or
 - b. there may not be other matters or issues between the parties that might entitle Contractor to be paid additionally by Owner or entitle Owner to withhold payment to Contractor.

4. Neither Engineer's review of Contractor's Work for the purposes of recommending payments nor Engineer's recommendation of any payment, including final payment, will impose responsibility on Engineer:
 - a. to supervise, direct, or control the Work;
 - b. for the means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto;
 - c. for Contractor's failure to comply with Laws and Regulations applicable to Contractor's performance of the Work;
 - d. to make any examination to ascertain how or for what purposes Contractor has used the money paid by Owner; or
 - e. to determine that title to any of the Work, materials, or equipment has passed to Owner free and clear of any Liens.
5. Engineer may refuse to recommend the whole or any part of any payment if, in Engineer's opinion, it would be incorrect to make the representations to Owner stated in Paragraph 15.01.C.2.
6. Engineer will recommend reductions in payment (set-offs) necessary in Engineer's opinion to protect Owner from loss because:
 - a. the Work is defective, requiring correction or replacement;
 - b. the Contract Price has been reduced by Change Orders;
 - c. Owner has been required to correct defective Work in accordance with Paragraph 14.07, or has accepted defective Work pursuant to Paragraph 14.04;
 - d. Owner has been required to remove or remediate a Hazardous Environmental Condition for which Contractor is responsible; or
 - e. Engineer has actual knowledge of the occurrence of any of the events that would constitute a default by Contractor and therefore justify termination for cause under the Contract Documents.

D. *Payment Becomes Due*

1. Ten days after presentation of the Application for Payment to Owner with Engineer's recommendation, the amount recommended (subject to any Owner set-offs) will become due, and when due will be paid by Owner to Contractor.

E. *Reductions in Payment by Owner*

1. In addition to any reductions in payment (set-offs) recommended by Engineer, Owner is entitled to impose a set-off against payment based on any of the following:
 - a. Claims have been made against Owner based on Contractor's conduct in the performance or furnishing of the Work, or Owner has incurred costs, losses, or damages resulting from Contractor's conduct in the performance or furnishing of the Work, including but not limited to claims, costs, losses, or damages from workplace injuries, adjacent property damage, non-compliance with Laws and Regulations, and patent infringement;

- b. Contractor has failed to take reasonable and customary measures to avoid damage, delay, disruption, and interference with other work at or adjacent to the Site;
 - c. Contractor has failed to provide and maintain required bonds or insurance;
 - d. Owner has been required to remove or remediate a Hazardous Environmental Condition for which Contractor is responsible;
 - e. Owner has incurred extra charges or engineering costs related to submittal reviews, evaluations of proposed substitutes, tests and inspections, or return visits to manufacturing or assembly facilities;
 - f. The Work is defective, requiring correction or replacement;
 - g. Owner has been required to correct defective Work in accordance with Paragraph 14.07, or has accepted defective Work pursuant to Paragraph 14.04;
 - h. The Contract Price has been reduced by Change Orders;
 - i. An event has occurred that would constitute a default by Contractor and therefore justify a termination for cause;
 - j. Liquidated or other damages have accrued as a result of Contractor's failure to achieve Milestones, Substantial Completion, or final completion of the Work;
 - k. Liens have been filed in connection with the Work, except where Contractor has delivered a specific bond satisfactory to Owner to secure the satisfaction and discharge of such Liens; or
 - l. Other items entitle Owner to a set-off against the amount recommended.
2. If Owner imposes any set-off against payment, whether based on its own knowledge or on the written recommendations of Engineer, Owner will give Contractor immediate written notice (with a copy to Engineer) stating the reasons for such action and the specific amount of the reduction, and promptly pay Contractor any amount remaining after deduction of the amount so withheld. Owner shall promptly pay Contractor the amount so withheld, or any adjustment thereto agreed to by Owner and Contractor, if Contractor remedies the reasons for such action. The reduction imposed will be binding on Contractor unless it duly submits a Change Proposal contesting the reduction.
 3. Upon a subsequent determination that Owner's refusal of payment was not justified, the amount wrongfully withheld will be treated as an amount due as determined by Paragraph 15.01.D.1 and subject to interest as provided in the Agreement.

15.02 *Contractor's Warranty of Title*

- A. Contractor warrants and guarantees that title to all Work, materials, and equipment furnished under the Contract will pass to Owner free and clear of (1) all Liens and other title defects, and (2) all patent, licensing, copyright, or royalty obligations, no later than 7 days after the time of payment by Owner.

15.03 *Substantial Completion*

- A. When Contractor considers the entire Work ready for its intended use Contractor shall notify Owner and Engineer in writing that the entire Work is substantially complete and request that Engineer issue a certificate of Substantial Completion. Contractor shall at the same time

submit to Owner and Engineer an initial draft of punch list items to be completed or corrected before final payment.

- B. Promptly after Contractor's notification, Owner, Contractor, and Engineer shall make an inspection of the Work to determine the status of completion. If Engineer does not consider the Work substantially complete, Engineer will notify Contractor in writing giving the reasons therefor.
- C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a preliminary certificate of Substantial Completion which will fix the date of Substantial Completion. Engineer shall attach to the certificate a punch list of items to be completed or corrected before final payment. Owner shall have 7 days after receipt of the preliminary certificate during which to make written objection to Engineer as to any provisions of the certificate or attached punch list. If, after considering the objections to the provisions of the preliminary certificate, Engineer concludes that the Work is not substantially complete, Engineer will, within 14 days after submission of the preliminary certificate to Owner, notify Contractor in writing that the Work is not substantially complete, stating the reasons therefor. If Owner does not object to the provisions of the certificate, or if despite consideration of Owner's objections Engineer concludes that the Work is substantially complete, then Engineer will, within said 14 days, execute and deliver to Owner and Contractor a final certificate of Substantial Completion (with a revised punch list of items to be completed or corrected) reflecting such changes from the preliminary certificate as Engineer believes justified after consideration of any objections from Owner.
- D. At the time of receipt of the preliminary certificate of Substantial Completion, Owner and Contractor will confer regarding Owner's use or occupancy of the Work following Substantial Completion, review the builder's risk insurance policy with respect to the end of the builder's risk coverage, and confirm the transition to coverage of the Work under a permanent property insurance policy held by Owner. Unless Owner and Contractor agree otherwise in writing, Owner shall bear responsibility for security, operation, protection of the Work, property insurance, maintenance, heat, and utilities upon Owner's use or occupancy of the Work.
- E. After Substantial Completion the Contractor shall promptly begin work on the punch list of items to be completed or corrected prior to final payment. In appropriate cases Contractor may submit monthly Applications for Payment for completed punch list items, following the progress payment procedures set forth above.
- F. Owner shall have the right to exclude Contractor from the Site after the date of Substantial Completion subject to allowing Contractor reasonable access to remove its property and complete or correct items on the punch list.

15.04 *Partial Use or Occupancy*

- A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially completed part of the Work which has specifically been identified in the Contract Documents, or which Owner, Engineer, and Contractor agree constitutes a separately functioning and usable part of the Work that can be used by Owner for its intended purpose without

significant interference with Contractor's performance of the remainder of the Work, subject to the following conditions:

1. At any time, Owner may request in writing that Contractor permit Owner to use or occupy any such part of the Work that Owner believes to be substantially complete. If and when Contractor agrees that such part of the Work is substantially complete, Contractor, Owner, and Engineer will follow the procedures of Paragraph 15.03.A through 15.03.E for that part of the Work.
2. At any time, Contractor may notify Owner and Engineer in writing that Contractor considers any such part of the Work substantially complete and request Engineer to issue a certificate of Substantial Completion for that part of the Work.
3. Within a reasonable time after either such request, Owner, Contractor, and Engineer shall make an inspection of that part of the Work to determine its status of completion. If Engineer does not consider that part of the Work to be substantially complete, Engineer will notify Owner and Contractor in writing giving the reasons therefor. If Engineer considers that part of the Work to be substantially complete, the provisions of Paragraph 15.03 will apply with respect to certification of Substantial Completion of that part of the Work and the division of responsibility in respect thereof and access thereto.
4. No use or occupancy or separate operation of part of the Work may occur prior to compliance with the requirements of Paragraph 6.04 regarding builder's risk or other property insurance.

15.05 *Final Inspection*

- A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is complete, Engineer will promptly make a final inspection with Owner and Contractor and will notify Contractor in writing of all particulars in which this inspection reveals that the Work, or agreed portion thereof, is incomplete or defective. Contractor shall immediately take such measures as are necessary to complete such Work or remedy such deficiencies.

15.06 *Final Payment*

A. *Application for Payment*

1. After Contractor has, in the opinion of Engineer, satisfactorily completed all corrections identified during the final inspection and has delivered, in accordance with the Contract Documents, all maintenance and operating instructions, schedules, guarantees, bonds, certificates or other evidence of insurance, certificates of inspection, annotated record documents (as provided in Paragraph 7.12), and other documents, Contractor may make application for final payment.
2. The final Application for Payment must be accompanied (except as previously delivered) by:
 - a. all documentation called for in the Contract Documents;
 - b. consent of the surety, if any, to final payment;
 - c. satisfactory evidence that all title issues have been resolved such that title to all Work, materials, and equipment has passed to Owner free and clear of any Liens or other title defects, or will so pass upon final payment.

- d. a list of all duly pending Change Proposals and Claims; and
 - e. complete and legally effective releases or waivers (satisfactory to Owner) of all Lien rights arising out of the Work, and of Liens filed in connection with the Work.
- 3. In lieu of the releases or waivers of Liens specified in Paragraph 15.06.A.2 and as approved by Owner, Contractor may furnish receipts or releases in full and an affidavit of Contractor that: (a) the releases and receipts include all labor, services, material, and equipment for which a Lien could be filed; and (b) all payrolls, material and equipment bills, and other indebtedness connected with the Work for which Owner might in any way be responsible, or which might in any way result in liens or other burdens on Owner's property, have been paid or otherwise satisfied. If any Subcontractor or Supplier fails to furnish such a release or receipt in full, Contractor may furnish a bond or other collateral satisfactory to Owner to indemnify Owner against any Lien, or Owner at its option may issue joint checks payable to Contractor and specified Subcontractors and Suppliers.
- B. *Engineer's Review of Final Application and Recommendation of Payment:* If, on the basis of Engineer's observation of the Work during construction and final inspection, and Engineer's review of the final Application for Payment and accompanying documentation as required by the Contract Documents, Engineer is satisfied that the Work has been completed and Contractor's other obligations under the Contract have been fulfilled, Engineer will, within 10 days after receipt of the final Application for Payment, indicate in writing Engineer's recommendation of final payment and present the final Application for Payment to Owner for payment. Such recommendation will account for any set-offs against payment that are necessary in Engineer's opinion to protect Owner from loss for the reasons stated above with respect to progress payments. Otherwise, Engineer will return the Application for Payment to Contractor, indicating in writing the reasons for refusing to recommend final payment, in which case Contractor shall make the necessary corrections and resubmit the Application for Payment.
- C. *Notice of Acceptability:* In support of its recommendation of payment of the final Application for Payment, Engineer will also give written notice to Owner and Contractor that the Work is acceptable, subject to stated limitations in the notice and to the provisions of Paragraph 15.07.
- D. *Completion of Work:* The Work is complete (subject to surviving obligations) when it is ready for final payment as established by the Engineer's written recommendation of final payment and issuance of notice of the acceptability of the Work.
- E. *Final Payment Becomes Due:* Upon receipt from Engineer of the final Application for Payment and accompanying documentation, Owner shall set off against the amount recommended by Engineer for final payment any further sum to which Owner is entitled, including but not limited to set-offs for liquidated damages and set-offs allowed under the provisions of this Contract with respect to progress payments. Owner shall pay the resulting balance due to Contractor within 30 days of Owner's receipt of the final Application for Payment from Engineer.

15.07 *Waiver of Claims*

- A. By making final payment, Owner waives its claim or right to liquidated damages or other damages for late completion by Contractor, except as set forth in an outstanding Claim,

appeal under the provisions of Article 17, set-off, or express reservation of rights by Owner. Owner reserves all other claims or rights after final payment.

- B. The acceptance of final payment by Contractor will constitute a waiver by Contractor of all claims and rights against Owner other than those pending matters that have been duly submitted as a Claim, or appealed under the provisions of Article 17.

15.08 *Correction Period*

- A. If within one year after the date of Substantial Completion (or such longer period of time as may be prescribed by the Supplementary Conditions or the terms of any applicable special guarantee required by the Contract Documents), Owner gives Contractor written notice that any Work has been found to be defective, or that Contractor's repair of any damages to the Site or adjacent areas has been found to be defective, then after receipt of such notice of defect Contractor shall promptly, without cost to Owner and in accordance with Owner's written instructions:
 - 1. correct the defective repairs to the Site or such adjacent areas;
 - 2. correct such defective Work;
 - 3. remove the defective Work from the Project and replace it with Work that is not defective, if the defective Work has been rejected by Owner, and
 - 4. satisfactorily correct or repair or remove and replace any damage to other Work, to the work of others, or to other land or areas resulting from the corrective measures.
- B. Owner shall give any such notice of defect within 60 days of the discovery that such Work or repairs is defective. If such notice is given within such 60 days but after the end of the correction period, the notice will be deemed a notice of defective Work under Paragraph 7.17.B.
- C. If, after receipt of a notice of defect within 60 days and within the correction period, Contractor does not promptly comply with the terms of Owner's written instructions, or in an emergency where delay would cause serious risk of loss or damage, Owner may have the defective Work corrected or repaired or may have the rejected Work removed and replaced. Contractor shall pay all costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to such correction or repair or such removal and replacement (including but not limited to all costs of repair or replacement of work of others). Contractor's failure to pay such costs, losses, and damages within 10 days of invoice from Owner will be deemed the start of an event giving rise to a Claim under Paragraph 12.01.B, such that any related Claim must be brought within 30 days of the failure to pay.
- D. In special circumstances where a particular item of equipment is placed in continuous service before Substantial Completion of all the Work, the correction period for that item may start to run from an earlier date if so provided in the Specifications.
- E. Where defective Work (and damage to other Work resulting therefrom) has been corrected or removed and replaced under this paragraph, the correction period hereunder with respect to such Work will be extended for an additional period of one year after such correction or removal and replacement has been satisfactorily completed.

- F. Contractor's obligations under this paragraph are in addition to all other obligations and warranties. The provisions of this paragraph are not to be construed as a substitute for, or a waiver of, the provisions of any applicable statute of limitation or repose.

ARTICLE 16—SUSPENSION OF WORK AND TERMINATION

16.01 *Owner May Suspend Work*

- A. At any time and without cause, Owner may suspend the Work or any portion thereof for a period of not more than 90 consecutive days by written notice to Contractor and Engineer. Such notice will fix the date on which Work will be resumed. Contractor shall resume the Work on the date so fixed. Contractor shall be entitled to an adjustment in the Contract Price or an extension of the Contract Times directly attributable to any such suspension. Any Change Proposal seeking such adjustments must be submitted no later than 30 days after the date fixed for resumption of Work.

16.02 *Owner May Terminate for Cause*

- A. The occurrence of any one or more of the following events will constitute a default by Contractor and justify termination for cause:
 - 1. Contractor's persistent failure to perform the Work in accordance with the Contract Documents (including, but not limited to, failure to supply sufficient skilled workers or suitable materials or equipment, or failure to adhere to the Progress Schedule);
 - 2. Failure of Contractor to perform or otherwise to comply with a material term of the Contract Documents;
 - 3. Contractor's disregard of Laws or Regulations of any public body having jurisdiction; or
 - 4. Contractor's repeated disregard of the authority of Owner or Engineer.
- B. If one or more of the events identified in Paragraph 16.02.A occurs, then after giving Contractor (and any surety) 10 days' written notice that Owner is considering a declaration that Contractor is in default and termination of the Contract, Owner may proceed to:
 - 1. declare Contractor to be in default, and give Contractor (and any surety) written notice that the Contract is terminated; and
 - 2. enforce the rights available to Owner under any applicable performance bond.
- C. Subject to the terms and operation of any applicable performance bond, if Owner has terminated the Contract for cause, Owner may exclude Contractor from the Site, take possession of the Work, incorporate in the Work all materials and equipment stored at the Site or for which Owner has paid Contractor but which are stored elsewhere, and complete the Work as Owner may deem expedient.
- D. Owner may not proceed with termination of the Contract under Paragraph 16.02.B if Contractor within 7 days of receipt of notice of intent to terminate begins to correct its failure to perform and proceeds diligently to cure such failure.
- E. If Owner proceeds as provided in Paragraph 16.02.B, Contractor shall not be entitled to receive any further payment until the Work is completed. If the unpaid balance of the Contract Price exceeds the cost to complete the Work, including all related claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects,

attorneys, and other professionals) sustained by Owner, such excess will be paid to Contractor. If the cost to complete the Work including such related claims, costs, losses, and damages exceeds such unpaid balance, Contractor shall pay the difference to Owner. Such claims, costs, losses, and damages incurred by Owner will be reviewed by Engineer as to their reasonableness and, when so approved by Engineer, incorporated in a Change Order. When exercising any rights or remedies under this paragraph, Owner shall not be required to obtain the lowest price for the Work performed.

- F. Where Contractor's services have been so terminated by Owner, the termination will not affect any rights or remedies of Owner against Contractor then existing or which may thereafter accrue, or any rights or remedies of Owner against Contractor or any surety under any payment bond or performance bond. Any retention or payment of money due Contractor by Owner will not release Contractor from liability.
- G. If and to the extent that Contractor has provided a performance bond under the provisions of Paragraph 6.01.A, the provisions of that bond will govern over any inconsistent provisions of Paragraphs 16.02.B and 16.02.D.

16.03 *Owner May Terminate for Convenience*

- A. Upon 7 days' written notice to Contractor and Engineer, Owner may, without cause and without prejudice to any other right or remedy of Owner, terminate the Contract. In such case, Contractor shall be paid for (without duplication of any items):
 - 1. completed and acceptable Work executed in accordance with the Contract Documents prior to the effective date of termination, including fair and reasonable sums for overhead and profit on such Work;
 - 2. expenses sustained prior to the effective date of termination in performing services and furnishing labor, materials, or equipment as required by the Contract Documents in connection with uncompleted Work, plus fair and reasonable sums for overhead and profit on such expenses; and
 - 3. other reasonable expenses directly attributable to termination, including costs incurred to prepare a termination for convenience cost proposal.
- B. Contractor shall not be paid for any loss of anticipated profits or revenue, post-termination overhead costs, or other economic loss arising out of or resulting from such termination.

16.04 *Contractor May Stop Work or Terminate*

- A. If, through no act or fault of Contractor, (1) the Work is suspended for more than 90 consecutive days by Owner or under an order of court or other public authority, or (2) Engineer fails to act on any Application for Payment within 30 days after it is submitted, or (3) Owner fails for 30 days to pay Contractor any sum finally determined to be due, then Contractor may, upon 7 days' written notice to Owner and Engineer, and provided Owner or Engineer do not remedy such suspension or failure within that time, terminate the contract and recover from Owner payment on the same terms as provided in Paragraph 16.03.
- B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if Engineer has failed to act on an Application for Payment within 30 days after it is submitted, or Owner has failed for 30 days to pay Contractor any sum finally determined to be due, Contractor may, 7 days after written notice to Owner and Engineer, stop the Work until payment is made of all such amounts due Contractor, including interest thereon. The

provisions of this paragraph are not intended to preclude Contractor from submitting a Change Proposal for an adjustment in Contract Price or Contract Times or otherwise for expenses or damage directly attributable to Contractor's stopping the Work as permitted by this paragraph.

ARTICLE 17—FINAL RESOLUTION OF DISPUTES

17.01 *Methods and Procedures*

- A. *Disputes Subject to Final Resolution:* The following disputed matters are subject to final resolution under the provisions of this article:
 - 1. A timely appeal of an approval in part and denial in part of a Claim, or of a denial in full, pursuant to Article 12; and
 - 2. Disputes between Owner and Contractor concerning the Work, or obligations under the Contract Documents, that arise after final payment has been made.
- B. *Final Resolution of Disputes:* For any dispute subject to resolution under this article, Owner or Contractor may:
 - 1. elect in writing to invoke the dispute resolution process provided for in the Supplementary Conditions;
 - 2. agree with the other party to submit the dispute to another dispute resolution process; or
 - 3. if no dispute resolution process is provided for in the Supplementary Conditions or mutually agreed to, give written notice to the other party of the intent to submit the dispute to a court of competent jurisdiction.

ARTICLE 18—MISCELLANEOUS

18.01 *Giving Notice*

- A. Whenever any provision of the Contract requires the giving of written notice to Owner, Engineer, or Contractor, it will be deemed to have been validly given only if delivered:
 - 1. in person, by a commercial courier service or otherwise, to the recipient's place of business;
 - 2. by registered or certified mail, postage prepaid, to the recipient's place of business; or
 - 3. by e-mail to the recipient, with the words "Formal Notice" or similar in the e-mail's subject line.

18.02 *Computation of Times*

- A. When any period of time is referred to in the Contract by days, it will be computed to exclude the first and include the last day of such period. If the last day of any such period falls on a Saturday or Sunday or on a day made a legal holiday by the law of the applicable jurisdiction, such day will be omitted from the computation.

18.03 *Cumulative Remedies*

- A. The duties and obligations imposed by these General Conditions and the rights and remedies available hereunder to the parties hereto are in addition to, and are not to be construed in any way as a limitation of, any rights and remedies available to any or all of them which are otherwise imposed or available by Laws or Regulations, by special warranty or guarantee, or by other provisions of the Contract. The provisions of this paragraph will be as effective as if repeated specifically in the Contract Documents in connection with each particular duty, obligation, right, and remedy to which they apply.

18.04 *Limitation of Damages*

- A. With respect to any and all Change Proposals, Claims, disputes subject to final resolution, and other matters at issue, neither Owner nor Engineer, nor any of their officers, directors, members, partners, employees, agents, consultants, or subcontractors, shall be liable to Contractor for any claims, costs, losses, or damages sustained by Contractor on or in connection with any other project or anticipated project.

18.05 *No Waiver*

- A. A party's non-enforcement of any provision will not constitute a waiver of that provision, nor will it affect the enforceability of that provision or of the remainder of this Contract.

18.06 *Survival of Obligations*

- A. All representations, indemnifications, warranties, and guarantees made in, required by, or given in accordance with the Contract, as well as all continuing obligations indicated in the Contract, will survive final payment, completion, and acceptance of the Work or termination of the Contract or of the services of Contractor.

18.07 *Controlling Law*

- A. This Contract is to be governed by the law of the state in which the Project is located.

18.08 *Assignment of Contract*

- A. Unless expressly agreed to elsewhere in the Contract, no assignment by a party to this Contract of any rights under or interests in the Contract will be binding on the other party without the written consent of the party sought to be bound; and, specifically but without limitation, money that may become due and money that is due may not be assigned without such consent (except to the extent that the effect of this restriction may be limited by law), and unless specifically stated to the contrary in any written consent to an assignment, no assignment will release or discharge the assignor from any duty or responsibility under the Contract.

18.09 *Successors and Assigns*

- A. Owner and Contractor each binds itself, its successors, assigns, and legal representatives to the other party hereto, its successors, assigns, and legal representatives in respect to all covenants, agreements, and obligations contained in the Contract Documents.

18.10 *Headings*

- A. Article and paragraph headings are inserted for convenience only and do not constitute parts of these General Conditions.

This page intentionally left blank.

SUPPLEMENTARY CONDITIONS

OF THE CONSTRUCTION CONTRACT

TABLE OF CONTENTS

	Page
Article 1— Definitions and Terminology.....	1
Article 2— Preliminary Matters	1
Article 3— Contract Documents: Intent, Requirements, Reuse	2
Article 4— Commencement and Progress of the Work	2
Article 5— Site, Subsurface and Physical Conditions, Hazardous Environmental Conditions.....	2
Article 6— Bonds and Insurance	3
Article 7— Contractor’s Responsibilities	8
Article 8— Other Work at the Site	9
Article 9— Owner’s Responsibilities	9
Article 10— Engineer’s Status During Construction	9
Article 11— Changes to the Contract	11
Article 12— Claims	11
Article 13— Cost of Work; Allowances, Unit Price Work.....	11
Article 14— Tests and Inspections; Correction, Removal, or Acceptance of Defective Work	13
Article 15— Payments to Contractor, Set Offs; Completions; Correction Period	13
Article 16— Suspension of Work and Termination	13
Article 17— Final Resolutions of Disputes	13
Article 18— Miscellaneous	15

SUPPLEMENTARY CONDITIONS

OF THE CONSTRUCTION CONTRACT

These Supplementary Conditions amend or supplement EJCDC® C-700, Standard General Conditions of the Construction Contract (2018). The General Conditions remain in full force and effect except as amended.

The terms used in these Supplementary Conditions have the meanings stated in the General Conditions. Additional terms, if any, used in these Supplementary Conditions have the meanings stated below, which are applicable to both the singular and plural thereof.

The paragraph address system used in these Supplementary Conditions is the same as the paragraph address system used in the General Conditions, with the prefix "SC" added—for example, "Paragraph SC-4.05."

ARTICLE 1—DEFINITIONS AND TERMINOLOGY

SC-1.01.A.40 Add the following to Paragraph 1.01.A.40:

Trucking, shipping, delivery firms, consultants, and entities performing testing or inspection retained by Contractor or any Subcontractor are considered to be Subcontractors.

SC-1.01.A.45 Add the following to Paragraph 1.01.A.45:

Entities that rent construction equipment or machinery, but are not incorporated into the Work, are considered to be Suppliers. If such rental entity furnishes both equipment and one or more personnel to operate and maintain the equipment, such entity is a Subcontractor.

ARTICLE 2—PRELIMINARY MATTERS

2.01 *Delivery of Bonds and Evidence of Insurance*

SC-2.01 Delete Paragraphs 2.01.B. and C. in their entirety and insert the following in their place:

- B. *Evidence of Contractor's Insurance:* When Contractor delivers the signed counterparts of the Agreement to Owner, Contractor shall also deliver to Owner copies of the policies (including all endorsements, and identification of applicable self-insured retentions and deductibles) of insurance required to be provided by Contractor in this Contract. Contractor may block out (redact) any confidential premium or pricing information contained in any policy or endorsement furnished under this provision.

2.02 *Copies of Documents*

2.06 *Electronic Transmittals*

SC-2.06 Delete in its entirety Paragraph 2.06.B and replace with the following new paragraph:

- B. *Electronic Document Protocol:* Comply with Specifications Section 01 31 26 – Electronic Communication Protocols.

ARTICLE 3—CONTRACT DOCUMENTS: INTENT, REQUIREMENTS, REUSE

3.01 *Intent*

SC-3.01 Delete Paragraph 3.01.C in its entirety.

SC-3.01 Add the following new paragraphs immediately after Paragraph 3.01.E:

- F. The Specifications and other verbal components of the Contract Documents may vary in form, format, and style. Some Specification sections are written in varying degrees of streamlined or declarative style and some Specifications sections may, in comparison, employ a more-narrative style. Omissions of such words and phrases as "Contractor shall," "in conformity with," "as shown," or "as specified" are intentional in streamlined language in the Contract Documents. Omitted words and phrases are incorporated by inference. Similar types of provisions may appear in various parts of a Specifications section or elsewhere in the Contract Documents. Contractor shall not attempt to take advantage of any variation of form, format or style in Change Proposal(s) and Claim(s).
- G. Cross referencing of Specification sections in a Specifications section's heading "Related Sections includes, but are not necessarily limited to: "and elsewhere within each Specifications section is provided as an aid and convenience to Contractor. Contractor shall not rely on cross referencing indicated and is responsible for coordinating the entire Work and providing a complete Project whether or not cross referencing is provided in each Specifications section or whether or not cross referencing is complete.

ARTICLE 4—COMMENCEMENT AND PROGRESS OF THE WORK

No Supplementary Conditions in this Article.

ARTICLE 5—SITE, SUBSURFACE AND PHYSICAL CONDITIONS, HAZARDOUS ENVIRONMENTAL CONDITIONS

5.03 *Subsurface and Physical Conditions*

SC-5.03 Add the following new paragraphs immediately after Paragraph 5.03.D:

- F. The following table lists the drawings of existing physical conditions at or adjacent to the Site, including those drawings depicting existing surface or subsurface structures at or adjacent to the Site (except Underground Facilities), that contain Technical Data, and specifically identifies the Technical Data upon which Contractor may rely: [If there are no such drawings, edit this paragraph to indicate that, and delete the table.]

Drawings Title	Date of Drawings	Technical Data
		[Identify Technical Data]

- G. Contractor may examine copies of reports and drawings identified in SC-5.03.F that were not included with the Bidding Documents at [location] during regular business hours, or may request copies from Engineer.

SC-5.04.A Add the following new paragraph immediately after Paragraph 5.04.A.4:

5. Contractor encounters human remains, recognizes the existence of burial markers, archaeological sites, historical sites, artifacts of potential archaeological or historical interest, or wetlands not shown or indicated in the Contract Documents, Contractor shall immediately cease operations that may disturb such area(s) and secure the adjacent Work; and Owner shall promptly take any action necessary to obtain governmental authorization required to resume the operations (Contractor shall continue to suspend such operations until otherwise instructed by Owner but shall continue with all other operations that do not affect those remains or features);

5.06 *Hazardous Environmental Conditions*

SC-5.06 Add the following new paragraphs immediately after Paragraph 5.06.A.3:

4. The following table lists the reports known to Owner relating to Hazardous Environmental Conditions at or adjacent to the Site, and the Technical Data (if any) upon which Contractor may rely:

Report Title	Date of Report	Technical Data
Phase I Environmental Site Assessment – Former Glenwood Resource Center (refer to Appendix C)	March 21 st , 2025	Refer to report

5. There are no drawings known to Owner relating to Hazardous Environmental Conditions at or adjacent to the Site, and Technical Data (if any) contained in such Drawings upon which Contractor may rely on, other than those listed in the Reports listed in SC-5.06.4 above.

ARTICLE 6—BONDS AND INSURANCE

6.01 *Performance, Payment, and Other Bonds*

SC-6.01 Add the following paragraphs immediately after Paragraph 6.01.A:

1. *Required Performance Bond Form:* The performance bond that Contractor furnishes will be in the form of EJCDC® C-610, Performance Bond (2010, 2013, or 2018 edition).

2. *Required Payment Bond Form:* The payment bond that Contractor furnishes will be in the form of EJCDC® C-615, Payment Bond (2010, 2013, or 2018 edition).

6.02 *Insurance—General Provisions*

SC-6.02 Add the following paragraph immediately after Paragraph 6.02.B:

1. Contractor may obtain worker's compensation insurance from an insurance company that has not been rated by A.M. Best, provided that such company (a) is domiciled in the state in which the Project is located, (b) is certified or authorized as a worker's compensation insurance provider by the appropriate state agency, and (c) has been accepted to provide worker's compensation insurance for similar projects by the state within the last 12 months.

6.03 *Contractor's Insurance*

SC-6.03 Supplement Paragraph 6.03 with the following provisions after Paragraph 6.03.C:

- D. *Other Additional Insureds:* As a supplement to the provisions of Paragraph 6.03.C of the General Conditions, the commercial general liability, automobile liability, umbrella or excess, pollution liability, and unmanned aerial vehicle liability policies must include as additional insureds (in addition to Owner and Engineer) the following: Respective agents, officers, directors and employees of the Owner, Engineer, and Owner's Site Representative.
- E. *Workers' Compensation and Employer's Liability:* Contractor shall purchase and maintain workers' compensation and employer's liability insurance, including, as applicable, United States Longshoreman and Harbor Workers' Compensation Act, Jones Act, stop-gap employer's liability coverage for monopolistic states, and foreign voluntary workers' compensation (from available sources, notwithstanding the jurisdictional requirement of Paragraph 6.02.B of the General Conditions).

Workers' Compensation and Related Policies	Policy limits of not less than:
Workers' Compensation	
State	Statutory
Applicable Federal (e.g., Longshoreman's)	Statutory
Foreign voluntary workers' compensation (employer's responsibility coverage), if applicable	Statutory
Employer's Liability	
Each accident	\$500,000
Each employee	\$500,000
Policy limit	\$500,000

Waiver of subrogation in favor of Owner, Engineer, and Owner's Site Representative applies.

- F. *Commercial General Liability—Claims Covered:* Contractor shall purchase and maintain commercial general liability insurance, covering all operations by or on behalf of Contractor, on an occurrence basis, against claims for:

1. damages because of bodily injury, sickness or disease, or death of any person other than Contractor's employees,
 2. damages insured by reasonably available personal injury liability coverage, and
 3. damages because of injury to or destruction of tangible property wherever located, including loss of use resulting therefrom.
- G. *Commercial General Liability—Form and Content:* Contractor's commercial liability policy must be written on a 1996 (or later) Insurance Services Organization, Inc. (ISO) commercial general liability form (occurrence form) and include the following coverages and endorsements:
1. Products and completed operations coverage.
 - a. Such insurance must be maintained for three years after final payment.
 - b. Contractor shall furnish Owner and each other additional insured (as identified in the Supplementary Conditions or elsewhere in the Contract) evidence of continuation of such insurance at final payment and three years thereafter.
 2. Blanket contractual liability coverage, including but not limited to coverage of Contractor's contractual indemnity obligations in Paragraph 7.18.
 3. Severability of interests and no insured-versus-insured or cross-liability exclusions.
 4. Underground, explosion, and collapse coverage.
 5. Personal injury coverage.
 6. Additional insured endorsements that include both ongoing operations and products and completed operations coverage through ISO Endorsements CG 20 10 10 01 and CG 20 37 10 01 (together). If Contractor demonstrates to Owner that the specified ISO endorsements are not commercially available, then Contractor may satisfy this requirement by providing equivalent endorsements.
 7. For design professional additional insureds, ISO Endorsement CG 20 32 07 04 "Additional Insured—Engineers, Architects or Surveyors Not Engaged by the Named Insured" or its equivalent.
 8. Additional insured endorsements noted in Section 6 above shall apply on a primary and noncontributory basis.
 9. Waiver of subrogation in favor of Owner, Engineer, and Owner's Site Representative applies.
- H. *Commercial General Liability—Excluded Content:* The commercial general liability insurance policy, including its coverages, endorsements, and incorporated provisions, must not include any of the following:
1. Any modification of the standard definition of "insured contract" (except to delete the railroad protective liability exclusion if Contractor is required to indemnify a railroad or others with respect to Work within 50 feet of railroad property).
 2. Any exclusion for water intrusion or water damage.

3. Any provisions resulting in the erosion of insurance limits by defense costs other than those already incorporated in ISO form CG 00 01.
4. Any exclusion of coverage relating to earth subsidence or movement.
5. Any exclusion for the insured's vicarious liability, strict liability, or statutory liability (other than worker's compensation).
6. Any limitation or exclusion based on the nature of Contractor's work.
7. Any professional liability exclusion broader in effect than the most recent edition of ISO form CG 22 79.

I. *Commercial General Liability—Minimum Policy Limits*

Commercial General Liability	Policy limits of not less than:
General Aggregate	\$2,000,000
Products—Completed Operations Aggregate	\$2,000,000
Personal and Advertising Injury	\$1,000,000
Bodily Injury and Property Damage—Each Occurrence	\$1,000,000

- J. *Automobile Liability:* Contractor shall purchase and maintain automobile liability insurance for damages because of bodily injury or death of any person or property damage arising out of the ownership, maintenance, or use of any motor vehicle. The automobile liability policy must be written on an occurrence basis.

Automobile Liability	Policy limits of not less than:
Combined Single Limit	
Combined Single Limit (Bodily Injury and Property Damage)	\$1,000,000

- K. *Umbrella or Excess Liability:* Contractor shall purchase and maintain umbrella or excess liability insurance written over the underlying employer's liability, commercial general liability, and automobile liability insurance described in the Paragraphs above. The coverage afforded must be at least as broad as that of each and every one of the underlying policies.

Excess or Umbrella Liability	Policy limits of not less than:
Each Occurrence	\$2,000,000
General Aggregate	\$

- L. *Using Umbrella or Excess Liability Insurance to Meet CGL and Other Policy Limit Requirements:* Contractor may meet the policy limits specified for employer's liability, commercial general liability, and automobile liability through the primary policies alone, or through combinations of the primary insurance policy's policy limits and partial attribution

of the policy limits of an umbrella or excess liability policy that is at least as broad in coverage as that of the underlying policy, as specified herein. If such umbrella or excess liability policy was required under this Contract, at a specified minimum policy limit, such umbrella or excess policy must retain a minimum limit of \$[specify amount] after accounting for partial attribution of its limits to underlying policies, as allowed above.

- M. *Contractor's Pollution Liability Insurance:* Contractor shall purchase and maintain a policy covering third-party injury and property damage, including cleanup costs, as a result of pollution conditions arising from Contractor's operations and completed operations. This insurance must be maintained for no less than three years after final completion.

Contractor's Pollution Liability	Policy limits of not less than:
Each Occurrence/Claim	\$2,000,000
General Aggregate	\$

- N. *Contractor's Professional Liability Insurance:* If Contractor will provide or furnish professional services under this *Contract*, through a delegation of professional design services or otherwise, then Contractor shall be responsible for purchasing and maintaining applicable professional liability insurance. This insurance must cover negligent acts, errors, or omissions in the performance of professional design or related services by the insured or others for whom the insured is legally liable. The insurance must be maintained throughout the duration of the Contract and for a minimum of two years after Substantial Completion. The retroactive date on the policy must pre-date the commencement of furnishing services on the Project.

Contractor's Professional Liability	Policy limits of not less than:
Each Claim	\$2,000,000
Annual Aggregate	\$

6.04 *Builder's Risk and Other Property Insurance*

SC-6.04 Delete Paragraph 6.04.A and substitute the following in its place:

A. *Installation Floater*

1. Contractor shall provide and maintain installation floater insurance on a broad form or "all risk" policy providing coverage for materials, supplies, machinery, fixtures, and equipment that will be incorporated into the Work ("Covered Property"). Coverage under the Contractor's installation floater will include loss from covered "all risk" causes (perils) to Covered Property:
 - a. of the Contractor, and Covered Property of others that is in Contractor's care, custody, and control;

- b. while in transit to the Site, including while at temporary storage sites;
 - c. while at the Site awaiting and during installation, erection, and testing;
 - d. continuing at least until the installation or erection of the Covered Property is completed, and the Work into which it is incorporated is accepted by Owner.
- 2. The installation floater coverage cannot be contingent on an external cause or risk, or limited to property for which the Contractor is legally liable.
 - 3. The installation floater coverage will be in an amount sufficient to protect Contractor's interest in the Covered Property. The Contractor will be solely responsible for any deductible carried under this coverage.
 - 4. This policy will include a waiver of subrogation applicable to Owner, Contractor, Engineer, all Subcontractors, and the officers, directors, partners, employees, agents and other consultants and subcontractors of any of them.

ARTICLE 7—CONTRACTOR'S RESPONSIBILITIES

7.02 *Supervision and Superintendence*

SC-7.02 Add the following to Paragraph 7.02, following Paragraph 7.02.B:

- C. Unless Owner otherwise agrees in writing, the superintendent will be Contractor's representative at the Site and shall have authority to act on behalf of Contractor. All communications given to or received from the superintendent shall be binding on Contractor.

7.03 *Labor; Working Hours*

SC-7.03 Delete Paragraph 7.03.C in its entirety, and insert the following:

- C. In the absence of any Laws or Regulations to the contrary, Contractor may perform the Work on holidays, during any or all hours of the day, and on any or all days of the week, at Contractor's sole discretion.

7.14 *Hazard Communication Programs*

SC-7.14 Add the following new paragraph immediately after Paragraph 7.14.A:

- B *Single Prime Contract*: Contractor shall be responsible for coordinating exchange of safety data sheets or other hazard communication information required to be made available to or exchanged between or among employers at the Site in accordance with Laws and Regulations. Contractor shall provide a centralized location for the maintenance of the safety data sheets or other hazard communication information required to be made available by any employer on the Site. Location of the material safety data sheets or other hazard communication information shall be readily accessible to the employees of employers on the Site.

SC-7.16.E.1 Delete in its entirety Paragraph 7.16.E.1.b, and replace with the following:

- b. Engineer will provide timely review of such Submittals in accordance with the Schedule of Submittals accepted by Engineer. When Engineer deems such Submittals to be not in conformance with the Contract Documents, Engineer will furnish to Contractor written

indication of such non-acceptance. When such Submittals are acceptable, Engineer's acceptance will be indicated in accordance with Specifications Section 01 33 00 – Submittal Procedures.

ARTICLE 8—OTHER WORK AT THE SITE

8.02 *Coordination*

SC-8.02 Add the following new Paragraph 8.02.C immediately after Paragraph 8.02.B:

- C. Owner intends to contract with others for the performance of other work at or adjacent to the Site, which is indicated in Specifications Section 01 11 00 – Summary of Work
 - 1. Engineer or Owner's Site Representative shall have authority and responsibility for coordination of the various contractors and work forces at the Site;

ARTICLE 9—OWNER'S RESPONSIBILITIES

9.13 *Owner's Site Representative*

SC-9.13 Add the following new paragraph immediately after Paragraph 9.12 of the General Conditions:

9.13 *Owner's Site Representative*

- A. Owner will furnish an "Owner's Site Representative" (OSR) to represent Owner at the Site and assist Owner in observing the progress and quality of the Work. The Owner's Site Representative is not Engineer's consultant, agent, or employee. Owner's Site Representative will be Arch Icon Development Corporation. The authority and responsibilities of Owner's Site Representative follow:
 - 1. Serve as Engineer's liaison with Contractor. Working principally through Contractor's authorized representative or designee, assist in providing information regarding the provisions and intent of the Contract Documents.
 - 2. Serve as Owner's liaison with Contractor when Contractor's operations affect Owner's on-Site operations.
 - 3. Assist in obtaining from Owner additional details or information, when required for Contractor's proper execution of the Work.

ARTICLE 10—ENGINEER'S STATUS DURING CONSTRUCTION

10.03 *Resident Project Representative*

SC-10.03 Add the following new paragraphs immediately after Paragraph 10.03.B:

- C. The Resident Project Representative (RPR) will be Engineer's representative at the Site. RPR's dealings in matters pertaining to the Work in general will be with Engineer and Contractor. RPR's dealings with Subcontractors will only be through or with the full knowledge or approval of Contractor. The RPR will:

1. *Conferences and Meetings:* Attend meetings with Contractor, such as preconstruction conferences, progress meetings, job conferences, and other Project-related meetings (but not including Contractor's safety meetings), and as appropriate prepare and circulate copies of minutes thereof.
2. *Safety Compliance:* Comply with Site safety programs, as they apply to RPR, and if required to do so by such safety programs, receive safety training specifically related to RPR's own personal safety while at the Site.
3. *Liaison*
 - a. Serve as Engineer's liaison with Contractor. Working principally through Contractor's authorized representative or designee, assist in providing information regarding the provisions and intent of the Contract Documents.
 - b. Assist Engineer in serving as Owner's liaison with Contractor when Contractor's operations affect Owner's on-Site operations.
 - c. Assist in obtaining from Owner additional details or information, when required for Contractor's proper execution of the Work.
4. *Review of Work; Defective Work*
 - a. Conduct on-Site observations of the Work to assist Engineer in determining, to the extent set forth in Paragraph 10.02, if the Work is in general proceeding in accordance with the Contract Documents.
 - b. Observe whether any Work in place appears to be defective. This does not impose on either RPR or Engineer any obligation to find all, or any specific element of, defective Work, for which Contractor remains solely responsible.
 - b. Observe whether any Work in place should be uncovered for observation, or requires special testing, inspection or approval.
5. *Inspections and Tests*
 - a. Observe Contractor-arranged inspections required by Laws and Regulations, including but not limited to (1) code-required tests and special inspections, and (2) those performed by public or other agencies having jurisdiction over the Work.
 - b. Observe specific tests, inspections, and other field quality control required by the Contract Documents and performed by Contractor, Subcontractor, Supplier, or by testing or laboratories retained by any of them, .
 - c. Accompany visiting inspectors representing public or other agencies having jurisdiction over the Work.
6. *Payment Requests:* Review Applications for Payment with Contractor and advise Contractor regarding quantities or extent of the Work eligible for payment.
7. *Completion*
 - a. Participate in Engineer's visits regarding inspection for Substantial Completion.
 - b. Assist in the augmenting or amending the punch list of items to be completed or corrected prior to final inspection.

- c. *Final Inspection*: Participate in Engineer's visit to the Site, in the company of Owner and Contractor, regarding completion of the Work, and prepare a final punch list (if any) of items to be completed or corrected by Contractor.
 - d. Observe whether items on the final punch list have been completed or corrected.
 - d. *Record Documents*: Periodically during the Work, review with Contractor the status of Contractor's record documents required by the Contract Documents and advise Contractor on whether such record documents appear to comply with the Contract's requirements for record documents. Review final record documents submitted by Contractor.
- D. The RPR will not:
- 1. Authorize any deviation from the Contract Documents or substitution of materials, equipment (including "or-equal" items), or procedures or sequences indicated in the Contract Documents.
 - 2. Exceed limitations of Engineer's authority as set forth in the Contract Documents.
 - 3. Undertake any of the responsibilities of Contractor, Subcontractors, or Suppliers.
 - 4. Advise on, issue directions relative to, or assume control or responsibility over any aspect of the means, methods, techniques, sequences or procedures of construction.
 - 5. Advise on, issue directions regarding, or assume control over security protection, or safety practices, precautions, and programs in connection with the activities or operations of Owner or Contractor.
 - 6. Participate in specialized field or laboratory tests or inspections conducted off-site by others except as specifically authorized by Engineer.
 - 7. Authorize Owner to occupy the Project in whole or in part.

ARTICLE 11—CHANGES TO THE CONTRACT

No Supplementary Conditions in this Article.

ARTICLE 12—CLAIMS

No Supplementary Conditions in this Article.

ARTICLE 13—COST OF WORK; ALLOWANCES, UNIT PRICE WORK

13.01 *Cost of the Work*

SC-13.01.B.5.c Supplement Paragraph 13.01.B.5.c by adding the following subparagraphs:

- 4) *Inactive Equipment and Machinery*: Rental of construction equipment and machinery shall cease when the use thereof is no longer necessary for the Work. Periods of inactivity for such construction equipment or machinery will not be compensable unless agreed upon in writing by Owner, unless the costs of disassembly, removal, transportation, reassembly, and remobilization, as submitted to and accepted by

Exhibit C—Geotechnical Baseline Report Supplement to the Supplementary Conditions.

EJCDC® C-800, Supplementary Conditions of the Construction Contract.

Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies, and American Society of Civil Engineers. All rights reserved.

Owner (with advice of Engineer) would exceed the cost of continuing to rent the item(s) during the period(s) of inactivity. Contractor is responsible for obtaining Owner's written approval for compensation for construction equipment and machinery for periods of inactivity. Owner is not responsible for retroactively approving such inactivity. "Period of inactivity" for such items includes periods when the construction equipment or machinery is not used or necessary for the logical and efficient progression of the Work, or when other, available equipment or machinery is suitable for performing the given task.

- 5) *Condition of Equipment and Machinery*: Construction equipment and machinery will be compensable only for serviceable construction equipment and machinery capable of efficiently performing its intended function at the Site. Construction equipment and machinery not in compliance with this Paragraph SC-13.01.B.5.c.5) is not eligible for compensation.
- 6) *Capped Compensation*: Compensation paid Contractor for a given item of Contractor-owned construction equipment or machinery will be capped at, and shall not exceed, the comparable purchase price of such item of equal or comparable capacity and capability.

SC-13.01.C.2 Supplement Paragraph 13.01.C.2 by adding the following definition of small tools and hand tools:

- a. For purposes of this paragraph, "small tools and hand tools" means items in one or more of the following categories: (1) Items that are ordinarily required for the performing worker's job function, including but not limited to equipment which ordinarily has no associated licensing, insurance, or substantive storage costs; such as hammers, wrenches, socket tools, manual saws, power saws, chainsaws, common power tools, impact drills, threaders, benders, transits and theodolites and related equipment, and other tools transportable by hand, regardless of ownership of such items; (2) Items such as gang-boxes, ladders, hand carts and similar wheeled items manually operated by workers, extension cords, and similar items; (3) common testing equipment such as insulation testers (megger-testing equipment), amp meters, gas detectors, pressure gauges, and similar items; (4) A purchase price (if purchased new, at retail) of \$500, although such limit is not absolute, and certain items may be deemed by Owner or Engineer as "small tools or hand tools" (and not eligible for compensation) even though such item may have a purchase price greater than the amount indicated in this Paragraph 13.01.C.2.

SC-13.03 Delete Paragraph 13.03.E in its entirety and insert the following in its place:

E. *Adjustments in Unit Price*

1. Contractor or Owner shall be entitled to an adjustment in the unit price with respect to an item of Unit Price Work if:
 - a. the extended price of a particular item of Unit Price Work amounts to 100 percent or more of the Contract Price (based on estimated quantities at the time of Contract formation) and the variation in the quantity of that particular item of Unit Price Work actually furnished or performed by Contractor differs by more than 100 percent from the estimated quantity of such item indicated in the Agreement; and

- b. Contractor's unit costs to perform the item of Unit Price Work have changed materially and significantly as a result of the quantity change.
2. The adjustment in unit price will account for and be coordinated with any related changes in quantities of other items of Work, and in Contractor's costs to perform such other Work, such that the resulting overall change in Contract Price is equitable to Owner and Contractor.
3. Adjusted unit prices will apply to all units of that item.

ARTICLE 14—TESTS AND INSPECTIONS; CORRECTION, REMOVAL, OR ACCEPTANCE OF DEFECTIVE WORK

No Supplementary Conditions in this Article.

ARTICLE 15—PAYMENTS TO CONTRACTOR, SET OFFS; COMPLETIONS; CORRECTION PERIOD

15.01 *Progress Payments*

15.03 *Substantial Completion*

SC-15.03.B Add the following new subparagraph to Paragraph 15.03.B:

1. If some or all of the Work has been determined by Engineer not to be at a point of Substantial Completion and will require re-inspection or re-testing by Engineer or other entity retained by Owner, the cost of such re-inspection or re-testing, including the cost of time, travel and living expenses, will be paid by Contractor to Owner. If Contractor does not pay, or the parties are unable to agree as to the amount owed, then Owner may impose a reasonable set-off against payments due under this Article 15.

15.08 *Correction Period*

ARTICLE 16—SUSPENSION OF WORK AND TERMINATION

No Supplementary Conditions in this Article.

ARTICLE 17—FINAL RESOLUTIONS OF DISPUTES

17.02 *Arbitration*

SC-17.02 Add the following new paragraph immediately after Paragraph 17.01.

SC-17.02 *Arbitration*

- A. All matters subject to final resolution under this Article will be settled by arbitration administered by the American Arbitration Association in accordance with its Construction Industry Arbitration Rules (subject to the conditions and limitations of this Paragraph SC-17.02). Any controversy or claim in the amount of \$100,000 or less will be settled in accordance with the American Arbitration Association's supplemental rules for Fixed Time and Cost Construction Arbitration. This agreement to arbitrate will be specifically enforceable under the prevailing law of any court having jurisdiction.

- B. The demand for arbitration will be filed in writing with the other party to the Contract and with the selected arbitration administrator, and a copy will be concurrently sent to Engineer for information. The demand for arbitration will be made within the specific time required in Article 17, or, if no specified time is applicable, within a reasonable time after the matter in question has arisen, and in no event will any such demand be made after the date when institution of legal or equitable proceedings based on such matter in question would be barred by the applicable statute of limitations.
- C. The arbitration will be held in the same locality as the Site or other, as directed by the Owner.
- D. The arbitrator(s) must be licensed engineers, contractors, attorneys, or construction managers. Hearings will take place pursuant to the standard procedures of the Construction Arbitration Rules that contemplate in-person hearings. The arbitrator(s) will have no authority to award punitive or other damages not measured by the prevailing party's actual damages, except as may be required by statute or the Contract. Any award in an arbitration initiated under this clause will be limited to monetary damages and include no injunction or direction to any party other than the direction to pay a monetary amount.
- E. The Arbitrator(s) will have the authority to allocate the costs of the arbitration process among the parties, but will only have the authority to allocate attorneys' fees if a specific Law or Regulation or this Contract permits them to do so.
- F. The award of the arbitrator(s) must be accompanied by a reasoned written opinion and a concise breakdown of the award. The written opinion will cite the Contract provisions deemed applicable and relied on in making the award.
- G. The parties agree that failure or refusal of a party to pay its required share of the deposits for arbitrator compensation or administrative charges will constitute a waiver by that party to present evidence or cross-examine witness. In such event, the other party shall be required to present evidence and legal argument as the arbitrator(s) may require for the making of an award. Such waiver will not allow for a default judgment against the non-paying party in the absence of evidence presented as provided for above.
- H. No arbitration arising out of or relating to the Contract will include by consolidation, joinder, or in any other manner any other individual or entity (including Engineer, and Engineer's consultants and the officers, directors, partners, agents, employees or consultants of any of them) who is not a party to this Contract unless:
 - 1. the inclusion of such other individual or entity will allow complete relief to be afforded among those who are already parties to the arbitration;
 - 2. such other individual or entity is substantially involved in a question of law or fact which is common to those who are already parties to the arbitration, and which will arise in such proceedings;
 - 3. such other individual or entity is subject to arbitration under a contract with either Owner or Contractor, or consents to being joined in the arbitration; and
 - 4. the consolidation or joinder is in compliance with the arbitration administrator's procedural rules.

- I. The award will be final. Judgment may be entered upon it in any court having jurisdiction thereof, and it will not be subject to modification or appeal, subject to provisions of the Laws and Regulations relating to vacating or modifying an arbitral award.
- J. Except as may be required by Laws or Regulations, neither party nor an arbitrator may disclose the existence, content, or results of any arbitration hereunder without the prior written consent of both parties, with the exception of any disclosure required by Laws and Regulations or the Contract. To the extent any disclosure is allowed pursuant to the exception, the disclosure must be strictly and narrowly limited to maintain confidentiality to the extent possible.

17.03 *Attorneys' Fees*

SC-17.03 Add the following new paragraph immediately after Paragraph 17.02.

SC-17.03 *Attorneys' Fees*

- A. For any matter subject to final resolution under this Article, the prevailing party shall be entitled to an award of its attorneys' fees incurred in the final resolution proceedings, in an equitable amount to be determined in the discretion of the court, arbitrator, arbitration panel, or other arbiter of the matter subject to final resolution, taking into account the parties' initial demand or defense positions in comparison with the final result.

ARTICLE 18—MISCELLANEOUS

18.08 *Assignment of Contract*

SC-18.12 Add a new paragraph immediately after Paragraph 18.11, to read as follows:

SC-18.12 *Publicity*

- A. Contractor shall not disclose to any third party the nature of its Work on the Project, nor engage in publicity or public media disclosures with respect to the Project without the prior written consent of Owner.



DIVISION 01

GENERAL REQUIREMENTS



This page intentionally left blank.

SECTION 01 11 00
SUMMARY OF WORK

PART 1 - GENERAL

1.1 SUMMARY

- A. Section Includes:
1. Location and description of Work and prior uses of the Site.
 2. Construction Contracts for this Project.
 3. Others retained by Owner for the Project.
 4. Work by others under Owner's control on other projects.
 5. Work by others not under Owner's control.
 6. Contractor's use of the Site.

1.2 LOCATION AND DESCRIPTION OF WORK

- A. The Work is located at the Glenwood Resource Center, 104 Lacey Street, Glenwood, IA.
- B. The Project includes constructing the Work broadly described below, in accordance with the Contract Documents, with all related appurtenances. Work shown on the Drawings, or indicated in the Specifications, or indicated elsewhere in the Contract Documents is part of the Work, regardless of whether indicated below. The Work includes, but is not limited to, the following:
1. Removal and proper disposal of building materials, concrete slabs, foundations, driveway pavement and sidewalks contained in approximately 25 structures and surrounding areas at the buildings identified in the Bid Form and shown in the drawings.
- C. Abatement of asbestos and other hazardous materials associated with the buildings will be completed by other parties prior to the demolition work and is not to be included with this project.
- D. See Appendix for abatement area location map. Completion of abatement work is anticipated to be as follows:
1. Area 1 – Substantial Completion 9/4/26
 2. Area 2 – Substantial Completion 9/25/26
 3. Areas 3 and 7 – Substantial Completion 9/11/26
 4. Area 4 – Substantial Completion 9/18/26
 5. Area 5 – Substantial Completion 10/2/26
 6. Area 6 – Substantial Completion 10/16/26
- E. Contractor shall coordinate with Abatement Contractors and Owner Representative to confirm buildings are ready for demolition prior to commencing demolition work.
- F. Contracting Method: The Project will be constructed under a single prime construction Contract.
- G. Hazardous Environmental Conditions:
1. To the best of Owner's knowledge, information, and belief, the prior use of the Site included a state-run treatment facility. Existing buildings at the Site were constructed in various years.
 2. A Hazardous Environmental Condition, described in reports referenced in the Supplementary Conditions, will (or has reasonable potential to) affect the Work.

1.3 CONSTRUCTION CONTRACTS FOR THIS PROJECT

- A. Single Prime Construction Contract: The Contract requires all the Work for the Project not expressly allocated to Owner or others in the Contract Documents.

1.4 OTHERS RETAINED BY OWNER FOR THE PROJECT

- A. Engineer:
 - 1. Engineer is identified in the Agreement.
 - 2. Engineer's responsibilities for the Project, relative to Contractor, are indicated throughout the Contract Documents.
 - 3. Whether the Engineer will furnish the services of a Resident Project Representative (RPR) for the Project is indicated in the Supplementary Conditions.

1.5 WORK BY OTHERS UNDER OWNER'S CONTROL - OTHER PROJECTS

- A. Other construction contracts have been or will be awarded by Owner that are in close proximity to or border on the Work of this Project. Work under these other contracts is briefly described in this Article.
- B. Indicate name and contract designation of other project:
 - 1. Principal Work Location: Various buildings within this project limits, and adjacent areas.
 - 2. Scope:
 - a. Project involves: Salvage of materials, abatement work, demolition of additional buildings and removal of streets and utilities.

1.6 WORK BY OTHERS NOT UNDER OWNER'S CONTROL

- A. Work by Utility Owners and Transportation Facility Owners:
 - 1. Owner is aware of the work indicated below, to be performed at or adjacent to the Site, by utility owners (not under Owner's control) or owners of transportation facilities (not under Owner's control).
 - 2. Iowa Department of Transportation:
 - a. Reconstruction of Orchard Drive and 240th Streets.

1.7 CONTRACTOR'S USE OF SITE

- A. Use of Site - General:
 - 1. Contractors shall share use of the Site with other contractors and others specified in Articles 1.3 through 1.6 (inclusive) of this Section.
 - 2. Relocate stored materials and equipment that interfere with operations of Owner, other contractors, and others performing work for Owner.

PART 2 - PRODUCTS - (NOT USED)

PART 3 - EXECUTION - (NOT USED)

END OF SECTION

This page intentionally left blank.

SECTION 01 22 00
MEASUREMENT AND PAYMENT

PART 1 - GENERAL

1.1 SUMMARY

A. Section Includes:

1. General requirements applicable to all bid/pay items.
2. General provisions on unit prices and quantities.
3. General provisions on lump sums.
4. Listing of the various bid/pay items in the Project, together with criteria for measuring Unit Price Work for payment.

B. Related Requirements:

1. Section 01 26 00 - Contract Modification Procedures.

1.2 REQUIREMENTS APPLICABLE TO ALL BID/PAY ITEMS

A. In this Section and elsewhere in the Contract Documents, the terms “bid item”, “pay item”, “bid/pay item”, “Item” followed by a number designation, “this item”, and the like all have the same meaning, and refer to one or more specific elements of the Contract, established for pricing and payment, as indicated in the Bid Form and in the Agreement (or exhibit to the Agreement) at the time the Contract was signed by the parties.

B. This Article applies to all bid/pay items in the Contract.

C. Prices – General:

1. The bid/pay items listed starting with Article 1.5 of this Section refer to and are the same bid items listed in the Bid Form and included in the Contract and constitute all bid/pay items for the Work at the time the Contract was signed by the parties.
2. No direct or separate payment will be made, outside of the bid/pay items in the Contract, for the following: providing miscellaneous temporary or accessory materials or equipment, temporary works, temporary construction facilities, Contractor's project management, superintendence, and similar costs for Subcontractors or Suppliers; bonds and insurance; schedules and schedule updates; coordination operations (including, but not limited to, lockout/tag-out procedures), other contractors, utility owners, owners of transportation facilities, adjacent property owners and occupants, authorities having jurisdiction, Subcontractors and Suppliers, and others with whom Contractor is to coordinate the Work); information technology systems required by the Contract Documents; Submittals; photographic documentation; Project meetings; Contractor's hazard communication program; Contractor's compliance with environmental procedures for Constituents of Concern (including spill control and countermeasures plans and implementation); professional services (required for Contractor's means and methods of construction, and for delegated designs required by the Contract Documents); obtaining and complying with permits and licenses; temporary utilities (including electric power, water supply and disposal, fuel, and communications); temporary lighting; temporary fire protection; temporary enclosures and HVAC; temporary sanitary facilities; temporary first-aid facilities and services; Contractor's field offices and sheds, Engineer's field offices (when required elsewhere in the Contract Documents); temporary vehicular access and parking (including access to the Site, temporary access roads and parking, onsite traffic controls for construction traffic, and offsite haul routes); traffic control of non-construction vehicular and pedestrian traffic; temporary controls (including temporary erosion and sediment controls, noise control, control of storm water, surface water, and groundwater, pollution controls (including solid waste control, water pollution control, and control of atmospheric pollution), dust control, pest and rodent controls, odor controls, and other temporary controls required by the Contract Documents); temporary security for the Work; temporary barriers; Project

signage (when required elsewhere in the Contract Documents); delivering, handling, and storing materials and equipment to be incorporated into the Work; layouts and surveys for the Work; construction equipment, machinery, tools, and vehicles; safety and protection; Site maintenance during construction; cleaning and removal and disposal of waste and debris; checkout and startup; testing and other quality control activities required by the Contract Documents; record documents, operation and maintenance data; warranties; spare parts and extra materials required by the Contract Documents; instruction of facility personnel as required by the Contract Documents; commissioning (when required elsewhere in the Contract Documents); Contractor's correction period, Contractor's general warranty and guarantee; Contractor's indemnification obligations; other labor, cost, or effort required by the General Conditions and Supplementary Conditions, Division 01 Specifications, and other requirements of the Contract Documents.

3. Price Escalation:

- a. Unless expressly indicated otherwise in the Contract Documents, Owner is not obligated to change the stipulated prices (including lump sums, unit prices, and allowances) that are all or part of the Contract Price because of escalation of costs when there is no corresponding change in the Contract Times.
 - b. Changes in the Contract Times do not necessarily entitle Contractor to a change in Contract Price due to escalation.
4. Compensation for all services, labor, materials, and equipment shall be included in prices stipulated for the lump sum and unit price bid/pay items in the Contract.
 5. Each lump sum and unit price in the Contract shall include an amount considered by Contractor as sufficient for all overhead and profit for each separately identified bid/pay item.

D. Contract Price, Payment Procedures, and Related Matters:

1. Contract Price: The Contract Price, as apportioned among bid/pay items in the Contract, is indicated in the Agreement and may be modified by Change Order.
2. Payments to Contractor: Refer to the General Conditions (as may be modified by the Supplementary Conditions), and the Agreement (including provisions on retainage, if any), , among other applicable Contract Documents.
3. Schedule of Values: Refer to the General Conditions (as may be modified by the Supplementary Conditions)
4. Procedures for Changes in Contract Price: Refer to the General Conditions (as may be modified by the Supplementary Conditions) and Section 01 26 00 - Contract Modification Procedures.
5. Defective Work is not eligible for payment.

1.3 GENERAL PROVISIONS ON UNIT PRICES AND QUANTITIES

A. Quantities:

1. Quantities of Unit Price Work indicated in the Bid Form and in the Contract (at the time the Agreement was signed by the parties) are estimates for purposes of pricing and comparison of Bids.
2. Owner does not represent, either expressly or by implication, or agree that the nature of materials encountered below ground surface or in concealed areas, or actual quantities of Unit Price Work required, will correspond with the quantities in the Contract at the time the Agreement was signed by the parties. Owner reserves the right to increase or decrease quantities, and to eliminate quantities, as Owner may deem necessary or as may be necessary due to Site conditions encountered.
3. Adjustment of Unit Prices Due to Variation in Quantities:
 - a. Provisions, if any, regarding adjustment of unit prices due to variations in actual quantities (eligible for payment) from the estimated quantities in the Contract (including quantities at the time the Agreement was signed by the parties and as subsequently

modified by Change Order) are in the General Conditions, as may be modified by the Supplementary Conditions.

- 1) Engineer's review for possible unit price adjustment, when provision for such adjustment is expressly indicated in the Contract, will be at a time Engineer deems reasonable and proper.
- 2) When the Supplementary Conditions establish that, to be eligible for an adjustment in the unit price, a pay item of Unit Price Work must have a total computed, extended price (at the time the Agreement was signed by the parties) equal to or greater than a specified percentage (stipulated in the Supplementary Conditions) of the total Contract Price (at the time the Agreement was signed by the parties), and the total extended price of such pay item does not exceed the stipulated percentage of the Contract Price, then the associated pay item will be paid at the unit price in the Contract without adjustment for variations in actual quantity.
4. Quantities eligible for payment will be actual quantities furnished and installed (as applicable) in accordance with the Contract Documents, within the pay limits shown or indicated, as measured by Engineer (or other entity so empowered in the Contract Documents) and recommended for payment by Engineer.
5. At Contractor's expense, Contractor may independently verify quantities measured by Engineer for payment. Should Contractor disagree with quantities measured and recommended for payment by Engineer, submit appropriate Change Proposal (appealing Engineer's measurements) indicating the specific reasons for Contractor's appeal, with detailed reasons therefor and associated calculations and estimates, in accordance with the Contract Documents.
6. Quantity Overruns:
 - a. When the quantity of a pay item of Unit Price Work eligible for payment exceeds the pay item's quantity included in the Contract, Owner will pay for quantities that exceed those in the Contract only while the estimated total payments to Contractor under the Contract will not exceed the Contract Price. Otherwise, a Change Order is required to modify the associated quantity in the Contract, thus changing the Contract Price.
7. Except as may be established elsewhere in the Contract Documents, make no claim for anticipated profit, loss of profit, damages, or additional compensation arising from difference between quantities of Unit Price Work eligible for payment and the estimated quantities in the Contract.

B. Measuring for Payment:

1. At Engineer's option, Engineer may delegate to Resident Project Representative (RPR) (if any), some or all of Engineer's responsibilities for measuring Unit Price Work eligible for payment.
2. Unless expressly indicated otherwise in the Contract Documents, measurements will be in United States standard measurements.
3. Unless indicated otherwise elsewhere in the Contract Documents, quantities of Unit Price Work eligible for payment will be rounded to the nearest whole number.
4. Assistance with Measurements:
 - a. Assist Engineer and Resident Project Representative (RPR) (if any), by providing measuring equipment, labor, and survey personnel necessary to measure quantities eligible for payment.
5. Quantities eligible for payment can be adjusted by Engineer to correct quantities included in Contractor's prior payment requests, and for incomplete or defective Unit Price Work. Such corrections are at Engineer's sole discretion.

1.4 GENERAL PROVISIONS ON LUMP SUM ITEMS

- A. Progress payments for Work paid on a lump sum basis will be based on Engineer's estimate of the Work (in accordance with the Contract Documents) performed through the end of the associated pay period, based on the Schedule of Values accepted by Engineer in accordance with the Contract Documents.

- B. At its sole discretion, Engineer may correct amounts of lump sum Work included in prior payment requests based on improved data or information available to Engineer, or Engineer's knowledge or reasonable belief that Work is incomplete or defective.

1.5 BID/PAY ITEMS - GENERAL CONTRACT

A. Item 1 - General Construction:

1. Measurement: As set forth in the Contract's provisions regarding the Schedule of Values and progress payment procedures.
2. Payment: Lump sum payment for this item will be full compensation for completing the Work, as shown and indicated in the Contract Documents not included under other bid/pay items.

B. Items 1.1 through 1.19 – Building ____ Demolition:

1. Measurement:
 - a. Buildings and Structures: Demolition/Payment limits for all buildings and structures are identified in the drawings.
 - b. No payment will be made for additional quantity outside the limits described in this Section.
2. Item Includes:
 - a. Obtaining necessary and required permits and approvals.
3. Payment: Unit price per lump sum for this item will be full compensation for all demolition and proper removal of building materials, concrete slabs, foundations, driveway pavement and sidewalks from within the pay limits indicated. Concrete drives, sidewalks, foundations, slabs on grade, brick and concrete CMU blocks shall be salvaged to the designated stockpile areas as shown on the plans.

C. Item 1.20 – Chiller Pad and Platform Demolition:

1. Measurement:
 - a. Buildings and Structures: Demolition/Payment limits for all buildings and structures are identified in the drawings.
 - b. No payment will be made for additional quantity outside the limits described in this Section.
2. Item Includes:
 - a. Obtaining necessary and required permits and approvals.
3. Payment: Unit price per lump sum for this item will be full compensation for all demolition and proper removal of building materials, concrete slabs and foundations, from within the pay limits indicated. Concrete foundations and slabs on grade shall be salvaged to the designated stockpile areas as shown on the plans.

D. Item 1.21 – Generator Enclosures and Pads Demolition:

1. Measurement:
 - a. Buildings and Structures: Demolition/Payment limits for all buildings and structures are identified in the drawings.
 - b. No payment will be made for additional quantity outside the limits described in this Section.
2. Item Includes:
 - a. Obtaining necessary and required permits and approvals.
3. Payment: Unit price per lump sum for this item will be full compensation for all demolition and proper removal of building materials, concrete slabs and foundations, from within the pay limits indicated. Concrete foundations and slabs on grade shall be salvaged to the designated stockpile areas as shown on the plans.

E. Item 1.22 – Detached Storage Units Demolition:

1. Measurement:
 - a. Buildings and Structures: Demolition/Payment limits for all buildings and structures are identified in the drawings.
 - b. No payment will be made for additional quantity outside the limits described in this Section.
 2. Item Includes:
 - a. Obtaining necessary and required permits and approvals.
 - b. Work is for small individual storage units in common areas as noted in the drawings.
 3. Payment: Unit price per each for this item will be full compensation for all demolition and proper removal of building materials, concrete slabs, foundations, and sidewalks from within the pay limits indicated.
- F. Item 1.23 – Building 105 Interior Demolition:
1. Measurement:
 - a. Buildings and Structures: Demolition/Payment limits for all buildings and structures are identified in the drawings.
 - b. No payment will be made for additional quantity outside the limits described in this Section.
 2. Item Includes:
 - a. Obtaining necessary and required permits and approvals.
 - b. Work is for removal of all mechanical systems and removal of all interior materials down to studs/masonry walls.
 - 1) Exceptions:
 - a) Fire Suppression system
 - b) Elevator and associated system
 - c) Garage doors and openers
 - d) Light fixtures and associated conduit on the ceiling.
 3. Payment: Unit price per lump sum for this item will be full compensation for all demolition and proper removal of building materials.
- G. Item 1.24 – Building 110 Interior Demolition:
1. Measurement:
 - a. Buildings and Structures: Demolition/Payment limits for all buildings and structures are identified in the drawings.
 - b. No payment will be made for additional quantity outside the limits described in this Section.
 2. Item Includes:
 - a. Obtaining necessary and required permits and approvals.
 - b. Work is for removal of all mechanical systems and removal of all interior materials down to studs/masonry walls.
 - 1) Exceptions:
 - a) Fire Suppression system
 - b) Elevator and associated system
 - c) Electrical panels
 - d) Stairwells and doors
 3. Payment: Unit price per lump sum for this item will be full compensation for all demolition and proper removal of building materials.
- H. Item 1.25 – Building 121(West) Interior Demolition:
1. Measurement:

- a. Buildings and Structures: Demolition/Payment limits for all buildings and structures are identified in the drawings.
 - b. No payment will be made for additional quantity outside the limits described in this Section.
 - 2. Item Includes:
 - a. Obtaining necessary and required permits and approvals.
 - b. Work is for removal of all mechanical systems and removal of all interior materials down to studs/masonry walls.
 - 1) Exceptions:
 - a) Fire Suppression system
 - b) Elevator and associated system
 - c) Garage doors and openers
 - d) Light fixtures and associated conduit on the ceiling.
 - 3. Payment: Unit price per lump sum for this item will be full compensation for all demolition and proper removal of building materials.
- I. Item 2.1 - Mobilization and Demobilization:
- 1. Measurement: In accordance with the Contract's provisions on Schedule of Values and progress payments for lump sum Work.
 - 2. Item Includes:
 - a. Work and activities indicated in this provision are intended as illustrative for purposes of scope and payment and do not represent a complete list of all preconstruction activities and Submittals, or all Work or activities required by the contract for mobilization and demobilization.
 - b. Mobilization Work paid under this item will include:
 - 1) Furnishing required performance bond and payment bond.
 - 2) Furnishing required insurance and associated documentation.
 - 3) Obtaining Owner's acceptance of proposed Subcontractors and Suppliers and entering into subcontracts and purchase orders needed to start the Work.
 - 4) Preparing and obtaining Engineer's acceptance of schedules, including Progress Schedule, Schedule of Submittals, and Schedule of Values.
 - 5) Preconstruction conference(s) required by the Contract Documents.
 - 6) Preconstruction photographic documentation.
 - 7) Establishing Contractor's Site-specific health and safety plan, preconstruction activities needed to start implementing Contractor's safety programs, and verifying status of training of construction workers and personnel and condition of construction equipment, machinery, and tools.
 - 8) Submitting acceptable emergency contact information
 - 9) Obtaining required permits needed to start the Work.
 - 10) Initial establishment of temporary utilities and temporary facilities.
 - 11) Initial establishment of construction vehicular access to the Site, parking needed for construction, and offsite haul routes.
 - 12) Establishing construction equipment, machinery, and tools at the Site.
 - 13) Providing initial temporary controls.
 - 14) Temporary security needed to start Work at the Site.
 - 15) Other mobilization acceptable to Engineer.
 - c. Demobilization Work paid under this item will include:
 - 1) Removal from the Site and adjacent areas of excess materials and equipment.
 - 2) Removal of temporary controls, temporary facilities, temporary barriers, and similar materials and equipment.

- 3) Removal of temporary access roads and parking areas not part of permanent pavement or otherwise allowed to remain by Owner, including temporary traffic controls established for construction vehicles and equipment.
 - 4) Removal of all field office and sheds, storage areas, staging and laydown areas, and other areas needed to perform the Work and restoration of such areas.
 - 5) Removal from the Site of all construction equipment, machinery, tools, Contractor's containers, temporary fuel storage tanks, and similar items.
 - 6) Closeout of permits on which Contractor is a permittee or co-permittee.
 - 7) Final cleaning.
 - 8) Furnishing required closeout documents.
 - 9) Other costs and effort by Contractor for demobilization.
 - d. Other cost and Work are under other bid/pay items in the Contract.
 3. Payment: Lump sum price for this item will be full compensation for all mobilization and demobilization required and needed for the Contract, not included under other bid/pay items or contracts.
- J. Item 2.2 – Embankment – Established Quantity:
1. Description:
 - a. There are approximately 9 structures that have basements that will require backfill to maintain positive drainage. Known structures are: 101, 106, 108, 119, 212, 213, 214, 121, 703.
 2. Item Includes:
 - a. Hauling soil material from designated areas on site and placing material in voids left after demolition.
 - b. Embankment material shall come from designated areas on-site as determined by Owner's representative. Contractor shall compact backfill with enough effort to minimize future settlement. No specific density will be required.
 3. Payment: Unit price per cubic yard for this item will be full compensation for all excavation, hauling, placement and compaction of embankment material in basement voids upon completion of demolition. Quantity is considered an established quantity and will not be field measured.
- K. Item 3.1 – Bid Alternate 1:
1. Description:
 - a. As an alternative to stockpiling materials on-site as noted in the above Measurement and Payment Description, Contractor shall:
 - 1) Stockpile only the concrete drives, sidewalks, foundations, building slabs, and footings on-site at designated stockpile locations. Remove and dispose of all other materials off-site.
- L. Item 3.2 – Bid Alternate 2:
1. Description:
 - a. As an alternative to stockpiling materials on-site as noted in the above Measurement and Payment Description, Contractor shall:
 - 1) Remove and dispose of all materials off-site.

PART 2 - PRODUCTS - (NOT USED)

PART 3 - EXECUTION - (NOT USED)

END OF SECTION

SECTION 01 26 00
CONTRACT MODIFICATION PROCEDURES

1.1 SUMMARY

A. Section Includes:

1. This Specifications section expands upon provisions of the General Conditions, as may be modified by the Supplementary Conditions, and includes:
 - a. Requests for interpretation.
 - b. Written clarifications.
 - c. Minor changes in the Work and Field Orders.
 - d. Work Change Directives.
 - e. Proposal Requests.
 - f. Change Proposals.
 - g. Change Orders.

1.2 GENERAL – APPLICABLE TO ALL PROVISIONS OF THIS SECTION

- A. Submit Contract modification documents to Engineer, addressed to the contact person and contact information indicated in Section 01 33 00 - Submittal Procedures, and in accordance with Section 01 31 26 - Electronic Communication Protocols.
- B. Retain at Contractor's office and at the Site complete copy of each Contract modification document, all interpretations and clarifications, related documents, and Engineer's response.

1.3 REQUESTS FOR INTERPRETATION

A. General.

1. Transmit written requests for interpretation to Engineer. Contractor and Owner may prepare and transmit requests for interpretation.
2. Prepare and transmit request for interpretation to obtain clarifications or interpretations of the Contract Documents. Report conflicts, errors, ambiguities, and discrepancies in the Contract Documents by requesting an interpretation.
3. Do not transmit request for interpretation when other form of communication is appropriate, such as Submittals, requests for approvals of substitutes, notices, ordinary correspondence, or other form of communication. Improperly prepared or inappropriate requests for interpretation will be returned without response or action by Engineer.
4. Do not submit request for interpretation or clarification when:
 - a. answer may be obtained by observations at the Site; or.
 - b. required information is clearly indicated in the Contract Documents; or.
 - c. required information is included in industry standards referenced in the Contract Documents or Supplier's instructions that are consistent with the Contract Documents; or.
 - d. are reasonably inferable from any of foregoing.
5. Engineer will return requests for interpretation without response for any of the following reasons:
 - a. Request is regarding one of the items addressed in Paragraphs 1.3.A.3 and 4 of this Specifications section.
 - b. Request is unclear or incomplete.
 - c. Request was answered in Engineer's response to a prior request for interpretation.
 - d. Request is related to construction means, methods, techniques, procedures, or sequences of construction that are not required by the Contract Documents.
 - e. Request is related to safety and protection matters that are solely Contractor's responsibility.

- f. Request resulted in whole or in part to lack of adequate coordination by Contractor, including coordination of Subcontractors and Suppliers.
 - g. Requests that are otherwise frivolous or unnecessary.
6. Should requests be categorized by Engineer as within the limits of Paragraphs 1.3.A.3, 4, or 5 of this Specifications Section, Engineer may recommend and Owner may withhold from payments due Contractor under the Contract set-off(s) sufficient to cover Owner's costs of Contractor's submittal of invalid, frivolous, unnecessary, or inappropriate requests for interpretation or clarification..
 7. Contractor shall have sole financial responsibility for Contractor's costs for requests for interpretation or clarification that are submitted late, out of sequence, or that are unnecessary.

B. Procedure.

1. Transmit requests for interpretation in accordance with Section 01 31 26 - Electronic Communication Protocols, and requirements of this Specifications section. Include with each request for interpretation a separate letter of transmittal.
2. If Engineer requests additional information to make an interpretation, entity requesting the interpretation shall transmit the information requested within 10 days, unless Engineer allows additional time, via correspondence referring to request for interpretation number.
3. Engineer will review and respond to requests for interpretation with reasonable promptness. Allow sufficient time for review and response.
4. Engineer will maintain log of requests for interpretation. Upon request, copy of log will be transmitted to requestor.
5. Engineer's response to requests for interpretation will be transmitted in accordance with Section 01 31 26 - Electronic Communication Protocols, and requirements of this Specifications section. Each response to a request for interpretation will include a separate letter of transmittal.
6. Engineer's response to each request for interpretation will be distributed to:
 - a. Contractor.
 - b. Owner.
 - c. Resident Project Representative (RPR).
 - d. Engineer.
 - e. Owner's On Site Representative
7. If Contractor desires to appeal Engineer's interpretation or clarification, comply with the appeals procedure set forth in the General Conditions, as may be modified by the Supplementary Conditions.
8. Interpretations that One or Both Parties Believes Entails a Change to the Contract:
 - a. If Contractor or Owner believes that a change in the Contract Price or Contract Times or other change to the Contract is required as a result of Engineer's interpretation, so advise Engineer in writing before proceeding with the Work associated with the request for interpretation.
 - b. If, after this initial communication, either Owner or Contractor believes that change in Contract Price, Contract Times, both, or other relief with respect to the terms of the Contract is necessary, recourse shall be in accordance with the Contract Documents.

C. Preparation of Requests for Interpretation:

1. Prepare each request for interpretation on the "Request for Interpretation" form included with this Specifications section, or other form acceptable to Engineer.
2. Number each request for interpretation as follows: Numbering system shall be the Contract number and designation followed by a hyphen and three-digit sequential number. Example: First request for interpretation on the general contract for project titled, "Contract WWTP09" would be, "RFI No. WWTP09-GC-001".

3. In space provided on form, describe the interpretation requested. Provide additional sheets as necessary. Include text and sketches as required in sufficient detail to describe the need for interpretation.
4. When applicable, request for interpretation shall include Contractor's recommended resolution.

1.4 WRITTEN CLARIFICATIONS

A. General:

1. Written clarifications, when required, will be initiated and issued by Engineer.
2. Written clarifications do not change the Contract Price or Contract Times, and do not alter the Contract Documents.
3. Written clarifications will be issued as correspondence or using clarification notice form acceptable to Engineer, with additional information as required.

B. Procedure.

1. Engineer's written clarifications will be transmitted in accordance with Section 01 31 26 - Electronic Communication Protocols, and requirements of this Specifications section.
2. Each written clarification will be distributed to:
 - a. Contractor.
 - b. Owner.
 - c. Resident Project Representative (RPR).
 - d. Engineer.
3. If Contractor desires to appeal Engineer's interpretation or clarification, comply with the appeals procedure set forth in the General Conditions, as may be modified by the Supplementary Conditions.
4. Written Clarifications that One or Both Parties Believes Entails a Change to the Contract:
 - a. If Contractor or Owner believe that a change in the Contract Price or Contract Times or other change to the Contract is required as a result of Engineer's written clarification, so advise Engineer in writing before proceeding with the Work associated with the written clarification.
 - b. If, after this initial communication, either Owner or Contractor believes that change in the Contract Price, Contract Times, both, or other relief with respect to the terms of the Contract is necessary, recourse shall be in accordance with the Contract Documents.
5. If Engineer's written clarification is unclear, prepare and transmit a request for interpretation in accordance with the Contract Documents.

1.5 MINOR CHANGES IN THE WORK AND FIELD ORDERS

A. General:

1. Field Orders, when required, will be initiated and issued by Engineer.
2. Field Orders authorize minor changes in the Work but do not change the Contract Price or Contract Times.
3. Field Orders will be in the form of Engineers Joint Contract Documents Committee document EJCDC C-942, "Field Order".
4. Engineer will maintain a log of Field Orders issued. Copy of Engineer's log of Field Orders will be transmitted to Contractor or Owner upon request.

B. Procedure:

1. Field Orders will be transmitted in accordance with Section 01 31 26 - Electronic Communication Protocols, and requirements of this Specifications section. Each Field Order will include a separate letter of transmittal.
2. Each Field Order will be distributed to the following:
 - a. Contractor.

- b. Owner.
- c. Resident Project Representative (RPR).
- d. Engineer.
- 3. Field Orders that One or Both Parties Believes Entails a Change to the Contract Price or Contract Times:
 - a. If Contractor or Owner believes that a change in the Contract Price or Contract Times or other change to the Contract is required as a result of a Field Order, so advise Engineer in writing before proceeding with the Work associated with the Field Order.
 - b. If, after this initial communication, Contractor believes that change in Contract Price, Contract Times, both, or other relief with respect to the terms of the Contract is necessary, recourse shall be in accordance with the Contract Documents.
- 4. If the Field Order is unclear, submit request for interpretation.
- 5. If Owner disagrees with the Field Order, Engineer may issue a revised or amended Field Order, or a Change Order or Work Change Directive may be issued.

1.6 WORK CHANGE DIRECTIVES

A. General:

- 1. Work Change Directives, when issued, order additions, deletions, or revisions to the Work. When issued, Contractor shall promptly implement the changes ordered in the associated work Change Directive.
- 2. Work Change Directives do not change the Contract Price or Contract Times but are evidence that the parties to the Contract expect that the change ordered or documented by the Work Change Directive will be incorporated in subsequently issued Change Order following agreement by the parties as to the Work Change Directive's effect, if any, on the Contract Price, Contract Times, or both.
- 3. Work Change Directives will be in the form of EJCDC C-940, "Work Change Directive".

B. Procedure.

- 1. Work Change Directives signed by Owner and Engineer will be transmitted in accordance with Section 01 31 26 - Electronic Communication Protocols, and requirements of this Specifications section. Each Work Change Directive will include a separate letter of transmittal. Signed Work Change Directives will be transmitted to:
 - a. Contractor.
 - b. Owner.
 - c. Engineer.
 - d. Resident Project Representative.
- 2. Documentation of Costs:
 - a. Promptly following receipt of the Work Change Directive:
 - 1) Advise Engineer and Owner in writing of the anticipated quantity and types of construction equipment and machinery required or anticipated for the associated Work.
 - 2) Advise Engineer and Owner in writing of which construction equipment and machinery is owned by the Contractor or Subcontractor and which is, or will be, rented from an equipment rental firm.
 - 3) When construction equipment and machinery is rented from a rental firm, transmit to Engineer and Owner copy of the associated rental agreements(s) pertinent to the Work ordered by the Work Change Directive.
 - 4) For all construction equipment and machinery, indicate to Engineer and Owner whether each item is required only for the Work ordered by the Work Change Directive and whether each item is being, or will be, used for other Work on the Project or other projects for Owner.

- 5) Advise Engineer and Owner in writing of information on anticipated temporary materials (including items such as temporary support of excavations, scaffolding, temporary barriers, temporary plates covering excavations, and other temporary materials) to the same extent as that required for construction equipment and machinery.
- b. When basis of payment for Work ordered under a Work Change Directive will be paid as Cost of the Work plus a fee, or when otherwise required by Engineer, document for the Work performed under each separate Work Change Directive, for each day, the following:
 - 1) Number and labor classifications of workers employed and hours worked each day on the Work ordered via the Work Change Directive.
 - 2) Construction equipment used, including manufacturer, model, and year of manufacture, and number of hours such equipment was onsite and used each day for the Work under the Work Change Directive. Indicate where the equipment was used for other Work under the Contract and idle time.
 - 3) Temporary materials; furnish the same information as required for construction equipment and machinery. Where rental costs of such items approaches the purchase cost of such item, or when otherwise requested by Engineer, furnish evidence, satisfactory to Engineer, of the purchase price of such temporary materials.
 - 4) Consumables and similar materials used.
 - 5) Suppliers' receipts, bills, or invoices for and descriptions of materials and equipment incorporated into the Work.
 - 6) Invoices and labor and equipment breakdowns for Subcontractors.
 - 7) Other information required by Owner or Engineer.
 - 8) Transmit such documentation as a Change Proposal promptly after such documentation is available to Contractor. Actively pursue Subcontractors and Suppliers for required documentation to promptly furnish required documentation to Engineer.
- c. Separately track and document Work performed in accordance with each Work Change Directive and Work performed under stipulated price methods of compensation (including lump sums and Unit Price Work).
- d. Submit such information in a format acceptable to Engineer.
3. Documentation of Time:
 - a. General:
 - 1) Contractor will be entitled to change of Contract Times Work ordered by a Work Change Directive in accordance with the requirements of the General Conditions, as may be modified by the Supplementary Conditions.
 - 2) Contractor will be entitled to a change in Contract Times only when the Work ordered by the Work Change Directive is implemented promptly and affects the Contractor's ability to comply with the Contract Times.
 - b. Requirement Documentation: Submit the following as part of the Change Proposal documenting price-related impact of the Work ordered by the Work Change Directive:
 - 1) Statement on whether the subject Work affected Contractor's ability to comply with the Contract Times.
 - 2) If Contractor's ability to comply with the Contract Times was so affected, indicate the effect on each of the relevant Contract Times.
 - 3) Document that Contractor acted promptly and properly upon receipt of the Work Change Directive to promptly implement the Work ordered thereby.
 - 4) Time impact analysis for the affected Work, in accordance with Section 01 32 16 - Construction Progress Schedule.
 - 5) Other time-related documentation required by Engineer.

1.7 PROPOSAL REQUESTS

A. General:

1. Proposal Requests may be initiated by Engineer or Owner.
2. Proposal Requests are for requesting the effect on the Contract Price and the Contract Times and other information relative to contemplated changes in the Work. Proposal Requests do not authorize changes or variations in the Work, and do not change the Contract Price or Contract Times or terms of the Contract.
3. Proposal Requests will be furnished using the "Proposal Request" form included with this Specifications section.

B. Procedure:

1. Proposal Requests will be transmitted in accordance with Section 01 31 26 - Electronic Communication Protocols, and requirements of this Section. Each Proposal Requests will include a separate letter of transmittal.
2. Each signed Proposal Request will be transmitted to the following:
 - a. Contractor.
 - b. Owner.
 - c. Resident Project Representative (RPR).
 - d. Engineer.
3. Transmit request for interpretation to obtain clarification of conflicts, errors, ambiguities, and discrepancies in Proposal Request.
4. Upon receipt of Proposal Request, Contractor shall prepare and transmit to Engineer a Change Proposal, in accordance with the Contract Documents, for the proposed Work described in the Proposal Request.

1.8 CHANGE PROPOSALS

A. General:

1. Prepare and transmit written Change Proposal to Engineer in response to each Proposal Request; or when Contractor believes a change in the Contract Price, Contract Times, both, or other change to the terms of the Contract is required; or to appeal an initial decision by Engineer concerning the requirements of the Contract Documents or relating to the acceptability of the Work under the Contract Documents; contest a set-off against payment due; or seek other relief under the Contract.

B. Procedure:

1. Prepare and transmit Change Proposals within time limits indicated in the General Conditions, as may be modified by the Supplementary Conditions.
2. Submit only one Change Proposal for each change issue, unless Engineer requires additional information or clarification. Do not submit repeated Change Proposals for the same change issue. Rather, when Contractor is dissatisfied with Engineer's decision on a Change Proposal, recourse is set forth in the General Conditions, as may be modified by the Supplementary Conditions, and elsewhere in this Article.
3. Transmit Change Proposals in accordance with Section 01 31 26 - Electronic Communication Protocols, and requirements of this Specifications section. Include with each Change Proposal all required supporting documentation and a separate letter of transmittal.
4. Engineer's Review and Requests for Additional Information:
 - a. Engineer will review and act on each Change Proposal in accordance with, and within the time limits indicated in, the General Conditions, as may be modified by the Supplementary Conditions.
 - b. When, Engineer requests additional information to render a decision, submit required information within five days of receipt of Engineer's request, unless Engineer allows

- more time. Submit the required information via correspondence that refers to the specific Change Proposal number.
- c. Owner shall transmit to Engineer such comments, if any, that Owner has on the Change Proposal, within 10 days of Owner's receipt of the Change Proposal.
 - d. Engineer will render a written decision on the Change Proposal or take other action in accordance with the General Conditions, as may be modified by the Supplementary Conditions.
 - e. Engineer's response to Change Proposals will be transmitted in accordance with Section 01 31 26 - Electronic Communication Protocols, and requirements of this Specifications section, the General Conditions, and the Supplementary Conditions.
5. Engineer's response to each Change Proposal will be distributed to:
- a. Contractor.
 - b. Owner.
 - c. Resident Project Representative (RPR).
 - d. Engineer.
6. If Change Proposal is recommended for approval by Engineer and is approved by Owner, a Change Order will be issued or, when applicable, an appropriate use of an allowance (already included in the Contract Price) will be authorized by Owner.
7. If parties do not agree on terms for the change, Owner or Contractor may file a Claim against the other, in accordance with the General Conditions, as may be modified by the Supplementary Conditions.
- C. Preparation of Change Proposals:
1. Each Change Proposal shall be submitted on the "Change Proposal" form included with this Specifications section, or other form acceptable to Engineer.
 2. Number each Change Proposal as follows: Numbering system shall be the Contract number and designation followed by a hyphen and three-digit sequential number. Example: First Change Proposal for the general contract for project named "Contract No. 8" would be, "Change Proposal No. 8-GC-001".
 3. In space provided on Change Proposal form:
 - a. Describe scope of each proposed change. Include text and sketches on additional sheets as required to provide detail sufficient for Engineer's review and response. If a change item is submitted in response to Proposal Request, write in as scope, "In accordance with Proposal Request No." followed by the Proposal Request number. Submit written clarifications, if any, to scope of change.
 - b. Submit justification for each proposed change. If change is in response to proposal request, write in as justification, "In accordance with Proposal Request No." followed by the Proposal Request number.
 - c. Indicate the total change in the Contract Price and Contract Times for each separate change item included in the Change Proposal.
 4. Proposed Effect on Contract Price: Unless otherwise directed by Engineer, attach to the Change Proposal detailed breakdowns of pricing (Contractor's cost and Contractor's fee) including:
 - a. List of Work tasks to accomplish the change.
 - b. For each task, labor cost breakdown including labor classification, total hours per labor classification, and hourly cost rate for each labor classification. Where overtime is included, indicate the overtime hours, labor classifications, and associated overhead rates.
 - c. Construction equipment and machinery to be used, including manufacturer, model, and year of manufacture, and number of hours for each. Indicate whether the construction equipment or machinery is owned by Contractor, Subcontractor, or leased from a rental firm; if leased, include with the Change Proposal a copy of the rental agreement. Indicate whether the construction equipment and machinery is already onsite and used

for other activities, or whether it is required solely for the Work in the contemplated change. Indicate overtime hours budgeted, if any, and the associated cost rate for overtime compared with the straight-time rate.

- d. Indicate temporary materials required, including description of extent, scope, and quality, and associated cost. Temporary materials include items such as temporary sheeting for support of excavations, scaffolding, temporary plates to cover open excavations, temporary barriers, and other temporary items. Indicate ownership or source of such items. Include copy of rental agreement if rented from a third-party rental firm in which neither Contractor nor any Subcontractor has a financial interest. Indicate intended duration of use for such items and purchase cost of such items.
 - e. Detailed breakdown of cost of materials and equipment to be incorporated into the Work, including quantities, unit costs, and total cost, with Supplier's written quotations. When requested by Engineer, submit quotes by multiple prospective Suppliers.
 - f. Breakdowns of each Subcontractors' pricing, including labor, construction equipment and machinery, temporary materials, and materials and equipment incorporated into the Work, other costs, and Subcontractor fees (e.g., overhead and profit). Breakdown of Subcontractors' pricing shall be the same level of detail as that for Contractor.
 - g. Breakdown of other costs eligible, in accordance with the General Conditions and the Supplementary Conditions under "Cost of the Work" provisions.
 - h. Other information required by Engineer.
 - i. Contractor's fees (overhead and profit) applied to eligible Contractor costs and eligible Subcontractor costs.
5. Proposed Effect on Contract Times: Unless otherwise directed by Engineer, attach to the Change Proposal detailed information substantiating the proposed change in Contract Times, including:
- a. Time impact analysis required by Section 01 32 16 - Construction Progress Schedule.
 - b. Indication of whether the Work associated with the contemplated change will affect Contractor's ability to comply with the Contract Times.
 - c. Other time-related information requested by Engineer.

1.9 CHANGE ORDERS

A. General:

1. Change Orders will be recommended by Engineer (when required by the General Conditions) and will be signed by Owner and Contractor (subject to the General Conditions related to a party withholding its signature from a contractually-required Change Order)), to authorize additions, deletions, or revisions to the Work, changes to the Contract Price, changes in the or Contract Times, changes to the terms of the Contract, or a combination thereof.
2. Change Orders will be in the form of EJCDC C-941, "Change Order".

B. Procedure.

1. Change Orders for signature by Contractor will be transmitted in accordance with Section 01 31 26 - Electronic Communication Protocols, and requirements of this Specifications section. Each Change Order will include a separate letter of transmittal. Contractor shall print three originals of Change Order for Contractor's signature.
2. Contractor shall promptly sign each original Change Order and, within five days of receipt, deliver all originals to Engineer.
3. Engineer will sign each original Change Order and forward them to Owner.
4. After approval and signature by Owner, original Change Orders will be distributed as indicated below.
5. Original, signed Change Orders will be distributed as follows:
 - a. Contractor: One original.
 - b. Owner: One original.

- c. Engineer: One original.
- 6. Upon Contractor's receipt of the fully-signed Change Order, promptly perform the Work ordered thereby in accordance with the Contract Documents and the Progress Schedule accepted by Engineer.

PART 2 - PRODUCTS - (NOT USED)

PART 3 - EXECUTION

3.1 ATTACHMENTS

- A. The forms listed below and bound following this Specifications section's "End of Section" designation, are part of this Specifications section:
 - 1. Request for Interpretation form (one page).
 - 2. Proposal Request form (one page).
 - 3. Change Proposal form (one page).

END OF SECTION

REQUEST FOR INTERPRETATION

Owner: _____

Project Name: _____

Contractor: _____ RFI No. [____]

Date Transmitted: _____ Date Received: [____]

Date Response Requested: _____ Date Response Transmitted: [____]

Subject: _____ [____]

Section and Paragraph: _____

Drawing References: _____

INTERPRETATION REQUESTED:

Signature: _____ Date: [____]

ENGINEER'S RESPONSE:

Signature: _____ Date: [____]

PROPOSAL REQUEST

Owner: _____

Project Name: _____

Proposal Request No.: _____ Date: [____]

Contract Name and No.: _____

Contractor: _____

Other Contracts Involved in Proposed Change: _____

TO CONTRACTOR: Please submit a complete Change Proposal for the proposed modifications described below. If the associated Change Proposal is approved, a Change Order or allowance authorization will be issued to authorize adjustment to the Contract. This Proposal Request is not a Change Order, Work Change Directive, Field Order, or an authorization to proceed with the proposed Work described below.

SCOPE OF PROPOSED CHANGE(S) IN THE WORK:

1. [Title 1]:
2. [Title 2]:
3. [Title 3]:

Attachments to this Proposal Request:

1. [None].

Proposal requested by: _____
HDR (Engineer)

Signature of Requestor: _____

CHANGE PROPOSAL

Owner: _____

Project Name: _____

Change Proposal No.: _____ Date: [____]

Submitted in Response to Proposal No.: _____

Contractor Name and No.: _____

Contractor: _____

Subject: _____

The following changes to the Contract are proposed:

SCOPE OF PROPOSED CHANGE TO CONTRACT: *(attach supporting information as required)*

1. [Title 1]:

2. [Title 2]:

JUSTIFICATION:

1. [Title 1]:

2. [Title 2]:

PROPOSED CHANGES IN CONTRACT PRICE AND CONTRACT TIMES:

We propose that the Contract Price and Contract Times be changed as follows:

For Contract Price, attach detailed cost breakdowns for Contractor and Subcontractors, Supplier quotations, and other information required.

For the Contract Times, state increase, decrease, or no change to Contract Times for Substantial Completion, readiness for final payment, and Milestones, if any. If increase or decrease, state specific number of days for changes to the Contract Times. Submit supporting data, including time impact analysis for the Progress Schedule.

Description	Amount	Contract Times (days)	
		Substantial	Final
1. [Title 1]	\$0.00	0	0
2. [Title 2]	\$0.00	0	0
Total This Change Proposal	\$0.00	0	0

Changes to Milestones, if any: [____][____]

Contractor represents that supporting data attached to this Change Proposal are accurate and complete. The requested time or price adjustment indicated in this Change Proposal is the entire adjustment to which Contractor believes it is entitled as a result of the proposed change(s) indicated herein.

Change Proposal by: _____

Signature of Proposer: _____

SECTION 01 30 00
SPECIAL CONDITIONS

PART 1 - GENERAL

1.1 SUMMARY

- A. Section Includes:
 - 1. Administrative and procedural requirements for:
 - a. Preconstruction Conference.
 - b. Temporary sanitary facilities.
 - c. Drawings and Contract Documents for Contractor use.
 - d. Testing.
 - e. Project meetings.
 - f. Special considerations related to adjacent properties and facilities.
 - g. Historical and archaeological finds.
 - h. Administrative procedures.
- B. Related Specification Sections include but are not necessarily limited to:
 - 1. Division 00 - Procurement and Contracting Requirements.
 - 2. Division 01 - General Requirements.

1.2 QUALITY ASSURANCE

- A. Referenced Standards:
 - 1. Building code:
 - a. International Code Council (ICC):
 - 1) International Building Code and associated standards, 2012 Edition including all amendments, referred to herein as Building Code.

1.3 SUBMITTALS

- A. Shop Drawings:
 - 1. See Specification Section 01 33 00 for requirements for the mechanics and administration of the submittal process.

1.4 PRECONSTRUCTION CONFERENCE

- A. A Preconstruction Conference Shall be held at Mills County Annex Building, 403 Railroad Avenue, Glenwood, Iowa, 51534 after award of Contract.
 - 1. Engineer will notify the Contractor as to the date and time of the conference two (2) weeks in advance of the proposed date.
 - 2. Contractor's Project Manager and Project Superintendent and Contractor's Subcontractor Representatives shall attend.

1.5 TEMPORARY SANITARY FACILITIES

- A. Provide temporary sanitary facilities for use of construction workers during demolition activities.
- B. Do not use existing toilet facilities in occupied areas or new toilet facilities in construction area without Owner's written consent.
- C. Provide facilities complying with local, State and Federal sanitary laws and regulations.
- D. Follow facility provider's minimum maintenance frequency or service more frequently to keep in clean and sanitary condition.

- E. Provide adequate supplies of toilet paper, cleaning supplies, and other required items.

1.6 DRAWINGS AND CONTRACT DOCUMENTS FOR CONTRACTOR USE

- A. Refer to General Conditions.
- B. Pick up all "no-charge" documents within 10 days from date of Notice to Proceed.
- C. Additional documents after "no-charge" documents will be furnished to Contractor at cost.

1.7 TESTING AND SPECIAL INSPECTIONS

- A. Payment for Testing:
 - 1. Required testing, testing procedures, reports, certificates, and costs associated with all phases of securing required satisfactory test information which may be required by individual Specification Sections or Drawings are the full responsibility of the Contractor.

1.8 PROJECT MEETINGS

- A. Construction Meetings:
 - 1. The Engineer or Owner's Representative will conduct construction meetings involving:
 - a. Contractor's project manager.
 - b. Contractor's project superintendent.
 - c. Owner's designated representative(s).
 - d. Engineer's designated representative(s).
 - e. Contractor's subcontractors as appropriate to the Work in progress.
 - f. Owner's Construction Quality Control Consultant.
 - 2. Meetings will be conducted every two (2) weeks.
 - 3. The Engineer or Owner's Representative will take meeting minutes and submit copies of meeting minutes to participants and designated recipients identified at the Preconstruction Conference.
 - a. Corrections, additions or deletions to the minutes shall be noted and addressed at the following meeting.
 - 4. The Engineer or Owner's Representative will schedule meetings for most convenient time frame.
 - 5. The Engineer or Owner's Representative will have available at each meeting full chronological files of all previous meeting minutes.
 - 6. Have available at each meeting up-to-date record drawings.

1.9 SPECIAL CONSIDERATIONS RELATED TO ADJACENT PROPERTIES AND FACILITIES

- A. Contractor shall be responsible for negotiations of any waivers or alternate arrangements required to enable transportation of materials to the site.
- B. Access, Traffic Control, and Parking:
 - 1. Maintain conditions of access road to site such that access is not hindered as the result of construction related deterioration.
 - 2. Do not permit driving across or transporting materials or equipment across areas outside the construction limits shown on the Drawings.
 - 3. Provide traffic control devices and personnel necessary to ensure a safe interface of construction traffic with business traffic to and from adjacent sites.
 - 4. Provide access routes for emergency vehicles at all times.
 - 5. Provide daily sweeping of hard-surface roadways to remove soils tracked onto roadway.
 - 6. Provide on site parking for all staff to limit interference with adjacent properties and businesses.

1.10 HISTORICAL AND ARCHAEOLOGICAL

- A. If during the course of construction, evidence of deposits of historical or archeological interest is found, Contractor shall cease operations affecting the find and notify Owner.
 - 1. No further disturbance of the deposits shall ensue until the Contractor has been notified by Owner that Contractor may proceed in the identified area.
 - 2. Owner will issue a notice to proceed after appropriate authorities have surveyed the find and made a determination to Owner.
 - 3. Work outside of the area affecting the find may continue to proceed.
 - 4. Compensation to the Contractor, if any, for lost time or changes in construction resulting from the find, shall be determined in accordance with changed or extra work provisions of the Contract Documents.

1.11 ADMINISTRATIVE PROCEDURES

- A. Unless otherwise specified, or agreed to in the Pre-Construction Conference, use the following EJCDC standard forms for Work Change Directives, Change Orders, and Field Orders:
 - 1. C-940 Work Change Directive 2018.
 - 2. C-941 Change Order 2018.
 - 3. C-942 Field Order 2018.

PART 2 - PRODUCTS - (NOT USED)

PART 3 - EXECUTION - (NOT USED)

END OF SECTION

This page intentionally left blank.

SECTION 01 31 26
ELECTRONIC COMMUNICATION PROTOCOLS

PART 1 - GENERAL

1.1 SUMMARY

A. Section Includes:

1. Procedures with which Users will comply regarding transmission or exchange of Electronic Documents for the Project.

B. Related Requirements:

1. Refer to the General Conditions, as may be modified by the Supplementary Conditions, regarding transmitting Electronic Documents by Electronic Means.
2. In addition to the requirements of this Specifications Section, comply with the requirements for Electronic Documents in the following Specifications:
 - a. Section 01 32 16 - Construction Progress Schedule.
 - b. Section 01 33 00 - Submittals.

1.2 DEFINITIONS

A. The following terms are defined for use in this Specifications Section and are indicated herein using initial capital letters. The terms have the associated meaning regardless of whether indicated in singular or plural.

1. Electronic Documents Protocol (abbreviated as "EDP"): Procedures and requirements set forth in this Specifications Section for the exchange of Electronic Documents by Electronic Means.
2. Project Website: An internet-based software platform, such as a website or other project management information system (PMIS) designated by Contract or mutual consent of Users as the means of exchanging Electronic Documents during the Project.
3. System Infrastructure: Hardware, operating system(s) software, internet access, e-mail service and software, security software, and large-file transfer functions.
4. Users: Owner, Contractor, Engineer, and others exchanging Electronic Documents on the Project in accordance with the EDP.

1.3 ADMINISTRATIVE REQUIREMENTS.

A. Coordination:

1. Contractor shall require all Subcontractors and Suppliers to comply with the EDP established in the Contract Documents.

1.4 GENERAL PROVISIONS OF ELECTRONIC DOCUMENT PROTOCOL

A. EDP – General:

1. To the fullest extent practical, Users agree to and will transmit and accept Electronic Documents transmitted by Electronic Means in accordance with the requirements of this Specifications Section. Use of the Electronic Documents and any information contained therein is subject to requirements of this Specifications Section and other provisions of the Contract Documents governing transmittal of Electronic Documents.
2. Content of Electronic Documents will be the responsibility of transmitting User.
3. Unless otherwise provided in: (1) the EDP, (2) elsewhere in the Contract Documents, or (3) or other agreement between two or more Users governing use of Electronic Documents, Electronic Documents exchanged in accordance with the Contract Documents may be used in the same manner as paper or other printed versions of the same documents exchanged using other than Electronic Means, subject to the same governing requirements, limitations, and restrictions set forth in the Contract Documents.

4. Except as otherwise explicitly indicated in the EDP, the terms of this EDP will be incorporated into any other agreement or subcontract between a party and a third party for a portion of the Work or Project-related services, where such third party is, either directly or indirectly, required to exchange Electronic Documents with Owner, Contractor, or Engineer. Nothing in this EDP modifies the requirements of the Contract Documents regarding communications between and among Owner, Contractor, and Engineer Subcontractors, Suppliers, consultants, and others for which each is responsible.
 5. When transmitting Electronic Documents, transmitting User makes no representations regarding long-term compatibility, usability, or readability of the items resulting from the receiving User's use of software applications or System Infrastructure differing from those established in this EDP.
 6. This EDP does not negate or mitigate any obligation: (1) in the Contract Documents to create, provide, or maintain an original paper record version of Drawings and Specifications, signed and sealed in accordance with Laws or Regulations; (2) to comply with Laws and Regulations governing signing and sealing of design documents or signing and electronic transmission of other documents; or (3) to comply with notice requirements of the General Conditions (as. May be modified by the Supplementary Conditions).
 7. Modifications to EDP:
 - a. When modifications to the EDP are necessary to address issues affecting System Infrastructure, Users shall cooperatively resolve the issues.
 - b. If resolution within a reasonable time is not achieved, Owner is empowered to require reasonable and necessary changes to the EDP consistent with the original intent of the EDP.
 - c. If such changes result in additional cost or delay to Contractor, not reasonably anticipated under the original EDP, Contractor may seek an adjustment in the Contract Price, Contract Times, or both in accordance with the Contract Documents.
- B. System Infrastructure and Systems for Exchanging Electronic Document:
1. Each User will provide System Infrastructure (as defined in this EDP) at its own cost and sufficient for complying with EDP requirements. Except for minimum standards set forth in this EDP, it is the obligation of each User to determine, for itself, such User's own System Infrastructure.
 - a. Maximum size of e-mail file attachment under this EDP is 20 megabytes (MB). Attachments larger than the maximum size indicated in this paragraph shall be exchanged via secure electronic transfer using method mutually acceptable to Owner, Engineer, and Contractor.
 - b. Each entity transmitting or receiving Electronic Documents has full responsibility for its own costs, delays, deficiencies, and errors associated with converting, translating, updating, verifying, licensing, and otherwise enabling its System Infrastructure for use in accordance with this EDP.
 - c. Each User will provide its own printing facilities and will be responsible for its own costs of printing Electronic Documents.
 2. Each User is responsible for its own system operations, security, back-up, archiving, audits, and other technology and resources for operations of its System Infrastructure during the Project, including coordination with the User's individual(s) or subcontractor(s) responsible for managing its System Infrastructure and capable of addressing communications and other technology issues affecting exchange of Electronic Documents.
 3. Security:
 - a. Each User will operate and maintain industry-standard, industry-accepted, ISO standard, commercial-grade security software and systems to protect against threats including software viruses and other malicious software including worms, trojans, adware; data breaches; loss of confidentiality; and other threats in transmission to, or storage of, Electronic Documents from other Users, including transmission of Electronic Documents by physical media including flash drives/thumb drives, hard drives, compact

discs (CD), digital video discs (DVD), and other portable devices, whether connected physically or wirelessly.

- b. To the extent that a User maintains and operates such security software and appropriate System Infrastructure, such User will not be liable to other Users participating in the Project for breach of system security.
- 4. Project Website:
 - a. Owner's Representative will establish, operate, and maintain a Project Website (as defined in this EDP) for use of Owner, Engineer, Contractor, and other Users as appropriate during the Project, for exchanging and storing Project Electronic Documents.
 - b. Unless otherwise provided in the Contract Documents, use of Project Website by Owner, Contractor, and Engineer is mandatory for exchanging Project documents as set forth in the EDP.
 - c. Address of Project Website will be furnished to Contractor, and Project Website will be available to Contractor, within 10 days following the Effective Date of the Contract.

C. General Requirements and Limitations for Software for Electronic Document Exchange:

- 1. Software and file formats for exchange of Electronic Documents shall be as indicated in Article 1.5 of this Specifications Section.
- 2. Software Versions:
 - a. Each User will acquire the software and associated licenses necessary to create, transmit, receive, read, and use Electronic Documents for the Project, using the software and file formats indicate in Article 1.5 of this Specifications Section.
 - b. Prior to using any updated version of the software required in the EDP for Electronic Document(s) transmitted to other User(s), the originating User will first notify and either (1) receive concurrence from receiving User(s) for use of the updated version, or (2) adjust its transmission to comply with the EDP.
- 3. Preservation of Intellectual Property and Confidentiality of Electronic Documents:
 - a. Users agree to not intentionally edit, reverse-engineer, decrypt, remove security or encryption features, or convert to another format for modification purposes Electronic Documents, and information and data contained therein, transmitted in a file format, including portable document format (PDF), intended by transmitting User to not be modified, unless the receiving User (1) obtains permission from owner of the Electronic Document and intellectual property contained therein, or (2) is expressly allowed by the EDP to edit or modify the Electronic Document.
 - b. Where modifying, editing, decryption, or reverse-engineering is allowed by the EDP, such use is conferred only for the Project.
 - c. The EDP does not transfer any ownership or rights of any sort regarding use outside of the Project of Electronic Documents.
 - d. Users shall not cite or quote excerpts of Electronic Documents for purposes outside of the Project unless required to do so by Laws and Regulations.

D. Contractor's Requests for Electronic Documents in Other Formats:

- 1. Release of Electronic Documents in format(s) other than those indicated in in Article 1.5 of this Specifications Section and elsewhere in the Contract Documents will be at the discretion of Owner and subject to terms and conditions required by the owner of such files and documents, and the provisions indicated below.
- 2. To extent determined by Owner, in its sole discretion, to be appropriate, release of Electronic Documents in alternative format(s) requested by Contractor ("Request") are subject to provisions of Owner's response to the Request and to the following:
 - a. Contractor's Request shall be in writing. Owner and others, as appropriate, will consider and respond to Request promptly, but neither Owner nor Engineer will be responsible for any time or cost impacts on Contractor associated with timing of the Request, or with Owner's decision associated therewith.

- b. When Engineer is the owner of the Electronic Documents requested by Contractor in native format, prior to Engineer transmitting such Electronic Documents to Contractor, Contractor shall sign and deliver to Engineer, without modifying or amending, Engineer's "Electronic Media Release" agreement.
- c. Content included in Electronic Documents created by Engineer and furnished in response to the Request was prepared by Engineer as an internal working document for Engineer's purposes solely and, when provided to Contractor, is on an "as-is" basis without warranties of any kind, including, but not limited to any implied warranties of fitness for purpose. Contractor acknowledges that content of Electronic Documents furnished in response to the Request may not be suitable for Contractor's purpose(s), or may require substantial modification and independent verification by Contractor. Content may include limited resolution of models, not-to-scale schematic representations and symbols, use of notes to convey design concepts in lieu of accurate graphics, approximations, graphical simplifications, undocumented intermediate revisions, and other shown or indicated information that may affect subsequent use by Contractor or others for whom Contractor is responsible.
- d. Electronic Documents containing text, graphics, metadata, or other types of data furnished by Engineer in response to the Request are only for Contractor's convenience and any and all conclusions or information obtained or derived from such Electronic Documents will be at Contractor's sole risk and expense. Contractor waives any and all claims against Engineer, Owner, or both arising from Contractor's use of Electronic Documents furnished in response to the Request.
- e. Contractor shall indemnify and hold harmless Owner, Engineer, and their respective consultants and subconsultants from any and all claims, damages, losses, and expenses, including attorneys' fees and defense costs, fees and costs of engineers, architects, geologists, accountants, and other professionals, and any and all other costs, direct and indirect, resulting from Contractor's use, adaptation, or distribution of Electronic Document(s) furnished in response to the Request.
- f. Contractor shall not sell, copy, transfer, forward, give away or otherwise distribute the Electronic Documents (in source format or modified file format) to any third party without direct written authorization of Engineer or other entity that owns the Electronic document(s), unless such distribution is specifically indicated in the Request and is limited to Subcontractors and Suppliers. Contractor warrants that subsequent use by Subcontractors and Suppliers complies with terms and conditions of the Contract Documents, Owner's response to the Request, and release agreement(s) (if any) by owner of the Electronic Documents (including Engineer, where applicable).

1.5 EXCHANGE OF ELECTRONIC DOCUMENTS

- A. Comply with the Electronic Document formats, transmission methods, and permitted uses set forth in Table 01 31 26-A, Exchange of Electronic Documents, below, when transmitting or using Electronic Documents on the Project. Where a row in the table has no indicated means of transmitting Electronic Documents, use for such documents only paper copies transmitted to the receiving party via appropriate delivery method.

TABLE 01 31 26-A – EXCHANGE OF ELECTRONIC DOCUMENTS

Electronic Document Type	Format	Transmitting User	Transmission Method	Receiving User	Allowed Uses	Notes
1.5.A.1. Project communications						
General communications & correspondence	EM, PDF	O, E, C	EM, EMA	O, E, C	R	
Meeting notices and agendas	EM, PDF	E	EM, EMA	O, C	R	

Electronic Document Type	Format	Transmitting User	Transmission Method	Receiving User	Allowed Uses	Notes
Meeting minutes	PDF	E	EM, EMA	O, C	R	
1.5.A.2. Contractor's Submittals to Engineer						
Shop Drawings	PDF	C	EMA	E	M (1)	(1)
Product data Submittals, delegated design Submittals, and other action Submittals (except Samples)	PDF	C	EMA	E	M (1)	(1)
Informational and closeout Submittals:	PDF	C	EMA	E	M (1)	(1) (6)
Documentation of delivery of maintenance materials submittals	PDF	C	EMA	E	M (1)	
1.5.A.3. Engineer's return of reviewed Submittals to Contractor						
Shop Drawings	PDF	E	EMA	O., C	R	
Product data Submittals, delegated design Submittals, and other action Submittals	PDF	E	EMA	O., C	R	
Informational and closeout Submittals:	PDF	E	EMA	O., C	R	(6)
Documentation of delivery of maintenance materials submittals	PDF	E	EMA	O. C	R	
1.5.A.4. Contract Modifications Documents						
Requests for interpretation to Engineer	PDF	C., O	EMA	E	M (1)	(1)
Engineer's interpretations (RFI responses)	PDF	E	EMA	C, O	R	
Engineer's clarifications to Contractor	EM, PDF	E	EM, EMA	C, O	R	
Engineer's issuance of Field Orders	PDF	E	EMA	C, O	R	
Proposal Requests	PDF	E, O	EMA	C	R	
Change Proposals – submitted to Engineer	PDF	C	EMA	O, E	S	
Change Proposals – Engineer's response	PDF	E	EMA	C. O		
Work Change Directives (for Contractor signature)	PDF	E	EMA	C	R	(2)
Change Orders (for Contractor signature)	PDF	E	EMA	C	R	(2)
1.5.A.5. Applications for Payment						(3)
1.5.A.6. Claims and other notices						(4)
1.5.A.7. Closeout Documents						
Record drawings	DWG and PDF	C	EMA	E, O	M (5)	(5)
Other record documents	PDF	C	EMA	E. O	M (5)	(5)
Contract closeout documents						

1. Key to Table 01 31 26-A:

- a. Data Format:
 - 1) EM: .msg, .htm, .txt, .rtf, e-mail text.
 - 2) W: .docx, Microsoft Word 2013 or later.
 - 3) EX: .xlsx, Microsoft Excel 2013 or later.
 - 4) PDF: .pdf. portable document format.
 - 5) DWG: .dwg. Autodesk AutoCAD 2014 drawing.
- b. Transmitting User:
 - 1) O: Owner.
 - 2) C: Contractor.
 - 3) E: Engineer.
- c. Transmission Method:
 - 1) EM: Via e-mail.
 - 2) EMA: Attachment to e-mail transmission.
 - 3) PORT: Delivered via portable media such as flash drive/thumb drive, CD, or DVD
 - 4) PW: Posted to Project Website.
 - 5) FTP: FTP transfer to receiving FTP server.
- d. Receiving User:
 - 1) O: Owner.
 - 2) C: Contractor.
 - 3) E: Engineer.
- e. Permitted Uses:
 - 1) S: Store and view only.
 - 2) R: Reproduce and distribute.
 - 3) I: Integrate (incorporate additional electronic data without modifying data received)
 - 4) M: Modify as required to fulfill obligations for the Project.
- f. Notes:
 - 1) Modifications by Engineer to Contractor's Submittals and requests for interpretations are limited to printing, marking-up, and adding comment sheets.
 - 2) May be distributed only to affected Subcontractors and Suppliers. Print, sign document, and return signed paper originals to Engineer.
 - 3) Submit printed Applications for Payment with original ("wet") signatures.
 - 4) Submit notices, including Claims, in accordance with the notice provisions of the General Conditions, as may be modified by the Supplementary Conditions.
 - 5) Submit record drawings in native CAD format indicated when Contractor has signed Engineer's standard agreement for release of electronic media. In addition, always submit record drawings as PDF files. Comply with Contract Documents requirements for Project record documents.

PART 2 - PRODUCTS - (NOT USED)

PART 3 - EXECUTION - (NOT USED)

END OF SECTION

SECTION 01 32 16
CONSTRUCTION PROGRESS SCHEDULE

PART 1 - GENERAL

1.1 SUMMARY

A. Section Includes:

1. Administrative and procedural requirements for Contractor's construction Progress Schedules and related Submittals, including:
 - a. Administrative requirements regarding progress Schedules.
 - b. Qualifications of Progress Schedule preparer and related personnel.
 - c. Submittals of Progress Schedules and associated schedule-related Submittals..
 - d. Initial Progress Schedules.
 - e. Look-ahead schedules.
 - f. Progress Schedule updates.
 - g. Time impact analyses.
 - h. Recovery schedules.

B. Scope:

1. Contractor shall prepare and submit to Engineer required Progress Schedules and related Submittals, as required by this Section and elsewhere in the Contract Documents. Maintain and update Progress Schedules and related Submittals throughout the Project.
2. Owner, Engineer, and others involved with the Project have the right to rely on accuracy of Contractor-prepared Progress Schedule.
3. Engineer's review or acceptance of the Progress Schedule or related Submittals, and Engineer's comments on and expressed opinions concerning activities in the Progress Schedule and related Submittals, and progress of the Work, does not control Contractor's independent judgment concerning construction means, methods, techniques, sequences and procedures, unless the associated means, method, technique, sequence, or procedure is required by the Contract Documents. Contractor is solely responsible for complying with the Contract Times.

C. Related Requirements: Include, but are not necessarily limited to:

1. Section 01 11 00 - Summary of Work.
2. Section 01 26 00 - Contract Modification Procedures.

1.2 REFERENCES.

A. Defined Terms and Terminology:

1. Defined terms, indicated with initial capital letters, are indicated in the General Conditions, as may be modified by the Supplementary Conditions.
2. Terminology: The following are not defined terms and are not indicated with initial capital letters but, when used in this Section, have the meaning indicated below, whether applied to the singular or plural thereof.
 - a. "Activity" is an element of the Work that has the following specific characteristics: consumes time, requires resources, has a definable start and finish, is assignable, and is measurable.
 - b. "Baseline Progress Schedule" means, in addition to the General Conditions' definition of "Progress Schedule", the version of the Progress Schedule (for the entire Project) initially accepted by the Engineer. In the event of subsequent modifications to the Project, Contractor and Engineer may mutually agree that a subsequent revision of the

Progress Schedule constitutes a new baseline Progress Schedule that supersedes the prior baseline Progress Schedule.

- c. "Constraint" means an imposed date on the Progress Schedule or an imposed time between activities. The Contract Times are constraints.
- d. "CPM Progress Schedule" means, in addition to the General Conditions' definition of "Progress Schedule", a computerized Progress Schedule in critical path method (CPM) format, for the entire Work, indicating interrelationships between elements of the Work; indicates sequences, dates, and durations for Work performed to date; indicates sequences, dates, and duration for incomplete Work yet to be performed; indicates constraints; and indicates the critical path for the Work.
- e. "Critical path" is the continuous chain of activities, from start to completion of the Work, with the longest duration for completion within the Contract Times.
- f. "Early finish" means the earliest date an activity can finish according to the assigned relationships among the activities in the Progress Schedule.
- g. "Early start" means the earliest possible date an activity can start according to the assigned relationships among activities in the Progress Schedule.
- h. "Float" means the time difference between the calculated duration of an activity chain on the Progress Schedule and the critical path.
- i. "Late finish" means the latest date an activity on the Progress Schedule can finish without extending the Contract Times.
- j. "Late start" means the latest date an activity on the Progress Schedule can start without extending the Contract Times.
- k. "Schedule date" (and similar terms, whether used in this Section or Project communications related to Progress Schedules) mean the "early start" and "early finish" date for the associated activity. "Late start" and "late finish" dates are for determining float and do not represent the schedule dates.
- l. "Total float" means the total number of days an activity (or chain of activities) on the Progress Schedule can be delayed without affecting the Contract Times.
- m. "Work areas" and "work system" means a logical breakdown of the Work elements or a group of activities which, when collectively assembled, are readily identifiable on the Project (for example: yard piping, a structure or building, a treatment process, or other logical grouping).

1.3 ADMINISTRATIVE REQUIREMENTS

A. General Provisions on Progress Schedules:

- 1. This Section augments requirements for the Progress Schedule, and Contractor's control of the Work, indicated in the General Conditions, as may be augmented by the Supplementary Conditions.

B. Use of Float:

- 1. Float belongs to the Project and may be used by Contractor or Owner to accommodate changes in the Work, or to mitigate the effect of events delaying the Work or compliance with the Contract Times.
- 2. Changes or delays that influence activities that have float and do not extend the critical path do not justify changes in the Contract Times.
- 3. Float Suppression: Pursuant to float sharing requirements of this Section, use of float suppression techniques in Progress Schedules, such as preferential sequencing logic, special lead/lag logic restraints, and extended activity durations are unacceptable.

C. Factors Affecting the Progress Schedule:

- 1. In preparing and updating the Progress Schedule, take into consideration: preparing and signing subcontracts and purchase orders, complying with Submittal requirements and Submittal review times, fabricating materials and equipment, source quality control (including required shop tests and inspections), shipping and deliveries, field quality control

(including required field tests and inspections at the Site), Work by Subcontractors, coordination with others (such as other contractors including those indicated in Section 01 11 00 – Summary of Work, utility owners, and owners of transportation facilities), compliance with Laws and Regulations and permits, availability of construction equipment and machinery, abilities of workers, weather conditions, condition of the Site, seasonal restrictions, restrictions in operations at the Site and coordination with Owner's (or facility manager's) operations, training of facility operation and maintenance personnel, checkout, startup, adjusting and balancing, and other factors that have the potential to affect completion of the Work within the Contract Times.

1.4 QUALITY ASSURANCE

A. Qualifications:

1. Progress Schedule Preparer.
 - a. Contractor shall retain services of a scheduling consultant to, or shall self-perform, preparation and updating of the Progress Schedule using qualified personnel experienced in: (1) construction scheduling, (2) the scheduling software required for the Project, and (3) serving as Progress Schedule preparer on construction projects of similar type, size, and complexity as the Project.
 - b. Progress Schedule preparer shall have not less than two years' experience using the required schedule software on construction projects of similar type, size, and complexity as the Project.

1.5 SUBMITTALS

A. Informational Submittals: Submit the following:

1. Planned Work Schedule:
 - a. Submit initial and updated (as necessary) planned work schedule, in accordance with this Section's "initial Progress Schedule" Article.
2. Progress Schedule:
 - a. Acceptable Progress Schedule ("baseline Progress Schedule").
3. Look-Ahead Schedules:
 - a. Submit 30-day look-ahead schedule at each construction progress meeting, in accordance with this Section's "Look-Ahead Schedules" Article.
4. Progress Schedule Updates:
 - a. Progress Schedule updates shall comply with requirements of this Section, and shall include updated Progress Schedule and associated, required, schedule-related Submittals.
 - b. Submit updated Progress Schedule prior to each associated construction progress meeting. When a Progress Schedule remains unchanged from one construction progress meeting to the next, submit written statement expressly so stating.
5. Time Impact Analyses: Submit in accordance with this Section.
6. Recovery Schedules: Submit in accordance with this Section.

1.6 INITIAL PROGRESS SCHEDULE

A. Applicability of this Article:

1. This Article addresses the initial Progress Schedules and selected, related Submittals required at the outset of the Project's construction phase, through Engineer's acceptance of the Progress Schedule and its related Submittals.
2. Subsequent Progress Schedule Submittals, including Progress Schedule updates, recovery schedules, and other schedule-related Submittals, shall comply with software, type, organization, content, and similar requirements of this Article.

B. Type and Organization of Progress Schedules:

1. Prepare Progress Schedules using Microsoft Project or Oracle Primavera P6 software, unless other scheduling software is acceptable to Engineer.
 2. Sheet Size: 22 inches by 34 inches, unless otherwise accepted by Engineer.
 3. Time Scale: Indicate first date of each work week.
 4. Activity Assignments and Designations:
 - a. Limit activities, where possible, excluding fabrication of materials and equipment, to durations not longer than 10 days. Activities shall be definable and measurable. For example, an activity described only as, "Concrete," will likely be unacceptable.
 - b. Assign to each activity an appropriate, unique numerical designation and description.
 - c. Numerical designation shall incorporate the associated Specifications section number.
 - d. Activity description shall include sufficient detail to clearly communicate the intended activity. Descriptions shall include identifiers for physical locations of work area or work system, such as (where appropriate): column lines, stationing (for linear projects), and elevations. Indicate unique description for each activity.
 - e. Group deliveries of materials and equipment into a separate sub-schedule that is part of the Progress Schedule.
 - f. Group construction into work area sub-schedules (that are part of the Progress Schedule) by activity.
 - g. Clearly indicate, as activities separate from installation, necessary and required curing periods.
 5. Indicate interfaces and dependencies with preceding, concurrent, and follow-on activities, including those associated with the Work, other contractors at the Site, Owner and facility manager, Owner's consultants (including Engineer), authorities having jurisdiction, and others as appropriate. Clearly indicate activities not under Contractor's control.
 6. Progress Schedules shall be CPM Progress Schedules.
 7. Indicate on the separate Schedule of Submittals dates for submitting and reviewing Shop Drawings, product data Submittals, Samples, and other required Submittals. Coordinate Progress Schedule with the Schedule of Submittals.
 8. Clearly indicate the critical path on the Progress Schedule.
- C. Planned Work Schedule:
1. Within 10 days of the Effective Date of the Contract, indicate to Engineer the work days and hours proposed by Contractor. Also indicate planned non-work days, such as Contractor's holidays, weekends, and the like.
 2. Enforce Subcontractors' and Suppliers' (when at the Site) compliance with Contractor's work schedule submitted to Engineer.
 3. In the event of changes, submit to Engineer revised work schedule. Furnish such Submittal not less than three days prior to changing Contractor's work schedule, except in event of unanticipated emergency.
- D. Preliminary Progress Schedule:
1. Within 10 days after the Contract Times commence running, Contractor shall submit to Engineer the preliminary Progress Schedule covering the entire Project, with associated schedule-related Submittals required in this Section's "Submittals" Article.
 2. Submit preliminary Progress Schedule in accordance with Section 01 31 26 - Electronic Communication Protocols and Section 01 33 00 - Submittal Procedures. Also submit preliminary Progress Schedule in its native (executable) format generated by the scheduling software, transmitted in accordance with Section 01 31 26 - Electronic Communication Protocols.
 3. Engineer will perform timely review of the preliminary Progress Schedule.
- E. Initial Acceptance of Progress Schedule:

1. Submit acceptable Progress Schedule, together with associated schedule-related Submittals in accordance with this Section's "Submittals" Article, Section 01 31 26 - Electronic Communication Protocols, and Section 01 33 00 - Submittal Procedures. Also submit acceptable form of Progress Schedule in its native (executable) format generated by the scheduling software, transmitted in accordance with Section 01 31 26 - Electronic Communication Protocols.
2. The Progress Schedule will be acceptable to Engineer if it provides an orderly progression of the Work to completion within the Contract Times, in accordance with the Contract Documents.
3. Initially-accepted Progress Schedule shall be identified as the baseline Progress Schedule.

1.7 PLANNED COMPLETION DIFFERENT FROM THE CONTRACT TIMES:

- A. If the Progress Schedule accepted by Engineer indicates completion date(s) different than the Contract Times, the Contract Times are not thereby changed.

1.8 LOOK-AHEAD SCHEDULES

A. Look-Ahead Schedules – General:

1. Look-ahead schedules are short-duration, often more-detailed, time-based schedules for the Work to be performed during the coming month or other required span of the look-ahead schedule.
2. Purpose of look-ahead schedules is to present , for Project stakeholders, including Owner, facility manager (if other than Owner), Engineer, Owner-hired testing and inspection entities, other contractors working at or adjacent to the Site, utility owners, transportation facility owners, and others as necessary, Contractor's detailed, time-based plan for performing the Work during the period covered by the timespan of the look-ahead schedule.
3. This Section's "Submittals" Article indicates the required span and frequency of look-ahead schedules..
4. Each look-ahead schedule shall be fully coordinated and consistent with the current Progress Schedule update.
5. Submit look-ahead schedules concurrent with construction progress meetings, in accordance with Section 01 31 26 - Electronic Communication Protocols, and Section 01 33 00 – Submittal Procedures. Also submit look-ahead schedules in native (executable) format, in accordance with Section 01 31 26 - Electronic Communication Protocols.

B. Organization and Content of Look-Ahead Schedules:

1. Look-ahead schedules shall be prepared from the current Progress Schedule update, of the same type, using the same software, content, and organization required in this Section for initial Progress Schedules.
2. Activity designations on look-ahead schedules shall incorporate the associated activity designations from the Progress Schedule.
3. Sheet Size: Format look-ahead schedules to sheet size of 11 inches by 17 inches, unless other sheet size is acceptable to Engineer.
4. Look-ahead schedules should generally be more-detailed than the Progress Schedule. Activity durations on look-ahead schedules should not exceed five days.

1.9 PROGRESS SCHEDULE UPDATES

A. Updates – General:

1. Update the Progress Schedule not less-often than once per month. If during progress of the Work events develop that necessitate changes in the initially accepted Progress Schedule (baseline Progress Schedule), identify updated Progress Schedules sequentially as "Progress Schedule Revision "1", "2", "3", and continuing in sequence as required. Number the Progress Schedule submittals in accordance with Section 01 33 00 - Submittal Procedures.

2. Starting with first Progress Schedule update, and continuing with each subsequent update, indicate on the Progress Schedule the actual start and finish dates of each activity that is completed or is currently underway. Inaccurate representation of completed or in-progress activities will be grounds for Engineer's non-acceptance of the Progress Schedule update.
3. Progress Schedule update shall be based on retained logic. Progress override logic is not allowed.
4. Required scheduling software, and schedule organization, format, and content for updated Progress Schedules are identical to that required in this Section for initial Progress Schedules.
5. Transmittal Letter:
 - a. Furnish each Progress Schedule update Submittal with transmittal letter expressly indicating the following:
 - 1) List of activities and dates changed since the previous Progress Schedule Submittal.
 - 2) Clear indication of the activities on the Project's critical path.
 - 3) List of Work performed since the previous Progress Schedule Submittal.
 - 4) Discussion of problems causing delays, anticipated duration of delays, and proposed countermeasures.
 - b. Required transmittal letter does not count as contractually-required notice of Change Proposal or Claim, nor any other notice required by the Contract Documents. Separately prepare and transmit such notices in accordance with the Contract Documents.
6. Submit to Engineer updated Progress Schedule, together with associated schedule-related Submittals, in accordance with this Section's "Submittals" Article, Section 01 31 26 - Electronic Communication Protocols, and Section 01 33 00 - Submittal Procedures. Also submit updated Progress Schedule in its native (executable) format generated by the scheduling software, transmitted in accordance with Section 01 31 26 - Electronic Communication Protocols.

1.10 TIME IMPACT ANALYSIS

A. Time Impact Analyses – General:

1. Prepare and submit time impact analysis when one or more of the following occurs: (a) Change Proposal is prepared; (b) Work Change Directive is issued that will affect the Progress Schedule; or (c) when delays occur.
2. Time impact analysis shall illustrate influence of each Change Order, Work Change Directive, allowance authorization, or delay, as applicable, on Contractor's ability to comply with the Contract Times and Progress Schedule constraints.
3. In performing time impact analysis, use Progress Schedule having revision date closest to and prior to the event giving rise to the delay or other change in the Work.
4. Indicate in time impact analysis activities on the Project's critical path prior to the event giving rise to the delay or other Change in the Work; activities added, extended, or deleted as a result of the delay or change in the Work; and impact of such changes on the Project's critical path activities.
5. Indicate in time impact analysis activities not within Contractor's control.
6. Time impact analysis shall demonstrate the time impact, based on date the Change Order, Work Change Directive, or allowance authorization was given to Contractor or, as applicable, date the delay started to occur; the status of the Work at that time; and activity duration of affected activities. Activity duration used in time impact analysis shall be those included in most recent Progress Schedule update accepted by Engineer, closest to start of the delay or start of the Change Order, Work Change Directive, or allowance authorization as adjusted by mutual, written agreement of the parties and Engineer.
7. Timing of Time Impact Analysis:

- a. Submit time impact analysis with Change Proposal, in accordance with Section 01 26 00 - Contract Modification procedures.
 - b. When time impact analysis is not part of a Change Proposal, submit each time impact analysis within 15 days after the following, as applicable:
 - 1) Start of the delay.
 - 2) After Contractor's receipt of Work Change Directive.
 - c. When Contractor does not submit time impact analysis for a specific change or delay, within the specified period for such submittal, such non-submittal will indicate extension of the Contract Times is not needed.
- B. Evaluation by Engineer and Acceptance:
- 1. Engineer's evaluation of each time impact analysis comprised of complete information will be completed in timely manner (in accordance with the Contract Documents) after Engineer's receipt.
 - 2. When time impact analysis is incomplete or otherwise inappropriate, Engineer will furnish comments to Contractor. When time impact analysis is complete and apparently appropriate, its acceptability will be indicated by associated Contract modification or allowance authorization.
 - 3. Changes in the Contract Times will be made only by Change Order.
 - 4. When mutual agreement is reached between the parties on effect of the change or delay in the Project, incorporate into the next Progress Schedule update the associated Progress Schedule revisions illustrating the influence of changes and delays.

1.11 RECOVERY SCHEDULES

- A. Recovery Schedules – General:
- 1. When updated Progress Schedule indicates the ability to comply with the Contract Times falls 10-days or more behind schedule, and there is no excusable delay, Change Order, or Work Change Directive to support an extension of the Contract Times, Contractor shall prepare and submit to Engineer Contractor's recovery schedule.
 - 2. Recovery schedule is a Progress Schedule demonstrating Contractor's plan to accelerate the Work to achieve compliance with the Contract Times. If achieving the Contract Times is not feasible, Contractor's recovery schedule shall indicate Contractor's plan to recover as much of the lost time as possible to complete the Work as close as possible to the Contract Times.
 - 3. Submit recovery schedule within 10-days after submittal of updated Progress Schedule where need for recovery schedule is indicated.
- B. Recovery Schedule Report:
- 1. With each recovery schedule Submittal, include recovery schedule narrative report, manually prepared by Contractor, on Contractor's company letterhead, indicating name of person responsible for preparing the recovery schedule and report.
 - 2. Recovery schedule report shall verbally indicate Contractor's plan for accelerating the Work and recovering lost time, and shall indicate the total number of days expected to be recovered by Contractor's implementation of the recovery schedule. Clearly indicate how the intended actions will recover lost time.
 - 3. Contractor is fully responsible for complying with the Contract Documents, including the contract Times.
- C. Implementation of Recovery Schedule:
- 1. At no additional cost to Owner, do one or more of the following, as appropriate: (a) furnish additional labor, (b) provide additional construction equipment and machinery, (c) provide suitable materials to accelerate the Work, (d) employ additional work shifts, (e) expedite procurement of materials and equipment to be incorporated into the Work or otherwise

expedite delivery of such items, (f) provide other needed resources, and (g) provide other measures necessary to complete the Work within the Contract Times.

2. Upon acceptance of recovery schedule by Engineer, incorporate recovery schedule into the next Progress Schedule update.

D. Contractor's Failure to Recover Lost Time:

1. Contractor's refusal, failure, or neglect to take appropriate measures to recover lost time, or to submit a recovery schedule, shall constitute reasonable evidence that Contractor is not prosecuting the Work, or designated part of the Work, with diligence to ensure completion in accordance with the Contract Times. Such action or inaction by Contractor shall constitute sufficient basis for Owner to exercise remedies available to Owner under the Contract Documents.

PART 2 - PRODUCTS - (NOT USED)

PART 3 - EXECUTION - (NOT USED)

END OF SECTION

SECTION 01 33 00
SUBMITTAL PROCEDURES

PART 1 - GENERAL

1.1 SUMMARY

A. Section Includes:

1. Definition of various types of Submittals.
2. Coordination requirements for Submittals.
3. General provisions concerning Submittals.
4. Schedule of Submittals.
5. Contractor's preparation of Submittals, including:
 - a. Numbering.
 - b. Marking.
 - c. Organization and content.
 - d. Proposed "or-equals", substitutes, and deviations from Contract requirements.
 - e. Electronic Documents Submittals.
 - f. Contractor's review and approval of each Submittal.
 - g. Resubmittals.
6. Contractor's transmittal of Submittals, including transmittal letters, transmittal and delivery method, and delivery of Samples, Closeout Submittals, and Maintenance Materials Submittals.
7. Engineer's review, including:
 - a. Timing.
 - b. Meaning of Engineer's Submittal action code(disposition) assigned.
 - c. Delivery of Engineer's responses on Submittals.

B. Scope:

1. Contractor shall provide all labor, materials, equipment, tools, services, incidentals, and other effort necessary to furnish Shop Drawings, product data Submittals, Samples, and other Submittals in accordance with the Contract Documents.
2. This Section's Article, "General Provisions Concerning Submittals" includes a summary of the Contract Documents' locations of Submittals requirements.
3. Shop Drawings, product data Submittals, Samples, and other Submittals, whether or not approved or accepted by Engineer, are not Contract Documents. Engineer's approval or acceptance, as applicable, of a Submittal does not alter or modify the Contract Documents.
4. Engineer and Owner have the right to rely on Contractor's representations and certifications made regarding each Submittal.

C. Related Requirements: Include but are not limited to:

1. Section 01 31 26 - Electronic Communication Protocols.
2. Section 01 32 16 - Construction Progress Schedule.

1.2 REFERENCES

A. References – Introduction:

1. This Article presents definitions and terminology used in this Section and throughout the Contract Documents.
2. Applicability of the Term “Submittals”: Where reference is made to Shop Drawings, product data Submittals, Samples, or other Submittals in this Section and elsewhere in the Contract Documents, the term “Submittals”, as defined in the Contract Documents, is intended. The foregoing applies regardless of whether such term is indicated with an initial capital letter, unless context of the subject provision clearly indicates otherwise.
3. Types of Submittals:
 - a. Submittal types are classified as follows: (1) Action Submittals, (2) Informational Submittals, (3) Closeout Submittals, and (4) Maintenance Materials Submittals.
 - b. Type of each required Submittal is indicated in the associated Specifications section. When Submittal type is not clearly indicated in the associated Specifications section, Submittal will be classified as indicated in this Article. Submit request for interpretation when Contractor is uncertain of required Submittal type.

B. Action Submittals:

1. Action Submittals require an explicit, written approval or other appropriate action by Engineer (or other entity to whom the Submittal is required to be furnished, in accordance with the Contract Documents) before Contractor may release the associated item(s) for raw materials procurement, fabrication, production, and shipping.
2. Unless otherwise indicated in the Contract Documents, Action Submittals include the following:
 - a. Shop Drawings.
 - b. Product data.
 - c. Samples.
 - d. Testing plans for quality control activities required by the Contract Documents.
3. General Conditions’ requirements for Shop Drawings and Samples hereby apply to all Action Submittals.

C. Informational Submittals:

1. Informational Submittals are so indicated in the Contract Documents. Unless otherwise indicated, Informational Submittals include certifications, evaluation reports, results of source quality control activities, results of field quality control activities, Supplier instructions, reports of Suppliers’ visits to the Site, sustainable design Submittals (that are not Closeout Submittals), delegated design Submittals that are not “instruments of service” Submittals, qualifications statements, and others.
2. Informational Submittals, when submitted in accordance with the Contract and indicating full compliance with the Contract Documents, do not require explicit response from Engineer (or other entity to whom the Submittal is to be delivered); Engineer’s (or other entity’s) acceptance thereof will be indicated in the Engineer’s Submittals log. Copy of Engineer’s Submittals log is available to Contractor upon Contractor’s written request.

3. When Informational Submittal does not indicate full compliance with the Contract Documents, Engineer (or other entity to which Submittal is to be delivered) will indicate the non-compliance in a written response to Contractor.

D. Closeout Submittals:

1. Closeout Submittals are so indicated in the Contract Documents and are, in general, required before the associated Work is completed, unless earlier submittal is required by the Contract Documents.
2. Unless indicated otherwise in the Contract Documents, Closeout Submittals include maintenance contracts, operation and maintenance data, warranties, bonds (other than performance and payment bonds required prior to the start of construction), record documents, sustainable design closeout Submittals, software, keys, and others.
3. Closeout Submittals are processed in the same manner as described above for Informational Submittals.

E. Maintenance Materials Submittals:

1. Maintenance materials include spare parts, extra materials, tools, and similar items required to be furnished in accordance with the Contract Documents.
2. Furnish required physical maintenance materials, delivered to Owner or facility manager (if other than Owner), as applicable, at the location(s) indicated in the Contract Documents, for the corresponding required Maintenance Materials Submittals.
3. Maintenance Materials Submittals are documentation of delivery to Owner's or facility manager, and their acceptance of, required physical maintenance materials.
4. Maintenance Materials Submittals are processed in the same manner as described above for Informational Submittals.

F. Additional Terms:

1. The following terms have the meanings indicated below, regardless of whether such terms are indicated using initial capital letters, and apply to singular and plural of each:
 - a. "Product data" means illustrations, standard schedules, performance charts, Supplier's published instructions, brochures, diagrams, and other information furnished by Contractor to illustrate or describe materials or equipment for some portion of the Work. In general, product data are manufacturers' pre-published information on the items proposed to be incorporated into the Work. Product data includes manufacturer's catalog pages and similar documents with contractor-made markings and indications of proposed products and proposed options.
 - b. The term "Shop Drawings", defined in the General Conditions, is supplemented by the following: Shop Drawings include: (1) fabrication and assembly drawings, usually having a title block, or (2) schedules, prepared specifically for the Project. Here, "schedules" means a Project-specific summary of systems and components, such as a schedule of HVAC equipment, schedules of doors and door hardware, or windows, or a schedule of paint systems by room and surface, or other, similar Project information in a tabular format. In contrast, construction Progress Schedules, Schedules of Submittals, and Schedules of Values are not Shop Drawings. Unless expressly required otherwise in the Contract Documents, Shop Drawings shall not be prepared from, or on, the Drawings or any other component of the Contract Documents.

1.3 ADMINISTRATIVE REQUIREMENTS

A. Coordination:

1. Furnish Submittals well in advance of need for the associated material or equipment, or procedure (as applicable), in the Work and with ample time necessary for delivery of materials and equipment and to implement procedures following Engineer's approval or acceptance of the associated Submittal.
2. Work covered by a Submittal will not be included in payments by Owner until approval or acceptance (as applicable) of related Submittals has been obtained in accordance with the Contract Documents.

1.4 GENERAL PROVISIONS CONCERNING SUBMITTALS

A. Locations of Requirements:

1. Requirements concerning Submittals are generally located as follows:
 - a. General Conditions, as may be modified by the Supplementary Conditions, applicable to the Project.
 - b. This Section which presents general requirements for Submittals applicable to the Project.
 - c. Other Division 01 Specifications that include general requirements for certain types of Submittals, such as Section 01 31 26 - Electronic Communications Protocols and others.
 - d. The "Submittals" Article of the various Specifications sections, which indicates the required Submittals for the associated Work. Furnish all Submittals required by the Contract Documents regardless of whether explicitly indicated in the associated Specifications' "Submittals" Article.

- B. This Section augments and supplements the requirements of the General Conditions, as may be modified by the Supplementary Conditions, relative to Submittals.

1.5 SCHEDULE OF SUBMITTALS

A. Informational Submittals: Submit the following:

1. Schedule of Submittals:
 - a. Timing:
 - 1) Furnish Schedule of Submittals within time frames indicated in the General Conditions, as may be modified by the Supplementary Conditions.
 - 2) Submit updated Schedule of Submittals with each submittal of the updated Progress Schedule.
 - b. Content: In accordance with the General Conditions, as may be modified by the Supplementary Conditions, and this Section. Requirements for content of preliminary Schedule of Submittals and subsequent Submittals of the Schedule of Submittals are identical. Identify on Schedule of Submittals all Submittals required in the Contract Documents. Updates of Schedule of Submittals shall show scheduled dates and actual dates for completed tasks. Clearly indicate Submittals that are on the Project's critical path. Indicate the following for each Submittal:
 - 1) Date by which Submittal will be received by Engineer.
 - 2) Whether Submittal will be for a substitution or "or-equal".
 - 3) Date by which Engineer's response is required. Allow not less than 14 days for Engineer's review, starting on Engineer's actual receipt of each Submittal. Allow increased time for large or complex Submittals.

- 4) For Submittals for materials or equipment, date by which material or equipment must be at the Site to avoid delaying the Work and to avoid delaying the work of others (if any).
- c. Prepare Schedule of Submittals using same software, and in same format, specified for Progress Schedules in Section 01 32 16 - Construction Progress Schedule.
- d. Coordinate Schedule of Submittals with the Progress Schedule.
- e. Schedule of Submittals that is not compatible with the Progress Schedule, or that does not indicate Submittals on the Project's critical path, or that places extraordinary demands on Engineer for time and resources, is unacceptable. Do not include Submittals not required by the Contract Documents.
- f. In preparing Schedule of Submittals:
 - 1) Considering the nature and complexity of each Submittal, allow sufficient time for reviews and revisions.
 - 2) Allow reasonable time for: Engineer's review and processing of Submittals, for Submittals to be revised and resubmitted, and for returning Submittals to Contractor.
 - 3) Identify and accordingly schedule Submittals that are expected to have long anticipated review times.

1.6 PREPARATION OF SUBMITTALS

A. Prior to Submittal Preparation:

1. The General Conditions, as may be modified by the Supplementary Conditions, address Contractor's responsibility for submitting for Owner's acceptance identification of Subcontractors and Suppliers. Obtain Owner's acceptance before entering into subcontracts and purchase orders for the Work.
2. Comply with the Contract Documents relative to terms and conditions of subcontracts and purchase orders for the Work.
3. Contractor's responsibilities for the following are set forth in the General Conditions, as may be modified by the Supplementary Conditions, and as may be augmented elsewhere in the Contract Documents:
 - a. Obtaining field measurements and dimensions.
 - b. Determining and verifying required quantities.
 - c. Verifying compatibility of materials.
 - d. Apportioning the Work among Subcontractors, Suppliers, and Contractor.
 - e. Reconciling required materials, equipment, and other Contract requirements with Contractor's means, methods, techniques, sequences, and procedures of construction and with Contractor's safety and protection programs and precautions incident thereto.
 - f. Reviewing applicable provisions of the Contract Documents and obtaining from Engineer necessary interpretations or clarifications.

B. Submittal Identification:

1. Submittal Number: Shall be a unique number assigned to each individual Submittal. Assign Submittal numbers as follows:
 - a. First part of Submittal number shall be the applicable Specifications section number, followed by a hyphen.

- b. Second part of Submittal number shall be a three-digit number (sequentially numbered from 001 through 999) assigned to each separate Submittal furnished under the associated Specifications Section.
 - c. Example: Submittal number for the third Submittal furnished for Section 10 14 00 - Signage, would be "10 14 00-003".
2. Review Cycle Number: Each resubmittal of a given Submittal shall be indicated with a lower-case letter designation:
 - a. No letter designation for initial (first) submittal of the Submittal number.
 - b. "a" shall indicate first resubmittal of the Submittal number.
 - c. "b" shall indicate second resubmittal of the Submittal number.
3. Examples:

Example Description	Submittal Identification	
	Submittal No.	Review Cycle
Initial (first) review cycle of the third Submittal furnished under Section 10 14 00 – Signage	10 14 00-003-	
Second review cycle (first resubmittal) of third Submittal furnished under Section 10 14 00 - Signage	10 14 00-003-	a

C. Marking of Submittals:

1. Mark on each page of each Submittal and each individual component submitted with Submittal number and applicable Specifications paragraph.
2. Mark each page of each Submittal with the Submittal page number.
3. Each Shop Drawing sheet shall have title block with complete identifying information satisfactory to Engineer.
4. For product data Submittals, operation and maintenance data Submittals, and other Submittals:
 - a. Mark options to be furnished using broad, dark arrows or "clouds" clearly drawn around the relevant text or diagrams. Do not use highlighter for indicating options and features.
 - b. Indicate options and features not furnished using clear strikeouts through the text or diagrams.

D. Submittal Organization and Content – General:

1. Page or Sheet Size; Furnish Submittals with one or more of the following page or sheet sizes: (a) 8.5 inches by 11 inches; (b) 11 inches by 17 inches; (c) 22 inches by 34 inches; unless another sheet size is acceptable to Engineer.
2. Language: All parts of each Submittal shall be in the English language.
3. Units of Measurement: Clearly indicate units of measurement on Shop Drawings, product data Submittals, record documentation, and operation and maintenance data Submittals.
4. Organize each Submittal logically to facilitate ease of understanding and review.
5. To the extent practicable, arrange Submittal information in same order as requirements are written in the associated Specifications Section.
6. Each Submittal shall cover Work under only one Specifications Section.

7. To the extent practicable, package together Submittals for the same Specifications Section. Do not furnish required information piecemeal.
8. For large or complex Submittals, include a title page and table of contents.
9. Include appropriately labeled fly sheets to separate distinct parts of each Submittal.
10. Ensure legibility of all pages in each Submittal.
11. Minimize extraneous and unnecessary information in Submittals for materials and equipment. Do not submit information not relevant to the Submittal and associated requirements of the Contract Documents.
12. Contractor's, Subcontractor's, and Supplier's written comments on Shop Drawings and product data diagrams shall be colored green.
13. Do not submit under Specifications sections with title that includes either, "Common Work Results for" or, "Basic Requirements", unless the subject material or equipment is specified, in total, in a Specifications section with the words, "Common Work Results for" or, "Basic Requirements" in its title.

E. Electronic Documents Submittals:

1. Format: Electronic Documents Submittals shall be "portable document format" (.PDF) files unless expressly required otherwise by applicable provisions of the Contract Documents.
2. Electronic Documents Submittals must be electronically searchable when delivered to Engineer and other recipients.
3. Organization and Content:
 - a. Each Electronic Documents Submittal shall be one file; do not divide individual Submittals into multiple Electronic Documents files each unless file size will exceed 20 MB.
 - b. When Submittal is large or contains multiple parts, furnish PDF file with suitably titled electronic bookmark for each section of the Submittal.
 - c. Content shall be identical to paper or other original Submittal. First page of each Electronic Documents Submittal shall be transmittal letter required in this's Paragraph 1.7.A.
4. Quality and Legibility: Electronic Documents Submittal files shall be made from the original and shall be clear and legible. Markings applied by Contractor, Subcontractor, or Supplier shall be clear, distinct, and readily apparent. Electronic Documents file shall be full size of original documents. Properly orient all pages for convenient reading on a computer display; do not furnish pages sideways or upside-down.
5. Provide sufficient internet service, software, and systems for Contractor with capability appropriate for transmitting the necessary files and receiving responses from Engineer or other entities.
6. Check not less than once per day for distribution of Electronic Documents Submittals responses and related Electronic Documents correspondence.

F. Contractor's Approval of Submittals:

1. Contractor's Review: Before transmitting Submittals to Engineer, review each Submittal to:
 - a. Ensure proper coordination of the Work.
 - b. Determine that each Submittal is in accordance with Contractor's desires.
 - c. Verify that Submittal contains sufficient information for Engineer to determine compliance with the Contract Documents.

2. Incomplete or inadequate Submittals will be returned without detailed review by Engineer.
3. Contractor's Approval Stamp and Signature:
 - a. Each Submittal furnished shall bear Contractor's approval stamp (or facsimile thereof) and signature, as evidence that the Submittal has been reviewed and approved by Contractor and verified as complete and in accordance with the Contract Documents.
 - b. Submittals without Contractor's approval and signature (as required by the contract Documents) will be returned to Contractor without further review by Engineer and deemed incomplete.
 - c. Engineer reserves the right to reject as incomplete Submittals where Contractor's approval signature appears computer-generated or reproduced without the active involvement or review of Contractor's signatory.
 - d. Contractor's approval shall contain the following text:

Project Name: _____
Contractor's Name: _____
Contract Designation: _____
Date: _____

----- *Reference* -----

Submittal Title: _____
Specifications: _____
Section: _____
Page No.: _____
Paragraph No.: _____
Drawing No.: [] of _____
Location of Work: _____

Submittal No. and Review Cycle: _____
Coordinated by Contractor with Submittal Nos.: _____

I hereby certify that Contractor has satisfied Contractor's obligations under the Contract Documents relative to Contractor's review and approval of this Submittal, including: (1) reviewed and coordinated the Submittal with other Submittals and with the requirements of the Work and the Contract Documents; (2) determined and verified all: field measurements, quantities, dimensions, specified performance and design criteria, installation requirements, materials, catalog numbers, and similar information with respect to the Submittal, (b) the suitability of all materials and equipment offered with respect to the indicated application, fabrication, shipping, handling, storage, assembly, and installation pertaining to the performance of the Work, and (c) all information relative to Contractor's responsibilities for means, methods, techniques, sequences, and procedures of construction, and safety precautions and programs incident thereto; (3) confirmed the Submittal is complete with respect to all related data included in the Submittal; and (4) clearly and expressly indicated all proposed deviations (if any) from the requirements of the Contract Documents both in the Submittal itself and in the Submittal's transmittal letter. Accordingly, this Submittal is hereby approved for Contractor by:

Approved for Contractor by: _____

G. Resubmittals:

1. Refer to the General Conditions, as may be modified by the Supplementary Conditions, for requirements regarding resubmitting required Submittals.
2. In addition to limits on the quantity of resubmittals, as indicated in the General Conditions, Contractor shall furnish Submittals with such completeness, accuracy, and compliance with the Contract Documents to obtain Engineer's approval or acceptance, as applicable, without the total quantity of Submittals furnished, including all initial Submittals and all resubmittals, exceeding 150% of the number of Submittals indicated on the Schedule of Submittals initially accepted by Engineer, plus a corresponding percentage of the quantity of Submittals required by Change Orders, Work Change Directives, and Field Orders.
3. Do not increase the scope of prior review cycle of the same Submittal.
4. Indicate on Contractor's transmittal letter how Submittal was revised from previous review cycle of the Submittal and where the revisions or corrections are located within the resubmittal.
5. Expressly address and provide response for all components previously transmitted by Engineer on prior review cycles of the subject Submittal. Where resubmittal lacks complete response to Engineer's prior comments, Engineer may deem such resubmittal as incomplete and return it to Contractor without further review.
6. Where part of the Submittal's prior review cycle was expressly approved or accepted, as applicable, by Engineer, do not include such items in subsequent resubmittals.
7. Indicate, "Not Yet Resolved—To Be Resubmitted at a Later Date" for any items not approved in prior review cycle of the Submittal for items not included in the subject resubmittal. Engineer reserves the right to deem incomplete Submittals "Not Approved" or "Revise and Resubmit". Furnishing incomplete or partial resubmittals is discouraged.
8. Resubmittal of Previously Approved or Accepted Items:
 - a. Do not resubmit on a given item previously approved or accepted, as applicable, by Engineer, without Engineer's advance consent. Consent will be given for bona-fide unavailability of a previously approved or accepted item where Contractor has acted in good faith in a timely manner with due diligence to comply with the Contract Times.
 - b. Destroy or conspicuously mark "SUPERSEDED" on all documents having previously received Engineer's approval or acceptance, as applicable, that are superseded by a resubmittal.

1.7 TRANSMITTAL OF SUBMITTALS BY CONTRACTOR

A. Contractor's Transmittal Letters for Submittals:

1. Furnish separate transmittal letter with each Submittal. Use transmittal form attached to this Section (as Exhibit 01 33 00-A) unless other transmittal form is acceptable to Engineer at the start of the Project's construction.
2. When transmittal form other than this Section's Exhibit 01 33 00-A is acceptable to Engineer, at beginning of each transmittal, include a reference heading indicating: Contractor's name, Owner's name, Project designation, Contract designation, transmittal number, and Submittal number (with review cycle).
3. "Or-Equals": When the Submittal is proposing an "or-equal", expressly so indicate on transmittal form submitted by Contractor.

4. Proposed Deviations from Contract Requirements: When the Submittal proposes deviations from requirements of the Contract Documents, transmittal letter shall specifically describe each proposed deviation.
- B. Submittal Delivery Method:
1. This provision presents general requirements for delivery of all Submittals unless otherwise required elsewhere in the Contract Documents.
 2. Furnish Submittals as Electronic Documents delivered in accordance with Section 01 31 26 – Electronic Communication Protocols.
 3. Furnish Submittals to Engineer and each other entity indicated in the Contract Documents as receiving a Submittal directly from Contractor.
 4. Address Submittals to Engineer as follows: HDR, 1917 S. 67th Street, Omaha, NE 68106, to attention of Chris Cain, Christopher.cain@hdrinc.com.

1.8 ENGINEER'S REVIEW OF SUBMITTALS

- A. This Article applies to review of all Submittals by Engineer or other entity to whom the Contract Documents require such Submittal be furnished.
- B. Timing:
1. Timing of Engineer's review will be in accordance with the Schedule of Submittals accepted by Engineer.
 2. When Submittal is delivered to Engineer on a date other than that indicated in the Schedule of Submittals accepted by Engineer, duration of Engineer's review may differ from that indicated in the Schedule of Submittals, based on Engineer's availability and resources. Engineer will make good-faith effort to furnish responses to Submittals in a timely manner.
 3. Contractor is responsible for communicating to Engineer when a Submittal is on the Project's critical path.
- C. Engineer's Review:
1. Markings:
 - a. Comments or responses marked directly on Submittal by Engineer (or other entity reviewing Submittal) will be colored red.
 - b. Engineer may also present narrative comments on a comment sheet inserted by Engineer into the Submittal or included on Engineer's transmittal letter for the Submittal. Such comments will be in black text. When a separate comment sheet is included by Engineer, such sheet will be clearly identified as Engineer's comments.
 2. Engineer's review and disposition assigned to Submittal are subject to the following:
 - a. Submittal disposition is subject to: Engineer's comments on the Submittal; disclaimer language on Engineer's Submittal transmittal letter; Engineer's Submittal review stamp (when used) or equivalent (when used); and this provision.
 - b. Engineer's review is only for general compatibility with the design concept of the completed Project as a functioning whole as indicated by the Contract Documents, and for general compliance with the information given in the Contract Documents.

- c. Contractor shall be solely responsible for complying with the Contract Documents, as well as with Supplier instructions consistent with the Contract Documents, Owner's directions, and Laws and Regulations. Contractor is solely responsible for obtaining, correlating, confirming, and correcting dimensions at the Site; quantities; information and choices pertaining to fabrication processes; means, methods, sequences, procedures, and techniques of construction; safety precautions and programs incident thereto; and for coordinating the work of all trades.
 - d. Engineer is not responsible for resubmittals not yet furnished by Contractor or tracking Contractor's progress on resubmittals.
3. Documents not required by the Contract Documents but nonetheless furnished by Contractor as submittals will not be reviewed by Engineer.
- D. Meaning of Submittal disposition Assigned by Engineer:
- 1. Action Submittals:
 - a. "Approved" (Action Code A): Upon return of Submittal marked "Approved", order, ship, or fabricate materials and equipment included in the Submittal (pending Engineer's approval or acceptance, as applicable, of production-related qualifications statements and certifications, and required source quality control Submittals) or otherwise proceed with the Work in accordance with the Submittal and the Contract Documents.
 - b. "Approved as Noted" (Action Code B): Upon return of Submittal marked "Approved as Noted", order, ship, or fabricate materials and equipment included in the Submittal (pending Engineer's approval or acceptance, as applicable, of production-related qualifications statements and certifications, and required source quality control Submittals) or otherwise proceed with the Work in accordance with the Submittal and the Contract Documents, and in accordance with Engineer's comments and notes indicated in Engineer's Submittal response
 - c. "Revise and Resubmit" (Action Code C): Upon return of Submittal marked "Revise and Resubmit", make the revisions necessary and indicated and resubmit to Engineer for approval.
 - d. "Not Approved" (Action Code D): This disposition indicates material or equipment that cannot be approved. "Not Approved" disposition may also be applied to Submittals that are incomplete. Upon return of Submittal marked "Not Approved", repeat initial submittal procedure utilizing approvable material or equipment, with a complete Submittal clearly indicating all information required.
 - 2. Informational, Closeout, and Maintenance Materials Submittals:
 - a. "Accepted" (Action Code F): Information included in Submittal complies with the applicable requirements of the Contract Documents and is acceptable. No further action by Contractor is required relative to such Submittal, and the Work covered by the Submittal may proceed. Materials and equipment with Submittals with this disposition may be shipped or operated, as applicable. Submittals assigned "Accepted" by Engineer (or other reviewing entity) does not indicate Engineer's acceptance of the associated Work, which is indicated only as set forth in the General Conditions and Section 01 77 19 – Closeout Requirements.

- b. “Not Acceptable” (Action Code G): Submittal, or part thereof, does not indicate full compliance with applicable requirements of the Contract Documents and is not acceptable. Provide labor, materials, equipment, services, and incidentals necessary to properly and accurately revise Submittal and resubmit to indicate acceptability and compliance with the Contract Documents.
 - 3. Other:
 - a. “Submittal Not Reviewed” (Action Code E): Documents so marked by Engineer are not required by the Contract Documents. Submittals may also be marked with this disposition when information in the document was previously reviewed and approved or accepted by Engineer, as applicable.
- E. Distribution of Engineer’s Responses:
 - 1. Unless otherwise indicated in the Contract Documents, Engineer will distribute written responses (as Electronic Documents) to Submittals to the following:
 - a. Contractor.
 - b. Owner.
 - c. Owner’s Site Representative.
 - d. Resident Project Representative.
 - e. Engineer’s file.
 - 2. Engineer’s acceptance of Informational Submittals, Closeout Submittals, and Maintenance Materials Submittals will be recorded in Engineer’s Submittal log. Copy of Engineer’s Submittals log is available from Engineer upon written request of Owner or Contractor. If no such request is received by Engineer, Engineer will distribute copy of Engineer’s Submittals log once per month (when Submittals have been received or acted on by Engineer). Engineer may distribute copy of Engineer’s Submittals log as an Electronic Document or as handout at construction progress meetings.
 - 3. Paper copies of Engineer’s Submittal responses will not be distributed unless otherwise required by the Contract Documents or otherwise agreed to by Engineer.
 - 4. Contractor is responsible for forwarding Engineer’s Submittals responses to Subcontractors and Suppliers as appropriate, and for coordinating the Work of all trades.

PART 2 - PRODUCTS - (NOT USED)

PART 3 - EXECUTION

3.1 ATTACHMENTS

- A. The documents listed below, following this Section’s “End of Section” designation, are part of this Specifications Section:
 - 1. “Exhibit 01 33 00-A – Transmittal for Submittal No. ##” (one page).

END OF SECTION

Transmittal for Submittal

No. _____ - _____

Project Name:				Date Received:	
Project Owner:				Checked By:	
Contractor:		HDR Engineering, Inc.		Log Page:	
Address:		Address:		HDR No.:	
				Spec Section:	
				Drawing/Detail No.:	
Attn (Contractor):		Attn (HDR):		Review Cycle	
Date Transmitted by Contractor:		Date of Engineer's Response Transmittal:			
Item No.	Submittal No.	Description (indicate number of copies where paper copies of physical Samples are returned)	Manufacturer	Supplier Dwg or Data No.	Engineer's Disposition (Action Code) *
1					
2					
3					
4					
Contractor's Remarks (insert text):					
Engineer's Remarks (insert text): :					
* Legend for Action Code indicated above, assigned by Engineer:					
Action Submittal: A – Approved B – Approved as Noted C – Revise and Resubmit D – Not Approved		E – Submittal Not Reviewed Informational, Closeout, or Maintenance Materials Submittal: F – Accepted (this code normally recorded in Engineer's Submittals log). G – Not Acceptable			
Engineer's Disclaimer (for Submittals that do <u>not</u> involve delegated design):					
a. Submittal action code is subject to: Engineer's comments on the Submittal, comment sheets (if any), and this transmittal letter; disclaimer language on Engineer's Submittal review stamp or equivalent; and Specifications Section 01 33 00 – Submittal Procedures. b. Engineer's review is only for general compatibility with the design concept of the completed Project as a functioning whole as indicated by the Contract Documents, and for general compliance with the information given in the Contract Documents. c. Contractor shall be solely responsible for complying with the Contract Documents, as well as with Supplier instructions consistent with the Contract Documents, Owner's directions, and Laws and Regulations. Contractor is solely responsible for obtaining, correlating, confirming, and correcting dimensions at the Site; quantities; information and choices pertaining to fabrication processes; means, methods, sequences, procedures, and techniques of construction; safety precautions and programs incident thereto; and for coordinating the work of all trades. d. Engineer is not responsible for resubmittals or tracking progress of resubmittals.					
Reviewed for HDR by:				Date of Engineer's Review:	
Distribution:		Contractor	File	Field	Owner
					Other

This page intentionally left blank.

SECTION 01 41 24
PERMIT REQUIREMENTS

PART 1 - GENERAL

1.1 SUMMARY

A. Section Includes:

1. General requirements relative to permitting of which Owner and Engineer are aware that apply to the Work.
2. Required municipal permits and licenses of which Owner and Engineer are aware.

B. Scope:

1. Contractor shall provide labor, materials, equipment, tools, and incidentals shown, specified, and required to obtain required permits and comply with required permits and licenses.
2. Obtain, pay for, and comply with required permits and licenses whether or not indicated in this Specifications section or elsewhere in the Contract Documents.

1.2 ADMINISTRATIVE REQUIREMENTS

A. Coordination:

1. Coordinate compliance with permit and license requirements with Work under other Specifications sections and with other contractors, if any, working at the Site.
2. Coordinate with the Progress Schedule the time required to apply for and obtain required permits and licenses and to comply with requirements thereof. Changes in Contract Times or Contract Price will not be authorized because of timing and costs associated with obtaining permits and licenses required for the Work.

1.3 SUBMITTALS

A. Informational Submittals: Submit the following:

1. Copy of each of the following permits, as applicable to the Work:
 - a. City of Glenwood demolition permit.

1.4 MUNICIPAL PERMITS AND LICENSES

A. Permits:

1. Building permit is not required for the Project.
2. Obtain demolition permit from City of Glenwood.

PART 2 - PRODUCTS - (NOT USED)

PART 3 - EXECUTION - (NOT USED)

END OF SECTION

This page intentionally left blank.

SECTION 01 57 05
TEMPORARY CONTROLS

PART 1 - GENERAL

1.1 SUMMARY

A. Section Includes:

1. Requirements for temporary controls during construction, including:
 - a. Noise control.
 - b. Temporary pest and rodent controls.
 - c. Pollution control, including solid waste, water pollution, atmospheric pollution, and other types of pollution.
 - d. Odor control.

B. Scope:

1. Contractor shall provide and maintain materials, equipment, labor, services, and temporary construction as necessary and required to control environmental conditions at the Site and adjacent areas during construction.
2. Contractor shall pay all costs, including fines and civil penalties, if any, for failure to implement and maintain temporary controls in accordance with the Contract Documents and Laws and Regulations. Contractor is not eligible for increase in Contract Price or Contract Times due to failure to comply with requirements for temporary controls.
3. Maintain temporary controls until no longer necessary or required. Provide temporary controls at all times when Contractor is working at the Site.

1.2 SUBMITTALS

A. Informational Submittals:

1. Submit the following:
 - a. Procedural Submittals:
 - 1) Proposed dust control measure, when Submittal is requested by Engineer.
 - b. Field Quality Control:
 - 1) When requested by Engineer, promptly obtain and submit results of field measurements and field test data substantiating compliance of Contractor's temporary controls with the Contract Documents.

PART 2 - PRODUCTS

2.1 MATERIALS FOR TEMPORARY EROSION AND SEDIMENT CONTROLS

A. Not Used

PART 3 - EXECUTION

3.1 NOISE CONTROL

A. Noise Control – General:

1. Contractor's vehicles, construction equipment, and machinery shall minimize noise emissions to greatest degree practicable. When necessary, provide mufflers and silencers on construction equipment, machinery, and vehicles, and provide temporary sound barriers sound-absorbing blankets, sound-reducing enclosures, modified backup alarms, and other mitigation measures when necessary.
2. Noise threshold levels shall comply with Laws and Regulations, including (a) OSHA requirements and recommendations, and (b) local ordinances or other Laws or Regulations.

3. Noise emissions shall not interfere with the work of Owner, facility manager (if other than Owner), or others. The use of noise-producing signals, including horns, whistles, alarms, and bells shall be for safety warning and emergency purposes only.
4. Music or entertainment systems, including personal and vehicle radios, media players, and the like, when used, shall not be audible at the property line and shall not disturb others at the Site.
5. Field Quality Control of Noise:
 - a. If Owner or Engineer believes potential exists that allowable noise levels are being exceeded, Contractor will be required to, and shall promptly perform, appropriate noise monitoring in presence of Owner or Engineer and shall submit written results to Engineer.
 - b. Owner and Engineer reserve the right to perform independent noise monitoring at any time during the Work.
6. If noise level exceeds allowable maximum, Contractor shall immediately cease the activity emitting the excessive noise and promptly implement noise-mitigating measures to comply with noise limitations.

3.2 DUST CONTROL

A. Dust Control – General:

1. Control objectionable dust caused by Contractor's operation of vehicles and construction equipment and machinery, site clearing, demolition, cleaning, and other actions. To minimize airborne dust, apply water or use other methods subject to acceptance of Engineer and approval of authorities having jurisdiction.
2. Contractor shall prevent blowing and movement of dust from exposed soil surfaces and access roads to reduce onsite and off-Site damage, inconvenience, nuisances, and health hazards associated with dust emissions from Contractor's activities.

B. Dust Control Methods:

1. Dust control may be accomplished by irrigation in which the dust-prone work activity or area of the Site is sprinkled with water until the surface is moist.
2. Apply dust controls as frequently as necessary or required without creating inconveniences, nuisances, or hazards, such as excessive mud and ponding of water at or adjacent to the Site. Do not use water for dust control when water will cause hazardous or objectionable conditions such as ice, mud, ponds, and pollution.
3. Provide dust control that is non-polluting and does not contribute to tracking-out of dirt, mud, and dust onto pavement.
4. Do not allow water used for dust control to discharge to storm water drainage system or surface waters.
5. Where appropriate, reduce travel speed of construction vehicles and construction equipment to reduce the potential for dust emissions arising from vehicle and equipment passage.
6. Where appropriate, apply gravel or other appropriate binder to access roads and parking areas.

C. Removal of Dust and Dirt from Pavement and Other Travelled Ways:

1. Remove dust, mud, and dirt from roads, parking areas, and other travelled ways not less than daily.
2. Perform dust and dirt removal from travelled ways by mechanical wet vacuum sweeping or other method acceptable to Engineer.
3. Remove mud from roads, parking areas, and other travelled ways by appropriate means, including scraping. Avoid damaging surface of travelled way. Remedy damage to roads, parking areas, and travelled ways resulting from mud removal activities.

D. Removal of Dust and Dirt from Buildings and Structures:

1. When dust and dirt from Contractor's activities has accumulated to a noticeable or objectionable extent (compared with preconstruction conditions) on buildings or structures, remove the dust and dirt caused by Contractor's operations by appropriate methods, including power-washing using mild detergent. Remedy damage caused by dust, dirt, and power-washing.
2. Dust in sensitive equipment, such as electrical and control panels, instruments, HVAC systems and other equipment shall be cleaned by a Subcontractor specializing in cleaning such items.
3. During the Project, remove objectionable and noticeable dust, dirt, and mud in areas occupied by Owner or facility manager, and Contractor's work areas, resulting from Contractor's activities. Owner and facility manager will take reasonable measures to avoid tracking dust, dirt, and mud into their occupied areas.

3.3 POLLUTION CONTROL

A. Pollution Control – General:

1. Provide means, methods, and facilities necessary and required to prevent contamination of soil, water, and atmosphere caused by accumulation or discharge of substances and materials that are either noxious, polluting, or both, from or caused by construction and related activities.
2. Construction equipment and machinery shall comply with Laws and Regulations.

B. Spills and Contamination:

1. Perform emergency containment, cleanup, and remedy of spills and contamination resulting from construction and related activities. Promptly remove and properly dispose of contaminated soils and liquids.
2. Excavate contaminated material and properly dispose of off-Site, and replace with suitable compacted fill and appropriate cover.

C. Protection of Surface Water and Groundwater:

1. Provide and maintain appropriate, temporary measures to prevent harmful substances from entering surface water, groundwater, and drinking water. Prevent disposal of wastes, effluents, chemicals, and the like into or adjacent to groundwater, surface water, drainage routes (including swales, ditches, and storm sewers) and drinking water.
2. Obtain sewerage system owner's consent and approval prior to discharging into sanitary sewers or combined sewers. Do not discharge pollutants not in accordance with Laws and Regulations into combined sewers, or sewers tributary to combined sewers, when wet weather overflows to receiving waters may occur.

D. Atmospheric Pollutants:

1. Provide and maintain temporary controls for atmospheric pollutants resulting from construction and related activities, whether to outdoor or indoor atmospheres.
2. Prevent harmful dispersal of pollutants into atmosphere.
3. Do not discharge exhaust from internal combustion engines or combustion operations into buildings, structures, or near ventilation intakes for buildings or structures.
4. Prevent toxic and noxious concentrations of chemicals, fumes, and vapors.

E. Solid Waste:

1. Provide and maintain temporary controls for managing solid waste related to the Work.
2. Prevent solid waste from:
 - a. Becoming airborne or blowing in the wind.
 - b. Being inadvertently transmitted to adjacent, offsite properties, and areas of the Site not part of the Project.
 - c. Being deposited in or discharging to surface waters, and drainage routes.

3. Properly handle and dispose of solid waste. Burning or burying solid waste, including unused materials, at the Site or adjacent areas is prohibited.
4. Cleaning and Disposal of Debris: Comply with applicable requirements of the General Conditions, as may be modified by the Supplementary Conditions.
5. Do not mix or store in the same container solid waste containing Constituents of Concern (and constitutes, or may constitute, a Hazardous Environmental Condition) with solid waste that does not contain Constituents of Concern.
6. Store solid waste in appropriate, covered, containers.
7. Promptly, and at regular intervals, remove solid waste from the Site for transport and disposal in accordance with Laws and Regulations.

3.4 ODOR CONTROL DURING CONSTRUCTION

A. Odors – General:

1. Avoid discharges of unpleasant or noxious odors from construction and related activities. Whether nature of the Work is such that odor generation is unavoidable, provide appropriate temporary controls for odors.
2. Give priority to avoiding odor generation, followed by:
 - a. Counteracting (treating the cause of) odors.
 - b. Containing odors.
 - c. Odor masking as the last resort for odor control.

3.5 REMOVAL OF TEMPORARY CONTROLS

A. Removals – General:

1. Unless otherwise indicated elsewhere in this Section in requirements for respective temporary controls, upon completion of the associated Work and when temporary controls are no longer necessary, remove temporary controls and restore the Site to condition in accordance with the Contract Documents; if condition is not shown or indicated, restore the Site to pre-construction condition.

END OF SECTION




APPENDIX A

LOCATION MAP EXHIBIT



This page intentionally left blank.



PROJECT TITLE
GLENWOOD REDEVELOPMENT
SHEET TITLE
OVERALL SITE VIEW

PROJECT NUMBER
10435937
PROJECT MANAGER

DATE
5/20/2026

THIS PAGE LEFT INTENTIONALLY BLANK