




State of Iowa - Department of Administrative Services
109 SE 13th St.
Des Moines, Iowa 50319
P: (515) 281-7260

Project: 9453.00 DOC FDCF IPI Roof Replacement
1550 L Street

Fort Dodge, Iowa 50501

 
 

RFB Pre-Bid Minutes: Meeting #1
 

Meeting Date Feb 13, 2025 Meeting Time 10:00 AM - 11:00 AM Central Time (US & Canada)

Meeting Location FDCF Admin Conference Room  

Overview Meeting to allow prospective bidders to visit the site, when possible, and learn more about the project. 

Notes

Attachments scan_noah.thelen_2025-02-17-14-40-37.pdf, RFB 945300-01 Project Drawings.pdf, RFB 945300-01 BID FORM
INFORMATION.pdf, RFB 945300-01 Project Manual.pdf

 
 
Scheduled Attendees

Name Company Phone Number Email Attendance

Jeremiah Johnson Fort Dodge Correctional Facility P: (515) 571-4874 jeremiah.johnson@iowa.gov Present

Edward Matt Genesis Architectural Design P: (515) 440-1681 ematt@gendsn.com Present

Noah Thelen McGough Construction P: (515) 639-3853 noah.thelen@mcgough.com Present

Jennie Elliott State of Iowa - Department of
Administrative Services

jennie.elliott@iowa.gov Present

 
 

Introduction

No.  Mtg Origin Title Assignment Due Date Priority Status

1.1  1 Introductions   Open

  Description
Attendees
 
DAS - Jennie Elliott (Owners Rep)
 
McGough - Noah Thelen (CMA) 
 
FDCF - Jeremiah Johnson (Facility Contact) 

  Official Documented Meeting Minutes
See attached sign in sheet for full list and details, 
 
Contractors: 
KG 
For sure Roofing 
Academy Roofing 
Central States Roofing
 
FDCF - Jeremiah 
Genesis - Ed Matt
DAS - Jennie Elliott , Jenifer Kleene (Online) 
McGough - Noah Thelen, Adam Douglas (Online) 
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https://storage.procore.com/api/v5/files/us-east-1/pro-core.com/companies/42578/01JMATDWD6NG1E6AANJH8CCYCD?companyId=87524&projectId=2950473&sig=4a94fb9546a4793330086cf9e199b8cfe8a04102d063660e3901b46d12096021
https://storage.procore.com/api/v5/files/us-east-1/pro-core.com/companies/42578/01JK6RSFMP77KZVF9MS1H8FSGM?companyId=87524&projectId=2950473&sig=f2c0b182ce195747522a7a013b674d5c2dfc4991236307020c023bf4d67d0bf4
https://storage.procore.com/api/v5/files/us-east-1/pro-core.com/companies/42578/01JJYPRTEZ28B77W491CWMAARS?companyId=87524&projectId=2950473&sig=df2b38ab27ba8b0f3e7d3db6d41db04560a31d9770746f38f520840e55d19abc
https://storage.procore.com/api/v5/files/us-east-1/pro-core.com/companies/42578/01JJYPRTEZ28B77W491CWMAARS?companyId=87524&projectId=2950473&sig=df2b38ab27ba8b0f3e7d3db6d41db04560a31d9770746f38f520840e55d19abc
https://storage.procore.com/api/v5/files/us-east-1/pro-core.com/companies/42578/01JJYPFQBBAR9PTWS9F83KG2VA?companyId=87524&projectId=2950473&sig=f3795bc800fd0684704e4d51fcf72b1cadd58ea9806875b3a2b39bfcd81dab48


Project Overview

No.  Mtg Origin Title Assignment Due Date Priority Status

2.1  1 Project Description   Open

  Description

• Base bid

o Bid Package 01 Complete - Drawings and Specifications

▪ Overlay a new EPDM roof on the existing standing seam metal roof as shown in the contract
documents. Including adding wood perimeter blocking, removing and reinstalling the existing lightning
protection system, patching the interior metal building fiberglass insulation with linear, and
removing/replacing existing fascia and gutters. 

• Alternates

o NONE 

• Unit prices 

o UNIT 01 - Additional Interior Insulation Replacement:

▪ Removal and replacement of 8 inch thick vapor-retarder faced fiberglass batt insulation under roof inside building where
stained. 

▪ Unit of measurement: 4 Sqft 

  Official Documented Meeting Minutes
Reviewed Project and scope. 
 
Replacement of metal openings from Exhaust Fan Removal will need patched insulation inside the facility. This will require lift or ladders to
get access, space is limited, but should be able to use small man lift. 
 
Facia/Rake and Gutter receiving all new metal. 
 
Two types of insulation on the roof, EPS and PolyIso (24" Rib to Rib) these widths need to be verified. Standing seam is truncated dome and
will require cutting to fit between. 
Weather heads for the lightning protection will need to be installed, this will involve splicing existing system. New clips and mounting of the
existing lightning protection will be needed. 
 
Fasteners will need to follow the specifications and spacing as this is a big concern. Review the Length to hit the eve struts. 
 
 

 

No.  Mtg Origin Title Assignment Due Date Priority Status

2.2  1 Project Schedule   Open

  Description

• Contract(s) Issued: March 07th-March 13th 
• Submittals: March-June 
• Construction: June 3rd 2025 
• Closeout: August 2025

 
A pull-plan session will be held with the successful bid package contractors to finalize the construction schedule.
 

Meeting #1 - RFB Pre-Bid Project: 9453.00 DOC FDCF IPI Roof Replacement
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State Holidays: New Year's Day, Martin Luther King Day, Memorial Day, 4th of July, Labor Day, Veterans Day, Thanksgiving and day after
Thanksgiving, Christmas Day

  Official Documented Meeting Minutes
Schedule was reviewed and discussed with Bidders. It was brought up that a June start date but earlier should not be an issue if weather and
materials are cooperative.
 
There was concern about the end date for substantial completion in August, This will be extended to September to accommodate current
schedules and other projects. Later than September will not be considered due to weather. 

 

No.  Mtg Origin Title Assignment Due Date Priority Status

2.3  1 Site Rules   Open

  Description

• Onsite supervision by Prime Contractor is required at all times when work by that contractor or their subcontractors/suppliers is taking
place.

• Contractors shall provide daily logs for each day they are on site.
• Construction progress meeting will be established once construction starts.

o Bi-Weekly meetings or monthly during construction. 

• It is of the utmost importance to show respect and courtesy to all staff at all times.
• Clean all debris, materials, and bring all finishes back to existing conditions in the area they were working in prior to moving to the next
area.

• No smoking, vaping or smokeless tobacco use onsite.
• Temporary facilities
• Tool control

o Contractor shall provide all equipment and tools for Contractor’s own cleanup. Clean up shall be done at end of every shift or
more frequently if required for the Contractor to perform their work, for other Contractors to perform their work, as required by
the Owner’s operations, and at the discretion of the Construction Manager.

o Workers will be required to bring a list of tools they will be taking inside the facility. These tools will be inventoried going into the
facility and again when the worker is leaving the facility. All tools will be accounted for throughout the day.

• Cell phones

o Cell phones, weapons, and cameras/camcorders are not allowed inside the facility. The foreman will be allowed to have one cell
phone.

• Background checks

o Must be performed on all on site employees, including sub-contractors.
o The Contractor hereby explicitly authorizes the Iowa DAS to conduct criminal history and/or other background investigation(s) of
the Contractor, its officers, supervisory personnel, employees, and other staff retained by the Contractor or their sub-contractors
for the performance of the contract.

o A State of Iowa record check request form will be provided at the pre-construction meeting of successful bidder.

▪ contractors will submit each employee's name, birthdate, and last four of their social security number. Only more recent
felony's are considered when doing backgrounds.

▪ Submit more employees or crews than what is needed for an event someone is not approved. 

• Work hours - 7:30 am - 5:00 pm, Monday through Friday, unless arrangements are made in advance.

o 4 - 10 hour days need to be reviewed prior by FDCF. 

• View Specification 01 1200 - Contract Summary for more information.

  Official Documented Meeting Minutes
Job Box / Storage back by green house would be OK but inventory list will be needed. 
 

Meeting #1 - RFB Pre-Bid Project: 9453.00 DOC FDCF IPI Roof Replacement
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Count time is from 12:00-12:30/45 daily so no equipment or vehicles will be allowed to leave and show up around this time. Contractors will
need to plan lunch accordingly. 
 
Trailers/dumpsters will be OK to bring into the facility and left but will need to be inventoried. Chain and locked up daily. Equipment will be
allowed to access the roof (Forklift) but will be removed daily and when not operating keys will need to be pulled. 
 
FDCF will remove razor wire in areas that need worked. 
 
No storage on the roof ! Area behind building and green house can be used for material staging. 
 
Vehicles need to be removed after loading and unloading, contractor parking is outside the facility in parking lot. 
 
Safety requirements need to meet OSHA and reviewed with FDCF prior to work starting. FDCF personnel will be watching work take place
and comment on unsafe work. 

 

RFB Overview

No.  Mtg Origin Title Assignment Due Date Priority Status

3.1  1 Bid Submission   Open

  Description

• Bids are due Thursday, Febuary 27th, 2025 by 2:00pm. 
• The Bid shall be submitted to the Issuing Officer through the Procore Bidding Tool. (IMPACS will not be used). 

o Link and information is in the project manual
o Contractors will need to register prior to bidding
o Bidders  will need to register regardless of whether it has already done business with the State of Iowa.
o Bidders should complete the registration process and ensure the ability to log in as soon as possible to ensure Bids can be
submitted on the due date.

o Please make sure the electronic documents submitted contain any required signatures. Digital signatures will be accepted.

• Bid Opening will be held via conference call on Thursday, Febuary 27th at 3:00pm. 

o Information in NOTICE TO BIDDERS section. 

• Contractor shall reference section 00 0116 for the bid submittal checklist

o Bid Proposal Information
o Non Discrimination Clause Information
o Contractor Targeted Small Business Enterprise Pre-Bid Contract Information 
o Bid Security – 5% of total Bid amount

• Apparent low bidder will be required to submit subcontractor/supplier list 48hrs after the bid opening

  Official Documented Meeting Minutes
Bid submission was discussed regarding the Procore Bidding Tool for this project and not the typical IMPACS. Noah informed all bidders to
review project manual and information on how to access. 
 
Procore requires entering the Bid Number, but they wont take the Unit Price. This needs to be uploaded in a seperate document attached. 
 
List of the documents to upload are as follows: Bidder Certificate (Signed), Bid Form, Unit Pricing. 

 

No.  Mtg Origin Title Assignment Due Date Priority Status

3.2  1 Bid Schedule   Open

  Description

• Questions/Substitutions Due in Writing to Construction.Procurement@iowa.gov: Febuary 17th 2025 

Meeting #1 - RFB Pre-Bid Project: 9453.00 DOC FDCF IPI Roof Replacement
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• Addendum Issued: Week of 2/17 following questions. 
• Bids Due: 2/27/2025 by 2:00pm (Submitted in PROCORE BIDDING TOOL)
• Tentative NOI Issued: Week follow bids (March 3rd) 

  Official Documented Meeting Minutes
Reviewed. 

 

No.  Mtg Origin Title Assignment Due Date Priority Status

3.3  1 Administrative Details   Open

  Description

• Contractors will sign a modified ConsensusDocs 802. Example in the project manual.
• Project-specific Certificate of Insurance must be provided prior to contract execution. Follow example in the project manual and limits in
the 802.

• Project-specific P&P bonds must be provided prior to contract execution.
• Successful contractor must turn in their list of subcontractors and suppliers within 48 hours of the bid.
• DAS will provide tax exempt certificates upon request.
• Procore will be used for all project management, at no cost to the trade contractor.

o Submittals, Invoicing, RFIs, ASIs, PRs, RFQs
o Contracts, Change Orders and Certificates of Substantial and Final Completion will also use Docusign

• Contractor Schedule of Values shall be broken out as specified in the project manual.

o SOV must contain a closeout line item for at least 1% of the total contract value.
o This line item can only be invoiced once the certificate of final completion has been signed by all parties.

  Official Documented Meeting Minutes
Reviewed. 

 

No.  Mtg Origin Title Assignment Due Date Priority Status

3.4  1 Pre-Bid Site Visits   Open

  Description
Review IPI Building Roof and Site. 

  Official Documented Meeting Minutes
Schedule additional site visits with Jeremiah if needed. Unable to walk roof due to weather. 

 

Questions

No.  Mtg Origin Title Assignment Due Date Priority Status

4.1  1 Questions   Open

  Description
Submit all questions in writing to construction.procurement@iowa.gov.

  Official Documented Meeting Minutes
Questions discussed in meeting, 
 
Wind requirements for warranty, was questioning if it was 72 MPH and 25 Year warranty. Need to verify specifications and manufacture. Could
require pull testing for fasteners if 100mph rating needed.
 
 
Official questions to be submitted to procurement by 2/17. 

Meeting #1 - RFB Pre-Bid Project: 9453.00 DOC FDCF IPI Roof Replacement
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Meeting #1 - RFB Pre-Bid Project: 9453.00 DOC FDCF IPI Roof Replacement
 

 
These meeting minutes are believed to be an accurate reflection of those items discussed and the conclusions that were reached during the referenced meeting.  

Please contact State of Iowa - Department of Administrative Services if there are any discrepancies or questions with the content of these minutes.
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