

**Iowa Communications Network Statement of Work
OSP Log #62200205, New Link 1511B, 12 Fiber Armored
Mahaska County, Oskaloosa, County Law Enforcement Ctr/PSAP, 214 High Ave E.**

Project Overview:

The ICN intends to extend a 12 strand armored fiber optic cable connection from the existing splice adjacent to 302 N. 11th St, to the Mahaska County Law Enforcement/911 Center at 214 High Ave E, Oskaloosa, IA. This will require new conduit of approximately 3153' and a total cable footage of 4343'.

Please see the maps and pictures in the attached CONSTRUCTION DRAWING(S). All work to be completed per the attached STANDARD INSTALLATION REQUIREMENTS and TYPICALS except where noted within this STATEMENT OF WORK (SOW). Upon notification of completion, the ICN will perform a review using the attached PUNCHLIST. Any corrections will need to be made prior to ICN issuing payment for work completed.

SPLICING EXCLUDED FROM THIS CONSTRUCTION BID / SPLICING SHALL BE COORDINATED WITH NOC OSP

ICN Responsibilities:

1. Project Management
2. ICN will secure all necessary DOT, County, or City ROW permits.
3. **ICN Provided Materials per attached table:** Contractor shall pick up ICN-provided materials at the ICN warehouse in Des Moines. Contact the ICN warehouse 48 hours in advance to pick up materials; contact Paul Damage (515-725-4749) to ensure availability.

Contractor Responsibilities:

1. Contractor shall supply all other materials required for proper installation, including but not limited to: HDPE, Grounding and Tracer Wires, Rock, Wire Mesh, etc.
2. Construction permits and/or bonds as required by ROW jurisdiction.
3. Coordination with Mahaska County Sheriff on proposed tower installation planned near the building entrance. See detailed engineering plan sheets pages 11-14 for building entrance details. Page 12 note 1 has Tower Installation contact.

Bid/Job Showing: N/A

Work Start Date: Work may begin upon award of the bid and completion of the contract. The ICN anticipates work to begin in September 2020.

Completion Date: Desired Completion Date of October 23, 2020 but not later than November 20th, 2020 (extension may be negotiated based upon weather and/or unforeseen construction problems in the ROW)

Only written modifications to this Scope of Work are binding - Verbal changes to this scope of work by any person or persons are not binding, unless confirmed in writing.

Quotes:

1. Quotes must be received by Sheri Stephens, ICN Contracting, **NLT 2PM on August 25, 2020.**
2. Contractors must submit a quote for Construction Bid as outlined in the SOW and per the Engineering drawings. ICN requires a breakdown of lump sum bids into labor and materials.

Completion of Work:

1. Upon notification of construction completion, ICN will have 2 weeks to complete the Punch List.
2. Upon initial completion of Punch List, the Contractor will have 2 weeks to correct any issues identified on the Punch List.
3. Upon notification of corrections, the ICN will have 1 week to verify corrections were completed to the ICN's satisfaction.
4. No payment will be made until all work is completed per the contract unless agreed upon by both parties.

Attachments: The following are included by reference and as provided within Bid Documents.

Statement of Work (SOW), this document

Construction Drawings (includes Materials list and Standard Installation Requirements with typicals)

Punch List