



ADDENDUM NO. 1

Date: December 1, 2022

Project: North Central Correctional Facility
NCCF Generator System Control Replacement
DAS RFP 930800-01

CHANGES TO THE RFP:

CHANGE Questions due date to Thursday 1/19/2023 at 10:00 am
CHANGE Proposal due date to Thursday 1/26/2023 at 2:00 pm
CHANGE Execution of Designer's Contract to Week of February 27, 2023
CHANGE Design Kickoff Meeting to the Week of March 6, 2023
CHANGE 50% Construction Documents and Cost Opinion by 3/31/2023
CHANGE 95% Construction Documents and Cost Opinion by 4/28/2023
CHANGE 100% Construction Documents and Cost Opinion by 5/12/2023
CHANGE Contractor Bidding to May 2023
CHANGE Execution of Contractor's Contract(s) to June 2023
CHANGE Submittals, Procurement and Construction to June 2023 to August 2023
CHANGE Close Out to August 2023 to September 2023

END OF ADDENDUM