



AMENDMENT No. 2
Contract Number 23043

This Amendment No. 2 (this "Amendment") to Contract Number 23043 for Critical Incident Mapping dated February 15, 2023, is made and entered into as of the date of the last signature to this amendment by and between Geo-Comm ("Contractor"), and the Iowa Department of Administrative Services and the Iowa Department of Education (the "Agency").

NOW, THEREFORE, the parties herein acknowledge and agree as follows:

1. Section 3.6 shall be amended to add the text as follows:

3.6.5 Mapping of Schools That declined to Participate

By July 31, 2024, a school district or accredited nonpublic school that declined to participate in the critical incident mapping project outlined in Section 2 of this contract may notify the Agency and the Contractor of the intent to have school buildings mapped according to the terms specified below. Only those buildings identified by the Agency and the Contractor as being eligible under the parameters of Section 2 of this Contract shall be eligible to be mapped.

For schools that elect to participate, the Contract may bill up to, but no more than, \$3,300.00 per school building. This amount shall include the onsite visit, school map development, access to the full Iowa critical incident mapping solution and application, and a virtual training webinar for end users of the new schools mapped.

The Contractor shall complete all map builds and deliver the final map product to the school by September 30, 2024. The project timeline shall be developed and agreed to by the Contractor and the Agency prior to executing work under this section of the contract. All invoices for work completed under this section shall be submitted by the Contractor to the Agency by no later than October 15, 2024.

2. Except as set forth in this Amendment No. 2, the Contract shall remain unchanged and in full force and effect.

IN WITNESS WHEREOF, the parties have caused this Amendment No. 2 to be executed by their respective duly authorized representatives as of the date set forth above.

Geo-Comm, Inc.

Iowa Department of Administrative Services

By: 

Brian Jacobson (Jul 17, 2024 16:05 CDT)

By: 

Karl Wendt

Name: Brian Jacobson

Name: Karl Wendt

Title: CFO

Title: Procurement Manager

Dated: 07/17/2024

Dated: July 22, 2024

Iowa Department of Education

By: McKenzie Snow

Name: McKenzie Snow

Title: Director

Dated: 07/22/2024

23043 Amendment #2

Final Audit Report

2024-07-17

Created:	2024-07-17
By:	Sadie Duncomb (sduncomb@geocomm.com)
Status:	Signed
Transaction ID:	CBJCHBCAABAA2GUbOVTh3OqAdB5D22TOJTAOROLVNNgH

"23043 Amendment #2" History

-  Document created by Sadie Duncomb (sduncomb@geocomm.com)
2024-07-17 - 8:26:57 PM GMT
-  Document emailed to Brian Jacobson (bjacobson@geocomm.com) for signature
2024-07-17 - 8:27:03 PM GMT
-  Email viewed by Brian Jacobson (bjacobson@geocomm.com)
2024-07-17 - 9:05:10 PM GMT
-  Document e-signed by Brian Jacobson (bjacobson@geocomm.com)
Signature Date: 2024-07-17 - 9:05:45 PM GMT - Time Source: server
-  Agreement completed.
2024-07-17 - 9:05:45 PM GMT