
PROJECT MANUAL  

  

PROJECT NAME:  

DEPARTMENT OF CORRECTIONS – 

SEVENTH DISTRICT RTU-2 

REPLACEMENT 

  

PROJECT ADDRESS:  

605 Main Street 

Davenport, Iowa 52803  

  

PROJECT DATE:  December 29, 2025  

--------------------------------------------------------------------------------------------------------------------

-  

OWNER:  

Iowa Department of Administrative Services  

109 Southeast 13th Street  

Des Moines, Iowa 50319  

  

OWNER PROJECT NUMBER: 9491.00  

  

OWNER REQUEST FOR BID NUMBER: RFB 949100-01  

--------------------------------------------------------------------------------------------------------------------

-  

CONSTRUCTION MANAGER:  

DCI Group, Inc. 

220 SE 6th St #200        

Des Moines, IA 50309  

  

CONSTRUCTION MANAGER PROJECT NUMBER:  24-051  

--------------------------------------------------------------------------------------------------------------------

-  

ENGINEER:  

KCL Engineering 

300 4th St       

West Des Moines, IA 50265 

 

ENGINEER PROJECT NUMBER: 25294  



PROJECT 9491.00 SEALS PAGE 00 0107 - 1

SECTION 00 0107

SEALS PAGE
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I hereby certify that the portion of this technical submission described below was prepared by me or 
under my direct supervision and responsible charge.
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Name:____________________________________ Responsibility:__________________________

License#:__________________________________ _____________________________________
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SECTION 00 0115
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SECTION 00 0116

BID SUBMITTAL CHECKLIST

PART 1 - GENERAL

1.01 BID SUBMITTAL CHECKLIST

A. The Bidder is responsible to see that the bid is submitted online at IMPACS Electronic 
Procurement System on or before the due date and time specified.  Late bids shall not be 
accepted.  

B. Bids shall be typewritten or in ink.  All information requested shall accompany the bid.  All 
blocks shall be completed.  Errors shall be lined out and initialed.

C. The right is reserved to reject any or all bids.  The State may waive minor deficiencies or 
informalities in the best interest of the State of Iowa.

D. A properly prepared and submitted bid document is the bidder�s responsibility.
E. Bids cannot be changed after the bid opening.  
F. In all cases, no verbal communications by any party will override written communications from 

the issuing office.
G. The Bid Form  shall be completed in full and signed and submitted by an officer of the bidder 

with authority to bind in a contract.
H. If Bid Bond is called for, it shall accompany the Bid submission.  
I. If Non-discrimination Clause information is called for, it shall accompany the Bid submission
J. If Targeted Small Business Pre-bid Contact information is called for, it shall accompany the Bid 

submission.  
K. If Certificate of Site Visit form is called for, it shall accompany the Bid submission.

PART 2 - PRODUCTS � NOT USED

PART 3 - EXECUTION � NOT USED 

END OF SECTION
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SECTION 00 1113 
 

NOTICE TO BIDDERS 

 

RFB #949100-01 
 
The Iowa Department of Administrative Services will be receiving bids for replacement of RTU-2 at 

Department of Corrections Seventh District, Davenport, Iowa 52803. 
 
The Iowa Department of Administrative Services anticipates construction to begin on June 22, 2026 and 
end on July 8, 2026. 
 

Bids must be received no later than 2:00 pm, Thursday, February 12, 2026. Late bids will not be 
considered. Bids shall be submitted on IMPACS Electronic Procurement System. The Bid shall be 
accompanied by a Bid Security as set forth in the Instructions to Bidders in the amount of 5% of the total 
bid amount. Each bid shall be accompanied by a bid bond, cashier’s check or a certified check drawn upon 

a solvent bank chartered under the laws of the United States of America. 
 

Bid Opening 
The time and place of bid opening will be held at meet.google.com/tvq-hdtr-vzt 
and teleconference number +1 650-735-3485 Pin: 896 779 025# at 2:00 pm on February 12, 2026. 

 
The Iowa Department of Administrative Services reserves the right to reject any and all bids, and to waive 
irregularities and to accept a bid that is deemed in the best interest of the State of Iowa. 
 

Bidders must comply with all affirmative action/equal employment opportunity provisions of the State of 
Iowa and the Federal Government. 
 
This project is exempt from Iowa Sales Tax. Davis Bacon Wages will not apply to this project. 

 
Questions must be submitted by 2:00 pm, February 6, 2026, to the Issuing Officer. 
 
Bidding documents may stipulate a specific product. Substitute product will be considered if a written 
request is received by 2:00 pm, February 6, 2026, prior to bid opening.  Substitution requests will be 

considered for all products per Section 01 2500 Substitution Procedures, even if the specification does 
not include a statement such as “or equal,” “equal to,” “equivalent to,” or “basis of design,” unless 
otherwise noted. 
 

An optional Pre-Bid meeting will be held on Wednesday, February 4, 2026 at 11:00 am at Seventh District 
Department of Corrections at 605 Main St, Davenport, Iowa 52803. This meeting is not mandatory but is 
highly recommended. 
 
Bidding Documents, including drawing sheets bearing the project name DEPARTMENT OF 

CORRECTIONS – SEVENTH DISTRICT RTU-2 REPLACEMENT, Dated 12/12/25 and the Project Manual 
prepared by AE dated 12/12/25, may be obtained from Rapids Reproductions by visiting 
www.rapidsrepro.com or by calling (563) 445-3081 on Monday, December 29, 2025.  
  

For further information regarding this project contact: 
Michael Bradbury – Issuing Officer 
Phone:  (515) 515-823-9327 
E-Mail:  construction.procurement@iowa.gov 
 

END OF SECTION 
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SECTION 00 2113

INSTRUCTIONS TO BIDDERS

RFB #949100-01

PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Project Description
B. Owner
C. State Agency Representatives and Contacts
D. Proposal Form and Submissions
E. Taxes
F. Alternate Bids
G. Drawings
H. Bid Security
I. Due Date and Time for Receipt of Bids
J. Commencement and Completion Date
K. Site Visit
L. Pre-bid Meeting
M. Questions
N. Addenda and Interpretations of the Contract Documents
O. Substitutions
P. Obligation of Bidder
Q. Public Records and Requests for Confidential Treatment
R. Withdrawal of Bid
S. Bid Closing
T. Basis of Bids
U. Informalities/Rejection of Bids
V. Consideration of Bids
W. Preference
X. Qualifications
Y. Insurance
Z. Form of Agreement between Owner and Contractor
AA. Execution of Contract
BB. Laws and Regulations
CC.Contract Documents and Order of Precedence
DD.Conditions of the Work
EE. Subcontracts 
FF. Project Manual/Drawings

1.02 PROJECT DESCRIPTION

A. Project Description: Replacement of RTU-2 at the Department of Corrections Seventh District.

1.03 OWNER

A. State of Iowa, Department of Administrative Services, 109 SE 13th St, Des Moines, IA  50319

1.04 STATE AGENCY REPRESENTATIVES AND CONTACTS
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A. PURCHASING AGENT:  Purchasing Agent � Issuing Officer, State of Iowa, Department of 
Administrative Services, Hoover State Office Building, 3rd floor, 1305 East Walnut Street, Des 
Moines, IA  50319-0105, Phone: 515-823-9327; email: construction.procurement@iowa.gov

B. OWNER REPRESENTATIVE:  Oliver Shimp, State of Iowa, Department of Administrative 
Services, 109 SE 13th Street, Des Moines, IA 50319, Phone: (515) 675-4741; email: 
oliver.shimp@iowa.gov 

C. ON-SITE COORDINATOR:  Donald Devore, Building Maintenance Coordinator, 605 Main Street, 
Davenport, Iowa 52803, Phone:  (563) 484-5840; email: don.devore@iowa.gov 

D. CONSTRUCTION MANAGER CONTACT:  Lucas Boyle, DCI Group, Inc, 220 SE 6th St #200, 
Des Moines, IA 50309, Phone: (319) 853-9509; email: lucasb@dcigroup-us.com 

E. DESIGN PROFESSIONAL CONTACT:  Keith Stone, KCL Engineering, 214 N Linn St. Suite 1 & 
2, Iowa City, Iowa 52245, Phone: (309) 235-6263; email: kstone@kclengineering.com 

PART 2 - PRODUCTS � NOT USED

PART 3 - EXECUTION

3.01 PROPOSAL FORM AND SUBMISSION

A. A properly prepared and submitted bid is the bidder�s responsibility.  Bids are to be made in 
accordance with these Instructions to Bidders and items included on the Bid submission.  Failure 
to comply may be cause for rejection.

B. The Bid is to consist of the required Bid information, together with the other information specified 
below to be submitted with the Bid, in which copies are included with these Bidding Documents.  
1. The total bid package submitted is required to include the following:

a. An online submission including:
1) Required Bid Form (To be uploaded online)
2) Required Non-discrimination Clause Information 
3) Required Targeted Small Business Pre-bid Contact Information 
4) Bid Security (documentation provided by Bidder) (To be uploaded online) (Required)
5) Certification of Site Visit (To be uploaded online if Pre-Bid is Mandatory)

C. Include the amount for performing all work described in the drawings and specifications for Base 
Bid and for each Alternate Bid requested. 

D. Acknowledge receipt of all Addenda issued, where so indicated on the Bid Form     

E. All required information to be submitted, by an officer of the company having authority to bind the 
company in a contract.

F. Commencement of the work of the contract shall begin with the Contractor�s receipt of a fully 
executed contract (signed by both parties).  

G. The Owner reserves the right to award a contract for Base Bid only, or for Base Bid in 
combination with any, or all, identified Alternate Bids.  The Owner reserves the right to award a 
contract for individual Bid Packages, or any combination of Bid Packages.  Each Bidder must 
comply with all of the General Requirements of the project and any requirements of the Project 
manual that apply to their scope of work.

H. The company's Federal I.D. Number and the Iowa Contractors Registration Number shall be 
included in the Bid Form.     

I. Unless indicated otherwise, the Bid shall be for a single responsibility contract for all work as 
indicated on the Drawings and specified in the Project Manual, and shall be a lump sum amount.     
If no change in the Base Bid amount is required with respect to consideration of a particular 
Alternate Bid, enter �No Change� in the blank for that Alternate Bid.  

J. Where so requested, provide Unit Prices for the designated types of work and in the units 
specified, in which the Unit Prices would be used as adjustments to the quantities described in 
the instructions as the basis for the Base Bid and any Alternate Bid work.  A Unit Price would be 
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applicable in the event the Owner should request additional work of that type beyond the extent 
and quantity that has been established as the scope of the work by graphic delineation and 
notations on the Drawings, or by otherwise stipulating in the Bidding Documents a numerical 
quantity of the work, for the Bidder�s use in determining the lump sum bid amount for the Base 
Bid and any requested Alternate Bid containing such work.  The Unit Prices shall also be used to 
adjust the Contract Amount for actual quantities of work involved when the work subject to Unit 
Price adjustment differs by being less in quantity than that contemplated by the original scope of 
work for the respective Base Bid or Alternate Bid.

K. Completed State of Iowa Nondiscrimination Clause information and Subcontractor Targeted 
Small Business Enterprise Pre-Bid Contact Information, included in these Bidding Documents, 
are to accompany the Bid submission.  Bidders shall comply with all affirmative action/equal 
opportunity provisions of State and Federal laws.  The Owner seeks to provide opportunities for 
Targeted Small Businesses in accordance with the provisions of Chapter 73 of the Code of Iowa.

L. All Bid information is to be submitted online.  Any required Bid Security shall be provided, in the 
form and amount specified elsewhere in these Instructions to Bidders, at the time of submission 
of the Bid.  When a site visit is mandatory as specified elsewhere in these Instructions to Bidders, 
and a Certificate of Site Visit is required to be submitted with the Bid as evidence of such visit 
having occurred for purposes of observing the conditions of the site and the work proposed 
therein, the Certificate shall be uploaded with the bid submission.

3.02 TAXES

A. In accordance with Section 423 of the Code of Iowa and 701-19 of the Iowa Administrative Rules, 
Iowa Construction Sales Tax Exemption Certificates for this project will be issued.  Do not include 
Iowa sales tax or use tax, or any local option sales tax, on construction materials in determining 
your bid prices.  The successful Contractor will be required to notify the Department of 
Administrative Services project manager of all Subcontractors within forty-eight (48) hours after 
the published date and time by which bids must be submitted.  Information on the Contractor and 
each Subcontractor shall include the firms' name, address, contact person, federal tax 
identification number, and the Iowa contractor registration number. For the Contractor and each 
Subcontractor, designate the type of trade or category of work that is to be provided on the 
project.  The Construction Manager for the Department of Administrative Services must be 
informed when any Subcontractor is added to the project.  Following receipt of the information, 
the Construction Manager for the Department of Administrative Services will arrange to have an 
authorization letter and certificate (please see sample, included in the Project Manual) issued on 
behalf of the Contractor and each Subcontractor and will forward the documents to the Contractor 
for distribution and use by each in purchasing construction materials for this project.  Certificates 
issued for this project shall be used for tax-exempt purchasing construction materials for this 
project only.

3.03 ALTERNATE BIDS

A. Bidders are to bid all Alternates requested on the Bid Form.  Alternates quoted will be reviewed 
and accepted or rejected at the option of the Department of Administrative Services.  Accepted 
Alternates will be identified in the Owner-Contractor agreement.  Indicate the price for Alternates 
described, as shown on the Drawings and specified in the Project Manual, and identify in the 
correct location on the Bid Form.

3.04 DRAWINGS AND PROJECT MANUAL

A. Drawings and Project Manual are specified in the Notice to Bidders or any extension thereof 
made by Addendum.

3.05 BID SECURITY

A. Each Bid shall be accompanied by Bid Security.
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B. The Bid Security shall be in the form of a Bid Bond, Certified check, or Cashier�s check  in an 
amount not less than five percent (5%) of the maximum value of the Bid, including any additive 
Alternates.  NOTE:  Checks other than Certified checks and Cashier�s checks will not be 
accepted.  Bonds shall be issued by a bonding company licensed to transact business in the 
State of Iowa.  The Attorney in Fact who signs the Bond shall file with the Bond a certified and 
effectively dated copy of their Power of Attorney.  The Bid Security shall be made payable to the 
Iowa Department of Administrative Services, and shall accompany the Bid.  If a Bid Bond is not 
used, copies of Certified checks or Cashier�s checks must be uploaded and  hand delivered, in a 
sealed envelope, or mailed upon request. The Bid Security shall serve as a guarantee that a 
Bidder who is offered a contract will enter into an Agreement with the State of Iowa and will file an 
approved surety company�s Performance Bond, Payment Bond and the Insurance Certificates as 
evidence of the required Insurance prior to execution of the contract.  Upon failure to comply, the 
Bid Security shall be forfeited as liquidated damages. The governmental entity shall retain the bid 
security furnished by the successful bidder until the approved contract form has been fully 
executed, a bond has been filed by the bidder guaranteeing the performance of the contract, and 
the contract and bond have been approved by the governmental entity.  The provisions of chapter 
573, where applicable, apply to contracts awarded under this chapter. The governmental entity 
shall promptly return the checks or bidder's bonds of unsuccessful bidders to the bidders once 
the Notice of Intent to Award is issued.  

3.06 DUE DATE AND TIME FOR RECEIPT OF BIDS

A. Properly completed Bids shall be submitted online through IMPACS Electronic Procurement 
System, no later than the time and date specified in the Notice to Bidder or any extension thereof 
made by Addendum.  Written, emailed, oral or telephonic Bids are invalid, and will not receive 
consideration.  The Bidder shall assume full responsibility for the timely online submission of the 
Bid. Late bids will not be accepted.

3.07 COMMENCEMENT AND COMPLETION DATES

A. Commencement of the Work of the Contract shall be the day of receipt by the selected Contractor 
of the fully-executed contract.  Final completion of the Work of the contract shall be 
acknowledged as a part of the Contractor�s proposal.

3.08 SITE VISIT   

A. A site visit by the prospective bidder is highly recommended at the time of the Pre-Bid Meeting of 
this project.  

3.09 PRE-BID MEETING

A. Pre-Bid Meeting will be specified in the Notice to Bidders or any extension thereof made by 
Addendum.

3.010 QUESTIONS

A. Questions on this project may be raised and discussed at the time of the Pre-Bid Meeting or by 
submitting in writing to the issuing officer as specified in the Notice to Bidders or any extension 
thereof made by Addendum.

3.011 ADDENDA AND INTERPRETATIONS OF THE CONTRACT DOCUMENTS

A. Any person contemplating submitting a proposal for the proposed Contract, who is in doubt as to 
the true meaning of any part of the Bidding Documents, shall submit a written request for an 
interpretation thereof.  The person submitting a request will be responsible for its prompt delivery.  
Every request for such interpretation should reference the Bid Number specified in the Bidding 
Documents, and shall be made in writing (email preferred).  Questions shall be submitted to the 
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previously identified Purchasing Agent for the Department of Administrative Services.  To be 
given consideration, requests shall be received as specified in the Notice to Bidders or any 
extension thereof made by Addendum.  Replies, which revise or correct the Bidding Documents, 
or provide necessary clarifications, will be issued in the form of a written Addendum to the 
Bidding Documents.  Interpretations, corrections or changes of the Bidding Documents made in 
any other manner will not be binding, and Bidders shall not rely upon such interpretations, 
corrections, or changes.  The Bidder is to include any resultant cost changes in the Bid Sum.  
Addenda will be posted electronically at the respective bid site where the bid is initially posted.  
Acknowledgment by the Bidder of each issued Addendum shall be noted in the location so 
indicated on the Bid. All Addenda issued shall become part of the Contract Documents.

3.012 SUBSTITUTIONS

A. Where the Bidding Documents stipulate a specific product be provided by naming one or more 
manufacturer and model, a substitute product will be considered when a written request is 
received as specified in the Notice to Bidders or any extension thereof made by Addendum prior 
to bid opening.  Substitution requests will be considered for all products per Section 01 2500 
Substitution Procedures, even if the specification does not include a statement such as �or equal,� 
�equal to,� �equivalent to,� or �basis of design,� unless otherwise noted. Substitution requests shall 
be emailed to the Issuing Officer at the email address provided in Instructions to Bidders Section 
1.04.

3.013 OBLIGATION OF BIDDER

A. It shall be the responsibility of each Bidder contemplating the submission of a Bid for the 
proposed Contract to fully acquaint himself/herself with conditions at the work site, project 
requirements, and to become acquainted thoroughly with the work, and all conditions that may be 
related to it.  No considerations or revision in the contract price or scope of the project will be 
considered by the Owner for any item that could have been revealed by a thorough on-site 
inspection and examination.  

B. By submission of a Bid, it shall be understood that the Bidder assures that he/she has reviewed 
and is thoroughly familiar with the project requirements, contract conditions and supplementary 
conditions, the drawings, specifications, addenda, and that the bidder is aware of the conditions 
existing at the site that may relate to the work of this project.  Failure of any Bidder to examine 
any form, document, or other instrument shall in no way relieve the Bidder from any obligation in 
respect to his/her Bid.

3.014 PUBLIC RECORDS AND REQUESTS FOR CONFIDENTIAL TREATMENT

A. The Agency�s release of public records is governed by Iowa Code chapter 22.  Contractors are 
encouraged to familiarize themselves with Chapter 22 before submitting a Proposal.  The Agency 
will copy and produce public records upon request as required to comply with Chapter 22 and will 
treat all information submitted by a Contractor as non-confidential records unless Contractor 
requests specific parts of the Proposal be treated as confidential at the time of the submission as 
set forth herein AND the information is confidential under Iowa or other applicable law.

B. A Contractor requesting confidential treatment of specific information must: (1) fully complete 
Form 22 (Available at https://das.iowa.gov/sites/default/files/procurement/pdf/Form%2022-ConfidentialityRequest-

RFB.pdf), (2) identify the request in the transmittal letter with the Contractor�s Proposal, (3) 
conspicuously mark the outside of its Proposal as containing confidential information, (4) mark 
each page upon which confidential information appears, and (5) submit a �Public Copy� from 
which the confidential information has been excised.

C. Form 22 will not be considered fully complete unless, for each confidentiality request, the 
Contractor:  (1) enumerates the specific grounds in Iowa Code chapter 22 or other applicable law 
that supports treatment of the material as confidential, (2) justifies why the material should be 
maintained in confidence, (3) explains why disclosure of the material would not be in the best 
interest of the public, and (4) sets forth the name, address, telephone, and e-mail for the person 
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authorized by Contractor to respond to inquiries by the Agency concerning the confidential status 
of such material.  

D. The Public Copy from which confidential information has been excised is in addition to the 
number of copies requested in Section 3 of this RFP.  The confidential material must be excised 
in such a way as to allow the public to determine the general nature of the material removed and 
to retain as much of the Proposal as possible.

E. Failure to request information be treated as confidential as specified herein shall relieve 
Agency and State personnel from any responsibility for maintaining the information in 
confidence.  Contractors may not request confidential treatment with respect to pricing 
information and transmittal letters.  A contractor�s request for confidentiality that does not 
comply with this section or a contractor�s request for confidentiality on information or 
material that cannot be held in confidence as set forth herein are grounds for rejecting 
contractor�s Proposal as non-responsive.  Requests to maintain an entire Proposal as 
confidential will be rejected as non-responsive.

F. If Agency receives a request for information that Contractor has marked as confidential and if a 
judicial or administrative proceeding is initiated to compel the release of such material, Contractor 
shall, at its sole expense, appear in such action and defend its request for confidentiality.  If 
Contractor fails to do so, Agency may release the information or material with or without providing 
advance notice to Contractor and with or without affording Contractor the opportunity to obtain an 
order restraining its release from a court possessing competent jurisdiction.  Additionally, if 
Contractor fails to comply with the request process set forth herein, if Contractor�s request for 
confidentiality is unreasonable, or if Contractor rescinds its request for confidential treatment, 
Agency may release such information or material with or without providing advance notice to 
Contractor and with or without affording Contractor the opportunity to obtain an order restraining 
its release from a court possessing competent jurisdiction.

3.015 WITHDRAWAL OF BID

A. A Bid may be modified or withdrawn only before the time and date for receipt of Bids.  Said 
request for modification or withdrawal of a bid must be completed online through IMPACS 
Electronic Procurement System.  A Bid shall remain valid for consideration by the Owner for the 
following period(s) of time after the date specified for receipt of Bids, or until such time following 
that period that the apparent low bidder requests in writing that the Bid be withdrawn, after which 
the Bid may be withdrawn without forfeiture of any required Bid Security.  The Bid shall be valid 
for not less than thirty (30) calendar days after the date Bids are specified to be due. With the 
approval of the Department of Administrative Services, a bid may be withdrawn after opening, but 
only if the bidder provides prompt written notification that adequately documents the commission 
of an honest error that may cause undue financial loss.

3.016 BID OPENING

A. All bids received on or before the due date and time specified in the Notice to Bidder or any 
extension thereof made by Addendum will be opened and the name of the Bidder and the amount 
of their Bid will be announced. 

3.017 BASIS OF BIDS

A. The Bidder shall include all additional documents or appendices that are requested to be 
submitted concurrent with the Bid submission; failure to comply may be cause for rejection.

B. In accordance with Iowa law, Section 8A.311: A bidder, to be considered for an award of a state 
construction contract, shall disclose to the state agency awarding the contract the names of all 
subcontractors and suppliers who will work on the project being bid, within  forty-eight (48) hours 
after the published date and time by which bids must be submitted. A bidder shall not replace a 
subcontractor or supplier disclosed without the approval of the state agency awarding the 
contract. 
1. A bidder, prior to an award or who is awarded a state construction contract, shall disclose all 

of the following, as applicable: 
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a. If a subcontractor or supplier disclosed (under the preceding) by a bidder is replaced, the 
reason for replacement and the name of the new subcontractor or supplier;

b. If the cost of work to be done by a subcontractor or supplier is changed or if the 
replacement of a subcontractor or supplier results in a change in the cost, the amount of 
the change in cost.  

c. Any reduction in subcontractor or supplier price as a result of the change, if the change is 
approved by the Owner, shall be deducted from the Trade Contract via a deductive 
Change Order. Any such changes, if approved by the Owner, which result in an increase 
in the Trade Contract Price shall be borne by the Trade Contractor.

C. The Bidder is specifically advised that any person, firm or other party to whom it is proposed to 
award a subcontract under this contract must:
1. Be registered in the State of Iowa and have an Iowa Contractor�s Registration number, and
2. Be acceptable to the Owner.

3.018 INFORMALITIES/ REJECTION OF BIDS

A. The Iowa Department of Administrative Services reserves the right to waive any irregularities or 
informalities and to enter into a Contract with a Bidder, or to reject any or all bids as it deems to 
be in the best interest of the State, without penalty.

3.019 CONSIDERATION OF BIDS

A. It is the intent of the Department of Administrative Services to award a Contract to the lowest 
responsible Bidder, provided the Bid has been submitted in accordance with the requirements of 
the Bidding Documents and is determined to be compliant with all Bidding Requirements, and 
does not exceed the funds available for construction.

B. Bidder is to bid on each Alternate Bid requested. Failure to do so may result in disqualification of 
the bid.  The Department of Administrative Services reserves the right to accept any, or no, 
Alternate Bid.  Alternate Bids may be considered in any order or combination, and the low 
successful Bidder will be determined on the basis of the sum of the Base Bid and the Alternate(s) 
accepted at the time of the Contract award.

C. In evaluating Bids, any proposal offered by a Bidder for an alternate design, or for materials other 
than those shown or specified for the Base Bid or for Alternate Bid construction under the 
proposed Construction Documents or called for by any issued Addenda to those Construction 
Documents, will not be considered in determining the low successful Bidder.  However, the 
Department of Administrative Services reserves the right to consider any such Bidder-proposed 
(Contractor�s Alternate) alternate designs or materials with the low successful Bidder, after the 
low successful Bidder is determined in the manner described above (A and B). 

D. Notice of Intent to Award the Bid(s) will be sent to all Respondents submitting a timely Bid and 
may be posted at the website shown on the RFB cover sheet.  Negotiation and execution of the 
Contract(s) shall be completed no later than fifteen (15) days from the date of the Notice of Intent 
to Award or such other time as designated by Agency.  If the successful Bidder fails to negotiate 
and deliver an executed Contract, including all required documents such as payment and 
performance bonds and insurance certificate, by that date, the Agency, in its sole discretion, may 
cancel the award and award the Contract to the remaining Bidder the Agency believes will 
provide the best value to the State.

3.020 PREFERENCE

A. By virtue of statutory authority, a preference shall be given to Iowa domestic labor, products 
produced and provisions grown within the state of Iowa, in accordance with the provisions of 
Chapter 73, Code of Iowa and any amendments thereto. 

B. Enforcement of reciprocal resident bidder preference and resident labor force preference codified 
at Iowa Code Section 73A.21.
1. NOTICE: Failure on the part of the bidder to carefully read the following paragraphs and to 

provide the information requested below may make the bidder's bid materially nonresponsive 
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and therefore ineligible for contract award. Violations of Iowa Code Section 73A.2l may, 
among other things, result in civil penalties assessed by the Commissioner of the Division of 
Labor of Iowa Workforce Development. The bidder should seek out the advice of an attorney 
if he or she has questions about Iowa Code Section 73A.21. As a part of the competitive 
procurement of contracts for Public Improvements that must be awarded to the low bidder (if 
the bid is responsive and the bidder is deemed responsible), Public Bodies shall allow a 
preference to Resident Bidders if a Nonresident Bidder places a bid for the contract for the 
Public Improvement and that Nonresident Bidder's state or foreign country gives resident 
bidders of that state or foreign country a preference (including a labor force preference or any 
type of preferential treatment). The preference allowed, or reciprocally applied, shall be equal 
to the preference given or required by the state or foreign country in which the Nonresident 
Bidder is a resident bidder. 
"Public Body" means the State of Iowa (and its agencies) and any of its political subdivisions, 
including school districts, public utilities, and the state board of regents.
"Public Improvement" means a building or other construction work to be paid for in whole or 
in part by the use of funds of the State of Iowa, its agencies, and any of its political 
subdivisions and includes road construction, reconstruction, and maintenance projects.
"Resident Bidder" means a person or entity authorized to transact business in of the State of 
Iowa and having a place of business for transacting business within the State of Iowa at 
which it is conducting and has conducted business for at least three years prior to the date of 
the first advertisement for the public improvement. Note, however, that if a nonresident 
bidder's state or foreign country has a more stringent definition of a resident bidder, the more 
stringent definition is applicable as to bidders from that state or foreign country.
"Nonresident Bidder" means a person or entity who does not meet the definition of a resident 
bidder.

C. Nonresident bidders shall be required to certify on the Bid submission, where so indicated, the 
state or foreign country in which the firm is a resident, and if that state or foreign country uses a 
percentage for in-state bidders and the amount of the preference.

D. If it is determined that this may cause denial of federal funds which would otherwise be available, 
or would otherwise be inconsistent with requirements of federal law, this section shall be 
suspended, but only to the extent necessary to prevent denial of the funds or to eliminate the 
inconsistency with federal requirements.

3.021 QUALIFICATIONS

A. In accordance with Iowa Code 26.9(2) and 26.16, no potential bidder shall be required to provide 
confidential or proprietary information or meet any class requirements as a precondition to 
submitting a responsive bid.  However, as noted in Iowa Code 26.9(2), the lowest responsive 
bidder may be required to provide additional information to verify responsibility prior to and as a 
condition of obtaining final award of the contract.  Any qualification requirements contained in any 
bid document indicates only preferred qualifications, not a precondition to bid, and the lowest 
responsive bidder�s qualifications will be evaluated individually based on all information provided.

B. The Owner may make such investigations as he or she deems necessary to determine the ability 
of the awarded Bidder to perform the required work, and the awarded Bidder shall furnish to the 
Owner all such information and data for this purpose.  The Owner reserves the right to rescind 
any awarded Bid if the evidence submitted by, or in investigation of, such Bidder fails to satisfy 
the Owner that the Bidder is properly qualified to carry-out the obligations of the Contract and to 
complete the Work contemplated therein.

C. Bidders shall be registered as a Construction Contractor with the Labor Commissioner, Iowa 
Workforce Development Department, as required by Chapter 91C of the Code of Iowa.  Bidder�s 
Iowa Contractor Registration Number shall be included in the location provided in the Bid Form.

D. Non-resident corporations submitting bids must be in compliance with Section 490.1501 of the 
Code of Iowa and legally authorized thereby to carry-on such business in the State of Iowa as is 
required by the Contract Documents.

E. An out-of-state Bidder, if awarded a contract, will be required to submit evidence of authorization 
to do business in the State of Iowa.
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3.022 INSURANCE

A. Insurance Requirements
1. The Contractor shall maintain in effect, with insurance companies of recognized 

responsibility, at its expense, insurance covering its work of the type and in amounts required 
by this Contract.  The Contractor�s insurance shall, among other things, insure against any 
loss or damage resulting from the Contractor�s performance of this Contract.  All such 
insurance policies shall remain in full force and effect for the entire life of this Contract and 
shall not be canceled or changed except after thirty (30) days written notice to the Owner.

2. Amounts of Insurance Required � Refer to ConsensusDOCS 802 (see template in 
Project Manual)

B. Certificates of Coverage
1. Certificates of the insurance described above shall be submitted to the Owner before starting 

any construction activities and shall be subject to approval by the Owner.  The Contractor 
shall provide certificates for the insurance required.  The insurer shall state in the certificate 
that no cancellation of the insurance will be made without at least thirty (30) days prior written 
notice to the Contractor.  Upon receipt of any notice of cancellation or alteration, Contractor 
shall within ten (10) days procure other policies of insurance, similar in all respects to the 
policy or policies, about to be canceled or altered, and, if the Contractor fails to provide, 
procure, and deliver acceptable policies of insurance, or satisfactory evidence thereof, in 
accordance with the terms hereof then, at the Owner�s option, Owner may obtain such 
insurance at the cost and expense of Contractor, without the need of any notice to 
Contractor.

C. No Limitation of Liability 
1. Acceptance of the insurance certificates by the Owner shall not act to relieve the Contractor 

of any obligation under this Contract.  All insurance policies and certificates shall be issued 
only by companies authorized to transact business in the State of Iowa.  It shall be the 
responsibility of the Contractor to keep the respective insurance policies and coverage�s 
current and in force during the life of this agreement.

2. A Sample Certificate of Insurance is attached for reference following this Section.  

3.023 FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR

A. The Agreement for the Work will be written on ConsensusDOCS 802 Form of Agreement 
between Owner and Contractor (sample of the document with modifications incorporated is 
bound in this Project Manual).

3.024 EXECUTION OF CONTRACT

A. Contract documents shall mean and include the following:
1. Contract: ConsensusDOCS 802
2. Performance and Payment Bonds
3. Project Manual
4. Drawings
5. Numbered Addenda issued after initial publication of Bid Documents
6. Numbered Modifications (Change Orders) issued after Contract is signed

3.025 LAWS AND REGULATIONS

A. The Bidder�s attention is directed to the fact that all applicable laws and regulations of Federal 
and State agencies having jurisdiction over the construction of this project shall apply to any 
contract resulting from this proposal, and it shall be deemed that those rules and regulations are 
made a part of such contract the same as if set forth in their entirety therein.  By submitting a Bid, 
the Bidder confirms that he/she is familiar with and understands the Contractor�s responsibility 
under all Federal and State of Iowa laws and regulations with respect to the Work described by 
the proposed Contract Documents.
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3.026 CONTRACT DOCUMENTS AND ORDER OF PRECEDENCE

A. Where an irreconcilable conflict exists among Applicable Legal Requirements, this Contract, the 
specifications in the Materials and the Drawings, the earliest item mentioned in this sentence 
involving a conflict shall control over any later mentioned item or items subject to such conflict 
unless doing so would result in reducing the Bidder�s duty of care or obligations under this 
Contract, in which case the terms resulting in the highest requirements for Bidder performance 
shall control.

3.027 CONDITIONS OF THE WORK

A. Each bidder must fully inform him/herself of the conditions under which the work is to be 
performed at the site of the work, the obstacles which may be encountered, and all other relevant 
matters concerning the work to be performed.  Failure to do so will not relieve a successful bidder 
of the obligation to furnish all material and labor necessary to carry out the provisions of the 
contract.  When a site visit is required by provisions located elsewhere in these Instructions to 
Bidders, as a site tour in conjunction with a mandatory Pre-Bid Meeting, it shall be the Bidder�s 
responsibility to fulfill this obligation as a condition of bidding the Work described in the Bidding 
Documents.

B. No allowance will be made for any additional compensation by reason of any matter or condition 
with which the bidder might have fully informed him/herself, but failed to do so prior to bidding.  
Insofar as possible, the Contractor and all subcontractors shall employ such methods or means in 
carrying out the work so as not to cause any interruption of, or interference with, the work of any 
other subcontractor or trade.

3.028 SUBCONTRACTS

A. The Prime Contractor shall be responsible for notifying all subcontractors and suppliers and 
informing them that they are bound in each case by all applicable provisions of the bidding 
information and those of the proposed Form of Agreements as defined in the Contract 
Documents.

END OF SECTION
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SECTION 00 2113.01

IMPACS Public Construction Bidders User Guide

Public construction bids must be submitted on-line at IMPACS Electronic Procurement System.

Bidders must be registered in IMPACS to submit a Bid. 

To create an account, enter your email address and click on �Next� and click �Create Account�. Bidder must 

enter all fields noted with * including legal company name, contact first and last name, phone number, 

confirm email address, password, re-enter password, select account recovery question including answer, 

confirm answer, select box accepting websites use terms and conditions and select security check box �I�m 

not a robot�.

On the IMPACS Electronic Procurement System Customer Portal Home page, Bidder selects �View 

Event� in the Sourcing Events section. 

Bidders can view event details including description, prerequisites, buyer attachments, questions and 

answers. 

To submit a Bid, Bidder must select �Yes, I intend to Bid�. Bidder must complete the following sections.

Prerequisites - Bidder must complete all prerequisites.

 

● Bidder must upload a file of the Bid Security/Bond for 5% of total Bid Amount and certify 

that if they are awarded the construction contract they will enter into the contract at the 

Bid Amount submitted.

● Bidder must upload the completed and signed Bid Form.  

NOTE: Bids are to be entered on the Bid Form only; not in the IMPACS.  As a 

result, IMPACS will display a bid amount of $0.

Questions -  Bidder must complete all questions.

Review & Submit - Bidder must select the certification box certifying that the statements and 

information in response are true and correct to the best of their knowledge and belief.
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SECTION 00 2113.02
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SECTION 00 3113

PRELIMINARY SCHEDULE

PART 1 - GENERAL 

1.01 SECTION INCLUDES

A. Preliminary Construction Schedule
B. Schedule Durations

1.02 PRELIMINARY SCHEDULE

A. A preliminary schedule has been identified by the Owner for the implementation of the Project.  
Refer to the schedule following this Section for references to anticipated milestones and 
construction duration.

B. Each step of the Preliminary Schedule is subject to receipt of acceptable bids, Owner�s decision 
process and date of commencement.

C. A proposed construction schedule shall be submitted by all Trade Contractors to the 
Construction Manager no later than 48 hours prior to the pre-construction meeting.  A revised 
Construction Schedule will be submitted by the Construction Manager once all preliminary 
schedules are reviewed and approved by the Owner.

D. The final construction schedule will be established post award of bids with the cooperation of all 
contractors.

1.03 SCHEDULE DURATIONS

A. Anticipated Notice of Intent to Award � 02/16/2026
B. Anticipated Date of Commencement � 06/22/2026
C. Substantial Completion by � 07/08/2026

PART 2 - PRODUCTS � NOT USED

PART 3 - EXECUTION � NOT USED

END OF SECTION
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SECTION 00 3143

PERMIT APPLICATION

PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Permit Application Information
B. Licenses, Permits, and Related Inspections

1.02 PERMIT APPLICATION INFORMATION

A. State Building Code Plan Review:  The plan review and inspections for this project have been 
applied for by the Architect.  Please contact your inspector prior to construction and occupancy.

B. State Building Code Energy Review:  The energy code review and inspections for this project 
have been applied for by the Architect. Please contact your inspector prior to construction and 
occupancy.

C. Electrical Permit and Inspections:  Trade Contractor is responsible for permits and inspections.
D. Other Applicable inspections:  Trade Contractor is responsible for any other applicable project 

specific permits and inspections.

1.03 LICENSES, PERMITS, AND RELATED INSPECTIONS

A. The Bidder shall comply with all codes, laws, ordinances, rules and regulations of any public 
authority having jurisdiction that bears on the performance of its work.  All construction, 
materials and methods shall comply with the State Building Codes, except where plans and 
specifications establish a higher standard.  

PART 2 - PRODUCTS � NOT USED

PART 3 - EXECUTION � NOT USED

END OF SECTION
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SECTION 00 4116

BID FORM

The Bid Form must be submitted online through the State�s IMPACS Electronic Procurement 
System.

RFB #949100-01

BID FORM for CONSTRUCTION CONTRACT
for

Department of Corrections Seventh District
605 Main Street, Davenport, Iowa 52803

Project 9491.00

Iowa Department of Administrative Services
Hoover State Office Building, Level 3
1305 East Walnut Street
Des Moines, Iowa  50319-0105

The following information is to be completed and submitted with your bid..  

1. Bid Form - Completed and Signed (to be uploaded with bid submission) 
2. Non Discrimination Clause Information 
3. Contractor Targeted Small Business Enterprise Pre-Bid Contract Information
4. Bid Security � 5% of total Bid amount (to be uploaded with bid submission) 

Authorized Representative:
The undersigned Bidder, in response to your Request for Bid for construction of the above project, having 
examined the Drawings, Specifications, and other Bidding Documents dated December 12, 2025, and 
Addenda issued and acknowledged below as received and being familiar with all the conditions 
surrounding the construction of the proposed project including the availability of materials and labor, 
hereby proposes to furnish all labor, materials, equipment and supplies to perform all work to construct the 
project in strict accordance with the proposed Contract Documents, within the time and at the prices stated 
below.  Prices are to cover all expenses incurred in performing the work required under the proposed 
Contract Documents, of which this bid is a part.

Bidder acknowledges receipt of the following Addenda which are a part of the Bidding Documents and for 
which any effect on cost of the Work is included in the bid amounts indicated:

Number      ________      ________      ________      ________      ________

Dated          ________      ________      ________      ________      ________

Note that the State of Iowa is exempt from State and Local sales and use taxes (including local option 
and school option) for this project.  Taxes on construction materials shall NOT be included in the bid 
amounts.
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Amounts shall be indicated in both words and figures.  In case of discrepancy, the amount indicated in 
words shall govern.

BID PACKAGES:

BP 01

Description: RTU-2 Replacement

Bidder proposes and agrees to perform all work as described in the Construction Documents for the sum 
of: 

Dollars

($___________________________).

ALTERNATES:

ALT 01 � N/A

Description: N/A

Bidder proposes and agrees to perform all work as described in the Construction Documents for the sum 
of: 

Dollars

($___________________________).

UNIT PRICES:

UNIT 01 � N/A

Description: N/A

Dollars

($___________________________).

Bidder hereby certifies that:
1. This bid is genuine and is not made in the interest of or on behalf of any undisclosed person, firm 

or corporation; 
2. Bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham 

bid; Bidder has not solicited or induced any person, firm or corporation to refrain from bidding; 
and Bidder has not sought by collusion to obtain any advantage over any other bidder or over the 
Owner.

3. Bidder hereby certifies that the Bidder is registered with the Iowa Labor Commissioner as a 
Contractor as required by Chapter 91C, Code of Iowa.
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4. Bidder agrees to comply with all Federal and State Affirmative Action/Equal Employment 
Opportunity requirements concerning fair employment and will not discriminate between or 
among them by reason of race, color, religion, sex, national origin or physical handicap.

5. All construction under this Contract shall conform to the requirements of the Iowa State Building 
Code.

6. Bidder agrees that this bid shall remain valid and shall not be withdrawn for a period of thirty (30) 
calendar days after the date for receipt of bids.

7. Bidder agrees that if written notice of acceptance of this bid is mailed, emailed, or delivered to the 
undersigned within thirty (30) days after the date in which bids are due, or at any time thereafter 
before it is withdrawn, the undersigned will sign and return the Contract Agreement, prepared in 
accord with the Bidding Documents and this bid as accepted; and will also provide proof of 
insurance coverage and required surety bonds.

8. Bidder understands that the Owner reserves the right to reject any and all bids, and to waive 
irregularities or informalities and enter into a contract for the work, as the Owner deems to be in 
the best interest of the State. 

9. Bidder understands that the Owner reserves the right to accept any, or no, Alternate Bid, if 
requested, and that the Alternate Bids may be considered in any order or combination, and the 
low Bidder shall be determined on the basis of the sum of the base bid and any Alternate(s) 
accepted. 

Subcontractors: 
The Trade Contractor must identify all Subcontractors and Suppliers within 48 hours of the published date 
and time for which bids must be submitted, in accordance with Iowa Code Section 8A311, as amended by 
House File 646 in 2011. Subcontractors and suppliers may not be changed without the approval of the 
Owner. Requests for changing a Subcontractor or supplier must identify the reason for the proposed 
change, the name of the new Subcontractor or supplier, and the change in the subcontractor or supplier 
price as a result of the change. Any reduction in subcontractor or supplier price as a result of the change, 
if the change is approved by the Owner, shall be deducted from the Trade Contract Price via a deductive 
Change Order. Any such changes, if approved by the Owner, which result in an increase in the Trade 
Contract Price shall be borne by the Trade Contractor. 

Enforcement of Reciprocal Resident Bidder Preference, per Iowa Code 73A.21.
All bidders shall either check the box next to �Resident Bidder� or check the box next to 

�Nonresident Bidder� and by doing so and signing thereafter certifies and attests to the same.  All 
information requested must be provided.  Seek out the advice of an attorney if you have questions.

�Resident Bidder� means a person or entity authorized to transact business in of the State of Iowa 

and having a place of business for transacting business within the State of Iowa at which it is conducting 

and has conducted business for at least three years prior to the date of the first advertisement for the 

public improvement.  Note, however, that if a nonresident bidder�s state or foreign country has a more 

stringent definition of a resident bidder, the more stringent definition is applicable as to bidders from that 

state or foreign country.

Resident Bidder

Name of Resident Bidder: ___________________________

By: _____________________________________
Authorized Agent and Signatory of Resident Bidder

OR:
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Nonresident Bidder 

Name of Nonresident Bidder: ___________________________

Name of State or Foreign Country of Nonresident Bidder: ___________________________

Particularly identify and describe any preference, labor preference, or any other type of preferential 
treatment, in effect in the nonresident bidder�s state or foreign country at the time of this bid:
____________________________________________________________________________________
____________________________________________________________________________________
___________________________________________
NOTICE:  Nonresident Bidders domiciled in a state or country with a resident labor force preference shall 
make and keep, for a period of not less than three years, accurate records of all workers employed on the 
public improvement.  The records shall include each worker�s name, address, telephone number when 
available, social security number, trade classification, and the starting ending time of employment.  
By: ________________________________________
Authorized Agent and Signatory of Nonresident Bidder

REQUIRED: Bid Form shall be signed by an officer of the company with authority to bind in a 
contract. Notice of acceptance of this bid, or request for additional information by the Department of 
Administrative Services, may be addressed to the undersigned at the address set forth below:

Legal Name of Firm: ____________________________________________________________

Date: _________________________________________________

Signature of Bidder: ____________________________________________________

Title: ______________________________________________________

Typed Name of Signatory: _____________________________________________________

Email: _______________________________________

Business Address:
_____________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

Telephone Number:  ____________________ Fax Number:  ____________________

Federal Tax Identification Number:  ____________________

Iowa Contractor Registration Number: _________________________

Bidder Safety Manager Name:_______________________________

For an out-of-state Bidder, Bidder certifies that the Resident Preference given by the State or 

Foreign Country of Bidder�s residence, _________________________, is _______ %.

END OF SECTION
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SECTION 00 4116.01

NON-DISCRIMINATION CLAUSE 

This Section is for informational purposes only. All information will be submitted online through 
the State�s IMPACS Electronic Procurement System.

PART 1 - GENERAL

All contractors, subcontractors, vendors and suppliers of goods and services doing business 
with the State of Iowa and value of said business equals or exceeds $10,000 annually, agree 
as stated below.

1.01 NONDISCRIMINATION CLAUSE

A. The contractor, subcontractor, vendor and supplier of goods and services will not discriminate 
against an employee or applicant for employment because of race, creed, color, sex, national 
origin, ancestry, religion, economic status, age, disability, political opinion, or affiliations of an 
applicant or employee based upon the nature of the job occupation.  The contractor, 
subcontractor, vendor and supplier will develop an Affirmative Action Program to insure that 
applicants are employed and that employees are treated during employment without regard to 
their race, creed, color, sex, national origin, ancestry, religion, economic status, age, disability, 
political opinions or affiliations.  Such action shall include, but not be limited to the following:
1. Employment.
2. Upgrading.
3. Demotion or transfer.
4. Recruitment and advertising. 
5. Layoff or termination. 
6. Rates of pay or other forms of compensation.
7. Selection for training, including apprenticeship.

B. The contractor, subcontractor, vendor and supplier of goods and services will, in all solicitations 
or advertisements for employees, state that all qualified applicants will receive consideration for 
employment without regard to race, creed, color, sex, national origin, ancestry, religion, 
economic status, age, disability, political opinion or affiliations.

C. The contractor, subcontractor, vendor and supplier or their collective bargaining representative 
will send to each labor union or representative or workers with which they have a collective 
bargaining agreement or other contract or understanding, a notice advising the said labor union 
or workers� representative of the contractor�s commitments under this section.

D. The contractor, subcontractor, vendor and supplier of goods and services will comply with all 
published rules, regulations, directives and orders of the State of Iowa Affirmative Action 
Program Contract Compliance Provisions.

E. The contractor, subcontractor, vendor and supplier of goods and services will furnish and file 
compliance reports within such time and upon such forms as provided by the Equal 
Employment Opportunity Officer, said forms may elicit information as to the policies, 
procedures, patterns, and practices of each subcontractor as state as the contractor themselves 
and said contractor, subcontractor, vendor and supplier will permit access to their employment 
books, records and accounts to the State�s Equal Employment Opportunity Officer, for the 
purpose of investigation to ascertain compliance with this Contract and with rules regulations of 
the State�s Affirmative Action Program.

F. In the event of the contractor�s noncompliance with the nondiscrimination clauses of this 
Contract or with any of such rules, regulations and orders; this Contract may be canceled, 
terminated or suspended in whole or in part and the Contractor may be declared ineligible for 
further contracts in accordance with procedures authorized by the State of Iowa.
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G. The contractor, subcontractor, vendor and supplier of goods and services will include, or 
incorporate by reference, the provisions of the nondiscrimination clause in every contract, 
subcontract or purchase order unless exempted by the rules, regulations or orders of the State�s 
Affirmative Action Program, and will provide in every subcontract or purchase order that said 
provisions will be binding upon each contractor, subcontractor or seller.

H. The parties agree to comply with �Compliance with the Law; Nondiscrimination in Employment� 
of the current Terms and Conditions at the award of this contract. Current Terms and Conditions 
may be found on the following web site and are, by this reference, made a part of this 
Agreement.  https://das.iowa.gov/procurement/terms-and-conditions

I. We certify and  recognize that we are morally and legally committed to nondiscrimination in 
employment.  Any person who applies for employment with our company will not be 
discriminated against because of race, creed, color, sex, national origin, ancestry, religion, 
economic status, age or disabilities, unless disabilities are based upon the nature of the job 
occupation.

PART 2 - PRODUCTS � NOT USED

PART 3 - EXECUTION � NOT USED

END OF SECTION
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SECTION 00 4116.02

TARGETED SMALL BUSINESS INFORMATION

This Section is for informational purposes only. All information will be submitted online through 
the State�s IMPACS Electronic Procurement System.

PART 1 - GENERAL

1.01 TARGETED SMALL BUSINESS INFORMATION

A. Subcontractor Targeted Small Business Enterprise Pre-Bid Contact Information, including 

subcontractor and dollar amount to be subcontracted, is to accompany the Bid submission.  

Bidders shall comply with all affirmative action/equal opportunity provisions of State and Federal 

laws.  The Owner seeks to provide opportunities for Targeted Small Businesses in accordance 

with the provisions of Chapter 73 of the Code of Iowa.

B. Search the Targeted Small Business Directory for certified State of Iowa Targeted Small 

Businesses. 

PART 2 - PRODUCTS � NOT USED

PART 3 - EXECUTION � NOT USED

END OF SECTION
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SECTION 00 4313

BID SECURITY FORMS

PART 1 - GENERAL

1.01 BID SECURITY FORMS

A. A Bid Bond form will be required on this project.  An amended ConsensusDocs 262 is attached 

for reference following this page.  ConsensusDocs bid bond form is not required (other standard 

forms are acceptable to the State of Iowa).

PART 2 - PRODUCTS � NOT USED

PART 3 - EXECUTION � NOT USED

END OF SECTION
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SECTION 00 5200

AGREEMENT FORM

PART 1 - GENERAL

1.01 AGREEMENT FORM

A. The Form of Agreement to be used on this project is a modified ConsensusDocs 802.  A sample 

is attached following this page.

PART 2 - PRODUCTS � NOT USED

PART 3 - EXECUTION � NOT USED

END OF SECTION
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SECTION 00 6000

PERFORMANCE AND PAYMENT BOND

PART 1 - GENERAL

1.01 PERFORMANCE AND PAYMENT BOND

A. Performance and payment bonds to be used on this project, ConsensusDocs 260 and 261 are 

attached for reference following this page.  ConsensusDocs performance and payment bonds 

are not required (other standard forms are acceptable to the State of Iowa).

PART 2 - PRODUCTS � NOT USED

PART 3 - EXECUTION � NOT USED

END OF SECTION
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SECTION 01 1200

CONTRACT SUMMARY

PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Project Information
B. Project Summary 
C. Bid Scope Summary
D. Work Hour Restrictions
E. Access to Site
F. Coordination with Occupants
G. Rules for Construction Workers
H. Bid Package Instructions

1.02 PROJECT INFORMATION

A. Facility Name/Location:  Department of Corrections Seventh District, 605 Main Street, 
Davenport, Iowa 52803

B. DAS Project #: 9491.00 
C. Owner: State of Iowa, Department of Administrative Services, Hoover State Office Building, 

Level 3, 1305 East Walnut Street, Des Moines, IA  50319
D. Owner�s Representative: Oliver Shimp, Iowa Department of Administrative Services, 109 SE 

13th Street, Des Moines, IA 50319
E. Construction Manager: Lucas Boyle, DCI Group, Inc., 220 SE 6th St #200, Des Moines, Iowa 

50309

1.03 PROJECT SUMMARY

A. The project includes replacement of RTU-2 and related utility connections.
B. Target date to provide substantial completion is July 9, 2026.

1.04 BID SCOPE SUMMARY

A. Scope Applicable to All Bid Packages:
1. The Contractor�s Work includes all labor, supervision, materials, equipment, services, 

supplies, tools, facilities, transportation, hoisting, storage, receiving, licenses, inspections, 
certifications, overhead, profit, or other items required or reasonably inferable to properly 
and timely perform and complete all work and services to be performed by the Contractor 
pursuant to this Agreement.  Unless specifically stated otherwise, incidental work 
required to accomplish the work of this Bid Package shall be included the bid. This would 
include, but not be limited to, temporary facilities, protection of the work, security of 
equipment, materials, and work in progress, etc. Contractor�s Work shall be performed in 
accordance with the Drawings, Specification Divisions 00 and 01, and Specification 
sections applicable to each Contractor�s scope.

2. Contractor is responsible for all labor and equipment to unload, account for all material 
delivered, stock, and delivery for this scope of work. Storage and delivery of materials 
and equipment at the Site shall be permitted only to the extent approved in advance by 
the Construction Manager, and if anything so stored obstructs the progress of any portion 
of the work, it shall be promptly removed or relocated by the Contractor without 
reimbursement.

3. On site supervision by Prime Contractor at all times work by that contractor or their 
subcontractors/suppliers is taking place.
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4. Provide all temporary facilities required for this scope of work including trailer, trailer 
power, telephone, secured storage, temporary power for work, temporary and task 
lighting for work, etc. as determined necessary by Contractor. Coordinate location of 
trailers, material storage and utility lines with Construction Manager. Limited space is 
available, and permission to bring any such facility or excess materials on to the site shall 
be approved by the Construction Manager.

5. Contractor shall provide all equipment and tools for Contractor�s own cleanup. Clean up 
shall be done at end of every shift or more frequently if required for the Contractor to 
perform their work, for other Contractors to perform their work, as required by the 
Owner�s operations, and at the discretion of the Construction Manager.

6. All turf, landscaping, and subgrade disturbances caused by equipment traffic or other 
activities related to the Contractor�s scope shall be repaired or restored to proper 
conditions by the Contractor.

7. Protect adjacent existing building elements from damage from Scope of work. Repair 
existing building elements damaged during Contractor�s Scope of work.

1.05 WORK HOUR RESTRICTIONS

A. Work hours are from 7:00 AM to 4:30 PM, Monday through Friday unless arrangements are 
made in advance.

1.06 CONTRACTOR USE OF SITE AND PREMISES

A. Construction Operations:  Limited to areas noted on Drawings.
B. Provide access to and from site as required by law and Owner:

1. Emergency Building Exits During Construction:  Keep all exits required by code open 
during construction period; provide temporary exit signs if exit routes are temporarily 
altered.

2. Do not obstruct roadways, sidewalks, or other public ways without permission of Owner 
and permit if required.

C. Facility will be occupied at all times during duration of work.  Contractor personnel shall conduct 
themselves in an agreeable manner at all times. Failure to do so may result in removal from the 
work site.

1.07 OWNER OCCUPANCY

A. Owner intends to occupy the Project upon Substantial Completion.
B. Cooperate with Owner to minimize conflict and to facilitate Owner�s operations.
C. Schedule the Work to accommodate Owner occupancy.

1.08 RULES FOR CONSTRUCTION WORKERS

A. The staff of the State of Iowa has a responsibility to protect the public by providing a secure 
environment. All work site rules must be followed to the letter, at all times.

B. All construction workers must have a background check completed prior to entering the campus 
to perform work.

C. Hot Work Permit Processes and Fire Watch, when necessary, will be adhered to for this project.
D. All State properties are tobacco free.  No smoking will be permitted or tolerated on campus 

unless in designated areas.
E. You are permitted access only to the work site and no other area of the institution.
F. No drugs, alcohol, or firearms are allowed on the work site.
G. Do not leave money, drugs, alcohol, or firearms in your personal vehicle.
H. Company and personal vehicles are to be parked and locked in designated or authorized area 

of the work, or utilizing nearby public street parking.
I. Secure all tools at the end of the day.
J. Maintain control of all tools, supplies, and debris at all times during the work.
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K. Never leave keys in any vehicle.  If a security officer finds keys in a vehicle, they are under 
orders to turn them in to a security supervisor.

L. Do not give anything to residents or take anything from residents; if they offer, inform your 
supervisor.

M. Secure all tools at the end of each day.  Never leave tools unattended.  All tools shall be 
checked in at the beginning of the day and checked out at the end of the day.  If security officers 
find loose tools, they are under orders to turn them in to their supervisor.  

N. All delivery vehicles must go directly to the job site.  Extra time should be anticipated for all 
deliveries.  Provide 24-hour notice to the facility of deliveries. 

O. During an emergency, follow the instructions of the security staff.
P. Contractor shall wear clothing of a different color, pattern, fashion, etc. as to distinguish 

themselves from inmates. High visibility shirts or vests and hard hats will be required.

1.09 BID PACKAGE INSTRUCTIONS

A. Bid Package #01 � RTU-2 Replacement: Trade Contractor shall include all of the following, but 
not limited to, as part of the contract:
1. Supply all labor, materials, equipment, and tools required for a complete replacement of 

RTU-2 including start-up of the new unit.
2. Supply crane, rigging, manpower, and any other tools or equipment needed to remove 

the existing RTU-2 from the roof and lift a new unit onto the roof. Contractor is 
responsible for submitting a lift plan prior for review prior to starting work.

3. Complete new connections for gas, electrical, or other utilities needed for the RTU 
including supply/installation of applicable fittings, extensions, etc.

4. Supply and install new curb extension, curb adapter, and access platform.
5. Includes all electrical and gas piping work needed as part of the RTU replacement.
6. Complete programming to integrate new RTU-2 into the existing JCI Metasys Building 

Automation System.
7. Includes all specification sections.

B. Work Performed by Owner:  Building Maintenance Coordinator will perform the following work 
items:
1. Relocate all moveable furniture, fixtures and equipment (FF&E), including window 

treatments; and personal materials from each sequenced work area prior to demolition 
and construction activities and after new construction is completed.

2. Disconnect and remove any parts from the existing RTU-2 desired for salvage.

PART 2 - PRODUCTS � NOT USED

PART 3 - EXECUTION � NOT USED 

END OF SECTION
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SECTION 01 2500

SUBSTITUTION PROCEDURES

PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Substitution Procedures
B. Request for Substitution form

PART 2 - PRODUCTS � NOT USED

PART 3 - EXECUTION

3.01 SUBSTITUTION PROCEDURES

A. Where the Bidding Documents stipulate a specific product be provided by naming one or more 
manufacturer and model, a substitute product will be considered when written request is 
received by the date and time identified in Section 00 1113 NOTICE TO BIDDERS. Substitution 
requests will be considered for all products, even if the specification does not include a 
statement such as �or equal,� �equal to,� �equivalent to,� or �basis of design,� unless noted 
otherwise.

B. References in the Bidding Documents to brand or trade names are intended to illustrate the 
general characteristics of the item and not to limit competition unless noted otherwise.

C. The written request shall be on the �Request for Substitution� form included in the Project 
Manual.  If no such form is included, the request shall be provided on the letterhead of the 
company making the request.  

D. Substitution requests received after the specified date will be viewed in the context of a Change 
Order to the Contract, and consideration will only be given in the event a product becomes 
unavailable or not practical due to no fault of the Contractor, or the substitution is substantially 
to the Owner�s advantage (equal product for less cost or higher quality product at no change in 
Contract Sum). 

E. Document each substitution request with complete data substantiating compliance of the 
proposed substitution with the Bidding Documents.  Each request shall identify the specified 
product for which the substitution is requested, and shall clearly describe the product for which 
approval is requested.  The burden shall be on the requester to demonstrate the proposed 
substitute product�s suitability for use in the Work and its equivalency or superiority in function, 
appearance, quality, and performance with the product named in the Bidding Documents.

F. A description of any changes to the Bidding Documents that the proposed substitution will 
require shall be included with the request.  The requester shall affirm that dimensions shown on 
the Drawings will not be affected by the substitute product, and that it will have no adverse 
effect on other trades, the construction schedule, or specified warranty requirements.  The 
request for use of a substitute product shall be signed by an authorized representative of the 
firm submitting the request, who shall state that the firm will pay for any changes to the building 
design, including Design Professional�s design, detailing, and construction cost caused by the 
requested substitution if the substitution is approved for use in the Work. 

G. All such substitute products approved for use in the Work during the established period of time 
before receipt of Bids will be identified in a subsequent Addendum to the Bidding Documents. 

3.02 REQUEST FOR SUBSTITUTION FORM

A. A Request for Substitution Form is attached following this page.
B. Substitution requests shall be emailed to the Issuing Officer at the email address provided in 

Instructions to Bidders Section 1.04.

END OF SECTION
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SUBSTITUTION REQUEST FORM

Project:

To: 
 

Re:

Substitution Request Number:       

From:      

Date:      

A/E Project Number: 

Specification Title: Description:  

  Section: Page:                    Article/Paragraph:  

Proposed Substitution:      

Manufacturer:       Address:       Phone:      

Trade Name:       Model No.:       

History:   New product   2-5 years old   5-10 yrs old  More than 10 years old

Differences between proposed substitution and specified product:       

     

     

 Point-by-point comparative data prepared by contractor and attached - REQUIRED BY A/E

Reason for not providing specified item:       

     

Similar Installation:

Project:      Architect:      

Address:     Owner:       

     Date Installed:       

Proposed substitution affects other parts of Work:   No   Yes; explain      

     

Supporting Data Attached:   Drawings  Product Data  Samples  Tests  Reports            
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SUBSTITUTION REQUEST FORM
(Continued)

The Undersigned certifies:

 Proposed substitution has been fully investigated and determined to be equal or superior in all respects to 
specified product.

 Same warranty will be furnished for proposed substitution as for specified product.

 Same maintenance service and source of replacement parts, as applicable, is available.

 Proposed substitution will have no adverse effect on other trades and will not affect or delay progress 
schedule.

 Cost data as stated above is complete.  Claims for additional costs related to accepted substitution which 
may subsequently become apparent are to be waived.

 Proposed substitution does not affect dimensions and functional clearances.

 Payment will be made for changes to building design, including A/E design, detailing, and construction costs 
caused by the substitution.

 Coordination, installation, and changes in the Work as necessary for accepted substitution will be complete 
in all respects.

Submitted by:     

Signed by:      

Firm:      

Address:      

     

Telephone:      

Attachments:      

     

     

     

A/E's REVIEW AND ACTION

 Substitution approved - Make submittals in accordance with Specification Section 01 3300.
 Substitution approved as noted - Make submittals in accordance with Specification Section 01 3300.
 Substitution rejected - Use specified materials.
 Substitution Request received too late - Use specified materials.

Signed by:      Date:      

Additional Comments:  Contractor  Subcontractor  Supplier  Manufacturer  A/E       
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SECTION 01 2600

CONTRACT MODIFICATION PROCEDURES

PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Change procedures

1.02 CHANGE PROCEDURES

A. The Design Professional will advise of minor changes in the work not involving an adjustment to 
Contract Sum/Price or contract time as authorized.  

B. The Construction Manager may issue a Proposal Request that includes a detailed description of 
a proposed change with supplementary or revised drawings and specifications and a change in 
contract time for executing the change as provided by the Design Professional.  The Trade 
Contractor will prepare and submit an estimate within 7 calendar days.  Estimates shall be 
provided for the project at no cost, regardless of acceptance or rejection of proposal. 

C. The Trade Contractor may propose changes by submitting a Request for Information to the 
Construction Manager, describing the proposed change and its full effect on the work.  Include a 
statement describing the reason for the change, and the effect on the Contract Sum/Price and 
contract time with full documentation and a statement describing the effect on work by separate 
or other contractors.  Document any requested substitutions in accordance with the 
specifications.  Construction Manager will forward the Request for Information on to the Design 
Professional for their official response.

D. Stipulated Sum/Price Change Order: Based on executed Change Order and contractor's fixed 
price quotation.

E. Unit Price Change Order:  The change order will be executed on a fixed unit price basis for pre-
determined unit prices and quantities.  Changes in contract price or contract time will be 
computed as specified for time and material change orders.

F. Time and Material Change Order: The change order will be executed on a not to exceed basis.  
Design professional and Construction Manager will determine the not to exceed estimated cost 
based on contractor�s proposal for hourly rates and material costs.  Maintain detailed records of 
work done on time and material basis.  Time and Material tickets must be submitted daily to the 
Construction Manager for verification.  Provide full information required for evaluation of 
proposed changes, and to substantiate costs for changes in the work.  Submit itemized account 
and supporting data after completion of change.  A final deductive change order will be issued 
to reconcile final cost to the initial change order. 

G. Change Order Forms: CONSENSUSDOC Forms provided by Owner.  
H. Execution of Change Orders:  The Construction Manager will issue change orders for signature 

of parties as provided in the Conditions of the Contract.
I. With respect to pricing change orders, the percentage mark-up for overhead and profit is subject 

to the following limits:
1. Fifteen (15) percent maximum for work directly performed by employees of the 

Constructor, Subcontractor or Sub-subcontractor.
2. Five (5) percent maximum for work performed or passed through by a Subcontractor and 

passed through to the Owner by the Constructor.  
3. Five (5) percent maximum Subcontractor�s mark-up for Work performed by a Sub-

Subcontractor and passed through to the Owner by the Subcontractor and Constructor.
4. The maximum allowable mark-up shall be twenty-five (25) percent passed through to the 

Owner by the Constructor under any circumstances.  Overhead and profit shall be shown 
separately for the Constructor and each Subcontractor of any tier performing the Change 
Order Work.

J. Contractor and subcontractor agree to provide and require all suppliers to provide a detailed 
breakdown of labor, labor burden, materials, installation, rental, and fuel costs.
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K. Please refer to Article 8 of  CONSENSUSDOCS 802- STANDARD FORM OR AGREEMENT 
BETWEEN OWNER AND TRADE CONTRACTOR for additional Change Procedures.

PART 2 - PRODUCTS � NOT USED

PART 3 - EXECUTION � NOT USED

END OF SECTION
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SECTION 01 2900

PAYMENT PROCEDURES

PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Schedule of values
B. Application for payment

1.02 SCHEDULE OF VALUES

A. Coordination:  Trade Contactor will coordinate preparation of the Schedule of Values with 
preparation of the Construction Manager's Construction Schedule.
1. Correlate line items in the Schedule of Values with other required administrative forms 

and schedules, including Application for Payment forms with Continuation Sheets, 
Submittals Schedule, and Construction Manager's Construction Schedule.

2. Submit original Schedule of Values in Procore within 14 days after date of Owner-Trade 
Contractor Agreement.  Schedule of Values must be approved by Owner prior to 
submission for first application for payment.

B. Format:  Utilize the Table of Contents of this project manual. Identify each line item with number 
and title of the major specification section.  Each major specification section should be further 
itemized by materials cost, labor cost and subcontractor cost for each building separately for the 
base bid and all accepted alternates.  Identify site mobilization, bonds and insurance and 
include a line item for closeout paperwork for a value of no less than 1% of the total contract 
value or $1,000, whichever is greater. 
1. Identification:  Include the following Project identification on the Schedule of Values:

a. Project name and location.
b. Name and address of Owner, Trade Contractor, Construction Manager and Design 

Team.
c. DAS Project Number.
d. Date of Submittal.

2. Revise the Schedule of Values to list approved Change Orders with each Application for 
Payment.

1.03 APPLICATIONS FOR PAYMENT

A. Each Application for Payment shall be consistent with previous applications for payments as 
certified by the Design Professional and paid for by Owner.
1. Application for Payment at time of Substantial Completion and final Application for 

Payment involve additional requirements.
B. Payment Application Times:  The date for each progress payment is indicated in the Agreement 

between Owner and Contractor.  The period of construction work covered by each Application 
for Payment is the period indicated in the Agreement. Progress payments shall be submitted to 
the Construction Manager. Any request for payment for work completed prior to June 30th of any 
year needs to be submitted by July 15th of the same calendar year.

C. Payment Application Forms:  Use AIA form G702 and G703 as the form for the Application for 
Payment or an equivalent approved by the owner.

D. Include lien waiver forms required by the owner when applicable.
E. Application Preparation:  Complete every entry on form. Construction Manager will return 

incomplete applications without action.
1. Include amounts of Change Orders issued before last day of construction period covered 

by application.
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F. Waivers of Mechanic's Lien:  If requested by Owner with each Application for Payment, submit 
waivers of mechanic's lien from every entity who is lawfully entitled to file a mechanic's lien 
arising out of the Contract and related to the Work covered by the payment when applicable.
1. Owner reserves the right to designate which entities involved in the Work must submit 

waivers.
2. Submit waivers of lien on forms, executed in a manner acceptable to Owner.

G. Initial Application for Payment:  Administrative actions and submittals that must precede 
submittal of first Application for Payment include the following:
1. Schedule of Values
2. Certificates of insurance and insurance policies.
3. Lists of vendors and any subcontractors.

H. Application for Payment at Substantial Completion:  After the Certificate of Substantial 
Completion has been fully executed, submit an Application for Payment showing 100 percent 
completion for the portion of the Work claimed as substantially complete, not including the 
closeout paperwork line item.
1. Include documentation supporting the claim that the Work is substantially complete and a 

statement showing an accounting of changes to the Contract Sum.
2. This application shall reflect Certificates of Partial Substantial Completion issued 

previously for Owner occupancy of designated portions of the Work.
I. Final Payment Application:  Submit final Application for Payment with releases and supporting 

documentation not previously submitted and accepted, including, but not limited, to the 
following:
1. Evidence of completion of Project closeout requirements.
2. Insurance certificates for products and completed operations where required and proof 

that taxes, fees, and similar obligations were paid.
3. Updated final statement, accounting for final changes to the Contract Sum.
4. AIA Document G706, �Contractor's Affidavit of Payment of Debts and Claims.�
5. AIA Document G706A, �Contractor's Affidavit of Release of Liens.�
6. AIA Document G707, �Consent of Surety to Final Payment.�
7. Letter of Notification to all sub-contractors and suppliers of application for release of 

retainage.
8. Evidence that claims have been settled.

J. Payments will be made to the extent of the value of the work performed in the previous month 
less a retainage amount of 3% of the value of the work performed.  Upon substantial completion 
for the entire work, a sum sufficient to decrease the total retained to 3% of the contract sum, 
plus the full amount of the line item for closeout paperwork, plus such other retainage as the 
engineer shall determine for all incomplete work and unsettled claims will be authorized. The 
closeout paperwork line item may only be billed once the certificate of final completion has been 
fully executed.

PART 2 - PRODUCTS � NOT USED

PART 3 - EXECUTION � NOT USED

END OF SECTION
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SECTION 01 3100

PROJECT MANAGEMENT AND COORDINATION

PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Coordination
B. Pre-construction meeting
C. Progress meetings
D. Coordination Meetings
E. Requests for Interpretation (RFIs)
F. Background Checks
G. Notifications for DOC Seventh District
H. Utility Locates/Ground Penetrations
I. Fire Watch

1.02 COORDINATION 

A. Coordinate scheduling, submittals, and work of the various sections of the project manual to 
ensure efficient and orderly sequence of installation of interdependent construction elements.
1. Schedule construction operations in sequence required to obtain the best results where 

installation of one part of the Work depends on installation of other components, before 
or after its own installation.

2. Coordinate installation of different components with other contractors to ensure maximum 
accessibility for required maintenance, service, and repair.

3. Make adequate provisions to accommodate items scheduled for later installation.
B. Administrative procedures:  The Trade Contractor will coordinate scheduling and timing of 

required administrative procedures with other construction activities to avoid conflicts and 
ensure orderly progress of the Work.  Such administrative activities include, but are not limited 
to, the following:
1. Preparation of Trade Contractor's Construction Schedule.
2. Provide updated information for Construction Manager's Construction Schedule.
3. Preparation of Schedule of Values.
4. Delivery and processing of submittals.
5. Progress meetings.
6. Pre-installation conferences.
7. Project closeout activities

C. Verify utility requirements and characteristics of operating equipment are compatible with 
building utilities.  Coordinate work of various sections having interdependent responsibilities for 
installing, connecting to, and placing in service, such equipment.

D. Coordinate space requirements, supports, and installation of mechanical and electrical work, 
which are indicated diagrammatically on drawings.  Follow routing shown for pipes, ducts, and 
conduit, as closely as practicable; place runs parallel with lines of building. Utilize spaces 
efficiently to maximize accessibility for other installations, for maintenance, and for repairs.

E. In finished areas except as otherwise indicated conceal pipes and wiring within the construction.  
Coordinate locations of piping with finish elements.

F. Coordinate completion and cleanup of work of separate sections in preparation for Substantial 
Completion.

G. After owner occupancy of premises, coordinate access to site for correction of defective work 
and work not in accordance with Contract Documents, to minimize disruption of owner's 
activities.

H. During construction coordinate use of site and facilities through Construction Manager.
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I. Comply with Construction Manager and Owner�s procedures for intra-project communications; 
submittals, reports and records, schedules, coordination drawings, and recommendations; and 
resolution of ambiguities and conflicts.

J. Make the following types of submittal to Architect through the Construction Manager via 
Procore:
1. Request for Information/Interpretation.
2. Request for substitution.
3. Shop drawings, product data, and samples.
4. Test and inspection reports.
5. Design data.
6. Manufacturer�s instructions and field reports.
7. Applications for payment and change order requests.
8. Progress schedules.
9. Coordination drawings.
10. Correction punch list and final correction punch list for substantial completion
11. Closeout submittals

PART 2 - PRODUCTS � NOT USED

PART 3 - EXECUTION

3.01 PRE-CONSTRUCTION MEETING

A. The Construction Manager and Owner will schedule a meeting after Notice of Award.
B. Required: Design Professional, Owner, Construction Manager, Trade Contractor and any Sub 

Contractors.
C. Agenda:

1. Execution of Owner-Contractor Agreement.
2. Submission of executed bonds and insurance certificates.
3. Distribution of Contract Documents.
4. Submission of list of subcontractors, list of products, schedule of values, and progress 

schedule.
5. Designation of personnel representing the parties in Contract.
6. Procedures and processing of field decisions, submittals, substitutions, applications for 

payments, proposal request, change orders, RFIs and contract closeout procedures
7. Tentative construction schedule.
8. Critical work sequencing and long-lead items.
9. Procedures for testing and inspecting.
10. Preparation of Record Documents.
11. Safety Procedures.
12. Owner�s requirements.
13. Security and housekeeping procedures.
14. Background Checks.
15. Responsibility for temporary facilities and controls.
16. Construction waste management.
17. Logistics (use of premise, parking, work restrictions, maintain egress, etc.)

D. The Construction Manager is to record minutes and distribute copies within two days after 
meeting to participants, with one copy to owner, participants, and those affected by decisions 
made.

3.02 PROGRESS MEETINGS

A. The Construction Manager shall schedule and administer meetings throughout progress of the 
work at weekly intervals. 
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B. The Construction Manager is to make arrangements for meetings, prepare agenda with copies 
for participants, and preside at meetings, record minutes and distribute copies within two days 
to those affected by decisions made.

C. Attendees may include:  Project superintendent, major subcontractors and suppliers, Owner, 
Construction Manager, Architect/Engineer, as appropriate to agenda topics for each meeting.  
All participants at the conference call shall be familiar with the Project and authorized to 
conclude matters relating to the Work.   

D. Agenda:
1. Review minutes of previous meetings.
2. Review the Construction Manager's Construction Schedule.
3. Field observations, problems, and decisions.
4. Identification of problems that impede planned progress.
5. Review of submittals schedule and status of submittals.
6. Review of RFI's.
7. Review of off-site fabrication and delivery schedules.
8. Corrective measures to regain projected schedules.
9. Planned progress during succeeding work period.
10. Coordination of projected progress.
11. Maintenance of quality and work standards.
12. Effect of proposed changes on progress schedule and coordination.
13. Other business relating to work.
14. Access, temporary facilities and controls, housekeeping and progress cleaning.
15. Safety.
16. Status of proposal requests, pending changes, official Change Orders.

E. Minutes:
1. Following the meeting, the meeting minutes will be published in Procore by the 

Construction Manager for all parties.

3.03 COORDINATION MEETINGS

A. Coordination meetings will be held at the discretion of the construction manager.

3.04 REQUESTS FOR INTERPRETATION (RFIs)

A. Procedure:  Immediately on discovery of the need for interpretation of the Contract Documents, 
prepare and submit an RFI in Procore.   
1. RFIs shall originate with Trade Contractor.  RFIs submitted by entities other than 

Contractor will be returned with no response.
2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in the Work.

B. Content of the RFI:  Include a detailed, legible description of item needing interpretation and the 
following:
1. Specification Section number and title and related paragraphs, as appropriate.
2. Drawing number and detail references, as appropriate.
3. Field dimensions and conditions, as appropriate.
4. Trade Contractor's suggested solution(s).  If Trade Contractor's solution(s) impact the 

Contract Time or the Contract Sum, Trade Contractor shall state impact in the RFI.
5. Attachments:  Include drawings, descriptions, measurements, photos, Product Data, 

Shop Drawings, and other information necessary to fully describe items needing 
interpretation.

C. Design Professional's Action:  Design Professional will review each RFI, determine action 
required, and return it.  Allow seven (7) working days for Design Professional's response for 
each RFI.  RFIs received after 1:00 p.m. will be considered as received the following working 
day.  The following RFIs will be returned without action:
1. Requests for approval of submittals.
2. Requests for approval of substitutions.
3. Requests for coordination information already indicated in the Contract Documents.
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4. Requests for adjustments in the Contract Time or the Contract Sum.
5. Requests for interpretation of Design Professional's actions on submittals.
6. Incomplete RFIs or RFIs with numerous errors.
7. Design Professional's action may include a request for additional information, in which 

case Design Professional's time for response will start again.
D. Design Professional's action on RFIs that may result in a change to the Contract Time or the 

Contract Sum/Price.
1. If Trade Contractor believes the RFI response warrants change in the Contract Time or 

the Contract Sum, notify Construction Manager in writing within ten (10) days of receipt of 
the RFI response.

E. On receipt of Design Professional's response in Procore, review the response and notify Design 
Professional within seven (7) days if Trade Contractor disagrees with response.

3.05 BACKGROUND CHECKS

A. Background checks must be performed on all on site employees, including sub-contractors.
B. The Contractor hereby explicitly authorized the Iowa DAS to conduct criminal history and/or 

other background investigation(s) of the Contractor, its officers, supervisory personnel, 
employees, and other staff retained by the Contractor or their sub-contractors for the 
performance of the contract.

C. A state of Iowa record check request form will be provided at the pre-construction meeting.  
Information required may include:
1. Last Name
2. First Name
3. Middle Name
4. Date of Birth
5. State Driver�s License or State ID #
6. Social Security #

3.06 NOTIFICATIONS FOR DEPARTMENT OF CORRECTIONS SEVENTH DISTRICT

A. For work on Department of Corrections Seventh District, notification requests must be provided 
to Construction Manager for work affecting the following:
1. Parking Access
2. Excessive Noise
3. Odors
4. Disruption of Equipment
5. Excessive Dust
6. Fire Alarm
7. HVAC System/Controls
8. Plumbing/Restrooms
9. Lighting
10. Power/Electrical

B. Notices must be received by the Construction Manager for forward to Owner�s Representative a 
minimum of three (3) working days prior to the work occurring. 

3.07 UTILITY LOCATES/GROUND PENETRATIONS FOR DEPARTMENT OF CORRECTIONS 
SEVENTH DISTRICT

A. Call Iowa One Call at 800-292-8989 to complete any utility locate requests.
B. Requesting groups will mark the area(s) intended to be penetrated with white spray paint or 

mark with white flags.
C. One Call and/or Vannguard must place their locate flags appropriately in the areas.
D. Contractor requesting the locate will be responsible for the locate charge.
E. Ground penetration at Department of Corrections Seventh District is not allowed until the steps 

listed above have been taken and locations have been approved.
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3.08 FIRE WATCH FOR DEPARTMENT OF CORRECTIONS SEVENTH DISTRICT

A. Fire watch is to be performed any time the fire alarm is disabled for more than four hours.  This 
includes both when the system is in bypass and when any detectors are disabled by removal or 
covering.

B. When fire alarm is disabled for four hours or less it will be at the discretion of Owner to 
determine if fire watch must be provided.

C.  Written notice must be received two (2) working days prior to scheduling of fire watch.

END OF SECTION
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SECTION 01 3100.01

WEB BASED CONSTRUCTION MANAGEMENT

PART 1 - GENERAL

1.01 DESCRIPTION

A. The Owner and Contractor shall utilize Procore Technologies, Inc. Procore system for electronic 
submittal of all data and documents (unless specified otherwise by the owner�s representative) 
throughout the duration of the Contract. Procore is a web-based electronic media site that is hosted 
by Procore Technologies, Inc., utilizing their Procore web solution. Procore will be made 
available to all contractors� project personnel, subcontractor personnel, suppliers, consultants and 
the Designer of Record. The joint use of this system is to facilitate; electronic exchange of 
information, automation of key processes, and overall management of the contract. Procore shall 
be the primary means of project information submission and management. When required by the 
Owners representative, paper documents will also be provided. In the event of discrepancy between 
the electronic version and paper documents, the paper documents will govern. Procore is a 
registered trademark of Procore Technologies, Inc. 

1.02 USER ACCESS LIMITATIONS

A. The Owner�s Representative/Construction Manager will control the Contractor's access to Procore 
by allowing access and assigning user profiles to accepted Contractor personnel. User profiles will 
define levels of access into the system, determine assigned function-based authorizations 
(determines what can be seen) and user privileges (determines what they can do). Sub-contractors 
and suppliers will be given access to Procore through the Contractor. Entry of information 
exchanged and transferred between the Contractor and its sub-contractors and suppliers on 
Procore shall be the responsibility of the Contractor.
1. Joint Ownership of Data: Data entered in a collaborative mode (entered with the intent to 

share as determined by permissions and workflows within the Procore system) by the 
Owner�s Representative and the Contractor will be jointly owned.

1.03 AUTOMATED SYSTEM NOTIFICATION AND AUDIT LOG TRACKING

A. Review comments made (or lack thereof) by the Owner on Contractor submitted documentation 
shall not relieve the Contractor from compliance with requirements of the Contract Documents. The 
Contractor is responsible for managing, tracking, and documenting the Work to comply with the 
requirements of the Contract Documents. Owner�s acceptance via automated system notifications 
or audit logs extends only to the face value of the submitted documentation and does not constitute 
validation of the Contractor's submitted information.

1.04 SUBMITTALS

A. See Section 01 3300 SUBMITTAL PROCEDURES:
B. Preconstruction Submittals

1. List of Contractor's key Procore personnel. Include descriptions of key personnel's roles and 
responsibilities for this project. Contractor should also identify their organization�s 
administrator on the list.

1.05 COMPUTER REQUIREMENTS

A. The Contractor shall use computer hardware and software that meets the requirements of the 
Procore system as recommended by Procore Technologies, Inc. to access and utilize 
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Procore. As recommendations are modified by Procore, the Contractor will upgrade their system(s) 
to meet the recommendations or better. Upgrading of the Contractor's computer systems will not be 
justification for a cost or time modification to the Contract. The contractor will ensure that 
connectivity to the Procore system (whether at the home office or job site) is accomplished through 
DSL, cable, T-1 or wireless communications systems. The minimum bandwidth requirement for 
using the system is 128kb/s. It is recommended a faster connection be used when uploading 
pictures and files into the system. Procore supports the current and prior two major versions of 
Chrome, Firefox, Internet Explorer, and Safari.

B. The Contractor shall be responsible for the validity of their information placed in Procore and for the 
abilities of their personnel. Accepted users shall be knowledgeable in the use of computers, 
including Internet Browsers, email programs, cad drawing applications, and Adobe Portable 
Document Format (PDF) document distribution program. The Contractor shall utilize the existing 
forms in Procore to the maximum extent possible. If a form does not exist in Procore the 
Contractor must include a form of their own or provided by the Owner representative as an 
attachment to a submittal. Adobe PDF documents will be created through electronic conversion 
rather than optically scanned whenever possible. The Contractor is responsible for the training of 
their personnel in the use of Procore (outside what is provided by the owner) and the other 
programs indicated above as needed. 

C. User Access Administration: Provide a list of Contractor's key Procore personnel for the Owner's 
Representative acceptance. Contractor is responsible for adding and removing users from the 
system.  The Owners Representative reserves the right to perform a security check on all potential 
users. The Contractor will be allowed to add additional personnel and sub-contractors to Procore.

1.06 CONNECTIVITY PROBLEMS

A. Procore is a web-based environment and therefore subject to the inherent speed and connectivity 
problems of the Internet. The Contractor is responsible for its own connectivity to the Internet. 
Procore response time is dependent on the Contractor's equipment, including processor speed, 
Internet access speed, etc. and current traffic on the Internet. The Owner will not be liable for any 
delays associated from the usage of Procore including, but not limited to: slow response time, down 
time periods, connectivity problems, or loss of information. The contractor will ensure that 
connectivity to the Procore system (whether at the home office or job site) is accomplished through 
DSL, cable, T-1 or wireless communications systems. The minimum bandwidth requirement for 
using the system is 128kb/s. It is recommended a faster connection be used when uploading 
pictures and files into the system. Under no circumstances shall the usage of the Procore be 
grounds for a time extension or cost adjustment to the contract.

1.07 TRAINING

A. The Construction Manager shall provide the necessary training to the Prime Contractor. 

PART 2 - PRODUCTS

2.01 DESCRIPTION 

A. Procore project management application (no equal) Provided by Procore Technologies, Inc. 
www.Procore.com
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PART 3 - EXECUTION

3.01 PROCORE UTILIZATION 

A. Procore shall be utilized in connection with submittal preparation and information management 
required by Sections:
1. PROJECT MANAGEMENT AND COORDINATION
2. CONSTRUCTION PROGRESS DOCUMENTATION
3. SUBMITTAL PROCEDURES 
4. QUALITY REQUIREMENTS
5. Other Division One sections. 
6. Requirements of this section are in addition to requirements of all other sections of the 

specifications.

B. Design Document Submittals
1. All design drawings and specifications shall be submitted as cad .dwg files or PDF 

attachments to the Procore submittal work flow process and form.

C. Shop Drawings
1. Shop drawing and design data documents shall be submitted as cad .dwg files or PDF 

attachments to the Procore submittal work flow process and form.  Examples of shop 
drawings include, but are not limited to:

2. Standard manufacturer installation drawings.
3. Drawings prepared to illustrate portions of the work designed or developed by the Contractor.
4. Steel fabrication, piece, and erection drawings.

D. Product Data
1. Product catalog data and manufacturer�s instructions shall be submitted as
2. PDF attachments to the Procore submittal work flow process and form. Examples of product 

data include, but are not limited to:
3. Manufacturer's printed literature.
4. Preprinted product specification data and installation instructions.

E. Samples
1. Sample submittals shall be physically submitted as specified in Section 01 3300 SUBMITTAL 

PROCEDURES. Contractor shall enter submittal data information into Procore with a copy of 
the submittal form(s) attached to the sample. Examples of samples include, but are not 
limited to:

2. Product finishes and color selection samples.
3. Product finishes and color verification samples.
4. Finish/color boards.
5. Physical samples of materials.

F.  Administrative Submittals
1. All correspondence and pre-construction submittals shall be submitted using Procore. 

Examples of administrative submittals include, but are not limited to:
2. Digging permits and notices for excavation.
3. List of product substitutions
4. List of contact personnel.
5. Notices for roadway interruption, work outside regular hours, and utility cut overs.
6. Requests for Information (RFI).
7. Construction progress Schedules and associated reports and updates.

a. Each schedule submittal specified in CONSTRUCTION PROGRESS 
DOCUMENTATION shall be submitted as a native backed-up file (.PRX or .STX) of 
the scheduling program being used. The schedule will also be posted as a PDF 
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file in the format. 
8. Plans for safety, demolition, environmental protection, and similar activities.
9. Quality Control Plan(s), Testing Plan and Log, Quality Control Reports, Production Reports, 

Quality Control Specialist Reports, Preparatory Phase Checklist, Initial Phase Checklist, Field 
Test reports, Summary reports, Rework Items List, etc.

10. Meeting minutes for quality control meetings, progress meetings, pre-installation meetings, 
etc.

11. Any general correspondence submitted.

G. Compliance Submittals
1. Test reports, certificates, and manufacture field report submittals shall be submitted on 

Procore as PDF attachments. Examples of compliance submittals include, but are not limited 
to:
a. Field test reports.
b. Quality Control certifications.
c. Manufacturer�s documentation and certifications for quality of products and materials 

provided.

H. Record and Closeout Submittals
1. Operation and maintenance data and closeout submittals shall be submitted on Procore as 

PDF documents during the approval and review stage as specified, with actual set of 
documents submitted for final. Examples of record submittals include, but are not limited to:
a. Operation and Maintenance Manuals: Final documents shall be submitted as 

specified.
b. As-built Drawings: Final documents shall be submitted as specified.
c. Extra Materials, Spare Stock, etc.: Submittal forms shall indicate when actual 

materials are submitted.

I. Financial Submittals
1. Schedule of Value, Pay Applications and Change Request Proposals shall be submitted on 

Procore. Supporting material for Pay Applications and Change Requests shall be submitted 
on Procore as PDF attachments. Examples of compliance submittals include, but are not 
limited to:
a. Contractors Schedule of Values
b. Contractors Monthly Progress Payment Requests
c. Contract Change proposals requested by the project owner

END OF SECTION
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SECTION 01 3200

CONSTRUCTION PROGRESS DOCUMENTATION

PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Construction Progress Schedule

B. Construction Manager�s Construction Schedule

C. Submittal Schedule

D. Daily Construction Reports

E. Progress Photographs

PART 2 - PRODUCTS � NOT USED

PART 3 - EXECUTION 

3.01 CONSTRUCTION MANAGER�S MASTER CONSTRUCTION SCHEDULE

A. Upon award of package, Contractor agrees to accept and meet or improve upon the schedule 
proposed in section 00 3113 PRELIMINARY SCHEDULE with intermediate handoffs. Each 
package contractor will be required to participate in schedule coordination meetings with the 
Construction Manager.

B. If the bid package contractor does not meet the handoff milestones in the master construction 
schedule, the bid package contractor shall take measures to increase work forces, increase work 
hours, initiate revisions to means and methods of construction, and/or other similar measures as 
required to make up lost time and complete the work in accordance with the construction schedule 
and remain consistent with project progress and overall construction schedule.  Such measures 
shall be at no additional cost to the Owner.  The Construction Manager shall have sole discretion 
on decisions to accelerate work.

C. Updating the master construction schedule � Contractors are required to attend and participate 
in schedule coordination update meetings with the Construction Manager.  This will be an 
opportunity for contractors to further define their scheduled scope of work in conjunction with 
other trades on site.

D. Acceptance of revised master construction schedule � After an updated master construction 
schedule has been issued via Procore, Contractors will have 48 hours to dispute the new 
schedule. All contractors will be held to the last fully accepted master construction schedule.

3.02 CONSTRUCTION PROGRESS SCHEDULE

A. Submit preliminary outline to the Construction Manager no later than 48 hours prior to the pre-
construction meeting for coordination with Owner�s requirements.  

B. Submit revised progress schedule with each application for payment.

C. Schedules will be electronically submitted through Procore.

D. Distribute copies of reviewed schedules to project site file, subcontractors, suppliers, and other 
concerned parties.

E. Instruct recipients to promptly report, in writing, problems anticipated by projections indicated in 
schedules.

F. Submit computer generated horizontal bar chart with separate line for each major portion of work 
or operation, identifying the first day of each week.

G. Show complete sequence of construction activity, identifying work of separate stages and other 
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logically grouped activities.  Indicate early and late start, early and late finish, float dates, and 
duration.

H. Indicate estimated percentage of completion for each item of work at each submission.

I. Participate in joint review and evaluation of schedule with Construction Manager.

J. Revisions to schedules:

1. Indicate progress of each activity to date of submittal and projected completion date of 
each activity.

2. Identify activities modified since previous submittal, major changes in scope, and other 
identifiable changes.

3. Prepare narrative report to define problem areas, anticipate delays, and impact on 
schedule.  Report corrective action taken, or proposed, and its effect including effect of 
changes on schedules of separate contractors. 

3.03 SUBMITTAL SCHEDULE

A. Submit a schedule of submittals, arranged in chronological order by dates required by 
construction schedule.  Include time required for review, re-submittal, ordering, manufacturing, 
fabrications, and delivery when establishing dates.

1. Coordinate submittal schedule with list of subcontractors, the schedule of values, and 
construction schedule.

2. Submit concurrently with first complete submittal of contractor�s construction schedule.

3.04 DAILY CONSTRUCTION REPORTS

A. Daily Construction Reports:  Submitted at weekly intervals.

1. Daily Construction Reports will be submitted to Construction Manager.

B. Prepare a daily construction report recording the following information concerning events at 
project site:

1. Count of personnel at Project site

2. Equipment at Project site

3. Material Deliveries

4. High and low temperatures and general weather conditions, including presence of rain or 
snow

5. Accidents

6. Meetings and significant decisions

7. Unusual events

8. Stoppages, delays, shortages, and losses

9. Meter readings and similar recordings

10. Emergency procedures

11. Orders and requests of authorities having jurisdiction

12. Change orders received and implemented

13. Services connected and disconnected

14. Equipment or system tests and startups

15. Partial completions and occupancies

16. Substantial completions authorized

3.05 PROGRESS PHOTOGRAPHS

A. Progress photographs will be electronically submitted through Procore.

B. Preconstruction Photographs:  Before starting construction, take photographs of project site and 
surrounding properties, including existing items to remain during construction, from different 



PROJECT 9491.00 CONSTRUCTION PROGRESS DOCUMENTATION 01 3200 - 3

vantage points, as directed by Construction manager.

1. Take additional photographs as required to record existing damage to site, structure, 
equipment, or finishes.

C. Periodic Construction Photographs:  Take photographs at regular intervals.  Select vantage points 
to show status of construction and progress since last photographs were taken.

D. Field Completion Construction Photographs:  Take photographs after date of Substantial 
Completion for submission as project record documents.  Construction manager will inform of 
desired vantage points.

END OF SECTION
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SECTION 01 3300

SUBMITTAL PROCEDURES

PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Submittals for Review

B. Submittals for Information

C. Submittal Procedures

D. Samples

PART 2 - PRODUCTS � NOT USED

PART 3 - EXECUTION 

3.01 SUBMITTALS FOR REVIEW

A. When the following are specified in individual sections, submit them for review:

1. Product Data

2. Shop Drawings

3. Samples for Selection

4. Samples for Verification

B. Submit to Construction Manager to forward to Architect for review for the limited purpose of 
checking for conformance with information given and the design concept expressed in the 
contract documents.

C. Samples will be reviewed only for aesthetic, color, or finish selection.

D. After review, provide copies and distribute in accordance with SUBMITTAL PROCEDURES 
article below and for record document purposes.

3.02 SUBMITTALS FOR INFORMATION

A. When the following are specified in individual sections, submit them for information:

1. Design data.

2. Certificates.

3. Test reports.

4. Inspection reports.

5. Manufacturer�s instructions.

6. Manufacturer�s field reports.

7. Other types indicated.

B. Submit for Construction Manager, Architect, and Owner�s knowledge.  No action will be taken.

3.03 SUBMITTAL PROCEDURES

A. Submittals will be electronically submitted through Procore. Contractor will be invited to join web 
based program after issue of Notice of Intent to award.

B. Shop Drawing Procedures:

1. Prepare accurate, drawn-to-scale, original shop drawing documentation by interpreting the 
Contract Documents and coordinating related Work.

2. Do not reproduce the Contract Documents to create shop drawings.
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3. Generic, non-project specific information submitted as shop drawings do not meet the 
requirements for shop drawings.

C. Transmit each submittal with a copy of approved submittal form.

D. Sequentially number the submittal form.  Revise submittals with original number and a sequential 
numeric suffix.  

E. Identify Project, Contractor, Subcontractor or supplier; pertinent drawing and detail number, and 
specification section number, as appropriate on each copy.

F. Apply Contractor�s stamp, signed or initialed certifying that review, approval, verification of 
Products required, field dimensions, adjacent construction work, and coordination of information 
is in accordance with the requirements of the work and Contract Documents.

G. Schedule submittals to expedite the project and coordinate submission of related items.

H. For each submittal review, allow 15 days excluding delivery time to and from the contractor.  

I. Identify variations from the Contract Documents and product or system limitations that may be 
detrimental to successful performance of the completed work.

J. When revised for resubmission, identify all changes made since previous submission.

K. Distribute reviewed submittals as appropriate.  Instruct parties to promptly report any inability to 
comply with requirements.

L. Submittals not requested will not be recognized or processed.

3.04 SAMPLES

A. Submit to Construction Manager to forward to Architect/Engineer for review for limited purpose 
for checking conformance with information given and design concept expressed in the Contract 
Documents.

B. Samples for selection as specified in product sections:

1. Submit to Construction Manager to forward to Architect/Engineer for aesthetic, color, or 
finish selections.

2. Submit samples of finishes from full range of manufacturer�s standard colors, textures, and 
patterns to Construction Manager to forward to Architect/Engineer for selection.

C. Submit samples to illustrate functional and aesthetic characteristics of products, with integral parts 
and attachment devices.  Coordinate sample submittals for interfacing work.

D. Include identification on each sample, with full project information.

E. Submit number of samples specified in individual specification sections.

F. Photograph of submitted samples, along with transmittal sheet, shall be uploaded as a submittal 
in Procore.

END OF SECTION
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SECTION 01 4000

QUALITY REQUIREMENTS

PART 1 - GENERAL

1.01 SECTION INCLUDES

A. References
B. Quality assurance and control of installation
C. Tolerances
D. Defect Assessment
E. Inspection and testing laboratory services
F. Manufacturer's field services and reports

1.02 REFERENCES

A. Conform to reference standard in effect at date of contract.
B. When required by contract documents, obtain copies of standards.
C. Should specified reference standards conflict with contract documents request clarification from 

engineer before proceeding.
D. The contractual relationship of the parties to the contract shall not be altered from the contract 

documents by mention or inference otherwise in any reference document.

PART 2 - PRODUCTS � NOT USED

PART 3 - EXECUTION

3.01 QUALITY ASSURANCE/CONTROL OF INSTALLATION

A. Monitor quality control over suppliers, manufacturers, products, services, site conditions, and 
workmanship to produce work of specified quality.

B. Comply fully with manufacturer's instructions, including each step in sequence.
C. Should manufacturer's instructions conflict with contract documents, request clarification from 

the engineer prior to proceeding.
D. Comply with specified standards as a minimum quality for the work except when more stringent 

tolerances, codes, or specified requirements indicate higher standards or more precise 
workmanship.

E. Perform work by persons qualified to produce workmanship of specified quality
F. Verify that field measurements are as indicated on shop drawings or as instructed by the 

manufacturer.
G. Secure products in place with positive anchorage devices designed and sized to withstand 

stress, vibration, physical distortion, or disfiguration.

3.02 TOLERANCES

A. Monitor fabrication and installation tolerance control of products to produce acceptable work.  
Do not permit tolerances to accumulate.

B. Comply with manufacturers� tolerances.  Should manufacturers� tolerances conflict with contract 
documents, request clarification from Architect before proceeding.

C. Adjust products to appropriate dimensions; position before securing products in place.

3.03 DEFECT ASSESSMENT

A. Replace work or portions of work not conforming to specified requirements.
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B. If, in the option of the Owner, it is not practical to remove and replace the work, Architect will 
direct an appropriate remedy or recommend adjusted payment.

3.04 INSPECTION AND TESTING 

A. Owner shall include and pay for all required special inspections and testing required by IBC 
Section 1705, if applicable. This does not include inspections and testing required by other 
specification sections in this Project Manual. Copies of all testing and inspection reports shall be 
submitted to the Construction Manager and Design Professional by the testing and inspection 
agency.

B. Testing Agency Duties:
1. Provide qualified personnel at site.  Cooperate with Architect, Construction Manager, and 

contractor in performance of services.
2. Perform specified sampling and testing of products in accordance with specified 

standards.
3. Ascertain compliance of materials and mixes with requirements of contract documents.
4. Immediately notify the Construction Manager and contractor of observed irregularities or 

non-conformance of work or products.  
5. Perform additional testing and inspections required by the Owner

C. Limits on Testing Agency/Inspection Agency Authority:
1. Agency may not release, revoke, alter, or enlarge on requirement of contract documents.
2. Agency may not approve or accept any portion of the work.
3. Agency may not assume any duties of the contractor.
4. Agency has no authority to stop the work.

D. Contractor responsibilities:
1. Deliver to agency at designated location, adequate samples of materials proposed to be 

used that require testing, along with proposed mix designs.
2. Cooperate with laboratory personnel, and provide access to the work and to 

manufacturer�s facilities.
3. Provide incidental labor and facilities:

a. To provide access to work to be tested/inspected.
b. To obtain and handle samples at the site or at source of products to be 

tested/inspected.
c. To facilitate test/inspections.
d. To provide storage and curing of test samples.

4. Notify Construction Manager and laboratory 24 hours prior to expected time for 
operations requiring testing/inspection.

E. Re-testing required because of non-conformance to specified requirements shall be performed 
by the same testing agency on instruction by Architect/Construction Manager.

F. Re-testing required because of non-conformance to specified requirements shall be paid for by 
the Contractor.

3.05 MANUFACTURER'S FIELD SERVICES AND REPORTS

A. When specified in individual specification sections, require material or product suppliers or 
manufacturers to provide qualified staff personnel to observe site conditions, conditions of 
surfaces and installation, quality of workmanship, start up of equipment, test, adjust and 
balance of equipment as applicable and to initiate instructions when necessary.

B. Individuals are to report observations and site decisions or instructions given to applicators or 
installers that are supplemental or contrary to the manufacturers' written instructions.

C. Submit report in duplicate within 30 days of observation to Construction Manager for review.

END OF SECTION
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SECTION 01 5000

TEMPORARY FACILITIES AND CONTROLS

PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Temporary Utilities
B. Temporary Sanitary Facilities
C. Telephone Service
D. Removal of Utilities, Facilities, and Controls
E. Temporary Facilities
F. Equipment
G. Vehicular Access and Parking
H. Traffic Regulation
I. Barriers
J. Enclosures and Fencing
K. Waste Removal

1.02 TEMPORARY UTILITIES

A. Owner will provide the following:
1. Electrical Power, consisting of connection to existing facilities.
2. Water Supply, consisting of connection to existing facilities.

B. The Contractor shall pay for installation, maintenance, and removal of temporary utilities.  
Temporary utilities shall not disrupt the Facility�s need for continuous service.

1.03 TEMPORARY SANITARY FACILITIES

A. Provide and maintain required facilities and enclosures.  Provide at time of project mobilization.
B. Maintain daily in clean and sanitary condition.

1.04 TELEPHONE SERVICE

A. Provide, maintain, and pay for telephone service to field or use a cellular telephone.

1.05 REMOVAL OF UTILITIES, FACILITIES AND CONTROLS

A. Restore existing facilities used during construction to original condition.  Restore permanent 
facilities used during construction to specified condition.

PART 2 - PRODUCTS

2.01 TEMPORARY FACILITIES

A. Field Offices:  Coordinate with Construction Manager and Owner if applicable.

2.02 EQUIPMENT

A. Fire Extinguishers:  Portable, UL rated, with class and extinguishing agent as required by 
locations and classes of fire exposures.

PART 3 - EXECUTION

3.01 VEHICULAR ACCESS AND PARKING
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A. Use designated existing on-site roads for construction traffic.
B. Parking is as directed by Owner.
C. When site space is not adequate, provide additional off-site parking.
D. Use of designated existing on-site streets and driveways used for construction traffic is 

permitted.  Track vehicles not allowed on paved areas.
E. Use of designated areas of existing parking facilities used by construction personnel as 

permitted.
F. Do not allow heavy vehicles or construction equipment in parking areas.
G. Provide and maintain access to fire hydrants, free of obstructions.
H. Provide means of removing mud from vehicle wheels before entering streets.

3.02 TRAFFIC REGULATION

A. Flag Persons:  Provide trained and equipped flag persons to regulate traffic when construction 
operations or traffic encroach on public traffic lanes.

B. Flares and lights:  Use flares and lights during hours of low visibility to delineate traffic lanes and 
to guide traffic.

C. Haul Routes:
1. Consult with authority having jurisdiction, establish public thoroughfares to be used for 

haul routes and site access.
D. Removal:

1. Remove equipment and devices when no longer required.
2. Repair damage caused by demolition.

3.03 BARRIERS

A. Provide barriers to prevent unauthorized entry to construction areas, to prevent access to areas 
that could be hazardous to workers or the public, to allow for Owner�s use of site and to protect 
existing facilities and adjacent properties from damage during construction operations.

B. Provide barricades and covered walkways required by governing authorities for public rights-of-
way.

C. Protect non-owned vehicular traffic, stored materials, site, and structures from damage.

3.04 ENCLOSURES AND FENCING

A. Provide temporary enclosure and fences as necessary to protect the public and secure the site.
B. Provide security and facilities to protect work, existing facilities, and Owner�s operations from 

unauthorized entry, vandalism, or theft.

3.05 WASTE REMOVAL

A. Except for items or materials to be salvaged, recycled or otherwise reused, remove waste 
materials from project site and legally dispose of them in a landfill or incinerator acceptable to 
authorities having jurisdiction.
1. Except as otherwise specified, do not allow waste materials that are to be disposed of 

accumulate on-site. 
2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces 

and areas.
B. Burning:  Do not burn waste materials.
C. Waste Disposal Facilities: Provide waste collection containers in sizes adequate to handle 

waste from construction operations.  Comply with requirements of authorities having jurisdiction. 

END OF SECTION 
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SECTION 01 6000

PRODUCT REQUIREMENTS

PART 1 - GENERAL

1.01 SECTION INCLUDES

A. General product requirements
B. Product options
C. Maintenance materials
D. Transportation and handling 
E. Storage and protections

PART 2 - PRODUCTS

2.01 GENERAL PRODUCT REQUIREMENTS

A. Provide new products unless specifically required or permitted by the contract documents.
B. Do not use products having any of the following characteristics:

1. Made using or containing CFC�s or HCFC�s
2. Made of wood from newly cut old growth timber.

C. Where all other criteria are met, contractor shall give preference to products that:
1. If used on interior, have lower emissions
2. If wet-applied, have lower VOC content
3. Are extracted, harvested, and/or manufactured closer to the location of the project
4. Have longer documented life span under normal used
5. Result in less construction waste
6. Are made of vegetable materials that are rapidly renewable

2.02 PRODUCT OPTIONS

1. Products specified by reference standards or by description only:  Use of any product 
meeting those standards or description.

2. Products specified by naming one or more manufacturers, with or without a provision for 
substitutions:  Use a product of one of the manufacturers named and meeting 
specifications or submit a request for substitution for any manufacturer not named by the 
date specified in this project manual. Substitution requests shall be emailed to the Issuing 
Officer at the email address provided in Instructions to Bidders Section 1.04.

2.03 MAINTENANCE MATERIALS

1. Furnish extra materials, spare parts, tools, and software of types and in quantities 
specified in individual specification sections.

2. Deliver to project site; obtain receipt prior to final payment.

PART 3 - EXECUTION

3.01 TRANSPORTATION AND HANDLING

A. Package products for shipment in manner to prevent damage; for equipment, package to avoid 
loss of factory calibration.

B. If special precautions are required, attach instructions prominently and legibly on outside of 
packaging.

C. Coordinate schedule of product delivery to designated prepared areas in order to minimize site 
storage time and potential damage to stored materials.
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D. Transport and handle products in accordance with manufacturer�s instructions.
E. Transport materials in covered trucks to prevent contamination of product and littering of 

surrounding areas.
F. Promptly inspect shipments to ensure that products comply with requirements, quantities are 

correct, and products are undamaged.
G. Provide equipment and personnel to handle products by methods to prevent soiling, 

disfigurement, or damage, and to minimize handling.
H. Arrange for the return of packing materials, such as wood pallets, where economically feasible.

3.02 STORAGE AND PROTECTIONS 

A. Designate receiving/storage areas for incoming products so that they are delivered according to 
installation schedule and placed convenient to work area in order to minimize waste due to 
excessive materials handling and misapplication.

B. Store and protect products in accordance with manufacturers� instructions.
C. Store with seals and labels intact and legible.
D. Store sensitive products in weather tight, climate controlled, enclosures in an environment 

favorable to the product.
E. For exterior storage of fabricated products, place on slopped supports above ground.
F. Protect products from damage or deterioration due to construction operations, weather, 

precipitation, humidity, temperature, sunlight and ultraviolet light, dirt, dust, and other 
contaminants.

G. Comply with manufacturers� warranty conditions, if any.
H. Cover product subject to deterioration with impervious sheet covering.  Provide ventilation to 

prevent condensation and degradation of products.
I. Prevent contact with material that may cause corrosion, discoloration, or staining.
J. Provide equipment and personnel to store products by methods to prevent soiling, 

disfigurement, or damage.
K. Arrange storage of products to permit access for inspection.  Periodically inspect to verify 

products are undamaged and are maintained in acceptable condition.

END OF SECTION
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SECTION 01 6000

PRODUCT REQUIREMENTS

PART 1 - GENERAL

1.01 SECTION INCLUDES

A. General product requirements
B. Product options
C. Maintenance materials
D. Transportation and handling 
E. Storage and protections

PART 2 - PRODUCTS

2.01 GENERAL PRODUCT REQUIREMENTS

A. Provide new products unless specifically required or permitted by the contract documents.
B. Do not use products having any of the following characteristics:

1. Made using or containing CFC�s or HCFC�s
2. Made of wood from newly cut old growth timber.

C. Where all other criteria are met, contractor shall give preference to products that:
1. If used on interior, have lower emissions
2. If wet-applied, have lower VOC content
3. Are extracted, harvested, and/or manufactured closer to the location of the project
4. Have longer documented life span under normal used
5. Result in less construction waste
6. Are made of vegetable materials that are rapidly renewable

2.02 PRODUCT OPTIONS

1. Products specified by reference standards or by description only:  Use of any product 
meeting those standards or description.

2. Products specified by naming one or more manufacturers, with or without a provision for 
substitutions:  Use a product of one of the manufacturers named and meeting 
specifications or submit a request for substitution for any manufacturer not named by the 
date specified in this project manual. Substitution requests shall be emailed to the Issuing 
Officer at the email address provided in Instructions to Bidders Section 1.04.

2.03 MAINTENANCE MATERIALS

1. Furnish extra materials, spare parts, tools, and software of types and in quantities 
specified in individual specification sections.

2. Deliver to project site; obtain receipt prior to final payment.

PART 3 - EXECUTION

3.01 TRANSPORTATION AND HANDLING

A. Package products for shipment in manner to prevent damage; for equipment, package to avoid 
loss of factory calibration.

B. If special precautions are required, attach instructions prominently and legibly on outside of 
packaging.

C. Coordinate schedule of product delivery to designated prepared areas in order to minimize site 
storage time and potential damage to stored materials.
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D. Transport and handle products in accordance with manufacturer�s instructions.
E. Transport materials in covered trucks to prevent contamination of product and littering of 

surrounding areas.
F. Promptly inspect shipments to ensure that products comply with requirements, quantities are 

correct, and products are undamaged.
G. Provide equipment and personnel to handle products by methods to prevent soiling, 

disfigurement, or damage, and to minimize handling.
H. Arrange for the return of packing materials, such as wood pallets, where economically feasible.

3.02 STORAGE AND PROTECTIONS 

A. Designate receiving/storage areas for incoming products so that they are delivered according to 
installation schedule and placed convenient to work area in order to minimize waste due to 
excessive materials handling and misapplication.

B. Store and protect products in accordance with manufacturers� instructions.
C. Store with seals and labels intact and legible.
D. Store sensitive products in weather tight, climate controlled, enclosures in an environment 

favorable to the product.
E. For exterior storage of fabricated products, place on slopped supports above ground.
F. Protect products from damage or deterioration due to construction operations, weather, 

precipitation, humidity, temperature, sunlight and ultraviolet light, dirt, dust, and other 
contaminants.

G. Comply with manufacturers� warranty conditions, if any.
H. Cover product subject to deterioration with impervious sheet covering.  Provide ventilation to 

prevent condensation and degradation of products.
I. Prevent contact with material that may cause corrosion, discoloration, or staining.
J. Provide equipment and personnel to store products by methods to prevent soiling, 

disfigurement, or damage.
K. Arrange storage of products to permit access for inspection.  Periodically inspect to verify 

products are undamaged and are maintained in acceptable condition.

END OF SECTION
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SECTION 01 7300

EXECUTION

PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Examination, preparation, and general installation procedures
B. Alteration project procedures
C. Cutting and patching
D. Cleaning and protection
E. Adjusting

PART 2 - PRODUCTS � NOT USED

PART 3 - EXECUTION

3.01 EXAMINATION, PREPARATION, AND GENERAL INSTALLATION PROCEDURES

A. Verify that existing site conditions and substrate surfaces are acceptable for subsequent work.  
Start of work means acceptance of existing conditions.

B. Verify that existing substrate is capable of structural support or attachment of new work being 
applied or attached.

C. Examine and verify specific conditions described in individual specification sections.
D. Take field measurements before confirming product orders or beginning fabrication, to minimize 

waste due to over-ordering or misproduction.
E. Verify that utility services are available, of the correct characteristics, and in the correct 

locations.
F. Prior to cutting:  Examine existing conditions prior to commencing work; include elements 

subject to damage or movement during cutting and patching.  After uncovering existing work, 
assess conditions affecting performance of work.  Beginning of cutting or patching means 
acceptance of existing conditions.

G. Clean substrate surfaces prior to applying next material or substance.
H. Seal cracks or openings of substrate prior to applying next material or substance.
I. Apply manufacturer required or recommended substrate primer, sealer, or conditioner prior to 

applying any new material or substance in contact or bond.
J. Install products as specified in individual sections, in accordance with manufacturer�s 

instructions and recommendations, and so as to avoid waste due to necessity for replacement.
K. Make vertical elements plumb and horizontal elements level, unless otherwise indicated.
L. Install equipment and fittings plumb and level, neatly aligned with adjacent vertical and 

horizontal lines, unless otherwise indicated.
M. Make consistent texture on surfaces, with seamless transitions, unless otherwise indicated.
N. Make neat transitions between different surfaces, maintaining texture and appearance.

3.02 ALTERATION PROJECT PROCEDURES

A. Materials:  As specified in product sections match existing products and work for patching and 
extending work.

B. Employ skilled and experienced installer to perform alteration work.
C. Close openings in exterior surfaces to protect existing work from weather and extremes of 

temperature and humidity.
D. Remove unsuitable material not marked for salvage, including rotted wood, corroded metals, 

and deteriorated masonry and concrete.  Replace materials as specified for finished work.
E. Remove, cut and patch work in a manner to minimize damage and to provide a means of 

restoring products and finished to original condition.
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F. Remove debris and abandoned items from area and from concealed spaces.
G. Refinish visible existing surfaces to remain in renovated rooms and spaces to specified 

condition for each material with a neat transition to adjacent finishes. 
H. Where new work abuts or aligns with existing, perform a smooth and even transition.  Patched 

work to match existing adjacent work in texture and appearance.
I. When finished surfaces are cut so that a smooth transition with new work is not possible, 

terminate existing surface along a straight line of division and make recommendation to the 
Construction Manager.  Prior to cutting get the Owner's approval.

J. Where change of plane of ¼ inch or more occurs, submit recommendation for providing smooth 
transition to the Construction Manager for review.

3.03 CUTTING AND PATCHING

A. Employ skilled and experienced installer to perform cutting and patching.
B. Submit written request in advance of cutting or altering elements which affect:

1. Structural integrity of element.
2. Integrity of weather-exposed or moisture-resistant elements.
3. Efficiency, maintenance, or safety of element.
4. Visual qualities of sight exposed elements.
5. Work of owner or separate contractor.

C. Execute cutting, fitting, and patching to complete work, and to:
1. Fit the several parts together, to integrate with other work.
2. Uncover work to install or correct ill-timed work.
3. Remove and replace defective and non-conforming work.
4. Remove samples of installed work for testing.
5. Provide openings in elements of work for penetrations of mechanical and electrical work.

D. Execute work by methods to avoid damage to other work and which will provide proper surfaces 
to receive patching and finishing.

E. Cut rigid materials using masonry saw or core drill.
F. Cut masonry and concrete materials using masonry saw or core drill.
G. Restore work with new products in accordance with requirements of Contract Documents.
H. Fit work tight to pipes, sleeves, ducts, conduit and other penetrations through surfaces.
I. Maintain integrity of wall, ceiling or floor construction; completely seal voids.
J. Refinish surfaces to match adjacent finishes.  Refinish to nearest intersection for continuous 

surfaces.  Refinish entire unit for continuous surfaces for an assembly. 
K. Identify hazardous substances or conditions exposed during the work to the engineer for 

decision or remedy.

3.04 CLEANING AND PROTECTION

A. Progress cleaning
1. Maintain areas free of waste materials, debris, and rubbish.  Maintain site in a clean and 

orderly condition.
2. Collect and remove waste materials, debris, and trash/rubbish from site periodically and 

dispose off-site; do not burn or bury.
B. Protection of installed work

1. Protect installed work from damage by construction operations.
2. Provide special protection where specified in individual specification sections.
3. Provide temporary and removable protection for installed products.  Control activity in 

immediate work area to prevent damage.
4. Remove protective coverings when no longer needed; reuse or recycle plastic coverings 

if possible.
5. Prohibit traffic from landscaped areas.
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3.05 ADJUSTING

A. Adjust operating products and equipment to ensure smooth and unhindered operation.

END OF SECTION
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SECTION 01 7700

CLOSEOUT PROCEDURES

PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Inspections
B. Substantial Completion
C. Project Record Documents
D. Warranties
E. Operations and Maintenance Manuals
F. Operations and Maintenance Data for Materials and Finishes
G. Operations and Maintenance Data for Equipment and Systems
H. Training
I. Final Completion
J. Maintenance

PART 2 - PRODUCTS � NOT USED

PART 3 - EXECUTION

3.01 INSPECTIONS

A. Ensure all state inspections have been completed by the authority having jurisdiction.
B. Upload documentation of all test/inspections to Procore.
C. Submit a written request for inspection of Substantial Completion.  On receipt of request, The 

Design Professional will either proceed with inspection or notify contractor of unfulfilled 
requirements.  The Design Professional will prepare the Certificate of Substantial Completion 
after inspection or will notify contractor of items, either on contractor's list or additional items 
identified by architect that must be completed or corrected before certificate will be issued.
1. Re-inspection:  Request re inspection when the work identified in previous inspections as 

incomplete is completed or corrected.
2. Results of completed inspection will form the basis of requirements for Final Completion.

3.02 SUBSTANTIAL COMPLETION

A. A substantial completion checklist is attached for reference following this specification section.
B. Make submittals that are required by governing or other authorities.

1. Provide copies to the Construction Manager through upload to Procore.
C. Before requesting inspection for determining date of Substantial Completion, complete the 

following.  List items below that are incomplete in request.
1. Submit written certification that contract documents have been reviewed, work has be 

inspected, and that work is completed in accordance with contract documents and ready 
for review

2. Prepare a list of items to be completed and corrected (punch list), the value of items on 
the list, and reasons why the work has not been completed.

3. Submit specific warranties, workmanship bonds, maintenance service agreements, final 
certifications, and similar documents.

4. Make final changeover of permanent locks and deliver key to the owner.  Advise owner's 
personnel of changeover in security provisions.

5. Complete startup testing of systems.
6. Submit test/adjust, balance records.
7. Terminate and remove temporary facilities from project site, along with mockups, 

construction tools, and similar elements.
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8. Advise owner of changeover in heat and other utilities.
9. Submit changeover information related to owner's occupancy, use, operation, and 

maintenance.
10. Complete final cleaning requirements, including touch up painting.
11. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual 

defects.

3.03 PROJECT RECORD DOCUMENTS

A. Maintain on site one set of the following record documents; record actual revisions to the work:
1. Drawings
2. Specifications
3. Addenda
4. Change orders and other modifications to the contract
5. Reviewed shop drawings, product data, and samples

B. Ensure entries are complete and accurate, enabling future reference by Owner.
C. Store record documents separate from documents used for construction.
D. Record information concurrent with construction progress, not less than weekly.
E. Specifications:  Legibly mark and record at each product section description of actual products 

installed, including the following:
1. Manufacturer�s name and product model and number.
2. Product substitutions or alterations utilized.
3. Changes made by Addenda and modifications.

F. Record Drawings:  
1. Measured depths of foundations in relation to finish first floor datum.
2. Measured horizontal and vertical locations of underground utilities and appurtenances, 

referenced to permanent surface improvements.
3. Measured locations of internal utilities and appurtenances concealed in construction, 

referenced to visible and accessible features of the work. 
4. Field changes of dimension and detail.
5. Details not on original contract drawings.

G. Record Drawings shall be uploaded to Procore in pdf format.

3.04 WARRANTIES

A. Submit written warranties for designated portions of the work where commencement of 
warranties other than date of Substantial Completion is indicated.

B. Submit properly executed warranties in Procore prior to Final Completion.
C. Verify that documents are in proper form, contain full information, and are notarized.
D. Organize warranty documents into an orderly sequence based on the table of contents of the 

Project Manual.
E. Include warranties in operation and maintenance manuals.
F. Items of work delayed beyond date of Substantial Completion, provide updated submittal after 

acceptance by Owner, listing date of acceptance as start of warranty period

3.05 OPERATIONS AND MAINTENANCE MANUALS

A. Format:  Submit operations and maintenance manuals in the following format:
1. Portable Document Format (PDF) electronic file.  Assemble each manual into a 

composite electronically indexed file.  Submit on digital media acceptable to Owner and 
upload to Procore.
a. Name each indexed document file in composite electronic index with applicable 

item name.  Include a complete electronically linked operation and maintenance 
directory.
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2. Assemble with data arranged in the same sequence as, and identified by the 
specification sections.  Where systems involve more than one specification section, 
provide separate index for each system.

3. Include project directory listing title and address of project, names, addresses, and 
telephone numbers of Architect, Consultants, Contractor and subcontractors, with names 
of responsible parties.

4. Include Table of Contents listing every item separated by index and specification section.
B. Source Data:  For each product or system, list names, addresses, and telephone numbers of 

subcontractors and suppliers, including local source of supplies and replacement parts.
C. Product Data:  Mark each sheet to clearly identify specific products and component parts, and 

data applicable to installation.  Delete inapplicable information.
D. Drawings:  Supplement product data to illustrate relations of component parts of equipment and 

systems, to show control and flow diagrams.  Do not use project record documents as 
maintenance drawings.

E. Typed Text:  As required to supplement product data.  Provide logical sequence of instructions 
for each procedure, incorporating manufacturer�s instructions.

3.06 OPERATIONS AND MAINTENANCE DATA FOR MATERIALS AND FINISHES

A. For each product, applied material, and finish:
1. Product data, with catalog number, size, composition, and color and texture designations.
2. Information for re-ordering custom manufactured products.

B. Instructions for Care and Maintenance:  Manufacturer�s recommendations for cleaning agents 
and methods, precautions against detrimental cleaning agents and methods, and recommended 
schedule for cleaning and maintenance.

C. Moisture protection and weather-exposed products:  Include product data listing applicable 
reference standards, chemical composition, and details of installation.  Provide 
recommendations for inspections, maintenance, and repair.

D. Additional information as specified in individual product specification sections.
E. Where additional instructions are required, beyond the manufacturer�s standard printed 

instructions, have instructions prepared by personnel experienced in the operation and 
maintenance of the specified products.

3.07  OPERATION AND MAINTENANCE DATA FOR EQUIPMENT AND SYSTEMS

A. For each item of equipment and each system:
1. Description of unit or system, and component parts
2. Identify function, normal operating characteristics, and limiting conditions
3. Include performance curves, with engineering data and tests
4. Complete nomenclature and model number of replacement parts.

B. Where additional instructions are required, beyond the manufacturer�s standard printed 
instructions, have instructions prepared by personnel experienced in the operation and 
maintenance of the specified products.

C. Panelboard Circuit Directories:  Provide electrical service characteristics, controls, and 
communications; typed.

D. Include color coded wiring diagrams as installed.
E. Operating procedures:  Include start-up, break-in, and routine normal operating instructions and 

sequences.  Include regulation, control, stopping, shut-down, and emergency instructions.  
Include summer, winter, and any special operating instructions.

F. Maintenance requirements: Include routine procedure and guide for preventative maintenance 
and troubleshooting; disassembly, repair, and reassembly instructions; and alignment, 
adjusting, balancing, and checking instructions.

G. Provide servicing and lubrication schedule and list of lubricants required.
H. Include manufacturer�s printed operation and maintenance instructions.
I. Include sequence of operation by controls manufacturer.
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J. Provide original manufacturer�s parts list, illustrations, assembly drawings, and diagrams 
required for maintenance.

K. Provide control diagrams by controls manufacturer as installed.
L. Provide contractor�s coordination drawings, with color coded piping diagrams as installed.
M. Provide charts of valve tag numbers, with location and function of each valve, keyed to flow and 

control diagrams.
N. Provide list of original manufacturer�s spare parts, current prices, and recommended quantities 

to be maintained in storage.
O. Include test and balancing reports.
P. Additional requirements:  As specified in individual specification sections.

3.08 TRAINING

A. Demonstrate operations of systems, subsystems, and equipment.
B. Train in operation and maintenance of systems, subsystems, and equipment
C. Coordinate instruction schedule with Owner�s operations.  Adjust schedule as required to 

minimize disrupting Owner�s operations and to ensure availability of Owner�s personnel.
D. Submit written agenda to Construction Manager for approval prior to scheduling training.
E. Engage qualified instructors to instruct Owner�s personnel to adjust, operate, and maintain 

systems, subsystems, and equipment not part of a system.

3.09 FINAL COMPLETION

A. A final completion checklist is attached for reference following this specification section.
B. Before requesting final inspection for determining date of Final Completion, complete the 

following:
1. Complete punch list items.
2. Prepare and submit project record documents, operation and maintenance manuals, 

damage or settlement surveys, and similar final record information.
3. Deliver tools, spare parts, extra materials, and similar items to location designated by 

owner.  Label with manufacturer's name and model number where applicable.
4. Instruct Owner's personnel in operation, adjustment, and maintenance of products, 

equipment, and systems.
5. All trailers, construction signs, unused, broken or demolition materials have been 

removed from the site and the premises returned to the original condition in the opinion of 
the Owner and Design Professional.

6. Submit a final Application for Payment (retainage).
C. Upon receipt of final payment complete final completion certificate in Procore.

END OF SECTION 
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Substantial Completion Project Checklist                                   Date: _______________ 

DAS Project Number: _____________________

Project Title: ____________________________

Location: _______________________________

Contractor: _____________________________

In order to process the 99% payment (100% pay app less closeout and retainage) on a Capital 

Project, the Department of Administrative Services needs the following information.  Please 

complete this form and obtain the necessary documents.  

Have all state inspections been completed and documentation uploaded to Procore?  

(Including but not limited to the following inspections)   

Boiler Inspection ❑ Yes   ❑ No   ❑ N/A

Water Heater Inspection ❑ Yes   ❑ No   ❑ N/A

Energy Code Inspection   ❑ Yes   ❑ No   ❑ N/A

Building Code Inspection     ❑ Yes   ❑ No   ❑ N/A       

Electrical Inspection   ❑ Yes   ❑ No   ❑ N/A

Elevator Inspection   ❑ Yes   ❑ No   ❑ N/A

Other:  _________________  ❑ Yes   ❑ No   ❑ N/A

❑ Occupancy Permit if applicable

❑ Test and Balance has been performed

❑ Certificate of Substantial Completion in Procore (Consensus Docs 814) 

 

Are there any disputes with the above mentioned vendor which need resolution?

 ❑ Yes (provide description below)   ❑ No 

______________________________________________________________________________

______________________________________________________________________________

Can payment (less closeout and retainage) be released?   ❑ Yes   ❑ No
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Final Completion Project Checklist                                               Date: _______________ 

DAS Project Number: _____________________

Project Title: ____________________________

Location: _______________________________

Contractor: _____________________________

In order to process the 100% payment and Retainage payment on a Capital Project, the 

Department of Administrative Services needs the following information.  Please complete this 

form and obtain the necessary documents.  

Have all Warranties been received?  ❑ Yes   ❑ No  

Have the Operations and Maintenance Manuals been received?  ❑ Yes   ❑ No

Who is in possession of the O & M Manuals? ________________________________________

Has all training been completed?  ❑ Yes   ❑ No

Have all as-built drawings been scanned and uploaded into Procore?  ❑ Yes   ❑ No

Have electronic drawing/specification files been transferred to DAS?  ❑ Yes   ❑ No

Have all Test & Balance reports been received?  ❑ Yes   ❑ No 

Have all punchlist items been corrected?  ❑ Yes   ❑ No

❑ 573 Notification (To be obtained from the general contractor): Copy of general contractor�s 

notification of application for retainage to all subcontractors and suppliers. General contractor 

must follow IAC 26 section 23.13.2.

❑ AIA Form G706 � Contractor�s Affidavit of Payment of Debts and Claims

❑ AIA Form G706A � Contractor�s Affidavit of Release of Liens

❑ AIA Form G707 � Consent of Surety Company to Final Payment 

❑ Certificate of Final Completion in Procore (Consensus Docs 815)

Are there any disputes with the above mentioned vendor which need resolution?

 ❑ Yes (provide description below)   ❑ No

______________________________________________________________________________

______________________________________________________________________________
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Can 100% payment and retainage payment be released?   ❑ Yes   ❑ No
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SECTION 22 10 05
PLUMBING PIPING

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Natural gas piping, above grade.
B. Pipe flanges, unions, and couplings.
C. Pipe hangers and supports.
D. Ball valves.

1.02 REFERENCE STANDARDS
A. ASME B16.3 - Malleable Iron Threaded Fittings: Classes 150 and 300; 2021.
B. ASME B16.26 - Cast Copper Alloy Fittings for Flared Copper Tubes; 2024.
C. ASME B31.9 - Building Services Piping; 2025.
D. ASTM A53/A53M - Standard Specification for Pipe, Steel, Black and Hot-Dipped, Zinc-Coated,

Welded and Seamless; 2024.
E. ASTM A123/A123M - Standard Specification for Zinc (Hot-Dip Galvanized) Coatings on Iron

and Steel Products; 2024.
F. ASTM A234/A234M - Standard Specification for Piping Fittings of Wrought Carbon Steel and

Alloy Steel for Moderate and High Temperature Service; 2025.
G. MSS SP-58 - Pipe Hangers and Supports - Materials, Design, Manufacture, Selection,

Application, and Installation; 2025.
H. MSS SP-110 - Ball Valves Threaded, Socket-Welding, Solder Joint, Grooved and Flared Ends;

2010, with Errata .
1.03 QUALITY ASSURANCE

A. Perform work in accordance with applicable codes.
B. Valves:  Manufacturer's name and pressure rating marked on valve body.

1.04 DELIVERY, STORAGE, AND HANDLING
A. Accept valves on site in shipping containers with labeling in place. Inspect for damage.
B. Provide temporary protective coating on cast iron and steel valves.
C. Provide temporary end caps and closures on piping and fittings. Maintain in place until

installation.
D. Protect piping systems from entry of foreign materials by temporary covers, completing sections

of the work, and isolating parts of completed system.
PART 2  PRODUCTS
2.01 NATURAL GAS PIPING, ABOVE GRADE

A. Steel Pipe:  ASTM A53/A53M Schedule 40 black.
1. Fittings:  ASME B16.3, malleable iron, or ASTM A234/A234M, wrought steel welding type.
2. Joints:  Threaded or welded to ​ASME B31.9​.

2.02 PIPE FLANGES, UNIONS, AND COUPLINGS
A. Unions for Pipe Sizes 3 inch and Under:

1. Ferrous Pipe:  Class 150 malleable iron threaded unions.
2.03 PIPE HANGERS AND SUPPORTS

A. Provide hangers and supports that comply with MSS SP-58.
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1. If type of hanger or support for a particular situation is not indicated, select appropriate
type using MSS SP-58 recommendations.

2. Rooftop Supports for Low-Slope Roofs:  Steel pedestals with bases that rest on top of
roofing membrane, not requiring any attachment to the roof structure and not penetrating
the roofing assembly, with support fixtures as specified; and as follows:
a. Steel Components:  Stainless steel or carbon steel hot-dip galvanized after

fabrication in accordance with ASTM A123/A123M.
b. Height:  Provide minimum clearance of 6 inches under pipe to top of roofing.

2.04 BALL VALVES
A. Construction, ​4 inch​ and Smaller:  MSS SP-110, Class 150, ​400 psi​ CWP, ​bronze​ body, ​304

stainless steel or chrome plated brass​ ball, regular port, teflon seats and stuffing box ring, blow-
out proof stem, lever handle​​, ​threaded​ ends​ with union​.

PART 3  EXECUTION
3.01 EXAMINATION
3.02 PREPARATION

A. Ream pipe and tube ends. Remove burrs. Bevel plain end ferrous pipe.
B. Remove scale and dirt, on inside and outside, before assembly.
C. Prepare piping connections to equipment with flanges or unions.

3.03 INSTALLATION
A. Install in accordance with manufacturer's instructions.
B. Route piping in orderly manner and maintain gradient. Route parallel and perpendicular to

walls.
C. Install piping to maintain headroom, conserve space, and not interfere with use of space.
D. Group piping whenever practical at common elevations.
E. Install piping to allow for expansion and contraction without stressing pipe, joints, or connected

equipment.
F. Provide clearance in hangers and from structure and other equipment for installation of

insulation and access to valves and fittings.
G. Provide access where valves and fittings are not exposed.
H. Establish elevations of buried piping outside the building to ensure not less than 48 inches of

cover.
I. Install vent piping penetrating roofed areas to maintain integrity of roof assembly.
J. Provide support for utility meters in accordance with requirements of utility companies.
K. Prepare exposed, unfinished pipe, fittings, supports, and accessories for finish painting.

1. See Section 09 91 23 for painting of interior plumbing systems and components.
2. See Section 09 91 13 for painting of exterior plumbing systems and components.

L. Install valves with stems upright or horizontal, not inverted.
M. Pipe Hangers and Supports:

1. Install in accordance with ASME B31.9.
2. Support horizontal piping as indicated.
3. Place hangers within 12 inches of each horizontal elbow.
4. Prime coat exposed steel hangers and supports. Hangers and supports located in crawl

spaces, pipe shafts, and suspended ceiling spaces are not considered exposed.
3.04 APPLICATION

A. Install unions downstream of valves and at equipment or apparatus connections.
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B. Install ​ball​ valves for shut-off and to isolate equipment, part of systems, or vertical risers.
3.05 TOLERANCES

A. Gas Piping: Slope at minimum of 1/4 inch per 15 feet and install sediment trap at low point near
mechanical equipment for drainage.

END OF SECTION
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SECTION 23 05 53
IDENTIFICATION FOR HVAC PIPING AND EQUIPMENT

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Nameplates.
1.02 REFERENCE STANDARDS

A. ASTM D709 - Standard Specification for Laminated Thermosetting Materials; 2017.
PART 2  PRODUCTS
2.01 IDENTIFICATION APPLICATIONS

A. Air Handling Units:  Nameplates.
2.02 NAMEPLATES

A. Letter Color:  White.
B. Letter Height:  ​1/2 inch​.
C. Background Color:  Black.
D. Plastic:  Comply with ASTM D709.

PART 3  EXECUTION
3.01 INSTALLATION

A. Install nameplates with corrosive-resistant mechanical fasteners, or adhesive.  Apply with
sufficient adhesive to ensure permanent adhesion and seal with clear lacquer.

END OF SECTION
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SECTION 23 74 16
PACKAGED ROOFTOP AIR-CONDITIONING UNITS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Packaged, large-capacity, rooftop air-conditioning units.
1.02 REFERENCE STANDARDS

A. NFPA 90A - Standard for the Installation of Air-Conditioning and Ventilating Systems; 2024.
1.03 SUBMITTALS

A. Product Data:  Provide capacity and dimensions of manufactured products and assemblies
required for this project. Indicate electrical service with electrical characteristics and connection
requirements, and duct connections.

B. Shop Drawings:  Indicate capacity and dimensions of manufactured products and assemblies
required for this project. Indicate electrical service with electrical characteristics and connection
requirements, and duct connections.

C. Manufacturer's Instructions:  Indicate assembly, support details, connection requirements, and
include start-up instructions.

D. Operation and Maintenance Data:  Include manufacturer's descriptive literature, operating
instructions, installation instructions, maintenance and repair data, and parts listing.

E. Warranty:  Submit manufacturer's warranty and ensure forms have been filled out in Owner's
name and registered with manufacturer.

1.04 WARRANTY
A. Unit Warranty – Manufacturer shall warrant all equipment and material of its manufacture

against defects in workmanship and material for a period of 12 months from start-up.
B. Compressor Warranty – Manufacturer shall warrant all compressors against defects in

workmanship and material for a period of 60 months from date of shipment.
1. The warranty shall include parts only during this period.
2. The warranty shall not include parts associated with routine maintenance.

C. Gas Heat Exchanger Warranty – Manufacturer shall warrant all Stainless Steel gas heat
exchangers against defects in workmanship and material for a period of 120 months from date
of shipment.
1. The warranty shall include parts only during this period.
2. The warranty shall not include parts associated with routine maintenance.

PART 2  PRODUCTS
2.01 MANUFACTURERS

A. Carrier Corporation​​​​:  www.commercial.carrier.com/#sle.
B. Johnson Controls International, PLC​​​​: www.johnsoncontrols.com/#sle.
C. Daikin Industries, Ltd.: www.daikin.com
D. Trane Technologies, PLC​​​​​​:  www.trane.com/#sle.
E. Substitutions:  ​Approved by Engineer​.

2.02 PACKAGED, LARGE-CAPACITY, ROOFTOP AIR-CONDITIONING UNITS
A. General:  Roof mounted units having gas burner and electric refrigeration that are 25 tons and

larger in capacity.
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B. Description: Self-contained, packaged, factory assembled and prewired, consisting of cabinet
and frame, supply fan,relief fan heat exchanger and burner, controls, air filters, refrigerant
cooling coil and compressor, hot gas reheat, condenser coil and condenser fan.

C. Disconnect Switch: Factory mount fused disconnect switch in control panel.
2.03 CASING

A. Cabinet:  Steel with baked enamel finish, including access panels with screwdriver-operated
flush, cam type fasteners. Structural members to be minimum 18 gauge, 0.0478 inch, with
access doors or panels of minimum 20 gauge, 0.0359 inch.

2.04 FANS
A. Supply and relief Fans: Forward curved centrifugal type, resiliently mounted with V-belt drive,

adjustable variable pitch pulley,, or direct drive and rubber isolated hinge mounted. Provide with
high efficiency motor or direct drive as indicated. Isolate complete fan assembly.

2.05 BURNERS
A. Gas Burner:  Atmospheric type burner with adjustable combustion air supply, pressure

regulator, gas valves, manual shut-off, intermittent spark or glow coil ignition, flame-sensing
device, and automatic 100 percent shutoff pilot.

B. Gas Burner Safety Controls:  Energize ignition, limit time for establishment of flame, prevent
opening of gas valve until pilot flame is proven, stop gas flow on ignition failure, energize
blower motor, and after airflow proven and slight delay, allow gas valve to open.

C. High Limit Control:  Temperature sensor with fixed stop at maximum permissible setting, de-
energize burner on excessive bonnet temperature, and energize burner when temperature
drops to lower safe value.

D. Supply Fan Control:  Temperature sensor sensing bonnet temperatures and independent of
burner controls, with provisions for continuous fan operation.

2.06 EVAPORATOR COIL
A. Provide copper tube aluminum fin coil assembly with galvanized drain pan and connection.
B. Provide capillary tubes or thermostatic expansion valves for units of 6 tons capacity and less,

and thermostatic expansion valves and alternate row circuiting for units 7.5 tons cooling
capacity and larger.

2.07 CONDENSER COIL
A. Provide copper tube aluminum fin coil assembly with subcooling rows and coil guard.
B. Provide direct drive propeller fans, resiliently mounted with fan guard, motor overload

protection, wired to operate with compressor. Provide high efficiency fan motors.
C. Provide refrigerant pressure switches to cycle condenser fans.

2.08 HEAT RECOVERY COIL
A. Provide copper tube aluminum fin coil assembly with multiple circuits arranged to provide heat

recovery.
2.09 COMPRESSORS

A. Provide hermetic compressors, 3600 rpm maximum, resiliently mounted with positive
lubrication, crankcase heater, high and low pressure safety controls, motor overload protection,
suction and discharge service valves and gauge ports, and filter drier.

B. Outdoor thermostat to energize compressor above 35 degrees F ambient.
2.10 MIXED AIR CASING

A. Dampers: Provide outside, return, and relief dampers with damper operator and control
package to automatically vary outside air quantity. Outside air damper to fall to closed position. ​​
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B. Gaskets:  Provide tight fitting dampers with edge gaskets maximum leakage 5 percent at 2-inch
pressure differential.

C. Damper Operator:  24 volts with gear train sealed in oil.
D. Mixed Air Controls:  Maintain selected supply air temperature and return dampers to minimum

position on call for heating and above 75 degrees F ambient, or when ambient air temperature
exceeds return air temperature.

2.11 AIR FILTERS:
A. 2-inch thick, glass fiber disposable media in metal frames.

2.12 OPERATING CONTROLS
A. Provide terminal strip on unit for connection of operating controls to remote panel by others.

Control to allow for two stages of heating and two stages cooling.
B. Provide low-limit thermostat in supply air to close outside air damper and stop supply fan.

2.13 OPERATING CONTROLS - VARIABLE VOLUME UNITS
A. Temperature transmitter located in supply air to signal electronic logic panel to control mixing

dampers and cooling in sequence. Mixing section to operate as first stage of cooling and revert
to minimum outside air above approximately 75 degrees F as determined by enthalpy of return
and outdoor air.

B. Control cooling by cycling compressors, and hot gas reheat.
C. Control logic to allow supply air reset under low load or airflow conditions.
D. Provide two stage morning warm-up thermostat to hold outdoor dampers closed and energize

heat until return air temperature reaches setpoint.
PART 3  EXECUTION
3.01 INSTALLATION

A. Install in accordance with manufacturer's instructions.
B. Install in accordance with NFPA 90A.

3.02 SYSTEM STARTUP
A. Prepare and start equipment. Adjust for proper operation.
B. ​Provide 4 hours of owner training.

END OF SECTION
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SECTION 26 05 00
COMMON WORK RESULTS FOR ELECTRICAL

PART 1  GENERAL
1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections, apply to this Section.

1.02 SUMMARY
A. Section Includes:

1. Basic Requirements
2. Detailed Requirements
3. Coordination
4. Quality Assurance
5. Codes, Ordinances, & Permits
6. Common requirements for electrical installation

1.03 BASIC REQUIREMENTS
A. Before bidding, the Contractor shall diligently study and compare all contract documents and

shall be signed by the warranty holder and promptly report to the Architect/Engineer any
discrepancies or deficiencies discovered by or made known to the Contractor.

B. Extended warranties and manufacturer based warranties shall be signed by the warranty
holder.

C. Discrepancies:  Whenever a discrepancy or inconsistency exists between related information
indicated on the contract drawings and/or specifications (such as differences between product
descriptions and catalog numbers) this contractor shall obtain additional clarification and
direction from the Architect/Engineer before proceeding.  For bidding purposes, this contractor
shall include warranty terms the labor and materials necessary to comply with the alternative
that results in the greatest cost to the Contract.

D. Deficiencies:  The Contractor and subcontractors shall resolve all known deficiencies and
inadvertent omissions, including non-compliance with applicable codes, with the
Architect/Engineer prior to ordering materials or proceeding with the work.  Any work performed
prior to receipt of instruction from the Architect/Engineer will be done so at the Contractor’s risk.

1.04 DETAILED REQUIREMENTS
A. Equipment and material specifications are minimum general requirements.
B. In cases where construction requirements and/or special features not mentioned are stated in

subsequent sections, on the drawings, or by local Code, the higher standard shall apply.
C. Coordinate rough-in work and other electrical provisions for temperature sensors, CO2 sensors,

humidistats, thermostats, and other wall-mounted BMS wired devices shown on the mechanical
drawings.  Refer to the mechanical plans and the mechanical symbols list to identify such
items.  Install a junction box with a plaster ring with pathway to equipment, unless otherwise
indicated on mechanical drawings or specifications.  Coordinate exact requirements with the
contractor providing the wired device.

D. Electrical installations shall not hinder the regular maintenance of or replacement of mechanical
equipment.  Conduit and cabling shall not be installed beneath suspended mechanical units.
 Coordinate and plan installations.

1.05 COORDINATION
A. Coordinate arrangement, mounting, and support of electrical equipment:

1. To allow maximum possible headroom unless specific mounting heights that reduce
headroom are indicated.
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2. To provide for ease of disconnecting the equipment with minimum interference to other
installations.

3. To allow right of way for piping and conduit installed at required slope.
4. So connecting raceways, cables, and wireways will be clear of obstructions and of the

working and access space of other equipment.
1.06 CODES, ORDINANCES, & PERMITS

A. All governmental codes and ordinances that are applicable and in effect at the time and
location of this work are hereby referenced as an integral part of the specification to establish
minimum standards of design detail, materials, and workmanship.  Extra payment will not be
allowed for work or changes required by local code enforcement authorities and/or utility
companies.  This is not to preclude the establishment of non-conflicting higher standards as
may be specified herein and/or indicated on the drawings.  In case of conflict between any of
the standards established herein and a governmental code or ordinance, refer to the
Architect/Engineer and obtain instructions before proceeding with the work involved.

B. Apply for, obtain, and pay for required permits and certificates of inspection
PART 2  PRODUCTS
2.01 UL LABEL

A. All materials, devices, etc. installed under this contract shall bear the UL label, or be UL listed
as applicable except those specified items not covered by existing UL Standards.

PART 3  EXECUTION
3.01 COMMON REQUIREMENTS FOR ELECTRICAL INSTALLATION

A. Obtain and follow manufacturer's installation instructions in the installation of all electrical
equipment.  Observe all restrictions imposed by the equipment manufacturer, UL label, NEC, or
other applicable code in regard to setting; anchoring; hanging; clearances; electric, magnetic or
thermal separation; shielding; weather and moisture protection.  In case of conflict between the
specifications herein and instructions or code governing the installation, notify the
Architect/Engineer and receive his instructions before proceeding.

B. Arrange exposed work as closely as practicable to wall or ceiling surfaces and in accurate
alignment with exposed features of structure and/or trim.  Locate concealed work so fittings,
connectors, and other projections will clear surfaces. Where the option of more than one
material is given, selection shall be confined to those which may be properly installed.

C. Install all work in a neat and workmanlike manner by workmen thoroughly qualified in the trade
or duties they are to perform.  Rough work will be rejected.

D. The Contractor is responsible for correct size and location of chases, slots, and openings
require and will be liable for any cutting or patching made necessary by his failure to make
proper arrangements in this respect.

END OF SECTION
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SECTION 26 05 19
LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Single conductor building wire
B. Wiring connectors
C. Electrical tape
D. Oxide inhibiting compound
E. Wire pulling lubricant
F. Cable ties

1.02 RELATED REQUIREMENTS
A. Drawings and general provisions of the Contract, including General and Supplementary

Conditions and Division 01 Specification Sections, apply to this Section.
B. Section 07 84 00 - Firestopping.
C. Section 26 05 26 - Grounding and Bonding for Electrical Systems:  Additional requirements for

grounding conductors and grounding connectors.
D. Section 26 05 53 - Identification for Electrical Systems:  Identification products and

requirements.
1.03 REFERENCE STANDARDS

A. ASTM B3 - Standard Specification for Soft or Annealed Copper Wire; 2013 (Reapproved 2018).
B. ASTM B8 - Standard Specification for Concentric-Lay-Stranded Copper Conductors, Hard,

Medium-Hard, or Soft; 2011 (Reapproved 2017).
C. ASTM B787/B787M - Standard Specification for 19 Wire Combination Unilay-Stranded Copper

Conductors for Subsequent Insulation; 2004 (Reapproved 2020).
D. ASTM B800 - Standard Specification for 8000 Series Aluminum Alloy Wire for Electrical

Purposes - Annealed and Intermediate Tempers; 2005 (Reapproved 2015).
E. ASTM B801 - Standard Specification for Concentric-Lay-Stranded Conductors of 8000 Series

Aluminum Alloy Wire for Subsequent Covering of Insulation; 2018.
F. ASTM D3005 - Standard Specification for Low-Temperature Resistant Vinyl Chloride Plastic

Pressure-Sensitive Electrical Insulating Tape; 2017.
G. NECA 1 - Standard for Good Workmanship in Electrical Construction; 2023.
H. NECA 104 - Recommended Practice for Installing Aluminum Building Wire and Cable; 2012.
I. NEMA WC 70 - Power Cables Rated 2000 Volts or Less for the Distribution of Electrical

Energy; 2009.
J. NFPA 70 - National Electrical Code; Most Recent Edition Adopted by Authority Having

Jurisdiction, Including All Applicable Amendments and Supplements.
K. UL 44 - Thermoset-Insulated Wires and Cables; Current Edition, Including All Revisions.
L. UL 83 - Thermoplastic-Insulated Wires and Cables; Current Edition, Including All Revisions.
M. UL 486A-486B - Wire Connectors; Current Edition, Including All Revisions.
N. UL 486C - Splicing Wire Connectors; Current Edition, Including All Revisions.
O. UL 510 - Polyvinyl Chloride, Polyethylene, and Rubber Insulating Tape; Current Edition,

Including All Revisions.
1.04 ADMINISTRATIVE REQUIREMENTS
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A. Coordination:
1. Coordinate sizes of raceways, boxes, and equipment enclosures installed under other

sections with the actual conductors to be installed, including adjustments for conductor
sizes increased for voltage drop.

2. Coordinate with electrical equipment installed under other sections to provide terminations
suitable for use with the conductors to be installed.

3. Notify Architect of any conflicts with or deviations from Contract Documents.  Obtain
direction before proceeding with work.

PART 2  PRODUCTS
2.01 CONDUCTOR AND CABLE APPLICATIONS

A. Do not use conductors and cables for applications other than as permitted by NFPA 70 and
product listing.

B. Provide single conductor building wire installed in suitable raceway unless otherwise indicated,
permitted, or required.

2.02 CONDUCTOR AND CABLE GENERAL REQUIREMENTS
A. Provide products that comply with requirements of NFPA 70.
B. Provide products listed, classified, and labeled as suitable for the purpose intended.
C. Unless specifically indicated to be excluded, provide all required conduit, boxes, wiring,

connectors, etc. as required for a complete operating system.
D. Comply with NEMA WC 70/ICEA S-95-658.
E. Thermoplastic-Insulated Conductors and Cables:  Listed and labeled as complying with UL 83.
F. Thermoset-Insulated Conductors and Cables:  Listed and labeled as complying with UL 44.
G. Conductors for Grounding and Bonding:  Also comply with Section 26 05 26.
H. Conductor Material:

1. Provide copper conductors except where aluminum conductors are specifically indicated
or permitted for substitution.  Conductor sizes indicated are based on copper unless
specifically indicated as aluminum.  Conductors designated with the abbreviation "AL"
indicate aluminum.
a. Substitution of aluminum conductors for copper is permitted only for the following:

1) Feeders:  Copper conductors size #4 AWG and larger.
b. Where aluminum conductors are substituted for copper, comply with the following:

1) Size aluminum conductors to provide, when compared to copper sizes indicated,
equivalent or greater ampacity and equivalent or less voltage drop.

2) Increase size of raceways, boxes, wiring gutters, enclosures, etc. as required to
accommodate aluminum conductors.

2. Copper Conductors:  Soft drawn annealed, 98 percent conductivity, uncoated copper
conductors complying with ASTM B3, ASTM B8, or ASTM B787/B787M unless otherwise
indicated.

3. Aluminum Conductors (only where specifically indicated or permitted for substitution):  AA-
8000 series aluminum alloy conductors recognized by ASTM B800 and compact stranded
in accordance with ASTM B801 unless otherwise indicated.

I. Minimum Conductor Size:
1. Branch Circuits:  12 AWG.

a. Exceptions:
1) 20A, 120 V circuit longer than 100 ft: 10 AWG. for voltage drop.

J. Conductor Color Coding:
1. Color code conductors as indicated unless otherwise required by the authority having

jurisdiction.  Maintain consistent color coding throughout project.
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2. Color-code conductors and cables according to Section 260553 "Identification for
Electrical Systems."

2.03 SINGLE CONDUCTOR BUILDING WIRE
A. Description:  Single conductor insulated wire.
B. Conductor Stranding:

1. Feeders and Branch Circuits:
a. Size 10 AWG and Smaller:  Solid.
b. Size 8 AWG and Larger:  Stranded.

C. Insulation Voltage Rating:  600 V.
D. Insulation:

1. Copper Building Wire:  Type THHN/THWN or THHN/THWN-2.
2. Aluminum Building Wire (only where specifically indicated or permitted for substitution):

 Type XHHW-2.
2.04 WIRING CONNECTORS

A. Description:  Wiring connectors appropriate for the application, suitable for use with the
conductors to be connected, and listed as complying with UL 486A-486B or UL 486C as
applicable.

2.05 ACCESSORIES
A. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70,

by a qualified testing agency, and marked for intended location and application.
B. Electrical Tape:

1. Vinyl Insulating Electrical Tape:  Complying with ASTM D3005 and listed as complying
with UL 510; minimum thickness of 7 mil; resistant to abrasion, corrosion, and sunlight;
conformable for application down to 0 degrees F and suitable for continuous temperature
environment up to 221 degrees F.

C. Oxide Inhibiting Compound:  Listed; suitable for use with the conductors or cables to be
installed.

D. Wire Pulling Lubricant:  Listed; suitable for use with the conductors or cables to be installed and
suitable for use at the installation temperature.

E. Cable Ties:  Material and tensile strength rating suitable for application.
PART 3  EXECUTION
3.01 INSTALLATION

A. Circuiting Requirements:
1. Unless dimensioned, circuit routing indicated is diagrammatic.
2. When circuit destination is indicated without specific routing, determine exact routing

required.
3. Arrange circuiting to minimize splices.
4. Maintain separation of wiring for emergency systems in accordance with NFPA 70.
5. Common Neutrals:  Unless otherwise indicated, sharing of neutral/grounded conductors

among up to three single phase branch circuits of different phases installed in the same
raceway is not permitted.  Provide dedicated neutral/grounded conductor for each
individual branch circuit.

B. Install products in accordance with manufacturer's instructions.
C. Perform work in accordance with NECA 1 (general workmanship).
D. Install aluminum conductors in accordance with NECA 104.
E. Installation in Raceway:
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1. Tape ends of conductors and cables to prevent infiltration of moisture and other
contaminants.

2. Pull all conductors and cables together into raceway at same time.
3. Do not damage conductors and cables or exceed manufacturer's recommended maximum

pulling tension and sidewall pressure.
4. Use suitable wire pulling lubricant where necessary, except when lubricant is not

recommended by the manufacturer.
F. Exposed Cable Installation (only where specifically permitted):

1. Route cables parallel or perpendicular to building structural members and surfaces.
2. Protect cables from physical damage.

G. Paralleled Conductors:  Install conductors of the same length and terminate in the same
manner.

H. Support cables according to Section 260529 - Hangers and Supports for Electrical Systems.
I. Install conductors with a minimum of 6-inches of slack at each outlet.
J. Neatly train and bundle conductors inside boxes, wireways, panelboards and other equipment

enclosures.
K. Group or otherwise identify neutral/grounded conductors with associated ungrounded

conductors inside enclosures in accordance with NFPA 70.
L. Make wiring connections using specified wiring connectors.

1. Make splices and taps only in accessible boxes. Do not pull splices into raceways or make
splices in conduit bodies or wiring gutters.

2. Remove appropriate amount of conductor insulation for making connections without
cutting, nicking or damaging conductors.

3. Do not remove conductor strands to facilitate insertion into connector.
4. Connections for Aluminum Conductors:  Fill connectors with oxide inhibiting compound

where not pre-filled by manufacturer.
M. Insulate splices and taps that are made with uninsulated connectors using methods suitable for

the application, with insulation and mechanical strength at least equivalent to unspliced
conductors.

N. Insulate ends of spare conductors using vinyl insulating electrical tape.
O. Install firestopping to preserve fire resistance rating of partitions and other elements, using

materials and methods specified in Section 07 84 00.
P. Unless specifically indicated to be excluded, provide final connections to all equipment and

devices, including those furnished by others, as required for a complete operating system.
END OF SECTION
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SECTION 26 05 26
GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Grounding and bonding requirements.
B. Conductors for grounding and bonding.

1.02 RELATED REQUIREMENTS
A. Drawings and general provisions of the Contract, including General and Supplementary

Conditions and Division 01 Specification Sections, apply to this Section.
B. Section 26 05 19 - Low-Voltage Electrical Power Conductors and Cables:  Additional

requirements for conductors for grounding and bonding.
C. Section 26 05 53 - Identification for Electrical Systems:  Identification products and

requirements.
1.03 REFERENCE STANDARDS

A. NECA 1 - Standard for Good Workmanship in Electrical Construction; 2023.
B. NFPA 70 - National Electrical Code; Most Recent Edition Adopted by Authority Having

Jurisdiction, Including All Applicable Amendments and Supplements.
C. UL 467 - Grounding and Bonding Equipment; Current Edition, Including All Revisions.

1.04 QUALITY ASSURANCE
A. Comply with requirements of NFPA 70.
B. Comply with UL 467 for grounding and bonding materials and equipment.

PART 2  PRODUCTS
2.01 GROUNDING AND BONDING REQUIREMENTS

A. Do not use products for applications other than as permitted by NFPA 70 and product listing.
B. Unless specifically indicated to be excluded, provide all required components, conductors,

connectors, conduit, boxes, fittings, supports, accessories, etc. as necessary for a complete
grounding and bonding system.

C. Where conductor size is not indicated, size to comply with NFPA 70 but not less than applicable
minimum size requirements specified.

D. Bonding and Equipment Grounding:
1. Provide bonding for equipment grounding conductors, equipment ground busses, metallic

equipment enclosures, metallic raceways and boxes, device grounding terminals, and
other normally non-current-carrying conductive materials enclosing electrical
conductors/equipment or likely to become energized as indicated and in accordance with
NFPA 70.

2. Provide insulated equipment grounding conductor in each feeder and branch circuit
raceway. Do not use raceways as sole equipment grounding conductor.

3. Unless otherwise indicated, connect wiring device grounding terminal to branch circuit
equipment grounding conductor and to outlet box with bonding jumper.

4. Terminate branch circuit equipment grounding conductors on solidly bonded equipment
ground bus only. Do not terminate on neutral (grounded) or isolated/insulated ground bus.

2.02 GROUNDING AND BONDING COMPONENTS
A. General Requirements:

1. Provide products listed, classified, and labeled as suitable for the purpose intended.
2. Provide products listed and labeled as complying with UL 467 where applicable.
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B. Conductors for Grounding and Bonding, in Addition to Requirements of Section 26 05 26:
1. Use insulated copper conductors unless otherwise indicated.

a. Exceptions:
1) Use bare copper conductors where installed underground in direct contact with

earth.
2) Use bare copper conductors where directly encased in concrete (not in

raceway).
C. Connectors for Grounding and Bonding:

1. Description:  Connectors appropriate for the application and suitable for the conductors
and items to be connected; listed and labeled as complying with UL 467.

2. Bolted Connectors for Conductors and Pipes: Copper or copper alloy.
PART 3  EXECUTION
3.01 INSTALLATION

A. Install products in accordance with manufacturer's instructions.
B. Perform work in accordance with NECA 1 (general workmanship).
C. Grounding Conductors: Route along shortest and straightest paths possible unless otherwise

indicated or required by Code. Avoid obstructing access or placing conductors where they may
be subjected to strain, impact, or damage.

D. Identify grounding and bonding system components in accordance with Section 26 05 53.
3.02 EQUIPMENT GROUNDING:

A. Install insulated equipment grounding conductors with all feeders and branch circuits.
END OF SECTION
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SECTION 26 05 29
HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Support and attachment requirements and components for equipment, conduit, cable, boxes,
and other electrical work.

1.02 REFERENCE STANDARDS
A. ASTM A123/A123M - Standard Specification for Zinc (Hot-Dip Galvanized) Coatings on Iron

and Steel Products; 2024.
B. ASTM A153/A153M - Standard Specification for Zinc Coating (Hot-Dip) on Iron and Steel

Hardware; 2023.
C. NECA 1 - Standard for Good Workmanship in Electrical Construction; 2023.
D. NFPA 70 - National Electrical Code; Most Recent Edition Adopted by Authority Having

Jurisdiction, Including All Applicable Amendments and Supplements.
PART 2  PRODUCTS
2.01 SUPPORT AND ATTACHMENT COMPONENTS

A. General Requirements:
1. Provide all required hangers, supports, anchors, fasteners, fittings, accessories, and

hardware as necessary for the complete installation of electrical work.
2. Provide products listed, classified, and labeled as suitable for the purpose intended, where

applicable.
3. Where support and attachment component types and sizes are not indicated, select in

accordance with manufacturer's application criteria as required for the load to be
supported. Include consideration for vibration, equipment operation, and shock loads
where applicable.

4. Do not use products for applications other than as permitted by NFPA 70 and product
listing.

5. Steel Components:  Use corrosion resistant materials suitable for the environment where
installed.
a. Galvanized Steel:  Hot-dip galvanized after fabrication in accordance with ASTM

A123/A123M or ASTM A153/A153M.
B. Conduit and Cable Supports:  Straps, clamps, etc. suitable for the conduit or cable to be

supported.
1.     The use of zip ties is not allowed for this purpose.

C. Outlet Box Supports:  Hangers, brackets, etc. suitable for the boxes to be supported.
D. Anchors and Fasteners:

1. Unless otherwise indicated and where not otherwise restricted, use the anchor and
fastener types indicated for the specified applications.

2. Hollow Stud Walls:  Use toggle bolts.
3. Steel:  Use beam clamps complying with MSS SP-96.
4. Sheet Metal:  Use sheet metal screws.
5. Wood:  Use Fasten with lag screws or through bolts.

PART 3  EXECUTION
3.01 INSTALLATION

A. Install products in accordance with manufacturer's instructions.
B. Perform work in accordance with NECA 1 (general workmanship).
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C. Do not provide support from piping, ductwork, or other systems.
D. Unless specifically indicated or approved by Architect, do not provide support from suspended

ceiling support system or ceiling grid.
E. Unless specifically indicated or approved by Architect, do not provide support from roof deck.
F. Do not penetrate or otherwise notch or cut structural members without approval of Structural

Engineer.
G. Equipment Support and Attachment:

1. Strength and support assemblies: where not indicated, select sizes of components so
strength will be adequate to carry present and future static loads within specified loading
limits. Minimum static design load used for strength determination shall be weight of
supported components plus 200 lb.

2. Maximum Support Spacing and Minimum Hanger Rod Size for Raceway: Space supports
for EMTs, IMCs, and RMCs as required by NFPA 70. Minimum rod size shall be 1/4 inch
in diameter.

3. Multiple Raceways or Cables: Install trapeze-type supports fabricated with steel slotted or
other support system, sized so capacity can be increased by at least 25 percent in future
without exceeding specified design load limits.

4. Use metal fabricated supports or supports assembled from metal channel (strut) to
support equipment as required.

5. Use slotted-channel racks attached to substrate to support equipment surface-mounted on
hollow stud wallsand nonstructual building surfaces.

6. Use metal channel (strut) to support surface-mounted equipment in wet or damp locations
to provide space between equipment and mounting surface.

7. Unless otherwise indicated, mount floor-mounted equipment on properly sized 3 inch high
concrete pad constructed in accordance with Section 03 30 00 and as specified in this
section.

8. Securely fasten floor-mounted equipment. Do not install equipment such that it relies on
its own weight for support.

9. Drill holes for expansion anchors in concrete at locations and to depths that avoid the
need for reinforcing bars.

10. Spring-steel clamps designed for supporting single conduits without bolts may be used for
1-1/2-inch and smaller raceways serving branch circuits and communication systems
above suspended ceilings and for fastening raceways to trapeze supports.

H. Secure fasteners according to manufacturer's recommended torque settings.
I. Remove temporary supports.

END OF SECTION
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SECTION 26 05 33.13
CONDUIT FOR ELECTRICAL SYSTEMS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Intermediate metal conduit (IMC).
B. Liquidtight flexible metal conduit (LFMC).
C. Electrical metallic tubing (EMT).
D. Conduit fittings.

1.02 REFERENCE STANDARDS
A. ANSI C80.3 - American National Standard for Electrical Metallic Tubing -- Steel (EMT-S); 2015.
B. ANSI C80.6 - American National Standard for Electrical Intermediate Metal Conduit (EIMC);

2018.
C. NECA 1 - Standard for Good Workmanship in Electrical Construction; 2023.
D. NECA 101 - Standard for Installing Steel Conduits (Rigid, IMC, EMT); 2013.
E. NEMA FB 1 - Fittings, Cast Metal Boxes, and Conduit Bodies for Conduit, Electrical Metallic

Tubing, and Cable; 2014.
F. NFPA 70 - National Electrical Code; Most Recent Edition Adopted by Authority Having

Jurisdiction, Including All Applicable Amendments and Supplements.
G. UL 1 - Flexible Metal Conduit; Current Edition, Including All Revisions.
H. UL 360 - Liquid-Tight Flexible Steel Conduit; Current Edition, Including All Revisions.
I. UL 514B - Conduit, Tubing, and Cable Fittings; Current Edition, Including All Revisions.
J. UL 797 - Electrical Metallic Tubing-Steel; Current Edition, Including All Revisions.
K. UL 1242 - Electrical Intermediate Metal Conduit-Steel; Current Edition, Including All Revisions.

PART 2  PRODUCTS
2.01 CONDUIT APPLICATIONS

A. Do not use conduit and associated fittings for applications other than as permitted by NFPA 70
and product listing.

B. Unless otherwise indicated and where not otherwise restricted, use the conduit types indicated
for the specified applications. Where more than one listed application applies, comply with the
most restrictive requirements. Where conduit type for a particular application is not specified,
use galvanized steel rigid metal conduit.

C. Concealed Within Hollow Stud Walls:  Use ​electrical metallic tubing (EMT)​.
D. Concealed Above Accessible Ceilings:  Use ​electrical metallic tubing (EMT)​.
E. Interior, Damp or Wet Locations:  Use ​intermediate metal conduit (IMC)​.
F. Exposed, Exterior:  Use ​​intermediate metal conduit (IMC)​​.
G. Connections to Vibrating Equipment:

1. Damp, Wet, or Corrosive Locations:  Use liquidtight flexible metal conduit.
2. Vibrating equipment includes, but is not limited to:

a. ​Rooftop unit
b. Motors.

2.02 CONDUIT REQUIREMENTS
A. Provide all conduit, fittings, supports, and accessories required for a complete raceway system.
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B. Provide products listed, classified, and labeled as suitable for the purpose intended.
C. Where conduit size is not indicated, size to comply with NFPA 70 but not less than applicable

minimum size requirements specified.
2.03 INTERMEDIATE METAL CONDUIT (IMC)

A. Description:  NFPA 70, Type IMC galvanized steel intermediate metal conduit complying with
ANSI C80.6 and listed and labeled as complying with UL 1242.

B. Fittings:
1. Non-Hazardous Locations:  Use fittings complying with NEMA FB 1 and listed and labeled

as complying with UL 514B.
2. Material:  Use ​steel​.
3. Connectors and Couplings:  Use threaded type fittings only. Threadless set screw and

compression (gland) type fittings are not permitted.
2.04 LIQUIDTIGHT FLEXIBLE METAL CONDUIT (LFMC)

A. Description:  NFPA 70, Type LFMC polyvinyl chloride (PVC) jacketed steel flexible metal
conduit listed and labeled as complying with UL 360.

B. Fittings:
1. Description:  Fittings complying with NEMA FB 1 and listed and labeled as complying with

UL 514B.
2. Material:  Use ​steel​.

2.05 ELECTRICAL METALLIC TUBING (EMT)
A. Description:  NFPA 70, Type EMT steel electrical metallic tubing complying with ANSI C80.3

and listed and labeled as complying with UL 797.
B. Fittings:

1. Description:  Fittings complying with NEMA FB 1 and listed and labeled as complying with
UL 514B.

2. Material:  Use ​steel​.
3. Connectors and Couplings:  Use compression (gland) or set-screw type.

a. Do not use indenter type connectors and couplings.
PART 3  EXECUTION
3.01 INSTALLATION

A. Install products in accordance with manufacturer's instructions.
B. Perform work in accordance with NECA 1 (general workmanship).
C. Install intermediate metal conduit (IMC) in accordance with NECA 101.
D. Do not install nonmetallic conduit where ambient temperature exceeds 120 deg F.
E. Conduit Routing:

1. Unless dimensioned, conduit routing indicated is diagrammatic.
2. When conduit destination is indicated without specific routing, determine exact routing

required.
3. Conceal all conduits unless specifically indicated to be exposed.
4. Install raceways square to enclosures and terminate with locknuts.
5. Conduits in the following areas may be exposed, unless otherwise indicated:

a. Electrical rooms.
b. Mechanical equipment rooms.
c. Within joists in areas with no ceiling.

6. Unless otherwise approved, do not route conduits exposed:
a. Across floors.
b. Across roofs.
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c. Across top of parapet walls.
d. Across building exterior surfaces.

7. Conduits installed underground or embedded in concrete may be routed in the shortest
possible manner unless otherwise indicated. Route all other conduits parallel or
perpendicular to building structure and surfaces, following surface contours where
practical.

8. Arrange conduit to maintain adequate headroom, clearances, and access.
9. Arrange conduit to provide no more than the equivalent of ​three​ 90 degree bends between

pull points.
10. Arrange conduit to provide no more than 150 feet between pull points.
11. Maintain minimum clearance of 6 inches between conduits and piping for other systems.
12. Maintain minimum clearance of 12 inches between conduits and hot surfaces. This

includes, but is not limited to:
a. Heaters.
b. Hot water piping.
c. Flues.

13. arrange stub-ups so curved portions of bends are not visible above finished slab.
F. Conduit Support:

1. Secure and support conduits in accordance with NFPA 70 and Section 26 05 29 using
suitable supports and methods approved by the authority having jurisdiction.

2. Provide independent support from building structure. Do not provide support from piping,
ductwork, or other systems.

3. Installation Above Suspended Ceilings:  Do not provide support from ceiling support
system. Do not provide support from ceiling grid or allow conduits to lay on ceiling tiles.

4. Support conduits within 12 inches of connected enclosure.
G. Connections and Terminations:

1. Use approved ​conduit joint compound​ on field-cut threads of galvanized steel conduits
prior to making connections.

2. Where two threaded conduits must be joined and neither can be rotated, use three-piece
couplings or split couplings. Do not use running threads.

3. Use suitable adapters where required to transition from one type of conduit to another.
4. Provide drip loops for liquidtight flexible conduit connections to prevent drainage of liquid

into connectors.
5. Terminate threaded conduits in boxes and enclosures using ​threaded hubs​ for dry

locations and ​raintight hubs​ for wet locations.
6. Provide insulating bushings or insulated throats at all conduit terminations to protect

conductors.
7. Secure joints and connections to provide maximum mechanical strength and electrical

continuity.
8. Cut conduit perpendicular to the length. For conduits 2-inch trade size and larger, use roll

cutter or a guide to make cut straight and perpendicular to the length.
H. Penetrations:

1. Do not penetrate or otherwise notch or cut structural members, including footings and
grade beams, without approval of Structural Engineer.

2. Make penetrations perpendicular to surfaces unless otherwise indicated.
3. Provide sleeves for penetrations as indicated or as required to facilitate installation. Set

sleeves flush with exposed surfaces unless otherwise indicated or required.
4. Conceal bends for conduit risers emerging above ground.
5. Seal interior of conduits entering the building from underground at first accessible point to

prevent entry of moisture and gases.
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6. Where conduits penetrate waterproof membrane, seal as required to maintain integrity of
membrane.

7. Make penetrations for roof-mounted equipment within associated equipment openings and
curbs where possible to minimize roofing system penetrations. Where penetrations are
necessary, seal as indicated or as required to preserve integrity of roofing system and
maintain roof warranty​​.

I. Conduit Movement Provisions:  Where conduits are subject to movement, provide expansion
and expansion/deflection fittings to prevent damage to enclosed conductors or connected
equipment. This includes, but is not limited to:
1. Where conduits cross structural joints intended for expansion, contraction, or deflection.
2. Where conduits are subject to earth movement by settlement or frost.

J. Condensation Prevention:  Where conduits cross barriers between areas of potential
substantial temperature differential, provide sealing fitting or approved sealing compound at an
accessible point near the penetration to prevent condensation. This includes, but is not limited
to:
1. Where conduits pass from outdoors into conditioned interior spaces.
2. Where conduits pass from unconditioned interior spaces into conditioned interior spaces.
3. Where conduits penetrate coolers or freezers.

K. Provide pull string in all empty conduits and in conduits where conductors and cables are to be
installed by others. Leave minimum slack of 12 inches at each end.

L. Provide grounding and bonding in accordance with Section 26 05 26.
END OF SECTION
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SECTION 26 05 33.16
BOXES FOR ELECTRICAL SYSTEMS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Outlet and device boxes up to 100 cubic inches, including those used as junction and pull
boxes.

1.02 REFERENCE STANDARDS
A. NECA 1 - Standard for Good Workmanship in Electrical Construction; 2023.
B. NECA 130 - Standard for Installing and Maintaining Wiring Devices; 2016.
C. NEMA FB 1 - Fittings, Cast Metal Boxes, and Conduit Bodies for Conduit, Electrical Metallic

Tubing, and Cable; 2014.
D. NEMA OS 1 - Sheet-Steel Outlet Boxes, Device Boxes, Covers, and Box Supports; 2013

(Reaffirmed 2020).
E. NFPA 70 - National Electrical Code; Most Recent Edition Adopted by Authority Having

Jurisdiction, Including All Applicable Amendments and Supplements.
F. UL 514A - Metallic Outlet Boxes; Current Edition, Including All Revisions.

PART 2  PRODUCTS
2.01 BOXES

A. General Requirements:
1. Do not use boxes and associated accessories for applications other than as permitted by

NFPA 70 and product listing.
2. Provide all boxes, fittings, supports, and accessories required for a complete raceway

system and to accommodate devices and equipment to be installed.
3. Provide products listed, classified, and labeled as suitable for the purpose intended.
4. Where box size is not indicated, size to comply with NFPA 70 but not less than applicable

minimum size requirements specified.
5. Provide grounding terminals within boxes where equipment grounding conductors

terminate.
B. Outlet and Device Boxes Up to 100 cubic inches, Including Those Used as Junction and Pull

Boxes:
1. Use sheet-steel boxes for dry locations unless otherwise indicated or required.
2. Use cast aluminum boxes for damp or wet locations unless otherwise indicated or

required; furnish with compatible weatherproof gasketed covers.
3. Use shallow boxes where required by the type of wall construction.
4. Do not use "through-wall" boxes designed for access from both sides of wall.
5. Sheet-Steel Boxes:  Comply with NEMA OS 1, and list and label as complying with UL

514A.
6. Cast Metal Boxes:  Comply with NEMA FB 1, and list and label as complying with UL

514A; furnish with threaded hubs.
7. Boxes for Supporting Luminaires and Ceiling Fans:  Listed as suitable for the type and

weight of load to be supported; furnished with fixture stud to accommodate mounting of
luminaire where required.

8. Boxes for Ganged Devices:  Use multigang boxes of single-piece construction. Do not use
field-connected gangable boxes unless specifically indicated or permitted.

9. Minimum Box Size, Unless Otherwise Indicated:
a. 4 inch square by 1-1/2 inch deep (100 by 38 mm) trade size

10. Wall Plates:  Comply with Section 26 27 26.
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PART 3  EXECUTION
3.01 INSTALLATION

A. Install products in accordance with manufacturer's instructions.
B. Install boxes in accordance with NECA 1 (general workmanship) and, where applicable, NECA

130, including mounting heights specified in those standards where mounting heights are not
indicated.

C. Arrange equipment to provide minimum clearances in accordance with manufacturer's
instructions and NFPA 70.

D. Provide separate boxes for emergency power and normal power systems.
E. Unless otherwise indicated, provide separate boxes for line voltage and low voltage systems.
F. Flush-mount boxes in finished areas unless specifically indicated to be surface-mounted.
G. Unless otherwise indicated, boxes may be surface-mounted where exposed conduits are

indicated or permitted.
H. Box Supports:

1. Secure and support boxes in accordance with NFPA 70 and Section 26 05 29 using
suitable supports and methods approved by the authority having jurisdiction.

2. Provide independent support from building structure​​. Do not provide support from piping,
ductwork, or other systems.

3. Installation Above Suspended Ceilings:  Do not provide support from ceiling grid or ceiling
support system.

4. Support boxes of three gangs or more from more than one side by spanning two framing
members or mounting on brackets specifically designed for the purpose.

5. Do not support boses by conduit alone.
I. Install boxes plumb and level.
J. Flush-Mounted Boxes:

1. Install boxes in noncombustible materials such as concrete, tile, gypsum, plaster, etc. so
that front edge of box or associated raised cover is not set back from finished surface
more than 1/4 inch or does not project beyond finished surface.

2. Install boxes in combustible materials such as wood so that front edge of box or
associated raised cover is flush with finished surface.

3. Repair rough openings around boxes in noncombustible materials such as concrete, tile,
gypsum, plaster, etc. so that there are no gaps or open spaces greater than 1/8 inch at the
edge of the box.

K. Install boxes as required to preserve insulation integrity.
L. Metallic Floor Boxes:  Install box level at the proper elevation to be flush with finished floor.
M. Close unused box openings.
N. Install blank wall plates on junction boxes and on outlet boxes with no devices or equipment

installed or designated for future use.
O. Provide grounding and bonding in accordance with Section 26 05 26.

END OF SECTION
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	PART 1 -  GENERAL
	1.01 DESCRIPTION
	A. The Owner and Contractor shall utilize Procore Technologies, Inc. Procore system for electronic submittal of all data and documents (unless specified otherwise by the owner’s representative) throughout the duration of the Contract. Procore is a web-based electronic media site that is hosted by Procore Technologies, Inc., utilizing their Procore web solution. Procore will be made available to all contractors’ project personnel, subcontractor personnel, suppliers, consultants and the Designer of Record. The joint use of this system is to facilitate; electronic exchange of information, automation of key processes, and overall management of the contract. Procore shall be the primary means of project information submission and management. When required by the Owners representative, paper documents will also be provided. In the event of discrepancy between the electronic version and paper documents, the paper documents will govern. Procore is a registered trademark of Procore Technologies, Inc.

	1.02 USER ACCESS LIMITATIONS
	A. The Owner’s Representative/Construction Manager will control the Contractor's access to Procore by allowing access and assigning user profiles to accepted Contractor personnel. User profiles will define levels of access into the system, determine assigned function-based authorizations (determines what can be seen) and user privileges (determines what they can do). Sub-contractors and suppliers will be given access to Procore through the Contractor. Entry of information exchanged and transferred between the Contractor and its sub-contractors and suppliers on Procore shall be the responsibility of the Contractor.

	1.03 AUTOMATED SYSTEM NOTIFICATION AND AUDIT LOG TRACKING
	A. Review comments made (or lack thereof) by the Owner on Contractor submitted documentation shall not relieve the Contractor from compliance with requirements of the Contract Documents. The Contractor is responsible for managing, tracking, and documenting the Work to comply with the requirements of the Contract Documents. Owner’s acceptance via automated system notifications or audit logs extends only to the face value of the submitted documentation and does not constitute validation of the Contractor's submitted information.

	1.04 SUBMITTALS
	A. See Section 01 3300 SUBMITTAL PROCEDURES:
	B. Preconstruction Submittals

	1.05 COMPUTER REQUIREMENTS
	A. The Contractor shall use computer hardware and software that meets the requirements of the Procore system as recommended by Procore Technologies, Inc. to access and utilize Procore. As recommendations are modified by Procore, the Contractor will upgrade their system(s) to meet the recommendations or better. Upgrading of the Contractor's computer systems will not be justification for a cost or time modification to the Contract. The contractor will ensure that connectivity to the Procore system (whether at the home office or job site) is accomplished through DSL, cable, T-1 or wireless communications systems. The minimum bandwidth requirement for using the system is 128kb/s. It is recommended a faster connection be used when uploading pictures and files into the system. Procore supports the current and prior two major versions of Chrome, Firefox, Internet Explorer, and Safari.
	B. The Contractor shall be responsible for the validity of their information placed in Procore and for the abilities of their personnel. Accepted users shall be knowledgeable in the use of computers, including Internet Browsers, email programs, cad drawing applications, and Adobe Portable Document Format (PDF) document distribution program. The Contractor shall utilize the existing forms in Procore to the maximum extent possible. If a form does not exist in Procore the Contractor must include a form of their own or provided by the Owner representative as an attachment to a submittal. Adobe PDF documents will be created through electronic conversion rather than optically scanned whenever possible. The Contractor is responsible for the training of their personnel in the use of Procore (outside what is provided by the owner) and the other programs indicated above as needed.
	C. User Access Administration: Provide a list of Contractor's key Procore personnel for the Owner's Representative acceptance. Contractor is responsible for adding and removing users from the system.  The Owners Representative reserves the right to perform a security check on all potential users. The Contractor will be allowed to add additional personnel and sub-contractors to Procore.

	1.06 CONNECTIVITY PROBLEMS
	A. Procore is a web-based environment and therefore subject to the inherent speed and connectivity problems of the Internet. The Contractor is responsible for its own connectivity to the Internet. Procore response time is dependent on the Contractor's equipment, including processor speed, Internet access speed, etc. and current traffic on the Internet. The Owner will not be liable for any delays associated from the usage of Procore including, but not limited to: slow response time, down time periods, connectivity problems, or loss of information. The contractor will ensure that connectivity to the Procore system (whether at the home office or job site) is accomplished through DSL, cable, T-1 or wireless communications systems. The minimum bandwidth requirement for using the system is 128kb/s. It is recommended a faster connection be used when uploading pictures and files into the system. Under no circumstances shall the usage of the Procore be grounds for a time extension or cost adjustment to the contract.

	1.07 TRAINING
	A. The Construction Manager shall provide the necessary training to the Prime Contractor.


	PART 2 -  PRODUCTS
	2.01 DESCRIPTION
	A. Procore project management application (no equal) Provided by Procore Technologies, Inc. www.Procore.com


	PART 3 -  EXECUTION
	3.01 PROCORE UTILIZATION
	A. Procore shall be utilized in connection with submittal preparation and information management required by Sections:
	B. Design Document Submittals
	C. Shop Drawings
	D. Product Data
	E. Samples
	F. Administrative Submittals
	G. Compliance Submittals
	H. Record and Closeout Submittals
	I. Financial Submittals
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