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SECTION 00 0116
BID SUBMITTAL CHECKLIST
GENERAL
BID SUBMITTAL CHECKLIST

The Bidder is responsible to see that the bid is submitted online at IMPACS Electronic
Procurement System on or before the due date and time specified. Late bids shall not be
accepted.

Bids shall be typewritten or in ink. All information requested shall accompany the bid. All
blocks shall be completed. Errors shall be lined out and initialed.

The right is reserved to reject any or all bids. The State may waive minor deficiencies or
informalities in the best interest of the State of lowa.

A properly prepared and submitted bid document is the bidder’s responsibility.

Bids cannot be changed after the bid opening.

In all cases, no verbal communications by any party will override written communications from
the issuing office.

The Bid Form shall be completed in full and signed and submitted by an officer of the bidder
with authority to bind in a contract.

If Bid Bond is called for, it shall accompany the Bid submission.

If Non-discrimination Clause information is called for, it shall accompany the Bid submission

If Targeted Small Business Pre-bid Contact information is called for, it shall accompany the Bid
submission.

If Certificate of Site Visit form is called for, it shall accompany the Bid submission.

PRODUCTS - NOT USED

EXECUTION - NOT USED

END OF SECTION
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SECTION 00 1113
NOTICE TO BIDDERS
RFB #943500-01

The lowa Department of Administrative Services will be receiving bids for removal and replacement of the
asphalt shingle roof and selective EPDM roofing as well as removal and replacement of an RTU serving
the kitchen at Honey Creek Resort, Moravia, lowa 52571.

The lowa Department of Administrative Services anticipates construction to begin on September 2", 2025
and end on October 31, 2025.

Bids must be received no later than 02:00 pm, Thursday, April 17th, 2025. Late bids will not be
considered. Bids shall be submitted on IMPACS Electronic Procurement System. The Bid shall be
accompanied by a Bid Security as set forth in the Instructions to Bidders in the amount of 5% of the total
bid amount. Each bid shall be accompanied by a bid bond, cashier’s check or a certified check drawn upon
a solvent bank chartered under the laws of the United States of America.

While electronic bid submissions are preferred, bidders may submit a hard copy of their bid in a sealed
envelope. The bid must be submitted using the Bid Form provided in the Project Manual and include the
required Bid Bond/Security.

To submit a hard copy bid, the following requirements must be met:
1. Sealed Envelope: The bid must be enclosed in a sealed envelope within the delivery envelope.

2. Envelope Marking: The outside of the sealed envelope must be clearly marked with the following
information:
a. Solicitation Title: Honey Creek Resort Hotel Roof Replacement & AHU
b. Solicitation Number: RFB943500-01
c. Bidders Name
d. Statement: “SEALED BID — DO NOT OPEN”"

3. Delivery Address:

DAS Central Procurement
Hoover Building — Third Floor
1305 E. Walnut St.

Des Moines, IA. 50319

Attn: Michael Bradbury

Delivery Responsibility: Bidders are solely responsible for ensuring that their bid form submission is
received at the designated address by the specified bid submission deadline of Thursday, April 17t", 2025
at 2:00 pm CT. It is the bidder’'s responsibility to ensure a timely delivery. Late submissions will not be
considered

Bid Opening
The time and place of bid opening will be held at meet.google.com/ypf-wzpn-xgm and teleconference
number +1 484-841-8320 Pin: 538 647 174# at 3:00 pm on April 17™", 2025.

The lowa Department of Administrative Services reserves the right to reject any and all bids, and to waive
irregularities and to accept a bid that is deemed in the best interest of the State of lowa.

Bidders must comply with all affirmative action/equal employment opportunity provisions of the State of
lowa and the Federal Government.
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https://bids.sciquest.com/apps/Router/PublicEvent?CustomerOrg=DASIowa
https://meet.google.com/ypf-wzpn-xgm?hs=122&authuser=0
tel:+1-484-841-8320

This project is exempt from lowa Sales Tax. Davis Bacon Wages will not apply to this project.
Questions must be submitted by 2:00 pm, April 10", 2025, to the Issuing Officer.

Bidding documents may stipulate a specific product. Substitute product will be considered if a written
request is received by 2:00 pm, April 10", 2025, prior to bid opening. Substitution requests will be
considered for all products per Section 01 2500 Substitution Procedures, even if the specification does not
include a statement such as “or equal,” “equal to,” “equivalent to,” or “basis of design,” unless otherwise
noted.

An optional Pre-Bid meeting will be held on Wednesday, April 9", 2025, at 10:00 am at Honey Creek
Resort at 12633 Resort Drive, Moravia, IA 52571. This meeting is not mandatory but is highly
recommended.

Bidding Documents, including drawing sheets bearing the project name Honey Creek Lodge Hotel Roof
Replacement, Dated 03/10/25 and the Project Manual prepared by Farnsworth Design Firm dated 03/10/25,
may be obtained from Rapids Reproductions by visiting www.rapidsrepro.com or by calling 515-251-3222
on Wednesday, April 3", 2025.

For further information regarding this project contact:
Michael Bradbury — Issuing Officer

Phone: (515) 515-823-9327

E-Mail: construction.procurement@iowa.gov

END OF SECTION
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SECTION 00 2113
INSTRUCTIONS TO BIDDERS

RFB #943500-01
PART 1 - GENERAL
1.01  SECTION INCLUDES

Project Description
Owner
State Agency Representatives and Contacts
Proposal Form and Submissions
Taxes
Alternate Bids
Drawings
Bid Security
Due Date and Time for Receipt of Bids
Commencement and Completion Date
Site Visit
Pre-bid Meeting
Questions
Addenda and Interpretations of the Contract Documents
Substitutions
Obligation of Bidder
Public Records and Requests for Confidential Treatment
Withdrawal of Bid
Bid Closing
Basis of Bids
Informalities/Rejection of Bids
Consideration of Bids
. Preference
Qualifications
Insurance
. Form of Agreement between Owner and Contractor
AA. Execution of Contract
BB. Laws and Regulations
CC.Contract Documents and Order of Precedence
DD.Conditions of the Work
EE. Subcontracts
FF. Project Manual/Drawings

<KXSE<CHVABPUVOZICrAC~"IOMMUO®>
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1.02 PROJECT DESCRIPTION
A. Project Description: removal and replacement of the asphalt shingle roof and selective EPDM
roofing as well as removal and replacement of an RTU serving the kitchen at Honey Creek
Resort, Moravia, lowa 52571.
1.03 OWNER
A. State of lowa, Department of Administrative Services, 109 SE 13th St, Des Moines, IA 50319
1.04 STATE AGENCY REPRESENTATIVES AND CONTACTS
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PART 2 -

PART 3 -

3.01

PURCHASING AGENT: Purchasing Agent — Issuing Officer, State of lowa, Department of
Administrative Services, Hoover State Office Building, 3™ floor, 1305 East Walnut Street, Des
Moines, IA 50319-0105, Phone: 515-823-9327; email: construction.procurement@iowa.gov

OWNER REPRESENTATIVE: Jennifer Kleene, State of lowa, Department of Administrative
Services, 109 SE 13t Street, Des Moines, IA 50319, Phone: 515-822-8197; email:
jennifer.kleene@iowa.gov

ON-SITE COORDINATOR: Nancy Bennett, Interim General Manager, Moravia, IA 52571,
Phone: 641-724-1450; email: nancyb@hcriowa.net

CONSTRUCTION MANAGER CONTACT: Noah Thelen, McGough Construction, 217 E Second
Street Suite 120, Des Moines, lowa 50309, Phone: 515-954-6888; email:
noah.thelen@mcgough.com

DESIGN PROFESSIONAL CONTACT: Sarah Huston, Farnsworth Group, 14225 University Ave,
Suite 110, Waukee, 1A 50263, Phone: 515-290-8606; email: shuston@F-W.com

PRODUCTS - NOT USED

EXECUTION

PROPOSAL FORM AND SUBMISSION

A

A properly prepared and submitted bid is the bidder’s responsibility. Bids are to be made in
accordance with these Instructions to Bidders and items included on the Bid submission. Failure
to comply may be cause for rejection.
The Bid is to consist of the required Bid information, together with the other information specified
below to be submitted with the Bid, in which copies are included with these Bidding Documents.
1. The total bid package submitted is required to include the following:
a. An online submission including:

1) Required Bid Form (To be uploaded online)

2) Required Non-discrimination Clause Information

3) Required Targeted Small Business Pre-bid Contact Information

4) Bid Security (documentation provided by Bidder) (To be uploaded online) (Required)

5) Certification of Site Visit (To be uploaded online if Pre-Bid is Mandatory)
Include the amount for performing all work described in the drawings and specifications for Base
Bid and for each Alternate Bid requested.
Acknowledge receipt of all Addenda issued, where so indicated on the Bid Form
All required information to be submitted, by an officer of the company having authority to bind the
company in a contract.
Commencement of the work of the contract shall begin with the Contractor’s receipt of a fully
executed contract (signed by both parties).
The Owner reserves the right to award a contract for Base Bid only, or for Base Bid in
combination with any, or all, identified Alternate Bids. The Owner reserves the right to award a
contract for individual Bid Packages, or any combination of Bid Packages. Each Bidder must
comply with all of the General Requirements of the project and any requirements of the Project
manual that apply to their scope of work.
The company's Federal I.D. Number and the lowa Contractors Registration Number shall be
included in the Bid Form.
Unless indicated otherwise, the Bid shall be for a single responsibility contract for all work as
indicated on the Drawings and specified in the Project Manual, and shall be a lump sum amount.
If no change in the Base Bid amount is required with respect to consideration of a particular
Alternate Bid, enter “No Change” in the blank for that Alternate Bid.
Where so requested, provide Unit Prices for the designated types of work and in the units
specified, in which the Unit Prices would be used as adjustments to the quantities described in
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3.02

3.03

3.04

3.05

the instructions as the basis for the Base Bid and any Alternate Bid work. A Unit Price would be
applicable in the event the Owner should request additional work of that type beyond the extent
and quantity that has been established as the scope of the work by graphic delineation and
notations on the Drawings, or by otherwise stipulating in the Bidding Documents a numerical
quantity of the work, for the Bidder’'s use in determining the lump sum bid amount for the Base
Bid and any requested Alternate Bid containing such work. The Unit Prices shall also be used to
adjust the Contract Amount for actual quantities of work involved when the work subject to Unit
Price adjustment differs by being less in quantity than that contemplated by the original scope of
work for the respective Base Bid or Alternate Bid.

Completed State of lowa Nondiscrimination Clause information and Subcontractor Targeted
Small Business Enterprise Pre-Bid Contact Information, included in these Bidding Documents,
are to accompany the Bid submission. Bidders shall comply with all affirmative action/equal
opportunity provisions of State and Federal laws. The Owner seeks to provide opportunities for
Targeted Small Businesses in accordance with the provisions of Chapter 73 of the Code of lowa.
All Bid information is to be submitted online. Any required Bid Security shall be provided, in the
form and amount specified elsewhere in these Instructions to Bidders, at the time of submission
of the Bid. When a site visit is mandatory as specified elsewhere in these Instructions to Bidders,
and a Certificate of Site Visit is required to be submitted with the Bid as evidence of such visit
having occurred for purposes of observing the conditions of the site and the work proposed
therein, the Certificate shall be uploaded with the bid submission.

TAXES

A.

In accordance with Section 423 of the Code of lowa and 701-19 of the lowa Administrative Rules,
lowa Construction Sales Tax Exemption Certificates for this project will be issued. Do not include
lowa sales tax or use tax, or any local option sales tax, on construction materials in determining
your bid prices. The successful Contractor will be required to notify the Department of
Administrative Services project manager of all Subcontractors within forty-eight (48) hours after
the published date and time by which bids must be submitted. Information on the Contractor and
each Subcontractor shall include the firms' name, address, contact person, federal tax
identification number, and the lowa contractor registration number. For the Contractor and each
Subcontractor, designate the type of trade or category of work that is to be provided on the
project. The Construction Manager for the Department of Administrative Services must be
informed when any Subcontractor is added to the project. Following receipt of the information,
the Construction Manager for the Department of Administrative Services will arrange to have an
authorization letter and certificate (please see sample, included in the Project Manual) issued on
behalf of the Contractor and each Subcontractor and will forward the documents to the Contractor
for distribution and use by each in purchasing construction materials for this project. Certificates
issued for this project shall be used for tax-exempt purchasing construction materials for this
project only.

ALTERNATE BIDS

A.

Bidders are to bid all Alternates requested on the Bid Form. Alternates quoted will be reviewed
and accepted or rejected at the option of the Department of Administrative Services. Accepted
Alternates will be identified in the Owner-Contractor agreement. Indicate the price for Alternates
described, as shown on the Drawings and specified in the Project Manual, and identify in the
correct location on the Bid Form.

DRAWINGS AND PROJECT MANUAL

A. Drawings and Project Manual are specified in the Notice to Bidders or any extension thereof
made by Addendum.

BID SECURITY

A. Each Bid shall be accompanied by Bid Security.
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3.06

3.07

3.08

3.09

3.10

3.1

B. The Bid Security shall be in the form of a Bid Bond, Certified check, or Cashier’s check in an
amount not less than five percent (5%) of the maximum value of the Bid, including any additive
Alternates. NOTE: Checks other than Certified checks and Cashier’s checks will not be accepted.
Bonds shall be issued by a bonding company licensed to transact business in the State of lowa.
The Attorney in Fact who signs the Bond shall file with the Bond a certified and effectively dated
copy of their Power of Attorney. The Bid Security shall be made payable to the lowa Department
of Administrative Services, and shall accompany the Bid. If a Bid Bond is not used, copies of
Certified checks or Cashier’s checks must be uploaded and hand delivered, in a sealed envelope,
or mailed upon request. The Bid Security shall serve as a guarantee that a Bidder who is offered
a contract will enter into an Agreement with the State of lowa and will file an approved surety
company’s Performance Bond, Payment Bond and the Insurance Certificates as evidence of the
required Insurance prior to execution of the contract. Upon failure to comply, the Bid Security
shall be forfeited as liquidated damages. The governmental entity shall retain the bid security
furnished by the successful bidder until the approved contract form has been fully executed, a
bond has been filed by the bidder guaranteeing the performance of the contract, and the contract
and bond have been approved by the governmental entity. The provisions of chapter 573, where
applicable, apply to contracts awarded under this chapter. The governmental entity shall promptly
return the checks or bidder's bonds of unsuccessful bidders to the bidders once the Notice of
Intent to Award is issued.

DUE DATE AND TIME FOR RECEIPT OF BIDS

A, Properly completed Bids shall be submitted online through IMPACS Electronic Procurement
System or mailed in sealed envelope, no later than the time and date specified in the Notice to
Bidder or any extension thereof made by Addendum. Written, emailed, oral or telephonic Bids
are invalid, and will not receive consideration. The Bidder shall assume full responsibility for the
timely online submission of the Bid. Late bids will not be accepted.

COMMENCEMENT AND COMPLETION DATES

A, Commencement of the Work of the Contract shall be the day of receipt by the selected Contractor
of the fully-executed contract. Final completion of the Work of the contract shall be
acknowledged as a part of the Contractor’s proposal.

SITE VISIT

A A site visit by the prospective bidder is highly recommended at the time of the Pre-Bid Meeting of
this project.

PRE-BID MEETING

A, Pre-Bid Meeting will be specified in the Notice to Bidders or any extension thereof made by
Addendum.

QUESTIONS

A, Questions on this project may be raised and discussed at the time of the Pre-Bid Meeting or by
submitting in writing to the issuing officer as specified in the Notice to Bidders or any extension
thereof made by Addendum.

ADDENDA AND INTERPRETATIONS OF THE CONTRACT DOCUMENTS

A, Any person contemplating submitting a proposal for the proposed Contract, who is in doubt as to
the true meaning of any part of the Bidding Documents, shall submit a written request for an
interpretation thereof. The person submitting a request will be responsible for its prompt delivery.
Every request for such interpretation should reference the Bid Number specified in the Bidding
Documents, and shall be made in writing (email preferred). Questions shall be submitted to the
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previously identified Purchasing Agent for the Department of Administrative Services. To be
given consideration, requests shall be received as specified in the Notice to Bidders or any
extension thereof made by Addendum. Replies, which revise or correct the Bidding Documents,
or provide necessary clarifications, will be issued in the form of a written Addendum to the
Bidding Documents. Interpretations, corrections or changes of the Bidding Documents made in
any other manner will not be binding, and Bidders shall not rely upon such interpretations,
corrections, or changes. The Bidder is to include any resultant cost changes in the Bid Sum.
Addenda will be posted electronically at the respective bid site where the bid is initially posted.
Acknowledgment by the Bidder of each issued Addendum shall be noted in the location so
indicated on the Bid. All Addenda issued shall become part of the Contract Documents.

3.012 SUBSTITUTIONS

A

Where the Bidding Documents stipulate a specific product be provided by naming one or more
manufacturer and model, a substitute product will be considered when a written request is
received as specified in the Notice to Bidders or any extension thereof made by Addendum prior
to bid opening. Substitution requests will be considered for all products per Section 01 2500
Substitution Procedures, even if the specification does not include a statement such as “or equal,”
“equal to,” “equivalent to,” or “basis of design,” unless otherwise noted. Substitution requests shall
be emailed to the Issuing Officer at the email address provided in Instructions to Bidders Section
1.04.

3.013 OBLIGATION OF BIDDER

A

It shall be the responsibility of each Bidder contemplating the submission of a Bid for the
proposed Contract to fully acquaint himself/herself with conditions at the work site, project
requirements, and to become acquainted thoroughly with the work, and all conditions that may be
related to it. No considerations or revision in the contract price or scope of the project will be
considered by the Owner for any item that could have been revealed by a thorough on-site
inspection and examination.

By submission of a Bid, it shall be understood that the Bidder assures that he/she has reviewed
and is thoroughly familiar with the project requirements, contract conditions and supplementary
conditions, the drawings, specifications, addenda, and that the bidder is aware of the conditions
existing at the site that may relate to the work of this project. Failure of any Bidder to examine
any form, document, or other instrument shall in no way relieve the Bidder from any obligation in
respect to his/her Bid.

3.014 PUBLIC RECORDS AND REQUESTS FOR CONFIDENTIAL TREATMENT

A.

The Agency’s release of public records is governed by lowa Code chapter 22. Contractors are
encouraged to familiarize themselves with Chapter 22 before submitting a Proposal. The Agency
will copy and produce public records upon request as required to comply with Chapter 22 and will
treat all information submitted by a Contractor as non-confidential records unless Contractor
requests specific parts of the Proposal be treated as confidential at the time of the submission as
set forth herein AND the information is confidential under lowa or other applicable law.

A Contractor requesting confidential treatment of specific information must: (1) fully complete
Form 22 (Available at https:/das.iowa.gov/sites/default/files/procurement/pdf/Form%2022-ConfidentialityRequest-
RFB.pdf), (2) identify the request in the transmittal letter with the Contractor’s Proposal, (3)
conspicuously mark the outside of its Proposal as containing confidential information, (4) mark
each page upon which confidential information appears, and (5) submit a “Public Copy” from
which the confidential information has been excised.

Form 22 will not be considered fully complete unless, for each confidentiality request, the
Contractor: (1) enumerates the specific grounds in lowa Code chapter 22 or other applicable law
that supports treatment of the material as confidential, (2) justifies why the material should be
maintained in confidence, (3) explains why disclosure of the material would not be in the best
interest of the public, and (4) sets forth the name, address, telephone, and e-mail for the person
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authorized by Contractor to respond to inquiries by the Agency concerning the confidential status
of such material.

The Public Copy from which confidential information has been excised is in addition to the
number of copies requested in Section 3 of this RFP. The confidential material must be excised
in such a way as to allow the public to determine the general nature of the material removed and
to retain as much of the Proposal as possible.

Failure to request information be treated as confidential as specified herein shall relieve
Agency and State personnel from any responsibility for maintaining the information in
confidence. Contractors may not request confidential treatment with respect to pricing
information and transmittal letters. A contractor’s request for confidentiality that does not
comply with this section or a contractor’s request for confidentiality on information or
material that cannot be held in confidence as set forth herein are grounds for rejecting
contractor’s Proposal as non-responsive. Requests to maintain an entire Proposal as
confidential will be rejected as non-responsive.

If Agency receives a request for information that Contractor has marked as confidential and if a
judicial or administrative proceeding is initiated to compel the release of such material, Contractor
shall, at its sole expense, appear in such action and defend its request for confidentiality. If
Contractor fails to do so, Agency may release the information or material with or without providing
advance notice to Contractor and with or without affording Contractor the opportunity to obtain an
order restraining its release from a court possessing competent jurisdiction. Additionally, if
Contractor fails to comply with the request process set forth herein, if Contractor’s request for
confidentiality is unreasonable, or if Contractor rescinds its request for confidential treatment,
Agency may release such information or material with or without providing advance notice to
Contractor and with or without affording Contractor the opportunity to obtain an order restraining
its release from a court possessing competent jurisdiction.

3.015 WITHDRAWAL OF BID

A. A Bid may be modified or withdrawn only before the time and date for receipt of Bids. Said

request for modification or withdrawal of a bid must be completed online through IMPACS
Electronic Procurement System. A Bid shall remain valid for consideration by the Owner for the
following period(s) of time after the date specified for receipt of Bids, or until such time following
that period that the apparent low bidder requests in writing that the Bid be withdrawn, after which
the Bid may be withdrawn without forfeiture of any required Bid Security. The Bid shall be valid
for not less than thirty (30) calendar days after the date Bids are specified to be due. With the
approval of the Department of Administrative Services, a bid may be withdrawn after opening, but
only if the bidder provides prompt written notification that adequately documents the commission
of an honest error that may cause undue financial loss.

3.016 BID OPENING

A. All bids received on or before the due date and time specified in the Notice to Bidder or any

extension thereof made by Addendum will be opened and the name of the Bidder and the amount
of their Bid will be announced.

3.017 BASIS OF BIDS

A. The Bidder shall include all additional documents or appendices that are requested to be

B.

submitted concurrent with the Bid submission; failure to comply may be cause for rejection.

In accordance with lowa law, Section 8A.311: A bidder, to be considered for an award of a state

construction contract, shall disclose to the state agency awarding the contract the names of all

subcontractors and suppliers who will work on the project being bid, within forty-eight (48) hours

after the published date and time by which bids must be submitted. A bidder shall not replace a

subcontractor or supplier disclosed without the approval of the state agency awarding the

contract.

1. A bidder, prior to an award or who is awarded a state construction contract, shall disclose all
of the following, as applicable:
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C.

a. If a subcontractor or supplier disclosed (under the preceding) by a bidder is replaced, the
reason for replacement and the name of the new subcontractor or supplier;

b. If the cost of work to be done by a subcontractor or supplier is changed or if the
replacement of a subcontractor or supplier results in a change in the cost, the amount of
the change in cost.

c. Any reduction in subcontractor or supplier price as a result of the change, if the change is
approved by the Owner, shall be deducted from the Trade Contract via a deductive
Change Order. Any such changes, if approved by the Owner, which result in an increase
in the Trade Contract Price shall be borne by the Trade Contractor.

The Bidder is specifically advised that any person, firm or other party to whom it is proposed to
award a subcontract under this contract must:

1. Be registered in the State of lowa and have an lowa Contractor’s Registration number, and
2. Be acceptable to the Owner.

3.018 INFORMALITIES/ REJECTION OF BIDS

A

The lowa Department of Administrative Services reserves the right to waive any irregularities or
informalities and to enter into a Contract with a Bidder, or to reject any or all bids as it deems to
be in the best interest of the State, without penalty.

3.019 CONSIDERATION OF BIDS

A

It is the intent of the Department of Administrative Services to award a Contract to the lowest
responsible Bidder, provided the Bid has been submitted in accordance with the requirements of
the Bidding Documents and is determined to be compliant with all Bidding Requirements, and
does not exceed the funds available for construction.

Bidder is to bid on each Alternate Bid requested. Failure to do so may result in disqualification of
the bid. The Department of Administrative Services reserves the right to accept any, or no,
Alternate Bid. Alternate Bids may be considered in any order or combination, and the low
successful Bidder will be determined on the basis of the sum of the Base Bid and the Alternate(s)
accepted at the time of the Contract award.

In evaluating Bids, any proposal offered by a Bidder for an alternate design, or for materials other
than those shown or specified for the Base Bid or for Alternate Bid construction under the
proposed Construction Documents or called for by any issued Addenda to those Construction
Documents, will not be considered in determining the low successful Bidder. However, the
Department of Administrative Services reserves the right to consider any such Bidder-proposed
(Contractor’'s Alternate) alternate designs or materials with the low successful Bidder, after the
low successful Bidder is determined in the manner described above (A and B).

Notice of Intent to Award the Bid(s) will be sent to all Respondents submitting a timely Bid and
may be posted at the website shown on the RFB cover sheet. Negotiation and execution of the
Contract(s) shall be completed no later than fifteen (15) days from the date of the Notice of Intent
to Award or such other time as designated by Agency. If the successful Bidder fails to negotiate
and deliver an executed Contract, including all required documents such as payment and
performance bonds and insurance certificate, by that date, the Agency, in its sole discretion, may
cancel the award and award the Contract to the remaining Bidder the Agency believes will
provide the best value to the State.

3.020 PREFERENCE

A. By virtue of statutory authority, a preference shall be given to lowa domestic labor, products

produced and provisions grown within the state of lowa, in accordance with the provisions of

Chapter 73, Code of lowa and any amendments thereto.

Enforcement of reciprocal resident bidder preference and resident labor force preference codified

at lowa Code Section 73A.21.

1. NOTICE: Failure on the part of the bidder to carefully read the following paragraphs and to
provide the information requested below may make the bidder's bid materially nonresponsive
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C.

and therefore ineligible for contract award. Violations of lowa Code Section 73A.2l may,
among other things, result in civil penalties assessed by the Commissioner of the Division of
Labor of lowa Workforce Development. The bidder should seek out the advice of an attorney
if he or she has questions about lowa Code Section 73A.21. As a part of the competitive
procurement of contracts for Public Improvements that must be awarded to the low bidder (if
the bid is responsive and the bidder is deemed responsible), Public Bodies shall allow a
preference to Resident Bidders if a Nonresident Bidder places a bid for the contract for the
Public Improvement and that Nonresident Bidder's state or foreign country gives resident
bidders of that state or foreign country a preference (including a labor force preference or any
type of preferential treatment). The preference allowed, or reciprocally applied, shall be equal
to the preference given or required by the state or foreign country in which the Nonresident
Bidder is a resident bidder.
"Public Body" means the State of lowa (and its agencies) and any of its political subdivisions,
including school districts, public utilities, and the state board of regents.
"Public Improvement" means a building or other construction work to be paid for in whole or
in part by the use of funds of the State of lowa, its agencies, and any of its political
subdivisions and includes road construction, reconstruction, and maintenance projects.
"Resident Bidder" means a person or entity authorized to transact business in of the State of
lowa and having a place of business for transacting business within the State of lowa at
which it is conducting and has conducted business for at least three years prior to the date of
the first advertisement for the public improvement. Note, however, that if a nonresident
bidder's state or foreign country has a more stringent definition of a resident bidder, the more
stringent definition is applicable as to bidders from that state or foreign country.
"Nonresident Bidder" means a person or entity who does not meet the definition of a resident
bidder.
Nonresident bidders shall be required to certify on the Bid submission, where so indicated, the
state or foreign country in which the firm is a resident, and if that state or foreign country uses a
percentage for in-state bidders and the amount of the preference.
If it is determined that this may cause denial of federal funds which would otherwise be available,
or would otherwise be inconsistent with requirements of federal law, this section shall be
suspended, but only to the extent necessary to prevent denial of the funds or to eliminate the
inconsistency with federal requirements.

3.021 QUALIFICATIONS

A

In accordance with lowa Code 26.9(2) and 26.16, no potential bidder shall be required to provide
confidential or proprietary information or meet any class requirements as a precondition to
submitting a responsive bid. However, as noted in lowa Code 26.9(2), the lowest responsive
bidder may be required to provide additional information to verify responsibility prior to and as a
condition of obtaining final award of the contract. Any qualification requirements contained in any
bid document indicates only preferred qualifications, not a precondition to bid, and the lowest
responsive bidder’s qualifications will be evaluated individually based on all information provided.
The Owner may make such investigations as he or she deems necessary to determine the ability
of the awarded Bidder to perform the required work, and the awarded Bidder shall furnish to the
Owner all such information and data for this purpose. The Owner reserves the right to rescind
any awarded Bid if the evidence submitted by, or in investigation of, such Bidder fails to satisfy
the Owner that the Bidder is properly qualified to carry-out the obligations of the Contract and to
complete the Work contemplated therein.

Bidders shall be registered as a Construction Contractor with the Labor Commissioner, lowa
Workforce Development Department, as required by Chapter 91C of the Code of lowa. Bidder’s
lowa Contractor Registration Number shall be included in the location provided in the Bid Form.
Non-resident corporations submitting bids must be in compliance with Section 490.1501 of the
Code of lowa and legally authorized thereby to carry-on such business in the State of lowa as is
required by the Contract Documents.

An out-of-state Bidder, if awarded a contract, will be required to submit evidence of authorization
to do business in the State of lowa.
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3.022 INSURANCE

A. Insurance Requirements

1.

2.

The Contractor shall maintain in effect, with insurance companies of recognized
responsibility, at its expense, insurance covering its work of the type and in amounts required
by this Contract. The Contractor’s insurance shall, among other things, insure against any
loss or damage resulting from the Contractor’s performance of this Contract. All such
insurance policies shall remain in full force and effect for the entire life of this Contract and
shall not be canceled or changed except after thirty (30) days written notice to the Owner.
Amounts of Insurance Required — Refer to ConsensusDOCS 802 (see template in
Project Manual)

B. Certificates of Coverage

1.

Certificates of the insurance described above shall be submitted to the Owner before starting
any construction activities and shall be subject to approval by the Owner. The Contractor
shall provide certificates for the insurance required. The insurer shall state in the certificate
that no cancellation of the insurance will be made without at least thirty (30) days prior written
notice to the Contractor. Upon receipt of any notice of cancellation or alteration, Contractor
shall within ten (10) days procure other policies of insurance, similar in all respects to the
policy or policies, about to be canceled or altered, and, if the Contractor fails to provide,
procure, and deliver acceptable policies of insurance, or satisfactory evidence thereof, in
accordance with the terms hereof then, at the Owner’s option, Owner may obtain such
insurance at the cost and expense of Contractor, without the need of any notice to
Contractor.

C. No Limitation of Liability

1.

2.

Acceptance of the insurance certificates by the Owner shall not act to relieve the Contractor
of any obligation under this Contract. All insurance policies and certificates shall be issued
only by companies authorized to transact business in the State of lowa. It shall be the
responsibility of the Contractor to keep the respective insurance policies and coverage’s
current and in force during the life of this agreement.

A Sample Certificate of Insurance is attached for reference following this Section.

3.023 FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR

A. The Agreement for the Work will be written on ConsensusDOCS 802 Form of Agreement
between Owner and Contractor (sample of the document with modifications incorporated is
bound in this Project Manual).

3.024 EXECUTION OF CONTRACT

A. Contract documents shall mean and include the following:

oAM=

Contract: ConsensusDOCS 802

Performance and Payment Bonds

Project Manual

Drawings

Numbered Addenda issued after initial publication of Bid Documents
Numbered Modifications (Change Orders) issued after Contract is signed

3.025 LAWS AND REGULATIONS

A. The Bidder’s attention is directed to the fact that all applicable laws and regulations of Federal
and State agencies having jurisdiction over the construction of this project shall apply to any
contract resulting from this proposal, and it shall be deemed that those rules and regulations are
made a part of such contract the same as if set forth in their entirety therein. By submitting a Bid,
the Bidder confirms that he/she is familiar with and understands the Contractor’s responsibility
under all Federal and State of lowa laws and regulations with respect to the Work described by
the proposed Contract Documents.
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3.026 CONTRACT DOCUMENTS AND ORDER OF PRECEDENCE

A. Where an irreconcilable conflict exists among Applicable Legal Requirements, this Contract, the
specifications in the Materials and the Drawings, the earliest item mentioned in this sentence
involving a conflict shall control over any later mentioned item or items subject to such conflict
unless doing so would result in reducing the Bidder’s duty of care or obligations under this
Contract, in which case the terms resulting in the highest requirements for Bidder performance
shall control.

3.027 CONDITIONS OF THE WORK

A. Each bidder must fully inform him/herself of the conditions under which the work is to be
performed at the site of the work, the obstacles which may be encountered, and all other relevant
matters concerning the work to be performed. Failure to do so will not relieve a successful bidder
of the obligation to furnish all material and labor necessary to carry out the provisions of the
contract. When a site visit is required by provisions located elsewhere in these Instructions to
Bidders, as a site tour in conjunction with a mandatory Pre-Bid Meeting, it shall be the Bidder’'s
responsibility to fulfill this obligation as a condition of bidding the Work described in the Bidding
Documents.

B. No allowance will be made for any additional compensation by reason of any matter or condition
with which the bidder might have fully informed him/herself, but failed to do so prior to bidding.
Insofar as possible, the Contractor and all subcontractors shall employ such methods or means in
carrying out the work so as not to cause any interruption of, or interference with, the work of any
other subcontractor or trade.

3.028 SUBCONTRACTS
A. The Prime Contractor shall be responsible for notifying all subcontractors and suppliers and
informing them that they are bound in each case by all applicable provisions of the bidding

information and those of the proposed Form of Agreements as defined in the Contract
Documents.

END OF SECTION
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SECTION 00 2113.01

IMPACS Public Construction Bidders User Guide

Public construction bids should be submitted on-line at IMPACS Electronic Procurement System, please see mail
in directions shown on Notice to Bidders.

Bidders must be registered in IMPACS to submit a Bid.
To create an account, enter your email address and click on ‘Next” and click ‘Create Account”. Bidder mustenter
all fields noted with * including legal company name, contact first and last name, phone number, confirm
email address, password, re-enter password, select account recovery question including answer, confirm
answer, select box accepting websites use terms and conditions and select security check box “I'm not a
robot”.

On the IMPACS Electronic Procurement System Customer Portal Home page, Bidder selects “View
Event” in the Sourcing Events section.

Sourcing Events ?
Sho (ILJe
Show Opening or Closing Soon
Event Number Status Event Title Dates Action
RFB923700-02 Open Hoover East Side Pavers pe 4/27/2022 12:00:00 PM CDT View Evert

5/5/2022 12:00:00 PM CDT

Bidders can view event details including description, prerequisites, buyer attachments, questions and
answers.

To submit a Bid, Bidder must select “Yes, | intend to Bid”. Bidder must complete the following sections.
Prerequisites - Bidder must complete all prerequisites.

e Bidder must upload a file of the Bid Security/Bond for 5% of total Bid Amount and certify
that if they are awarded the construction contract they will enter into the contract at the
Bid Amount submitted.

e Bidder must upload the completed and signed Bid Form.
NOTE: Bids are to be entered on the Bid Form only; not in the IMPACS. As a
result, IMPACS will display a bid amount of $0.

Questions - Bidder must complete all questions.

Review & Submit - Bidder must select the certification box certifying that the statements and
information in response are true and correct to the best of their knowledge and belief.
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SECTION 00 2113.02

el
CORD’

CERTIFICATE OF LIABILITY INSURANCE

SAMPLE

DATE (MBUDDYY YY)
o/ 1/ exxx

REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND COMFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED

cartificata holdear in liau of such endorsamant(s).

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy{ies) must be endorsed. If SUBROGATION IS5 WAIVED, subject fo
the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the

PRODUCER

fae'  Agent's Information

Agent's Name P e | A i
Agent's Address | SDHsEss:
INSURER({S) AFFORDING COVERAGE o mmcw
INSURER a: —CTEARY A (MM Bast Rated A/VI or Batter) |Admitted
oy INSURER B : Carriers
Trade Contractor's Hame INSURER C ;
Trade Contractor's Mailing Address i T
INSURERE :
INEHRE! F:

COVERAGES CERTIFICATE NUMEER:

REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED., NOTWITHSTAMDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIM, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIM IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND COMDITIONS OF SUCH POLICIES. LIMITS SHOWM MAY HAVE BEEEN REDUCED BY PAID CLAIMS.

e TYPE OF INSURANCE ﬁ'ﬁ POLICY NUMBER e | e P umrs Minimum
COMMERCIAL GENERAL LIABILITY X |X |§TBD- CGL 3/1/17 | 3/1/18 |Esctocourmence 1,000,000
* | A CLAIMS-MADE El QCCUR | PREMEES (o amar s
- | WED EXP (A one perser) | §
N PersonaL s aovinuury |1 s1 ., 000,000
| GENL AGGREGATE LIMIT APPLIES PER: CENERAL AGGRECATE g2,000,000
|| poucy | X GBS Loc PRODUCTS - conpiop ass | s 1,000, 000
OTHER: g
| AUTOMDBILE LIABILITY % | % |#TBD-AL 3/1/17 |3/1/18 | Bk e 15 1,000,000
- X | rev sumo BODILY INJURY (Per person) | © s
N %g;wm ﬁﬁ!l‘.gg'-ﬁn BODLY IMILIRY (Per acadant) m?ﬂmﬂqmnﬁ&?&?
. FONQWMED PROPERTY DARAGE contract
Pl O . .
c | |usmrELLALE X | ocun X | X |#TBD-UMB 3/1/17 | 3/1/18| ercroccurrence \,[s10,000,000 3
EXCESS LIAB CLAIMS MADE AGGREGATE NN
peo | | rerenmions 5
RKERS FER TTH-
AL EMEOVES LA 1TV il #TBD-WC 3/1/17 | 3/1/18X
D |ANY PROPRIETORIPARTHEREXECUTIVE b'e ELL EAGH ACCIDENT §500,000
OFFICERMEMBER EXCLUDED? HiA
{Mandatary in NH} EL Disease -saemPLoveg s 900,000
D T e, GF SPERATIONS balgw EL DisEass - povcy Lt [s500, 000
- Owners Contrators #TBD-OCP 3/1/17 |3/1/18 |*Limits aqual to CCL (ox) as
E - Y e requirad by owner (Note- Would be
Protective Liability either CGL or OCP, mot both)
DESCRIPTION OF OPERATIONS | LOCATIONS | VEHICLES (ACORD 101, Reemarks iy be if mare space is required)

of :
Members, Consultants, Agents, and Employees.

Administratiwve Services

Projact XXX , XX MNumber varies by praject]

Additional Insured on a Primary & Non-Contributory basis (CGL;AL;UMB/Excess) in favor
{Ownar) Iowa Department of Administrative Services (DAS), Officers, Directors,

Waiver of Subrogation (CGL;AL;WC/EL;UMB/Excess) in favor of:
(DAS) ; Officers, Directors, Members, Consultants, Agents,

(Owner) Iowa Department of
and Employees.

CERTIFICATE HOLDER

CANCELLATION

Iowa Department of Administratiwve Services (DAS)

109 SE 13th Street
Des Moines, IA 50319

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED EEFORE
THE EXPIRATION DATE THEREQF, NOTICE WILL BE DELIVERED IN
ACCORDAMNCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

Signature

ACORD 25 [2014/01)

PROJECT 9435.00

Sample Contractor Certificate of Insurance

‘2 1988-2014 ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORD
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SECTION 00 3113
PRELIMINARY SCHEDULE
PART 1 - GENERAL
1.01 SECTION INCLUDES

A. Preliminary Construction Schedule
B Schedule Durations

1.02 PRELIMINARY SCHEDULE

A. A preliminary schedule has been identified by the Owner for the implementation of the Project.
Refer to the schedule following this Section for references to anticipated milestones and
construction duration.

B. Each step of the Preliminary Schedule is subject to receipt of acceptable bids, Owner’s decision
process and date of commencement.

C. A proposed construction schedule shall be submitted by all Trade Contractors to the
Construction Manager no later than 48 hours prior to the pre-construction meeting. A revised
Construction Schedule will be submitted by the Construction Manager once all preliminary
schedules are reviewed and approved by the Owner.

D. The final construction schedule will be established post award of bids with the cooperation of all
contractors.

1.03 SCHEDULE DURATIONS
A. Anticipated Notice of Intent to Award — 04/21/25
B. Anticipated Date of Commencement — 09/2/25
C. Substantial Completion by — 11/06/25

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED

END OF SECTION
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Activity ID Activity Name Original Start

Duration

August September November December
6 7 9 10

17 24 31 07 14 21 28 05 3 19 26 02 09 16 23 30 07 14

30 06 13 20 27 04 1 18 25 01 08 15 22 29 06 13 20 27 03 10

State of lowa DAS - DNR HCR Roof Replac 2 O

Preconstruction

A1140 Issue Documents Procurementfor Bid 1. 01-Apr-25" Issue Documents Procurementfor Bid
| At10 Contractor Bidding Period 13 02-Apr-25 21-Apr-25 Contractor Bidding Period
| At1120 Awerd Contractor 5 28-Apr-25 [ Award Confractor

Procurement Sili25
A1170 DAS PrepareAHU Subnital 07-Ar25"  09-Apr25 [ DAS PrepareAHU Submital
| At190 AE Review/Approve AHU and Equipment Shops 3 10-Apr25  14-Apr-25 [ AFE Review/ApproveAHU and EquipmentShops
| A1200 DAS ProcureAHU E quiipment 75 15-Apr25  31-Jul-25 DAS ProcureAHU Equipment
| A1130 Prepare Roofing Submitials 15/ 29-Apr25 | 19-May-25 i
| At150 AE Review/Approve Roof Shops 10/ 20-May-25  03-Jun-25 e A Review/Approve Roof Shops
| A1160 Deliver Insulaion/Roofing Materials 04-Jun25__ 30-Jul-25 Deliver
Construction
A1420 Mobilize  Jobsite B Mobiizeto Jobsite
Roof Replacement - Water Park
A1700 Demo Shindes and Undertayment 10 03-Sep25  16-Sep25 I Dermo Shingles and Underlayment
| a1710 Remove Guters & Downspouts 3 038ep25  05Sep25 [ Remove Guters & Downspouts
| At690 New loe WatershieldUnderiayment 10 04-Sep25  17-Sep25 [ New loe WatershieldUndertayment
| A1720 New Flashing 10 04-Sep25  17-Sep25 e NewFlashing
| A1730 NewShindes 10 05-Sep25  18-Sep25 e New Shinges
| A1740 Hana Guters and Downspauts 5 198ep25  25Sep25 [ Hang Gutiers and Downspouts
INE Site Clean Up 1 26-Sep25  26-Sep25 0 _SiteClean Up
Roof Replacement - Banquet )
A1290 Demo Shindles and Underiayment 15 17-Sep25  07-Oct25 Dy
| A1260 New loe WatershieldUnderiayment 15 18-Sep25 | 08-Oct25
| A1330 New Flashing 15 18-Sep25 | 08-Oct25 New Flashing
| A1360 New Shindes 15 19-Sep25 | 09-Oct25 ingl
| A1400 Site Clean Up 1 10-Oct25  10-Oct25 0 _SiteCleanUp
Roof Replacement - Entry 0
A1270 Demo Shindles and Underiayment 8 08-Oct25  17-Oct25 I Demo Shingles and Underayment
| At440 New loe WatershieldUnderiayment 8 09-0ct25  20-Oct25 I New ke WatershieldUnderiayment
| A1340 NewFlashing 8 09-0ct25  20-Oct25 e NewFlashing
| A1450 New Shindes 8 10-0ct25  21-0ct25 I New Shingles
| A1480 Site Clean Up 1 22-0ct25  22-Oct25 0_SiteClean Up
AHU Replacement (Bid Package #283) 8-Se
A1510 Mobiize 1.01-Aug25  01-Aug25 0 Mobiize
| At520 Preconstruction Test&Balance 3 04-Aug25  06-Aug25 [ Preconstructon Test& Babnce
| A1530 DemoExisting Unit & Piping 3 07-Aua25 11-Aua25 I DenmoExistingUnit& Piping
| A1550 Install New Curb 2 12-Aua25  13-Aua2s B Install New Curb
| A1540 SetNewAHU 2 15Aug25  18-Aug25 [ SetNewAHU
| A1560 Install Electical for AHU 3 19-Aug25 | 21-Aug2s I hstall Electical forAHU
| At670 Install Roof CurbCover 2 19-AuG25 | 20-Aug25 [ Install Roof Curb Cover
| Ats570 Install Piping 3 22-Aua25 | 26-Aua2s [ install Pipng
| A1580 Install Ductwork and Dampers 3 22-Aua25 | 26-Aua2s [ Install Ductwork and Dampers
| At1600 EquipmentStart Up 2 27-Aug25 | 28-Aug25 B EquipmentStartUp
| A1590 Controls Modifications 2 29-Aug25  02-Sep25 N Controls Modifications
| At610 TAB System 3 03-Sep25  05Sep25 [0 TABSystem
| At1620 Find Clean 1 08-Sep-25  08-Sep-25 0 Final Clean
EPDM Roof Replacement | 9ol07-Aug25 [19-Aug25 |
A1630 | Removal of EPDM Roofing 2 07-Aug25  08-Aug25 [ Removal of EPDM Roofing
A1640 | Installation of Insulation/Crickets 2 11-Aug25 | 12-Aug25 [ Installation of Ihsulation/Crickets
A1650 | Install EPDM Roofing 2 13-Aug25 | 14-Aug25 [ Install EPDM Roofing
A1660 | Trim&FlashingRoof Cap nstall 2 15Aug25  18-Aug25 [ Trimé& FlashingRoof Cap Install
A1680  Findl Cleaning 1 19-Aug25  19-Aug25 0_Final Cleaning
Roof Replacement - Alternate #01 Hotel 04-De
A1280 Demo Shindes and Undertayment 20 22-0ct25  18-Nov-25 D, i L
A1460 New loe WatershieldUndertayment 20 23-0ct25  19-Nov-25
A1350 New Flashing 20 23-0ct25  19-Nov-25 New Flashing
A1370 New Shingles 20 24-Oct25 | 20-Nov-25 ing
A1390 Hang Guters & Downspouts 04-Dec-25 I Hong Guters & Downspouts
Roof Replacement - Alternate #02 Gutter Add 04-Dex
A1750  Install New Gutters & DownspoutNorth Side 4 21-Nov25  26-Nov-25 BN Insial New Gutters & DownspoutNorth Side
A1760 | Install New Gutters & DownspoutSouth Side 3 01-Dec:25  03-Dec:25 BB sl New Guters & Downspout Sq
A1770 __ SiteClean Up 04-Dec-25 B SieClean Up
Closeou
A1490 Punchlist-Roofing 10 22-0ct25  04-Nov-25 I Punchiist-Roofing
A1500 Obtzin Substantial Completion Cerficate - Roofing 5 05Nov-25  11-Nov-25 [ Obtain Substantial Completion Cerificate - Roofing
A1800 Closeout Documents 20 05-Nov-25  04-Dec-25 CloseautDocuments
A1790 Final Completion 0 05Dec:25 | 05Dec:25 |_Final Complefion

——= Remaning Level of Effor DAS #9435.00 HCR Roof Replacement Q

I Actual Work —
[ Remaining Work Schedule - 03/25/25

I Critical Remaining Work 1 of 1

L € Milestone MC GOUGH




SECTION 00 3143

PERMIT APPLICATION
PART 1 - GENERAL
1.01 SECTION INCLUDES
A. Permit Application Information
B. Licenses, Permits, and Related Inspections

1.02 PERMIT APPLICATION INFORMATION

A. State Building Code Plan Review: The plan review and inspections for this project have been
applied for by the Architect. Please contact your inspector prior to construction and occupancy.

B. State Building Code Energy Review: The energy code review and inspections for this project
have been applied for by the Architect. Please contact your inspector prior to construction and
occupancy.

C. Electrical Permit and Inspections: Trade Contractor is responsible for permits and inspections.

D. Other Applicable inspections: Trade Contractor is responsible for any other applicable project
specific permits and inspections.

1.03 LICENSES, PERMITS, AND RELATED INSPECTIONS
A. The Bidder shall comply with all codes, laws, ordinances, rules and regulations of any public
authority having jurisdiction that bears on the performance of its work. All construction,

materials and methods shall comply with the State Building Codes, except where plans and
specifications establish a higher standard.

PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION — NOT USED

END OF SECTION
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SECTION 00 4116

BID FORM

The Bid Form must be submitted online through the State’s IMPACS Electronic Procurement
System.

RFB #943500-01

BID FORM for CONSTRUCTION CONTRACT
for
Honey Creek Resort
12633 Resort Drive, Moravia, lowa
Project 9435.00

lowa Department of Administrative Services
Hoover State Office Building, Level 3

1305 East Walnut Street

Des Moines, lowa 50319-0105

The following information is to be completed and submitted with your bid..

1. Bid Form - Completed and Signed (to be uploaded with bid submission)

2. Non Discrimination Clause Information

3. Contractor Targeted Small Business Enterprise Pre-Bid Contract Information
4. Bid Security — 5% of total Bid amount (to be uploaded with bid submission)

Authorized Representative:

The undersigned Bidder, in response to your Request for Bid for construction of the above project, having
examined the Drawings, Specifications, and other Bidding Documents dated March 10, 2025, and
Addenda issued and acknowledged below as received and being familiar with all the conditions
surrounding the construction of the proposed project including the availability of materials and labor,
hereby proposes to furnish all labor, materials, equipment and supplies to perform all work to construct the
project in strict accordance with the proposed Contract Documents, within the time and at the prices stated
below. Prices are to cover all expenses incurred in performing the work required under the proposed
Contract Documents, of which this bid is a part.

Bidder acknowledges receipt of the following Addenda which are a part of the Bidding Documents and for
which any effect on cost of the Work is included in the bid amounts indicated:

Number

Dated

Note that the State of lowa is exempt from State and Local sales and use taxes (including local option
and school option) for this project. Taxes on construction materials shall NOT be included in the bid
amounts.
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Amounts shall be indicated in both words and figures. In case of discrepancy, the amount indicated in
words shall govern.

BID PACKAGES:

BP 01 — Asphalt Roofing

Description: All material, labor and equipment associated with all work shown on the contract documents
to remove and replace the asphalt shingles, underlayment, flashing, gutters and trim for the Event Center,
Main Lobby, Canopy and Water Park complete including the plans and specifications.

Bidder proposes and agrees to perform all work as described in the Construction Documents for the sum
of:

Dollars

$ )-

BP 02 — AHU Replacement Install

Description: All material, labor and equipment associated with all work shown on the contract documents
to remove and replace the Outside Air Handling Unit, Accessories and Curb complete including the plans
and specifications. DAS to procure AHU Unit though preferred vendor, contractor responsible for
coordination and installation.

Bidder proposes and agrees to perform all work as described in the Construction Documents for the sum
of:

Dollars

$ ).

BP 03 — EPDM Roofing

Description: All material, labor and equipment associated with all work shown on the contract documents
to remove and replace EPDM roofing, insulation, flashing and trim for the Event Center complete
including the plans and specifications.

Bidder proposes and agrees to perform all work as described in the Construction Documents for the sum
of:

Dollars

$ ).
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ALTERNATES:
ALT 01 — Add Hotel Asphalt Roof Replacement

Description: Removal and Replacement of the Hotel Main Resort Roof in Areas B1 and B2 including but
not limited to asphalt shingles, underlayment, flashing, gutters and trim associated with contract
documents complete including the plans and specifications.

Bidder proposes and agrees to perform all work as described in the Construction Documents for the sum
of:

Dollars

($ ).
ALT 02 — Add Prefinished Gutter and Downspout

Description: Supply and install of added prefinished downspout, gutter and accessories for the Hotel Main
Resort Roof in Areas B1 and B2 with contract documents complete including the plans and specifications.
Bidder proposes and agrees to perform all work as described in the Construction Documents for the sum
of:

Dollars

& ).
ALT 03 — Deduct for multiple bid packages #02 AHU Replacement Install and #03 EPDM Roofing

Description: Deduct price for bidding both bid packages #02 and #03 and perform work associated with
both the AHU Replacement Install and EPDM roofing.

Bidder proposes and agrees to perform all work as described in the Construction Documents for the sum
of:

Dollars

$ )-
ALT 04 — Deduct for multiple bid packages #01 Asphalt Roof and #03 EPDM Roofing

Description: Deduct price for bidding both bid packages #01 and #03 and perform work associated with
both the Asphalt and EPDM roofing..

Bidder proposes and agrees to perform all work as described in the Construction Documents for the sum
of:

Dollars

$ ).
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UNIT PRICES:

UNIT 01 — Sheathing Replacement Add & Deduct

Description: Include removal and replacement unit pricing for quantity 1 - 4x8 sheet of FRT Roof plywood
sheathing repair that is required for new construction beyond 5% allowance.

Dollars

$

)/ Add 1 Sheet

Dollars

$

)/ Deduct 1 Sheet

Bidder hereby certifies that:

1.

2.

This bid is genuine and is not made in the interest of or on behalf of any undisclosed person, firm
or corporation;

Bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham
bid; Bidder has not solicited or induced any person, firm or corporation to refrain from bidding;
and Bidder has not sought by collusion to obtain any advantage over any other bidder or over the
Owner.

Bidder hereby certifies that the Bidder is registered with the lowa Labor Commissioner as a
Contractor as required by Chapter 91C, Code of lowa.

Bidder agrees to comply with all Federal and State Affirmative Action/Equal Employment
Opportunity requirements concerning fair employment and will not discriminate between or
among them by reason of race, color, religion, sex, national origin or physical handicap.

All construction under this Contract shall conform to the requirements of the lowa State Building
Code.

Bidder agrees that this bid shall remain valid and shall not be withdrawn for a period of thirty (30)
calendar days after the date for receipt of bids.

Bidder agrees that if written notice of acceptance of this bid is mailed, emailed, or delivered to the
undersigned within thirty (30) days after the date in which bids are due, or at any time thereafter
before it is withdrawn, the undersigned will sign and return the Contract Agreement, prepared in
accord with the Bidding Documents and this bid as accepted; and will also provide proof of
insurance coverage and required surety bonds.

Bidder understands that the Owner reserves the right to reject any and all bids, and to waive
irregularities or informalities and enter into a contract for the work, as the Owner deems to be in
the best interest of the State.

Bidder understands that the Owner reserves the right to accept any, or no, Alternate Bid, if
requested, and that the Alternate Bids may be considered in any order or combination, and the
low Bidder shall be determined on the basis of the sum of the base bid and any Alternate(s)
accepted.

Subcontractors:
The Trade Contractor must identify all Subcontractors and Suppliers within 48 hours of the published date
and time for which bids must be submitted, in accordance with lowa Code Section 8A311, as amended by
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House File 646 in 2011. Subcontractors and suppliers may not be changed without the approval of the
Owner. Requests for changing a Subcontractor or supplier must identify the reason for the proposed
change, the name of the new Subcontractor or supplier, and the change in the subcontractor or supplier
price as a result of the change. Any reduction in subcontractor or supplier price as a result of the change,
if the change is approved by the Owner, shall be deducted from the Trade Contract Price via a deductive
Change Order. Any such changes, if approved by the Owner, which result in an increase in the Trade
Contract Price shall be borne by the Trade Contractor.

Enforcement of Reciprocal Resident Bidder Preference, per lowa Code 73A.21.

All bidders shall either check the box next to “Resident Bidder” or check the box next to
“Nonresident Bidder” and by doing so and signing thereafter certifies and attests to the same. All
information requested must be provided. Seek out the advice of an attorney if you have questions.

“‘Resident Bidder” means a person or entity authorized to transact business in of the State of lowa

and having a place of business for transacting business within the State of lowa at which it is conducting
and has conducted business for at least three years prior to the date of the first advertisement for the
public improvement. Note, however, that if a nonresident bidder’s state or foreign country has a more
stringent definition of a resident bidder, the more stringent definition is applicable as to bidders from that
state or foreign country.

Resident Bidder
Name of Resident Bidder:

By:
Authorized Agent and Signatory of Resident Bidder

OR:

Nonresident Bidder
Name of Nonresident Bidder:

Name of State or Foreign Country of Nonresident Bidder:

Particularly identify and describe any preference, labor preference, or any other type of preferential
treatment, in effect in the nonresident bidder’s state or foreign country at the time of this bid:

NOTICE: Nonresident Bidders domiciled in a state or country with a resident labor force preference shall
make and keep, for a period of not less than three years, accurate records of all workers employed on the
public improvement. The records shall include each worker's name, address, telephone number when
available, social security number, trade classification, and the starting ending time of employment.

By:
Authorized Agent and Signatory of Nonresident Bidder

Bid Form shall be signed by an officer of the company with authority to bind in a contract.

Notice of acceptance of this bid, or request for additional information by the Department of Administrative
Services, may be addressed to the undersigned at the address set forth below:
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Legal Name of Firm:

Date:

Signature of Bidder:

Title:

Typed Name of Signatory:

Email:

Business Address:

Telephone Number: Fax Number:

Federal Tax Identification Number:

lowa Contractor Registration Number:

Bidder Safety Manager Name:

For an out-of-state Bidder, Bidder certifies that the Resident Preference given by the State or
Foreign Country of Bidder’s residence, , IS %.

END OF SECTION
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SECTION 00 4116.01
NON-DISCRIMINATION CLAUSE

This Section is for informational purposes only. All information will be submitted online through
the State’s IMPACS Electronic Procurement System.

PART 1 - GENERAL

All contractors, subcontractors, vendors and suppliers of goods and services doing business
with the State of lowa and value of said business equals or exceeds $10,000 annually, agree
as stated below.

1.01 NONDISCRIMINATION CLAUSE

A. The contractor, subcontractor, vendor and supplier of goods and services will not discriminate
against an employee or applicant for employment because of race, creed, color, sex, national
origin, ancestry, religion, economic status, age, disability, political opinion, or affiliations of an
applicant or employee based upon the nature of the job occupation. The contractor,
subcontractor, vendor and supplier will develop an Affirmative Action Program to insure that
applicants are employed and that employees are treated during employment without regard to
their race, creed, color, sex, national origin, ancestry, religion, economic status, age, disability,
political opinions or affiliations. Such action shall include, but not be limited to the following:

Employment.

Upgrading.

Demotion or transfer.

Recruitment and advertising.

Layoff or termination.

Rates of pay or other forms of compensation.

Selection for training, including apprenticeship.

B. The contractor, subcontractor, vendor and supplier of goods and services will, in all solicitations
or advertisements for employees, state that all qualified applicants will receive consideration for
employment without regard to race, creed, color, sex, national origin, ancestry, religion,
economic status, age, disability, political opinion or affiliations.

C. The contractor, subcontractor, vendor and supplier or their collective bargaining representative
will send to each labor union or representative or workers with which they have a collective
bargaining agreement or other contract or understanding, a notice advising the said labor union
or workers’ representative of the contractor's commitments under this section.

D. The contractor, subcontractor, vendor and supplier of goods and services will comply with all
published rules, regulations, directives and orders of the State of lowa Affirmative Action
Program Contract Compliance Provisions.

E. The contractor, subcontractor, vendor and supplier of goods and services will furnish and file
compliance reports within such time and upon such forms as provided by the Equal
Employment Opportunity Officer, said forms may elicit information as to the policies,
procedures, patterns, and practices of each subcontractor as state as the contractor themselves
and said contractor, subcontractor, vendor and supplier will permit access to their employment
books, records and accounts to the State’s Equal Employment Opportunity Officer, for the
purpose of investigation to ascertain compliance with this Contract and with rules regulations of
the State’s Affirmative Action Program.

F. In the event of the contractor’'s noncompliance with the nondiscrimination clauses of this
Contract or with any of such rules, regulations and orders; this Contract may be canceled,
terminated or suspended in whole or in part and the Contractor may be declared ineligible for
further contracts in accordance with procedures authorized by the State of lowa.

NoO oA wN
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PART 2 -
PART 3 -

The contractor, subcontractor, vendor and supplier of goods and services will include, or
incorporate by reference, the provisions of the nondiscrimination clause in every contract,
subcontract or purchase order unless exempted by the rules, regulations or orders of the State’s
Affirmative Action Program, and will provide in every subcontract or purchase order that said
provisions will be binding upon each contractor, subcontractor or seller.

The parties agree to comply with “Compliance with the Law; Nondiscrimination in Employment”
of the current Terms and Conditions at the award of this contract. Current Terms and Conditions
may be found on the following web site and are, by this reference, made a part of this
Agreement. https://das.iowa.gov/procurement/terms-and-conditions

We certify and recognize that we are morally and legally committed to nondiscrimination in
employment. Any person who applies for employment with our company will not be
discriminated against because of race, creed, color, sex, national origin, ancestry, religion,
economic status, age or disabilities, unless disabilities are based upon the nature of the job
occupation.

PRODUCTS — NOT USED
EXECUTION — NOT USED

END OF SECTION
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SECTION 00 4116.02
TARGETED SMALL BUSINESS INFORMATION
This Section is for informational purposes only. All information will be submitted online through
the State’s IMPACS Electronic Procurement System.

PART 1 - GENERAL
1.01 TARGETED SMALL BUSINESS INFORMATION
A. Subcontractor Targeted Small Business Enterprise Pre-Bid Contact Information, including
subcontractor and dollar amount to be subcontracted, is to accompany the Bid submission.
Bidders shall comply with all affirmative action/equal opportunity provisions of State and Federal
laws. The Owner seeks to provide opportunities for Targeted Small Businesses in accordance
with the provisions of Chapter 73 of the Code of lowa.
B. Search the Targeted Small Business Directory for certified State of lowa Targeted Small
Businesses.

PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION - NOT USED

END OF SECTION
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SECTION 00 4313
BID SECURITY FORMS
PART 1 - GENERAL
1.01 BID SECURITY FORMS
A. A Bid Bond form will be required on this project. An amended ConsensusDocs 262 is attached
for reference following this page. ConsensusDocs bid bond form is not required (other standard
forms are acceptable to the State of lowa).
PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION - NOT USED
END OF SECTION
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This document is proudly endorsed by:

&Consensus
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CONSENSUSDOCS 262
BID BOND
(AMENDED BY STATE OF [OWA)

O I

This document was developed through a collaborative effort of organizations representing a wide
cross-section of the design and construction industry. The organizations endorsing this document
believe it represents a fair allocation of risk and responsibilities for all project participants.

Endorsing organizations recognize that this document must be reviewed and adapted to meet specific
needs and applicable laws. This document has important legal and insurance conseguences. You are
encouraged to consult legal, insurance and surety advisors before completing or modifying this
document. The software includes a noles section indicating where information is to be inserted to
complete this document. Further information and endorsing organizations’ perspectives are available
at www.consensusdocs.org/guidebook.

For Use with ConsensusDOCS 200, Standard Form of Agreement and General Conditions Between
Owner and Constructor (Where the Contract Price is a Lump Sum) and ConsensusDOCS 500,
Standard Agreement and General Conditions Between Owner and Construction Manager.

The Trade Contractor, {the "Trade Contractor") has submitted a Bid to the
Owner, , (the "Owner") for the ({the "Project"} in
accordance with the Bidding Documents, including Drawings and Specifications prepared by

(the "Design Professional”).

1
IMPORTANT: A vertical line in the margin indicates a change has been made to the orginal text. Prior to signing, recipients may wigh to request from the party
producing the document a “redlined” version indicating changes to the original texi, Consultation with legal and insurance counsel and caraful review of the entire
document are strongly encouraged.
ConzensusDOCS 262 « BID BOND  Copyrighl © 2007, Revised 2009 and 2011, ConsensusDOCS LLC. AN INDIVIDUAL PURCHASE OF THIS DOCUMENT
PERMITS THE USER TO PRIMT ONE CONTRACT FOR ONE PROJECT ONLY. YOU MAY ONLY MAKE COPIES OF A COMPLETED DOCUMENT FOR
DISTRIBUTION TO PARTIES IN DIRECT COMNECTION WITH THE SPECIFIC CONSTRUCTION PROJECT. ANY OTHER USES, INCLUDING COPYING THE
DOCUMENT, ARE STRICTLY PROHIBITED.
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By virtue of this Bid Bond (the "Bond"), the Constructor as Principal and as
Surety ("Surety”), are bound to the Owner as Obligee in the maximum amount

. Dollars (& ) (the "Bond Sum"), The Constructor and
Surety hereby bind themselves, their heirs, executors, administrators, successors and assigns, jointly
and severally, as provided herein.

1. If the Obligee shall accept the bid of the Constructor, the Constructor shall enter into an
Agreement with the Obligee in accordance with the terms of such Bid.

2. Constructor shall procure such bond or bonds as are specified in the Contract Documents for
the faithful performance of the Work and for the prompt payment of labor and matenals furnished
in the performance of the Work,

3. If the Constructor fails to enter such Agreement and give such bonds, the Constructor shall
pay to the Obligee the difference between the amount of Constructor's bid and the amount of
such agreement the Obligee in good faith executes with another Party to perform the Work
coverad by Constructor's Bid, not to exceed the Bond Sum stated above.

4. If the Constructor shall fulfill its obligation under Articles 1 through 3, then this obhgation shall
be null and void; otherwise it shall remain in full force and effect.

This Bond is entered into as of (date)

SURETY: (seal)

Print Name:

Print Title: (Attach Power of Attormey)
L L=

(Additional signatures, if any, appear on attached page)

Constructor: (seal)

Print Mame:
Print Title:

VI NESS, e icer s cer s emeecmme v vms s ems s emm s s s e e e v e e e

(Additional signatures, if any, appear on attached page)

2

IMPORTANT: A vertical line In the margin indicales a change has been made 1o the orginal text. Prior to signing, reciplents may wish 1o reguest from the party
producing the document a “redined” version indicating changes to the original text. Consultation with legal and insurance counsel and careful review of the entire
document are strongly encouraged,

ConsensusDOCS 262 « BID BOND  Copyright @ 2007, Revised 2009 and 2011, ConsensusDOCS LLC, AN INDIVIDUAL PURCHASE OF THIS DOCUMENT
PERMITS THE USER TO PRINT ONE CONTRACT FOR ONE PROJECT OMLY, YOU MAY ONLY MAKE COPIES OF A COMPLETED DOCUMENT FOR
DISTRIBUTION TO PARTIES IN DIRECT CONNECTION WITH THE SPECIFIC CONSTRUCTION PROJECT, ANY OTHER USES, INCLUDING COPYING THE
DOCUMENT, ARE STRICTLY PROHIBITED.

PROJECT 9435.00 BID SECURITY FORMS 004313-3



SECTION 00 5200
AGREEMENT FORM

PART 1 - GENERAL
1.01 AGREEMENT FORM

A. The Form of Agreement to be used on this project is a modified ConsensusDocs 802. A sample
is attached following this page.

PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION - NOT USED

END OF SECTION
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ConsensusDocs 802
STANDARD FORM OF AGREEMENT BETWEEN OWNER AND TRADE CONTRACTOR

(Where the Construction Manager Is the Owner's Agent)

@ ConsensusDocs™

This document is proudly endorsed by:

rwa © Q@ Lo
E o Sw NUCA
Y. Nien

TABLE OF ARTICLES

1. AGREEMENT

2. GENERAL PROVISIONS

3. TRADE CONTRACTOR'S OBLIGATIONS

4. OWNER'S RESPONSIBILITIES

5. SUBCONTRACTS

6. TRADE CONTRACT TIME

7. TRADE CONTRACT PRICE

8. CHANGES

9. PAYMENT

10. INDEMNITY, INSURANCE, WAIVERS AND BONDS
11. SUSPENSION, NOTICE TO CURE AND TERMINATION OF AGREEMENT
12. DISPUTE MITIGATION AND RESOLUTION

13. MISCELLANEOUS PROVISIONS

14. TRADE CONTRACT DOCUMENTS

This Agreement has important legal and insurance consequences. Consultations with an attorney and with
insurance and surety consultants are encouraged with respect to its completion or modification. Notes indicate
where information is to be inserted to complete this Agreement.

1

ConsensusDocs™ 802 - Standard Form of Agreement Between Owner and Trade Contractor (CM is Owner's Agent) - © 2007,

Revised March 2012. THIS DOCUMENT MAY HAVE BEEN MODIFIED FROM THE STANDARD LANGUAGE, and a report of
maodifications can be generated through the ConsensusDocs platform. Purchase of the document permits the user to print one contract
for each party to the contract within one project only. You may only make copies of finalized documents for distribution to parties in direct
connection with this contract. Any other uses are strictly prohibited.



ARTICLE 1 AGREEMENT
This Trade Contractor Agreement is made effective as of the XX day of Month, Year , by and between the

OWNER

State of lowa - DAS, Department of Administrative Services ("DAS"). DAS's principal office is located: 109 SE
13th Street, Des Moines, IA 50319-0120.

and the

TRADE CONTRACTOR

Contractor Name
Address
City, State, Zip

for work in connection with the following

PROJECT
XXXX.XX - Project Name

The CONSTRUCTION MANAGER is
Construction Manager Name
Address

City, State, Zip

The DESIGN PROFESSIONAL for the Project is

Designer Name
Address
City, State, Zip

Notice to the Parties shall be given at the above addresses.

ARTICLE 2 GENERAL PROVISIONS

2.1 RELATIONSHIP OF PARTIES The Owner and the Trade Contractor agree to proceed with this
Agreement on the basis of mutual trust, good faith and fair dealing and shall cooperate with each other and
with the Construction Manager and Design Professional in furthering the Owner's interests. The Trade
Contractor shall use its diligent efforts to perform the work in an expeditious manner consistent with the Trade
Contract Documents. The Owner and the Trade Contractor will endeavor to promote harmony and
cooperation among all Project participants.

2.1.1 The Owner and the Trade Contractor shall perform their obligations with integrity, ensuring at a
minimum that

2.1.1.1 conflicts of interest shall be avoided or disclosed promptly to the other Party; and

2.1.1.2 the Trade Contractor and the Owner warrant that they have not and shall not pay nor
receive any contingent fees or gratuities to or from the other Party, including its agents, officers
and employees, Subcontractors or others for whom they may be liable, to secure preferential

2
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treatment.

2.2 PROJECT ORGANIZATION This Agreement is for the performance of work described herein in
connection with the construction of the Project. The Owner also may enter into separate agreements with
other trade contractors for other portions of the Project. The Owner has entered or will enter into a
Construction Management Agreement with the Construction Manager, and a design agreement with the
Design Professional.

2.3 INDEPENDENT CONTRACTOR The Trade Contractor represents that it is an independent contractor
and that its performance of the Trade Contract Work it shall act as an independent contractor. Neither Trade
Contractor nor any of its agents or employees shall act on behalf of the Owner except as provided in this
Agreement or unless authorized in writing by the Owner.

2.4 CONSTRUCTION MANAGER IS OWNER'S AGENT The Construction Manager will represent the Owner
as its agent in the administration and management of this Agreement. Any instructions, reviews, approvals,
orders or directions given to the Trade Contractor by the Construction Manager will be given on behalf of and
as agent for the Owner. The Trade Contractor shall be obligated to respond or perform as if the same were
given directly by the Owner. The Trade Contractor shall communicate and provide all requests and concerns
regarding the Trade Contract Work to the Construction Manager. The Trade Contractor shall provide copies
to the Construction Manager of all notices to the Owner required by and regarding this Agreement.

2.5 CONSTRUCTION MANAGER NOT IN PRIVITY WITH TRADE CONTRACTOR This Agreement shall not
give the Trade Contractor any claim or right of action against the Construction Manager. The Trade
Contractor and its subcontractors shall not be beneficiaries of any obligations of the Construction Manager.
This Agreement shall not create a contractual relationship between any parties except the Owner and the
Trade Contractor.

2.5A NO THIRD-PARTY BENEFICIARY There are no third-party beneficiaries of this Agreement.

2.6 DESIGN PROFESSIONAL The Owner, through its Design Professional, shall provide all architectural and
engineering design services necessary for the completion of the Work, except the following:

No exceptions

The Trade Contractor shall not be required to provide professional services which constitute the practice of
architecture or engineering except as otherwise provided in section 3.15.

2.6.1 The Owner shall obtain from the Design Professional either a license for Trade Contractor and
Subcontractors to use the design documents prepared by the Design Professional or ownership of the
copyrights for such design documents, and shall defend, indemnify and hold harmless the Trade
Contractor against any suits or claims of infringement of any copyrights or licenses arising out of the
use of the design documents. To the extent portions of this paragraph are in conflict with SF 396
(codified at lowa Code Section 537A.5) said portions are void and unenforceable.

2.7 EXTENT OF AGREEMENT This Agreement is solely for the benefit of the Parties, represents the entire
integrated agreement between the Parties, and supersedes all prior negotiations, representations and
agreements, either written or oral. This Agreement and each and every provision is for the exclusive benefit
of the Owner and the Trade Contractor and not for the benefit of any third party except to the extent expressly
provided in this Agreement. In the event of conflict between this Agreement and any of the Exhibits or any
other documents incorporated into this Agreement, the terms and provisions of this Agreement shall control.

2.8 DEFINITIONS

3
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2.8.1 Agreement means this ConsensusDocs 802 Standard Form of Agreement Between Owner and
Trade Contractor (Where the Construction Manager is the Owner's Agent), as modified by the Parties,
and Exhibits and Attachments made part of this Agreement upon its execution.

2.8.2 Design Professional means the Architect, Design Professional or Engineer identified in ARTICLE
1 and its consultants, retained by Owner to perform design services for the Project, and licensed in the
State in which the Project is located. The use of the term Design Professional in this Agreement is for
convenience and is not intended to imply or infer that the individual or entity named in ARTICLE 1 will
provide design professional services in a discipline in which it is not licensed.

2.8.3 Construction Manager means the Construction Manager identified in ARTICLE 1 and its
authorized representative.

2.8.4 The Construction Schedule is the document initially prepared by and updated by the Construction
Manager and approved by the Owner that indicates proposed activity sequences, durations, or
milestone dates for such activities as receipt and approval of pertinent information, issuance of the
Construction Documents, the preparation and processing of shop drawings and samples, delivery of
materials or equipment requiring long-lead-time procurement, Owner's occupancy requirements and
estimated dates of Substantial Completion and Final Completion of the Project.

2.8.5 The term Day shall mean calendar day unless otherwise specifically defined.

2.8.6 Final Completion occurs on the date when the Trade Contractor's obligations under this
Agreement are complete and accepted by the Owner and final payment becomes due and payable, as
established in ARTICLE 6. This date shall be confirmed by a Certificate of Final Completion signed by
the Owner and the Trade Contractor.

2.8.7 A Hazardous Material is any substance or material identified now or in the future as toxic or
hazardous under any federal, state or local law or regulation, or any other substance or material which
may be considered hazardous or otherwise subject to statutory or regulatory requirements governing
handling, disposal or clean-up.

2.8.8 A Material Supplier is a person or entity retained by the Trade Contractor to provide material or
equipment for the Trade Contract Work. This definition is not intended to, and shall not be interpreted
to, expand or modify the definition(s) of materials or material suppliers contained in lowa Code Chapter
573.

2.8.9 Others means other contractors, material suppliers, and persons at the Worksite who are not
employed by the Trade Contractor or Subcontractors.

2.8.10 The term Overhead shall mean a) payroll costs and other compensation of Trade Contractor
employees in the Trade Contractor's principal and branch offices; b) general and administrative
expenses of the Trade Contractor's principal and branch offices including deductibles paid on any
insurance policy and c) the Trade Contractor's capital expenses, including interest on capital used for
the Work.

2.8.11 Owner is the person or entity identified in ARTICLE 1 as Owner, and includes the Owner's
representative.

2.8.12 The Project, as identified in ARTICLE 1, is the building, facility or other improvements for which
the Trade Contractor is to perform the Trade Contract Work.

2.8.13 A Subcontractor is a person or entity retained by the Trade Contractor as an independent
contractor to provide the labor, materials, equipment or services necessary to complete a specific
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portion of the Work. This definition is not intended to, and shall not be interpreted to, expand or modify
the definition(s) of materials or material suppliers contained in lowa Code Chapter 573.

2.8.14 2.8.14 Per lowa Code Section 26.13, "substantially completed" means the first date on which any
of the following occurs:(1) Completion of the Project (or Trade Contract Work, in the case of the multiple
Trade Contractors) or when the Project (or Trade Contract Work in the case of multiple Trade
Contractors) has been substantially completed in general accordance with the terms and provisions of
the contract. (2) The work on the Project (or Trade Contract Work in the case of multiple Trade
Contractors) or on the designated portion is substantially completed in general accordance with the
terms of the contract so that the State lowa can occupy or utilize the Project or designated portion of the
Project for its intended purpose. 3) The Project (or Trade Contract Work in the case of multiple Trade
Contractors) is certified as having been substantially completed by either of the following: (a) the
architect or engineer authorized to make such certification (which is defined in this Agreement as the
Design Professional). (b) The authorized contract representative (which is defined in this Agreement as
the Owner's Representative). (4) The State of lowa is occupying or utilizing the Project (or Trade
Contract Work in the case of multiple Trade Contractors) for its intended purpose. This subparagraph
shall not apply to highway, bridge, or culvert projects.

2.8.15 Terrorism means a violent act, or an act that is dangerous to human life, property or
infrastructure, that is committed by an individual or individuals and that appears to be part of an effort to
coerce a civilian population or to influence the policy or affect the conduct of any government by
coercion. Terrorism includes, but is not limited to, any act certified by the United States government as
an act of terrorism pursuant to the Terrorism Risk Insurance Act, as amended.

2.8.16 A Trade Contract Change Order is a written order signed by the Owner and the Trade Contractor
after execution of this Agreement, indicating changes in the scope of the Trade Contract Work, the
Trade Contract Price or Trade Contract Time, including substitutions proposed by the Trade Contractor
and accepted by the Owner. Trade Contract Change Orders shall be executed using the
ConsensusDOCS 813 Trade Contract Change Order (CM as Owner's Agent) form document with
exhibits attached as necessary.

2.8.17 The Trade Contract Documents consist of this Agreement (as modified), the drawings,
specifications, addenda issued prior to execution of this Agreement, approved submittals, information
furnished by the Owner under subsection 4.1.3, the bid documents, other documents listed in this
Agreement and any modifications issued after execution.

2.8.18 The Trade Contract Price is the amount indicated in section 7.1 of this Agreement.

2.8.19 The Trade Contract Time is the period between the Date of Commencement and Final
Completion.

2.8.20 Trade Contract Work means the construction and services provided by the Trade Contractor.

2.8.20.1 Changed Work means work that is different from the original scope of Trade Contract
Work; or work that changes the Trade Contract Price or Trade Contract Time.

2.8.20.2 Defective Work is any portion of the Trade Contract Work that is not in conformance with
the Trade Contract Documents.

2.8.21 The Trade Contractor is the person or entity identified in ARTICLE 1 and includes the Trade
Contractor's Representative.

2.8.22 The term Work means the construction and services necessary or incidental to fulfill the Trade
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Contractors' obligations for the Project. The Work may refer to the whole Project or only a part of the
Project.

2.8.23 Worksite means the geographical area at the location of the Project as identified in ARTICLE 1
where the Trade Contract Work is to be performed.

ARTICLE 3 TRADE CONTRACTOR'S OBLIGATIONS
3.1 GENERAL RESPONSIBILITIES

3.1.1 RESPONSIBILITIES The Trade Contractor shall provide all of the labor, materials, equipment and
services necessary to complete the Trade Contract Work, all of which shall be provided in full accord
with or as reasonably inferable from the Trade Contract Documents as being necessary to produce the
indicated results.

3.1.2 The Trade Contractor shall be responsible for the supervision and coordination of the Trade
Contract Work, including the construction means, methods, techniques, sequences and procedures
utilized, unless the Trade Contract Documents give other specific instructions. In such case, the Trade
Contractor shall not be liable to the Owner for damages resulting from compliance with such instructions
unless the Trade Contractor recognized and failed to timely report to the Owner any error,
inconsistency, omission or unsafe practice that it discovered in the specified constructionmeans,
methods, techniques, safety, sequences or procedures.

3.1.3 The Trade Contractor shall perform Trade Contract Work only within locations allowed by the
Trade Contract Documents, applicable permits and applicable local law.

3.2 COOPERATION WITH WORK OF OWNER AND OTHERS

3.2.1 The Owner may perform work at the Worksite directly or by Others. Any agreements with Others
to perform construction or operations related to the Project shall include provisions pertaining to
insurance, indemnification, waiver of subrogation, coordination, interference, clean up and safety which
are substantively the same as the corresponding provisions of this Agreement.

3.2.2 In the event that the Owner elects to perform work at the Worksite directly or by Others, the Trade
Contractor and the Owner shall, with the assistance of the Construction Manager, coordinate the
activities of all forces at the Worksite and agree upon fair and reasonable schedules and operational
procedures for Worksite activities. The Owner shall require each separate contractor to cooperate with
the Trade Contractor and assist with the coordination of activities and the review of construction
schedules and operations. The Trade Contract Price and Trade Contract Time shall be equitably
adjusted, as mutually agreed by the Parties, for subsequent changes made necessary by the
coordination of construction activities, and the Trade Contactor's construction schedule and the
Construction Schedule shall be revised accordingly. The Trade Contractor, Owner and Others shall
adhere to the revised Construction Schedule until it may subsequently be revised.

3.2.3 With regard to the work of the Owner and Others, the Trade Contractor shall (a) proceed with the
Trade Contract Work in a manner which does not hinder, delay or interfere with the work of the Owner
or Others or cause the work of the Owner or Others to become defective, (b) afford the Owner or Others
reasonable access for introduction and storage of their materials and equipment and performance of
their activities, and (c) coordinate the Trade Contractor's construction and operations with theirs as
required by this section.

3.2.4 Before proceeding with any portion of the Trade Contract Work affected by the construction or
operations of the Owner or Others, the Trade Contractor shall give the Owner and Construction
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Manager prompt written notification of any defects the Trade Contractor discovers in their work which
will prevent the proper execution of the Trade Contract Work. The Trade Contractor's obligations in this
section do not create a responsibility for the work of the Owner or Others, but are for the purpose of
facilitating the Trade Contract Work. If the Trade Contractor does not notify the Owner and Construction
Manager of patent defects interfering with the performance of the Trade Contract Work, the Trade
Contractor acknowledges that the work of the Owner or Others is not defective and is acceptable for the
proper execution of the Trade Contract Work. Following receipt of written notice from the Trade
Contractor of defects, the Owner, through the Construction Manager, shall promptly inform the Trade
Contractor what action, if any, the Trade Contractor shall take with regard to the defects.

3.3 RESPONSIBILITY FOR PERFORMANCE

3.3.1 In order to facilitate its responsibilities for completion of the Work in accordance with and as
reasonably inferable from the Trade Contract Documents, prior to commencing the Work the Trade
Contractor shall examine and compare the drawings and specifications with information furnished by
the Owner pursuant to subsection 4.1.3, relevant field measurements made by the Trade Contractor
and any visible conditions at the Worksite affecting the Trade Contract Work.

3.3.2 If in the course of the performance of the obligations in subsection 3.3.1 the Trade Contractor
discovers any errors, omissions or inconsistencies in the Contract Documents, the Trade Contractor
shall promptly report them to the Owner and Construction Manager. It is recognized, however, that the
Trade Contractor is not acting in the capacity of a licensed design professional, and that the Trade
Contractor's examination is to facilitate construction and does not create an affirmative responsibility to
detect errors, omissions or inconsistencies or to ascertain compliance with applicable laws, building
codes or regulations. Following receipt of written notice from the Trade Contractor of defects, the Owner
shall promptly inform the Trade Contractor what action, if any, the Trade Contractor shall take with
regard to the defects.

3.3.3 The Trade Contractor shall have no liability for errors, omissions or inconsistencies discovered
under subsections 3.3.1 and 3.3.2 unless the Trade Contractor fails to report a recognized problem to
the Owner and Construction Manager.

3.3.4 The Trade Contractor may be entitled to additional costs or time if there are changes in the scope
of the Trade Contract Work that increase the cost of the Work or increase the number of days required
to perform the Work, respectively, because of clarifications or instructions arising out of the Trade
Contractor's reports described in the three preceding Subsections.

3.4 CONSTRUCTION PERSONNEL AND SUPERVISION

3.4.1 The Trade Contractor shall provide competent supervision for the performance of the Trade
Contract Work. Before commencing the Trade Contract Work, Trade Contractor shall notify Owner and
Construction Manager in writing of the name and qualifications of its proposed superintendent(s) and
project manager so Owner and Construction Manager may review the individual's qualifications. If, for
reasonable cause, the Owner or Construction Manager refuses to approve the individual, or withdraws
its approval after once giving it, Trade Contractor shall name a different superintendent or project
manager for Owner's and Construction Manager's review. Any disapproved superintendent shall not
perform in that capacity thereafter at the Worksite.

3.4.2 The Trade Contractor shall be responsible to the Owner for acts or omissions of parties or entities
performing portions of the Trade Contract Work for or on behalf of the Trade Contractor or any of its
Subcontractors.

3.4.3 The Trade Contractor shall permit only qualified persons to perform the Trade Contract Work. The
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Trade Contractor shall enforce safety procedures, strict discipline and good order among persons
performing the Trade Contract Work. If the Owner or Construction Manager determines that a particular
person does not follow safety procedures, or is unfit or unskilled for the assigned work, the Trade
Contractor shall immediately reassign the person on receipt of the Owner's or Construction Manager's
written notice to do so.

3.4.4 TRADE CONTRACTOR'S REPRESENTATIVE The Trade Contractor's authorized representative
is . The Trade Contractor's representative shall possess full authority to receive instructions from the
Owner and to act on those instructions. The Trade Contractor shall notify the Owner and the
Construction Manager in writing of a change in the designation of the Trade Contractor's representative.
The Trade Contractor's representative is also authorized to bind the Trade Contractor in all matters
relating to this Agreement including, without limitation, all matters requiring the Trade Contractor's
approval, authorization, or written notice. The Trade Contractor's representative is also authorized to
resolve disputes in accordance with Section 12.2 of this Agreement.

3.5 MATERIALS FURNISHED BY THE OWNER OR OTHERS

3.5.1 In the event the Trade Contract Work includes installation of materials or equipment furnished by
the Owner or Others, it shall be the responsibility of the Trade Contractor to examine the items so
provided and thereupon handle, store and install the items, unless otherwise provided in the Trade
Contract Documents, with such skill and care as to provide a satisfactory and proper installation. Loss
or damage due to acts or omissions of the Trade Contractor shall be the responsibility of the Trade
Contractor and may be deducted from any amounts due or to become due the Trade Contractor. Any
defects discovered in such materials or equipment shall be reported at once to the Owner and
Construction Manager. Following receipt of written notice from the Trade Contractor of defects, the
Owner shall promptly inform the Trade Contractor what action, if any, the Trade Contractor shall take
with regard to the defects.

3.6 TESTS AND INSPECTIONS

3.6.1 The Trade Contractor shall schedule all required tests, approvals and inspections of the Trade
Contract Work or portions thereof at appropriate times so as not to delay the progress of the Trade
Contract Work or other work related to the Project. The Trade Contractor shall give proper notice to the
Construction Manager and to all required parties of such tests, approvals and inspections. If feasible,
the Owner and Others may timely observe the tests at the normal place of testing. Except as provided
in subsection 3.6.3, the Owner shall bear all expenses associated with tests, inspections and approvals
required by the Trade Contract Documents, which, unless otherwise agreed to, shall be conducted by
an independent testing laboratory or entity retained by the Owner. Unless otherwise required by the
Trade Contract Documents, required certificates of testing, approval or inspection shall be secured by
the Trade Contractor and promptly delivered to the Owner and Construction Manager.

3.6.2 If the Owner, Construction Manager or appropriate authorities determine that tests, inspections or
approvals in addition to those required by the Trade Contract Documents will be necessary, the Trade
Contractor shall arrange for the procedures and give timely notice to the Owner, Construction Manager
and Others who may observe the procedures. Costs of the additional tests, inspections or approvals are
at the Owner's expense except as provided in subsection 3.6.3.

3.6.3 If the procedures described in subsections 3.6.1 and 3.6.2 indicate that portions of the Trade
Contract Work fail to comply with the Trade Contract Documents, the Trade Contractor shall be
responsible for costs of correction and retesting.

3.7 WARRANTY
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3.7.1 The Trade Contract Work shall be executed in accordance with the Trade Contract Documents in
a workmanlike manner. The Trade Contractor warrants that all materials and equipment shall be
furnished in sufficient quantities to facilitate the proper and expeditious execution of the Trade Contract
Work and shall be new unless otherwise specified, of good quality, in conformance with the Trade
Contract Documents, and free from defective workmanship and materials. At the Owner's or
Construction Manager's request, the Trade Contractor shall furnish satisfactory evidence of the quality
and type of materials and equipment furnished. The Trade Contractor further warrants that the Trade
Contract Work shall be free from material defects not intrinsic in the design or materials required in the
Trade Contract Documents. The Trade Contractor's warranty does not include remedies for defects or
damages caused by normal wear and tear during normal usage, use for a purpose for which the Project
was not intended, improper or insufficient maintenance, modifications performed by the Owner or
Others, or abuse. The Trade Contractor's warranty pursuant to this section shall commence on the
Date of Substantial Completion.

3.7.2 The Trade Contractor shall obtain from its Subcontractors and material suppliers any special or
extended warranties required by the Trade Contract Documents. All such warranties shall be listed in an
attached Exhibit to this Agreement.

3.8 CORRECTION OF TRADE CONTRACT WORK WITHIN ONE YEAR

3.8.1 If, prior to Substantial Completion and within one year after the date of Substantial Completion of
the Trade Contract Work, any Defective Work is found, the Owner shall promptly notify the Trade
Contractor in writing. Unless the Owner provides written acceptance of the condition, the Trade
Contractor shall promptly correct the Defective Work at its own cost and time and bear the expense of
additional services required for correction of any Defective Work for which it is responsible. If within the
one-year correction period the Owner discovers and does not promptly notify the Trade Contractor or
give the Trade Contractor an opportunity to test or correct Defective Work as reasonably requested by
the Trade Contractor, the Owner waives the Trade Contractor's obligation to correct that Defective Work
as well as the Owner's right to claim a breach of the warranty with respect to that Defective Work.

3.8.2 With respect to any portion of Trade Contract Work first performed after Substantial Completion,
the one-year correction period shall be extended by the period of time between Substantial Completion
and the actual performance of the later Trade Contract Work. Correction periods shall not be extended
by corrective work performed by the Trade Contractor.

3.8.3 If the Trade Contractor fails to correct Defective Work within a reasonable time after receipt of
written notice from the Owner prior to final payment, the Owner may correct it in accordance with the
Owner's right to carry out the Trade Contract Work in section 11.2. In such case, an appropriate Trade
Contract Change Order shall be issued deducting the cost of correcting such deficiencies from
payments then or thereafter due the Trade Contractor. If payments then or thereafter due Trade
Contractor are not sufficient to cover such amounts, the Trade Contractor shall pay the difference to the
Owner.

3.8.4 If after the one-year correction period but before the applicable limitation period the Owner
discovers any Defective Work, the Owner shall, unless the Defective Work requires emergency
correction, promptly notify the Trade Contractor. If the Trade Contractor elects to correct the Defective
Work, it shall provide written notice of such intent within fourteen (14) Days of its receipt of notice from
the Owner. The Trade Contractor shall complete the correction of Defective Work within a time frame
mutually agreed upon by the Trade Contractor and the Owner. If the Trade Contractor does not elect to
correct the Defective Work, the Owner may have the Defective Work corrected by itself or Others and
charge the Trade Contractor for the reasonable cost of the correction and other directly related
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expenses. Owner shall provide Trade Contractor with an accounting of correction costs it incurs.

3.8.5 If the Trade Contractor's correction or removal of Defective Work causes damage to or destroys
other completed or partially completed Work or existing buildings, the Trade Contractor shall be
responsible for the cost of correcting the destroyed or damaged property.

3.8.6 The one-year period for correction of Defective Work does not constitute a limitation period with
respect to the enforcement of the Trade Contractor's other obligations under the Trade Contract
Documents.

3.8.7 Prior to final payment, at the Owner's option and with the Trade Contractor's agreement, the
Owner may elect to accept Defective Work rather than require its removal and correction. In such case
the Contract Price shall be equitably adjusted for any diminution in the value of the Project caused by
such Defective Work. Before the Owner accepts any such change it must be documented in writing with
a Change Order signed by both the Trade Contractor and Owner.

3.9 CORRECTION OF COVERED TRADE CONTRACT WORK

3.9.1 On request of the Owner or Construction Manager, Trade Contract Work that has been covered
without a requirement that it be inspected prior to being covered may be uncovered for the Owner's or
Construction Manager's inspection. The Owner shall pay for the costs of uncovering and replacement if
the Work proves to be in conformance with the Trade Contract Documents, or if the defective condition
was caused by the Owner or Others. If the uncovered Trade Contract Work proves to be defective, the
Trade Contractor shall pay the costs of uncovering and replacement.

3.9.2 If contrary to specific requirements in the Trade Contract Documents or contrary to a specific
request from the Owner or Construction Manager, a portion of the Trade Contract Work is covered, the
Owner or Construction Manager, by written request, may require the Trade Contractor to uncover the
Trade Contract Work for the Owner's or Construction Manager's observation. In this circumstance the
Trade Contract Work shall be uncovered and recovered at the Trade Contractor's expense and with no
adjustment to the Trade Contract Time. Costs incurred by the Owner as a direct result of the above
shall be deducted from the Trade Contract Price.

3.10 SAFETY OF PERSONS AND PROPERTY

3.10.1 SAFETY PRECAUTIONS AND PROGRAMS The Trade Contractor shall have overall
responsibility for safety precautions and programs in the performance of the Trade Contract Work.
While this section establishes the responsibility for safety between the Owner and Trade Contractor, it
does not relieve Subcontractors of their responsibility for the safety of persons or property in the
performance of their work, nor for compliance with the provisions of applicable laws and regulations.

3.10.2 The Trade Contractor shall seek to avoid injury, loss or damage to persons or property by taking
reasonable steps to protect:

3.10.2.1 its employees and other persons at the Worksite;

3.10.2.2 materials and equipment stored at on-site or off-site locations for use in the Trade
Contract Work; and

3.10.2.3 property located at the site and adjacent to Trade Contract Work areas, whether or not
the property is part of the Trade Contract Work.

3.10.3 TRADE CONTRACTOR'S SAFETY REPRESENTATIVE The Trade Contractor's Worksite Safety
Representative is who shall act as the Trade Contractor's authorized safety representative with a duty
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to prevent accidents in accordance with subsection 3.10.2 If no individual is identified in this section, the
authorized safety representative shall be the Trade Contractor's Representative. The Trade Contractor
shall report immediately in writing to the Owner and Construction Manager all recordable accidents and
injuries occurring at the Worksite. When the Trade Contractor is required to file an accident report with a
public authority, the Trade Contractor shall furnish a copy of the report to the Owner and Construction
Manager.

3.10.4 The Trade Contractor shall provide the Owner and Construction Manager with copies of all
notices required of the Trade Contractor by law or regulation. The Trade Contractor's safety program
shall comply with the requirements of governmental and quasi-governmental authorities having
jurisdiction.

3.10.5 Damage or loss not insured under property insurance which may arise from the Trade Contract
Work, to the extent caused by the negligent acts or omissions of the Trade Contractor, or anyone for
whose acts the Trade Contractor may be liable, shall be promptly remedied by the Trade Contractor.

3.10.6 If the Owner or Construction Manager deems any part of the Trade Contract Work or Worksite
unsafe, the Owner or Construction Manager, without assuming responsibility for the Trade Contractor's
safety program, may require the Trade Contractor to stop performance of the Trade Contract Work or
take corrective measures satisfactory to the Owner, or both. If the Trade Contractor does not adopt
corrective measures, the Owner may perform them and deduct their cost from the Trade Contract Price.
The Trade Contractor agrees to make no claim for damages, for an increase in the Trade Contract Price
or for a change in the Trade Contract Time based on the Trade Contractor's compliance with the
Owner's or Construction Manager's reasonable request.

3.11 EMERGENCIES

3.11.1 In an emergency, the Trade Contractor shall act in a reasonable manner to prevent personal
injury or property damage. Any change in the Trade Contract Price or Trade Contract Time resulting
from the actions of the Trade Contractor in an emergency situation shall be determined as provided in
ARTICLE 8.

3.12 HAZARDOUS MATERIALS

3.12.1 The Trade Contractor shall not be obligated to commence or continue Trade Contract Work until
any Hazardous Material discovered at the Worksite has been removed, rendered or determined to be
harmless by the Owner as certified by an independent testing laboratory and approved by the
appropriate government agency.

3.12.2 If after the commencement of the Trade Contract Work a Hazardous Material is discovered at the
Worksite, the Trade Contractor shall be entitled to immediately stop Trade Contract Work in the affected
area. The Trade Contractor shall report the condition to the Owner, the Construction Manager, and, if
required, the government agency with jurisdiction.

3.12.3 The Trade Contractor shall not be required to perform any Trade Contract Work relating to or in
the area of Hazardous Material without written mutual agreement.

3.12.4 The Owner shall be responsible for retaining an independent testing laboratory to determine the
nature of the Hazardous Material encountered and whether the material requires corrective measures
or remedial action. Such measures shall be the sole responsibility of the Owner, and shall be performed
in @ manner minimizing any adverse effects upon the Trade Contract Work. The Trade Contractor shall
resume Trade Contract Work in the area affected by any Hazardous Material only upon written
agreement between the Parties after the Hazardous Material has been removed or rendered harmless
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and only after approval, if necessary, of the governmental agency with jurisdiction.

3.12.5 If the Trade Contractor incurs additional costs or is delayed due to the presence or remediation
of Hazardous Material, the Trade Contractor shall be entitled to an equitable adjustment in the Trade
Contract Price or the Trade Contract Time.

3.12.6 To the extent not caused by the negligent acts or omissions of the Trade Contractor, its
Subcontractors and Sub-subcontractors, and the agents, officers, directors and employees of each of
them, the Owner shall defend, indemnify and hold harmless the Trade Contractor, its Subcontractors
and Sub-subcontractors, and the agents, officers, directors and employees of each of them, from and
against any and all direct claims, damages, losses, costs and expenses, including but not limited to
attorney's fees, costs and expenses incurred in connection with any dispute resolution process, to the
extent permitted pursuant to section 6.6, arising out of or relating to the performance of the Trade
Contract Work in any area affected by Hazardous Material. To the extent portions of this paragraph are
in conflict with SF 396 (codified at lowa Code Section 537A.5) said portions are void and unenforceable.

3.12.7 MATERIALS BROUGHT TO THE WORKSITE

3.12.7.1 Material Safety Data (MSD) sheets as required by law and pertaining to materials or
substances used or consumed in the performance of the Trade Contract Work, whether obtained
by the Trade Contractor, Subcontractors, the Owner or Others, shall be maintained at the
Worksite by the Trade Contractor and made available to the Owner, Construction Manager,
Subcontractors and Others.

3.12.7.2 The Trade Contractor shall be responsible for the proper delivery, handling, application,
storage, removal and disposal of all materials and substances brought to the Worksite by the
Trade Contractor in accordance with the Trade Contract Documents and used or consumed in the
performance of the Trade Contract Work.

3.12.7.3 The Trade Contractor shall indemnify and hold harmless the Owner, Construction
Manager, their agents, officers, directors and employees, from and against any and all claims,
damages, losses, costs and expenses, including but not limited to attorney's fees, costs and
expenses incurred in connection with any dispute resolution procedure, arising out of or relating to
the delivery, handling, application, storage, removal and disposal of all materials and substances
brought to the Worksite by the Trade Contractor in accordance or not in accordance with the
Trade Contract Documents. To the extent portions of this paragraph are in conflict with SF 396
(codified at lowa Code Section 537A.5) said portions are void and unenforceable.

3.12.8 The terms of this section shall survive the completion of the Trade Work or any termination of
this Agreement.

3.13 SUBMITTALS

3.13.1 The Trade Contractor shall submit to the Construction Manager, and the Design Professional, for
review and approval all shop drawings, samples, product data and similar submittals required by the
Trade Contract Documents. Submittals may be submitted in electronic form if required in accordance
with ConsensusDocs 200.2 and subsection 4.4.1. The Trade Contractor shall be responsible to the
Owner for the accuracy and conformity of its submittals to the Trade Contract Documents. The Trade
Contractor shall prepare and deliver its submittals in a manner consistent with the Construction
Schedule and in such time and sequence so as not to delay the performance of the Trade Contract
Work or the work of the Owner and Others. When the Trade Contractor delivers its submittals the
Trade Contractor shall identify in writing for each submittal all changes, deviations or substitutions from
the requirements of the Trade Contract Documents. The review and approval of any Trade Contractor

C
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submittal shall not be deemed to authorize changes, deviations or substitutions from the requirements
of the Trade Contract Documents unless express written approval is obtained from the Owner
specifically authorizing such deviation, substitution or change. To the extent a change, deviation or
substitution causes an impact to the Contract Price or Contract Time, such approval shall be promptly
memorialized in a Change Order. Further, the Construction Manager and Design Professional shall not
make any change, deviation or substitution through the submittal process without specifically identifying
and authorizing such deviation to the Trade Contractor. In the event that the Trade Contract Documents
do not contain submittal requirements pertaining to the Trade Contract Work, the Trade Contractor
agrees upon request to submit in a timely fashion to the Construction Manager and the Design
Professional for review and approval any shop drawings, samples, product data, manufacturers'
literature or similar submittals as may reasonably be required by the Owner, Construction Manager, or
Design Professional.

3.13.2 The Owner shall be responsible for review and approval of submittals with reasonable
promptness to avoid causing delay.

3.13.3 The Trade Contractor shall perform all Trade Contract Work strictly in accordance with approved
submittals. Approval of shop drawings is not authorization to Trade Contractor to perform Changed
Work, unless the procedures of ARTICLE 8 are followed. Approval does not relieve the Trade
Contractor from responsibility for Defective Work resulting from errors or omissions of any kind on the
approved Shop Drawings.

3.13.4 Record copies of the following, incorporating field changes and selections made during
construction, shall be maintained by the Trade Contractor at the Project site and available to the Owner
upon request: drawings, specifications, addenda, Trade Contract Change Order and other
modifications, and required submittals including product data, samples and shop drawings.

3.13.5 No substitutions shall be made in the Trade Contract Work unless permitted in the Trade
Contract Documents and then only after the Trade Contractor obtains approvals required under the
Trade Contract Documents for substitutions. All such substitutions shall be promptly memorialized in a
Change Order no later than seven (7) Days following approval by the Owner and, if applicable, provide
for an adjustment in the Contract Price or Contract Time.

3.13.6 The Trade Contractor shall prepare and submit to the Construction Manager for submission to
the Owner

(Check one only)

final marked up as-built drawings
|:| updated electronic data, in accordance with ConsensusDocs 200.2 and section 4.4.1

|:| such documentation as defined by the Parties by attachment to this Agreement,

in general documenting how the various elements of the Trade Contract Work were actually constructed or
installed.

3.14 PROFESSIONAL SERVICES

3.14.1 The Trade Contractor may be required to procure professional services in order to carry out its
responsibilities for construction means, methods, techniques, sequences and procedures for such
services specifically called for by the Contract Documents. The Trade Contractor shall obtain these
professional services and any design certifications required from State of lowa licensed design
professionals. All drawings, specifications, calculations, certifications and submittals prepared by such
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design professionals shall bear the signature and seal of such design professionals and the Owner and
the Design Professional shall be entitled to rely upon the adequacy, accuracy and completeness of
such design services. If professional services are specifically required by the Contract Documents, the
Owner shall indicate all required performance and design criteria. The Trade Contractor shall not be
responsible for the adequacy of such performance and design criteria. The Trade Contractor shall not
be required to provide such services in violation of existing laws, rules and regulations in the jurisdiction
where the Project is located.

3.15 WORKSITE CONDITIONS

3.15.1 WORKSITE VISIT The Trade Contractor acknowledges that it has visited, or has had the
opportunity to visit, the Worksite to visually inspect the general and local conditions which could affect
the Trade Contract Work.

3.15.2 CONCEALED OR UNKNOWN SITE CONDITIONS If the conditions at the Worksite are (a)
subsurface or other concealed physical conditions which are materially different from those indicated in
the Trade Contract Documents, or (b) unusual and unknown physical conditions which are materially
different from conditions ordinarily encountered and generally recognized as inherent in Trade Contract
Work provided for in the Trade Contract Documents, the Trade Contractor shall stop Trade Contract
Work and give immediate written notice of the condition to the Owner, Construction Manager and the
Design Professional. The Trade Contractor shall not be required to perform any work relating to the
unknown condition without the written mutual agreement of the Parties. Any change in the Contract
Price or the Contract Time as a result of the unknown condition shall be determined as provided in this
article. The Trade Contractor shall provide the Owner and the Construction Manager with written notice
of any claim as a result of unknown conditions within the time period set forth in section 8.4.

3.16 PERMITS AND TAXES

3.16.1 Trade Contractor shall give public authorities all notices required by law and, except for permits
and fees which are the responsibility of the Owner pursuant to section 4.2, shall obtain and pay for all
necessary permits, licenses and renewals pertaining to the Trade Contract Work. Trade Contractor shall
provide to Owner copies of all notices, permits, licenses and renewals required under this Agreement.

3.16.2 Trade Contractor shall pay all applicable taxes legally enacted when bids are received or
negotiations concluded for the Trade Contract Work provided by the Trade Contractor.

3.16.3 The Contract Price or Contract Time shall be equitably adjusted by Trade Contract Change
Order for additional costs resulting from any changes in laws, ordinances, rules and regulations enacted
after the date of this Agreement, including increased taxes.

3.16.3 (Deleted)
3.17 CUTTING, FITTING AND PATCHING

3.17.1 The Trade Contractor shall perform cutting, fitting and patching necessary to coordinate the
various parts of the Trade Contract Work and to prepare its Trade Contract Work for the work of the
Owner or Others.

3.17.2 Cutting, patching or altering the work of the Owner or Others shall be done with the prior written
approval of the Owner. Such approval shall not be unreasonably withheld.

3.18 CLEANING UP

3.18.1 The Trade Contractor shall regularly remove debris and waste materials at the Worksite resulting
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from the Trade Contract Work. Prior to discontinuing Trade Contract Work in an area, the Trade
Contractor shall clean the area and remove all rubbish and its construction equipment, tools, machinery,
waste and surplus materials. The Trade Contractor shall minimize and confine dust and debris resulting
from construction activities. At the completion of the Trade Contract Work, the Trade Contractor shall
remove from the Worksite all construction equipment, tools, surplus materials, waste materials and
debris.

3.18.2 If the Trade Contractor fails to commence compliance with cleanup duties within two (2) business
Days after written notification from the Owner or the Construction Manager of noncompliance, the
Owner may implement appropriate cleanup measures without further notice and the cost shall be
deducted from any amounts due or to become due the Trade Contractor in the next payment period.

3.19 ACCESS TO TRADE CONTRACT WORK The Trade Contractor shall facilitate the access of the Owner,
Construction Manager, Design Professional and Others to Trade Contract Work in progress.

3.20 COST MONITORING The Trade Contractor shall provide the Construction Manager with cost monitoring
information appropriate for the manner of Trade Contractor's compensation, to enable the Construction
Manager to develop and track construction and project budgets, including amounts for work in progress,
uncompleted work and proposed changes.

3.21 ROYALTIES, PATENTS AND COPYRIGHTS The Trade Contractor shall pay all royalties and license
fees which may be due on the inclusion of any patented or copyrighted materials, methods or systems
selected by the Trade Contractor and incorporated in the Trade Contract Work. The Trade Contractor shall
defend, indemnify and hold the Owner harmless from all suits or claims for infringement of any patent rights
or copyrights arising out of such selection. The Owner agrees to indemnify and hold the Trade Contractor
harmless from any suits or claims of infringement of any patent rights or copyrights arising out of any
patented or copyrighted materials, methods or systems specified by the Owner, Construction Manager and
Design Professional. To the extent portions of this paragraph are in conflict with SF 396 (codified at lowa
Code Section 537A.5) said portions are void and unenforceable.

3.22 CONFIDENTIALITY The Owner shall treat as confidential information all of the Trade Contractor's
estimating systems and historical and parameter cost data that may be disclosed to the Owner in connection
with the performance of this Agreement if they are specified and marked as confidential and shall mark them.
If a document is not marked as "Confidential” it will not be treated as such. Nothing contained herein,
however, shall be interpreted in a manner that modifies or is in conflict with the purpose and application of the
open records laws contained in the Code of lowa.

ARTICLE 4 OWNER'S RESPONSIBILITIES
4.1 INFORMATION SERVICES

4.1.1 FULL INFORMATION Any information or services to be provided by the Owner shall be provided
in a timely manner so as not to delay the Trade Contract Work.

4.1.2 FINANCIAL INFORMATION Upon the written request of the Trade Contractor, the Owner shall
provide the Trade Contractor with evidence of Project financing. If requested in writing, evidence of
such financing shall be a condition precedent to the Trade Contractor's commencing or continuing the
Trade Contract Work. The Trade Contractor shall be notified by the Owner prior to any material change
in Project financing.

4.1.3 WORKSITE INFORMATION Except to the extent that the Trade Contractor knows of any
inaccuracy, the Trade Contractor is entitled to rely on Worksite information furnished by the Owner
pursuant to this subsection. To the extent the Owner has obtained, or is required elsewhere in the
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Trade Contract Documents to obtain, the following Worksite information, the Owner shall provide at the
Owner's expense and with reasonable promptness:

4.1.3.1 information describing the physical characteristics of the site, including surveys, site
evaluations, legal descriptions, data or drawings depicting existing conditions, subsurface
conditions and environmental studies, reports and investigations;

4.1.3.2 tests, inspections and other reports dealing with environmental matters, Hazardous
Material and other existing conditions, including structural, mechanical and chemical tests,
required by the Trade Contract Documents or by law; and

4.1.3.3 any other information or services requested in writing by the Trade Contractor which are
relevant to the Trade Contractor's performance of the Trade Contract Work and under the Owner's
control. The information required by subsection 4.1.3 shall be provided in reasonable detail. Legal
descriptions shall include easements, title restrictions, boundaries, and zoning restrictions.
Worksite descriptions shall include existing buildings and other construction and all other pertinent
site conditions. Adjacent property descriptions shall include structures, streets, sidewalks, alleys,
and other features relevant to the Trade Contract Work. Utility details shall include available
services, lines at the Worksite and adjacent and connection points. The information shall include
public and private information, subsurface information, grades, contours, and elevations, drainage
data, exact locations and dimensions, and benchmarks that can be used by the Trade Contractor
in laying out the Trade Contract Work. The Trade Contractor shall in writing request from the
Owner any information identified in Paragraph 4.1.3 that the Trade Contractor believes the Owner
has obtained but has not provided to the Trade Contractor.

4.1.3.4 OWNER'S REPRESENTATIVE The Owner's representative is test. The Owner's
representative shall have authority to bind the Owner in all matters relating to this Agreement
including, without limitation, all matters requiring the Owner's approval, authorization or written
notice. If the Owner changes its representative as listed above, the Owner shall notify the Trade
Contractor in advance in writing. The Owner's Representative is also authorized to resolve
disputes in accordance with Section 12.2 of this Agreement. The Construction Manager, while
unauthorized to modify the Agreement or settle a dispute without the Owner's approval, however,
does have the requisite authority to act as the Owner's agent throughout the construction of the
Project in accordance with the contract between the Owner and the Construction Manager
(ConsensusDOCS 801 as modified by the State of lowa).

4.2 BUILDING PERMIT, FEES AND APPROVALS Except for those permits and fees related to the Trade
Contract Work which are the responsibility of the Trade Contractor pursuant to subsection 3.16.1, the Owner
shall secure and pay for all other permits, approvals, easements, assessments and fees required for the
development, construction, use or occupancy of permanent structures or for permanent changes in existing
facilities, including the building permit.

4.3 Deleted

4.4 TRADE CONTRACT DOCUMENTS Unless otherwise specified, Owner shall provide One (1) copies of
the Trade Contract Documents to the Trade Contractor without cost. Additional copies will be provided to the
Trade Contractor at cost. This paragraph is not intended to be in conflict with lowa Code Section 26.3
requirement that a sufficient number of copies of the contract documents be made available to bidders
without charge (but a deposit not to exceed $250 per set may be required). If the Trade Contractor was
required to make a deposit for a set of Trade Contract Documents for purposes of bidding then the Trade
Contractor may elect to have the deposit returned instead of being provided with an additional copy.
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4.4.1 DIGITIZED DOCUMENTS If the Owner requires that the Owner, Design Professional,
Construction Manager and Trade Contractor exchange documents and data in electronic or digital form,
prior to any such exchange, the Owner, Design Professional, Construction Manager and Trade
Contractor shall agree on a written protocol governing all exchanges in ConsensusDocs 200.2 or a
separate Agreement, which, at a minimum, shall specify: (a) the definition of documents and data to be
accepted in electronic or digital form or to be transmitted electronically or digitally; (b) management and
coordination responsibilities; (¢) necessary equipment, software and services; (d) acceptable formats,
transmission methods and verification procedures; (e) methods for maintaining version control; (f)
privacy and security requirements; and (g) storage and retrieval requirements. Except as otherwise
agreed to by the Parties in writing, the Parties shall each bear their own costs as identified in the
protocol. In the absence of a written protocol, use of documents and data in electronic or digital form
shall be at the sole risk of the recipient.

4.5 OWNER'S CUTTING AND PATCHING Cutting, patching or altering the Trade Contract Work by the
Owner or Others shall be done with the prior written approval of the Trade Contractor, which approval shall
not be unreasonably withheld.

4.6 OWNER'S RIGHT TO CLEAN UP In case of a dispute between the Trade Contractor and Others with
regard to respective responsibilities for cleaning up at the Worksite, the Owner may implement appropriate
cleanup measures after two (2) business Days' notice and allocate the cost among those responsible during
the following pay period.

4.7 COST OF CORRECTING DAMAGED OR DESTROYED WORK With regard to damage or loss
attributable to the acts or omissions of the Owner or Others and not to the Trade Contractor, the Owner may
either (a) promptly remedy the damage or loss or (b) accept the damage or loss. If the Trade Contractor
incurs additional costs or is delayed due to such loss or damage, the Trade Contractor shall be entitled to an
equitable adjustment in the Trade Contract Price or Trade Contract Time.

ARTICLE 5 SUBCONTRACTS

5.1 SUBCONTRACTORS The Trade Contract Work not performed by the Trade Contractor with its own
forces shall be performed by Subcontractors.

5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE TRADE
CONTRACT WORK

5.2.0 The Trade Contractor must identify all Subcontractors and suppliers within 48 hours of the
published date and time for which bids must be submitted, in accordance with lowa Code Section
8A.311, as amended by House File 646 in 2011. Subcontractors and suppliers may not be changed
without the approval of the Owner. Requests for changing a Subcontractor or supplier must identify the
reason for the proposed change, the name of the new Subcontractor or supplier, and the change in the
subcontractor or supplier price as a result of the change. Any reduction in subcontractor or supplier
price as a result of the change, if the change is approved by the Owner, shall be deducted from the
Trade Contract Price via a deductive Change Order. Any such changes, if approved by the Owner,
which result in an increase in the Trade Contract Price shall be borne by the Trade Contractor.

5.2.1 If the Owner has a reasonable objection to any proposed subcontractor or material supplier, the
Owner shall notify the Trade Contractor in writing.

5.2.2 If the Owner has reasonably and promptly objected as provided in subsection 5.2.1, the Trade
Contractor shall not contract with the proposed subcontractor or material supplier, and the Trade
Contractor shall propose another Subcontractor acceptable to the Owner. To the extent the substitution
results in an increase or decrease in the Trade Contract Price or Trade Contract Time, an appropriate
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Trade Contract Change Order shall be issued as provided in ARTICLE 8.

5.3 BINDING OF SUBCONTRACTORS The Trade Contractor agrees to bind every Subcontractor (and
require every Subcontractor to so bind its subcontractors) to all the provisions of this Agreement and the
Trade Contract Documents as they apply to the Subcontractor's portion of the Trade Contract Work.

5.4 Deleted
5.5 CONTINGENT ASSIGNMENT OF SUBCONTRACTS

5.5.1 If this Agreement is terminated, each subcontract agreement shall be assigned by the Trade
Contractor to the Owner, subject to the prior rights of any surety, provided that:

5.5.1.1 this Agreement is terminated by the Owner pursuant to sections 11.3 or 11.4; and

5.5.1.2 the Owner accepts such assignment after termination by notifying the Subcontractor and
Trade Contractor in writing, and assumes all rights and obligations of the Contractor pursuant to
each subcontract agreement.

5.5.2 If the Owner accepts such an assignment, and the Work has been suspended for more than thirty
(30) consecutive Days, following termination, if appropriate, the Subcontractor's compensation shall be
equitably adjusted as a result of the suspension.

ARTICLE 6 TRADE CONTRACT TIME
6.1 PERFORMANCE OF THE TRADE CONTRACT WORK

6.1.1 DATE OF COMMENCEMENT The Date of Commencement is the date of Owner's written notice
to proceed unless otherwise set forth below:

6.1.2 TIME Substantial Completion of the Trade Contract Work shall be achieved in XXX (xx) Days from
the Date of Commencement. Unless otherwise specified in the Certificate of Substantial Completion,
the Trade Contractor shall achieve Final Completion within 30 Days after the date of Substantial
Completion, subject to adjustments as provided for in the Trade Contract Documents.

6.1.3 Time limits stated above are of the essence of this Agreement.

6.1.4 Unless instructed by the Owner in writing, the Trade Contractor shall not knowingly commence the
Trade Contract Work before the effective date of insurance to be provided by the Trade Contractor and
Owner as required by the Trade Contract Documents.

6.2 CONSTRUCTION SCHEDULE Prior to the commencement of the construction of the Trade Contract
Work, the Trade Contractor shall submit a copy of its critical path method (CPM) construction schedule
showing the completion of the Trade Contract Work within the allowable number of days identified above. The
Trade Contractor shall regularly update its CPM construction schedule for the Trade Contract Work and
promptly furnish the Construction Manager on an ongoing basis scheduling information requested by the
Construction Manager for the Trade Contract Work. In consultation with the Trade Contractor, the
Construction Manager shall incorporate the Trade Contract Work and work of other trade contractors into an
overall Construction Schedule for the entire Project. The Trade Contractor shall be bound by the
Construction. Nothing in this Trade Contractor Agreement shall relieve the Trade Contractor of any liability for
any unexcused failure to comply with its original schedule, the Construction Schedule, or any completion
dates. The Construction Manager shall have the right to coordinate the Trade Contractors, including the right,
if necessary, to change the time, order and priority in which the various portions of the Trade Contract Work
and the other work associated with the Project shall be performed.
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6.3 DELAYS AND EXTENSIONS OF TIME

6.3.1 If the Trade Contractor is delayed at any time in the commencement or progress of the Work by
any cause beyond the control of the Trade Contractor, the Trade Contractor shall be entitled to an
equitable extension of the Trade Contract Time if the Trade Contractor is able to show that the critical
path of the Trade Contract Work was delayed by causes beyond the control of the Trade Contractor.
Examples of causes beyond the control of the Trade Contractor include, but are not limited to, the
following: acts or omissions of the Owner, the Design Professional, Construction Manager or Others;
changes in the Work or the sequencing of the Work ordered by the Owner, or arising from decisions of
the Owner that impact the time of performance of the Work; transportation delays not reasonably
foreseeable; labor disputes not involving the Trade Contractor; general labor disputes impacting the
Project but not specifically related to the Worksite; fire; terrorism, epidemics, adverse governmental
actions, unavoidable accidents or circumstances; adverse weather conditions not reasonably
anticipated; encountering Hazardous Materials; concealed or unknown conditions; delay authorized by
the Owner pending dispute resolution; and suspension by the Owner under section 11.1. The Trade
Contractor shall submit any requests for equitable extensions of Contract Time in accordance with the
provisions of ARTICLE 8.

6.3.2 In addition, if the Trade Contractor is able to show that it incurred additional costs because the
critical path of the Trade Contract Work was delayed by acts or omissions of the Owner, the Design
Professional, Construction Manager or Others, changes in the Work or the sequencing of the Work
ordered by the Owner, or arising from decisions of the Owner that impact the time of performance of the
Work, encountering Hazardous Materials, or concealed or unknown conditions, delay authorized by the
Owner pending dispute resolution or suspension by the Owner under section 11.1, then the Trade
Contractor shall be entitled to an equitable adjustment in the Trade Contract Price subject to section
6.6.

6.3.3 NOTICE OF DELAYS In the event delays to the Trade Contract Work are encountered for any
reason, the Trade Contractor shall provide prompt written notice to the Owner and the Construction
Manager of the cause of such delays after Trade Contractor first recognizes the delay. The Owner and
Trade Contractor agree to undertake reasonable steps to mitigate the effect of such delays.

6.4 NOTICE OF DELAY CLAIMS If the Trade Contractor believes it is due an equitable extension of Trade
Contract Time or an equitable adjustment in Trade Contract Price as a result of a delay described in
subsection 6.3.1, the Trade Contractor shall give the Owner and the Construction Manager written notice of
the claim in accordance with section 8.4. If the Trade Contractor causes delay in the completion of the Trade
Contract Work, the Owner shall be entitled to recover its additional costs subject to subsection 6.6. The
Owner shall process any such claim against the Trade Contractor in accordance with ARTICLE 8.

6.5 LIQUIDATED DAMAGES

6.5.1 SUBSTANTIAL COMPLETION The Owner and the Trade Contractor agree that this AgreementD
shall f’g shall not (indicate one) provide for the imposition of liquidated damages based on the Date
of Substantial Completion.

6.5.1.1 The Trade Contractor understands that if the Date of Substantial Completion established
by this Agreement, as may be amended by subsequent Trade Change Order, is not attained, the
Owner will suffer damages which are difficult to determine and accurately specify. The Trade
Contractor agrees that if the Date of Substantial Completion is not attained the Trade Contractor
shall pay the Owner Zero Dollars and No Cents ($0.00) as liquidated damages and not as a
penalty for each day that Substantial Completion extends beyond the Date of Substantial
Completion. The liquidated damages provided herein shall be in lieu of all liability for any and all
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extra costs, losses, expenses, claims, penalties and any other damages of whatsoever nature
incurred by the Owner which are occasioned by any delay in achieving the Date of Substantial
Completion.

6.5.2 FINAL COMPLETION The Owner and the Trade Contractor agree that this Agreement I:l shall ;’E
shall not (indicate one) provide for the imposition of liquidated damages based on the Date of Final
Completion.

6.5.2.1 The Trade Contractor understands that if the Date of Final Completion established by this
Agreement, as may be amended by subsequent Trade Change Order is not attained, the Owner
will suffer damages which are difficult to determine and accurately specify. The Trade Contractor
agrees that if the Date of Final Completion is not attained the Trade Contractor shall pay the
Owner Zero Dollars and No Cents ($0.00) as liquidated damages and not as a penalty for each
day that Final Completion extends beyond the Date of Final Completion. The liquidated damages
provided herein shall be in lieu of all liability for any and all extra costs, losses, expenses, claims,
penalties and any other damages of whatsoever nature incurred by the Owner which are
occasioned by any delay in achieving the Date of Final Completion.

6.5.3 OTHER LIQUIDATED DAMAGES The Owner and the Trade Contractor may agree upon the
imposition of liquidated damages based on other project milestones or performance requirements. Such
agreement shall be included as an exhibit to this Agreement.

6.6 LIMITED MUTUAL WAIVER OF CONSEQUENTIAL DAMAGES Except for damages mutually agreed
upon by the Parties as liquidated damages in Section 6.5 and excluding losses covered by insurance
required by the Trade Contract Documents, the Owner and the Trade Contractor agree to waive all claims
against each other for any consequential damages that may arise out of or relate to this Agreement, except
for those specific items of damages excluded from this waiver as mutually agreed upon by the Parties and
identified below. The Owner agrees to waive damages including but not limited to the Owner's loss of use of
the Project, any rental expenses incurred, loss of income, profit or financing related to the Project, as well as
the loss of business, loss of financing, principal office overhead and expenses, loss of profits not related to
this Project, loss of reputation, or insolvency. The Trade Contractor agrees to waive damages including but
not limited to loss of business, loss of financing, principal office overhead and expenses, loss of profits not
related to this Project, loss of bonding capacity, loss of reputation, or insolvency. The provisions of this
section shall also apply to the termination of this Agreement and shall survive such termination.

6.6.1 The following items of damages are excluded from this mutual waiver: The provisions of this
section shall also apply to the termination of this Agreement and shall survive such termination. The
Owner and the Trade Contractor shall require similar waivers in contracts with Subcontractors and
Others retained for the Project.

ARTICLE 7 TRADE CONTRACT PRICE

7.1 LUMP SUM As full compensation for performance by the Trade Contractor of the Work in conformance
with the Contract Documents, the Owner shall pay the Trade Contractor the lump sum price of:

XX dollars and XX cents ($XX.XX) . The lump sum price is hereinafter referred to as the Trade
Contract Price, which shall be subject to increase or decrease as provided in article 8.

Lump Sum Price includes Base Bid of $X.XX and Alternate #XX for {alternate description} for $X.XX for
a total Lump Sum Price of $X.XX.

7.2 ALLOWANCES

7.2.1 All allowances stated in the Trade Contract Documents shall be included in the Trade Contract
Price. The Owner shall select allowance items in a timely manner so as not to delay the Trade Contract
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Work.

7.2.2 Allowances shall include the costs of materials, supplies and equipment delivered to the Worksite,
less applicable trade discounts and including requisite taxes, unloading and handling at the Worksite,
and labor and installation, unless specifically stated otherwise. The Trade Contractor's Overhead and
profit for the allowances shall be included in the Trade Contract Price, but not in the allowances. The
Trade Contract Price shall be adjusted by Trade Contract Change Order to reflect the actual costs when
they are greater than or less than the allowances.

ARTICLE 8 CHANGES

Changes in the Trade Contract Work that are within the general scope of this Agreement shall be
accomplished, without invalidating this Agreement, by Trade Contract Change Order, and Trade Contract
Interim Directed Change.

8.1 TRADE CHANGE ORDER

8.1.1 The Owner may order or the Trade Contractor may request changes in the Trade Contract Work
or the timing or sequencing of the Trade Contract Work that impacts the Trade Contract Price or the
Trade Contract Time. All such changes in the Trade Contract Work that affect Trade Contract Time or
Trade Contract Price shall in the form of a Trade Contract Change Order. Any such requests for a
change in the Trade Contract Price or the Trade Contract Time shall be processed in accordance with
this article 8. Trade Contract Change Orders shall be executed on the ConsensusDOCS 813 - Trade
Contract Change Order (CM as Owner's Agent) with attachments as necessary.

8.1.2 The Owner, with the assistance of the Construction Manager, and the Trade Contractor shall
negotiate in good faith an appropriate adjustment to the Trade Contract Price or the Trade Contract
Time and shall conclude these negotiations as expeditiously as possible. Acceptance of the Trade
Contract Change Order and any adjustment in the Trade Contract Price or Trade Contract Time shall
not be unreasonably withheld.

8.2 TRADE CONTRACT INTERIM DIRECTED CHANGE

8.2.1 The Construction Manager may issue a written Trade Contract Interim Directed Change signed by
the Owner directing a change in the Trade Contract Work prior to reaching agreement with the Trade
Contractor on the adjustment, if any, in the Trade Contract Price or the Trade Contract Time.

8.2.2 The Owner, with the assistance of the Construction Manager, and the Trade Contractor shall
negotiate expeditiously and in good faith for appropriate adjustments, as applicable, to the Trade
Contract Price or the Trade Contract Time arising out of a Trade Contract Interim Directed Change. As
the Trade Contract Changed Work is performed, the Trade Contractor shall submit its costs for such
work with its application for payment beginning with the next application for payment within thirty (30)
Days of the issuance of the Trade Contract Interim Directed Change. If there is a dispute as to the cost
to the Owner, the Trade Contractor shall continue to perform the, Trade Contract Changed Work set
forth in the Trade Contract Interim Directed Change and the Owner shall pay the requirements Trade
Contractor the Cost of the Work, defined in 8.3.1.3 below upon receipt of an application for payment
and the Owner's (and the Architect's and construction manger's) determination that the work has been
completed. The Parties reserve their rights as to the disputed amount, subject to the requirements
ARTICLE 12.

8.2.3 When the Owner and the Trade Contractor agree upon the adjustment in the Trade Contract Price
or the Trade Contract Time, for a change in the Trade Contract Work directed by a Trade Contract
Interim Directed Change, such agreement shall be the subject of a Trade Contract Change Order. The
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Trade Contract Change Order shall include all outstanding Trade Contract Interim Directed Changes on
which the Owner and Trade Contractor have reached agreement on Contract Price or Contract Time
issued since the last Trade Contract Change Order.

8.3 DETERMINATION OF COST

8.3.1 An increase or decrease in the Trade Contract Price or the Trade Contract Time resulting from a
change in the Trade Contract Work shall be determined by one or more of the following methods:

8.3.1.1 unit prices set forth in this Agreement or as subsequently agreed,;

8.3.1.2 a mutually accepted, itemized lump sum;

8.3.1.3 COST OF THE WORK Cost of the Work as defined by this subsection plus 10.0 % for Overhead
and 5.0 % for profit. "Cost of the Work" shall include the following costs reasonably incurred to perform
a change in the Work

8.3.1.3.1 wages paid for labor in the direct employ of the Constructor in the performance of the
Work;

8.3.1.3.2 salaries of the Trade Contractor's employees when stationed at the field office to the
extent necessary to complete the applicable Work, employees engaged on the road expediting the
production or transportation of material and equipment, and supervisory employees from the
principal or branch office performing the functions listed below;

8.3.1.3.3 cost of applicable employee benefits and taxes, including but not limited to, workers'
compensation, unemployment compensation, social security, health, welfare, retirement and other
fringe benefits as required by law, labor agreements, or paid under the Trade Contractor's
standard personnel policy, insofar as such costs are paid to employees of the Trade Contractor
who are included in the Cost of the Work in subsections .1 and .2 immediately above;

8.3.1.3.4 reasonable transportation, travel, and hotel expenses of the Trade Contractor's
personnel incurred in connection with the Work;

8.3.1.3.5 cost of all materials, supplies, and equipment incorporated in the Work, including costs
of inspection and testing if not provided by the Owner, transportation, storage, and handling;

8.3.1.3.6 payments made by the Trade Contractor to Subcontractors for Work performed under
this Agreement;

8.3.1.3.7 cost, including transportation and maintenance of all materials, supplies, equipment,
temporary facilities, and hand tools not owned by the workers that are used or consumed in the
performance of the Work, less salvage value or residual value; and cost less salvage value of
such items used, but not consumed that remain the property of the Trade Contractor;

8.3.1.3.8 rental charges of all necessary machinery and equipment, exclusive of hand tools owned
by workers, used at the Worksite, whether rented from the Trade Contractor or Others, including
installation, repair and replacement, dismantling, removal, maintenance, transportation, and
delivery costs. Rental from unrelated third parties shall be reimbursed at actual cost. Rentals from
the Trade Contractor or its affiliates, subsidiaries, or related parties shall be reimbursed at the
prevailing rates in the locality of the Worksite up to eighty-five percent (85%) of the value of the
piece of equipment;

8.3.1.3.9 cost of the premiums for all insurance and surety bonds which the Trade Contractor is
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required to procure or deems necessary, and approved by the Owner including any additional
premium incurred as a result of any increase in the cost of the Work;

8.3.1.3.10 sales, use, gross receipts or other taxes, tariffs, or duties related to the Work for which
the Trade Contractor is liable;

8.3.1.3.11 permits, fees, licenses, tests, and royalties;

8.3.1.3.12 reproduction costs, photographs, facsimile transmissions, long-distance telephone
calls, data processing costs and services, postage, express delivery charges, data transmission,
telephone service, and computer-related costs at the Worksite to the extent such items are used
and consumed in the performance of the Work or are not capable of use after completion of the
Work;

8.3.1.3.13 all water, power, and fuel costs necessary for the Work;
8.3.1.3.14 cost of removal of all nonhazardous substances, debris, and waste materials;

8.3.1.3.15 all costs directly incurred to perform a change in the Work which are reasonably
inferable from the Contract Documents for the Changed Work;

8.3.1.3.16 DISCOUNTS All discounts for prompt payment shall accrue to the Owner to the extent
such payments are made directly by the Owner. To the extent payments are made with funds of
the Constructor, all cash discounts shall accrue to the Constructor. All trade discounts, rebates
and refunds, and all returns from sale of surplus materials and equipment, shall be credited to the
Cost of the Work;

8.3.1.3.17 COST REPORTING The Trade Contractor shall maintain in conformance with generally
accepted accounting principles a complete and current set of records that are prepared or used by
the Trade Contractor to calculate the Cost of Work. The Owner and Construction Manager shall
be afforded access to the Trade Contractor's records, books, correspondence, instructions,
drawings, receipts, vouchers, memoranda and similar data relating to requested payment for Cost
of the Work. The Trade Contractor shall preserve all such records for a period of three years after
the final payment or longer where required by law;

8.3.1.3.18 COST AND SCHEDULE ESTIMATES The Trade Contractor shall use reasonable skill
and judgment in the preparation of a cost estimate or schedule for a change to the Work, but does
not warrant or guarantee their accuracy

8.3.1.4 If an increase or decrease cannot be agreed to as set forth in Clauses .1 through .3 above, and
the Owner or the Construction Manager issues a Trade Contract Interim Directed Change, the cost of
the change in the Trade Contract Work shall be determined by the reasonable actual expense and
savings of the performance of the Work resulting from the change. If there is a net increase in the Trade
Contract Price, the Trade Contractor's Fee shall be adjusted accordingly. In case of a net decrease in
the Trade Contract Price, the Trade Contractor's Fee shall not be adjusted unless ten percent (10%) or
more of the Project is deleted. The Trade Contractor shall maintain a documented, itemized accounting
evidencing the expenses and savings.

8.3.2 If unit prices are set forth in the Trade Contract Documents or are subsequently agreed to by the
Parties, but the character or quantity of such unit items as originally contemplated is so different in a
proposed Trade Change Order that the original unit prices will cause substantial inequity to the Owner
or the Trade Contractor, such unit prices shall be equitably adjusted.

8.4 CLAIMS FOR ADDITIONAL COST OR TIME Except as provided in subsection 6.3.2 and section 6.4 for
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any claim for an increase in the Trade Contract Price or the Trade Contract Time, the Trade Contractor shall
give the Owner and the Construction Manager written notice of the claim within fourteen (14) Days after the
occurrence giving rise to the claim or within fourteen (14) Days after the Trade Contractor first recognizes (or
should have recognized) the condition giving rise to the claim, whichever is later. Except in an emergency,
notice shall be given before proceeding with the Trade Contract Work. Thereafter, the Trade Contractor shall
submit written documentation of its claim, including appropriate supporting documentation, within twenty-one
(21) Days after giving notice, unless the Parties mutually agree upon a period of time. The Owner or
Construction Manager shall respond in writing denying or approving the Trade Contractor's claim no later
than fourteen (14) Days after receipt of the Trade Contractor's claim. Any change in the Trade Contract Price
or the Trade Contract Time resulting from such claim shall be authorized by Trade Contract Change Order.

ARTICLE 9 PAYMENT

9.1 GENERAL PROVISIONS Within fourteen (14) calendar Days from the date of execution of this
Agreement, the Trade Contractor shall prepare and submit to the Construction Manager for approval a
Schedule of Values apportioned to the various divisions or phases of the Trade Contract Work. Each line item
contained in the Schedule of Values shall be assigned a monetary price such that the total of all such items
shall equal the Trade Contract Price. The Schedule of Values shall be prepared in such detail and be
supported by such documents and proof as may be required by the Construction Manager.

9.2 PROGRESS PAYMENTS

9.2.1 APPLICATIONS The Trade Contractor shall submit to the Construction Manager monthly
notarized applications for payment. Trade Contractor's applications for payment shall be itemized and
supported by the Trade Contractor's Schedule of Values and any other substantiating data as required
by this Trade Contractor Agreement or requested by the Construction Manager or Design Professional.
Payment applications may include payment requests on account of properly authorized Trade Contract
Change Orders and Interim Directed Changes. The progress payment application shall include Trade
Contract Work performed through the preceding calendar month. The Construction Manager will review
the application and recommend to the Design professional and the Owner amounts payable by the
Owner to the Trade Contractor. The Owner, in accordance with the determination of the Design
Professional, shall pay the amount otherwise due on any payment application, less any amounts as set
forth below, no later than thirty (30) calendar Days after the payment application, or portion thereof, is
approved the Design Professional. The Owner may deduct, from any progress payment, such amounts
as may be retained pursuant to subsection 9.2.4 below.

9.2.2 STORED MATERIALS AND EQUIPMENT Unless otherwise provided in the contract documents,
applications for payment may include materials and equipment not yet incorporated into the Work but
delivered to and suitably stored onsite or offsite including applicable insurance, storage and costs
incurred transporting the materials to an offsite storage facility. Approval of payment applications for
stored materials and equipment stored offsite shall be conditioned on submission by the Trade
Contractor of hills of sale and proof of required insurance, or such other procedures satisfactory to the
Owner to establish the proper valuation of the stored materials and equipment, the Owner's title to such
materials and equipment, and to otherwise protect the Owner's interests therein, including
transportation to the site.

9.2.3 CLAIM WAIVERS

9.2.3.1 PARTIAL CLAIMWAIVERS AND AFFIDAVITS As a prerequisite for payment, the Trade
Contractor shall provide, in a form satisfactory to the Owner and the Construction Manager, partial
claim waivers in the amount of the application for payment and affidavits from the Trade
Contractor, and its Subcontractors, Material Suppliers for the completed Trade Contract Work.
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Such waivers shall be effective upon payment. In no event shall the Trade Contractor be required
to sign an unconditional waiver of claim, either partial or final, prior to receiving payment or in an
amount in excess of what it has been paid.

9.2.4 RETAINAGE From each progress payment made to the Trade Contractor has the Owner shall
retain FIVE (5) percent of the amount otherwise due after deduction of any amounts as provided in
section 9.3 and in no event shall such percentage exceed any applicable statutory requirements of this
Agreement. Retainage shall be withheld and administered in accordance with lowa Code Chapter 572:

9.3 ADJUSTMENT OF TRADE CONTRACTOR'S PAYMENT APPLICATION The Owner or the Construction
Manager, upon notification of the Design Professional, may reject or adjust a Trade Contractor payment
application or nullify a previously approved Trade Contractor payment application, in whole or in part, as may
reasonably be necessary to protect the Owner from loss or damage based upon the following, to the extent
that the Trade Contractor is responsible therefor under this Trade Contractor Agreement:

9.3.1 the Trade Contractor's repeated failure to perform the Trade Contract Work as required by the
Trade Contractor Agreement;

9.3.2 loss or damage arising out of or relating to the Trade Contractor Agreement and caused by the
Trade Contractor to the Owner, or to the Construction Manager or others to whom the Owner may be
liable;

9.3.3 the Trade Contractor's failure to properly pay for labor, materials, equipment or supplies furnished
in connection with the Trade Contract Work;

9.3.4 nonconforming or defective Trade Contract Work which has not been corrected in a timely
fashion;

9.3.5 reasonable evidence of delay in performance of the Trade Contract Work such that the work will
not be completed within the Trade Contract Time, and that the unpaid balance of the Trade Contract
Price is not sufficient to offset any liquidated damages or actual damages that may be sustained by the
Owner as a result of the anticipated delay caused by the Trade Contractor;

9.3.6 reasonable evidence demonstrating that the unpaid balance of the Trade Contract Price is
insufficient to cover the cost to complete the Trade Contract Work; and

9.3.7 third-party claims involving the Trade Contractor or reasonable evidence demonstrating that
third-party claims are likely to be filed unless and until the Trade Contractor furnishes the Owner with
adequate security in the form of a surety bond, letter of credit or other collateral or commitment which
are sufficient to discharge such claims if established. No later than thirty (30) Days after receipt of an
application for payment, the Owner or Construction Manager shall give written notice to the Trade
Contractor, disapproving or nullifying it or a portion thereof, specifying the reasons for the disapproval or
nullification. When the above reasons for disapproving or nullifying an application for payment are
removed, payment will be made for amounts previously withheld.

9.4 PAYMENT NOT ACCEPTANCE Payment to the Trade Contractor does not constitute or imply
acceptance of any portion of the Trade Contract Work.

9.5 PAYMENT DELAY If for any reason not the fault of the Trade Contractor, the Trade Contractor does not
receive a progress payment from the Owner sixty (60) calendar Days after the time such payment is due, as
defined in Subparagraph 9.2.1, then the Trade Contractor, upon giving within seven (7) calendar Days after
written notice to the Owner, and without prejudice to and in addition to any other legal remedies, may stop its
Trade Contract Work until payment of the full amount owing to the Trade Contractor has been received. The
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Trade Contract Price and Trade Contract Time shall be equitably adjusted by a Trade Contract Change Order
to reflect reasonable cost and delay resulting from shutdown, delay and start-up.

9.6 SUBSTANTIAL COMPLETION

9.6.1 The Trade Contractor shall notify the Owner, the Construction Manager and the Design
Professional when it considers Substantial Completion of the Trade Contract Work or a designated
portion to have been achieved. The Construction Manager and the Design Professional shall promptly
conduct an inspection to determine whether the Trade Contract Work or designated portion can be
occupied or utilized for its intended use by the Owner without excessive interference in completing any
remaining unfinished Trade Contract Work by the Trade Contractor. If the Construction Manager and
the Design Professional determine that the Trade Contract Work or designated portion has not reached
Substantial Completion, the Design Professional, and the Construction Manager, shall promptly compile
a list of items to be completed or corrected so the Owner may occupy or utilize the Trade Contract Work
or designated portion for its intended use. The Trade Contractor shall promptly complete all items on
the list.

9.6.2 When Substantial Completion of the Trade Contract Work or a designated portion is achieved, the
Construction Manager and the Design Professional shall prepare a Certificate of Substantial Completion
that shall establish the date of Substantial Completion, and the respective responsibilities of the Owner
and Trade Contractor for interim items such as security, maintenance, utilities, insurance and damage
to the Trade Contract Work. The Owner shall assume all responsibilities for items such as security,
maintenance, utilities, and insurance, and damage to the Work. The certificate shall also list the items to
be completed or corrected, and establish the time for their completion or correction. The Certificate of
Substantial Completion shall be submitted to the Trade Contractor for written acceptance of
responsibilities assigned in the Certificate.

9.6.3 Unless otherwise provided in the Certificate of Substantial Completion, warranties required by the
Trade Contract Documents shall commence on the date of Substantial Completion of the Trade
Contract Work or a designated portion.

9.6.4 Uncompleted items shall be completed by the Trade Contractor by the Final Completion date set
forth in the Agreement and/or Construction Schedule. The Trade Contractor may request early release
of retainage in accordance with lowa Code Section 26.13. Payment for completed work and retainage
shall be made in accordance with lowa Code Chapters 26 and 573.

9.7 PARTIAL OCCUPANCY OR USE The Owner may occupy or use completed or partially completed
portions of the Trade Contract Work when (a) the portion of the Trade Contract Work is designated in a
Certificate of Substantial Completion, (b) appropriate insurer(s) consent to the occupancy or use, and (c)
appropriate public authorities authorize the occupancy or use. Such partial occupancy or use shall constitute
Substantial Completion of that portion of the Trade Contract Work.

9.8 FINAL PAYMENT

9.8.1 APPLICATION Upon acceptance of the Trade Contract Work by the Construction Manager, and
approval by the Design Professional, and upon the Trade Contractor furnishing evidence of fulfillment of
the Trade Contractor's obligations in accordance with the Trade Contract Documents, the Trade
Contractor shall submit its application for final payment. The Construction Manager will review the
Trade Contractor's final payment application and recommend to the Design Professional and the Owner
an amount payable by the Owner to the Trade Contractor. The Design Professional shall then
recommend an amount to be paid by the Owner. Final payment shall be made in accordance with lowa
Code Chapters 26 and 573.
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9.8.2 REQUIREMENTS Along with its application for final payment, the Trade Contractor shall furnish to
the Construction Manager:

9.8.2.1 an affidavit that all payrolls, bills for materials and equipment, and other indebtedness
connected with the Trade Contract Work for which the Owner or its property or the Construction
Manager or the Owner's surety might in any way be liable, have been paid or otherwise satisfied;

9.8.2.2 consent of the Trade Contractor's surety to final payment;

9.8.2.3 satisfaction of closeout procedures as may be required by the Trade Contractor
Agreement;

9.8.2.4 certification(or other writing indicating) that insurance required by the Trade Contractor
Agreement is and will remain effect beyond final payment pursuant to this Trade Contractor
Agreement and

9.8.2.5 other data if required by the Owner or Construction Manager, such as receipts, releases,
and waivers of liens effective upon payment to the extent and in such form as may be designated
by the Owner or Construction Manager. Acceptance of final payment by the Trade Contractor
shall constitute a waiver of all claims by the Trade Contractor except those previously made in
writing and identified by the Trade Contractor as unsettled at the time of final application for
payment.

9.8.3 TIME OF PAYMENT Final payment of the balance of the Trade Contract Price, less any amount
retained pursuant to subsection 9.2.4 of this Agreement, and as required by lowa Code Chapters 26
and 573, which among other things requires that twice the amount of an lowa Code Chapter 573
subcontractor claim be withheld from final payment, shall be made to the Trade contractor within sixty
(60) Days after the Trade Contractor has submitted a complete and accurate application for final
payment.

9.8.4 LATE PAYMENT INTEREST Progress payments or final payment due and unpaid under this
Trade Contractor Agreement shall bear interest from the date payment is due at the statutory rate
prevailing at the place of the Project.

9.9 PAYMENT USE AND VERIFICATION The Trade Contractor is required to pay for all labor, materials and
equipment used in the performance of the Trade Contract Work through the most current period applicable to
progress payments received. Reasonable evidence, satisfactory to the Construction Manager, may be
required to show that all obligations relating to the Trade Contract Work are current before releasing any
payment due on the Trade Contract Work. If required by the Construction Manager, before final payment is
made for the Trade Contract Work, the Trade Contractor shall submit evidence satisfactory to the
Construction Manager that all payrolls, bills for materials and equipment, and all known indebtedness
connected with the Trade Contract Work, have been paid or otherwise satisfied as set forth in subsection
9.8.2.

ARTICLE 10 INDEMNITY, INSURANCE, WAIVERS AND BONDS
10.1 INDEMNITY

10.1A To the extent portions of this Article are in conflict with SF 396 (codified at lowa Code Section
573A.5) said portions are void and unenforceable.

10.1.1 TRADE CONTRACTOR'S INDEMNITY To the fullest extent permitted by law, the Trade
Contractor shall indemnify and hold harmless the Owner, the Owner's officers, directors, members,
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consultants, agents and employees, from all claims for bodily injury and property damage, other than to
the Work itself and other property insured under subsection 10.3.1, including reasonable attorneys'
fees, costs and expenses, that may arise from the performance of the Work, but only to the extent
caused by the negligent acts or omissions of the Trade Contractor, Subcontractors or anyone employed
directly or indirectly by any of them or by anyone for whose acts any of them may be liable. The Trade
Contractor shall be entitled to reimbursement of any defense costs paid above the Trade Contractor's
percentage of liability for the underlying claim to the extent provided for under subsection 10.1.2.

10.1.2 OWNER'S INDEMNITY To the fullest extent permitted by law, the Owner shall indemnify and
hold harmless the Trade Contractor, its officers, directors, members, consultants, agents, and
employees, from all claims for bodily injury and property damage, other than property insured under
subsection 10.3.1, including reasonable attorneys' fees, costs and expenses, that may arise from the
performance of work by Owner, Design Professional or Others, but only to the extent caused by the
negligent acts or omissions of the Owner, Design Professional or Others. The Owner shall be entitled to
reimbursement of any defense costs paid above Owner's percentage of liability for the underlying claim
to the extent provided for under subsection 10.1.1.

10.1.3 CONSTRUCTION MANAGER AND DESIGN PROFESSIONAL INDEMNITY The Owner shall
cause the Construction Manager and the Design Professional to agree to indemnify and hold harmless
the Owner from all claims for bodily injury and property damage, other than to the Work itself and other
property insured under section 10.3, that may arise from the Construction Manager's or the Design
Professional's services, but only to the extent that such claims result from the negligent acts or
omissions of the Construction Manager or the Design Professional, respectively, or anyone for whose
acts or omissions the Construction Manager or Design Professional, respectively, is liable. Such
provisions shall be in a form no less protective of the Parties than the Construction Manager's Indemnity
provided in ConsensusDocs 801 (2011) or the Design Professional's indemnity provided in
ConsensusDocs 803 (2011) respectively, and shall be reasonably satisfactory to the Owner and the
Trade Contractor.

10.1.4 ADJACENT PROPERTY INDEMNIFICATION To the extent of the limits of Trade Contractor's
Commercial General Liability Insurance specified in subsection 10.2.1 or Zero Dollars and No Cents
($0.00) whichever is more, the Trade Contractor shall indemnify and hold harmless the Owner against
any and all liability, claims, demands, damages, losses and expenses, including attorney's fees, in
connection with or arising out of any damage or alleged damage to any of Owner's existing adjacent
property that may arise from the performance of the Trade Contract Work, but only to the extent of the
negligent acts or omissions of the Trade Contractor, Subcontractor or anyone employed directly or
indirectly by any of them or by anyone for whose acts any of them may be liable.

10.1.5 NO LIMITATION ON LIABILITY In any and all claims against the Indemnitees by any employee
of the Trade Contractor, anyone directly or indirectly employed by the Trade Contractor or anyone for
whose acts the Trade Contractor may be liable, the indemnification obligation shall not be limited in any
way by any limitation on the amount or type of damages, compensation or benefits payable by or for the
Trade Contractor under Workers' Compensation acts, disability benefit acts or other employment benefit
acts.

10.2 TRADE CONTRACTOR'S INSURANCE

10.2.1 Prior to the start of the Work, the Trade Contractor shall procure and maintain in force Workers
Compensation/Employers' Liability Insurance, Business Automobile Liability Insurance, and Commercial
General Liability Insurance (CGL). The CGL policy shall include coverage for liability arising from
premises, operations, independent contractors, products-completed operations, personal injury and
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advertising injury, contractual liability, and broad form property damage. The Trade Contractor's liability
policies, as required in this Subparagraph 10.2.1, shall be written on an occurrence basis with at least
the following limits of liability:

10.2.1.1 Workers' Compensation- amount required by the laws of lowa

10.2.1.2 Employers' Liability Insurance - $500,000 or an amount required by lowa law, whichever
is greater.

10.2.1.3 Business Automobile Liability Insurance
a. $1,000,000 Each Accident
10.2.1.4 Commercial General Liability Insurance

a. $1,000,000 Each Occurrence b. $2,000,000 General Aggregate c. $1,000,000
Products/Completed Operations Aggregate d. $1,000,000 Personal and Advertising Injury Limit

10.2.2 The Trade Contractor Must also carry and maintain Excess or Umbrella Liability coverage for the
policies in subsection 10.2.1 in the amounts as listed below:

Trade Contractor Contract Amount: <$1,000,000 - $2 Million Umbrella or more $1,000,000 - $5,000,000
- $5 Million Umbrella or more >$5,000,000 - $10 Million Umbrella or more

10.2.3 The Trade Contractor shall maintain in effect all insurance coverage required under subsection
10.2.1 with insurance companies lawfully authorized to do business in lowa. Such insurance companies
shall have a minimum A.M. Best Rating of A-VI (Consult instructions and insurance advisor).If the Trade
Contractor fails to obtain or maintain any insurance coverage required under this Agreement, the Owner
may purchase such coverage and charge the expense to the Trade Contractor, or terminate this
Agreement.

10.2.4 To the extent commercially available, the policies of insurance required under Subparagraph
10.2.1 shall contain a provision that the insurance company or its designee must give the Owner written
notice transmitted in paper or electronic format: (a) 30 days before coverage is nonrenewed by the
insurance company and (b) with 10 business days after cancelation of coverage by the insurance
company. The Trade Contractor shall maintain completed operations liability insurance for one year
after acceptance of the Contract Documents, whichever is longer. Prior to commencement of services,
the Trade Contract shall furnish the Owner with certificates evidencing the required coverages. In
addition, if any insurance policy required under subsection 10.2.1 is not to be immediately replaced
without a lapse in coverage when it expires, exhausts its limits, or is to be, cancelled, the Trade
Contractor shall give Owner prompt written notice upon actual or constructive knowledge of such
condition.

10.2.5 ADDITIONAL LIABILITY COVERAGE

10.2.5.1 The Owner shall ;‘I:l shall not (indicate one) require the Trade Contractor to
purchase and maintain liability coverage, primary to the Owner's coverage under subsection
10.3.1.

10.2.5.2 If required by subsection 10.2.5.1, the additional liability coverage required of the Trade
Contractor shall be:

1. Additional Insured Owner shall be named as an additional insured on Trade Contractor's
Commercial General Liability Insurance specified for operations and completed operations,
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but only with respect to liability for bodily injury, property damage or personal and advertising
injury to the extent caused by the negligent acts or omissions of Trade Contractor, or those
acting on Trade Contractor's behalf, in the performance of Trade Contractor's Work for.

2. OCP Trade Contractor shall provide an Owners' and Contractors' Protective Liability
Insurance ("OCP") policy with limits equal to the limits on Commercial General Liability
Insurance specified or limits as otherwise required by Owner.

Any documented additional cost in the form of a surcharge associated with procuring the
additional liability coverage in accordance with this subsection shall be paid by the Owner directly
or the costs may be reimbursed by the Owner to the Trade Contractor by increasing the Trade
Contract Price to correspond to the actual cost required to purchase and maintain the additional
liability coverage. Prior to commencement of the Work, the Trade Contractor shall obtain and
furnish to the Owner a certificate evidencing that the additional liability coverages have been
procured.

10.2.6 PROFESSIONAL LIABILITY INSURANCE To the extent the Trade Contractor is required
to procure design services under this Agreement, in accordance with section 3.14, the Trade
Contractor shall require the designers to obtain professional liability insurance for claims arising
from the negligent performance of professional services under this Agreement, with a company
reasonably satisfactory to the Owner, including coverage for all professional liability caused by
any of the Designer's(s') consultants, written for not less than $1,000,000 per claim and in the
aggregate with the deductible not to exceed $2,000,000. The deductible shall be paid by the
Designer.

10.3 OWNER'S INSURANCE
10.3.1 Deleted.
10.3.2 Deleted.

10.4 PROPERTY INSURANCE

10.4.1 Before the start of Trade Contract Work, the Owner shall obtain and maintain Builder's Risk
Policy insurance with minimum coverage limits equal to the full cost of replacement of the Project at the
time of loss. This insurance shall also name the Trade Contractor, Subcontractors, Material Suppliers,
Construction Manager and Design Professional as insureds. This insurance shall be written as a
Builder's Risk Policy or equivalent form to cover all risks of physical loss except those specifically
excluded by the policy, and shall insure at least against the perils of fire, lightning, explosion, windstorm,
hail, smoke, aircraft and vehicles, riot and civil commotion, theft, vandalism, malicious mischief, debris
removal, flood (subject to sublimits), earthquake (subject to sublimits), earth movement, water damage,
wind damage, testing if applicable, collapse however caused, and shall include coverage for, material,
or equipment stored offsite, onsite or in transit. This policy shall provide for a waiver of subrogation in
favor of the Trade Contractor, Subcontractors, Material Suppliers, Construction Manager and Design
Professional. This insurance shall remain in effect until the Substantial Completion of the Work, final
payment has been made or until no person or entity other than the Owner has an insurable interest in
the property to be covered by this insurance, whichever is sooner. Partial occupancy or use of the Work
shall not commence until the Owner has secured the consent of the insurance company or companies
providing the coverage required in this Subparagraph 10.4.1.

10.4.2 If the Owner does not intend to purchase the property insurance required by this Agreement,
including all of the coverages and deductibles described herein, the Owner shall give written notice to
the Trade Contractor, the Design Professional and the Construction Manager before the Trade Contract
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Work is commenced. The Trade Contractor may then provide insurance to protect its interests and the
interests of the Subcontractors, including the coverage of deductibles. The cost of this insurance shall
be charged to the Owner in a Change Order. The Owner shall be responsible for all of Trade
Contractor's costs reasonably attributed to the Owner's failure or neglect in purchasing or maintaining
the coverage described above.

10.4.2.1 The Owner will not obtain insurance to cover the risk of physical loss resulting from
Terrorism. The Construction Manager is not required to purchase this type of insurance but may
purchase this type of insurance if it chooses. f purchased, the cost of this insurance shall be borne
by the Construction manager.

10.4.3 POLICIES The Owner shall provide the Trade Contractor with a copy of all policies including all
endorsements upon request.

10.5 PROPERTY INSURANCE LOSS ADJUSTMENT

10.5.1 LOSS ADJUSTMENT Any insured loss shall be adjusted with the Owner and the Trade
Contractor and made payable to the Owner as trustee for the insureds, as their interests may appear.

10.5.2 DISTRIBUTION OF PROCEEDS Following the occurrence of an insured loss, monies received
will be deposited in a separate account and the trustee shall make distribution in accordance with the
agreement of the Parties in interest.

10.6 WAIVERS

10.6.1 PROPERTY DAMAGE The Owner and Trade Contractor waive all claims and other rights they
may have against each other for loss of or damage to (a) the Project, (b) all materials, machinery,
equipment and other items used in accomplishing the Trade Contract Work or services or to be
incorporated into the Project, while the same are in transit, at the Project Site, during erection and
otherwise, and (c) all property owned by or in the custody of Owner and its affiliates, however such loss
or damage shall occur, to be extent such damage is covered by property insurance. The proceeds of
such insurance shall be held by the Owner as trustee.

10.6.2 WAIVER OF SUBROGATION The Owner shall have its insurers waive all rights of subrogation
they may have against the Construction Manager, Design Professional, Trade Contractors, and their
Subcontractors and Material Suppliers on all policies carried by the Owner on the Project and adjacent
properties, including, after final payment, those policies to be provided on the completed Project not
intended to insure the Project during construction.

10.6.3 ENDORSEMENT If the policies of insurance referred to in this section require an endorsement to
provide for continued coverage where there is a waiver of subrogation, the Owner will cause them to be
so endorsed.

10.7 RISK OF LOSS Except to the extent a loss is covered by propertyinsurance,carried by the owner, risk of
loss or damage to the Work shall be upon the Trade Contractor until the Date of Final Completion, unless
otherwise agreed to by the Parties.

10.8 BONDS Performance and Payment Bonds

g are
|:| are not

required of the Trade Contractor that meet the requirements of lowa Code Chapter 573. A deposit in lieu of a
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bond may be acceptable if it meets the requirements of lowa Code Section 573.4. Such bonds shall be
issued by a surety admitted in the State in which the Project is located and must be acceptable to the Owner.
The Owner's acceptance shall not be withheld without reasonable cause. The penal sum of the Payment
Bond and of the Performance Bond shall each be one hundred percent (100%) of the original Contract Price.
Any increase in the Contract Price that exceeds ten percent (10%) in the aggregate shall require a rider to the
Bonds increasing penal sums accordingly. Up to such ten percent (10%) amount, the penal sum of the Bond
shall remain equal to one hundred percent (100%) of the Contract Price. The Trade Contractor shall
endeavor to keep its surety advised of changes potentially impacting the Contract Time and Contract Price,
though the Trade Contractor shall require that its surety waives any requirement to be notified of any
alteration or extension of time. The Trade Contractor's Payment Bond for the Project, if any, shall be made
available by the Owner for review and copying by the Subcontractor. lowa Code Chapter 573 shall control
and take precedence over any conflicting term or condition in this Agreement

ARTICLE 11 SUSPENSION, NOTICE TO CURE AND TERMINATION OF AGREEMENT
11.1 SUSPENSION BY OWNER FOR CONVENIENCE

11.1.1 OWNER SUSPENSION Should the Owner order the Trade Contractor in writing to suspend,
delay, or interrupt the performance of the Trade Contract Work for such period of time as may bhe
determined to be appropriate for the convenience of the Owner and not due to any act or omission of
the Trade Contractor or any person or entity for whose acts or omissions the Trade Contractor may be
liable, then the Trade Contractor shall immediately suspend, delay or interrupt that portion of the Trade
Contract Work as ordered by the Owner. The Trade Contract Price and the Trade Contract Time shall
be equitably adjusted by Trade Contract Change Order for the cost and delay resulting from any such
suspension.

11.1.2 Any action taken by the Owner that is permitted by any other provision of the Trade Contract
Documents and that results in a suspension of part or all of the Trade Contract Work does not constitute
a suspension of Trade Contract Work under this section.

11.2 NOTICE TO CURE A DEFAULT If the Trade Contractor persistently refuses or fails to supply enough
properly skilled workers, proper materials, or equipment to maintain the approved Construction Schedule in
accordance with ARTICLE 6, or fails to make prompt payment to its workers, Subcontractors or Material
Suppliers; disregards laws, ordinances, rules, regulations or orders of any public authority having jurisdiction;
or is otherwise guilty of a material breach of a provision of this Agreement, the Trade Contractor may he
deemed in default. If the Trade Contractor fails within seven (7) business Days after receipt of written
notification to commence and continue satisfactory correction of such default with diligence and promptness,
then the Owner shall give the Trade Contractor a second notice to correct the default within a three (3) Day
period. If the Trade Contractor fails to promptly commence and continue satisfactory correction of the default
following receipt of such second notice, the Owner without prejudice to any other rights or remedies may:

11.2.1 supply workers and materials, equipment and other facilities as the Owner or Construction
Manager deems necessary for the satisfactory correction of the default, and charge the cost to the
Trade Contractor, who shall be liable for the payment of same including reasonable Overhead, profit
and attorneys' fees;

11.2.2 contract with Others to perform such part of the Trade Contract Work as the Owner or
Construction Manager determines shall provide the most expeditious correction of the default, and
charge the cost to the Trade Contractor;

11.2.3 withhold payment due the Trade Contractor in accordance with section 9.3; and

11.2.4 in the event of an emergency affecting the safety of persons or property, immediately commence
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and continue satisfactory correction of such default as provided in subsections 11.2.1 and 11.2.2
without first giving written notice to the Trade Contractor, but shall give prompt written notice of such
action to the Trade Contractor following commencement of the action.

11.3 OWNER'S RIGHT TO TERMINATE FOR DEFAULT

11.3.1 TERMINATION BY OWNER FOR DEFAULT If, within seven (7) Days of receipt of a notice to
cure pursuant to section 11.2, the Trade Contractor fails to commence and satisfactorily continue
correction of the default set forth in the notice to cure, the Owner may notify the Trade Contractor that it
intends to terminate this Agreement for default absent appropriate corrective action within fourteen
additional Days. After the expiration of the additional fourteen (14) Day period, the Owner may
terminate this Agreement by written notice absent appropriate corrective action. Termination for default
is in addition to any other remedies available to Owner under section 11.2. If the Owner's cost arising
out of the Trade Contractor's failure to cure, including the cost of completing the Trade Contract Work
and reasonable attorneys' fees, exceeds the unpaid Trade Contract Price, the Trade Contractor shall be
liable to the Owner for such excess costs. If the Owner's costs are less than the unpaid Trade Contract
Price, the Owner shall pay the difference to the Trade Contractor. In the event the Owner exercises its
rights under this section, upon the request of the Trade Contractor the Owner shall furnish to the Trade
Contractor a detailed accounting of the cost incurred by the Owner.

11.3.2 USE OF TRADE CONTRACTOR'S MATERIALS, SUPPLIES AND EQUIPMENT If the Owner or
Others perform work under this section, the Owner shall have the right to take and use any materials,
supplies and equipment belonging to the Trade Contractor and located at the Worksite for the purpose
of completing any remaining Trade Contract Work. Immediately upon completion of the Work, any
remaining materials, supplies or equipment not consumed or incorporated in the Trade Contract Work
shall be returned to the Trade Contractor in substantially the same condition as when they were taken,
reasonable wear and tear excepted.

11.3.3 If the Trade Contractor files a petition under the Bankruptcy Code, this Agreement may be
terminated for cause at the may be terminated for cause at the Owner.

11.3.3 If the Trade Contractor files a petition under the Bankruptcy Code, this Agreement may be
terminated for cause at the may be terminated for cause at the Owner.

11.3.4 The Owner shall make reasonable efforts to mitigate damages arising from Trade Contractor
default, and shall promptly invoice the Trade Contractor for all amounts due pursuant to sections 11.2
and 11.3.

11.4 TERMINATION BY OWNER FOR CONVENIENCE

11.4.1 Upon written notice to the Trade Contractor, the Owner may, without cause, terminate this
Agreement. The Trade Contractor shall immediately stop the Work, follow the Owner's or Construction
Manager's instructions regarding shutdown and termination procedures, and strive to minimize any
further costs.

11.4.2 If the Owner terminates this Agreement pursuant to this section, the Trade Contractor shall be
paid:

11.4.2.1 for the Work performed to date including Overhead and profit; and

11.4.2.2 for all demobilization costs and costs incurred as a result of the termination but not
including Overhead or profit on work not performed;

11.4.2A Upon written notice to the Trade Contractor the Owner has the right to terminate this
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Agreement without penalty as a result of the following: 1) the legislature or governor fail to appropriate
funds sufficient to allow the Owner to operate as required and fulfill its obligations under this Agreement,
2) funds are de-appropriated or not allocated, 3) the Owner's authorization to operate is withdrawn or
there is a material alteration in the programs administered by the owner, or 4) the Owner's duties are
substantially modified. If such a termination results then the Trade Contractor shall be paid in the
manner set forth in subparagraph 11.4.2. If, however, an appropriation to cover the cost of this
Agreement becomes available within sixty (60) days subsequent to termination under this paragraph
then the Owner agrees to re-enter into a modified version of this Agreement that accounts for the
termination and reinstatement.

11.4.3 If the Owner terminates this Agreement pursuant to sections 11.3 or 11.4, the Trade Contractor
shall:

11.4.3 If the Owner terminates this Agreement pursuant to sections 11.3 or 11.4, the Trade Contractor
shall:

11.4.3.1 execute and deliver to the Owner all papers and take all action required to assign,
transfer and vest in the Owner the rights of the Trade Contractor to all materials, supplies and
equipment for which payment has or will be made in accordance with the Trade Contract
Documents and all subcontracts, orders and commitments which have been made in accordance
with the Trade Contract Documents;

11.4.3.2 exert reasonable effort to reduce to a minimum the Owner's liability for subcontracts,
orders and commitments that have not been fulfilled at the time of the termination;

11.4.3.3 cancel any subcontracts, orders and commitments as the Owner or Construction
Manager directs; and

11.4.3.4 sell at prices approved by the Owner or Construction Manager any materials, supplies
and equipment as the Owner or Construction Manager directs, with all proceeds paid or credited
to the Owner.

11.5 TRADE CONTRACTOR'S RIGHT TO TERMINATE

11.5.1 Upon seven (7) Days' written notice to the Owner and Construction Manager, the Trade
Contractor may terminate this Agreement if the Trade Contract Work has been stopped for a thirty (30)
Day period through no fault of the Trade Contractor for any of the following reasons:

11.5.1.1 under court order or order of other governmental authorities having jurisdiction;

11.5.1.2 as a result of the declaration of a national emergency or other governmental act during
which, through no act or fault of the Trade Contractor, materials are not available; or

11.5.1.3 suspension by the Owner for convenience pursuant to section 11.1

11.5.2 In addition, upon seven (7) Days' written notice to the Owner and Construction Manager, the
Trade Contractor may terminate the Agreement if the Owner:

11.5.2.1 fails to furnish reasonable evidence pursuant to section 4.1.2 that sufficient funds are
available and committed for Project financing, or

11.5.2.2 assigns this Agreement over the Trade Contractor's reasonable objection, or

11.5.2.3 fails to pay the Trade Contractor in accordance with this Agreement and the Trade
Contractor has complied with the notice provisions of section 9.5, or
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11.5.2.4 otherwise materially breaches this Agreement.

11.5.3 Upon termination by the Trade Contractor in accordance with this section, the Trade Contractor
shall be entitled to recover from the Owner payment for all Trade Contract Work executed and for any
proven loss, cost or expense in connection with the Trade Contract Work, including all demobilization

costs plus reasonable Overhead and profit on work not performed.

11.6 OBLIGATIONS ARISING BEFORE TERMINATION Even after termination pursuant to ARTICLE 11, the
provisions of this Agreement still apply to any Trade Contract Work performed, payments made, events
occurring, costs charged or incurred or obligations arising before the termination date.

ARTICLE 12 DISPUTE MITIGATION AND RESOLUTION

12.1 WORK CONTINUANCE AND PAYMENT Unless otherwise agreed in writing, the Trade Contractor shall
continue the Trade Contract Work and maintain the Construction Schedule during any dispute mitigation or
resolution proceedings. If the Trade Contractor continues to perform, the Owner shall continue to make
payments in accordance with this Agreement.

12.2 DIRECT DISCUSSIONS If the Parties cannot reach resolution on a matter relating to or arising out of
the Agreement, the Parties shall endeavor to reach resolution through good faith direct discussions between
the Parties' representatives, who shall possess the necessary authority to resolve such matter and who shall
record the date of first discussions. The authorized representative for the Trade Contractor is identified in
Paragraph 3.4 of the Agreement. The authorized representative for the Owner is identified in Paragraph 4.2
of the Agreement. The parties' authorized representative are, among other things, authorized to resolve
matters of disagreement and disputes between the Parties. If the dispute remains unresolved after fifteen (15)
Days from the date of first discussion, the Parties shall submit such matter to the dispute mitigation and
dispute resolution procedures selected herein.

12.3 MITIGATION The Parties agree that dispute mitigation procedures provided in this Project. Disputes
remaining unresolved after direct discussions shall be directed to the selected mitigation procedure
immediately below. The dispute mitigation procedure shall result in nonbinding finding on the matter. This
may be introduced as evidence at a subsequent binding adjudication of the matter, as designee on
Paragraph 12.5. The Parties agree that the dispute mitigation procedure shall be

(Designate only one.)

Project Neutral
|:| Dispute Review Board

12.3.1 MITIGATION PROCEDURES The Project Neutral/Dispute Review Board shall be mutually
selected and appointed by the Parties and shall execute a retainer agreement with the Parties
establishing the scope of the Project Neutral/Dispute Review Board's responsibilities. The costs and
expenses of the Project Neutral/Dispute Review Board shall be shared equally by the Parties. The
Project Neutral/Dispute Review Board shall be available to either Party, upon request, throughout the
course of the Project, and shall make regular visits to the Project so as to maintain an up-to-date
understanding of the Project progress and issues and to enable the Project Neutral/Dispute Review
Board to address matters in dispute between the Parties promptly and knowledgeably. The Project
Neutral/Dispute Review Board shall issue nonbinding findings within five (5) business Days of referral of
the matter to the Project Neutral, unless good cause is shown.

12.3.2 If the matter remains unresolved following the issuance of the nonbinding finding by the
mitigation procedure or if the Project Neutral/Dispute Review Board fails to issue nonbinding findings
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within five (5) Days of the referral, the Parties shall submit the matter to the binding dispute resolution
procedure designated in section 12.5.

12.4 MEDIATION If direct discussions pursuant to section 12.2 do not result in resolution of the matter and no
dispute mitigation procedure is selected under section 12.3, the Parties shall endeavor to resolve the matter
by mediation through the current Construction Industry Mediation Rules of the American Arbitration
Association, or the Parties may mutually agree to select another set of mediation rules. The administration of
the mediation shall be as mutually agreed by the Parties. The mediation shall be convened within thirty (30)
business Days of the matter first being discussed and shall conclude within forty-five (45) business Days of
the matter first being discussed. Either Party may terminate the mediation at any time after the first session,
but the decision to terminate shall be delivered in person by the terminating Party to the non-terminating Party
and to the mediator. The costs of the mediation shall be shared equally by the Parties.

12.5 BINDING DISPUTE RESOLUTION If the matter is unresolved after submission of the matter to a
mitigation procedure or to mediation, the Parties shall submit the matter to the binding dispute resolution
procedure designated herein.

(Designate only one.)

|:|Arbitration using the current Construction Industry Arbitration Rules of the American Arbitration
Association

Litigation in either the state or federal court having jurisdiction of the matter in the location of the
Project.

12.5.1 The costs of any binding dispute resolution procedures shall be borne by the non-prevailing
Party, as determined by the adjudicator of the dispute. However, the costs of binding dispute resolution
does not include attorney fees. The Parties are each responsible for paying for their own attorney fees.

12.5.2 VENUE The venue of any binding dispute resolution procedure shall be Des Moines, lowa.

12.6 MULTIPARTY PROCEEDING All parties necessary to resolve a claim shall be parties to the same
dispute resolution proceeding. Appropriate provisions shall be included in all other contracts relating to the
Work to provide for the joinder or consolidation of such dispute resolution procedures.

12.7 LIEN RIGHTS The Trade Contractor acknowledges that it has no mechanic's lien rights on this Project
because it is a public improvement project.

ARTICLE 13 MISCELLANEOUS PROVISIONS

13.1 ASSIGNMENT Neither the Owner nor the Trade Contractor shall assign their interest in this Agreement
without the written consent of the other except as to the assignment of proceeds. The terms and conditions of
this Agreement shall be binding upon both Parties, their partners, successors, assigns and legal
representatives. Neither Party to this Agreement shall assign the Agreement as a whole without written
consent of the other. If either Party attempts to make such an assignment, that Party shall nevertheless
remain legally responsible for all obligations under this Agreement, unless otherwise agreed by the other
Party.

13.2 GOVERNING LAW This Agreement and all disputes arising there from shall be governed by the lowa
law.

13.3 SEVERABILITY The partial or complete invalidity of any one or more provisions of this Agreement shall
not affect the validity or continuing force and effect of any other provision.

36

ConsensusDocs™ 802 - Standard Form of Agreement Between Owner and Trade Contractor (CM is Owner's Agent) - © 2007,
Revised March 2012. THIS DOCUMENT MAY HAVE BEEN MODIFIED FROM THE STANDARD LANGUAGE, and a report of
maodifications can be generated through the ConsensusDocs platform. Purchase of the document permits the user to print one contract
for each party to the contract within one project only. You may only make copies of finalized documents for distribution to parties in direct
connection with this contract. Any other uses are strictly prohibited.



13.4 NO WAIVER OF PERFORMANCE The failure of either Party to insist, in any one or more instances, on
the performance of any of the terms, covenants or conditions of this Agreement, or to exercise any of its
rights, shall not be construed as a waiver or relinquishment of such term, covenant, condition or right with
respect to further performance or any other term, covenant, condition or right.

13.5 TITLES AND GROUPINGS The titles given to the articles of this Agreement are for ease of reference
only and shall not be relied upon or cited for any other purpose. The grouping of the articles in this Agreement
and of the Owner's specifications under the various headings is solely for the purpose of convenient
organization and in no event shall the grouping of provisions, the use of sections or the use of headings be
construed to limit or alter the meaning of any provisions.

13.6 ASSISTANCE OF COUNSEL AND INTERPRETATION The Parties agree that they had the opportunity
to obtain the assistance of counsel in reviewing the Agreement terms prior to execution. This Agreement shall
be construed neither against nor in favor of either Party, but shall be construed in a neutral manner.

13.7 RIGHTS AND REMEDIES The Parties' rights, liabilities, responsibilities and remedies with respect to
this Agreement, whether in contract, tort, negligence or otherwise, shall be exclusively those expressly set
forth in this Agreement.

13.8 ADDITIONAL PROVISIONS (Insert here other provisions, if any, that pertain to this Agreement See
Below.)

13.9 COMPLIANCE WITH LAW AND REGULATIONS The Trade Contractor shall comply with all applicable
federal, state, and local laws, rules, ordinances, regulations and orders when performing services and/or
performing work under this Agreement, including without limitation, all laws applicable to the prevention of
discrimination in employment and the use of targeted small businesses as subcontractors or suppliers. The
Trade Contractor declares that it has complied with all federal, state and local laws regarding business
permits and licenses that may be required to provide the services and work required by this Agreement. The
Trade Contractor further acknowledges that if this Project is a recipient of Federal financial assistance that it
may be subject to requirements of Federal Acts and Executive Orders as mandated by Federal agencies
having authority and jurisdiction to enforce and ensure compliance with such laws and regulations including,
but not necessarily limited to, the Davis Bacon Act and other Federal Acts and Executive Orders.

13.10 EMPLOYMENT PRACTICES: It is the intent of the lowa Department of Administrative Services to
assure equal employment opportunity in all contract work as required by law. Vendors, are required to take
affirmative action to ensure that applicants employed or seeking employment with them are treated equally as
required by law. Vendors shall not illegally discriminate against any employee. During the course of the
Project, the Vendor may be required to show compliance with the EEO and Affirmative Action requirements.
Noncompliance with the provisions set forth at the time of contract award may result in termination or
suspension of the Agreement in whole or in part. All vendors and service providers working under the terms
of this Agreement are prohibited from engaging in discriminatory employment practices forbidden by lowa
law. Vendors shall complete and submit the Nondiscrimination Clause form for the Owner's approval.

13.11 RECIPROCAL BIDDER PREFERENCE |n accordance with lowa Code Section 73A.21, as amended in
2011 by HF 648, if the Trade Contractor is not a resident bidder of lowa, as defined by law, then the Trade
Contractor must specifically identify in writing with its bid any and all preferences or preferential treatment
(including preferences related to labor) enforced by the state or foreign country in which the Trade Contractor
is a resident. If the low bid Trade Contractor is not a resident bidder of lowa and the Trade Contractor's
foreign State of residence enforces such a preference then the Owner shall reciprocally enforce the
preference in favor of a resident bidder of lowa. Failure on the part of the Trade Contractor to completely and
accurately abide by this legal requirement may, among other things, result in civil penalties and void this
Agreement. The Trade Contractor should contact its attorney regarding this legal requirement if the Trade
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Contractor has questions regarding its meaning or application.

13.12 LABOR RELATIONS The Trade Contractor shall comply with all lowa and Federal labor laws. In
accordance with Executive Order Number 69, issued by the Governor of lowa on or about January 14, 2011,
no project labor agreement (also known as a PLA), or similar, will be used on this Project. lowa is a right to
work state. No consultant, contractor, or employee shall be obligated to contract with or join any labor
organization as a condition of performing work on this Project.

ARTICLE 14 TRADE CONTRACT DOCUMENTS
14.1 The Trade Contract Documents in existence at the time of execution of this Agreement are as follows:
RFBXXXXXXXXX Bid Package X
14.2 INTERPRETATION OF TRADE CONTRACT DOCUMENTS

14.2.1 The drawings and specifications are complementary. If Trade Contract Work is shown only on
one but not on the other, the Trade Contractor shall perform the Trade Contract Work as though fully
described on both consistent with the Trade Contract Documents and reasonably inferable from them
as being necessary to produce the indicated results.

14.2.2 In case of conflicts between the drawings and specifications, the specifications shall govern. In
any case of omissions or errors in figures, drawings or specifications, the Trade Contractor shall
immediately submit the matter to the Owner for clarification. The Owner's clarifications are final and
binding on all Parties, subject to an equitable adjustment in Trade Contract Time or Price pursuant to
ARTICLE 6 and ARTICLE 7 or dispute resolution in accordance with ARTICLE 12.

14.2.3 Where figures are given, they shall be preferred to scaled dimensions.

14.2.4 Any terms that have well-known technical or trade meanings, unless otherwise specifically
defined in this Agreement, shall be interpreted in accordance with their well-known meanings. This
Agreement entered into as of the date entered in ARTICLE 1.

14.2.5 PRECEDENCE In case of any inconsistency, conflict or ambiguity among the Trade Contract
Documents, the documents shall govern in the following order: (a) Trade Contract Change Orders and
written amendments to this Agreement; (b) this Agreement; (c) subject to subsection 14.2.2 the
drawings, specifications and addenda issued prior to the execution of this Agreement; (d) approved
submittals; (e) information furnished by the Owner pursuant to subsection 4.1.3; (f) other documents
listed in this Agreement. Among all the Trade Contract Documents, the term or provision that is most
specific or includes the latest date shall control. Information identified in one Trade Contract Document
and not identified in another shall not be considered to be a conflict or inconsistency.

This Agreement entered into as of the date entered in ARTICLE 1.

OWNER State of lowa, Department of Administrative Services
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Trade Contractor: Contractor Name
By:

(Authorized Representative)
Name:
Title:
Date:
Owner: State of lowa - DAS
By:

(Authorized Representative)
Name:
Title:

Date:

END OF DOCUMENT.
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SECTION 00 6000
PERFORMANCE AND PAYMENT BOND

PART 1 - GENERAL
1.01 PERFORMANCE AND PAYMENT BOND
A. Performance and payment bonds to be used on this project, ConsensusDocs 260 and 261 are

attached for reference following this page. ConsensusDocs performance and payment bonds
are not required (other standard forms are acceptable to the State of lowa).

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED

END OF SECTION
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CONSENSUSDOCS 260
PERFORMANCE BOND

Y

This document was developed through a collaborative effort of organizations representing a wide
cross=section of the design and construction industry, The organizations endorsing this document
believe it represents a fair allocation of risk and responsibilities for all project participants.

Endorsing organizations recognize that this document must be reviewed and adapted to meet specific
needs and applicable laws. This document has important legal and insurance consequences. You are
encouraged to consult legal, insurance and surety advisors before completing or modifying this
document. The software includes a notes section indicating where information 1s to be inserted to
complete this document. Further information and endersing organizations' perspectives are available
at www.consensusdocs,org/guidebook,

For Use with ConsensusDOCS 200, Standard Form of Agreement and General Conditions Between
Owner and Constructor (Where the Contract Price is a Lump Sum) and ConsensusDOCS 500,
Standard Agreement and General Conditions Between Owner and Construction Manager.

The Owner, J(the "Owner") and the
Constructor, J(the "Constructor") have entered
into a Contract (the "Contract”) dated for

{the "Project"). The Contract is incorporated by reference

into this Performance Bond (the "Bond"),

By virtue of this Bond, the Constructor as Principal and as
Surety ("Surety"), are bound fo the Owner as Obligee in the maximum amount of

Dollars ($ J(the
"Bond Sum"). The Constructor and Surety hereby bind themselves, their heirs, executors,

1

IMPORTAMNT: A wartical line in the margin indicates a change has been made to the orlginal text. Prier 1o signing, reciplents may wish lo request from the party
producing the document a “redlined” version indicating changes to the original text. Consultation with legal and insurance counsel and careful review of the entire
document are stroengly encouraged.

ConsensusDOCS 260 + PERFORMANCE BOND  Copyright & 2007, Revised 2008 and 2011, ConsensusDOCS LLC, AN INDIVIDUAL FURCHASE OF THIS
DOCUMENT PERMITS THE USER TO PRINT ONE CONTRACT FOR ONE PROJECT ONLY, YOU MAY ONLY MAKE COPIES OF A COMPLETED DOCUMENT
FOR DISTRIBUTION TO PARTIES IN DIRECT CONMNECTION WITH THE SPECIFIC CONSTRUCTION PROJECT, ANY OTHER USES, INCLUDING COPYING
THE DOCUMENT, ARE STRICTLY PROHIBITED.
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administrators, successors and assigns, jointly and severally, as provided herein.

1. GEMERAL COMDITIONS It is the condition of this Bond that if the Constructor performs its
Contract obligations (the "Work"), the Surety's obligations under thus Bond are null and void, Otherwise
the Surety's obligations shall remain in full force and effect, The Surety waives any reguirement to be
notified of alterations or extensions of time made by the Owner in the Confract. The Owner may not
invoke the provisions of this Bond unless the Owner has performed its r::-bhgat:ons pursuant to the
Contract. Upon making demand on this Bond, the Owner shall make the Contract Balance (the total
amount payable by the Owner to the Constructor pursuant to the Contract less amounts properly paid
by the Owner to the Constructor) available fo the Surety for completion of the Wark.

2. SURETY OBLIGATIONS If the Constructor is in default pursuant to the Contract and the Owner
has declared the Constructar in default, the Surety promptly may remedy the default or shall

a. Complete the Work, with the consent of the Owner, through the Constructor or otherwise,

b, Arrange for the completion of the Work by a Constructor acceptable to the Owner and
secured by performance and payment bonds equivalent fo those for the Contract 1ssued by a
qualified surety. The Surety shall make available as the Work progresses sufficient funds to pay
the cost of completion of the Work less the Contract Balance up to the Bond Sum, or

c. Waive its right to complete the Work and reimburse the Owner the amount of its reasonable
costs, not to exceed the Bond Sum, to complete the Work less the Contract Balance.

3. DISPUTE RESOLUTION Al disputes pursuant to this Bond shall be instituted in any court of
competent jurisdiction in the location in which the Project i1s located and shall be commenced within
two years after default of the Constructor or Substantial Completion of the Wark, whichever occurs
first. If this provision is prohibited by law, the minimum penod of mitation availlable to sureties in the
jurisdiction shall be applicable.

This Bond is entered into as of

SURETY (seal)

Print Mame:
Print Title:
(Attach Power of Attorney)

IS S e et e e e

CONSTRUCTOR (seal)

Print Mame:

Print Title:

VM55, carvemmsemnsssmms s emssemmsssmms sems s smms s m s emme s e s smm s e s smmew s s

(Additional signatures, if any, appear on attached page)

2

IMPORTANT: & vertical line in the margin indicates a change has baen made to the original text, Prior to signing, recipiants may wish 1o requast from the party
producing the document a “redlined” version indicating changes 1o the original lext. Consultation with legal and insurance counsel and careful review of the entire
document are strongly encouraged.

ConsensusDOCS 260 « PERFORMANCE BOND  Copyright & 2007, Revised 2008 and 2011, ConsensusDOCS LLE, AN INDIVIDUAL PURCHASE OF THIS
DOCUMENT PERMITS THE USER TO PRINT ONE CONTRACT FOR ONE PROJECT ONLY. YOU MAY ONMLY MAKE COPIES OF A COMPLETED DOCUMENT
FOR CISTRIBUTION TO PARTIES IN DIRECT CONNECTION WITH THE SPECIFIC CONSTRUCTION PROJECT. ANY OTHER USES, INMCLUDING COPYING
THE DOCUMENT, ARE STRICTLY PROHIBITED,
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CONSENSUSDOCS 261
PAYMENT BOND

This document was developed through a collaborative effort of arganizations representing a wide
cross-section of the design and construction industry. The orgamzations endorsing this document
believe it represents a fair allocation of risk and responsibilites for all project participants,

Endorsing organizations recognize that this document must be reviewed and adapted to meet specific
needs and applicable laws, This document has important legal and insurance consequences, You are
encouraged to consult legal, insurance and surely advisors before completing or modifying this
document. The software includes a notes section indicating where information 1s to be inserted to
complete this document. Further information and endorsing organizations’ perspectives are available
at www,consensusdocs,.org/guidebook,

For Use with ConsensusDOCS 200, Standard Form of Agreement and General Conditions Between
Owner and Constructor (Where the Contract Price is a Lump Sum) and ConsensusDOCS 500,
Standard Agreement and General Conditions Between Owner and Construction Manager,

The Owner, (the "Owner ")
and the Constructor, :
(the "Constructor") have entered into a Confract (the "Contract”) dated for

(the "Project"). The Contract is

incorporated by reference into this Payment Bond (the "Bond").

By virtue of this Bond, the Constructor as Principal and as
Surety ("Surety”), are bound to the Owner as Obligee in the maximum amount of
Dollars (% }{the

"Bond 3um”). The Constructor and Surety hereby bind themselves, their heirs, executors,

IMPORTANT: A vertical line in the margin indicates a change has been made to the original text. Prior to signing, recipients may wish to request from the party
producing the document a "redined” version indicating changes to the original text. Consultation with legal and insurance counsel and careful review of the entire
document are strongly encouraged,

ConsensusDOCS 261 + PAYMENT BOND  Copynght © 2007, Revised 2009 and 2011, ConsensusDOCS LLC, AN INOIVIDUAL PURCHASE OF THIS
DOCUMENT PERMITS THE USER TO PRINT OME CONTRACT FOR ONE PROJECT ONLY. YO MAY OMLY MAKE COPIES OF A COMPLETED DOCUMENT
FOR DISTRIBUTICN TO PARTIES IN DIRECT CONMECTION WITH THE SPECIFIC CONSTRUCTION PROJECT. ANY OTHER USES, INCLUDING COPYING
THE DOCUMENT, ARE STRICTLY PROHIBITED.

PROJECT 9435.00 PERFORMANCE AND PAYMENT BOND 00 6000 - 4



administrators, succassors and assigns, jointly and severally, as provided herein.

1. GENERAL CONDITIONS It is the condition of this Bond that if the Constructor promptly makes
payment of all sums for all labor, materials, and equipment furnished for use in the performance of the
work required by the Contract, the Surety's obligations pursuant to this Bond are null and void,
Otherwise the Surety's obligations shall remain in full force and effect. The Surety waves any
requirement to be notified of alterations or extensions of ime made by the Owner in the Contract.

2. SURETY OBLIGATION Every Claimant who has not been paid in full before the expiration of a
period of ninety (90) Days after such Claimant provided or performed the last of the work or labor, or
furnished the last of the materials for which said claim 1s made, may have a nght of action on this
Bond. The Surety's obligation to the Claimant(s) shall not exceed the Bond Sum,

3. LIMITATION OF ACTION Mo suit or action shall be commenced on this Bond by any Claimant

a. Unless Claimant, other than one having a direct Contract with the Constructor, shall have
given written notice to the Constructor, the Owner and the Surety within ninety (90) Days after the
Claimant provided or performed the last of the work or labor, or furnished the last of the matenals
for which the claim is made, stating with substantial accuracy the amount claimed and the name
of the Party to whom the materials were furnished, or for whom the work or labor was provided or
performed. Such notice shall be served by any means which provides written third party
verification of delivery to the Constructor at any place it maintains an office or conducts business,
or served in any manner in which legal process may be served in the state in which the Project i1s
located.

b. After the expiration of one (1) year from the date on which the Claimant last performed labor
or furnished matarials or equipmeant on the PI‘DjEGl. If thus provision 1s prﬂhlbltﬁd b‘,-' law, the
minimum period of limitation available to sureties in the junsdiction shall be applicable.

c. Other than in any court of competent jurisdiction in the location in which the Project 1s located.

4, CLAIMANT A Claimant is defined as an individual or entity having a direct contract with the
Constructer or having a contract with a subcontractor having a direct contract with the Constructor to
furnish labor, materials or equipment for use in the performance of the Contract,

This Bond is entered into as of .

SURETY (seal)

Print Name:
Print Title:

(Attach Power of Attorney)

VI ETIESS. vemersamssemmesemmsemms somer s o s mme s mmms s s e s s s s e e« smmew o

CONSTRUCTOR (seal)

B oot e emmr s emn s e mmn e e s e e« eme o e e ¢ e e

Print Name:

2

IMPORTANT:; A verlical line in the margin indicates a change has been made to the original text. Prior to signing, reciplents may wish to reguest from the party
producing the document a “redined” version indicating changes to the original text. Consullation with legal and insurance counsel and careful review of the entire
document are strongly encouraged,

ConsensusDOCS 261 « PAYMENT BOND  Copyright @ 2007, Revised 2009 and 2011, ConsensusDOCSE LLC, AN [NDIVIDUAL PURCHASE OF THIS
DOCUMENT PERMITS THE USER TO PRINT ONE CONTRACT FOR OME PROJECT ONLY. YOU MAY OMLY MAKE COPIES OF A COMPLETED DOCUMENT
FOR DISTRIBUTION TO PARTIES |M DIRECT CONNECTION WITH THE SPECIFIC CONSTRUCTION PROJECT, ANY OTHER USES, INCLUDING COPYING
THE DOCUMENT, ARE STRICTLY PROHIBITED.
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Print Title:

WVIEMIESS, - et imee vmme s vmms vmms s smms s s e s s s nmme e e e e e

(Additional signatures, if any, appear on attached page)

3

IMPORTANT: A vertical line in the margin indicates a change has been made to tha original text. Prior to signing, recipients may wish to raquest from tha parly
producing the document a “radined” varslon Indicating changes to the orlginal text. Consuliation with legal and insurance counsel and carefu review of the entire
document are strongly encouraged.

ConsensusDOCS 261 - PAYMENT BOND  Copyright & 2007, Revised 2009 and 2011, ConsensusDOCS LLC, AN INDIVIDUAL PURCHASE OF THIS
DOCUMENT PERMITS THE USER TO PRINT ONE CONTRACT FOR ONE PROJECT OMLY, YOU MAY ONLY MAKE COFIES OF A COMPLETED DOCUMENT
FOR DISTRIBUTION TO PARTIES IN DIRECT CONMECTION WITH THE SPECIFIC CONSTRUCTION FROJECT. ANY OTHER USES, INCLUDING CORYING
THE DOCUMENT, ARE STRICTLY PROHIBITED,
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SECTION 01 1200
CONTRACT SUMMARY
GENERAL
SECTION INCLUDES

Project Information

Project Summary

Bid Scope Summary

Work Hour Restrictions

Access to Site

Coordination with Occupants
Rules for Construction Workers
Bid Package Instructions

PROJECT INFORMATION

Facility Name/Location: Honey Creek Resort 12633 Resort Drive, Moravia, lowa 52571

DAS Project #: 9435.00

Owner: State of lowa, Department of Administrative Services, Hoover State Office Building,
Level 3, 1305 East Walnut Street, Des Moines, IA 50319

Owner’s Representative: Jennifer Kleene, lowa Department of Administrative Services, 109 SE
13th Street, Des Moines, |1A 50319

Construction Manager: Noah Thelen, McGough Construction, 217 E Second Street, Des
Moines, lowa 50309

PROJECT SUMMARY

The project includes removal and replacement of the asphalt shingle roof and selective EPDM
roofing as well as removal and replacement of an RTU serving the kitchen at Honey Creek
Resort, Moravia, lowa 52571.

Target date to provide substantial completion is November 5" 2025.

BID SCOPE SUMMARY

Scope Applicable to All Bid Packages:

1. The Contractor’'s Work includes all labor, supervision, materials, equipment, services,
supplies, tools, facilities, transportation, hoisting, storage, receiving, licenses, inspections,
certifications, overhead, profit, or other items required or reasonably inferable to properly
and timely perform and complete all work and services to be performed by the Contractor
pursuant to this Agreement. Unless specifically stated otherwise, incidental work
required to accomplish the work of this Bid Package shall be included the bid. This would
include, but not be limited to, temporary facilities, protection of the work, security of
equipment, materials, and work in progress, etc. Contractor's Work shall be performed in
accordance with the Drawings, Specification Divisions 00 and 01, and Specification
sections applicable to each Contractor’s scope.

2. Contractor is responsible for all labor and equipment to unload, account for all material
delivered, stock, and delivery for this scope of work. Storage and delivery of materials
and equipment at the Site shall be permitted only to the extent approved in advance by
the Construction Manager, and if anything so stored obstructs the progress of any portion
of the work, it shall be promptly removed or relocated by the Contractor without
reimbursement.

3. On site supervision by Prime Contractor at all times work by that contractor or their
subcontractors/suppliers is taking place.

PROJECT 9435.00 CONTRACT SUMMARYO01 1200 - 1
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4. Provide all temporary facilities required for this scope of work including trailer, trailer
power, telephone, secured storage, temporary power for work, temporary and task
lighting for work, etc. as determined necessary by Contractor. Coordinate location of
trailers, material storage and utility lines with Construction Manager. Limited space is
available, and permission to bring any such facility or excess materials on to the site shall
be approved by the Construction Manager.

5. Contractor shall provide all equipment and tools for Contractor's own cleanup. Clean up
shall be done at end of every shift or more frequently if required for the Contractor to
perform their work, for other Contractors to perform their work, as required by the
Owner’s operations, and at the discretion of the Construction Manager.

6. All turf, landscaping, and subgrade disturbances caused by equipment traffic or other
activities related to the Contractor’s scope shall be repaired or restored to proper
conditions by the Contractor. It is at the owners request that any grass disturbance be
replaced with sod, not seed and the Contractor to include the watering and equipment.

7. Protect adjacent existing building elements from damage from Scope of work. Repair
existing building elements damaged during Contractor's Scope of work.
8. Contractor shall maintain an accurate set of As-Built Drawings throughout the duration of

the project and submit to the Construction Manager at the completion of the project.
Contractor to show accurate wire paths and device addresses.

WORK HOUR RESTRICTIONS

Work hours are from 07:00 AM to 08:00 PM (Sunrise-Sunset following Labor Day), Monday
through Friday unless arrangements are made in advance.

CONTRACTOR USE OF SITE AND PREMISES

Construction Operations: Limited to areas noted on Drawings.
Provide access to and from site as required by law and Owner:

1. Emergency Building Exits During Construction: Keep all exits required by code open
during construction period; provide temporary exit signs if exit routes are temporarily
altered.

2. Do not obstruct roadways, sidewalks, or other public ways without permission of Owner

and permit if required.
Facility will be occupied at all times during duration of work. Contractor personnel shall conduct
themselves in an agreeable manner at all times. Failure to do so may result in removal from the
work site.

OWNER OCCUPANCY

Owner intends to occupy the Project throughout construction.
Cooperate with Owner to minimize conflict and to facilitate Owner’s operations.
Schedule the Work to accommodate Owner occupancy.

RULES FOR CONSTRUCTION WORKERS

The staff of the State of lowa has a responsibility to protect the public by providing a secure
environment. All work site rules must be followed to the letter, at all times.

Hot Work Permit Processes and Fire Watch, when necessary, will be adhered to for this project.
All State properties are tobacco free. No smoking will be permitted or tolerated on campus
unless in designated areas.

No drugs, alcohol, or firearms are allowed on the work site.

Do not leave money, drugs, alcohol, or firearms in your personal vehicle.

Company and personal vehicles are to be parked and locked in designated or authorized area
of the work.

Secure all tools at the end of the day.
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H. Maintain control of all tools, supplies, and debris at all times during the work.

1.09 BID PACKAGE INSTRUCTIONS
A. Bid Package #01 — Asphalt Roof Replacement: Trade Contractor shall include all of the
following, but not limited to, as part of the contract:
1. All work on the contract documents complete; material and labor including all freight,
unloading and installation for a complete scope.
Includes specification: Division 00-07
Roof Areas: A, C1 and C2 included in Base Bid.
Demolition and replacement of gutters in select locations based on Base Bid.
Includes 5% removal and replacement of sheathing in quote for any potential plywood
sheathing repair that is required for new construction.
OSHA required fall protection.
Barriers or Flags preventing pedestrian foot traffic from falling objects.
Removal and replacement of existing equipment to perform scope of work.
Replacement sod for areas disturbed or damaged due to work. Contractor to include
watering and equipment needed for at least 30 days prior to installation of sod.

aorwd

© oo ~N®

B. Bid Package #02 — AHU Replacement: Trade Contractor shall include all of the following, but
not limited to, as part of the contract:
1. All work on the contract documents complete; material and labor including all freight,
unloading and installation for a complete scope.
2. Includes specification: Division 00-01, 23 & 26

3. DAS to procure the AHU unit though preferred vendor and the contractor is responsible
to coordinate the delivery, unloading and installation of the equipment.

4, DDC Controls have been contracted with JCI, coordination of control installation with JCI
(Todd Magnani). Supplied controls with RTU Equipment to work in coordination with JCI.

5. Re-Balancing of existing diffusers to airflows as shown on drawings.

6. Removal and replacement of ceiling tiles to perform work for RTU replacement.

7. Removal and replacement of existing equipment to perform scope of work.

C. Bid Package #03 — EPDM Roof Replacement: Trade Contractor shall include all of the
following, but not limited to, as part of the contract:
1. All work on the contract documents complete; material and labor including all freight,

unloading and installation for a complete scope.

Includes specification: Division 00-07

Roof Areas: C2 included in Base Bid.

OSHA required fall protection.

Coordination with Contractors performing the AHU Replacement installation.

aobhwd

D. Alternate #01 — Add Hotel Asphalt Roof Replacement: Trade Contractor shall include all of the
following, but not limited to, as part of the contract:
All work on contract documents for roof areas B1 and B2 as indicated on drawings. To
remove and replace asphalt shingles, underlayment, flashing, gutters and trim associated
with contract documents.

2. Coordination: Revise or adjust affected adjacent work as necessary to completely
integrate work of the alternate into Project.
3. Include as part of each alternate, miscellaneous devices, accessory objects, and similar

items incidental to or required for a complete installation whether or not indicated as part
of alternate.
4, Execute accepted alternates under the same conditions as other work of the Contract.

E. Alternate #02 — Add Prefinished Gutter and Downspout: Trade Contractor shall include all of
the following, but not limited to, as part of the contract:

PROJECT 9435.00 CONTRACT SUMMARYO01 1200 - 3



1. All work on contract documents for roof areas B1 and B2 as indicated on drawings to
Supply and install of added prefinished downspout, gutter and accessories.

2. Coordination: Revise or adjust affected adjacent work as necessary to completely
integrate work of the alternate into Project.
3. Include as part of each alternate, miscellaneous devices, accessory objects, and similar

items incidental to or required for a complete installation whether or not indicated as part
of alternate.
4, Execute accepted alternates under the same conditions as other work of the Contract.

F. Alternate #03 — Deduct for multiple bid packages #02 AHU Replacement and #03 EPDM Roof:
Trade Contractor shall include all the following, but not limited to, as part of the contract:

1. All work on the contract documents complete; material and labor including all freight,
unloading and installation for a complete scope.

2. Coordination: Revise or adjust affected adjacent work as necessary to completely
integrate work of the alternate into Project.

3. Include as part of each alternate, miscellaneous devices, accessory objects, and similar

items incidental to or required for a complete installation whether or not indicated as part
of alternate.
4, Execute accepted alternates under the same conditions as other work of the Contract.

G. Alternate #04 — Deduct for multiple bid packages #01 Asphalt Roof and #03 EPDM Roof: Trade
Contractor shall include all the following, but not limited to, as part of the contract:

1. All work on the contract documents complete; material and labor including all freight,
unloading and installation for a complete scope.

2. Coordination: Revise or adjust affected adjacent work as necessary to completely
integrate work of the alternate into Project.

3. Include as part of each alternate, miscellaneous devices, accessory objects, and similar

items incidental to or required for a complete installation whether or not indicated as part
of alternate.
4, Execute accepted alternates under the same conditions as other work of the Contract.

H. Unit Price #01 — Sheathing Replacement Add & Deduct: Trade Contractor shall include all of
the following, but not limited to, as part of the contract:

1. Include removal and replacement unit pricing for quantity 1 — 4x8 sheet of FRT Roof
plywood sheathing repair.

2. Unit prices include all necessary material, plus cost for delivery, installation, insurance,
overhead, and profit.

3. Owner reserves the right to reject Contractor's measurements of work in place that

involves use of established unit prices and to have this work measured, at the Owner’s
expense, by an independent surveyor acceptable to the Contractor.

PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION — NOT USED
END OF SECTION
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SECTION 01 2500
SUBSTITUTION PROCEDURES

GENERAL
SECTION INCLUDES

Substitution Procedures
Request for Substitution form

PRODUCTS - NOT USED

EXECUTION
SUBSTITUTION PROCEDURES

Where the Bidding Documents stipulate a specific product be provided by naming one or more
manufacturer and model, a substitute product will be considered when written request is
received by the date and time identified in Section 00 1113 NOTICE TO BIDDERS. Substitution
requests will be considered for all products, even if the specification does not include a

” o« ” o«

statement such as “or equal,
otherwise.

equal to,

equivalent to,” or “basis of design,” unless noted

References in the Bidding Documents to brand or trade names are intended to illustrate the
general characteristics of the item and not to limit competition unless noted otherwise.

The written request shall be on the “Request for Substitution” form included in the Project
Manual. If no such form is included, the request shall be provided on the letterhead of the

company making the request.

Substitution requests received after the specified date will be viewed in the context of a Change
Order to the Contract, and consideration will only be given in the event a product becomes
unavailable or not practical due to no fault of the Contractor, or the substitution is substantially
to the Owner’s advantage (equal product for less cost or higher quality product at no change in

Contract Sum).

Document each substitution request with complete data substantiating compliance of the
proposed substitution with the Bidding Documents. Each request shall identify the specified
product for which the substitution is requested, and shall clearly describe the product for which
approval is requested. The burden shall be on the requester to demonstrate the proposed
substitute product’s suitability for use in the Work and its equivalency or superiority in function,
appearance, quality, and performance with the product named in the Bidding Documents.

A description of any changes to the Bidding Documents that the proposed substitution will
require shall be included with the request. The requester shall affirm that dimensions shown on
the Drawings will not be affected by the substitute product, and that it will have no adverse
effect on other trades, the construction schedule, or specified warranty requirements. The
request for use of a substitute product shall be signed by an authorized representative of the
firm submitting the request, who shall state that the firm will pay for any changes to the building
design, including Design Professional’s design, detailing, and construction cost caused by the

requested substitution if the substitution is approved for use in the Work.

All such substitute products approved for use in the Work during the established period of time
before receipt of Bids will be identified in a subsequent Addendum to the Bidding Documents.

REQUEST FOR SUBSTITUTION FORM

A Request for Substitution Form is attached following this page.

Substitution requests shall be emailed to the Issuing Officer at the email address provided in

Instructions to Bidders Section 1.04.

END OF SECTION
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SUBSTITUTION REQUEST FORM

Project: Substitution Request Number:
From:

To: Date:
A/E Project Number:

Re:

Specification Title: Description:

Section: Page: Article/Paragraph:
Proposed Substitution:
Manufacturer: Address: Phone:
Trade Name: Model No.:

History: [] New product [] 2-5yearsold []5-10yrsold [] More than 10 years old

Differences between proposed substitution and specified product:

[] Point-by-point comparative data prepared by contractor and attached - REQUIRED BY A/E

Reason for not providing specified item:

Similar Installation:

Project:

Architect:

Address:

Owner:

Date Installed:

Proposed substitution affects other parts of Work: [0 No [T Yes; explain

Supporting Data Attached: [] Drawings [J Product Data [] Samples [ Tests [JReports [

PROJECT 9435.00
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SUBSTITUTION REQUEST FORM

(Continued)

The Undersigned certifies:

Proposed substitution has been fully investigated and determined to be equal or superior in all respects to specified
product.

Same warranty will be furnished for proposed substitution as for specified product.

Same maintenance service and source of replacement parts, as applicable, is available.

Proposed substitution will have no adverse effect on other trades and will not affect or delay progress schedule.

Cost data as stated above is complete. Claims for additional costs related to accepted substitution which may
subsequently become apparent are to be waived.

Proposed substitution does not affect dimensions and functional clearances.

Payment will be made for changes to building design, including A/E design, detailing, and construction costs caused by
the substitution.

Coordination, installation, and changes in the Work as necessary for accepted substitution will be complete in all respects.

Submitted by:
Signed by:

Firm:

Address:

Telephone:

Attachments:

A/E's REVIEW AND ACTION

[] Substitution approved - Make submittals in accordance with Specification Section 01 3300.

[] Substitution approved as noted - Make submittals in accordance with Specification Section 01 3300.
[] Substitution rejected - Use specified materials.

[] Substitution Request received too late - Use specified materials.

Signed by: Date:

Additional Comments: [ Contractor ~ [] Subcontractor [] Supplier [J Manufacturer [JA/E [
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PART 1 -

1.01

A.

1.02

J.

SECTION 01 2600
CONTRACT MODIFICATION PROCEDURES
GENERAL
SECTION INCLUDES
Change procedures
CHANGE PROCEDURES

The Design Professional will advise of minor changes in the work not involving an adjustment to
Contract Sum/Price or contract time as authorized.

The Construction Manager may issue a Proposal Request that includes a detailed description of
a proposed change with supplementary or revised drawings and specifications and a change in
contract time for executing the change as provided by the Design Professional. The Trade
Contractor will prepare and submit an estimate within 7 calendar days. Estimates shall be
provided for the project at no cost, regardless of acceptance or rejection of proposal.

The Trade Contractor may propose changes by submitting a Request for Information to the
Construction Manager, describing the proposed change and its full effect on the work. Include a
statement describing the reason for the change, and the effect on the Contract Sum/Price and
contract time with full documentation and a statement describing the effect on work by separate
or other contractors. Document any requested substitutions in accordance with the
specifications. Construction Manager will forward the Request for Information on to the Design
Professional for their official response.

Stipulated Sum/Price Change Order: Based on executed Change Order and contractor's fixed
price quotation.

Unit Price Change Order: The change order will be executed on a fixed unit price basis for pre-
determined unit prices and quantities. Changes in contract price or contract time will be
computed as specified for time and material change orders.

Time and Material Change Order: The change order will be executed on a not to exceed basis.
Design professional and Construction Manager will determine the not to exceed estimated cost
based on contractor’s proposal for hourly rates and material costs. Maintain detailed records of
work done on time and material basis. Time and Material tickets must be submitted daily to the
Construction Manager for verification. Provide full information required for evaluation of
proposed changes, and to substantiate costs for changes in the work. Submit itemized account
and supporting data after completion of change. A final deductive change order will be issued
to reconcile final cost to the initial change order.

Change Order Forms: CONSENSUSDOC Forms provided by Owner.

Execution of Change Orders: The Construction Manager will issue change orders for signature
of parties as provided in the Conditions of the Contract.

With respect to pricing change orders, the percentage mark-up for overhead and profit is subject
to the following limits:

1. Fifteen (15) percent maximum for work directly performed by employees of the
Constructor, Subcontractor or Sub-subcontractor.

2. Five (5) percent maximum for work performed or passed through by a Subcontractor and
passed through to the Owner by the Constructor.

3. Five (5) percent maximum Subcontractor’s mark-up for Work performed by a Sub-
Subcontractor and passed through to the Owner by the Subcontractor and Constructor.

4, The maximum allowable mark-up shall be twenty-five (25) percent passed through to the

Owner by the Constructor under any circumstances. Overhead and profit shall be shown
separately for the Constructor and each Subcontractor of any tier performing the Change
Order Work.
Contractor and subcontractor agree to provide and require all suppliers to provide, a detailed
breakdown of labor, labor burden, materials, installation, rental, and fuel costs.
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K. Please refer to Article 8 of CONSENSUSDOCS 802- STANDARD FORM OR AGREEMENT
BETWEEN OWNER AND TRADE CONTRACTOR for additional Change Procedures.

PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION - NOT USED

END OF SECTION
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PART 1 -
1.01

A.

B

1.02

1.03

SECTION 01 2900
PAYMENT PROCEDURES
GENERAL
SECTION INCLUDES

Schedule of values
Application for payment

SCHEDULE OF VALUES

Coordination: Trade Contactor will coordinate preparation of the Schedule of Values with

preparation of the Construction Manager's Construction Schedule.

1. Correlate line items in the Schedule of Values with other required administrative forms
and schedules, including Application for Payment forms with Continuation Sheets,
Submittals Schedule, and Construction Manager's Construction Schedule.

2. Submit original Schedule of Values in Procore within 14 days after date of Owner-Trade
Contractor Agreement. Schedule of Values must be approved by Owner prior to
submission for first application for payment.

Format: Utilize the Table of Contents of this project manual. Identify each line item with number

and title of the major specification section. Each major specification section should be further

itemized by materials cost, labor cost and subcontractor cost for each building separately for the
base bid and all accepted alternates. |dentify site mobilization, bonds and insurance and
include a line item for closeout paperwork for a value of no less than 1% of the total contract
value or $1,000, whichever is greater.

1. Identification: Include the following Project identification on the Schedule of Values:
a. Project name and location.
b. Name and address of Owner, Trade Contractor, Construction Manager and Design
Team.

C. DAS Project Number.
d. Date of Submittal.

2. Revise the Schedule of Values to list approved Change Orders with each Application for
Payment.

APPLICATIONS FOR PAYMENT

Each Application for Payment shall be consistent with previous applications for payments as

certified by the Design Professional and paid for by Owner.

1. Application for Payment at time of Substantial Completion and final Application for
Payment involve additional requirements.

Payment Application Times: The date for each progress payment is indicated in the Agreement

between Owner and Contractor. The period of construction work covered by each Application

for Payment is the period indicated in the Agreement. Progress payments shall be submitted to

the Construction Manager. Any request for payment for work completed prior to June 30t of any

year needs to be submitted by July 15t of the same calendar year.

Payment Application Forms: Use AIA form G702 and G703 as the form for the Application for

Payment or an equivalent approved by the owner.

Include lien waiver forms required by the owner when applicable.

Application Preparation: Complete every entry on form. Construction Manager will return

incomplete applications without action.

1. Include amounts of Change Orders issued before last day of construction period covered
by application.
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PART 2 -

PART 3 -

Waivers of Mechanic's Lien: If requested by Owner with each Application for Payment, submit
waivers of mechanic's lien from every entity who is lawfully entitled to file a mechanic's lien
arising out of the Contract and related to the Work covered by the payment when applicable.

1. Owner reserves the right to designate which entities involved in the Work must submit
waivers.
2. Submit waivers of lien on forms, executed in a manner acceptable to Owner.

Initial Application for Payment: Administrative actions and submittals that must precede
submittal of first Application for Payment include the following:

1. Schedule of Values
2. Certificates of insurance and insurance policies.
3. Lists of vendors and any subcontractors.

Application for Payment at Substantial Completion: After the Certificate of Substantial
Completion has been fully executed, submit an Application for Payment showing 100 percent
completion for the portion of the Work claimed as substantially complete, not including the
closeout paperwork line item.

1. Include documentation supporting the claim that the Work is substantially complete and a
statement showing an accounting of changes to the Contract Sum.
2. This application shall reflect Certificates of Partial Substantial Completion issued

previously for Owner occupancy of designated portions of the Work.
Final Payment Application: Submit final Application for Payment with releases and supporting
documentation not previously submitted and accepted, including, but not limited, to the
following:
1. Evidence of completion of Project closeout requirements.
2. Insurance certificates for products and completed operations where required and proof
that taxes, fees, and similar obligations were paid.
Updated final statement, accounting for final changes to the Contract Sum.
AIA Document G706, “Contractor's Affidavit of Payment of Debts and Claims.”
AIA Document G706A, “Contractor's Affidavit of Release of Liens.”
AIA Document G707, “Consent of Surety to Final Payment.”
Letter of Notification to all sub-contractors and suppliers of application for release of
retainage.
8. Evidence that claims have been settled.
Payments will be made to the extent of the value of the work performed in the previous month
less a retainage amount of 5% of the value of the work performed. Upon substantial completion
for the entire work, a sum sufficient to decrease the total retained to 5% of the contract sum,
plus the full amount of the line item for closeout paperwork, plus such other retainage as the
engineer shall determine for all incomplete work and unsettled claims will be authorized. The
closeout paperwork line item may only be billed once the certificate of final completion has been
fully executed.

Nookw

PRODUCTS - NOT USED
EXECUTION — NOT USED

END OF SECTION
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SECTION 01 3100
PROJECT MANAGEMENT AND COORDINATION
PART 1 - GENERAL
1.01 SECTION INCLUDES
Coordination
Pre-construction meeting
Progress meetings

Coordination Meetings
Requests for Interpretation (RFIs)

moow>»

1.02 COORDINATION

A. Coordinate scheduling, submittals, and work of the various sections of the project manual to
ensure efficient and orderly sequence of installation of interdependent construction elements.
1. Schedule construction operations in sequence required to obtain the best results where
installation of one part of the Work depends on installation of other components, before
or after its own installation.

2. Coordinate installation of different components with other contractors to ensure maximum
accessibility for required maintenance, service, and repair.
3. Make adequate provisions to accommodate items scheduled for later installation.

B. Administrative procedures: The Trade Contractor will coordinate scheduling and timing of
required administrative procedures with other construction activities to avoid conflicts and
ensure orderly progress of the Work. Such administrative activities include, but are not limited
to, the following:

Preparation of Trade Contractor's Construction Schedule.

Provide updated information for Construction Manager's Construction Schedule.

Preparation of Schedule of Values.

Delivery and processing of submittals.

Progress meetings.

Pre-installation conferences.

Project closeout activities

C. Ver|fy utility requirements and characteristics of operating equipment are compatible with
building utilities. Coordinate work of various sections having interdependent responsibilities for
installing, connecting to, and placing in service, such equipment.

D. Coordinate space requirements, supports, and installation of mechanical and electrical work,
which are indicated diagrammatically on drawings. Follow routing shown for pipes, ducts, and
conduit, as closely as practicable; place runs parallel with lines of building. Utilize spaces
efficiently to maximize accessibility for other installations, for maintenance, and for repairs.

No oA wN S

E. In finished areas except as otherwise indicated conceal pipes and wiring within the construction.
Coordinate locations of piping with finish elements.

F. Coordinate completion and cleanup of work of separate sections in preparation for Substantial
Completion.

G. After owner occupancy of premises, coordinate access to site for correction of defective work
and work not in accordance with Contract Documents, to minimize disruption of owner's
activities.

H. During construction coordinate use of site and facilities through Construction Manager.

l. Comply with Construction Manager and Owner’s procedures for intra-project communications;
submittals, reports and records, schedules, coordination drawings, and recommendations; and
resolution of ambiguities and conflicts.

J. Make the following types of submittal to Architect through the Construction Manager via
Procore:

1. Request for Information/Interpretation.
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Request for substitution.

Shop drawings, product data, and samples.

Test and inspection reports.

Design data.

Manufacturer’s instructions and field reports.

Applications for payment and change order requests.

Progress schedules.

Coordination drawings.

Correction punch list and final correction punch list for substantial completion
Closeout submittals

S20oNoORWON

NS

PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION
3.01 PRE-CONSTRUCTION MEETING

A. The Construction Manager and Owner will schedule a meeting after Notice of Award.

B. Required: Design Professional, Owner, Construction Manager, Trade Contractor and any Sub
Contractors.
C. Agenda:
1. Execution of Owner-Contractor Agreement.
2. Submission of executed bonds and insurance certificates.
3. Distribution of Contract Documents.
4, Submission of list of subcontractors, list of products, schedule of values, and progress
schedule.
5. Designation of personnel representing the parties in Contract.
6. Procedures and processing of field decisions, submittals, substitutions, applications for

payments, proposal request, change orders, RFls and contract closeout procedures

7. Tentative construction schedule.
8. Critical work sequencing and long-lead items.
9 Procedures for testing and inspecting.

10.  Preparation of Record Documents.
11.  Safety Procedures.
12. Owner’s requirements.
13.  Security and housekeeping procedures.
14. Background Checks.
15.  Responsibility for temporary facilities and controls.
16.  Construction waste management.
17.  Logistics (use of premise, parking, work restrictions, maintain egress, etc.)
D. The Construction Manager is to record minutes and distribute copies within two days after
meeting to participants, with one copy to owner, participants, and those affected by decisions
made.

3.02 PROGRESS MEETINGS

A. The Construction Manager shall schedule and administer meetings throughout progress of the
work at bi-weekly intervals.

B. The Construction Manager is to make arrangements for meetings, prepare agenda with copies
for participants, and preside at meetings, record minutes and distribute copies within two days
to those affected by decisions made.

C. Attendees may include: Project superintendent, major subcontractors and suppliers, Owner,
Construction Manager, Architect/Engineer, as appropriate to agenda topics for each meeting.
All participants at the conference call shall be familiar with the Project and authorized to
conclude matters relating to the Work.

D. Agenda:
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3.03

3.04

Review minutes of previous meetings.

Review the Construction Manager's Construction Schedule.

Field observations, problems, and decisions.

Identification of problems that impede planned progress.

Review of submittals schedule and status of submittals.

Review of RFI's.

Review of off-site fabrication and delivery schedules.

Corrective measures to regain projected schedules.

Planned progress during succeeding work period.

10.  Coordination of projected progress.

11.  Maintenance of quality and work standards.

12.  Effect of proposed changes on progress schedule and coordination.

13.  Other business relating to work.

14.  Access, temporary facilities and controls, housekeeping and progress cleaning.
15.  Safety.

16.  Status of proposal requests, pending changes, official Change Orders.
Minutes:

1. Following the meeting, the meeting minutes will be published in Procore by the
Construction Manager for all parties.

©CoNo>OA~®N =

COORDINATION MEETINGS
Coordination meetings will be held at the discretion of the construction manager.
REQUESTS FOR INTERPRETATION (RFls)

Procedure: Immediately on discovery of the need for interpretation of the Contract Documents,
prepare and submit an RFI in Procore.

1. RFls shall originate with Trade Contractor. RFls submitted by entities other than
Contractor will be returned with no response.
2. Coordinate and submit RFls in a prompt manner so as to avoid delays in the Work.

Content of the RFI: Include a detailed, legible description of item needing interpretation and the

following:

1. Specification Section number and title and related paragraphs, as appropriate.

2. Drawing number and detail references, as appropriate.

3. Field dimensions and conditions, as appropriate.

4 Trade Contractor's suggested solution(s). If Trade Contractor's solution(s) impact the
Contract Time or the Contract Sum, Trade Contractor shall state impact in the RFI.

5. Attachments: Include drawings, descriptions, measurements, photos, Product Data,
Shop Drawings, and other information necessary to fully describe items needing
interpretation.

Design Professional's Action: Design Professional will review each RFI, determine action

required, and return it. Allow seven (7) working days for Design Professional's response for

each RFI. RFls received after 1:00 p.m. will be considered as received the following working
day. The following RFls will be returned without action:

Requests for approval of submittals.

Requests for approval of substitutions.

Requests for coordination information already indicated in the Contract Documents.

Requests for adjustments in the Contract Time or the Contract Sum.

Requests for interpretation of Design Professional's actions on submittals.

Incomplete RFls or RFls with numerous errors.

Design Professional's action may include a request for additional information, in which

case Design Professional's time for response will start again.

Design Professional's action on RFls that may result in a change to the Contract Time or the

Contract Sum/Price.

Nogohr~wN =
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1. If Trade Contractor believes the RFI response warrants change in the Contract Time or
the Contract Sum, notify Construction Manager in writing within ten (10) days of receipt of
the RFI response.

E. On receipt of Design Professional's response in Procore, review the response and notify Design

Professional within seven (7) days if Trade Contractor disagrees with response.

END OF SECTION
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SECTION 01 3100.01

WEB BASED CONSTRUCTION MANAGEMENT

PART 1 - GENERAL

1.01

1.02

1.03

1.04

1.05

DESCRIPTION

The Owner and Contractor shall utilize Procore Technologies, Inc. Procore system for electronic
submittal of all data and documents (unless specified otherwise by the owner’s representative)
throughout the duration of the Contract. Procore is a web-based electronic media site that is hosted
by Procore Technologies, Inc., utilizing their Procore web solution. Procore will be made
available to all contractors’ project personnel, subcontractor personnel, suppliers, consultants and
the Designer of Record. The joint use of this system is to facilitate; electronic exchange of
information, automation of key processes, and overall management of the contract. Procore shall
be the primary means of project information submission and management. When required by the
Owners representative, paper documents will also be provided. In the event of discrepancy between
the electronic version and paper documents, the paper documents will govern. Procore is a
registered trademark of Procore Technologies, Inc.

USER ACCESS LIMITATIONS

The Owner’s Representative/Construction Manager will control the Contractor's access to Procore
by allowing access and assigning user profiles to accepted Contractor personnel. User profiles will
define levels of access into the system, determine assigned function-based authorizations
(determines what can be seen) and user privileges (determines what they can do). Sub-contractors
and suppliers will be given access to Procore through the Contractor. Entry of information
exchanged and transferred between the Contractor and its sub-contractors and suppliers on
Procore shall be the responsibility of the Contractor.
1. Joint Ownership of Data: Data entered in a collaborative mode (entered with the intent to
share as determined by permissions and workflows within the Procore system) by the
Owner’s Representative and the Contractor will be jointly owned.

AUTOMATED SYSTEM NOTIFICATION AND AUDIT LOG TRACKING

Review comments made (or lack thereof) by the Owner on Contractor submitted documentation
shall not relieve the Contractor from compliance with requirements of the Contract Documents. The
Contractor is responsible for managing, tracking, and documenting the Work to comply with the
requirements of the Contract Documents. Owner’s acceptance via automated system notifications
or audit logs extends only to the face value of the submitted documentation and does not constitute
validation of the Contractor's submitted information.

SUBMITTALS

See Section 01 3300 SUBMITTAL PROCEDURES:

Preconstruction Submittals

1. List of Contractor's key Procore personnel. Include descriptions of key personnel's roles and
responsibilities for this project. Contractor should also identify their organization’s
administrator on the list.

COMPUTER REQUIREMENTS

The Contractor shall use computer hardware and software that meets the requirements of the
Procore system as recommended by Procore Technologies, Inc. to access and utilize
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1.06

1.07

PART 2 -

2.01

Procore. As recommendations are modified by Procore, the Contractor will upgrade their system(s)
to meet the recommendations or better. Upgrading of the Contractor's computer systems will not be
justification for a cost or time modification to the Contract. The contractor will ensure that
connectivity to the Procore system (whether at the home office or job site) is accomplished through
DSL, cable, T-1 or wireless communications systems. The minimum bandwidth requirement for
using the system is 128kb/s. It is recommended a faster connection be used when uploading
pictures and files into the system. Procore supports the current and prior two major versions of
Chrome, Firefox, Internet Explorer, and Safari.

The Contractor shall be responsible for the validity of their information placed in Procore and for the
abilities of their personnel. Accepted users shall be knowledgeable in the use of computers,
including Internet Browsers, email programs, cad drawing applications, and Adobe Portable
Document Format (PDF) document distribution program. The Contractor shall utilize the existing
forms in Procore to the maximum extent possible. If a form does not exist in Procore the
Contractor must include a form of their own or provided by the Owner representative as an
attachment to a submittal. Adobe PDF documents will be created through electronic conversion
rather than optically scanned whenever possible. The Contractor is responsible for the training of
their personnel in the use of Procore (outside what is provided by the owner) and the other
programs indicated above as needed.

User Access Administration: Provide a list of Contractor's key Procore personnel for the Owner's
Representative acceptance. Contractor is responsible for adding and removing users from the
system. The Owners Representative reserves the right to perform a security check on all potential
users. The Contractor will be allowed to add additional personnel and sub-contractors to Procore.

CONNECTIVITY PROBLEMS

Procore is a web-based environment and therefore subject to the inherent speed and connectivity
problems of the Internet. The Contractor is responsible for its own connectivity to the Internet.
Procore response time is dependent on the Contractor's equipment, including processor speed,
Internet access speed, etc. and current traffic on the Internet. The Owner will not be liable for any
delays associated from the usage of Procore including, but not limited to: slow response time, down
time periods, connectivity problems, or loss of information. The contractor will ensure that
connectivity to the Procore system (whether at the home office or job site) is accomplished through
DSL, cable, T-1 or wireless communications systems. The minimum bandwidth requirement for
using the system is 128kb/s. It is recommended a faster connection be used when uploading
pictures and files into the system. Under no circumstances shall the usage of the Procore be
grounds for a time extension or cost adjustment to the contract.

TRAINING
The Construction Manager shall provide the necessary training to the Prime Contractor.
PRODUCTS

DESCRIPTION

Procore project management application (no equal) Provided by Procore Technologies, Inc.
www.Procore.com
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PART 3 - EXECUTION

3.01 PROCORE UTILIZATION

A. Procore shall be utilized in connection with submittal preparation and information management
required by Sections:

S

PROJECT MANAGEMENT AND COORDINATION

CONSTRUCTION PROGRESS DOCUMENTATION

SUBMITTAL PROCEDURES

QUALITY REQUIREMENTS

Other Division One sections.

Requirements of this section are in addition to requirements of all other sections of the
specifications.

B. Design Document Submittals

1.

All design drawings and specifications shall be submitted as cad .dwg files or PDF
attachments to the Procore submittal work flow process and form.

C. Shop Drawings

1.

2.
3.
4

Shop drawing and design data documents shall be submitted as cad .dwg files or PDF
attachments to the Procore submittal work flow process and form. Examples of shop
drawings include, but are not limited to:

Standard manufacturer installation drawings.

Drawings prepared to illustrate portions of the work designed or developed by the Contractor.
Steel fabrication, piece, and erection drawings.

D. Product Data

1.
2.

3.
4.

Product catalog data and manufacturer’s instructions shall be submitted as

PDF attachments to the Procore submittal work flow process and form. Examples of product
data include, but are not limited to:

Manufacturer's printed literature.

Preprinted product specification data and installation instructions.

E. Samples

1.

g wn

Sample submittals shall be physically submitted as specified in Section 01 3300 SUBMITTAL
PROCEDURES. Contractor shall enter submittal data information into Procore with a copy of
the submittal form(s) attached to the sample. Examples of samples include, but are not
limited to:

Product finishes and color selection samples.

Product finishes and color verification samples.

Finish/color boards.

Physical samples of materials.

F. Administrative Submittals

1.

Nooakwd

All correspondence and pre-construction submittals shall be submitted using Procore.

Examples of administrative submittals include, but are not limited to:

Digging permits and notices for excavation.

List of product substitutions

List of contact personnel.

Notices for roadway interruption, work outside regular hours, and utility cut overs.

Requests for Information (RFI).

Construction progress Schedules and associated reports and updates.

a. Each schedule submittal specified in CONSTRUCTION PROGRESS
DOCUMENTATION shall be submitted as a native backed-up file (.PRX or .STX) of
the scheduling program being used. The schedule will also be posted as a PDF
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file in the format.

8. Plans for safety, demolition, environmental protection, and similar activities.

9. Quality Control Plan(s), Testing Plan and Log, Quality Control Reports, Production Reports,
Quality Control Specialist Reports, Preparatory Phase Checklist, Initial Phase Checklist, Field
Test reports, Summary reports, Rework ltems List, etc.

10. Meeting minutes for quality control meetings, progress meetings, pre-installation meetings,
etc.

11.  Any general correspondence submitted.

G. Compliance Submittals

1. Test reports, certificates, and manufacture field report submittals shall be submitted on
Procore as PDF attachments. Examples of compliance submittals include, but are not limited
to:

a. Field test reports.
b. Quality Control certifications.
C. Manufacturer's documentation and certifications for quality of products and materials
provided.
H. Record and Closeout Submittals
1. Operation and maintenance data and closeout submittals shall be submitted on Procore as

PDF documents during the approval and review stage as specified, with actual set of
documents submitted for final. Examples of record submittals include, but are not limited to:

a. Operation and Maintenance Manuals: Final documents shall be submitted as
specified.

b. As-built Drawings: Final documents shall be submitted as specified.

C. Extra Materials, Spare Stock, etc.: Submittal forms shall indicate when actual

materials are submitted.

l. Financial Submittals
1. Schedule of Value, Pay Applications and Change Request Proposals shall be submitted on
Procore. Supporting material for Pay Applications and Change Requests shall be submitted
on Procore as PDF attachments. Examples of compliance submittals include, but are not

limited to:

a. Contractors Schedule of Values

b. Contractors Monthly Progress Payment Requests

C. Contract Change proposals requested by the project owner

END OF SECTION
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SECTION 01 3200

CONSTRUCTION PROGRESS DOCUMENTATION

PART 1 - GENERAL
1.01 SECTION INCLUDES

A.  Construction Progress Schedule

B. Construction Manager’s Construction Schedule

C.  Submittal Schedule

D. Daily Construction Reports

E. Progress Photographs

PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION
3.01 CONSTRUCTION MANAGER’S MASTER CONSTRUCTION SCHEDULE

A. Upon award of package, Contractor agrees to accept and meet or improve upon the schedule
proposed in section 00 3113 PRELIMINARY SCHEDULE with intermediate handoffs. Each
package contractor will be required to participate in schedule coordination meetings with the
Construction Manager.

B. If the bid package contractor does not meet the handoff milestones in the master construction
schedule, the bid package contractor shall take measures to increase work forces, increase work
hours, initiate revisions to means and methods of construction, and/or other similar measures as
required to make up lost time and complete the work in accordance with the construction schedule
and remain consistent with project progress and overall construction schedule. Such measures
shall be at no additional cost to the Owner. The Construction Manager shall have sole discretion
on decisions to accelerate work.

C. Updating the master construction schedule — Contractors are required to attend and participate
in schedule coordination update meetings with the Construction Manager. This will be an
opportunity for contractors to further define their scheduled scope of work in conjunction with
other trades on site.

D.  Acceptance of revised master construction schedule — After an updated master construction
schedule has been issued via Procore, Contractors will have 48 hours to dispute the new
schedule. All contractors will be held to the last fully accepted master construction schedule.

3.02 CONSTRUCTION PROGRESS SCHEDULE

A.  Submit preliminary outline to the Construction Manager no later than 48 hours prior to the pre-
construction meeting for coordination with Owner’s requirements.

B. Submit revised progress schedule with each application for payment.

C. Schedules will be electronically submitted through Procore.

D. Distribute copies of reviewed schedules to project site file, subcontractors, suppliers, and other
concerned parties.

E. Instruct recipients to promptly report, in writing, problems anticipated by projections indicated in
schedules.

F. Submit computer generated horizontal bar chart with separate line for each major portion of work
or operation, identifying the first day of each week.

G. Show complete sequence of construction activity, identifying work of separate stages and other
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3.03

3.04

3.05

A.
B

logically grouped activities. Indicate early and late start, early and late finish, float dates, and
duration.

Indicate estimated percentage of completion for each item of work at each submission.
Participate in joint review and evaluation of schedule with Construction Manager.
Revisions to schedules:

1. Indicate progress of each activity to date of submittal and projected completion date of
each activity.

2. Identify activities modified since previous submittal, major changes in scope, and other
identifiable changes.

3. Prepare narrative report to define problem areas, anticipate delays, and impact on

schedule. Report corrective action taken, or proposed, and its effect including effect of
changes on schedules of separate contractors.

SUBMITTAL SCHEDULE
Submit a schedule of submittals, arranged in chronological order by dates required by

construction schedule. Include time required for review, re-submittal, ordering, manufacturing,
fabrications, and delivery when establishing dates.

1. Coordinate submittal schedule with list of subcontractors, the schedule of values, and
construction schedule.
2. Submit concurrently with first complete submittal of contractor’s construction schedule.

DAILY CONSTRUCTION REPORTS

Daily Construction Reports: Submitted at weekly intervals.
1. Daily Construction Reports will be submitted to Construction Manager.

Prepare a daily construction report recording the following information concerning events at
project site:

1. Count of personnel at Project site

2. Equipment at Project site

3. Material Deliveries

4, High and low temperatures and general weather conditions, including presence of rain or
snow

5. Accidents

6. Meetings and significant decisions

7. Unusual events

8. Stoppages, delays, shortages, and losses

9 Meter readings and similar recordings

10. Emergency procedures

11. Orders and requests of authorities having jurisdiction
12. Change orders received and implemented

13. Services connected and disconnected

14. Equipment or system tests and startups

15. Partial completions and occupancies

16. Substantial completions authorized

PROGRESS PHOTOGRAPHS
Progress photographs will be electronically submitted through Procore.

Preconstruction Photographs: Before starting construction, take photographs of project site and
surrounding properties, including existing items to remain during construction, from different
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vantage points, as directed by Construction manager.
1. Take additional photographs as required to record existing damage to site, structure,
equipment, or finishes.
Periodic Construction Photographs: Take photographs at regular intervals. Select vantage points
to show status of construction and progress since last photographs were taken.
D. Field Completion Construction Photographs: Take photographs after date of Substantial

Completion for submission as project record documents. Construction manager will inform of
desired vantage points.

END OF SECTION
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SECTION 01 3300

SUBMITTAL PROCEDURES

PART 1 - GENERAL
1.01 SECTION INCLUDES
A.  Submittals for Review
B. Submittals for Information
C.  Submittal Procedures
D. Samples
PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION
3.01 SUBMITTALS FOR REVIEW
A.  When the following are specified in individual sections, submit them for review:
1. Product Data
2. Shop Drawings
3. Samples for Selection
4, Samples for Verification
B. Submit to Construction Manager to forward to Architect for review for the limited purpose of
checking for conformance with information given and the design concept expressed in the
contract documents.
C. Samples will be reviewed only for aesthetic, color, or finish selection.
D.  After review, provide copies and distribute in accordance with SUBMITTAL PROCEDURES
article below and for record document purposes.
3.02 SUBMITTALS FOR INFORMATION
A.  When the following are specified in individual sections, submit them for information:
1. Design data.
2. Certificates.
3. Test reports.
4, Inspection reports.
5. Manufacturer’s instructions.
6. Manufacturer’s field reports.
7. Other types indicated.
B. Submit for Construction Manager, Architect, and Owner’s knowledge. No action will be taken.
3.03 SUBMITTAL PROCEDURES
A. Submittals will be electronically submitted through Procore. Contractor will be invited to join web
based program after issue of Notice of Intent to award.
B. Shop Drawing Procedures:

1. Prepare accurate, drawn-to-scale, original shop drawing documentation by interpreting the
Contract Documents and coordinating related Work.
2. Do not reproduce the Contract Documents to create shop drawings.
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3. Generic, non-project specific information submitted as shop drawings do not meet the
requirements for shop drawings.

Transmit each submittal with a copy of approved submittal form.

Sequentially number the submittal form. Revise submittals with original number and a sequential
numeric suffix.

Identify Project, Contractor, Subcontractor or supplier; pertinent drawing and detail number, and
specification section number, as appropriate on each copy.

Apply Contractor’s stamp, signed or initialed certifying that review, approval, verification of
Products required, field dimensions, adjacent construction work, and coordination of information
is in accordance with the requirements of the work and Contract Documents.

Schedule submittals to expedite the project and coordinate submission of related items.
For each submittal review, allow 15 days excluding delivery time to and from the contractor.

Identify variations from the Contract Documents and product or system limitations that may be
detrimental to successful performance of the completed work.

When revised for resubmission, identify all changes made since previous submission.

Distribute reviewed submittals as appropriate. Instruct parties to promptly report any inability to
comply with requirements.

Submittals not requested will not be recognized or processed.
SAMPLES

Submit to Construction Manager to forward to Architect/Engineer for review for limited purpose
for checking conformance with information given and design concept expressed in the Contract
Documents.

Samples for selection as specified in product sections:

1. Submit to Construction Manager to forward to Architect/Engineer for aesthetic, color, or
finish selections.
2. Submit samples of finishes from full range of manufacturer’s standard colors, textures, and

patterns to Construction Manager to forward to Architect/Engineer for selection.

Submit samples to illustrate functional and aesthetic characteristics of products, with integral parts
and attachment devices. Coordinate sample submittals for interfacing work.

Include identification on each sample, with full project information.
Submit number of samples specified in individual specification sections.

Photograph of submitted samples, along with transmittal sheet, shall be uploaded as a submittal
in Procore.

END OF SECTION
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SECTION 01 4000

QUALITY REQUIREMENTS

PART 1 - GENERAL

1.01
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1.0
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SECTION INCLUDES

References

Quality assurance and control of installation
Tolerances

Defect Assessment

Inspection and testing laboratory services
Manufacturer's field services and reports

REFERENCES

Conform to reference standard in effect at date of contract.

When required by contract documents, obtain copies of standards.

Should specified reference standards conflict with contract documents request clarification from
engineer before proceeding.

The contractual relationship of the parties to the contract shall not be altered from the contract
documents by mention or inference otherwise in any reference document.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION

3.01

A
B.
C.
D

nm

3.02

A.

3.03

A.

QUALITY ASSURANCE/CONTROL OF INSTALLATION

Monitor quality control over suppliers, manufacturers, products, services, site conditions, and
workmanship to produce work of specified quality.

Comply fully with manufacturer's instructions, including each step in sequence.

Should manufacturer's instructions conflict with contract documents, request clarification from
the engineer prior to proceeding.

Comply with specified standards as a minimum quality for the work except when more stringent
tolerances, codes, or specified requirements indicate higher standards or more precise
workmanship.

Perform work by persons qualified to produce workmanship of specified quality

Verify that field measurements are as indicated on shop drawings or as instructed by the
manufacturer.

Secure products in place with positive anchorage devices designed and sized to withstand
stress, vibration, physical distortion, or disfiguration.

TOLERANCES

Monitor fabrication and installation tolerance control of products to produce acceptable work.
Do not permit tolerances to accumulate.

Comply with manufacturers’ tolerances. Should manufacturers’ tolerances conflict with contract
documents, request clarification from Architect before proceeding.

Adjust products to appropriate dimensions; position before securing products in place.

DEFECT ASSESSMENT

Replace work or portions of work not conforming to specified requirements.
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3.05

If, in the option of the Owner, it is not practical to remove and replace the work, Architect will
direct an appropriate remedy or recommend adjusted payment.

INSPECTION AND TESTING

Owner shall include and pay for all required special inspections and testing required by IBC
Section 1705, if applicable. This does not include inspections and testing required by other
specification sections in this Project Manual. Copies of all testing and inspection reports shall be
submitted to the Construction Manager and Design Professional by the testing and inspection

agency.

Testing Agency Duties:

1. Provide qualified personnel at site. Cooperate with Architect, Construction Manager, and
contractor in performance of services.

2. Perform specified sampling and testing of products in accordance with specified
standards.

3. Ascertain compliance of materials and mixes with requirements of contract documents.

4, Immediately notify the Construction Manager and contractor of observed irregularities or
non-conformance of work or products.

5. Perform additional testing and inspections required by the Owner

Limits on Testing Agency/Inspection Agency Authority:

1. Agency may not release, revoke, alter, or enlarge on requirement of contract documents.

2. Agency may not approve or accept any portion of the work.

3. Agency may not assume any duties of the contractor.

4. Agency has no authority to stop the work.

Contractor responsibilities:

1. Deliver to agency at designated location, adequate samples of materials proposed to be
used that require testing, along with proposed mix designs.

2. Cooperate with laboratory personnel, and provide access to the work and to
manufacturer’s facilities.

3. Provide incidental labor and facilities:
a. To provide access to work to be tested/inspected.
b. To obtain and handle samples at the site or at source of products to be

tested/inspected.

C. To facilitate test/inspections.
d. To provide storage and curing of test samples.

4. Notify Construction Manager and laboratory 24 hours prior to expected time for

operations requiring testing/inspection.
Re-testing required because of non-conformance to specified requirements shall be performed
by the same testing agency on instruction by Architect/Construction Manager.
Re-testing required because of non-conformance to specified requirements shall be paid for by
the Contractor.

MANUFACTURER'S FIELD SERVICES AND REPORTS

When specified in individual specification sections, require material or product suppliers or
manufacturers to provide qualified staff personnel to observe site conditions, conditions of
surfaces and installation, quality of workmanship, start up of equipment, test, adjust and
balance of equipment as applicable and to initiate instructions when necessary.

Individuals are to report observations and site decisions or instructions given to applicators or
installers that are supplemental or contrary to the manufacturers' written instructions.

Submit report in duplicate within 30 days of observation to Construction Manager for review.

END OF SECTION
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SECTION 01 5000
TEMPORARY FACILITIES AND CONTROLS
PART 1 - GENERAL
1.01 SECTION INCLUDES

Temporary Utilities
Temporary Sanitary Facilities
Telephone Service

Removal of Utilities, Facilities, and Controls
Temporary Facilities
Equipment

Vehicular Access and Parking
Traffic Regulation

Barriers

Enclosures and Fencing
Waste Removal

AETIOMMOOW>

1.02 TEMPORARY UTILITIES

A. Owner will provide the following:

1. Electrical Power, consisting of connection to existing facilities.
2. Water Supply, consisting of connection to existing facilities.
B. The Contractor shall pay for installation, maintenance, and removal of temporary utilities.

Temporary utilities shall not disrupt the Facility’s need for continuous service.
1.03 TEMPORARY SANITARY FACILITIES

A. Provide and maintain required facilities and enclosures. Provide at time of project mobilization.
B. Maintain daily in clean and sanitary condition.

1.04 TELEPHONE SERVICE
A. Provide, maintain, and pay for telephone service to field or use a cellular telephone.
1.05 REMOVAL OF UTILITIES, FACILITIES AND CONTROLS

A. Restore existing facilities used during construction to original condition. Restore permanent
facilities used during construction to specified condition.

PART 2 - PRODUCTS
2.01 TEMPORARY FACILITIES

A. Field Offices: Coordinate with Construction Manager and Owner if applicable.
2.02 EQUIPMENT

A. Fire Extinguishers: Portable, UL rated, with class and extinguishing agent as required by
locations and classes of fire exposures.

PART 3 - EXECUTION

3.01 VEHICULAR ACCESS AND PARKING
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3.02

3.03

3.04

3.05

Use designated existing on-site roads for construction traffic.

Parking is as directed by Owner.

When site space is not adequate, provide additional off-site parking.

Use of designated existing on-site streets and driveways used for construction traffic is
permitted. Track vehicles not allowed on paved areas.

Use of designated areas of existing parking facilities used by construction personnel as
permitted.

Do not allow heavy vehicles or construction equipment in parking areas.

Provide and maintain access to fire hydrants, free of obstructions.

Provide means of removing mud from vehicle wheels before entering streets.

TRAFFIC REGULATION

Flag Persons: Provide trained and equipped flag persons to regulate traffic when construction
operations or traffic encroach on public traffic lanes.

Flares and lights: Use flares and lights during hours of low visibility to delineate traffic lanes and
to guide traffic.

Haul Routes:

1. Consult with authority having jurisdiction, establish public thoroughfares to be used for
haul routes and site access.

Removal:

1. Remove equipment and devices when no longer required.

2. Repair damage caused by demolition.

BARRIERS

Provide barriers to prevent unauthorized entry to construction areas, to prevent access to areas
that could be hazardous to workers or the public, to allow for Owner’s use of site and to protect
existing facilities and adjacent properties from damage during construction operations.

Provide barricades and covered walkways required by governing authorities for public rights-of-
way.

Protect non-owned vehicular traffic, stored materials, site, and structures from damage.

ENCLOSURES AND FENCING

Provide temporary enclosure and fences as necessary to protect the public and secure the site.
WASTE REMOVAL

Except for items or materials to be salvaged, recycled or otherwise reused, remove waste

materials from project site and legally dispose of them in a landfill or incinerator acceptable to
authorities having jurisdiction.

1. Except as otherwise specified, do not allow waste materials that are to be disposed of
accumulate on-site.

2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces
and areas.

Burning: Do not burn waste materials.

Waste Disposal Facilities: Provide waste collection containers in sizes adequate to handle

waste from construction operations. Comply with requirements of authorities having jurisdiction.
END OF SECTION

PROJECT 9435.00 TEMPORARY FACILITIES AND CONTROLS 015000 - 2



SECTION 01 6000
PRODUCT REQUIREMENTS

PART 1 - GENERAL
1.01 SECTION INCLUDES

A General product requirements

B Product options

C. Maintenance materials

D Transportation and handling

E Storage and protections
PART 2 - PRODUCTS
2.01 GENERAL PRODUCT REQUIREMENTS

A. Provide new products unless specifically required or permitted by the contract documents.

B. Do not use products having any of the following characteristics:
1. Made using or containing CFC’s or HCFC'’s
2. Made of wood from newly cut old growth timber.

C. Where all other criteria are met, contractor shall give preference to products that:

If used on interior, have lower emissions

If wet-applied, have lower VOC content

Are extracted, harvested, and/or manufactured closer to the location of the project
Have longer documented life span under normal used

Result in less construction waste

Are made of vegetable materials that are rapidly renewable

oAM=

2.02 PRODUCT OPTIONS

1. Products specified by reference standards or by description only: Use of any product
meeting those standards or description.
2. Products specified by naming one or more manufacturers, with or without a provision for

substitutions: Use a product of one of the manufacturers named and meeting
specifications or submit a request for substitution for any manufacturer not named by the
date specified in this project manual. Substitution requests shall be emailed to the Issuing
Officer at the email address provided in Instructions to Bidders Section 1.04.

2.03 MAINTENANCE MATERIALS

1. Furnish extra materials, spare parts, tools, and software of types and in quantities
specified in individual specification sections.
2. Deliver to project site; obtain receipt prior to final payment.
PART 3 - EXECUTION

3.01 TRANSPORTATION AND HANDLING

A. Package products for shipment in manner to prevent damage; for equipment, package to avoid
loss of factory calibration.

B. If special precautions are required, attach instructions prominently and legibly on outside of
packaging.

C. Coordinate schedule of product delivery to designated prepared areas in order to minimize site
storage time and potential damage to stored materials.
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D. Transport and handle products in accordance with manufacturer’s instructions.
E. Transport materials in covered trucks to prevent contamination of product and littering of
surrounding areas.

F. Promptly inspect shipments to ensure that products comply with requirements, quantities are
correct, and products are undamaged.
G. Provide equipment and personnel to handle products by methods to prevent soiling,

disfigurement, or damage, and to minimize handling.
H. Arrange for the return of packing materials, such as wood pallets, where economically feasible.

3.02 STORAGE AND PROTECTIONS

A. Designate receiving/storage areas for incoming products so that they are delivered according to
installation schedule and placed convenient to work area in order to minimize waste due to
excessive materials handling and misapplication.

B. Store and protect products in accordance with manufacturers’ instructions.

C. Store with seals and labels intact and legible.

D. Store sensitive products in weather tight, climate controlled, enclosures in an environment
favorable to the product.

E. For exterior storage of fabricated products, place on slopped supports above ground.

F. Protect products from damage or deterioration due to construction operations, weather,
precipitation, humidity, temperature, sunlight and ultraviolet light, dirt, dust, and other
contaminants.

G. Comply with manufacturers’ warranty conditions, if any.

H. Cover product subject to deterioration with impervious sheet covering. Provide ventilation to
prevent condensation and degradation of products.

. Prevent contact with material that may cause corrosion, discoloration, or staining.

J. Provide equipment and personnel to store products by methods to prevent soiling,

disfigurement, or damage.
K. Arrange storage of products to permit access for inspection. Periodically inspect to verify
products are undamaged and are maintained in acceptable condition.

END OF SECTION
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SECTION 01 7300

EXECUTION

PART 1 - GENERAL

1.01

A
B
C.
D
E

SECTION INCLUDES

Examination, preparation, and general installation procedures
Alteration project procedures

Cutting and patching

Cleaning and protection

Adjusting

PART 2 - PRODUCTS — NOT USED

PART 3 - EXECUTION

3.01

A.

EXAMINATION, PREPARATION, AND GENERAL INSTALLATION PROCEDURES

Verify that existing site conditions and substrate surfaces are acceptable for subsequent work.
Start of work means acceptance of existing conditions.

Verify that existing substrate is capable of structural support or attachment of new work being
applied or attached.

Examine and verify specific conditions described in individual specification sections.

Take field measurements before confirming product orders or beginning fabrication, to minimize
waste due to over-ordering or misproduction.

Verify that utility services are available, of the correct characteristics, and in the correct
locations.

Prior to cutting: Examine existing conditions prior to commencing work; include elements
subject to damage or movement during cutting and patching. After uncovering existing work,
assess conditions affecting performance of work. Beginning of cutting or patching means
acceptance of existing conditions.

Clean substrate surfaces prior to applying next material or substance.

Seal cracks or openings of substrate prior to applying next material or substance.

Apply manufacturer required or recommended substrate primer, sealer, or conditioner prior to
applying any new material or substance in contact or bond.

Install products as specified in individual sections, in accordance with manufacturer's
instructions and recommendations, and so as to avoid waste due to necessity for replacement.
Make vertical elements plumb and horizontal elements level, unless otherwise indicated.
Install equipment and fittings plumb and level, neatly aligned with adjacent vertical and
horizontal lines, unless otherwise indicated.

Make consistent texture on surfaces, with seamless transitions, unless otherwise indicated.
Make neat transitions between different surfaces, maintaining texture and appearance.

ALTERATION PROJECT PROCEDURES

Materials: As specified in product sections match existing products and work for patching and
extending work.

Employ skilled and experienced installer to perform alteration work.

Close openings in exterior surfaces to protect existing work from weather and extremes of
temperature and humidity.

Remove unsuitable material not marked for salvage, including rotted wood, corroded metals,
and deteriorated masonry and concrete. Replace materials as specified for finished work.
Remove, cut and patch work in a manner to minimize damage and to provide a means of
restoring products and finished to original condition.
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3.04

3.05

Remove debris and abandoned items from area and from concealed spaces.

Refinish visible existing surfaces to remain in renovated rooms and spaces to specified
condition for each material with a neat transition to adjacent finishes.

Where new work abuts or aligns with existing, perform a smooth and even transition. Patched
work to match existing adjacent work in texture and appearance.

When finished surfaces are cut so that a smooth transition with new work is not possible,
terminate existing surface along a straight line of division and make recommendation to the
Construction Manager. Prior to cutting get the Owner's approval.

Where change of plane of ¥4 inch or more occurs, submit recommendation for providing smooth
transition to the Construction Manager for review.

CUTTING AND PATCHING

Employ skilled and experienced installer to perform cutting and patching.

Submit written request in advance of cutting or altering elements which affect:

1. Structural integrity of element.

2. Integrity of weather-exposed or moisture-resistant elements.

3. Efficiency, maintenance, or safety of element.

4, Visual qualities of sight exposed elements.

5. Work of owner or separate contractor.

Execute cutting, fitting, and patching to complete work, and to:

1 Fit the several parts together, to integrate with other work.

2 Uncover work to install or correct ill-timed work.

3 Remove and replace defective and non-conforming work.

4 Remove samples of installed work for testing.

5. Provide openings in elements of work for penetrations of mechanical and electrical work.
Execute work by methods to avoid damage to other work and which will provide proper surfaces
to receive patching and finishing.

Cut rigid materials using masonry saw or core drill.

Cut masonry and concrete materials using masonry saw or core drill.

Restore work with new products in accordance with requirements of Contract Documents.
Fit work tight to pipes, sleeves, ducts, conduit and other penetrations through surfaces.
Maintain integrity of wall, ceiling or floor construction; completely seal voids.

Refinish surfaces to match adjacent finishes. Refinish to nearest intersection for continuous
surfaces. Refinish entire unit for continuous surfaces for an assembly.

Identify hazardous substances or conditions exposed during the work to the engineer for
decision or remedy.

CLEANING AND PROTECTION

Progress cleaning

1. Maintain areas free of waste materials, debris, and rubbish. Maintain site in a clean and
orderly condition.
2. Collect and remove waste materials, debris, and trash/rubbish from site periodically and

dispose off-site; do not burn or bury.
Protection of installed work

1. Protect installed work from damage by construction operations.

2. Provide special protection where specified in individual specification sections.

3. Provide temporary and removable protection for installed products. Control activity in
immediate work area to prevent damage.

4. Remove protective coverings when no longer needed; reuse or recycle plastic coverings
if possible.

5. Prohibit traffic from landscaped areas.

ADJUSTING
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A. Adjust operating products and equipment to ensure smooth and unhindered operation.

END OF SECTION
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PART 1 -

SECTION 01 7700
CLOSEOUT PROCEDURES

GENERAL

1.01 SECTION INCLUDES

cTIe@MmMUOwy

PART 2 -

PART 3 -

Inspections

Substantial Completion

Project Record Documents

Warranties

Operations and Maintenance Manuals

Operations and Maintenance Data for Materials and Finishes
Operations and Maintenance Data for Equipment and Systems
Training

Final Completion

Maintenance

PRODUCTS - NOT USED

EXECUTION

3.01 INSPECTIONS

A. Ensure all state inspections have been completed by the authority having jurisdiction.

B. Upload documentation of all test/inspections to Procore.

C. Submit a written request for inspection of Substantial Completion. On receipt of request, The
Design Professional will either proceed with inspection or notify contractor of unfulfilled
requirements. The Design Professional will prepare the Certificate of Substantial Completion
after inspection or will notify contractor of items, either on contractor's list or additional items
identified by architect that must be completed or corrected before certificate will be issued.

1.

2.

Re-inspection: Request re inspection when the work identified in previous inspections as
incomplete is completed or corrected.
Results of completed inspection will form the basis of requirements for Final Completion.

3.02 SUBSTANTIAL COMPLETION

A. A substantial completion checklist is attached for reference following this specification section.
B. Make submittals that are required by governing or other authorities.

1.

Provide copies to the Construction Manager through upload to Procore.

C. Before requesting inspection for determining date of Substantial Completion, complete the
following. List items below that are incomplete in request.

1.

Submit written certification that contract documents have been reviewed, work has be
inspected, and that work is completed in accordance with contract documents and ready
for review

Prepare a list of items to be completed and corrected (punch list), the value of items on
the list, and reasons why the work has not been completed.

Submit specific warranties, workmanship bonds, maintenance service agreements, final
certifications, and similar documents.

Make final changeover of permanent locks and deliver key to the owner. Advise owner's
personnel of changeover in security provisions.

Complete startup testing of systems.

Submit test/adjust, balance records.

Terminate and remove temporary facilities from project site, along with mockups,
construction tools, and similar elements.
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8. Advise owner of changeover in heat and other utilities.

9. Submit changeover information related to owner's occupancy, use, operation, and
maintenance.

10. Complete final cleaning requirements, including touch up painting.

11.  Touch up and otherwise repair and restore marred exposed finishes to eliminate visual
defects.

3.03 PROJECT RECORD DOCUMENTS

A. Maintain on site one set of the following record documents; record actual revisions to the work:

1. Drawings
2. Specifications
3. Addenda
4. Change orders and other modifications to the contract
5. Reviewed shop drawings, product data, and samples
B. Ensure entries are complete and accurate, enabling future reference by Owner.
C. Store record documents separate from documents used for construction.
D. Record information concurrent with construction progress, not less than weekly.
E. Specifications: Legibly mark and record at each product section description of actual products
installed, including the following:
1. Manufacturer’s name and product model and number.
2. Product substitutions or alterations utilized.
3. Changes made by Addenda and modifications.
F. Record Drawings:
1. Measured depths of foundations in relation to finish first floor datum.
2. Measured horizontal and vertical locations of underground utilities and appurtenances,
referenced to permanent surface improvements.
3. Measured locations of internal utilities and appurtenances concealed in construction,
referenced to visible and accessible features of the work.
4, Field changes of dimension and detail.
5. Details not on original contract drawings.

G. Record Drawings shall be uploaded to Procore in pdf format.

3.04 WARRANTIES

>

Submit written warranties for designated portions of the work where commencement of
warranties other than date of Substantial Completion is indicated.

Submit properly executed warranties in Procore prior to Final Completion.

Verify that documents are in proper form, contain full information, and are notarized.

Organize warranty documents into an orderly sequence based on the table of contents of the
Project Manual.

Include warranties in operation and maintenance manuals.

Items of work delayed beyond date of Substantial Completion, provide updated submittal after
acceptance by Owner, listing date of acceptance as start of warranty period

ocow
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3.06 OPERATIONS AND MAINTENANCE MANUALS

A. Format: Submit operations and maintenance manuals in the following format:
1. Portable Document Format (PDF) electronic file. Assemble each manual into a
composite electronically indexed file. Submit on digital media acceptable to Owner and
upload to Procore.

a. Name each indexed document file in composite electronic index with applicable
item name. Include a complete electronically linked operation and maintenance
directory.
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3.06

3.07
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2. Assemble with data arranged in the same sequence as, and identified by the
specification sections. Where systems involve more than one specification section,
provide separate index for each system.

3. Include project directory listing title and address of project, names, addresses, and
telephone numbers of Architect, Consultants, Contractor and subcontractors, with names
of responsible parties.

4, Include Table of Contents listing every item separated by index and specification section.

Source Data: For each product or system, list names, addresses, and telephone numbers of

subcontractors and suppliers, including local source of supplies and replacement parts.

Product Data: Mark each sheet to clearly identify specific products and component parts, and

data applicable to installation. Delete inapplicable information.

Drawings: Supplement product data to illustrate relations of component parts of equipment and

systems, to show control and flow diagrams. Do not use project record documents as

maintenance drawings.

Typed Text: As required to supplement product data. Provide logical sequence of instructions

for each procedure, incorporating manufacturer’s instructions.

OPERATIONS AND MAINTENANCE DATA FOR MATERIALS AND FINISHES

For each product, applied material, and finish:

1. Product data, with catalog number, size, composition, and color and texture designations.
2. Information for re-ordering custom manufactured products.

Instructions for Care and Maintenance: Manufacturer’s recommendations for cleaning agents
and methods, precautions against detrimental cleaning agents and methods, and recommended
schedule for cleaning and maintenance.

Moisture protection and weather-exposed products: Include product data listing applicable
reference standards, chemical composition, and details of installation. Provide
recommendations for inspections, maintenance, and repair.

Additional information as specified in individual product specification sections.

Where additional instructions are required, beyond the manufacturer’s standard printed
instructions, have instructions prepared by personnel experienced in the operation and
maintenance of the specified products.

OPERATION AND MAINTENANCE DATA FOR EQUIPMENT AND SYSTEMS

For each item of equipment and each system:

1. Description of unit or system, and component parts

2. Identify function, normal operating characteristics, and limiting conditions
3. Include performance curves, with engineering data and tests

4, Complete nomenclature and model number of replacement parts.

Where additional instructions are required, beyond the manufacturer’s standard printed
instructions, have instructions prepared by personnel experienced in the operation and
maintenance of the specified products.

Panelboard Circuit Directories: Provide electrical service characteristics, controls, and
communications; typed.

Include color coded wiring diagrams as installed.

Operating procedures: Include start-up, break-in, and routine normal operating instructions and
sequences. Include regulation, control, stopping, shut-down, and emergency instructions.
Include summer, winter, and any special operating instructions.

Maintenance requirements: Include routine procedure and guide for preventative maintenance
and troubleshooting; disassembly, repair, and reassembly instructions; and alignment,
adjusting, balancing, and checking instructions.

Provide servicing and lubrication schedule and list of lubricants required.

Include manufacturer’s printed operation and maintenance instructions.

Include sequence of operation by controls manufacturer.
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Provide original manufacturer’s parts list, illustrations, assembly drawings, and diagrams
required for maintenance.

Provide control diagrams by controls manufacturer as installed.

Provide contractor’s coordination drawings, with color coded piping diagrams as installed.
Provide charts of valve tag numbers, with location and function of each valve, keyed to flow and
control diagrams.

Provide list of original manufacturer’s spare parts, current prices, and recommended quantities
to be maintained in storage.

Include test and balancing reports.

Additional requirements: As specified in individual specification sections.

TRAINING

Demonstrate operations of systems, subsystems, and equipment.

Train in operation and maintenance of systems, subsystems, and equipment

Coordinate instruction schedule with Owner’s operations. Adjust schedule as required to
minimize disrupting Owner’s operations and to ensure availability of Owner’s personnel.
Submit written agenda to Construction Manager for approval prior to scheduling training.
Engage qualified instructors to instruct Owner’s personnel to adjust, operate, and maintain
systems, subsystems, and equipment not part of a system.

FINAL COMPLETION

A final completion checklist is attached for reference following this specification section.
Before requesting final inspection for determining date of Final Completion, complete the

following:

1. Complete punch list items.

2. Prepare and submit project record documents, operation and maintenance manuals,
damage or settlement surveys, and similar final record information.

3. Deliver tools, spare parts, extra materials, and similar items to location designated by
owner. Label with manufacturer's name and model number where applicable.

4, Instruct Owner's personnel in operation, adjustment, and maintenance of products,
equipment, and systems.

5. All trailers, construction signs, unused, broken or demolition materials have been

removed from the site and the premises returned to the original condition in the opinion of
the Owner and Design Professional.

6. Submit a final Application for Payment (retainage).

Upon receipt of final payment complete final completion certificate in Procore.

END OF SECTION
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Substantial Completion Project Checklist Date:

DAS Project Number:
Project Title:

Location:

Contractor:

In order to process the 99% payment (100% pay app less closeout and retainage) on a Capital
Project, the Department of Administrative Services needs the following information. Please
complete this form and obtain the necessary documents.

Have all state inspections been completed and documentation uploaded to Procore?
(Including but not limited to the following inspections)

Boiler Inspection UYes dNo UIN/A
Water Heater Inspection OYes ONo ON/A
Energy Code Inspection UYes ONo UN/A
Building Code Inspection UdYes ONo UN/A
Electrical Inspection UYes dNo UIN/A
Elevator Inspection OYes ONo QON/A
Other: OYes ONo LN/A

1 Occupancy Permit if applicable

U Test and Balance has been performed

U Certificate of Substantial Completion in Procore (Consensus Docs 814)

Are there any disputes with the above mentioned vendor which need resolution?

U Yes (provide description below) [ No

Page1of1



Can payment (less closeout and retainage) be released? [ Yes [ No
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Final Completion Project Checklist Date:

DAS Project Number:
Project Title:

Location:

Contractor:

In order to process the 100% payment and Retainage payment on a Capital Project, the
Department of Administrative Services needs the following information. Please complete this
form and obtain the necessary documents.

Have all Warranties been received? 1 Yes U No

Have the Operations and Maintenance Manuals been received? U Yes U No

Who is in possession of the O & M Manuals?

Has all training been completed? (1 Yes [ No

Have all as-built drawings been scanned and uploaded into Procore? (1 Yes [ No

Have electronic drawing/specification files been transferred to DAS? 1 Yes [ No

Have all Test & Balance reports been received? 1 Yes U No

Have all punchlist items been corrected? 1 Yes U No

U 573 Notification (To be obtained from the general contractor): Copy of general contractor’s

notification of application for retainage to all subcontractors and suppliers. General contractor
must follow IAC 26 section 23.13.2.

1 AIA Form G706 — Contractor’s Affidavit of Payment of Debts and Claims

U AIA Form G706A — Contractor’s Affidavit of Release of Liens

U AIA Form G707 — Consent of Surety Company to Final Payment
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U Certificate of Final Completion in Procore (Consensus Docs 815)

Are there any disputes with the above mentioned vendor which need resolution?

U Yes (provide description below) [ No

Can 100% payment and retainage payment be released? [ Yes [ No

Page1of1



SECTION 02 4100
DEMOLITION

PART 1 GENERAL
1.01 SECTION INCLUDES

A. Selective demolition of building elements for alteration purposes.
1.02 RELATED REQUIREMENTS

A. Section 07 0150.19 - Preparation for Re-Roofing: Removal of existing roofing, roof insulation,
flashing, trim, and accessories.

1.03 REFERENCE STANDARDS
A. 29 CFR 1926 - Safety and Health Regulations for Construction; Current Edition.

B. NFPA 241 - Standard for Safeguarding Construction, Alteration, and Demolition Operations;
2022, with Errata (2021).

1.04 SUBMITTALS
A. See Section 01 3300 - Submittal Procedures for submittal procedures.

B. Site Plan: Indicate:
1. Areas for temporary construction and field offices.

C. Project Record Documents: Accurately record actual locations of capped and active utilities
and subsurface construction.

PART 2 PRODUCTS -- NOT USED

PART 3 EXECUTION

3.01 DEMOLITION
A. Remove existing roof covering as indicated on drawings for base bid and alternate conditions.
B. Remove other items indicated, for salvage, relocation, and recycling.

3.02 GENERAL PROCEDURES AND PROJECT CONDITIONS

A. Comply with applicable codes and regulations for demolition operations and safety of
adjacent structures and the public.
1. Obtain required permits.
2. Use of explosives is not permitted.
3. Take precautions to prevent catastrophic or uncontrolled collapse of structures to be
removed; do not allow worker or public access within range of potential collapse of
unstable structures.

4. Provide, erect, and maintain temporary barriers and security devices.

5.  Use physical barriers to prevent access to areas that could be hazardous to workers or
the public.

6. Conduct operations to minimize effects on and interference with adjacent structures and
occupants.

7. Do not close or obstruct roadways or sidewalks without permits from authority having
jurisdiction.

8. Conduct operations to minimize obstruction of public and private entrances and exits. Do
not obstruct required exits at any time. Protect persons using entrances and exits from
removal operations.

9.  Obtain written permission from owners of adjacent properties when demolition
equipment will traverse, infringe upon, or limit access to their property.

B. Do not begin removal until receipt of notification to proceed from Owner.
C. Do not begin removal until built elements to be salvaged or relocated have been removed.

Honey Creek Lodge Roof Replacement
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E.

Protect existing structures and other elements to remain in place and not removed.
1. Provide bracing and shoring.

2.  Prevent movement or settlement of adjacent structures.

3.  Stop work immediately if adjacent structures appear to be in danger.

Minimize production of dust due to demolition operations. Do not use water if that will result in
ice, flooding, sedimentation of public waterways or storm sewers, or other pollution.

3.03 EXISTING UTILITIES

A

o

G.

Coordinate work with utility companies. Notify utilities before starting work, comply with their
requirements, and obtain required permits.

Protect existing utilities to remain from damage.
Do not disrupt public utilities without permit from authority having jurisdiction.

Do not close, shut off, or disrupt existing life safety systems that are in use without at least 7
days prior written notification to Owner.

Do not close, shut off, or disrupt existing utility branches or take-offs that are in use without at
least 3 days prior written notification to Owner.

Locate and mark utilities to remain; mark using highly visible tags or flags, with identification
of utility type; protect from damage due to subsequent construction, using substantial
barricades if necessary.

Remove exposed piping, valves, meters, equipment, supports, and foundations of
disconnected and abandoned utilities.

3.04 SELECTIVE DEMOLITION FOR ALTERATIONS

A.

Existing construction and utilities indicated on drawings are based on casual field observation

and existing record documents only.

1. Verify construction and utility arrangements are as indicated.

2. Report discrepancies to Architect before disturbing existing installation.

3. Beginning of demolition work constitutes acceptance of existing conditions that would be
apparent upon examination prior to starting demolition.

Separate areas in which demolition is being conducted from areas that remain occupied.

1. Provide, erect, and maintain temporary dustproof partitions of construction specified in
Section 01 5000 Temporary Facilities and Controls.

2. Provide sound retardant partitions of construction and in locations indicated on drawings.

Maintain weatherproof exterior building enclosure, except for interruptions required for
replacement or modifications; prevent water and humidity damage.

Remove existing work as indicated and required to accomplish new work.
1. Remove items indicated on drawings.

Services (Including but not limited to HVAC, Plumbing, Fire Protection, Electrical, and

Telecommunications): Remove existing systems and equipment as indicated.

1. Maintain existing active systems to remain in operation, and maintain access to
equipment and operational components.

2. Where existing active systems serve occupied facilities but are to be replaced with new
services, maintain existing systems in service until new systems are complete and ready
for service.

3. See Section 01 1200 - Contract Summary for limitations on outages and required

notifications.

Verify that abandoned services serve only abandoned facilities before removal.

5.  Remove abandoned pipe, ducts, conduits, and equipment, including those above
accessible ceilings. Remove back to source of supply where possible, otherwise cap
stub and tag with identification.

P
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F. Protect existing work to remain.
1. Prevent movement of structure. Provide shoring and bracing as required.
2. Perform cutting to accomplish removal work neatly and as specified for cutting new

work.
3. Repair adjacent construction and finishes damaged during removal work.

4. Patch to match new work.
3.05 DEBRIS AND WASTE REMOVAL
A. Remove debris, junk, and trash from site.
B. Leave site in clean condition, ready for subsequent work.
C. Clean up spillage and wind-blown debris from public and private lands.
END OF SECTION
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SECTION 06 1000
ROUGH CARPENTRY

PART 1 GENERAL
1.01 SECTION INCLUDES
A. Rough opening framing for doors, windows, and roof openings.
Roof-mounted curbs.
Roofing nailers.
Roofing cant strips.
Preservative treated wood materials.
Fire retardant treated wood materials.
Miscellaneous framing and sheathing.
Concealed wood blocking, nailers, and supports.

T I O@mMMmMmUOO®

Miscellaneous wood nailers, furring, and grounds.
J.  Roof sheathing.

1.02 RELATED REQUIREMENTS
A. Section 01 6000 - Product Requirements.
B. Section 07 6200 - Sheet Metal Flashing and Trim.
C. Section 07 7200 - Roof Accessories.

1.03 REFERENCE STANDARDS

A. ASTM A153/A153M - Standard Specification for Zinc Coating (Hot-Dip) on Iron and Steel
Hardware; 2023.

B. ASTM D2898 - Standard Practice for Accelerated Weathering of Fire-Retardant-Treated
Wood for Fire Testing; 2010 (Reapproved 2017).

AWPA U1 - Use Category System: User Specification for Treated Wood; 2024.
PS 2 - Performance Standard for Wood Structural Panels; 2018.
PS 20 - American Softwood Lumber Standard; 2025.
F. SPIB (GR) - Standard Grading Rules; 2021.
1.04 SUBMITTALS
A. See Section 01 3300 - Submittal Procedures for submittal procedures.

mo o

B. Product Data: Provide technical data on wood preservative materials and fire retardant
treated materials.

C. Manufacturer's Certificate: Certify that wood products supplied for rough carpentry meet or
exceed specified requirements.

1.05 DELIVERY, STORAGE, AND HANDLING

A. General: Cover wood products to protect against moisture. Support stacked products to
prevent deformation and to allow air circulation.

B. Fire Retardant Treated Wood: Prevent exposure to precipitation during shipping, storage,
and installation.

1.06 WARRANTY
A. See Section 01 7700 - Closeout Procedures for additional warranty requirements.

B. Correct defective work within a one-year period commencing on Date of Substantial
Completion.

Honey Creek Lodge Roof Replacement
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PART 2 PRODUCTS
2.01 GENERAL REQUIREMENTS

A. Dimension Lumber: Comply with PS 20 and requirements of specified grading agencies.

1. Species: Douglas Fir-Larch, unless otherwise indicated.

2. If no species is specified, provide species graded by the agency specified; if no grading
agency is specified, provide lumber graded by grading agency meeting the specified
requirements.

3. Grading Agency: Grading agency whose rules are approved by the Board of Review,
American Lumber Standard Committee at www.alsc.org, and who provides grading
service for the species and grade specified; provide lumber stamped with grade mark
unless otherwise indicated.

4. Lumber of other species or grades is acceptable provided structural and appearance
characteristics are equivalent to or better than products specified.

2.02 DIMENSION LUMBER FOR CONCEALED APPLICATIONS
A. Sizes: Nominal sizes as indicated on drawings, S4S.
B. Moisture Content: S-dry or MC19.

C. Miscellaneous Framing, Blocking, Nailers, Grounds, and Furring:
1. Lumber: S4S, No. 2 or Standard Grade.
2. Boards: Standard or No. 3.

2.03 CONSTRUCTION PANELS

A. Roof Sheathing/ Plywood: Fire retardant treated (FRT) plywood.
1. Roof Sheathing Panel:
a. Grade: Structural 1 sheathing.
b. Type: FRT plywood
c. Size: 4 feet wide by 8 feet long.
d. Edge Profile: Square edge.

B. Roof Sheathing, Vented: Wood construction panel and 1 inch solid wood spacers attached to
insulation board. Occurs at Aquatic Center roof.
1. Construction Panel: 7/16 inch (11 mm) oriented strand board (OSB).

2.04 ACCESSORIES

A. Fasteners and Anchors:
1. Metal and Finish: Hot-dipped galvanized steel complying with ASTM A153/A153M for
high humidity and preservative-treated wood locations, unfinished steel elsewhere.

2.05 FACTORY WOOD TREATMENT

A. Treated Lumber and Plywood: Comply with requirements of AWPA U1 - Use Category
System for wood treatments determined by use categories, expected service conditions, and
specific applications.

1. Preservative-Treated Wood: Provide lumber and plywood marked or stamped by an
ALSC-accredited testing agency, certifying level and type of treatment in accordance
with AWPA standards.

B. Preservative Treatment:
1. Preservative Pressure Treatment of Lumber Above Grade: AWPA U1, Use Category
UC3B, Commodity Specification A using waterborne preservative.
a. Kiln dry lumber after treatment to maximum moisture content of 19 percent.
b. Treat lumber exposed to weather.
c. Treat lumber in contact with roofing, flashing, or waterproofing.
d. Treat lumber in contact with masonry or concrete.

Honey Creek Lodge Roof Replacement

Project 9435.00 Rough Carpentry 06 1000 - 3



PART 3 EXECUTION
3.01 PREPARATION

A. Coordinate installation of rough carpentry members specified in other sections.
3.02 INSTALLATION - GENERAL

A. Select material sizes to minimize waste.

B. Reuse scrap to the greatest extent possible; clearly separate scrap for use on site as
accessory components, including: shims, bracing, and blocking.

C. Where treated wood is used on interior, provide temporary ventilation during and immediately
after installation sufficient to remove indoor air contaminants.

3.03 BLOCKING, NAILERS, AND SUPPORTS

A. Provide framing and blocking members as indicated or as required to support finishes,
fixtures, specialty items, and trim.

B. Inframed assemblies that have concealed spaces, provide solid wood fireblocking as
required by applicable local code, to close concealed draft openings between floors and
between top story and roof/attic space; other material acceptable to authorities having
jurisdiction may be used in lieu of solid wood blocking.

3.04 INSTALLATION OF CONSTRUCTION PANELS

A. Roof Sheathing/ Plywood: Secure panels with long dimension perpendicular to framing
members, with ends staggered and over firm bearing.
1. Nail panels to framing; staples are not permitted.

3.05 TOLERANCES
A. Framing Members: 1/4 inch from true position, maximum.

B. Variation from Plane, Other than Floors: 1/4 inch in 10 feet maximum, and 1/4 inch in 30 feet
maximum.

3.06 FIELD QUALITY CONTROL
A. See Section 01 4000 - Quality Requirements for additional requirements.
END OF SECTION
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SECTION 07 0150.19
PREPARATION FOR RE-ROOFING

PART 1 GENERAL
1.01 SECTION INCLUDES

A. Replacement of existing roofing system in preparation for new roofing system in designated
areas as indicated on drawings.

B. Re-cover of existing roofing system in preparation for new roofing system in designated areas
as indicated on drawings.

C. Removal of existing flashing and counterflashings.
D. Temporary roofing protection.

1.02 RELATED REQUIREMENTS
A. Section 07 5300 - Elastomeric Membrane Roofing.
B. Section 07 - 3113: Asphalt Shingles

C. Section 07 6200 - Sheet Metal Flashing and Trim: Replacement of flashing and
counterflashings.

1.03 ADMINISTRATIVE REQUIREMENTS

A. Coordinate with affected mechanical and electrical work associated with roof penetrations.
1.04 FIELD CONDITIONS

A. Existing Roofing System: Built-up asphalt roofing and EPDM membrane.

B. Do not remove existing roofing membrane when weather conditions threaten the integrity of
building contents or intended continued occupancy.

C. Maintain continuous temporary protection prior to and during installation of new roofing
system.

D. Verify that occupants have been evacuated from building areas when work on structurally
impaired roof decking is scheduled to begin.

E. Owner will occupy building areas directly below re-roofing area.
1. Provide Owner with at least 48 hours written notice of roofing activities that may affect
their operations and to allow them to prepare for upcoming activities as necessary.
2. Do not disrupt Owner's operations or activities.
3. Maintain access of Owner's personnel to corridors, existing walkways, and adjacent
buildings.
PART 2 PRODUCTS
2.01 COMPONENTS

A. See the following sections for additional information on components relating to this work:
1. Replacement and removal of existing roofing system in preparation for new roofing
system in designated areas as indicated on drawings, see drawings.
2.  Recovering of existing roofing system in preparation for new roofing system in
designated areas as indicated on drawings, see Sections 07 3113 and 07 5300.
3. Remove existing flashing and counterflashings in preparation for replacement of these
materials as part of this work, see Section 07 6200 for material requirements.

2.02 MATERIALS

A. Patching Materials: Provide necessary materials in accordance with requirements of existing
roofing system.

B. Temporary Roofing Protection Materials:
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1. Contractor's responsibility to select appropriate materials for temporary protection of
roofing areas as determined necessary for this work.

PART 3 EXECUTION
3.01 EXAMINATION

A. Verify that existing roof surface has been cleared of materials being removed from existing
roofing system and ready for next phase of work as required.

3.02 PREPARATION
A. Sweep roof surface clean of loose matter.
3.03 MATERIAL REMOVAL
A. Remove only existing roofing materials that can be replaced with new materials the same day.
B. Remove metal counter flashings.
C. Remove damaged insulation and fasteners, cant strips, and blocking.
D. Repair existing wood deck surface to provide smooth working surface for new roof system.
3.04 INSTALLATION

A. Coordinate scope of this work with requirements for installation of new roofing system, see
Sections 07 3113 and 07 5300 for additional requirements.

3.05 PROTECTION
A. Provide temporary protective sheeting over uncovered deck surfaces.
B. Turn sheeting up and over parapets and curbing. Retain sheeting in position with weights.
C. Provide for surface drainage from sheeting to existing drainage facilities.

3.06 SCHEDULES

A. Entire Roofing Area: Remove existing perimeter flashings, base flashings, counter flashings,
vent stack flashings, roofing membrane, and roof accessories.

B. Remove roof mounted mechanical equipment, electrical equipment, and associated
accessories.

END OF SECTION
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SECTION 07 3113
ASPHALT SHINGLES

PART 1 GENERAL
1.01 SECTION INCLUDES
A. Asphalt shingle roofing.
B. Flexible sheet membranes for underlayment and ice and dam protection for entirety of roof.
C. Flashing.
1.02 RELATED REQUIREMENTS
A. Section 06 1000 - Rough Carpentry: Roof sheathing.
B. Section 07 6200 - Sheet Metal Flashing and Trim: Edge and cap flashings.
1.03 REFERENCE STANDARDS

A. ASTM D226/D226M - Standard Specification for Asphalt-Saturated Organic Felt Used in
Roofing and Waterproofing; 2017 (Reapproved 2023).

B. ASTM D1970/D1970M - Standard Specification for Self-Adhering Polymer Modified
Bituminous Sheet Materials Used as Steep Roofing Underlayment for Ice Dam Protection;
2021.

C. ASTM D3161/D3161M - Standard Test Method for Wind Resistance of Steep Slope Roofing
Products (Fan-Induced Method); 2020.

D. ASTM D3462/D3462M - Standard Specification for Asphalt Shingles Made from Glass Felt
and Surfaced with Mineral Granules; 2023.

E. ASTM D4869/D4869M - Standard Specification for Asphalt-Saturated Organic Felt
Underlayment Used in Steep Slope Roofing; 2016a (Reapproved 2021).

F. ASTM E96/E96M - Standard Test Methods for Gravimetric Determination of Water Vapor
Transmission Rate of Materials; 2023.

G. ASTM E108 - Standard Test Methods for Fire Tests of Roof Coverings; 2020a.

H. ASTM F1667/F1667M - Standard Specification for Driven Fasteners: Nails, Spikes, and
Staples; 2021a.

I. ICC-ES AC188 - Acceptance Criteria for Roof Underlayments; 2023.
J.  NRCA (RM) - The NRCA Roofing Manual; 2024.
K. UL (DIR) - Online Certifications Directory; Current Edition.
1.04 SUBMITTALS
A. See Section 01 3300 - Submittal Procedures for submittal procedures.

B. Product Data: Provide data indicating material characteristics, performance criteria, and
limitations.

C. Shop Drawings: For metal flashings, indicate specially configured metal flashings, jointing
methods and locations, fastening methods and locations, and installation details.

D. Samples: Submit two samples of each shingle color indicating color range and finish
texture/pattern; for color selection. Submit samples of ridge/hip cap and ridge vent (12" long
sample) as applicable.

E. Manufacturer's Installation Instructions: Indicate installation criteria and procedures.
Manufacturer's qualification statement.

G. Warranty Documentation: Submit manufacturer warranty and ensure that forms have been
completed in Owner's name and registered with manufacturer.

m
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H. Maintenance Materials: Furnish the following for Owner's use in maintenance of project.
1.  See Section 01 6000 - Product Requirements for additional provisions.
2. Extra Shingles: 100 sq ft of each type and color.

1.05 QUALITY ASSURANCE

A. Manufacturer Qualifications: Company specializing in manufacture of roofing systems similar
to those required for this project, with not less than 5 years of documented experience.

1.06 DELIVERY, STORAGE, AND HANDLING

A. Store roofing materials in a dry, well-ventilated location protected from weather, sunlight, and
moisture according to manufacturer's written instructions.

B. Store underlayment rolls on end on pallets or other raised surfaces. Do not double stack rolls

C. Protect unused roofing materials from weather, sunlight, and moisture when left overnight or
when roofing work is not in progress.

D. Handle, store, and place roofing materials in a manner to prevent damage to roof deck or
structural supporting members.

1.07 FIELD CONDITIONS

A. Do not install shingles or underlayment when surface, ambient air, or wind chill temperatures
are below 45 degrees F.

B. Environmental Limitations: Install self-adhering sheet underlayment within the range of
ambient and substrate temperatures recommended in writing by manufacturer.

1.08 CLOSEOUT SUBMITTALS
A. Maintenance Data: For asphalt shingles to include maintenance manuals.
B. Executed Manfucturer's Warranty.
C. Roofing Installer's Warranty. See Section 3.7 below.

1.09 WARRANTY

A. Manufacturer's Warranty: Manufacturer agrees to repair or replace asphalt shingles that fail
within specified warranty period.
1. Material Warranty Period:
a. Shingles: Forty (40) years from date of Substantial Completion, prorated, with first
Ten (10) years nonprorated.
b. Underlayment: Thirty (30) years from date of Substantial Completion.
c. Ice and Dam Protection Membrane: Thirty (30) years from date of Substantial
Completion.
2. Wind-Speed Warranty Period: Asphalt shingles will resist blow-off or damage caused by
wind speeds of up to 130 mph (58 m/s) Fifteen (15) years from date of Substantial
Completion.

B. Roofing Installer's Warranty: On warranty form at end of this Section, signed by Installer, in
which Installer agrees to repair or replace components of asphalt-shingle roofing that fail in
materials or workmanship within specified warranty period.

1. Warranty Period: One (1) year from date of Substantial Completion.

PART 2 PRODUCTS
2.01 MANUFACTURERS

A. Asphalt Shingles:
1. Basis of Design: Owens Corning Corp; Duration Storm: www.ownescorning.com/#sle.
2. Atlas Roofing Corporation; Pinnacle Impact: www.atlasroofing.com/#sle.
3. Certainteed Roofing; Northgate ClimateFlex: www.certainteed.com/#sle.
4 GAF; Timberline ArmorShield II: www.gaf.com/#sle.
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5. Substitutions: See Section 01 6000 - Product Requirements.

2.02 ASPHALT SHINGLES

A.

B.

Asphalt Shingles: Asphalt-coated glass felt, mineral granule surfaced, complying with ASTM
D3462/D3462M.

Fire Resistance: Class A, complying with ASTM E108.

Wind Resistance: Class A, when tested in accordance with ASTM D3161/D3161M.
Impact Resistance: UL 2218 Class 4

Warranted Wind Speed: Not greater than tested wind resistance.

Algae resistant.

Self-sealing type.

Style: Laminated overlay.

Color: As selected by Owner from physical samples.
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Hip and Ridge Shingles: Provide manufacturer's standard units to match asphalt shingles.
1. Provide cap units as required for ridge vents.

2.03 SHEET MATERIALS

A.

Ice and Dam Protection Membrane: Smooth-faced, polymer-modified asphalt sheet complying
with ASTM D1970/D1970M; 45 mil total thickness; with strippable treated release paper and
polyethylene sheet top surface.
1. Products:

a. InterWrap Roofing Products Division; Titanium PSU 30: www.InterWrap.com

b. Kirsch Building Products LLC; Sharkskin Ultra SA: www.sharksin.us

c. Substitutions: See Section 01 6000-Product Requirements.

Underlayment: Synthetic non-asphaltic sheet, intended by manufacturer for mechanically
fastened roofing underlayment without sealed seams.
1.  Type: Woven polypropylene with anti-slip polyolefin coating on both sides.
2. Minimum Requirements: Comply with requirements of ICC-ES AC188 for non-self-
adhesive sheet.
3. Self Sealability: Passing nail sealability test specified in ASTM D1970/D1970M.
4. Flammability: Minimum of Class A, when tested in accordance with ASTM E108.
5. Ultraviolet (UV) Resistance and Weatherability: Approved in writing by manufacturer for
exposure to weather for minimum of six months.
Low Temperature Flexibility: Passing test specified in ASTM D1970/D1970M.
7. Water Vapor Permeance: Vapor retarder; maximum of 0.1 perm, when tested in
accordance with ASTM E96/E96M Procedure A, desiccant method.
8. Liquid Water Transmission: Passes ASTM D4869/D4869M.
9. Fasteners: As recommended by manufacturer or building code qualification report or
approval.
10. Products:
a. CertainTeed; DiamondDeck Underlayment: www.certainteed.com/#sle.
b. InterWrap Roofing Products Division; Titanium UDL 30: www.InterWrap.com.
c. Kirsch Building Products LLC; Sharksin Ultra: www.sharkskin.us
d. Substitutions: See Section 01 6000 - Product Requirements.

o

2.04 FLASHING

A.

Metal Flashings: Provide sheet metal eave edge, gable edge, ridge, ridge vents, open valley

flashing, dormer flashing, and other flashing as required..

1. Form flashings to protect roofing materials from physical damage and shed water.

2. Form sections square and accurate to profile, in maximum possible lengths, free from
distortion or defects detrimental to appearance or performance.

3. Hem exposed edges of flashings minimum 1/4 inch on underside.

Honey Creek Lodge Roof Replacement
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B. Aluminum Flashing: Prefinished aluminum, 26 gauge, 0.017 inch minimum thickness; PVC
coating, color as selected.

2.05 ACCESSORIES

A. Roofing Nails: Standard round wire shingle type, galvanized steel, minimum 3/8-inch head
diameter, 12-gauge, 0.109-inch nail shank diameter, of sufficient length to penetrate through
roof sheathing or 3/4 inch into roof sheathing or decking.

B. Ridge and Wall Vents: See Section 07 7200 - Roof Accessories.
PART 3 EXECUTION
3.01 EXAMINATION
A. Verify existing conditions prior to starting this work.
Verify that roof deck is of sufficient thickness to accept fasteners.

B
C. Verify that roof penetrations and plumbing stacks are in place and flashed to deck surface.
D. Verify roof openings are correctly framed.

E

Verify deck surfaces are dry, free of ridges, warps, or voids.
3.02 PREPARATION
A. Seal roof deck joints wider than 1/16 inch as recommended by shingle manufacturer.

B. Atareas where eave protection membrane is to be adhered to substrate, fill knot holes and
surface cracks with latex filler.

C. Broom clean deck surfaces before installing underlayment or eave protection.
D. Protect surrounding areas and adjacent surfaces from damage during execution of this work.

E. Install eave edge and gable edge flashings tight with fascia boards, weather lap joints 2
inches and seal with roof cement, and secure flange with nails spaced per manufacturer's
requirements.

3.03 INSTALLATION

A. Protection Membrane:
1. Install protection membrane from eave edge up-slope to cover entirety of roof.
2. Install protection membrane in accordance with manufacturer's instructions and NRCA
(RM) applicable requirements.

B. Underlayment:

1.  Roof Slopes Greater Than 4:12: Install underlayment perpendicular to slope of roof, with
ends and edges weather lapped minimum 4 inches; stagger end laps of each
consecutive layer, nail in place, and weather lap minimum 4 inches over eave protection.

2. Weather lap and seal watertight with plastic cement any items projecting through or
mounted on roof.

C. Metal Flashing:
1. Install flashings in accordance with manufacturer's instructions and NRCA (RM)
applicable requirements.
2. Weather lap joints minimum 2 inches and seal weather tight with plastic cement.
3. Secure in place with nails at 12 inches on center, and conceal fastenings.
4. Items Projecting Through or Mounted on Roofing: Flash and seal weather tight with
plastic cement.

D. Shingles:
1. Install shingles in accordance with manufacturer's instructions and NRCA (RM)
applicable requirements.
a. Fasten individual shingles using four nails per shingle, or as required by
manufacturer and local building code, whichever is greater.

Honey Creek Lodge Roof Replacement
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7.

8.

b. Fasten strip shingles using four nails per strip, or as required by manufacturer and
local building code, whichever is greater.

Place shingles in straight coursing pattern with 5-inch weather exposure to produce

double thickness over full roof area, and provide double course of shingles at eaves.

Project first course of shingles 3/4 inch beyond fascia boards.

Extend shingles 1/2 inch beyond face of gable edge fascia boards.

Extend shingles on both slopes across valley in a weave pattern and fasten; extend

shingles a minimum of 12 inches beyond valley center line to achieve woven valley,

concealing valley protection.

Except at vented locations, cap hips with individual shingles, maintaining 5-inch weather

exposure, and place to avoid exposed nails.

Coordinate installation of roof mounted components or work projecting through roof with

weathertight placement of counterflashings.

Complete installation to provide weathertight service.

3.04 CLEANING
A. See Section 01 7300 - Execut for additional requirements.

B. Clean exposed work upon completion of installation; remove grease and oil films, excess joint
sealer, handling marks, and debris from installation, leaving work clean and unmarked, free
from dents, creases, waves, scratch marks, or other damage to finish.

3.05 PROTECTION
A. Do not permit traffic over finished roof surface; protect roofing until completion of project.

B. Touch-up, repair, or replace damaged asphalt shingles or accessories before Date of
Substantial Completion.

END OF SECTION

Honey Creek Lodge Roof Replacement
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SECTION 07 5300
ELASTOMERIC MEMBRANE ROOFING

PART 1 GENERAL
1.01 SECTION INCLUDES
A. Elastomeric roofing membrane, adhered conventional application.
B. Insulation, flat and tapered.
C. Cover boards.
D. Roofing cant strips, stack boots, roofing expansion joints, and walkway pads.
1.02 RELATED REQUIREMENTS
A. Section 07 7100 - Roof Specialties: Prefabricated roofing expansion joint flashing.
1.03 REFERENCE STANDARDS

A. ASCE 7 - Minimum Design Loads and Associated Criteria for Buildings and Other Structures;
Most Recent Edition Cited by Referring Code or Reference Standard.

B. ASTM C1177/C1177M - Standard Specification for Glass Mat Gypsum Substrate for Use as
Sheathing; 2017.

C. ASTM C1289 - Standard Specification for Faced Rigid Cellular Polyisocyanurate Thermal
Insulation Board; 2023a.

D. ASTM D412 - Standard Test Methods for Vulcanized Rubber and Thermoplastic Elastomers--
Tension; 2016 (Reapproved 2021).

E. ASTM D624 - Standard Test Method for Tear Strength of Conventional Vulcanized Rubber
and Thermoplastic Elastomers; 2000 (Reapproved 2020).

F. ASTM D746 - Standard Test Method for Brittleness Temperature of Plastics and Elastomers
by Impact; 2020.

G. ASTM D1929 - Standard Test Method for Determining Ignition Temperature of Plastics; 2023.

H. ASTM D2240 - Standard Test Method for Rubber Property--Durometer Hardness; 2015
(Reapproved 2021).

I.  ASTM D4637/D4637M - Standard Specification for EPDM Sheet Used in Single-Ply Roof
Membrane; 2015, with Editorial Revision (2022).

J.  ASTM E84 - Standard Test Method for Surface Burning Characteristics of Building Materials;
2023d.

K. ASTM E96/E96M - Standard Test Methods for Gravimetric Determination of Water Vapor
Transmission Rate of Materials; 2023.

L. ASTM E303 - Standard Test Method for Measuring Surface Frictional Properties Using the
British Pendulum Tester; 2022.

ASTM E1980 - Standard Practice for Calculating Solar Reflectance Index of Horizontal and
Low-Sloped Opaque Surfaces; 2011 (Reapproved 2019).

FM (AG) - FM Approval Guide; Current Edition.

FM DS 1-28 - Wind Design; 2015, with Editorial Revision (2024).

NRCA (RM) - The NRCA Roofing Manual; 2024.

NRCA (WM) - The NRCA Waterproofing Manual; 2021.

SPRI RP-4 - Wind Design Standard for Ballasted Single-Ply Roofing Systems; 2022.
UL (DIR) - Online Certifications Directory; Current Edition.

UL (FRD) - Fire Resistance Directory; Current Edition.

=
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1.04 ADMINISTRATIVE REQUIREMENTS

A
B.

Coordinate with installation of associated counterflashings installed under other sections.

Preinstallation Meeting: Convene a preinstallation meeting one week before starting work of
this section; require attendance by all affected installers; review preparation and installation
procedures and coordination and scheduling necessary for related work.

1.05 SUBMITTALS

A.
B.
C.

G.

See Section 01 3300 - Submittal Procedures for submittal procedures.
Product Data: Provide data indicating membrane materials, flashing materials and fasteners.

Shop Drawings: Indicate joint or termination detail conditions and conditions of interface with
other materials.

Manufacturer's Certificate: Certify that products meet or exceed specified requirements.

Manufacturer's Installation Instructions: Indicate membrane seaming precautions and
perimeter conditions requiring special attention.

Manufacturer's Field Reports: Indicate procedures followed, ambient temperatures, humidity,
wind velocity during application, and supplementary instructions given.

Warranty: Submit manufacturer warranty and ensure forms have been completed in Owner's
name and registered with manufacturer.

1.06 QUALITY ASSURANCE

A

B.

Manufacturer Qualifications: A qualified manufacturer that is UL listed and FM Global
approved for roofing system identical to that used for this Project.

Installer Qualifications: A qualified firm that is approved, authorized, or licensed by roofing
system manufacturer to install manufacturer's product and that is eligible to receive
manufacturer's special warranty.

1.07 DELIVERY, STORAGE, AND HANDLING

A.

B.
C.

D.

Deliver materials in manufacturer's original containers, dry and undamaged, with seals and
labels intact.

Store materials in weather protected environment, clear of ground and moisture.

Ensure storage and staging of materials does not exceed static and dynamic load-bearing
capacities of roof decking.

Protect foam insulation from direct exposure to sunlight.

1.08 FIELD CONDITIONS

A.

B.

C.

Weather Limitations: Proceed with installation only when existing and forecasted weather
conditions permit roofing system to be installed according to manufacturer's written
instructions and warranty requirements.

Do not expose materials vulnerable to water or sun damage in quantities greater than can be
weatherproofed the same day.

Schedule applications so that no partially completed sections of roof are left exposed at end
of workday.

1.09 WARRANTY

A.
B.

See Section 01 7700 - Closeout Procedures for additional warranty requirements.

Special Warranty: Manufacturer agrees to repair or replace components of roofing system

that fail in materials or workmanship within specified warranty period.

1.  Special warranty includes membrane roofing, base flashings, roof insulation, fasteners,
roofing accessories, and other components of roofing system.

2. Wind Speed Coverage: Damage due to winds up to 90 MPH.
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3.  Warranty Period: 25 years from date of Substantial Completion.
PART 2 PRODUCTS
2.01 MANUFACTURERS

A. A.  Source Limitations: Obtain components including roof insulation and fasteners for
roofing system from same manufacturer as membrane roofing or manufacturer approved by
mebrane roofing manufacturer.

B. EPDM Membrane Materials:

Carlisle Roofing Systems, Inc: www.carlisle-syntec.com/#sle.

Elevate: www.holcimelevate.com/#sle.

GenFlex Roofing Systems, LLC: www.genflex.com/#sle.

Johns Manville; JM EPDM: www.jm.com/#sle.

Mule-Hide Products Co, Inc; Standard EPDM: www.mulehide.com/#sle.
Versico Roofing Systems; VersiGard EPDM: www.versico.com/#sle.
Substitutions: See Section 01 6000 - Product Requirements.

2.02 ROOFING - UNBALLASTED APPLICATIONS

A. Elastomeric Membrane Roofing: One ply membrane, fully adhered, over insulation and cover
board.

Nogkowdbd=

B. Acceptable Insulation Types - Constant Thickness Application: Any of types specified.
1. Minimum 2 layers of polyisocyanurate board.

C. Acceptable Insulation Types - Tapered Application: Any of types specified.
1. Tapered polyisocyanurate board.

2.03 ROOFING MEMBRANE AND ASSOCIATED MATERIALS

A. Membrane: Ethylene-propylene-diene-terpolymer (EPDM); non-reinforced; complying with
minimum properties of ASTM D4637/D4637M.
1. Thickness: 0.060 inch (60 mil).
2. Sheet Width: 120 inches, maximum; factory fabricate into widest possible sheets.
3. Color: Black.

Seaming Materials: As recommended by membrane manufacturer.

w

C. Flexible Flashing Material: Same material as membrane.
1. Thickness: 60 mil.
2. Tensile Strength: 1,200 psi.
3. Elasticity: 50 percent with full recovery without set.
4. Color: Black.

2.04 COVER BOARDS

A. Cover Boards: Glass-mat faced gypsum panels complying with ASTM C1177/C1177M.
1. Thickness: 1/2 inch, fire-resistant.
2. Products:
a. Georgia-Pacific; DensDeck Prime Roof Boards with EONIC Technology:
www.densdeck.com/#sle.
b. Substitutions: See Section 01 6000 - Product Requirements.

2.05 INSULATION

A. Polyisocyanurate (ISO) Board Insulation: Rigid cellular foam, complying with ASTM C1289.
1. Classifications:
a. Type ll: Faced with either cellulosic facers or glass fiber mat facers on both major
surfaces of the core foam.
1) Class 1 - Faced with glass fiber reinforced cellulosic facers on both major
surfaces of the core foam.
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2) Compressive Strength: Classes 1-2-3, Grade 2 - 20 psi (138 kPa), minimum.
3) Thermal Resistance, R-value: At 1-1/2 inches thick; Class 1, Grades 1-2-3 -
8.4 (1.48) at 75 degrees F.
2. Board Size: 48 by 96 inches.
3. Tapered Board: Slope as indicated; minimum thickness 1.5 inch; fabricate of fewest
layers possible.
4. Board Edges: Square.

2.06 ACCESSORIES

A.

B.

m

Stack Boots: Prefabricated flexible boot and collar for pipe stacks through membrane; same
material as membrane.

Insulation Joint Tape: Glass fiber reinforced type as recommended by insulation
manufacturer, compatible with roofing materials; 6 inches wide; self adhering.

Insulation Fasteners: Appropriate for purpose intended.

1. Length as required for thickness of insulation material and penetration of deck substrate,
with metal washers.

Membrane Adhesive: As recommended by membrane manufacturer.

Insulation Adhesive: As recommended by insulation manufacturer.

Walkway Pads: Suitable for maintenance traffic, contrasting color or otherwise visually

distinctive from roof membrane.

1. Composition: Roofing membrane manufacturer's standard.

2. Size: 18 by 18 inches.

3. Location: As indicated on drawings.

PART 3 EXECUTION
3.01 EXAMINATION

A
B.
C.

D.
E.

Verify that surfaces and site conditions are ready to receive work.
Verify deck is supported and secure.

Verify deck is clean and smooth, flat, free of depressions, waves, or projections, properly
sloped and suitable for installation of roof system.

Verify deck surfaces are dry and free of snow or ice.

Verify that roof openings, curbs, and penetrations through roof are solidly set, and cant strips
are in place.

3.02 INSULATION - UNDER MEMBRANE

A. Attachment of Insulation:
1. Mechanically fasten first layer of insulation to deck in accordance with roofing
manufacturer's instructions.
2.  Embed second layer of insulation into full bed of adhesive in accordance with roofing
and insulation manufacturers' instructions.
B. Cover Boards: Mechanically fasten cover boards in accordance with roofing manufacturer's
instructions and FM (AG) Factory Mutual requirements.
C. Lay subsequent layers of insulation with joints staggered minimum 6 inches from joints of
preceding layer.
D. Place tapered insulation to the required slope pattern in accordance with manufacturer's
instructions.
E. Lay boards with edges in moderate contact without forcing. Cut insulation to fit neatly to
perimeter blocking and around penetrations through roof.
F. Tape joints of insulation in accordance with roofing and insulation manufacturers' instructions.
Honey Creek Lodge Roof Replacement Elastomeric Membrane
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G. Atroof drains, use factory-tapered boards to slope down to roof drains over a distance of 18
inches.

H. Do not apply more insulation than can be covered with membrane in same day.
3.03 INSTALLATION - MEMBRANE

A. Install elastomeric membrane roofing system in accordance with manufacturer's
recommendations and NRCA (WM) applicable requirements.

B. Roll out membrane, free from wrinkles or tears. Place sheet into place without stretching.
C. Shingle joints on sloped substrate in direction of drainage.

D. Fully Adhered Application: Apply adhesive to substrate at rate oas recommended by
manufacturer. Fully embed membrane in adhesive except in areas directly over or within 3
inches (75 mm) of expansion joints. Fully adhere one roll before proceeding to adjacent rolls.
1. Comply with requirements for SPRI ES-1.

E. Overlap edges and ends and seal seams by contact adhesive, minimum 3 inches. Seal
permanently waterproof. Apply uniform bead of sealant to joint edge.

F. Atintersections with vertical surfaces:
1. Extend membrane over cant strips and up a minimum of 8 inches onto vertical surfaces.
2. Fully adhere flexible flashing over membrane and up to lap over top of parapet wall.

G. Around roof penetrations, seal flanges and flashings with flexible flashing.

H. Install roofing expansion joints where indicated. Make joints watertight.
1. Install prefabricated joint components in accordance with manufacturer's instructions.

I.  Coordinate installation of roof drains and sumps and related flashings.
J. Coordinate installation of associated counterflashings installed under other sections.
3.04 INSTALLATION - WALKPADS
A. Install walkway pads as shown on Drawings. Space pad joints to permit drainage
1. Adjust pavers as required to avoid installaling walkpads directly over membrane seams.
3.05 FIELD QUALITY CONTROL
A. See Section 01 4000 - Quality Requirements for additional requirements.

B. Owner will provide testing services, and Contractor to provide temporary construction and
materials for testing in accordance with requirements.

C. Require site attendance of roofing and insulation material manufacturers regularly during
installation of the Work.

3.06 CLEANING
A. See Section 01 7300 - Execution for additional requirements.
B. Remove bituminous markings from finished surfaces.

C. Inareas where finished surfaces are soiled by work of this section, consult manufacturer of
surfaces for cleaning advice and comply with their documented instructions.

D. Repair or replace defaced or damaged finishes caused by work of this section.
3.07 PROTECTION
A. Protect installed roofing and flashings from construction operations.

B. Where traffic must continue over finished roof membrane, protect surfaces using durable
materials.

END OF SECTION

Honey Creek Lodge Roof Replacement Elastomeric Membrane

Project 9435.00 Roofing 075300 -5



This page intentionally left blank



SECTION 07 6200
SHEET METAL FLASHING AND TRIM

PART 1 GENERAL
1.01 SECTION INCLUDES

A.
B.

Fabricated sheet metal items, including gutters and downspouts.
Sealants for joints within sheet metal fabrications.

1.02 REFERENCE STANDARDS

A

J.

K.

AAMA 2603 - Voluntary Specification, Performance Requirements and Test Procedures for
Pigmented Organic Coatings on Aluminum Extrusions and Panels (with Coil Coating
Appendix); 2022.

AAMA 2605 - Voluntary Specification, Performance Requirements and Test Procedures for
Superior Performing Organic Coatings on Aluminum Extrusions and Panels (with Coil Coating
Appendix); 2022.

ASTM A653/A653M - Standard Specification for Steel Sheet, Zinc-Coated (Galvanized) or
Zinc-Iron Alloy-Coated (Galvannealed) by the Hot-Dip Process; 2023.

ASTM A666 - Standard Specification for Annealed or Cold-Worked Austenitic Stainless Steel
Sheet, Strip, Plate, and Flat Bar; 2023.

ASTM B209/B209M - Standard Specification for Aluminum and Aluminum-Alloy Sheet and
Plate; 2021a.

ASTM C920 - Standard Specification for Elastomeric Joint Sealants; 2018.

ASTM D226/D226M - Standard Specification for Asphalt-Saturated Organic Felt Used in
Roofing and Waterproofing; 2017 (Reapproved 2023).

ASTM D4479/D4479M - Standard Specification for Asphalt Roof Coatings - Asbestos-Free;
2007 (Reapproved 2018).

ASTM D4586/D4586M - Standard Specification for Asphalt Roof Cement, Asbestos-Free;
2007 (Reapproved 2018).

CDA A4050 - Copper in Architecture - Handbook; current edition.
SMACNA (ASMM) - Architectural Sheet Metal Manual; 2012.

1.03 SUBMITTALS

A.
B.

C.

D.

See Section 01 3300 - Submittal Procedures for submittal procedures.

Shop Drawings: Indicate material profile, jointing pattern, jointing details, fastening methods,
flashings, terminations, and installation details.

Samples: Submit two samples 2 by 3 inch minimum in size illustrating metal finish colors for
final selection.

Warranty: Twenty (20) year non-prorated warranty covering fade, chalking and film integrity.
The material shall not show a color chnage greater than 5 NBS color units per ASTM D2244,
or chalking excess of 8 units per ASTM D659. If either occurs, material shall be replaced per
warranty at no cost to the Owner.

1.04 QUALITY ASSURANCE

A.

B.

Perform work in accordance with SMACNA (ASMM) and CDA A4050 requirements and
standard details, except as otherwise indicated.

Fabricator Qualifications: Company specializing in sheet metal work with five years of
documented experience.
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1.05 DELIVERY, STORAGE, AND HANDLING

A. Stack material to prevent twisting, bending, and abrasion, and to provide ventilation. Slope
metal sheets to ensure drainage.

B. Prevent contact with materials that could cause discoloration or staining.
PART 2 PRODUCTS
2.01 MANUFACTURERS

A. Sheet Metal Flashing and Trim:

1.  ALUCOBOND by 3A Composites USA; ALUCOBOND AXCENT:
www.alucobondusa.com/#sle.
Fairview Architectural LLC: www.fairview-na.com/#sle.
Firestone Building Products: www.firestonebpco.com/#sle.
Petersen Aluminum Corporation: www.pac-clad.com/#sle.
. Substitutions: See Section 01 6000 - Product Requirements.

2.02 SHEET MATERIALS

A. Pre-Finished Galvanized Steel: ASTM A653/A653M, with G90/Z2275 zinc coating; minimum
24-gauge, 0.0239-inch thick base metal, shop pre-coated with PVDF coating.
1. Polyvinylidene Fluoride (PVDF) Coating: Superior performing organic powder coating,
AAMA 2605; multiple coat, thermally cured fluoropolymer finish system.
2. Color: To match approved sample.

B. Pre-Finished Aluminum: ASTM B209/B209M, 3005 alloy, H12 or H14 temper; 18 gauge,

0.040 inch thick; plain finish shop pre-coated with PVDF coating.

1. Polyvinylidene Fluoride (PVDF) Coating: Superior performing organic powder coating,
AAMA 2605; pretreated metal with two-coat system including primer and color coat with
at least 70 percent PVDF coating.

2. Color: As selected by Architect from manufacturer's standard colors.

2.03 FABRICATION
A. Form sections true to shape, accurate in size, square, and free from distortion or defects.

oswN

B. Form pieces in longest possible lengths.
C. Hem exposed edges on underside 1/2 inch; miter and seam corners.
D

Form material with flat lock seams, except where otherwise indicated; at moving joints, use
sealed lapped, bayonet-type or interlocking hooked seams.

E. Fabricate corners from one piece with minimum 18-inch long legs; seam for rigidity, seal with
sealant.

F. Fabricate flashings to allow toe to extend 2 inches over roofing gravel. Return and brake
edges.

2.04 GUTTERS AND DOWNSPOUTS
A. Gutters: SMACNA (ASMM) Rectangular profile.
B. Downspouts: Shall match existing profile.
C. Gutters and Downspouts: Sizes indicated.
D.

Accessories: Profiled to suit gutters and downspouts.

1. Anchorage Devices: In accordance with SMACNA (ASMM) requirements.
2. Gutter Supports: Brackets.

3. Downspout Supports: Brackets.

E. Splash Pads: Precast concrete type, of size and profiles indicated; minimum 3,000 psi at 28
days, with minimum 5 percent air entrainment.
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F. Downspout Boots: Plastic.

G. Downspout Extenders: Same material and finish as downspouts.

H. Seal metal joints.
2.05 ACCESSORIES

A. Fasteners: Galvanized steel, with soft neoprene washers.
Underlayment: ASTM D226/D226M, organic roofing felt, Type Il (No. 30).
Primer Type: Zinc chromate.
Protective Backing Paint: Asphaltic mastic, ASTM D4479 Type |.
Concealed Sealants: Non-curing butyl sealant.

Exposed Sealants: ASTM C920; elastomeric sealant, with minimum movement capability as
recommended by manufacturer for substrates to be sealed; color to match adjacent material.

G. Asphalt Roof Cement: ASTM D4586/D4586M, Type |, asbestos-free.
PART 3 EXECUTION
3.01 EXAMINATION

A. Verify roof openings, curbs, pipes, sleeves, ducts, and vents through roof are solidly set,
reglets in place, and nailing strips located.

mmo o w

B. Verify roofing termination and base flashings are in place, sealed, and secure.
3.02 PREPARATION
A. Install starter and edge strips, and cleats before starting installation.

B. Back paint concealed metal surfaces with protective backing paint to a minimum dry film
thickness of 15 mil, 0.015 inch.

3.03 INSTALLATION

A. Secure flashings in place using concealed fasteners, and use exposed fasteners only where
permitted..

B. Apply plastic cement compound between metal flashings and felt flashings.

o

Fit flashings tight in place; make corners square, surfaces true and straight in planes, and
lines accurate to profiles.

Seal metal joints watertight.

Secure gutters and downspouts in place with concealed fasteners.

Slope gutters 1/4 inch per 10 feet, minimum.

Connect downspouts to downspout boots, and seal connection watertight where indicated.

I ommo

Set splash pads under downspouts where indicated.
END OF SECTION
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SECTION 07 7100
ROOF SPECIALTIES

PART 1 GENERAL
1.01 SECTION INCLUDES

A.

Manufactured roof specialties, including copings.

1.02 REFERENCE STANDARDS

A

C.

D.

AAMA 2603 - Voluntary Specification, Performance Requirements and Test Procedures for
Pigmented Organic Coatings on Aluminum Extrusions and Panels (with Coil Coating
Appendix); 2022.

AAMA 2605 - Voluntary Specification, Performance Requirements and Test Procedures for
Superior Performing Organic Coatings on Aluminum Extrusions and Panels (with Coil Coating
Appendix); 2022.

ANSI/SPRI/FM 4435/ES-1 - Test Standard for Edge Systems Used with Low Slope Roofing
Systems; 2022.

NRCA (RM) - The NRCA Roofing Manual; 2024.

1.03 SUBMITTALS

A.
B.

C.

D.

E.

See Section 01 3300 - Submittal Procedures for submittal procedures.

Product Data: Provide data on shape of components, materials and finishes, anchor types
and locations.

Shop Drawings: Indicate configuration and dimension of components, adjacent construction,
required clearances and tolerances, and other affected work.

Samples: Submit two appropriately sized samples of coping, illustrating component shape,
finish, and color.

Manufacturer's Installation Instructions: Indicate special procedures, fasteners, supporting
members, and perimeter conditions requiring special attention.

1.04 CLOSEOUT SUBMITTALS

A.
B.

Maintenance Data.
Executed Manfucturer's Warranties.

1.05 WARRANTY

A.
B.

See Section 01 7700 -, for additional warranty requirements.

Manufacturer’'s Standard Warranty: Warranted materials shall be free of defects in material
and workmanship for five years after shipment. If, after inspection, the manufacturer agrees
that materials are defective, the manufacturer shall at their option repair or replace them.

Manufacturer's Special Warranty: Warranty shall guarantee that a standard size roof edge
system, when installed per manufacturer’s instructions, will not blow off, leak, or cause
membrane failure, even in wind conditions up to 110 mph, or the manufacturer shall at their
option repair or replace their materials.

1. Warranty Period: Twenty (20) years from date of Substantial Completion.

PART 2 PRODUCTS
2.01 MANUFACTURERS

A

Roof Edge Flashings and Copings:

1. ATAS International, Inc: www.atas.com/#sle.

2. Hickman Edge Systems: www.hickmanedgesystems.com/#sle.
3.  Substitutions: See Section 01 6000 - Product Requirements.
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B. Counterflashings:
1. ATAS International, Inc: www.atas.com/#sle.
2. Substitutions: See Section 01 6000 - Product Requirements.

2.02 COMPONENTS

A. Copings: Factory fabricated to sizes required; corners mitered; concealed fasteners.

1.  Configuration: Concealed continuous hold down cleat at both legs; internal splice piece
at joints of same material, thickness, and finish as cap; concealed stainless steel
fasteners.

2.  Pull-Off Resistance: Tested in accordance with ANSI/SPRI/FM 4435/ES-1 using test
method RE-3 to positive and negative design wind pressure as defined by applicable
local building code.

Material: Formed steel sheet, galvanized, 24 gauge, 0.024 inch thick, minimum.
Clips: Galvanized steel, 20 gage thich, minimum.

Finish: 70 percent polyvinylidene fluoride.

Color: As selected by Architect from manufacturer's standard range.

Products:

No ok w

B. Counterflashings: Factory fabricated and finished sheet metal that overlaps top edges of
base flashing by at least 4 inches, and designed to snap into through-wall flashing or reglets
with lapped joints.

2.03 FINISHES

A. Baked Enamel: Pigmented Organic Coating System, AAMA 2603; polyester baked enamel
finish system; color as indicated.

B. PVDF (Polyvinylidene Fluoride) Coating: Superior Performance Organic Finish, AAMA 2605;
multiple coat, thermally cured fluoropolymer finish system; color as indicated.

2.04 ACCESSORIES
A. Sealant for Joints in Linear Components: As recommended by component manufacturer.

B. Adhesive for Anchoring to Roof Membrane: Compatible with roof membrane and approved
by roof membrane manufacturer.

PART 3 EXECUTION
3.01 EXAMINATION

A. Verify that deck, curbs, roof membrane, base flashing, and other items affecting work of this
Section are in place and positioned correctly.

3.02 INSTALLATION

A. Install components in accordance with manufacturer's instructions and NRCA (RM) applicable
requirements.

w

Seal joints within components when required by component manufacturer.

o

Anchor components securely.

D. Coordinate installation of components of this section with installation of roofing membrane
and base flashings.

E. Coordinate installation of sealants and roofing cement with work of this section to ensure
water tightness.

F. Coordinate installation of flashing flanges into reglets.
END OF SECTION
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SECTION 07 7200
ROOF ACCESSORIES

PART 1 GENERAL
1.01 SECTION INCLUDES
A. Ridge vents.
B. Roof-Wall vents.
C. Soffit vents.
1.02 RELATED REQUIREMENTS
1.03 SUBMITTALS
A. See Section 01 3300 - Submittal Procedures for submittal procedures.

B. Product Data: Manufacturer's data sheets on each product to be used.
1. Preparation instructions and recommendations.
2. Storage and handling requirements and recommendations.
3. Installation methods.
4. Maintenance requirements.

C. Shop Drawings: Submit detailed layout developed for this project and provide dimensioned
location and number for each type of roof accessory.
1. Snow Guards: Submit design calculations for loadings and spacings based on
manufacturer testing.
2. Submit shop drawings sealed and signed by a Professional Engineer experienced in
design of this type of work and licensed in lowa.

D. Warranty Documentation:
1. Submit manufacturer warranty.
2. Ensure that forms have been completed in Owner's name and registered with
manufacturer.
3. Submit documentation that roof accessories are acceptable to roofing manufacturer, and
do not limit the roofing warranty.

1.04 DELIVERY, STORAGE, AND HANDLING
A. Store products in manufacturer's unopened packaging until ready for installation.
B. Store products under cover and elevated above grade.

1.05 WARRANTY
A. See Section 01 7700 - Closeout Procedures for additional warranty requirements.

B. Manufacturer Warranty: Provide 2-year manufacturer warranty. Complete forms in Owner's
name and register with manufacturer.

PART 2 PRODUCTS
2.01 ROOF VENTS

A. Ridge Vents: Factory fabricated, formed panels with integral attachment flanges. Shingle over
ridge vent.

Height: Less than or equal to 1"

Width: Minimum 12"

Baffles: External

Filter: Internal filter for wind driven rain protection.

Finish with asphalt ridge shingle cap to match new shingles.

Products:

a. Atlas Roofing Corporation; HighPoint Performance Ridge Exhaust Vent:
www.atlasroofing.com/#sle.

oakrwn-~
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b. Certainteed Roofing; Filtered Ridge Vent - 12 Inch: www.certainteed.com/#sle.
c. Lomanco Vents; OmniRoll: www.lomanco.com/#sle..

d. Owens Corning; VentSure Ridge Vent: www.owenscorning.com/#sle.

e. Substitutions: See Section 01 6000 - Product Requirements.

B. Roof-Wall Vents: Factory fabricated, formed panels with integral attachment flange. Shingle
over wall application. Coping over single slope ridge application.
1. Products:
a. Lomanco Vents; Omni-Wall Vent: www.lomanco.com/#sle.
b. Substitutions: See Section 01 6000-Product Requirements.

C. Soffit Vents: Factory fabricated, formed panels with integral attachment flanges.
Vent Material: 0.040-inch thick aluminum.

Perforated Screen: 54 percent open area perforation.

Size: 2-inch minimum open width continuous strip.

Finish: Manufacturer's standard polyvinylidene fluoride (PVDF) coating.

Finish Color: To be selected by Architect from manufacturer's standard range.
Products:

a. GAF; Master Flow Undereve Intake Vent - Continuous: www.gaf.com/#sle..
b. Lomanco Vents; 190 Continuous Soffit Vent: www.lomanco.com/#sle.

c. Tamlyn; Aluminum Louvered Continuous Soffit Vent: www.tamlyn.com/#sle.
d. Substitutions: See Section 01 6000 - Product Requirements.

PART 3 EXECUTION
3.01 EXAMINATION
A. Do not begin installation until substrates have been properly prepared.
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B. If substrate preparation is the responsibility of another installer, notify Architect of
unsatisfactory preparation before proceeding.

3.02 PREPARATION
A. Clean surfaces thoroughly prior to installation.

B. Prepare surfaces using methods recommended by manufacturer for achieving acceptable
results for applicable substrate under project conditions.

3.03 INSTALLATION

A. Install in accordance with manufacturer's instructions, in manner that maintains roofing
system weather-tight integrity.

3.04 PROTECTION
A. Protect installed products until completion of project.
B. Touch-up, repair or replace damaged products before Date of Substantial Completion.
END OF SECTION
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SECTION 07 9200
JOINT SEALANTS

PART 1 GENERAL
1.01 SECTION INCLUDES
A. Nonsag gunnable joint sealants.
B. Self-leveling pourable joint sealants.
C. Joint backings and accessories.
1.02 RELATED REQUIREMENTS
1.03 REFERENCE STANDARDS
A. ASTM C834 - Standard Specification for Latex Sealants; 2017 (Reapproved 2023).
ASTM C919 - Standard Practice for Use of Sealants in Acoustical Applications; 2022.
ASTM C920 - Standard Specification for Elastomeric Joint Sealants; 2018.
ASTM C1193 - Standard Guide for Use of Joint Sealants; 2016 (Reapproved 2023).

ASTM C1248 - Standard Test Method for Staining of Porous Substrate by Joint Sealants;
2022.

ASTM C1311 - Standard Specification for Solvent Release Sealants; 2022.

G. ASTM C1330 - Standard Specification for Cylindrical Sealant Backing for Use with Cold
Liquid-Applied Sealants; 2023.

H. SCAQMD 1168 - Adhesive and Sealant Applications; 1989, with Amendment (2022).
1.04 SUBMITTALS
A. See Section 01 3300 - Sub for submittal procedures.

B. Product Data: Submit manufacturer's technical datasheets for each product to be used;
include the following:
1. Physical characteristics, including movement capability, VOC content, hardness, cure
time, and color availability.

moow
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2.  List of backing materials approved for use with the specific product.

3. Backing material recommended by sealant manufacturer.

4. Substrates that product is known to satisfactorily adhere to and with which it is
compatible.

5. Substrates the product should not be used on.

6. Substrates for which use of primer is required.

7. Substrates for which laboratory adhesion and/or compatibility testing is required.

8. Installation instructions, including precautions, limitations, and recommended backing
materials and tools.

9. Sample product warranty.

10. Certification by manufacturer indicating that product complies with specification

requirements.

C. Product Data for Accessory Products: Submit manufacturer's technical data sheet for each
product to be used, including physical characteristics, installation instructions, and
recommended tools.

D. Color Cards for Selection: Where sealant color is not specified, submit manufacturer's color
cards showing standard colors available for selection.

E. Preinstallation Field Adhesion Test Reports: Submit filled out Preinstallation Field Adhesion
Test Reports log within 10 days after completion of tests; include bagged test samples and
photographic records.
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F. Executed warranty.
1.05 QUALITY ASSURANCE

A. Source Limitations: Obtain each kind of joint sealant from single source from single
manufacturer.

1.06 WARRANTY
A. See Section 01 7700 - Closeout Procedures for additional warranty requirements.

B. Manufacturer Warranty: Provide 2-year manufacturer warranty for installed sealants and
accessories that fail to achieve a watertight seal, exhibit loss of adhesion or cohesion, or do
not cure. Complete forms in Owner's name and register with manufacturer.

PART 2 PRODUCTS
2.01 MATERIALS, GENERAL

A. Compatibility: Provide joint sealants, backings, and other related materials that are
compatible with one another and with joint substrates under conditions of service and
application, as demonstrated by joint-sealant manufacturer, based on testing and field
experience.

B. Liquid-Applied Joint Sealants: Comply with ASTM C 920 and other requirements indicated for
each liquid-applied joint sealant specified, including those referencing ASTM C 920
classifications for type, grade, class, and uses related to exposure and joint substrates.

1.  Retain subparagraph below if sealants are indicated for Use |. Revise if a liquid other
than water is used in testing.

2. Suitability for Immersion in Liquids. Where sealants are indicated for Use | for joints that
will be continuously immersed in liquids, provide products that have undergone testing
according to ASTM C 1247. Liquid used for testing sealants is deionized water, unless
otherwise indicated.

C. Suitability for Contact with Food: Where sealants are indicated for joints that will come in
repeated contact with food, provide products that comply with 21 CFR 177.2600.

D. Colors of Exposed Joint Sealants: As selected by Architect from manufacturer's full range.
2.02 MANUFACTURERS

A. Nonsag Sealants:

BASF Construction Chemicals-Building Systems: www.buildingsystems.basf.com.
Bostik Inc: www.bostik-us.com.

Dow Corning Corporation: www.dowcorning.com/construction/#sle.

Pecora Corporation: www.pecora.com.

Tremco Commercial Sealants & Waterproofing: www.tremcosealants.com/#sle.
Substitutions: See Section 01 6000 - Product Requirements.

elf-Leveling Sealants:

BASF Construction Chemicals-Building Systems: www.buildingsystems.basf.com.
Bostik Inc: www.bostik-us.com.

Dow Corning Corporation: www.dowcorning.com/construction/#sle.

Pecora Corporation: www.pecora.com.

Tremco Commercial Sealants & Waterproofing: www.tremcosealants.com/#sle.
Substitutions: See Section 01 6000 - Product Requirements.

2.03 JOINT SEALANT APPLICATIONS

A. Scope:
1. Do Not Seal:
a. Intentional weep holes in masonry.
b. Joints indicated to be covered with expansion joint cover assembilies.

@
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c. Joints where sealant is specified to be furnished and installed by manufacturer of
product to be sealed.

d. Joints where sealant installation is specified in other sections.

e. Joints between suspended ceilings and walls.

B. Exterior Joints: Use non-sag non-staining silicone sealant, unless otherwise indicated.
1. Lap Joints in Sheet Metal Fabrications: Butyl rubber, non-curing.

2.04 JOINT SEALANTS - GENERAL

A. Sealants and Primers: Provide products having lower volatile organic compound (VOC)
content than indicated in SCAQMD 1168.

2.05 NONSAG JOINT SEALANTS

A. Non-Staining Silicone Sealant: ASTM C920, Grade NS, Uses M and A; not expected to
withstand continuous water immersion or traffic.
1. Movement Capability: Plus 100 percent, minus 50 percent, minimum.
2. Nonstaining to Porous Stone: Nonstaining to light-colored natural stone when tested in
accordance with ASTM C1248.
3. Dirt Pick-Up: Reduced dirt pick-up compared to other silicone sealants.
4. Color: Match adjacent finished surfaces.
5. Cure Type: Multi-component, neutral curing.
6. Service Temperature Range: Minus 20 to 180 degrees F.

B. Silicone Sealant: ASTM C920, Grade NS, Uses M and A; not expected to withstand
continuous water immersion or traffic.
1. Color: Match adjacent finished surfaces.
2. Cure Type: Mildew-resistant acetoxy-curing.
3. Service Temperature Range: Minus 65 to 180 degrees F.

C. Polyurethane Sealant: ASTM C920, Grade NS, Uses M and A; multi-component; not
expected to withstand continuous water immersion or traffic.
1. Movement Capability: Plus and minus 50 percent, minimum.
2. Color: Match adjacent finished surfaces.
3.  Service Temperature Range: Minus 40 to 180 degrees F.

D. Non-Curing Butyl Sealant: Solvent-based; ASTM C1311; single component, non-sag, non-
skinning, non-hardening, non-bleeding.
1. Products:
a. Basis of Design: Tremco; TremPro JS-773.
b. Substitutions: See Section 01 6000 - Product Requirements.

2.06 SELF-LEVELING JOINT SEALANTS
2.07 ACCESSORIES

A. Sealant Backing Materials, General: Materials placed in joint before applying sealants;
assists sealant performance and service life by developing optimum sealant profile and
preventing three-sided adhesion; type and size recommended by sealant manufacturer for
compatibility with sealant, substrate, and application.

B. Preformed Extruded Silicone Joint Seal: Pre-cured low-modulus silicone extrusion, in sizes to
fit applications indicated on drawings, combined with a neutral-curing liquid silicone sealant
for bonding joint seal to substrates.

1. Size: 1 inch wide, in rolls 100 feet long.
2. Thickness: 0.78 inch, with ridges along outside bottom edges for bonding area.
3. Color: As selected by Architect..

C. Backing Tape: Self-adhesive polyethylene tape with surface that sealant will not adhere to
and recommended by tape and sealant manufacturers for specific application.
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E.

F.

Masking Tape: Self-adhesive, nonabsorbent, nonstaining, removable without adhesive
residue, and compatible with surfaces adjacent to joints and sealants.

Joint Cleaner: Noncorrosive and nonstaining type, type recommended by sealant
manufacturer; compatible with joint forming materials.

Primers: Type recommended by sealant manufacturer to suit application; nonstaining.

PART 3 EXECUTION
3.01 EXAMINATION

A.

B.
C.
D

Verify that joints are ready to receive work.
Verify that backing materials are compatible with sealants.
Verify that backer rods are of the correct size.

Preinstallation Adhesion Testing: Install a sample for each test location indicated in the test

plan.

1. Test each sample as specified in PART 1 under QUALITY ASSURANCE article.

2. Notify Architect of date and time that tests will be performed, at least seven days in
advance.

3. Record each test on Preinstallation Adhesion Test Log as indicated.

4. If any sample fails, review products and installation procedures, consult manufacturer, or
take other measures that are necessary to ensure adhesion; retest in a different location;
if unable to obtain satisfactory adhesion, report to Architect.

5.  After completion of tests, remove remaining sample material and prepare joints for new
sealant installation.

3.02 PREPARATION

A.

B
C.
D

Remove loose materials and foreign matter that could impair adhesion of sealant.
Clean joints, and prime as necessary, in accordance with manufacturer's instructions.
Perform preparation in accordance with manufacturer's instructions and ASTM C1193.

Mask elements and surfaces adjacent to joints from damage and disfigurement due to sealant
work; be aware that sealant drips and smears may not be completely removable.

3.03 INSTALLATION

A

o w

H.

Install this work in accordance with sealant manufacturer's requirements for preparation of
surfaces and material installation instructions.

Provide joint sealant installations complying with ASTM C1193.
Install acoustical sealant application work in accordance with ASTM C919.

Measure joint dimensions and size joint backers to achieve width-to-depth ratio, neck
dimension, and surface bond area as recommended by manufacturer, except where specific
dimensions are indicated.

Install bond breaker backing tape where backer rod cannot be used.

Install sealant free of air pockets, foreign embedded matter, ridges, and sags, and without
getting sealant on adjacent surfaces.

Do not install sealant when ambient temperature is outside manufacturer's recommended
temperature range, or will be outside that range during the entire curing period, unless
manufacturer's approval is obtained and instructions are followed.

Nonsag Sealants: Tool surface concave, unless otherwise indicated; remove masking tape
immediately after tooling sealant surface.

3.04 FIELD QUALITY CONTROL

A.

See Section 01 4000 - Quality Requirements for additional requirements.
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B. Perform field quality control inspection/testing as specified in PART 1 under QUALITY
ASSURANCE article.

C. Remove and replace failed portions of sealants using same materials and procedures as
indicated for original installation.
3.05 POST-OCCUPANCY

A. Post-Occupancy Inspection: Perform visual inspection of entire length of project sealant joints
at a time that joints have opened to their greatest width, i.e., at low temperature in thermal
cycle. Report failures immediately and repair them.

END OF SECTION

Honey Creek Lodge Roof Replacement

Project 9435.00 Joint Sealants 07 9200 -5



This page intentionally left blank



SECTION 23 0593
TESTING, ADJUSTING, AND BALANCING FOR HVAC

PART 1 GENERAL
1.01 SECTION INCLUDES

A. Testing, adjustment, and balancing of air systems.

B. Measurement of final operating condition of HVAC systems.
1.02 REFERENCE STANDARDS

A. ASHRAE Std 110 - Methods of Testing Performance of Laboratory Fume Hoods; 2016, with
Errata.

B. ASHRAE Std 111 - Measurement, Testing, Adjusting, and Balancing of Building HVAC
Systems; 2008, with Errata (2019).

C. SMACNA (TAB) - HVAC Systems Testing, Adjusting and Balancing; 2002.
1.03 SUBMITTALS
A. See Section 01 03300 Submittal Procedures for submittal procedures.

B. TAB Plan: Submit a written plan indicating the testing, adjusting, and balancing standard to
be followed and the specific approach for each system and component.
1. Include at least the following in the plan:

a. List of all air flow, water flow, sound level, system capacity and efficiency
measurements to be performed and a description of specific test procedures,
parameters, formulas to be used.

b. Copy of field checkout sheets and logs to be used, listing each piece of equipment
to be tested, adjusted and balanced with the data cells to be gathered for each.

c. Discussion of what notations and markings will be made on the duct and piping
drawings during the process.

d. Final test report forms to be used.

e. Procedures for formal deficiency reports, including scope, frequency and
distribution.

C. Final Report: Indicate deficiencies in systems that would prevent proper testing, adjusting,

and balancing of systems and equipment to achieve specified performance.

1.  Revise TAB plan to reflect actual procedures and submit as part of final report.

2. Submit draft copies of report for review prior to final acceptance of Project. Provide final
copies for Architect and for inclusion in operating and maintenance manuals.

3. Include actual instrument list, with manufacturer name, serial number, and date of
calibration.

4. Form of Test Reports: Where the TAB standard being followed recommends a report
format use that; otherwise, follow ASHRAE Std 111.

5.  Units of Measure: Report data in both I-P (inch-pound) and S| (metric) units.

PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION
3.01 GENERAL REQUIREMENTS

A. Perform total system balance in accordance with one of the following:
1.  ASHRAE Std 111, Practices for Measurement, Testing, Adjusting and Balancing of
Building Heating, Ventilation, Air-Conditioning, and Refrigeration Systems.
2.  SMACNA (TAB).

B. Begin work after completion of systems to be tested, adjusted, or balanced and complete
work prior to Substantial Completion of the project.

C. TAB Agency Qualifications:
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1. Company specializing in the testing, adjusting, and balancing of systems specified in this
section.

3.02 EXAMINATION

A.

B.

Verify that systems are complete and operable before commencing work. Ensure the
following conditions:

Systems are started and operating in a safe and normal condition.

Temperature control systems are installed complete and operable.

Proper thermal overload protection is in place for electrical equipment.

Final filters are clean and in place. If required, install temporary media in addition to final
filters.

Duct systems are clean of debris.

Fans are rotating correctly.

Fire and volume dampers are in place and open.

Air coil fins are cleaned and combed.

. Access doors are closed and duct end caps are in place.

10. Duct system leakage is minimized.
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Submit field reports. Report defects and deficiencies that will or could prevent proper system
balance.

3.03 ADJUSTMENT TOLERANCES

A.

B.

Air Handling Systems: Adjust to within plus or minus 5 percent of design for supply systems
and plus or minus 10 percent of design for return and exhaust systems.

Air Outlets and Inlets: Adjust total to within plus 10 percent and minus 5 percent of design to
space. Adjust outlets and inlets in space to within plus or minus 10 percent of design.

3.04 RECORDING AND ADJUSTING

A
B.

C.

D.

Ensure recorded data represents actual measured or observed conditions.

Permanently mark settings of valves, dampers, and other adjustment devices allowing
settings to be restored. Set and lock memory stops.

After adjustment, take measurements to verify balance has not been disrupted or that such
disruption has been rectified.

Leave systems in proper working order, replacing belt guards, closing access doors, closing
doors to electrical switch boxes, and restoring thermostats to specified settings.

3.05 AIR SYSTEM PROCEDURE

A. Adjust air handling and distribution systems to provide required or design supply, return, and
exhaust air quantities at site altitude.
B. Measure air quantities at air inlets and outlets.
C. Adjust outside air automatic dampers, outside air, return air, and exhaust dampers for design
conditions.
3.06 SCOPE
A. Test, adjust, and balance the following:

1. Packaged Roof Top Heating/Cooling Units.
2. Air Inlets and Ouitlets.

3.07 MINIMUM DATA TO BE REPORTED

A. Cooling Coils:
1.  Location.
2. Service.
3.  Air flow, design and actual.
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Entering air DB temperature, design and actual.
Entering air WB temperature, design and actual.
Leaving air DB temperature, design and actual.
Leaving air WB temperature, design and actual.
Saturated suction temperature, design and actual.
Air pressure drop, design and actual.

eating Coils:
Location.
Service.
Air flow, design and actual.
Entering air temperature, design and actual.
Leaving air temperature, design and actual.
. Air pressure drop, design and actual.

C. Return Air/Outside Air:
Identification/location.
Design air flow.

Actual air flow.

Design outside air flow.
Actual outside air flow.

w
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uct Traverses:
System zone/branch.
Duct size.
Area.
Design velocity.
Design air flow.
Test velocity.
Test air flow.
Duct static pressure.
. Air temperature.
10. Air correction factor.

E. Air Terminals and Outlets

Air terminal number.
Room number/location.
Terminal type.

Terminal size.

Design air flow.

Test (final) air flow.
Percent of design air flow.

END OF SECTION

ONOORWON=_Q ORON =

©

Nookowb=

Honey Creek Lodge Roof Replacement Testing, Adjusting, and
Project 9435.00 Balancing for HVAC

230593 -3



This page intentionally left blank



SECTION 23 0713
DUCT INSULATION

PART 1 GENERAL
1.01 SECTION INCLUDES
A. Duct insulation.
1.02 REFERENCE STANDARDS

A. ASTM C518 - Standard Test Method for Steady-State Thermal Transmission Properties by
Means of the Heat Flow Meter Apparatus; 2021.

B. ASTM C553 - Standard Specification for Mineral Fiber Blanket Thermal Insulation for
Commercial and Industrial Applications; 2013 (Reapproved 2019).

C. ASTM E84 - Standard Test Method for Surface Burning Characteristics of Building Materials;
2023d.

D. ASTM E96/E96M - Standard Test Methods for Gravimetric Determination of Water Vapor
Transmission Rate of Materials; 2023.

E. UL 723 - Standard for Test for Surface Burning Characteristics of Building Materials; Current
Edition, Including All Revisions.

1.03 SUBMITTALS
A. See Section 01 03300 Submittal Procedures for submittal procedures.

B. Product Data: Provide product description, thermal characteristics, list of materials and
thickness for each service, and locations.

C. Manufacturer's Instructions: Indicate installation procedures necessary to ensure acceptable
workmanship and that installation standards will be achieved.

1.04 DELIVERY, STORAGE, AND HANDLING

A. Accept materials on site in original factory packaging, labelled with manufacturer's
identification, including product density and thickness.
B. Protect insulation from weather and construction traffic, dirt, water, chemical, and mechanical
damage, by storing in original wrapping.
1.05 FIELD CONDITIONS

A. Maintain ambient temperatures and conditions required by manufacturers of adhesives,
mastics, and insulation cements.

B. Maintain temperature during and after installation for minimum period of 24 hours.
PART 2 PRODUCTS
2.01 REGULATORY REQUIREMENTS

A. Surface Burning Characteristics: Flame spread index/Smoke developed index of 25/50,
maximum, when tested in accordance with ASTM E84 or UL 723.

2.02 GLASS FIBER, FLEXIBLE

A. Manufacturer:
1. Knauf Insulation; Performance+ Duct Wrap or approved equal.

B. Insulation: ASTM C553; flexible, noncombustible blanket.
1.  Kvalue: 0.36 at 75 degrees F, when tested in accordance with ASTM C518.
2. Maximum Service Temperature: 1,200 degrees F.
3. Maximum Water Vapor Absorption: 5.0 percent by weight.

C. Vapor Barrier Jacket:
1.  Kraft paper with glass fiber yarn and bonded to aluminized film.
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2. Moisture Vapor Permeability: 0.02 perm inch, when tested in accordance with ASTM
E96/E96M.
3. Secure with pressure-sensitive tape.

PART 3 EXECUTION
3.01 EXAMINATION
A. Test ductwork for design pressure prior to applying insulation materials.
B. Verify that surfaces are clean, foreign material removed, and dry.
3.02 INSTALLATION
A. Install in accordance with manufacturer's instructions.
END OF SECTION
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SECTION 23 0923
DIRECT-DIGITAL CONTROL SYSTEM FOR HVAC

PART 1 GENERAL

1.01 SECTION INCLUDES
A. System description.

PART 2 PRODUCTS

2.01 SYSTEM DESCRIPTION

A. DDC Controls are being provided under another contract with JCI. Contractor to coordinate
with JCI for controls installation and equipment startup.

END OF SECTION
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SECTION 23 3100
HVAC DUCTS AND CASINGS

PART 1 GENERAL
1.01 SECTION INCLUDES
A. Metal ducts.
1.02 RELATED REQUIREMENTS
A. Section 23 0713 - Duct Insulation: External insulation and duct liner.
1.03 REFERENCE STANDARDS

A. ASTM A653/A653M - Standard Specification for Steel Sheet, Zinc-Coated (Galvanized) or
Zinc-Iron Alloy-Coated (Galvannealed) by the Hot-Dip Process; 2023.

B. NFPA 90A - Standard for the Installation of Air-Conditioning and Ventilating Systems; 2024.

C. NFPA 90B - Standard for the Installation of Warm Air Heating and Air-Conditioning Systems;
2024.

D. SMACNA (DCS) - HVAC Duct Construction Standards Metal and Flexible; 2020.
PART 2 PRODUCTS
2.01 GENERAL REQUIREMENTS

A. Provide UL Class 1 ductwork, fittings, hangers, supports, and appurtenances in accordance
with NFPA 90A and SMACNA (DCS) guidelines unless stated otherwise.

B. Provide metal duct unless otherwise indicated. Fibrous glass duct can be substituted at the
Contractor's option.

C. Acoustical Treatment: Provide sound-absorbing liners and sectional silencers for metal-
based ducts in compliance with Section 23 3319.

D. Duct Shape and Material in accordance with Allowed Static Pressure Range:
1. Round: Plus or minus 2 in-wc of galvanized steel.
2. Rectangular: Plus or minus 1/2 in-wc of galvanized steel.

E. Duct Sealing and Leakage in accordance with Static Pressure Class:

F. Duct Fabrication Requirements:

1. Duct and Fitting Fabrication and Support: SMACNA (DCS) including specifics for
continuously welded round and oval duct fittings.

2.  Use reinforced and sealed sheet-metal materials at recommended gauges for indicated
operating pressures or pressure class.

3. Construct tees, bends, and elbows with radius of not less than 1-1/2 times width of duct
on centerline. Where not possible and where rectangular elbows must be used, provide
airfoil turning vanes of perforated metal with glass fiber insulation.

4. Provide turning vanes of perforated metal with glass fiber insulation when acoustical
lining is indicated.

5. Increase duct sizes gradually, not exceeding 15 degrees divergence wherever possible;
maximum 30 degrees divergence upstream of equipment and 45 degrees convergence
downstream.

6. Provide turning vanes of perforated metal with glass fiber insulation when an acoustical
lining is required.

7. Where ducts are connected to exterior wall louvers and duct outlet is smaller than louver
frame, provide blank-out panels sealing louver area around duct. Use same material as
duct, painted black on exterior side; seal to louver frame and duct.

2.02 METAL DUCTS
A. Material Requirements:
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1.  Galvanized Steel: Hot-dipped galvanized steel sheet, ASTM A653/A653M FS Type B,
with G60/Z180 coating.

PART 3 EXECUTION
3.01 INSTALLATION
A. Install, support, and seal ducts in accordance with SMACNA (DCS).
B. Install products following the manufacturer's instructions.
C. Comply with safety standards NFPA 90A and NFPA 90B.
D

During construction, provide temporary closures of metal or taped polyethylene on open
ductwork to prevent construction dust from entering the ductwork system.

m

Increase duct sizes gradually, not exceeding 15 degrees divergence wherever possible;
maximum 30 degrees divergence upstream of equipment and 45 degrees convergence
downstream.

F. Locate ducts with sufficient space around equipment to allow normal operating and
maintenance activities.

END OF SECTION
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SECTION 23 7433
DEDICATED OUTDOOR AIR UNITS

PART 1 GENERAL (UNIT PROVIDED BY OWNER, INSTALLED BY THIS CONTRACTOR)
1.01 SECTION INCLUDES

A.

Roof-mounted DOAS.

1.02 RELATED REQUIREMENTS

A

Section 23 0923 - Direct-Digital Control System for HVAC.

1.03 REFERENCE STANDARDS

A.

B.

G.
H.

AHRI 210/240 - Performance Rating of Unitary Air-Conditioning and Air-Source Heat Pump
Equipment; 2023.

AHRI 270 - Sound Performance Rating of Outdoor Unitary Equipment; 2015, with Addendum
(2016).

AHRI 520 - Performance Rating of Positive Displacement Condensing Units; 2004.

ASHRAE Std 23 - Methods for Performance Testing Positive Displacement Refrigerant
Compressors and Compressor Units; 2022.

ASHRAE Std 90.1 I-P - Energy Standard for Buildings Except Low-Rise Residential Buildings;
Most Recent Edition Adopted by Authority Having Jurisdiction, Including All Applicable
Amendments and Supplements.

NFPA 70 - National Electrical Code; Most Recent Edition Adopted by Authority Having
Jurisdiction, Including All Applicable Amendments and Supplements.

UL (DIR) - Online Certifications Directory; Current Edition.

UL 207 - Standard for Refrigerant-Containing Components and Accessories, Nonelectrical;
Current Edition, Including All Revisions.

1.04 SUBMITTALS

A
B.

C.

D.
E.

See Section 01 03300 Submittal Procedures for submittal procedures.

Shop Drawings: Indicate dimensions, duct and service connections, accessories, controls,
electrical nameplate data, and wiring diagrams.

Warranty: Submit manufacturers warranty and ensure forms have been filled out in Owner's
name and registered with manufacturer.

Project Record Documents: Record actual locations of components.

Maintenance Materials: Furnish the following for Owner's use in maintenance of project.
1.  See Section 01 6000 - Product Requirements for additional provisions.
2. Extra Filters: One set of each type and size.

1.05 WARRANTY

A
B.

See Section 01 7700 Closeout Prodedures for additional warranty requirements.
Provide five year manufacturers warranty for compressor/condenser unit.

PART 2 PRODUCTS
2.01 MANUFACTURERS

A.

B.
C.
D

Basis of Design: Trane

Daikin

York a brand of Johnson Controls International
Aaon
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2.02 ROOF-MOUNTED DOAS
A. Packaged Unit:

1.

N RWN

Casing and Components:

a. Fabrication: AHRI 210/240 and UL 207 construction, ASHRAE Std 23 tested.

b. 18 gauge, 0.0478 inch steel panels reinforced with structural angles and channels
to ensure rigidity.

c. Provide bolted access panels to access each sections from either side of unit.

d. Provide hinged door with lockable handle for serviceable sections.

e. Drain Pan: Galvanized steel with corrosion-resistant coating.

Performance Ratings: ASHRAE Std 90.1, EER and COP as applicable.

Regulatory Requirements: AHRI 270 rated, NFPA 70, and UL (DIR) listed.

Insulation: Minimum 1/2 inch thick acoustic duct liner for lining cabinet interior.

External Surface Finish: Heat resistant baked enamel.

Outdoor Installation: Weatherproofed casing, with intake louver or hood.

Hot Gas Reheat Coil

Unloading control for 1st stage compressor down to maximum of 20% of full load

capacity.

B. Filter Section:

1.

Filter: Removable, 4 inches thick combined MERV-8 and MERV-14.

C. Heating Section:

1.

Indirect Gas-Fired Furnace:

a. Fully sealed natural gas burning assembly configured for modulated 25:1 turn down
ratio using electrically operated devices including modulating main gas valve, shut
down valve, main gas, and pilot gas regulators. Manual main gas shut-off valve and
pilot adjustment valve.

b. Insulation: Neoprene faced glass fiber insulation, 1 inch thick, on inlet components
to burner profile plate.

c. Observation Port: On burner section for observing main and pilot flames.

d. Pilot: Electrically ignited by spark rod through high voltage ignition transformer.

e. Damper: Motorized with end switch to prove position before burner will fire.

D. Cooling Section;

1.

Packaged DX Cooling:

a. Configuration: AHRI 520-rated, R-454B refrigerant system with hot gas bypass.

b. Evaporator Coil: Copper tube aluminum fin coil assembly with alternate row
circuiting, and with galvanized drain pan and thermostatic expansion valve.

c. Compressor: One hermetic single-stage scroll or reciprocating, 3,600 rpm
maximum resilience with positive lubrication, crankcase heater, high pressure
control, low pressure control, motor overload protection, service valves and dryer.

d. Condenser Side: Aluminum fin and copper tube cail, direct drive axial fan
resiliently mounted, galvanized fan guard. ECM condenser fans.

e. Operating and Safety Controls: Internally coordinated with main unit controls.

E. Fan Section:

1.
2.

3.
4.

Provide direct or plenum mounted variable-speed fan motors; see Section 23 0513.
Draw-through, forward-curved fan, constructed of corrosion-resistant, galvanized
material and designed for efficient, quiet operation.

Factory program for both soft start and constant flow output over static pressure range.
Provide preinstalled neutral wire protection when required to support specified fan type.
Motor to include thermal overload protection, quick disconnect plug, and permanently
lubricated bearings.
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H.

A.
B.
C.

Belt-Driven Motor Requirements: Provide adjustable blower motor/sheave combination
device based on indicated flow performance requirements. Statically and dynamically
balanced centrifugal fan mounted on solid steel shaft with heavy-duty, self-aligning,
prelubricated ball bearings and V-belt drive with matching motor sheaves and belts.
Variable Speed Control: Configure controller to maintain adjustable flow setpoint for
modulating or speed-switched units; see Section 23 0934.

Fan Turndown: Design control features to allow fan speed reduction to adjustable 50
percent of its capacity when the zone set point temperature is satisfied or when unit runs
in fan-only mode.

Unit Controls: (Coordinate with JCI)

1.

DDC:

a. Application Specific Controller; factory-provided controller.

b. Tested to monitor and handle sequencing functions and other operational modes
using field-mounted thermostat and other sensors.

c. Coordination and Sequencing:

1) Internal Devices: Include compressors, blower, sensors, switches, valves,
safeties, other components.

2) Field-Installed Devices: Solenoid valves, thermostat, EWT sensors, LWT
sensors, internal and remote contacts, and other devices required for
operation.

3) Safeties: At minimum include anti-short-cycle compressor protection,
condensate overflow, refrigerant high pressure, refrigerant low pressure, loss-
of-charge, refrigerant freeze protection, and freezestat.

Thermostat:
a. Field mounted and wired, tied into prewired control-interface terminals.
b. Programmable Thermostat:

1) Electro-mechanical type with key- or pushbutton-operated display.

2) Programmable occupied/unoccupied weekly and holiday schedule.
c. Thermostat: Single-gang-box-mounted platinum or thermistor.

1) Local Interface to Include:

(a) Filter maintenance indicating status.

Local Control Panel: Interface to include on-off-auto switch, summer-winter switch, heat-
off-cool switch, indicating lights for supply fan, pilot operation, burner operation, lockout
indication, and clogged filter indication.

Electrical: 480 VAC, 3-phase, 60 Hz, single point to factory-mounted nonfused disconnect
switch internally wired into motors and compressors, and other powered components
including system safeties.

Furnish dedicated outdoor air unit and associated components and accessories produced by
a single manufacturer.

PART 3 EXECUTION
3.01 INSTALLATION

Install in accordance with manufacturer's instructions.

Connect drain pan outlet to nearest building drain system piping.

Adjusting: Use plenum static pressure readings against manufacturer calibration chart to
adjust primary airflow as other measuring methods will not work.

Coordinate BAS, BMS, or Integrated Automation linking between unit controller(s) and JCI
BAS System.

END OF SECTION
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SECTION 26 0583
WIRING CONNECTIONS

PART 1 GENERAL

1.01 SECTION INCLUDES
A. Electrical connections to equipment.

1.02 REFERENCE STANDARDS
A. NEMA WD 1 - General Color Requirements for Wiring Devices; 1999 (Reaffirmed 2020).
B. NEMA WD 6 - Wiring Devices - Dimensional Specifications; 2021.

C. NFPA 70 - National Electrical Code; Most Recent Edition Adopted by Authority Having
Jurisdiction, Including All Applicable Amendments and Supplements.

1.03 QUALITY ASSURANCE
A. Comply with requirements of NFPA 70.
B. Products: Listed, classified, and labeled as suitable for the purpose intended.

C. Product Listing Organization Qualifications: An organization recognized by OSHA as a
Nationally Recognized Testing Laboratory (NRTL) and acceptable to authorities having
jurisdiction.

PART 3 EXECUTION
2.01 ELECTRICAL CONNECTIONS
A. Make electrical connections in accordance with equipment manufacturer's instructions.

B. Make conduit connections to equipment using flexible conduit. Use liquidtight flexible conduit
with watertight connectors in damp or wet locations.

C. Connect heat producing equipment using wire and cable with insulation suitable for
temperatures encountered.

D. Provide receptacle outlet to accommodate connection with attachment plug.
E. Provide cord and cap where field-supplied attachment plug is required.

F. Install suitable strain-relief clamps and fittings for cord connections at outlet boxes and
equipment connection boxes.

G. Install disconnect switches, controllers, control stations, and control devices to complete
equipment wiring requirements.

H. Install terminal block jumpers to complete equipment wiring requirements.

I.  Install interconnecting conduit and wiring between devices and equipment to complete
equipment wiring requirements.

END OF SECTION
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	SECTION 00 1113
	NOTICE TO BIDDERS
	RFB #943500-01
	The Iowa Department of Administrative Services will be receiving bids for removal and replacement of the asphalt shingle roof and selective EPDM roofing as well as removal and replacement of an RTU serving the kitchen at Honey Creek Resort, Moravia, I...
	The Iowa Department of Administrative Services anticipates construction to begin on September 2nd, 2025 and end on October 31st, 2025.
	Bids must be received no later than 02:00 pm, Thursday, April 17th, 2025. Late bids will not be considered. Bids shall be submitted on IMPACS Electronic Procurement System. The Bid shall be accompanied by a Bid Security as set forth in the Instruction...
	Bid Opening
	The time and place of bid opening will be held at meet.google.com/ypf-wzpn-xgm and teleconference number +1 484-841-8320  Pin: 538 647 174# at 3:00 pm on April 17th, 2025.
	The Iowa Department of Administrative Services reserves the right to reject any and all bids, and to waive irregularities and to accept a bid that is deemed in the best interest of the State of Iowa.
	Bidders must comply with all affirmative action/equal employment opportunity provisions of the State of Iowa and the Federal Government.
	This project is exempt from Iowa Sales Tax. Davis Bacon Wages will not apply to this project.
	Questions must be submitted by 2:00 pm, April 10th, 2025, to the Issuing Officer.
	Bidding documents may stipulate a specific product. Substitute product will be considered if a written request is received by 2:00 pm, April 10th, 2025, prior to bid opening.  Substitution requests will be considered for all products per Section 01 25...
	An optional Pre-Bid meeting will be held on Wednesday, April 9nd, 2025, at 10:00 am at Honey Creek Resort at 12633 Resort Drive, Moravia, IA 52571. This meeting is not mandatory but is highly recommended.
	Bidding Documents, including drawing sheets bearing the project name Honey Creek Lodge Hotel Roof Replacement, Dated 03/10/25 and the Project Manual prepared by Farnsworth Design Firm dated 03/10/25, may be obtained from Rapids Reproductions by visiti...
	For further information regarding this project contact:
	Michael Bradbury – Issuing Officer
	Phone: (515) 515-823-9327
	E-Mail:  construction.procurement@iowa.gov
	END OF SECTION
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	RFB943500-01 - 3.06.pdf
	RFB943500-01 - HCR Roof Replacement - Project Manual
	RFB943500-01 - Section 2113.01.pdf
	RFB943500-01 - HCR Roof Replacement - Project Manual
	RFB943500-01 - HCR Roof Replacement - Project Manual
	002113R.02 Sample Contractor Certificate of Insurance
	003113R - Preliminary Schedule
	003113R.1 Preliminary Schedule 3.31.2025
	003143R - Permit Application
	004116R - Bid Form
	004116R.01 - Non Discrimination Clause
	004116R.02 - Targeted Small Business Information
	004313R - Bid Security Forms
	005200R - Agreement Form
	005200R - Sample - ConsensusDocs_802_FINAL
	006000R - Performance and Payment bond (Project Forms)
	011200R - Contract Summary
	012500R - Substitution Procedures
	012500R - Substitution Request Form (Or use provided by designer)
	012600R - Contract Modification Procedures
	012900R -  Payment Procedures
	013100 R - Project Management and Coordination
	013100.01R - Web Based Construction Management
	PART 1 -  GENERAL
	1.01 DESCRIPTION
	A. The Owner and Contractor shall utilize Procore Technologies, Inc. Procore system for electronic submittal of all data and documents (unless specified otherwise by the owner’s representative) throughout the duration of the Contract. Procore is a web-based electronic media site that is hosted by Procore Technologies, Inc., utilizing their Procore web solution. Procore will be made available to all contractors’ project personnel, subcontractor personnel, suppliers, consultants and the Designer of Record. The joint use of this system is to facilitate; electronic exchange of information, automation of key processes, and overall management of the contract. Procore shall be the primary means of project information submission and management. When required by the Owners representative, paper documents will also be provided. In the event of discrepancy between the electronic version and paper documents, the paper documents will govern. Procore is a registered trademark of Procore Technologies, Inc.

	1.02 USER ACCESS LIMITATIONS
	A. The Owner’s Representative/Construction Manager will control the Contractor's access to Procore by allowing access and assigning user profiles to accepted Contractor personnel. User profiles will define levels of access into the system, determine assigned function-based authorizations (determines what can be seen) and user privileges (determines what they can do). Sub-contractors and suppliers will be given access to Procore through the Contractor. Entry of information exchanged and transferred between the Contractor and its sub-contractors and suppliers on Procore shall be the responsibility of the Contractor.

	1.03 AUTOMATED SYSTEM NOTIFICATION AND AUDIT LOG TRACKING
	A. Review comments made (or lack thereof) by the Owner on Contractor submitted documentation shall not relieve the Contractor from compliance with requirements of the Contract Documents. The Contractor is responsible for managing, tracking, and documenting the Work to comply with the requirements of the Contract Documents. Owner’s acceptance via automated system notifications or audit logs extends only to the face value of the submitted documentation and does not constitute validation of the Contractor's submitted information.

	1.04 SUBMITTALS
	A. See Section 01 3300 SUBMITTAL PROCEDURES:
	B. Preconstruction Submittals

	1.05 COMPUTER REQUIREMENTS
	A. The Contractor shall use computer hardware and software that meets the requirements of the Procore system as recommended by Procore Technologies, Inc. to access and utilize Procore. As recommendations are modified by Procore, the Contractor will upgrade their system(s) to meet the recommendations or better. Upgrading of the Contractor's computer systems will not be justification for a cost or time modification to the Contract. The contractor will ensure that connectivity to the Procore system (whether at the home office or job site) is accomplished through DSL, cable, T-1 or wireless communications systems. The minimum bandwidth requirement for using the system is 128kb/s. It is recommended a faster connection be used when uploading pictures and files into the system. Procore supports the current and prior two major versions of Chrome, Firefox, Internet Explorer, and Safari.
	B. The Contractor shall be responsible for the validity of their information placed in Procore and for the abilities of their personnel. Accepted users shall be knowledgeable in the use of computers, including Internet Browsers, email programs, cad drawing applications, and Adobe Portable Document Format (PDF) document distribution program. The Contractor shall utilize the existing forms in Procore to the maximum extent possible. If a form does not exist in Procore the Contractor must include a form of their own or provided by the Owner representative as an attachment to a submittal. Adobe PDF documents will be created through electronic conversion rather than optically scanned whenever possible. The Contractor is responsible for the training of their personnel in the use of Procore (outside what is provided by the owner) and the other programs indicated above as needed.
	C. User Access Administration: Provide a list of Contractor's key Procore personnel for the Owner's Representative acceptance. Contractor is responsible for adding and removing users from the system.  The Owners Representative reserves the right to perform a security check on all potential users. The Contractor will be allowed to add additional personnel and sub-contractors to Procore.

	1.06 CONNECTIVITY PROBLEMS
	A. Procore is a web-based environment and therefore subject to the inherent speed and connectivity problems of the Internet. The Contractor is responsible for its own connectivity to the Internet. Procore response time is dependent on the Contractor's equipment, including processor speed, Internet access speed, etc. and current traffic on the Internet. The Owner will not be liable for any delays associated from the usage of Procore including, but not limited to: slow response time, down time periods, connectivity problems, or loss of information. The contractor will ensure that connectivity to the Procore system (whether at the home office or job site) is accomplished through DSL, cable, T-1 or wireless communications systems. The minimum bandwidth requirement for using the system is 128kb/s. It is recommended a faster connection be used when uploading pictures and files into the system. Under no circumstances shall the usage of the Procore be grounds for a time extension or cost adjustment to the contract.

	1.07 TRAINING
	A. The Construction Manager shall provide the necessary training to the Prime Contractor.


	PART 2 -  PRODUCTS
	2.01 DESCRIPTION
	A. Procore project management application (no equal) Provided by Procore Technologies, Inc. www.Procore.com


	PART 3 -  EXECUTION
	3.01 PROCORE UTILIZATION
	A. Procore shall be utilized in connection with submittal preparation and information management required by Sections:
	B. Design Document Submittals
	C. Shop Drawings
	D. Product Data
	E. Samples
	F. Administrative Submittals
	G. Compliance Submittals
	H. Record and Closeout Submittals
	I. Financial Submittals
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