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AMENDMENT No.2 - CONTRACT 22253 
FOR SOFTWARE ENHANCEMENTS

This Amendment No. 2 (this "Amendment") to the Contract Number 22253 dated April 1, 2022, is made and 
entered into as of January 26, 2023 ("Effective Date"), by and between Brackenwood Consulting, LLC 
("Contractor"), and the Iowa Department of Administrative Services (DAS) (the "Agency").

NOW, THEREFORE, the parties herein acknowledge and agree as follows:

1. Contract 22253 for Instructional Materials Production Tracking Software - "Athena" will provide the 
following enhancements to the system:

Scope: The Athena enhancements listed below will covers all Software Development Lifecycle activities 
necessary to promote working enhancements into the Athena Production environment. It also includes 
training and documentation updates where necessary. Brackenwood Consulting will provide the new 
enhancements in a test environment to be tested and accepted by IDB prior to promotion to production.

JIRA 

REFERENCE DESCRIPTION
EFFORT 

DAYS
UNIT PRICE LINE TOTAL

N/A 1) System enhancements to support the migration of 
Non-IMC workflows into Athena:

a. Dedicated Non-IMC Order Page and 
associated data objects and workflows

b. Coordinator Home Page changes to all 
tables to ensure appropriate separation 
between IMC/Non-IMC data

c. Enhancements to Order Item Prerequisites, 
Production Orders, Shipping Records and 
Vendor Marketplace to support Non-IMC 
Order Items

d. Technician enhancements to enable audio 
file uploads and support volunteer 
workflows.

110 $720 $79,200

N/A 2) Assistive Technology Device Loans, integrated into 
both IMC and Non-IMC workflows

35 $720 $25,200

N/A 3) New functionality for handling and storing of 
Production Master Files against the appropriate 
book record in Athena.

20 $720 $14,400
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2. Total Cost for Enhancements - $118,800

3. Except as set forth in this Amendment No. 2, the Contract shall remain unchanged and in full force and 
effect.

IN WITNESS WHEREOF, the parties have caused this Amendment No. 2 to be executed by their respective duly 
authorized representatives as of the date set forth above.
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