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SECTION 00 0116

BID SUBMITTAL CHECKLIST

PART 1 - GENERAL
1.01 BID SUBMITTAL CHECKLIST
A. The Bidder is responsible to see that the bid is submitted online at IMPACS Electronic
Procurement System on or before the due date and time specified. Late bids shall not be
accepted.
B. Bids shall be typewritten or in ink. All information requested shall accompany the bid. All
blocks shall be completed. Errors shall be lined out and initialed.
C. The right is reserved to reject any or all bids. The State may waive minor deficiencies or
informalities in the best interest of the State of lowa.
D. A properly prepared and submitted bid document is the bidder’s responsibility.
E. Bids cannot be changed after the bid opening.
F. In all cases, no verbal communications by any party will override written communications from
the issuing office.
G. The Bid Form shall be completed in full and signed and submitted by an officer of the bidder
with authority to bind in a contract.
H. If Bid Bond is called for, it shall accompany the Bid submission.
I If Non-discrimination Clause information is called for, it shall accompany the Bid submission
J If Targeted Small Business Pre-bid Contact information is called for, it shall accompany the Bid
submission.
K. If Certificate of Site Visit form is called for, it shall accompany the Bid submission.
PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION - NOT USED
END OF SECTION
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SECTION 00 1113
NOTICE TO BIDDERS
RFB930600-01

The lowa Department of Administrative Services will be receiving bids for removal and replacement of
standing seam metal roofing at the Clarinda Correctional Facility, 2000 N. 16" Street, Clarinda, IA.
Additional scope of work includes demolition, concrete patching, metal framing, rough carpentry, joint
sealants, resetting lightning protection, and misc. roof accessories.

The lowa Department of Administrative Services anticipates construction to begin on March 18, 2024 and
end September 6, 2024.

Bids must be received no later than 2:00 pm, Tuesday, September 19, 2023. Late bids will not be
considered. Bids shall be submitted on IMPACS Electronic Procurement System. The Bid shall be
accompanied by a Bid Security as set forth in the Instructions to Bidders in the amount of 5% of the total
bid amount. Each bid shall be accompanied by a bid bond, cashier’s check or a certified check drawn upon
a solvent bank chartered under the laws of the United States of America.

Bid Opening
The time and place of bid opening will be held at meet.google.com/gpt-betv-xco and teleconference number
413-758-2363 Pin: PIN: 807055870# at 3:00 pm on September 19, 2023.

The lowa Department of Administrative Services reserves the right to reject any and all bids, and to waive
irregularities and to accept a bid that is deemed in the best interest of the State of lowa.

Bidders must comply with all affirmative action/equal employment opportunity provisions of the State of
lowa and the Federal Government.

This project is exempt from lowa Sales Tax. Davis Bacon Wages will not apply to this project.
Questions must be submitted by 2:00 pm, September 6, 2023, to the Issuing Officer.

Bidding documents may stipulate a specific product. A substitute product will be considered if a written
request is received by 2:00 pm, September 6, 2023, prior to bid opening. Substitution requests will be
considered for all products per Section 01 2500 Substitution Procedures, even if the specification does
not include a statement such as “or equal,” “equal to,” “equivalent to,” or “basis of design,” unless
otherwise noted.

An optional Pre-Bid meeting will be held on Thursday, August 31, 2023 at 10:00 am at Clarinda
Correctional Facility (CCF), 2000 N. 16™ St., Clarinda, lowa 51632. Park in the west parking lot of the
Clarinda Correctional Facility and enter through the west entrance gate. This meeting is not mandatory but
is highly recommended.

Bidding Documents, including drawing sheets bearing the project name DOC CCF Metal Roof
Replacement, Dated 08-18-2023 and the Project Manual prepared by Samuels Group and Genesis
Architectural Design (Technical Specifications) dated 08-18-2023 , may be obtained from Beeline and Blue
by visiting www.beelineandblue.com or by calling (515) 244-1611 on Friday, August 25 , 2023.

For further information regarding this project contact:
Michael Bradbury — Issuing Officer

Phone: (515) 823-9327

E-Mail: construction.procurement@iowa.gov

END OF SECTION
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SECTION 00 2113

INSTRUCTIONS TO BIDDERS

RFB #930600-01

PART 1 - GENERAL

DOC CCF Metal Roof Replacement
Clarinda, lowa

DAS#9306.00

RFB930600-01

1.01 SECTION INCLUDES
A. Project Description
B. Owner
C. State Agency Representatives and Contacts
D. Proposal Form and Submissions
E. Taxes
F. Alternate Bids
G. Drawings
H. Bid Security
. Due Date and Time for Receipt of Bids
J. Commencement and Completion Date
K. Site Visit
L. Pre-bid Meeting
M. Questions
N. Addenda and Interpretations of the Contract Documents
O. Substitutions
P. Obligation of Bidder
Q. Public Records and Requests for Confidential Treatment
R. Withdrawal of Bid
S. Bid Closing
T. Basis of Bids
U. Informalities/Rejection of Bids
V. Consideration of Bids
W. Preference
X. Qualifications
Y. Insurance
Z. Form of Agreement between Owner and Contractor
AA. Execution of Contract
BB. Laws and Regulations
CC.Contract Documents and Order of Precedence
DD. Conditions of the Work
EE. Subcontracts
FF. Project Manual/Drawings
1.02 PROJECT DESCRIPTION
A. Project Description: The project includes removal and replacement of standing seam metal
roofing at the Clarinda Correctional Facility in Clarinda, IA. Additional scope of work includes
demolition, concrete patching, metal framing, rough carpentry, joint sealants, resetting lightning
protection, and misc. roof accessories.
1.03 OWNER
A. State of lowa, Department of Administrative Services, 109 SE 13th St, Des Moines, IA 50319
PROJECT 9306.00 INSTRUCTIONS TO BIDDERS 002113 -1
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STATE AGENCY REPRESENTATIVES AND CONTACTS

A.

PART 2 -

PART 3 -

3.01

PURCHASING AGENT: Purchasing Agent — Michael Bradbury — Issuing Officer, State of lowa,
Department of Administrative Services, Hoover State Office Building, 3™ floor, 1305 East Walnut
Street, Des Moines, IA 50319-0105, Phone: 515-823-9327; email:
construction.procurement@iowa.gov

OWNER REPRESENTATIVE: Brad Tonyan, State of lowa, Department of Administrative
Services, 109 SE 13! Street, Des Moines, IA 50319, Phone: 515-360-7718; email:
brad.tonyan@iowa.gov

ON-SITE COORDINATOR: Chris Falk, Plant Operations Manager, Phone: 712-542-6106; email:
christopher.falk@iowa.gov

CONSTRUCTION MANAGER CONTACT: Jerry Dehnke, The Samuels Group, 2929 Westown
Parkway, Suite 200, West Des Moines, IA 50266, Phone: 515-661-7142; email:
jdehnke@samuelsgroup.net

DESIGN PROFESSIONAL CONTACT: Edward Matt, Genesis Architectural Design, 939 Office
Park Road Suite 101, West Des Moines, IA 50265, Phone: 515-440-1681; email:
ematt@gendsn.com

PRODUCTS - NOT USED

EXECUTION

PROPOSAL FORM AND SUBMISSION

A

A properly prepared and submitted bid is the bidder’s responsibility. Bids are to be made in
accordance with these Instructions to Bidders and items included on the Bid submission. Failure
to comply may be cause for rejection.
The Bid is to consist of the required Bid information, together with the other information specified
below to be submitted with the Bid, in which copies are included with these Bidding Documents.
1. The total bid package submitted is required to include the following:
a. An online submission including:

1) Required Bid Form (To be uploaded online)

2) Required Non-discrimination Clause Information

3) Required Targeted Small Business Pre-bid Contact Information

4) Bid Security (documentation provided by Bidder) (To be uploaded online) (Required)

5) Certification of Site Visit (To be uploaded online if Pre-Bid is Mandatory)
Include the amount for performing all work described in the drawings and specifications for Base
Bid and for each Alternate Bid requested.
Acknowledge receipt of all Addenda issued, where so indicated on the Bid Form
All required information to be submitted, by an officer of the company having authority to bind the
company in a contract.
Commencement of the work of the contract shall begin with the Contractor’s receipt of a fully
executed contract (signed by both parties).
The Owner reserves the right to award a contract for Base Bid only, or for Base Bid in
combination with any, or all, identified Alternate Bids. The Owner reserves the right to award a
contract for individual Bid Packages, or any combination of Bid Packages. Each Bidder must
comply with all of the General Requirements of the project and any requirements of the Project
manual that apply to their scope of work.

PROJECT 9306.00 INSTRUCTIONS TO BIDDERS 002113-2
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3.03

DOC CCF Metal Roof Replacement
Clarinda, lowa

DAS#9306.00

RFB930600-01

The company's Federal I.D. Number and the lowa Contractors Registration Number shall be
included in the Bid Form.

Unless indicated otherwise, the Bid shall be for a single responsibility contract for all work as
indicated on the Drawings and specified in the Project Manual, and shall be a lump sum amount.
If no change in the Base Bid amount is required with respect to consideration of a particular
Alternate Bid, enter “No Change” in the blank for that Alternate Bid.

Where so requested, provide Unit Prices for the designated types of work and in the units
specified, in which the Unit Prices would be used as adjustments to the quantities described in
the instructions as the basis for the Base Bid and any Alternate Bid work. A Unit Price would be
applicable in the event the Owner should request additional work of that type beyond the extent
and quantity that has been established as the scope of the work by graphic delineation and
notations on the Drawings, or by otherwise stipulating in the Bidding Documents a numerical
quantity of the work, for the Bidder’'s use in determining the lump sum bid amount for the Base
Bid and any requested Alternate Bid containing such work. The Unit Prices shall also be used to
adjust the Contract Amount for actual quantities of work involved when the work subject to Unit
Price adjustment differs by being less in quantity than that contemplated by the original scope of
work for the respective Base Bid or Alternate Bid.

Completed State of lowa Nondiscrimination Clause information and Subcontractor Targeted
Small Business Enterprise Pre-Bid Contact Information, included in these Bidding Documents,
are to accompany the Bid submission. Bidders shall comply with all affirmative action/equal
opportunity provisions of State and Federal laws. The Owner seeks to provide opportunities for
Targeted Small Businesses in accordance with the provisions of Chapter 73 of the Code of lowa.
All Bid information is to be submitted online. Any required Bid Security shall be provided, in the
form and amount specified elsewhere in these Instructions to Bidders, at the time of submission
of the Bid. When a site visit is mandatory as specified elsewhere in these Instructions to Bidders,
and a Certificate of Site Visit is required to be submitted with the Bid as evidence of such visit
having occurred for purposes of observing the conditions of the site and the work proposed
therein, the Certificate shall be uploaded with the bid submission.

TAXES

A.

In accordance with Section 423 of the Code of lowa and 701-19 of the lowa Administrative Rules,
lowa Construction Sales Tax Exemption Certificates for this project will be issued. Do not include
lowa sales tax or use tax, or any local option sales tax, on construction materials in determining
your bid prices. The successful Contractor will be required to notify the Department of
Administrative Services project manager of all Subcontractors within forty-eight (48) hours after
the published date and time by which bids must be submitted. Information on the Contractor and
each Subcontractor shall include the firms' name, address, contact person, federal tax
identification number, and the lowa contractor registration number. For the Contractor and each
Subcontractor, designate the type of trade or category of work that is to be provided on the
project. The Construction Manager for the Department of Administrative Services must be
informed when any Subcontractor is added to the project. Following receipt of the information,
the Construction Manager for the Department of Administrative Services will arrange to have an
authorization letter and certificate (please see sample, included in the Project Manual) issued on
behalf of the Contractor and each Subcontractor and will forward the documents to the Contractor
for distribution and use by each in purchasing construction materials for this project. Certificates
issued for this project shall be used for tax-exempt purchasing construction materials for this
project only.

ALTERNATE BIDS

A. Bidders are to bid all Alternates requested on the Bid Form. Alternates quoted will be reviewed

and accepted or rejected at the option of the Department of Administrative Services. Accepted

PROJECT 9306.00 INSTRUCTIONS TO BIDDERS 002113-3
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3.05

3.06

3.07

3.08

3.09
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Alternates will be identified in the Owner-Contractor agreement. Indicate the price for Alternates
deForm.

DRAWINGS AND PROJECT MANUAL

A.

Drawings and Project Manual are specified in the Notice to Bidders or any extension thereof
made by Addendum.

BID SECURITY

A
B.

Each Bid shall be accompanied by Bid Security.

The Bid Security shall be in the form of a Bid Bond, Certified check, or Cashier’s check in an
amount not less than five percent (5%) of the maximum value of the Bid, including any additive
Alternates. NOTE: Checks other than Certified checks and Cashier’s checks will not be
accepted. Bonds shall be issued by a bonding company licensed to transact business in the
State of lowa. The Attorney in Fact who signs the Bond shall file with the Bond a certified and
effectively dated copy of their Power of Attorney. The Bid Security shall be made payable to the
lowa Department of Administrative Services, and shall accompany the Bid. If a Bid Bond is not
used, copies of Certified checks or Cashier's checks must be uploaded and hand delivered, in a
sealed envelope, or mailed upon request. The Bid Security shall serve as a guarantee that a
Bidder who is offered a contract will enter into an Agreement with the State of lowa and will file an
approved surety company’s Performance Bond, Payment Bond and the Insurance Certificates as
evidence of the required Insurance prior to execution of the contract. Upon failure to comply, the
Bid Security shall be forfeited as liquidated damages. The governmental entity shall retain the bid
security furnished by the successful bidder until the approved contract form has been fully
executed, a bond has been filed by the bidder guaranteeing the performance of the contract, and
the contract and bond have been approved by the governmental entity. The provisions of chapter
573, where applicable, apply to contracts awarded under this chapter. The governmental entity
shall promptly return the checks or bidder's bonds of unsuccessful bidders to the bidders once
the Notice of Intent to Award is issued.

DUE DATE AND TIME FOR RECEIPT OF BIDS

A.

Properly completed Bids shall be submitted online through IMPACS Electronic Procurement
System, no later than the time and date specified in the Notice to Bidder or any extension thereof
made by Addendum. Written, emailed, oral or telephonic Bids are invalid, and will not receive
consideration. The Bidder shall assume full responsibility for the timely online submission of the
Bid. Late bids will not be accepted.

COMMENCEMENT AND COMPLETION DATES

A.

Commencement of the Work of the Contract shall be the day of receipt by the selected Contractor
of the fully-executed contract. Final completion of the Work of the contract shall be
acknowledged as a part of the Contractor’s proposal.

SITE VISIT

A. A site visit by the prospective bidder is highly recommended at the time of the Pre-Bid Meeting of

this project.

PRE-BID MEETING

A. Pre-Bid Meeting will be specified in the Notice to Bidders or any extension thereof made by

Addendum.

PROJECT 9306.00 INSTRUCTIONS TO BIDDERS 002113 -4
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3.014
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QUESTIONS

A.

Questions on this project may be raised and discussed at the time of the Pre-Bid Meeting or by
submitting in writing to the issuing officer as specified in the Notice to Bidders or any extension
thereof made by Addendum.

ADDENDA AND INTERPRETATIONS OF THE CONTRACT DOCUMENTS

A.

Any person contemplating submitting a proposal for the proposed Contract, who is in doubt as to
the true meaning of any part of the Bidding Documents, shall submit a written request for an
interpretation thereof. The person submitting a request will be responsible for its prompt delivery.
Every request for such interpretation should reference the Bid Number specified in the Bidding
Documents, and shall be made in writing (email preferred). Questions shall be submitted to the
previously identified Purchasing Agent for the Department of Administrative Services. To be
given consideration, requests shall be received as specified in the Notice to Bidders or any
extension thereof made by Addendum. Replies, which revise or correct the Bidding Documents,
or provide necessary clarifications, will be issued in the form of a written Addendum to the
Bidding Documents. Interpretations, corrections or changes of the Bidding Documents made in
any other manner will not be binding, and Bidders shall not rely upon such interpretations,
corrections, or changes. The Bidder is to include any resultant cost changes in the Bid Sum.
Addenda will be posted electronically at the respective bid site where the bid is initially posted.
Acknowledgment by the Bidder of each issued Addendum shall be noted in the location so
indicated on the Bid. All Addenda issued shall become part of the Contract Documents.

SUBSTITUTIONS

A.

Where the Bidding Documents stipulate a specific product be provided by naming one or more
manufacturer and model, a substitute product will be considered when a written request is
received as specified in the Notice to Bidders or any extension thereof made by Addendum prior
to bid opening. Substitution requests will be considered for all products per Section 01 2500
Substitution Procedures, even if the specification does not include a statement such as “or equal,”
“equal to,” “equivalent to,” or “basis of design,” unless otherwise noted. Substitution requests shall
be emailed to the Issuing Officer at the email address provided in Instructions to Bidders Section
1.04.

OBLIGATION OF BIDDER

A.

It shall be the responsibility of each Bidder contemplating the submission of a Bid for the
proposed Contract to fully acquaint himself/herself with conditions at the work site, project
requirements, and to become acquainted thoroughly with the work, and all conditions that may be
related to it. No considerations or revision in the contract price or scope of the project will be
considered by the Owner for any item that could have been revealed by a thorough on-site
inspection and examination.

By submission of a Bid, it shall be understood that the Bidder assures that he/she has reviewed
and is thoroughly familiar with the project requirements, contract conditions and supplementary
conditions, the drawings, specifications, addenda, and that the bidder is aware of the conditions
existing at the site that may relate to the work of this project. Failure of any Bidder to examine
any form, document, or other instrument shall in no way relieve the Bidder from any obligation in
respect to his/her Bid.

PUBLIC RECORDS AND REQUESTS FOR CONFIDENTIAL TREATMENT

PROJECT 9306.00 INSTRUCTIONS TO BIDDERS 002113-5
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A. The Agency’s release of public records is governed by lowa Code chapter 22. Contractors are
encouraged to familiarize themselves with Chapter 22 before submitting a Proposal. The Agency
will copy and produce public records upon request as required to comply with Chapter 22 and will
treat all information submitted by a Contractor as non-confidential records unless Contractor
requests specific parts of the Proposal be treated as confidential at the time of the submission as
set forth herein AND the information is confidential under lowa or other applicable law.

B. A Contractor requesting confidential treatment of specific information must: (1) fully complete
Form 22 (Available at https:/das.iowa.gov/sites/default/files/procurement/pdf/Form%2022-ConfidentialityRequest-
RFB.pdf), (2) identify the request in the transmittal letter with the Contractor’'s Proposal, (3)
conspicuously mark the outside of its Proposal as containing confidential information, (4) mark
each page upon which confidential information appears, and (5) submit a “Public Copy” from
which the confidential information has been excised.

C. Form 22 will not be considered fully complete unless, for each confidentiality request, the
Contractor: (1) enumerates the specific grounds in lowa Code chapter 22 or other applicable law
that supports treatment of the material as confidential, (2) justifies why the material should be
maintained in confidence, (3) explains why disclosure of the material would not be in the best
interest of the public, and (4) sets forth the name, address, telephone, and e-mail for the person
authorized by Contractor to respond to inquiries by the Agency concerning the confidential status
of such material.

D. The Public Copy from which confidential information has been excised is in addition to the
number of copies requested in Section 3 of this RFP. The confidential material must be excised
in such a way as to allow the public to determine the general nature of the material removed and
to retain as much of the Proposal as possible.

E. Failure to request information be treated as confidential as specified herein shall relieve
Agency and State personnel from any responsibility for maintaining the information in
confidence. Contractors may not request confidential treatment with respect to pricing
information and transmittal letters. A contractor’s request for confidentiality that does not
comply with this section or a contractor’s request for confidentiality on information or
material that cannot be held in confidence as set forth herein are grounds for rejecting
contractor’s Proposal as non-responsive. Requests to maintain an entire Proposal as
confidential will be rejected as non-responsive.

F. If Agency receives a request for information that Contractor has marked as confidential and if a
judicial or administrative proceeding is initiated to compel the release of such material, Contractor
shall, at its sole expense, appear in such action and defend its request for confidentiality. If
Contractor fails to do so, Agency may release the information or material with or without providing
advance notice to Contractor and with or without affording Contractor the opportunity to obtain an
order restraining its release from a court possessing competent jurisdiction. Additionally, if
Contractor fails to comply with the request process set forth herein, if Contractor’s request for
confidentiality is unreasonable, or if Contractor rescinds its request for confidential treatment,
Agency may release such information or material with or without providing advance notice to
Contractor and with or without affording Contractor the opportunity to obtain an order restraining
its release from a court possessing competent jurisdiction.

3.015 WITHDRAWAL OF BID

A. A Bid may be modified or withdrawn only before the time and date for receipt of Bids. Said
request for modification or withdrawal of a bid must be completed online through IMPACS
Electronic Procurement System. A Bid shall remain valid for consideration by the Owner for the
following period(s) of time after the date specified for receipt of Bids, or until such time following
that period that the apparent low bidder requests in writing that the Bid be withdrawn, after which
the Bid may be withdrawn without forfeiture of any required Bid Security. The Bid shall be valid
for not less than thirty (30) calendar days after the date Bids are specified to be due. With the
approval of the Department of Administrative Services, a bid may be withdrawn after opening, but
only

PROJECT 9306.00 INSTRUCTIONS TO BIDDERS 002113-6
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if the bidder provides prompt written notification that adequately documents the commission of an
honest error that may cause undue financial loss.

BID OPENING

A. All bids received on or before the due date and time specified in the Notice to Bidder or any
extension thereof made by Addendum will be opened and the name of the Bidder and the amount
of their Bid will be announced.

BASIS OF BIDS

A. The Bidder shall include all additional documents or appendices that are requested to be
submitted concurrent with the Bid submission; failure to comply may be cause for rejection.

B. In accordance with lowa law, Section 8A.311: A bidder, to be considered for an award of a state
construction contract, shall disclose to the state agency awarding the contract the names of all
subcontractors and suppliers who will work on the project being bid, within forty-eight (48) hours
after the published date and time by which bids must be submitted. A bidder shall not replace a
subcontractor or supplier disclosed without the approval of the state agency awarding the
contract.

1. A bidder, prior to an award or who is awarded a state construction contract, shall disclose all
of the following, as applicable:

a. If a subcontractor or supplier disclosed (under the preceding) by a bidder is replaced, the
reason for replacement and the name of the new subcontractor or supplier;

b. If the cost of work to be done by a subcontractor or supplier is changed or if the
replacement of a subcontractor or supplier results in a change in the cost, the amount of
the change in cost.

c. Any reduction in subcontractor or supplier price as a result of the change, if the change is
approved by the Owner, shall be deducted from the Trade Contract via a deductive
Change Order. Any such changes, if approved by the Owner, which result in an increase
in the Trade Contract Price shall be borne by the Trade Contractor.

C. The Bidder is specifically advised that any person, firm or other party to whom it is proposed to
award a subcontract under this contract must:

1. Be registered in the State of lowa and have an lowa Contractor’s Registration number, and
2. Be acceptable to the Owner.

INFORMALITIES/ REJECTION OF BIDS

A. The lowa Department of Administrative Services reserves the right to waive any irregularities or
informalities and to enter into a Contract with a Bidder, or to reject any or all bids as it deems to
be in the best interest of the State, without penalty.

CONSIDERATION OF BIDS

A. ltis the intent of the Department of Administrative Services to award a Contract to the lowest
responsible Bidder, provided the Bid has been submitted in accordance with the requirements of
the Bidding Documents and is determined to be compliant with all Bidding Requirements, and
does not exceed the funds available for construction.

B. Bidder is to bid on each Alternate Bid requested. Failure to do so may result in disqualification of
the bid. The Department of Administrative Services reserves the right to accept any, or no,
Alternate Bid. Alternate Bids may be considered in any order or combination, and the low
successful Bidder will be determined on the basis of the sum of the Base Bid and the Alternate(s)
accepted at the time of the Contract award.

C. In evaluating Bids, any proposal offered by a Bidder for an alternate design, or for materials other
than those shown or specified for the Base Bid or for Alternate Bid construction under the
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proposed Construction Documents or called for by any issued Addenda to those Construction
Documents, will not be considered in determining the low successful Bidder. However, the
Department of Administrative Services reserves the right to consider any such Bidder-proposed
(Contractor’s Alternate) alternate designs or materials with the low successful Bidder, after the
low successful Bidder is determined in the manner described above (A and B).

D. Notice of Intent to Award the Bid(s) will be sent to all Respondents submitting a timely Bid and
may be posted at the website shown on the RFB cover sheet. Negotiation and execution of the
Contract(s) shall be completed no later than fifteen (15) days from the date of the Notice of Intent
to Award or such other time as designated by Agency. If the successful Bidder fails to negotiate
and deliver an executed Contract, including all required documents such as payment and
performance bonds and insurance certificate, by that date, the Agency, in its sole discretion, may
cancel the award and award the Contract to the remaining Bidder the Agency believes will
provide the best value to the State.

3.020 PREFERENCE

A. By virtue of statutory authority, a preference shall be given to lowa domestic labor, products
produced and provisions grown within the state of lowa, in accordance with the provisions of
Chapter 73, Code of lowa and any amendments thereto.

B. Enforcement of reciprocal resident bidder preference and resident labor force preference codified
at lowa Code Section 73A.21.

1. NOTICE: Failure on the part of the bidder to carefully read the following paragraphs and to
provide the information requested below may make the bidder's bid materially nonresponsive
and therefore ineligible for contract award. Violations of lowa Code Section 73A.2l may,
among other things, result in civil penalties assessed by the Commissioner of the Division of
Labor of lowa Workforce Development. The bidder should seek out the advice of an attorney
if he or she has questions about lowa Code Section 73A.21. As a part of the competitive
procurement of contracts for Public Improvements that must be awarded to the low bidder (if
the bid is responsive and the bidder is deemed responsible), Public Bodies shall allow a
preference to Resident Bidders if a Nonresident Bidder places a bid for the contract for the
Public Improvement and that Nonresident Bidder's state or foreign country gives resident
bidders of that state or foreign country a preference (including a labor force preference or any
type of preferential treatment). The preference allowed, or reciprocally applied, shall be equal
to the preference given or required by the state or foreign country in which the Nonresident
Bidder is a resident bidder.

"Public Body" means the State of lowa (and its agencies) and any of its political subdivisions,
including school districts, public utilities, and the state board of regents.

"Public Improvement" means a building or other construction work to be paid for in whole or
in part by the use of funds of the State of lowa, its agencies, and any of its political
subdivisions and includes road construction, reconstruction, and maintenance projects.
"Resident Bidder" means a person or entity authorized to transact business in of the State of
lowa and having a place of business for transacting business within the State of lowa at
which it is conducting and has conducted business for at least three years prior to the date of
the first advertisement for the public improvement. Note, however, that if a nonresident
bidder's state or foreign country has a more stringent definition of a resident bidder, the more
stringent definition is applicable as to bidders from that state or foreign country.

"Nonresident Bidder" means a person or entity who does not meet the definition of a resident
bidder.

C. Nonresident bidders shall be required to certify on the Bid submission, where so indicated, the
state or foreign country in which the firm is a resident, and if that state or foreign country uses a
percentage for in-state bidders and the amount of the preference.

D. Ifitis determined that this may cause denial of federal funds which would otherwise be available,
or would otherwise be inconsistent with requirements of federal law, this section shall be
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suspended, but only to the extent necessary to prevent denial of the funds or to eliminate the
inconsistency with federal requirements.

3.021 QUALIFICATIONS

A

In accordance with lowa Code 26.9(2) and 26.16, no potential bidder shall be required to provide
confidential or proprietary information or meet any class requirements as a precondition to
submitting a responsive bid. However, as noted in lowa Code 26.9(2), the lowest responsive
bidder may be required to provide additional information to verify responsibility prior to and as a
condition of obtaining final award of the contract. Any qualification requirements contained in any
bid document indicates only preferred qualifications, not a precondition to bid, and the lowest
responsive bidder’s qualifications will be evaluated individually based on all information provided.
The Owner may make such investigations as he or she deems necessary to determine the ability
of the awarded Bidder to perform the required work, and the awarded Bidder shall furnish to the
Owner all such information and data for this purpose. The Owner reserves the right to rescind
any awarded Bid if the evidence submitted by, or in investigation of, such Bidder fails to satisfy
the Owner that the Bidder is properly qualified to carry-out the obligations of the Contract and to
complete the Work contemplated therein.

Bidders shall be registered as a Construction Contractor with the Labor Commissioner, lowa
Workforce Development Department, as required by Chapter 91C of the Code of lowa. Bidder’s
lowa Contractor Registration Number shall be included in the location provided in the Bid Form.
Non-resident corporations submitting bids must be in compliance with Section 490.1501 of the
Code of lowa and legally authorized thereby to carry-on such business in the State of lowa as is
required by the Contract Documents.

An out-of-state Bidder, if awarded a contract, will be required to submit evidence of authorization
to do business in the State of lowa.

3.022 INSURANCE

A

B.

C.

Insurance Requirements

1. The Contractor shall maintain in effect, with insurance companies of recognized
responsibility, at its expense, insurance covering its work of the type and in amounts required
by this Contract. The Contractor’s insurance shall, among other things, insure against any
loss or damage resulting from the Contractor’s performance of this Contract. All such
insurance policies shall remain in full force and effect for the entire life of this Contract and
shall not be canceled or changed except after thirty (30) days written notice to the Owner.

2.  Amounts of Insurance Required — Refer to ConsensusDOCS 802 (see template in
Project Manual)

Certificates of Coverage

1. Certificates of the insurance described above shall be submitted to the Owner before starting
any construction activities and shall be subject to approval by the Owner. The Contractor
shall provide certificates for the insurance required. The insurer shall state in the certificate
that no cancellation of the insurance will be made without at least thirty (30) days prior written
notice to the Contractor. Upon receipt of any notice of cancellation or alteration, Contractor
shall within ten (10) days procure other policies of insurance, similar in all respects to the
policy or policies, about to be canceled or altered, and, if the Contractor fails to provide,
procure, and deliver acceptable policies of insurance, or satisfactory evidence thereof, in
accordance with the terms hereof then, at the Owner’s option, Owner may obtain such
insurance at the cost and expense of Contractor, without the need of any notice to
Contractor.

No Limitation of Liability

1. Acceptance of the insurance certificates by the Owner shall not act to relieve the Contractor
of any obligation under this Contract. All insurance policies and certificates shall be issued
only by companies authorized to transact business in the State of lowa. It shall be the
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responsibility of the Contractor to keep the respective insurance policies and coverage’s
current and in force during the life of this agreement.

2. A Sample Certificate of Insurance is attached for reference following this Section.

FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR

A

The Agreement for the Work will be written on ConsensusDOCS 802 Form of Agreement
between Owner and Contractor (sample of the document with modifications incorporated is
bound in this Project Manual).

EXECUTION OF CONTRACT

A

Contract documents shall mean and include the following:

Contract: ConsensusDOCS 802

Performance and Payment Bonds

Project Manual

Drawings

Numbered Addenda issued after initial publication of Bid Documents
Numbered Modifications (Change Orders) issued after Contract is signed

OUTRWLN =

LAWS AND REGULATIONS

A

The Bidder’s attention is directed to the fact that all applicable laws and regulations of Federal
and State agencies having jurisdiction over the construction of this project shall apply to any
contract resulting from this proposal, and it shall be deemed that those rules and regulations are
made a part of such contract the same as if set forth in their entirety therein. By submitting a Bid,
the Bidder confirms that he/she is familiar with and understands the Contractor’s responsibility
under all Federal and State of lowa laws and regulations with respect to the Work described by
the proposed Contract Documents.

CONTRACT DOCUMENTS AND ORDER OF PRECEDENCE

A

Where an irreconcilable conflict exists among Applicable Legal Requirements, this Contract, the
specifications in the Materials and the Drawings, the earliest item mentioned in this sentence
involving a conflict shall control over any later mentioned item or items subject to such conflict
unless doing so would result in reducing the Bidder’s duty of care or obligations under this
Contract, in which case the terms resulting in the highest requirements for Bidder performance
shall control.

CONDITIONS OF THE WORK

A

Each bidder must fully inform him/herself of the conditions under which the work is to be
performed at the site of the work, the obstacles which may be encountered, and all other relevant
matters concerning the work to be performed. Failure to do so will not relieve a successful bidder
of the obligation to furnish all material and labor necessary to carry out the provisions of the
contract. When a site visit is required by provisions located elsewhere in these Instructions to
Bidders, as a site tour in conjunction with a mandatory Pre-Bid Meeting, it shall be the Bidder's
responsibility to fulfill this obligation as a condition of bidding the Work described in the Bidding
Documents.

No allowance will be made for any additional compensation by reason of any matter or condition
with which the bidder might have fully informed him/herself, but failed to do so prior to bidding.
Insofar as possible, the Contractor and all subcontractors shall employ such methods or means in
carrying out the work so as not to cause any interruption of, or interference with, the work of any
other subcontractor or trade.
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3.028 SUBCONTRACTS

A. The Prime Contractor shall be responsible for notifying all subcontractors and suppliers and
informing them that they are bound in each case by all applicable provisions of the bidding

information and those of the proposed Form of Agreements as defined in the Contract
Documents.

END OF SECTION
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SAMPLE
CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)
xx/xx/xxxx

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED

REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to
the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the

certificate holder in lieu of such endorsement(s).

PRODUCER CONTACT Agent's Information
Agent's Name PHONE. e AL No):
Agent's Address e .
INSURER(S) AFFORDING COVERAGE NAIC #

NSURER A': Company A(AM Best Rated A/VI or Better) ([Admitted
INSURED INSURER B : Carriers
Trade Contractor's Name NSURERG:
Trade Contractor's Mailing Address NSURER Dz

INSURERE :

INSURERF :

COVERAGES CERTIFICATE NUMBER:

REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

NSR ADDL[SUBR POLICY EFF_| POLICY EXP Tn3

LTR TYPE OF INSURANCE INSD | WVD POLICY NUMBER (MM/DB/YYYY) | (MM/DD/YYYY) umrs Minimum
COMMERCIAL GENERAL LIABILITY X | % B EACH OCCURRENCE $1,000,000

@ #TBD- CGL 3/1/17 |3/1/18 \SauacetorenED
A CLAIMS-MADE OCCUR PREMISES (Ea occurrence) | $
MED EXP (Any one person) $
PERSONAL & ADVINJURY | $1 ,000,000
GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $2,000,000
pOLICY PRO- [ ] Loc PRODUCTS - comPioP Aca | s 1,000,000
OTHER: $
AUTOMOBILE LIABILITY X | X |#TBRD-AL 3/1/17 |3/1/18 |FOMBINEDSINGLELMIT 15 1,000,000
B X | ANY AUTO BODILY INJURY (Per person) ' ©
7 amount varies based on paragraph
QH}g;VNED iﬁ’!—riggULED BODILY INJURY (Per accident) 10.2.2 of the Consensusgocsg%g
NON-OWNED PROPERTY DAMAGE contract
HIRED AUTOS AUTOS (Per accident)

. uMBRELLALIAB  |X | gocur X | X |#TBD-UMB 3/1/17|3/1/18 ] eacnoccurrence Yy |s10,000,000
EXCESS LIAB CLATSHADE AGGREGATE NEUSSWEN
oep | | RETENTIONS $

AND EMPLOYERS: LIABILITY vin #TBD-WC 3/1/17 | 3/1/18(X [SRnre | [ 2R
D ANY PROPRIETOR PARTNEREXECUTIVE | E.L. EACH ACCIDENT $500,000

D?

(Mandatory in NH) EL pisease - eaempLoveg $9 00,000

If yes, describe under

DESCRIPTION OF OPERATIONS below E.L. DISEASE - poLicy Limi | $500,000

Owners Contrators #TBD-OCP 3/1/17|3/1/18 *Limitsdeg“al ko c‘fL (ax) asld 1
E g s o require y owner (Note- Wou e

Protective Liability either CGL or OCP, not both)

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)
Additional Insured on a Primary & Non-Contributory basis (CGL;AL;UMB/Excess) in favor
of : (Owner) Iowa Department of Administrative Services (DAS), Officers, Directors,

Members, Consultants, Agents, and Employees.

Waiver of Subrogation (CGL;AL;WC/EL;UMB/Excess) in favor of:
Administrative Services (DAS), Officers, Directors, Members, Consultants, Agents, and Employees.

Project XXXX.XX (Number varies by project)

(Owner) Iowa Department of

CERTIFICATE HOLDER

CANCELLATION

Iowa Department of Administrative Services (DAS)
109 SE 13th Street

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN

Des Moines, IA 50319 ACCORDANCE WITH THE POLICY PROVISIONS.
AUTHORIZED REPRESENTATIVE
Signature
|
. © 1988-2014 ACORD CORPORATION. All rights reserved.
ACORD 25 (2014/01) The ACORD name and logo are registered marks of ACORD
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SECTION 00 2113.01

IMPACS Public Construction Bidders User Guide

Public construction bids must be submitted on-line at IMPACS Electronic Procurement System.

Bidders must be registered in IMPACS to submit a Bid.
To create an account, enter your email address and click on “Next” and click “Create Account”. Bidder must
enter all fields noted with * including legal company name, contact first and last name, phone number,
confirm email address, password, re-enter password, select account recovery question including answer,
confirm answer, select box accepting websites use terms and conditions and select security check box “I'm
not a robot”.

On the IMPACS Electronic Procurement System Customer Portal Home page, Bidder selects “View
Event” in the Sourcing Events section.

Sourcing Events !
3 C. 30 1o Public Opportunities
Show Opening or Closing Soon w | !
Event Number Status  Event Title Dates Bkt
RFB923700-02 Open  Hoover East Side Pavers Open:  4/27/2022 12:00:00 PM COT View Event | v

lose:  5/5/2022 12:00:00 PM CDT

Bidders can view event details including description, prerequisites, buyer attachments, questions and
answers.

To submit a Bid, Bidder must select “Yes, | intend to Bid”. Bidder must complete the following sections.
Prerequisites - Bidder must complete all prerequisites.

e Bidder must upload a file of the Bid Security/Bond for 5% of total Bid Amount and certify
that if they are awarded the construction contract they will enter into the contract at the
Bid Amount submitted.

e Bidder must upload the completed and signed Bid Form.
NOTE: Bids are to be entered on the Bid Form only; not in the IMPACS. As a
result, IMPACS will display a bid amount of $0.

Questions - Bidder must complete all questions.

Review & Submit - Bidder must select the certification box certifying that the statements and
information in response are true and correct to the best of their knowledge and belief.

PROJECT 9306.00 IMPACS Public Construction Bidders User Guide 00 2113.01 -1
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SECTION 00 3113

PRELIMINARY SCHEDULE

PART 1 - GENERAL

1.01

A.
B

1.02

SECTION INCLUDES

Preliminary Construction Schedule
Schedule Durations

PRELIMINARY SCHEDULE

A preliminary schedule has been identified by the Owner for the implementation of the Project.
Refer to the schedule following this Section for references to anticipated milestones and
construction duration.

Each step of the Preliminary Schedule is subject to receipt of acceptable bids, Owner’s decision
process and date of commencement.

A proposed construction schedule shall be submitted by all Trade Contractors to the
Construction Manager no later than 48 hours prior to the pre-construction meeting. A revised
Construction Schedule will be submitted by the Construction Manager once all preliminary
schedules are reviewed and approved by the Owner.

The final construction schedule will be established post award of bids with the cooperation of all
contractors.

SCHEDULE DURATIONS
Anticipated Notice of Intent to Award — 09/21/23

Anticipated Date of Commencement — 10/09/23
Substantial Completion by — 09/06/24

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED

END OF SECTION
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SECTION 00 3143

PERMIT APPLICATION

PART 1 - GENERAL

1.01

1.03

SECTION INCLUDES

Permit Application Information
Licenses, Permits, and Related Inspections

PERMIT APPLICATION INFORMATION

State Building Code Plan Review: The plan review and inspections for this project have been
applied for by the Architect. Please contact your inspector prior to construction and occupancy.
State Building Code Energy Review: The energy code review and inspections for this project
have been applied for by the Architect. Please contact your inspector prior to construction and
occupancy.

Other Applicable inspections: Trade Contractor is responsible for any other applicable project
specific permits and inspections.

LICENSES, PERMITS, AND RELATED INSPECTIONS

The Bidder shall comply with all codes, laws, ordinances, rules and regulations of any public
authority having jurisdiction that bears on the performance of its work. All construction,
materials and methods shall comply with the State Building Codes, except where plans and
specifications establish a higher standard.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED

END OF SECTION
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SECTION 00 4116

BID FORM

The Bid Form must be submitted online through the State’s IMPACS Electronic Procurement
System.

RFB #930600-01

BID FORM for CONSTRUCTION CONTRACT
for
Clarinda Correctional Facility (CCF),
2000 N. 16t St., Clarinda, lowa
Project 9306.00

lowa Department of Administrative Services
Hoover State Office Building, Level 3

1305 East Walnut Street

Des Moines, lowa 50319-0105

The following information is to be completed and submitted with your bid..

Bid Form - Completed and Signed (to be uploaded with bid submission)
Non-Discrimination Clause Information

Contractor Targeted Small Business Enterprise Pre-Bid Contract Information
Bid Security — 5% of total Bid amount (to be uploaded with bid submission)

PN~

Authorized Representative:

The undersigned Bidder, in response to your Request for Bid for construction of the above project, having
examined the Drawings, Specifications, and other Bidding Documents dated August 18, 2023, and
Addenda issued and acknowledged below as received and being familiar with all the conditions
surrounding the construction of the proposed project including the availability of materials and labor,
hereby proposes to furnish all labor, materials, equipment and supplies to perform all work to construct the
project in strict accordance with the proposed Contract Documents, within the time and at the prices stated
below. Prices are to cover all expenses incurred in performing the work required under the proposed
Contract Documents, of which this bid is a part.

Bidder acknowledges receipt of the following Addenda which are a part of the Bidding Documents and for
which any effect on cost of the Work is included in the bid amounts indicated:

Number

Dated

Note that the State of lowa is exempt from State and Local sales and use taxes (including local option
and school option) for this project. Taxes on construction materials shall NOT be included in the bid
amounts.

PROJECT 9306.00 BID FORM 004116 -1
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Amounts shall be indicated in both words and figures. In case of discrepancy, the amount indicated in
words shall govern.

BID PACKAGES:

BP 01
Description: Standing Seam Metal Roof Replacement

Bidder proposes and agrees to perform all work as described in the Construction Documents for the sum
of:

Dollars

$ ).

Metal Roofing Manufacturer:

Roofing System Name:

Roofing Panel Width:

Roof Panel Seam Height:

ALTERNATES:
ALT 01

Description: 20 Year Manufacturer's Weathertight Roof Warranty

Bidder proposes and agrees to perform all work as described in the Construction Documents for the sum
of:

Dollars
$ ).
UNIT PRICES:
UNIT 01
Description: Steel Deck Angle Cutting (Additive/Subtractive)

Dollars
$ ).
PROJECT 9306.00 BID FORM 004116 -2
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UNIT 02

Description: Concrete Deck Patching (Additive/Subtractive)

Dollars

Bidder hereby certifies that:

1. This bid is genuine and is not made in the interest of or on behalf of any undisclosed person, firm
or corporation;

2. Bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham
bid; Bidder has not solicited or induced any person, firm or corporation to refrain from bidding;
and Bidder has not sought by collusion to obtain any advantage over any other bidder or over the
Owner.

3. Bidder hereby certifies that the Bidder is registered with the lowa Labor Commissioner as a
Contractor as required by Chapter 91C, Code of lowa.

4. Bidder agrees to comply with all Federal and State Affirmative Action/Equal Employment
Opportunity requirements concerning fair employment and will not discriminate between or
among them by reason of race, color, religion, sex, national origin or physical handicap.

5. All construction under this Contract shall conform to the requirements of the lowa State Building
Code.

6. Bidder agrees that this bid shall remain valid and shall not be withdrawn for a period of thirty (30)
calendar days after the date for receipt of bids.

7. Bidder agrees that if written notice of acceptance of this bid is mailed, emailed, or delivered to the
undersigned within thirty (30) days after the date in which bids are due, or at any time thereafter
before it is withdrawn, the undersigned will sign and return the Contract Agreement, prepared in
accord with the Bidding Documents and this bid as accepted; and will also provide proof of
insurance coverage and required surety bonds.

8. Bidder understands that the Owner reserves the right to reject any and all bids, and to waive
irregularities or informalities and enter into a contract for the work, as the Owner deems to be in
the best interest of the State.

9. Bidder understands that the Owner reserves the right to accept any, or no, Alternate Bid, if
requested, and that the Alternate Bids may be considered in any order or combination, and the
low Bidder shall be determined on the basis of the sum of the base bid and any Alternate(s)
accepted.

Subcontractors:

The Trade Contractor must identify all Subcontractors and Suppliers within 48 hours of the published date
and time for which bids must be submitted, in accordance with lowa Code Section 8A311, as amended by
House File 646 in 2011. Subcontractors and suppliers may not be changed without the approval of the
Owner. Requests for changing a Subcontractor or supplier must identify the reason for the proposed
change, the name of the new Subcontractor or supplier, and the change in the subcontractor or supplier
price as a result of the change. Any reduction in subcontractor or supplier price as a result of the change,
if the change is approved by the Owner, shall be deducted from the Trade Contract Price via a deductive
Change Order. Any such changes, if approved by the Owner, which result in an increase in the Trade
Contract Price shall be borne by the Trade Contractor.

PROJECT 9306.00 BID FORM 004116 -3
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Enforcement of Reciprocal Resident Bidder Preference, per lowa Code 73A.21.

All bidders shall either check the box next to “Resident Bidder” or check the box next to
“Nonresident Bidder” and by doing so and signing thereafter certifies and attests to the same. All
information requested must be provided. Seek out the advice of an attorney if you have questions.

“Resident Bidder” means a person or entity authorized to transact business in of the State of lowa

and having a place of business for transacting business within the State of lowa at which it is conducting
and has conducted business for at least three years prior to the date of the first advertisement for the
public improvement. Note, however, that if a nonresident bidder’s state or foreign country has a more
stringent definition of a resident bidder, the more stringent definition is applicable as to bidders from that
state or foreign country.

Resident Bidder

Name of Resident Bidder:

By:
Authorized Agent and Signatory of Resident Bidder

OR:

Nonresident Bidder

Name of Nonresident Bidder:

Name of State or Foreign Country of Nonresident Bidder:

Particularly identify and describe any preference, labor preference, or any other type of preferential
treatment, in effect in the nonresident bidder’s state or foreign country at the time of this bid:

NOTICE: Nonresident Bidders domiciled in a state or country with a resident labor force preference shall
make and keep, for a period of not less than three years, accurate records of all workers employed on the
public improvement. The records shall include each worker's name, address, telephone number when
available, social security number, trade classification, and the starting ending time of employment.

By:
Authorized Agent and Signatory of Nonresident Bidder

Bid Form shall be signed by an officer of the company with authority to bind in a contract.
Notice of acceptance of this bid, or request for additional information by the Department of Administrative
Services, may be addressed to the undersigned at the address set forth below:

Legal Name of Firm:

Date:

Signature of Bidder:

PROJECT 9306.00 BID FORM 004116 -4
08-18-2023



DOC CCF Metal Roof Replacement
Clarinda, lowa

DAS#9306.00

RFB930600-01

Title:

Typed Name of Signatory:

Email:

Business Address:

Telephone Number: Fax Number:

Federal Tax Identification Number:

lowa Contractor Registration Number:

Bidder Safety Manager Name:

For an out-of-state Bidder, Bidder certifies that the Resident Preference given by the State or

Foreign Country of Bidder’s residence, , s %.

END OF SECTION

PROJECT 9306.00 BID FORM 004116 -5
08-18-2023



DOC CCF Metal Roof Replacement
Clarinda, lowa

DAS#9306.00

RFB930600-01

THIS PAGE INTENTIONALLY LEFT BLANK

PROJECT 9306.00 BLANK PAGE 00 0000-0
08-18-2023



DOC CCF Metal Roof Replacement
Clarinda, lowa

DAS#9306.00

RFB930600-01

SECTION 00 4116.01
NON-DISCRIMINATION CLAUSE

This Section is for informational purposes only. All information will be submitted online through
the State’s IMPACS Electronic Procurement System.

PART 1 - GENERAL

All contractors, subcontractors, vendors and suppliers of goods and services doing business
with the State of lowa and value of said business equals or exceeds $10,000 annually, agree
as stated below.

1.01 NONDISCRIMINATION CLAUSE

A. The contractor, subcontractor, vendor and supplier of goods and services will not discriminate
against an employee or applicant for employment because of race, creed, color, sex, national
origin, ancestry, religion, economic status, age, disability, political opinion, or affiliations of an
applicant or employee based upon the nature of the job occupation. The contractor,
subcontractor, vendor and supplier will develop an Affirmative Action Program to insure that
applicants are employed and that employees are treated during employment without regard to
their race, creed, color, sex, national origin, ancestry, religion, economic status, age, disability,
political opinions or affiliations. Such action shall include, but not be limited to the following:

Employment.

Upgrading.

Demotion or transfer.

Recruitment and advertising.

Layoff or termination.

Rates of pay or other forms of compensation.

Selection for training, including apprenticeship.

B. The contractor, subcontractor, vendor and supplier of goods and services will, in all solicitations
or advertisements for employees, state that all qualified applicants will receive consideration for
employment without regard to race, creed, color, sex, national origin, ancestry, religion,
economic status, age, disability, political opinion or affiliations.

C. The contractor, subcontractor, vendor and supplier or their collective bargaining representative
will send to each labor union or representative or workers with which they have a collective
bargaining agreement or other contract or understanding, a notice advising the said labor union
or workers’ representative of the contractor's commitments under this section.

D. The contractor, subcontractor, vendor and supplier of goods and services will comply with all
published rules, regulations, directives and orders of the State of lowa Affirmative Action
Program Contract Compliance Provisions.

E. The contractor, subcontractor, vendor and supplier of goods and services will furnish and file
compliance reports within such time and upon such forms as provided by the Equal
Employment Opportunity Officer, said forms may elicit information as to the policies,
procedures, patterns, and practices of each subcontractor as state as the contractor themselves
and said contractor, subcontractor, vendor and supplier will permit access to their employment
books, records and accounts to the State’s Equal Employment Opportunity Officer, for the
purpose of investigation to ascertain compliance with this Contract and with rules regulations of
the State’s Affirmative Action Program.

F. In the event of the contractor’'s noncompliance with the nondiscrimination clauses of this
Contract or with any of such rules, regulations and orders; this Contract may be canceled,

Nooh~wh =
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terminated or suspended in whole or in part and the Contractor may be declared ineligible for
further contracts in accordance with procedures authorized by the State of lowa.

G. The contractor, subcontractor, vendor and supplier of goods and services will include, or
incorporate by reference, the provisions of the nondiscrimination clause in every contract,
subcontract or purchase order unless exempted by the rules, regulations or orders of the State’s
Affirmative Action Program, and will provide in every subcontract or purchase order that said
provisions will be binding upon each contractor, subcontractor or seller.

H. The parties agree to comply with “Compliance with the Law; Nondiscrimination in Employment”
of the current Terms and Conditions at the award of this contract. Current Terms and Conditions
may be found on the following web site and are, by this reference, made a part of this
Agreement. https://das.iowa.gov/procurement/terms-and-conditions

l. We certify and recognize that we are morally and legally committed to nondiscrimination in
employment. Any person who applies for employment with our company will not be
discriminated against because of race, creed, color, sex, national origin, ancestry, religion,
economic status, age or disabilities, unless disabilities are based upon the nature of the job

occupation.
PART 2 - PRODUCTS — NOT USED
PART 3 - EXECUTION — NOT USED
END OF SECTION
PROJECT 9306.00 NONDISCRIMINATION CLAUSE INFORMATION 004116.01-2
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SECTION 00 4116.02
TARGETED SMALL BUSINESS INFORMATION

This Section is for informational purposes only. All information will be submitted online through
the State’s IMPACS Electronic Procurement System.

PART 1 - GENERAL
1.01 TARGETED SMALL BUSINESS INFORMATION

A. Subcontractor Targeted Small Business Enterprise Pre-Bid Contact Information, including
subcontractor and dollar amount to be subcontracted, is to accompany the Bid submission.
Bidders shall comply with all affirmative action/equal opportunity provisions of State and Federal
laws. The Owner seeks to provide opportunities for Targeted Small Businesses in accordance
with the provisions of Chapter 73 of the Code of lowa.

B. Search the Targeted Small Business Directory for certified State of lowa Targeted Small
Businesses.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED

END OF SECTION
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SECTION 00 4313

BID SECURITY FORMS
PART 1 - GENERAL

1.01 BID SECURITY FORMS

A. A Bid Bond form will be required on this project. An amended ConsensusDocs 262 is attached

for reference following this page. ConsensusDocs bid bond form is not required (other standard
forms are acceptable to the State of lowa).

PART 2 - PRODUCTS — NOT USED

PART 3 - EXECUTION — NOT USED

END OF SECTION
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CONSENSUSDOCS 262
BID BOND
(AMENDED BY STATE OF IOWA)

This document was developed through a collaborative effort of organizations representing a wide
cross-section of the design and construction industry. The organizations endorsing this document
believe it represents a fair allocation of risk and responsibilities for all project participants.

Endorsing organizations recognize that this document must be reviewed and adapted to meet specific
needs and applicable laws. This document has important legal and insurance consequences. You are
encouraged to consult legal, insurance and surety advisors before completing or modifying this
document. The software includes a notes section indicating where information is to be inserted to
complete this document. Further information and endorsing organizations' perspectives are available
at www.consensusdocs.org/guidebook.

For Use with ConsensusDOCS 200, Standard Form of Agreement and General Conditions Between
Owner and Constructor (Where the Contract Price is a Lump Sum) and ConsensusDOCS 500,
Standard Agreement and General Conditions Between Owner and Construction Manager.

The Trade Contractor, (the "Trade Contractor") has submitted a Bid to the
Owner, , (the "Owner") for the (the "Project") in
accordance with the Bidding Documents, including Drawings and Specifications prepared by

(the "Design Professional").

1

IMPORTANT: A vertical line in the margin indicates a change has been made to the original text. Prior to signing, recipients may wish to request from the party
producing the document a “redlined” version indicating changes to the original text. Consultation with legal and insurance counsel and careful review of the entire
document are strongly encouraged.

ConsensusDOCS 262 « BID BOND Copyright © 2007, Revised 2009 and 2011, ConsensusDOCS LLC. AN INDIVIDUAL PURCHASE OF THIS DOCUMENT
PERMITS THE USER TO PRINT ONE CONTRACT FOR ONE PROJECT ONLY. YOU MAY ONLY MAKE COPIES OF A COMPLETED DOCUMENT FOR
DISTRIBUTION TO PARTIES IN DIRECT CONNECTION WITH THE SPECIFIC CONSTRUCTION PROJECT. ANY OTHER USES, INCLUDING COPYING THE
DOCUMENT, ARE STRICTLY PROHIBITED.



By virtue of this Bid Bond (the "Bond"), the Constructor as Principal and as
Surety ("Surety"), are bound to the Owner as Obligee in the maximum amount

, Dollars ($ ) (the "Bond Sum"). The Constructor and
Surety hereby bind themselves, their heirs, executors, administrators, successors and assigns, jointly
and severally, as provided herein.

1. If the Obligee shall accept the bid of the Constructor, the Constructor shall enter into an
Agreement with the Obligee in accordance with the terms of such Bid.

2. Constructor shall procure such bond or bonds as are specified in the Contract Documents for
the faithful performance of the Work and for the prompt payment of labor and materials furnished
in the performance of the Work.

3. If the Constructor fails to enter such Agreement and give such bonds, the Constructor shall
pay to the Obligee the difference between the amount of Constructor's bid and the amount of
such agreement the Obligee in good faith executes with another Party to perform the Work
covered by Constructor's Bid, not to exceed the Bond Sum stated above.

4. If the Constructor shall fulfill its obligation under Articles 1 through 3, then this obligation shall
be null and void; otherwise it shall remain in full force and effect.

This Bondis enteredintoasof _~ (date)

SURETY: (seal)

BY

Print Name:

Print Title: (Attach Power of Attorney)
WINESS: o

(Additional signatures, if any, appear on attached page)

Constructor: (seal)

Print Name:

Print Title:

VNS S e

(Additional signatures, if any, appear on attached page)

2

IMPORTANT: A vertical line in the margin indicates a change has been made to the original text. Prior to signing, recipients may wish to request from the party
producing the document a “redlined” version indicating changes to the original text. Consultation with legal and insurance counsel and careful review of the entire
document are strongly encouraged.

ConsensusDOCS 262 « BID BOND Copyright © 2007, Revised 2009 and 2011, ConsensusDOCS LLC. AN INDIVIDUAL PURCHASE OF THIS DOCUMENT
PERMITS THE USER TO PRINT ONE CONTRACT FOR ONE PROJECT ONLY. YOU MAY ONLY MAKE COPIES OF A COMPLETED DOCUMENT FOR
DISTRIBUTION TO PARTIES IN DIRECT CONNECTION WITH THE SPECIFIC CONSTRUCTION PROJECT. ANY OTHER USES, INCLUDING COPYING THE
DOCUMENT, ARE STRICTLY PROHIBITED.
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SECTION 00 5200

AGREEMENT FORM

PART 1 - GENERAL

1.01 AGREEMENT FORM

A. The Form of Agreement to be used on this project is a modified ConsensusDocs 802. A sample
is attached following this page.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION — NOT USED

END OF SECTION
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ConsensusDocs 802
STANDARD FORM OF AGREEMENT BETWEEN OWNER AND TRADE CONTRACTOR

(Where the Construction Manager Is the Owner's Agent)

© ConsensusDocs”
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TABLE OF ARTICLES

1. AGREEMENT

2. GENERAL PROVISIONS

3. TRADE CONTRACTOR'S OBLIGATIONS

4. OWNER'S RESPONSIBILITIES

5. SUBCONTRACTS

6. TRADE CONTRACT TIME

7. TRADE CONTRACT PRICE

8. CHANGES

9. PAYMENT

10. INDEMNITY, INSURANCE, WAIVERS AND BONDS
11. SUSPENSION, NOTICE TO CURE AND TERMINATION OF AGREEMENT
12. DISPUTE MITIGATION AND RESOLUTION

13. MISCELLANEQUS PROVISIONS

14. TRADE CONTRACT DOCUMENTS

This Agreement has important legal and insurance consequences. Consultations with an attorney and with
insurance and surety consultants are encouraged with respect to its completion or modification. Notes indicate
where information is to be inserted to complete this Agreement.

1

ConsensusDocs™ 802 - Standard Form of Agreement Between Owner and Trade Contractor (CM is Owner's Agent) - © 2007,

Revised March 2012. THIS DOCUMENT MAY HAVE BEEN MODIFIED FROM THE STANDARD LANGUAGE, and a report of
maodifications can be generated through the ConsensusDocs platform. Purchase of the document permits the user to print one contract
for each party to the contract within one project only. You may only make copies of finalized documents for distribution to parties in direct
connection with this contract. Any other uses are strictly prohibited.



ARTICLE 1 AGREEMENT
This Trade Contractor Agreement is made effective as of the XX day of Month, Year , by and between the

OWNER

State of lowa - DAS, Department of Administrative Services ("DAS"). DAS's principal office is located: 109 SE
13th Street, Des Moines, IA 50319-0120.

and the

TRADE CONTRACTOR

Contractor Name
Address
City, State, Zip

for work in connection with the following

PROJECT
XXXX.XX - Project Name

The CONSTRUCTION MANAGER is
Construction Manager Name
Address

City, State, Zip

The DESIGN PROFESSIONAL for the Project is

Designer Name
Address
City, State, Zip

Notice to the Parties shall be given at the above addresses.

ARTICLE 2 GENERAL PROVISIONS

2.1 RELATIONSHIP OF PARTIES The Owner and the Trade Contractor agree to proceed with this
Agreement on the basis of mutual trust, good faith and fair dealing and shall cooperate with each other and
with the Construction Manager and Design Professional in furthering the Owner's interests. The Trade
Contractor shall use its diligent efforts to perform the work in an expeditious manner consistent with the Trade
Contract Documents. The Owner and the Trade Contractor will endeavor to promote harmony and
cooperation among all Project participants.

2.1.1 The Owner and the Trade Contractor shall perform their obligations with integrity, ensuring at a
minimum that

2.1.1.1 conflicts of interest shall be avoided or disclosed promptly to the other Party; and

2.1.1.2 the Trade Contractor and the Owner warrant that they have not and shall not pay nor
receive any contingent fees or gratuities to or from the other Party, including its agents, officers
and employees, Subcontractors or others for whom they may be liable, to secure preferential

2

ConsensusDocs™ 802 - Standard Form of Agreement Between Owner and Trade Contractor (CM is Owner's Agent) - © 2007,
Revised March 2012. THIS DOCUMENT MAY HAVE BEEN MODIFIED FROM THE STANDARD LANGUAGE, and a report of
maodifications can be generated through the ConsensusDocs platform. Purchase of the document permits the user to print one contract
for each party to the contract within one project only. You may only make copies of finalized documents for distribution to parties in direct
connection with this contract. Any other uses are strictly prohibited.



treatment.

2.2 PROJECT ORGANIZATION This Agreement is for the performance of work described herein in
connection with the construction of the Project. The Owner also may enter into separate agreements with
other trade contractors for other portions of the Project. The Owner has entered or will enter into a
Construction Management Agreement with the Construction Manager, and a design agreement with the
Design Professional.

2.3 INDEPENDENT CONTRACTOR The Trade Contractor represents that it is an independent contractor
and that its performance of the Trade Contract Work it shall act as an independent contractor. Neither Trade
Contractor nor any of its agents or employees shall act on behalf of the Owner except as provided in this
Agreement or unless authorized in writing by the Owner.

2.4 CONSTRUCTION MANAGER IS OWNER'S AGENT The Construction Manager will represent the Owner
as its agent in the administration and management of this Agreement. Any instructions, reviews, approvals,
orders or directions given to the Trade Contractor by the Construction Manager will be given on behalf of and
as agent for the Owner. The Trade Contractor shall be obligated to respond or perform as if the same were
given directly by the Owner. The Trade Contractor shall communicate and provide all requests and concerns
regarding the Trade Contract Work to the Construction Manager. The Trade Contractor shall provide copies
to the Construction Manager of all notices to the Owner required by and regarding this Agreement.

2.5 CONSTRUCTION MANAGER NOT IN PRIVITY WITH TRADE CONTRACTOR This Agreement shall not
give the Trade Contractor any claim or right of action against the Construction Manager. The Trade
Contractor and its subcontractors shall not be beneficiaries of any obligations of the Construction Manager.
This Agreement shall not create a contractual relationship between any parties except the Owner and the
Trade Contractor.

2.5A NO THIRD-PARTY BENEFICIARY There are no third-party beneficiaries of this Agreement.

2.6 DESIGN PROFESSIONAL The Owner, through its Design Professional, shall provide all architectural and
engineering design services necessary for the completion of the Work, except the following:

No exceptions

The Trade Contractor shall not be required to provide professional services which constitute the practice of
architecture or engineering except as otherwise provided in section 3.15.

2.6.1 The Owner shall obtain from the Design Professional either a license for Trade Contractor and
Subcontractors to use the design documents prepared by the Design Professional or ownership of the
copyrights for such design documents, and shall defend, indemnify and hold harmless the Trade
Contractor against any suits or claims of infringement of any copyrights or licenses arising out of the
use of the design documents. To the extent portions of this paragraph are in conflict with SF 396
(codified at lowa Code Section 537A.5) said portions are void and unenforceable.

2.7 EXTENT OF AGREEMENT This Agreement is solely for the benefit of the Parties, represents the entire
integrated agreement between the Parties, and supersedes all prior negotiations, representations and
agreements, either written or oral. This Agreement and each and every provision is for the exclusive benefit
of the Owner and the Trade Contractor and not for the benefit of any third party except to the extent expressly
provided in this Agreement. In the event of conflict between this Agreement and any of the Exhibits or any
other documents incorporated into this Agreement, the terms and provisions of this Agreement shall control.

2.8 DEFINITIONS

3

ConsensusDocs™ 802 - Standard Form of Agreement Between Owner and Trade Contractor (CM is Owner's Agent) - © 2007,
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maodifications can be generated through the ConsensusDocs platform. Purchase of the document permits the user to print one contract
for each party to the contract within one project only. You may only make copies of finalized documents for distribution to parties in direct
connection with this contract. Any other uses are strictly prohibited.



2.8.1 Agreement means this ConsensusDocs 802 Standard Form of Agreement Between Owner and
Trade Contractor (Where the Construction Manager is the Owner's Agent), as modified by the Parties,
and Exhibits and Attachments made part of this Agreement upon its execution.

2.8.2 Design Professional means the Architect, Design Professional or Engineer identified in ARTICLE
1 and its consultants, retained by Owner to perform design services for the Project, and licensed in the
State in which the Project is located. The use of the term Design Professional in this Agreement is for
convenience and is not intended to imply or infer that the individual or entity named in ARTICLE 1 will
provide design professional services in a discipline in which it is not licensed.

2.8.3 Construction Manager means the Construction Manager identified in ARTICLE 1 and its
authorized representative.

2.8.4 The Construction Schedule is the document initially prepared by and updated by the Construction
Manager and approved by the Owner that indicates proposed activity sequences, durations, or
milestone dates for such activities as receipt and approval of pertinent information, issuance of the
Construction Documents, the preparation and processing of shop drawings and samples, delivery of
materials or equipment requiring long-lead-time procurement, Owner's occupancy requirements and
estimated dates of Substantial Completion and Final Completion of the Project.

2.8.5 The term Day shall mean calendar day unless otherwise specifically defined.

2.8.6 Final Completion occurs on the date when the Trade Contractor's obligations under this
Agreement are complete and accepted by the Owner and final payment becomes due and payable, as
established in ARTICLE 6. This date shall be confirmed by a Certificate of Final Completion signed by
the Owner and the Trade Contractor.

2.8.7 A Hazardous Material is any substance or material identified now or in the future as toxic or
hazardous under any federal, state or local law or regulation, or any other substance or material which
may be considered hazardous or otherwise subject to statutory or regulatory requirements governing
handling, disposal or clean-up.

2.8.8 A Material Supplier is a person or entity retained by the Trade Contractor to provide material or
equipment for the Trade Contract Work. This definition is not intended to, and shall not be interpreted
to, expand or modify the definition(s) of materials or material suppliers contained in lowa Code Chapter
573.

2.8.9 Others means other contractors, material suppliers, and persons at the Worksite who are not
employed by the Trade Contractor or Subcontractors.

2.8.10 The term Overhead shall mean a) payroll costs and other compensation of Trade Contractor
employees in the Trade Contractor's principal and branch offices; b) general and administrative
expenses of the Trade Contractor's principal and branch offices including deductibles paid on any
insurance policy and c) the Trade Contractor's capital expenses, including interest on capital used for
the Work.

2.8.11 Owner is the person or entity identified in ARTICLE 1 as Owner, and includes the Owner's
representative.

2.8.12 The Project, as identified in ARTICLE 1, is the building, facility or other improvements for which
the Trade Contractor is to perform the Trade Contract Work.

2.8.13 A Subcontractor is a person or entity retained by the Trade Contractor as an independent
contractor to provide the labor, materials, equipment or services necessary to complete a specific
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portion of the Work. This definition is not intended to, and shall not be interpreted to, expand or modify
the definition(s) of materials or material suppliers contained in lowa Code Chapter 573.

2.8.14 2.8.14 Per lowa Code Section 26.13, "substantially completed" means the first date on which any
of the following occurs:(1) Completion of the Project (or Trade Contract Work, in the case of the multiple
Trade Contractors) or when the Project (or Trade Contract Work in the case of multiple Trade
Contractors) has been substantially completed in general accordance with the terms and provisions of
the contract. (2) The work on the Project (or Trade Contract Work in the case of multiple Trade
Contractors) or on the designated portion is substantially completed in general accordance with the
terms of the contract so that the State lowa can occupy or utilize the Project or designated portion of the
Project for its intended purpose. 3) The Project (or Trade Contract Work in the case of multiple Trade
Contractors) is certified as having been substantially completed by either of the following: (a) the
architect or engineer authorized to make such certification (which is defined in this Agreement as the
Design Professional). (b) The authorized contract representative (which is defined in this Agreement as
the Owner's Representative). (4) The State of lowa is occupying or utilizing the Project (or Trade
Contract Work in the case of multiple Trade Contractors) for its intended purpose. This subparagraph
shall not apply to highway, bridge, or culvert projects.

2.8.15 Terrorism means a violent act, or an act that is dangerous to human life, property or
infrastructure, that is committed by an individual or individuals and that appears to be part of an effort to
coerce a civilian population or to influence the policy or affect the conduct of any government by
coercion. Terrorism includes, but is not limited to, any act certified by the United States government as
an act of terrorism pursuant to the Terrorism Risk Insurance Act, as amended.

2.8.16 A Trade Contract Change Order is a written order signed by the Owner and the Trade Contractor
after execution of this Agreement, indicating changes in the scope of the Trade Contract Work, the
Trade Contract Price or Trade Contract Time, including substitutions proposed by the Trade Contractor
and accepted by the Owner. Trade Contract Change Orders shall be executed using the
ConsensusDOCS 813 Trade Contract Change Order (CM as Owner's Agent) form document with
exhibits attached as necessary.

2.8.17 The Trade Contract Documents consist of this Agreement (as modified), the drawings,
specifications, addenda issued prior to execution of this Agreement, approved submittals, information
furnished by the Owner under subsection 4.1.3, the bid documents, other documents listed in this
Agreement and any modifications issued after execution.

2.8.18 The Trade Contract Price is the amount indicated in section 7.1 of this Agreement.

2.8.19 The Trade Contract Time is the period between the Date of Commencement and Final
Completion.

2.8.20 Trade Contract Work means the construction and services provided by the Trade Contractor.

2.8.20.1 Changed Work means work that is different from the original scope of Trade Contract
Work; or work that changes the Trade Contract Price or Trade Contract Time.

2.8.20.2 Defective Work is any portion of the Trade Contract Work that is not in conformance with
the Trade Contract Documents.

2.8.21 The Trade Contractor is the person or entity identified in ARTICLE 1 and includes the Trade
Contractor's Representative.

2.8.22 The term Work means the construction and services necessary or incidental to fulfill the Trade
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Contractors' obligations for the Project. The Work may refer to the whole Project or only a part of the
Project.

2.8.23 Worksite means the geographical area at the location of the Project as identified in ARTICLE 1
where the Trade Contract Work is to be performed.

ARTICLE 3 TRADE CONTRACTOR'S OBLIGATIONS
3.1 GENERAL RESPONSIBILITIES

3.1.1 RESPONSIBILITIES The Trade Contractor shall provide all of the labor, materials, equipment and
services necessary to complete the Trade Contract Work, all of which shall be provided in full accord
with or as reasonably inferable from the Trade Contract Documents as being necessary to produce the
indicated results.

3.1.2 The Trade Contractor shall be responsible for the supervision and coordination of the Trade
Contract Work, including the construction means, methods, technigues, sequences and procedures
utilized, unless the Trade Contract Documents give other specific instructions. In such case, the Trade
Contractor shall not be liable to the Owner for damages resulting from compliance with such instructions
unless the Trade Contractor recognized and failed to timely report to the Owner any error,
inconsistency, omission or unsafe practice that it discovered in the specified constructionmeans,
methods, techniques, safety, sequences or procedures.

3.1.3 The Trade Contractor shall perform Trade Contract Work only within locations allowed by the
Trade Contract Documents, applicable permits and applicable local law.

3.2 COOPERATION WITH WORK OF OWNER AND OTHERS

3.2.1 The Owner may perform work at the Worksite directly or by Others. Any agreements with Others
to perform construction or operations related to the Project shall include provisions pertaining to
insurance, indemnification, waiver of subrogation, coordination, interference, clean up and safety which
are substantively the same as the corresponding provisions of this Agreement.

3.2.2 In the event that the Owner elects to perform work at the Worksite directly or by Others, the Trade
Contractor and the Owner shall, with the assistance of the Construction Manager, coordinate the
activities of all forces at the Worksite and agree upon fair and reasonable schedules and operational
procedures for Worksite activities. The Owner shall require each separate contractor to cooperate with
the Trade Contractor and assist with the coordination of activities and the review of construction
schedules and operations. The Trade Contract Price and Trade Contract Time shall be equitably
adjusted, as mutually agreed by the Parties, for subsequent changes made necessary by the
coordination of construction activities, and the Trade Contactor's construction schedule and the
Construction Schedule shall be revised accordingly. The Trade Contractor, Owner and Others shall
adhere to the revised Construction Schedule until it may subsequently be revised.

3.2.3 With regard to the work of the Owner and Others, the Trade Contractor shall (a) proceed with the
Trade Contract Work in a manner which does not hinder, delay or interfere with the work of the Owner
or Others or cause the work of the Owner or Others to become defective, (b) afford the Owner or Others
reasonable access for introduction and storage of their materials and equipment and performance of
their activities, and (c) coordinate the Trade Contractor's construction and operations with theirs as
required by this section.

3.2.4 Before proceeding with any portion of the Trade Contract Work affected by the construction or
operations of the Owner or Others, the Trade Contractor shall give the Owner and Construction
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Manager prompt written notification of any defects the Trade Contractor discovers in their work which
will prevent the proper execution of the Trade Contract Work. The Trade Contractor's obligations in this
section do not create a responsibility for the work of the Owner or Others, but are for the purpose of
facilitating the Trade Contract Work. If the Trade Contractor does not notify the Owner and Construction
Manager of patent defects interfering with the performance of the Trade Contract Work, the Trade
Contractor acknowledges that the work of the Owner or Others is not defective and is acceptable for the
proper execution of the Trade Contract Work. Following receipt of written notice from the Trade
Contractor of defects, the Owner, through the Construction Manager, shall promptly inform the Trade
Contractor what action, if any, the Trade Contractor shall take with regard to the defects.

3.3 RESPONSIBILITY FOR PERFORMANCE

3.3.1 In order to facilitate its responsibilities for completion of the Work in accordance with and as
reasonably inferable from the Trade Contract Documents, prior to commencing the Work the Trade
Contractor shall examine and compare the drawings and specifications with information furnished by
the Owner pursuant to subsection 4.1.3, relevant field measurements made by the Trade Contractor
and any visible conditions at the Worksite affecting the Trade Contract Work.

3.3.2 If in the course of the performance of the obligations in subsection 3.3.1 the Trade Contractor
discovers any errors, omissions or inconsistencies in the Contract Documents, the Trade Contractor
shall promptly report them to the Owner and Construction Manager. It is recognized, however, that the
Trade Contractor is not acting in the capacity of a licensed design professional, and that the Trade
Contractor's examination is to facilitate construction and does not create an affirmative responsibility to
detect errors, omissions or inconsistencies or to ascertain compliance with applicable laws, building
codes or regulations. Following receipt of written notice from the Trade Contractor of defects, the Owner
shall promptly inform the Trade Contractor what action, if any, the Trade Contractor shall take with
regard to the defects.

3.3.3 The Trade Contractor shall have no liability for errors, omissions or inconsistencies discovered
under subsections 3.3.1 and 3.3.2 unless the Trade Contractor fails to report a recognized problem to
the Owner and Construction Manager.

3.3.4 The Trade Contractor may bhe entitled to additional costs or time if there are changes in the scope
of the Trade Contract Work that increase the cost of the Work or increase the number of days required
to perform the Work, respectively, because of clarifications or instructions arising out of the Trade
Contractor's reports described in the three preceding Subsections.

3.4 CONSTRUCTION PERSONNEL AND SUPERVISION

3.4.1 The Trade Contractor shall provide competent supervision for the performance of the Trade
Contract Work. Before commencing the Trade Contract Work, Trade Contractor shall notify Owner and
Construction Manager in writing of the name and qualifications of its proposed superintendent(s) and
project manager so Owner and Construction Manager may review the individual's qualifications. If, for
reasonable cause, the Owner or Construction Manager refuses to approve the individual, or withdraws
its approval after once giving it, Trade Contractor shall name a different superintendent or project
manager for Owner's and Construction Manager's review. Any disapproved superintendent shall not
perform in that capacity thereafter at the Worksite.

3.4.2 The Trade Contractor shall be responsible to the Owner for acts or omissions of parties or entities
performing portions of the Trade Contract Work for or on behalf of the Trade Contractor or any of its
Subcontractors.

3.4.3 The Trade Contractor shall permit only qualified persons to perform the Trade Contract Work. The
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Trade Contractor shall enforce safety procedures, strict discipline and good order among persons
performing the Trade Contract Work. If the Owner or Construction Manager determines that a particular
person does not follow safety procedures, or is unfit or unskilled for the assigned work, the Trade
Contractor shall immediately reassign the person on receipt of the Owner's or Construction Manager's
written notice to do so.

3.4.4 TRADE CONTRACTOR'S REPRESENTATIVE The Trade Contractor's authorized representative
is . The Trade Contractor's representative shall possess full authority to receive instructions from the
Owner and to act on those instructions. The Trade Contractor shall notify the Owner and the
Construction Manager in writing of a change in the designation of the Trade Contractor's representative.
The Trade Contractor's representative is also authorized to bind the Trade Contractor in all matters
relating to this Agreement including, without limitation, all matters requiring the Trade Contractor's
approval, authorization, or written notice. The Trade Contractor's representative is also authorized to
resolve disputes in accordance with Section 12.2 of this Agreement.

3.5 MATERIALS FURNISHED BY THE OWNER OR OTHERS

3.5.1 In the event the Trade Contract Work includes installation of materials or equipment furnished by
the Owner or Others, it shall be the responsibility of the Trade Contractor to examine the items so
provided and thereupon handle, store and install the items, unless otherwise provided in the Trade
Contract Documents, with such skill and care as to provide a satisfactory and proper installation. Loss
or damage due to acts or omissions of the Trade Contractor shall be the responsibility of the Trade
Contractor and may be deducted from any amounts due or to become due the Trade Contractor. Any
defects discovered in such materials or equipment shall be reported at once to the Owner and
Construction Manager. Following receipt of written notice from the Trade Contractor of defects, the
Owner shall promptly inform the Trade Contractor what action, if any, the Trade Contractor shall take
with regard to the defects.

3.6 TESTS AND INSPECTIONS

3.6.1 The Trade Contractor shall schedule all required tests, approvals and inspections of the Trade
Contract Work or portions thereof at appropriate times so as not to delay the progress of the Trade
Contract Work or other work related to the Project. The Trade Contractor shall give proper notice to the
Construction Manager and to all required parties of such tests, approvals and inspections. If feasible,
the Owner and Others may timely observe the tests at the normal place of testing. Except as provided
in subsection 3.6.3, the Owner shall bear all expenses associated with tests, inspections and approvals
required by the Trade Contract Documents, which, unless otherwise agreed to, shall be conducted by
an independent testing laboratory or entity retained by the Owner. Unless otherwise required by the
Trade Contract Documents, required certificates of testing, approval or inspection shall be secured by
the Trade Contractor and promptly delivered to the Owner and Construction Manager.

3.6.2 If the Owner, Construction Manager or appropriate authorities determine that tests, inspections or
approvals in addition to those required by the Trade Contract Documents will be necessary, the Trade
Contractor shall arrange for the procedures and give timely notice to the Owner, Construction Manager
and Others who may observe the procedures. Costs of the additional tests, inspections or approvals are
at the Owner's expense except as provided in subsection 3.6.3.

3.6.3 If the procedures described in subsections 3.6.1 and 3.6.2 indicate that portions of the Trade
Contract Work fail to comply with the Trade Contract Documents, the Trade Contractor shall be
responsible for costs of correction and retesting.

3.7 WARRANTY
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3.7.1 The Trade Contract Work shall be executed in accordance with the Trade Contract Documents in
a workmanlike manner. The Trade Contractor warrants that all materials and equipment shall be
furnished in sufficient quantities to facilitate the proper and expeditious execution of the Trade Contract
Work and shall be new unless otherwise specified, of good quality, in conformance with the Trade
Contract Documents, and free from defective workmanship and materials. At the Owner's or
Construction Manager's request, the Trade Contractor shall furnish satisfactory evidence of the quality
and type of materials and equipment furnished. The Trade Contractor further warrants that the Trade
Contract Work shall be free from material defects not intrinsic in the design or materials required in the
Trade Contract Documents. The Trade Contractor's warranty does not include remedies for defects or
damages caused by normal wear and tear during normal usage, use for a purpose for which the Project
was not intended, improper or insufficient maintenance, modifications performed by the Owner or
Others, or abuse. The Trade Contractor's warranty pursuant to this section shall commence on the
Date of Substantial Completion.

3.7.2 The Trade Contractor shall obtain from its Subcontractors and material suppliers any special or
extended warranties required by the Trade Contract Documents. All such warranties shall be listed in an
attached Exhibit to this Agreement.

3.8 CORRECTION OF TRADE CONTRACT WORK WITHIN ONE YEAR

3.8.1 If, prior to Substantial Completion and within one year after the date of Substantial Completion of
the Trade Contract Work, any Defective Work is found, the Owner shall promptly notify the Trade
Contractor in writing. Unless the Owner provides written acceptance of the condition, the Trade
Contractor shall promptly correct the Defective Work at its own cost and time and bear the expense of
additional services required for correction of any Defective Work for which it is responsible. If within the
one-year correction period the Owner discovers and does not promptly notify the Trade Contractor or
give the Trade Contractor an opportunity to test or correct Defective Work as reasonably requested by
the Trade Contractor, the Owner waives the Trade Contractor's obligation to correct that Defective Work
as well as the Owner's right to claim a breach of the warranty with respect to that Defective Work.

3.8.2 With respect to any portion of Trade Contract Work first performed after Substantial Completion,
the one-year correction period shall be extended by the period of time between Substantial Completion
and the actual performance of the later Trade Contract Work. Correction periods shall not be extended
by corrective work performed by the Trade Contractor.

3.8.3 If the Trade Contractor fails to correct Defective Work within a reasonable time after receipt of
written notice from the Owner prior to final payment, the Owner may correct it in accordance with the
Owner's right to carry out the Trade Contract Work in section 11.2. In such case, an appropriate Trade
Contract Change Order shall be issued deducting the cost of correcting such deficiencies from
payments then or thereafter due the Trade Contractor. If payments then or thereafter due Trade
Contractor are not sufficient to cover such amounts, the Trade Contractor shall pay the difference to the
Owner.

3.8.4 If after the one-year correction period but before the applicable limitation period the Owner
discovers any Defective Work, the Owner shall, unless the Defective Work requires emergency
correction, promptly notify the Trade Contractor. If the Trade Contractor elects to correct the Defective
Work, it shall provide written notice of such intent within fourteen (14) Days of its receipt of notice from
the Owner. The Trade Contractor shall complete the correction of Defective Work within a time frame
mutually agreed upon by the Trade Contractor and the Owner. If the Trade Contractor does not elect to
correct the Defective Work, the Owner may have the Defective Work corrected by itself or Others and
charge the Trade Contractor for the reasonable cost of the correction and other directly related
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expenses. Owner shall provide Trade Contractor with an accounting of correction costs it incurs.

3.8.5 If the Trade Contractor's correction or removal of Defective Work causes damage to or destroys
other completed or partially completed Work or existing buildings, the Trade Contractor shall be
responsible for the cost of correcting the destroyed or damaged property.

3.8.6 The one-year period for correction of Defective Work does not constitute a limitation period with
respect to the enforcement of the Trade Contractor's other obligations under the Trade Contract
Documents.

3.8.7 Prior to final payment, at the Owner's option and with the Trade Contractor's agreement, the
Owner may elect to accept Defective Work rather than require its removal and correction. In such case
the Contract Price shall be equitably adjusted for any diminution in the value of the Project caused by
such Defective Work. Before the Owner accepts any such change it must be documented in writing with
a Change Order signed by both the Trade Contractor and Owner.

3.9 CORRECTION OF COVERED TRADE CONTRACT WORK

3.9.1 On request of the Owner or Construction Manager, Trade Contract Work that has been covered
without a requirement that it be inspected prior to being covered may be uncovered for the Owner's or
Construction Manager's inspection. The Owner shall pay for the costs of uncovering and replacement if
the Work proves to be in conformance with the Trade Contract Documents, or if the defective condition
was caused by the Owner or Others. If the uncovered Trade Contract Work proves to be defective, the
Trade Contractor shall pay the costs of uncovering and replacement.

3.9.2 If contrary to specific requirements in the Trade Contract Documents or contrary to a specific
request from the Owner or Construction Manager, a portion of the Trade Contract Work is covered, the
Owner or Construction Manager, by written request, may require the Trade Contractor to uncover the
Trade Contract Work for the Owner's or Construction Manager's observation. In this circumstance the
Trade Contract Work shall be uncovered and recovered at the Trade Contractor's expense and with no
adjustment to the Trade Contract Time. Costs incurred by the Owner as a direct result of the above
shall be deducted from the Trade Contract Price.

3.10 SAFETY OF PERSONS AND PROPERTY

3.10.1 SAFETY PRECAUTIONS AND PROGRAMS The Trade Contractor shall have overall
responsibility for safety precautions and programs in the performance of the Trade Contract Work.
While this section establishes the responsibility for safety between the Owner and Trade Contractor, it
does not relieve Subcontractors of their responsibility for the safety of persons or property in the
performance of their work, nor for compliance with the provisions of applicable laws and regulations.

3.10.2 The Trade Contractor shall seek to avoid injury, loss or damage to persons or property by taking
reasonable steps to protect:

3.10.2.1 its employees and other persons at the Worksite;

3.10.2.2 materials and equipment stored at on-site or off-site locations for use in the Trade
Contract Work; and

3.10.2.3 property located at the site and adjacent to Trade Contract Work areas, whether or not
the property is part of the Trade Contract Work.

3.10.3 TRADE CONTRACTOR'S SAFETY REPRESENTATIVE The Trade Contractor's Worksite Safety
Representative is who shall act as the Trade Contractor's authorized safety representative with a duty
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to prevent accidents in accordance with subsection 3.10.2 If no individual is identified in this section, the
authorized safety representative shall be the Trade Contractor's Representative. The Trade Contractor
shall report immediately in writing to the Owner and Construction Manager all recordable accidents and
injuries occurring at the Worksite. When the Trade Contractor is required to file an accident report with a
public authority, the Trade Contractor shall furnish a copy of the report to the Owner and Construction
Manager.

3.10.4 The Trade Contractor shall provide the Owner and Construction Manager with copies of all
notices required of the Trade Contractor by law or regulation. The Trade Contractor's safety program
shall comply with the requirements of governmental and quasi-governmental authorities having
jurisdiction.

3.10.5 Damage or loss not insured under property insurance which may arise from the Trade Contract
Work, to the extent caused by the negligent acts or omissions of the Trade Contractor, or anyone for
whose acts the Trade Contractor may be liable, shall be promptly remedied by the Trade Contractor.

3.10.6 If the Owner or Construction Manager deems any part of the Trade Contract Work or Worksite
unsafe, the Owner or Construction Manager, without assuming responsibility for the Trade Contractor's
safety program, may require the Trade Contractor to stop performance of the Trade Contract Work or
take corrective measures satisfactory to the Owner, or both. If the Trade Contractor does not adopt
corrective measures, the Owner may perform them and deduct their cost from the Trade Contract Price.
The Trade Contractor agrees to make no claim for damages, for an increase in the Trade Contract Price
or for a change in the Trade Contract Time based on the Trade Contractor's compliance with the
Owner's or Construction Manager's reasonable request.

3.11 EMERGENCIES

3.11.1 In an emergency, the Trade Contractor shall act in a reasonable manner to prevent personal
injury or property damage. Any change in the Trade Contract Price or Trade Contract Time resulting
from the actions of the Trade Contractor in an emergency situation shall be determined as provided in
ARTICLE 8.

3.12 HAZARDOUS MATERIALS

3.12.1 The Trade Contractor shall not be obligated to commence or continue Trade Contract Work until
any Hazardous Material discovered at the Worksite has been removed, rendered or determined to be
harmless by the Owner as certified by an independent testing laboratory and approved by the
appropriate government agency.

3.12.2 If after the commencement of the Trade Contract Work a Hazardous Material is discovered at the
Worksite, the Trade Contractor shall be entitled to immediately stop Trade Contract Work in the affected
area. The Trade Contractor shall report the condition to the Owner, the Construction Manager, and, if
required, the government agency with jurisdiction.

3.12.3 The Trade Contractor shall not be required to perform any Trade Contract Work relating to or in
the area of Hazardous Material without written mutual agreement.

3.12.4 The Owner shall be responsible for retaining an independent testing laboratory to determine the
nature of the Hazardous Material encountered and whether the material requires corrective measures
or remedial action. Such measures shall be the sole responsibility of the Owner, and shall be performed
in @ manner minimizing any adverse effects upon the Trade Contract Work. The Trade Contractor shall
resume Trade Contract Work in the area affected by any Hazardous Material only upon written
agreement between the Parties after the Hazardous Material has been removed or rendered harmless
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and only after approval, if necessary, of the governmental agency with jurisdiction.

3.12.5 If the Trade Contractor incurs additional costs or is delayed due to the presence or remediation
of Hazardous Material, the Trade Contractor shall be entitled to an equitable adjustment in the Trade
Contract Price or the Trade Contract Time.

3.12.6 To the extent not caused by the negligent acts or omissions of the Trade Contractor, its
Subcontractors and Sub-subcontractors, and the agents, officers, directors and employees of each of
them, the Owner shall defend, indemnify and hold harmless the Trade Contractor, its Subcontractors
and Sub-subcontractors, and the agents, officers, directors and employees of each of them, from and
against any and all direct claims, damages, losses, costs and expenses, including but not limited to
attorney's fees, costs and expenses incurred in connection with any dispute resolution process, to the
extent permitted pursuant to section 6.6, arising out of or relating to the performance of the Trade
Contract Work in any area affected by Hazardous Material. To the extent portions of this paragraph are
in conflict with SF 396 (codified at lowa Code Section 537A.5) said portions are void and unenforceable.

3.12.7 MATERIALS BROUGHT TO THE WORKSITE

3.12.7.1 Material Safety Data (MSD) sheets as required by law and pertaining to materials or
substances used or consumed in the performance of the Trade Contract Work, whether obtained
by the Trade Contractor, Subcontractors, the Owner or Others, shall be maintained at the
Worksite by the Trade Contractor and made available to the Owner, Construction Manager,
Subcontractors and Others.

3.12.7.2 The Trade Contractor shall be responsible for the proper delivery, handling, application,
storage, removal and disposal of all materials and substances brought to the Worksite by the
Trade Contractor in accordance with the Trade Contract Documents and used or consumed in the
performance of the Trade Contract Work.

3.12.7.3 The Trade Contractor shall indemnify and hold harmless the Owner, Construction
Manager, their agents, officers, directors and employees, from and against any and all claims,
damages, losses, costs and expenses, including but not limited to attorney's fees, costs and
expenses incurred in connection with any dispute resolution procedure, arising out of or relating to
the delivery, handling, application, storage, removal and disposal of all materials and substances
brought to the Worksite by the Trade Contractor in accordance or not in accordance with the
Trade Contract Documents. To the extent portions of this paragraph are in conflict with SF 396
(codified at lowa Code Section 537A.5) said portions are void and unenforceable.

3.12.8 The terms of this section shall survive the completion of the Trade Work or any termination of
this Agreement.

3.13 SUBMITTALS

3.13.1 The Trade Contractor shall submit to the Construction Manager, and the Design Professional, for
review and approval all shop drawings, samples, product data and similar submittals required by the
Trade Contract Documents. Submittals may be submitted in electronic form if required in accordance
with ConsensusDocs 200.2 and subsection 4.4.1. The Trade Contractor shall be responsible to the
Owner for the accuracy and conformity of its submittals to the Trade Contract Documents. The Trade
Contractor shall prepare and deliver its submittals in a manner consistent with the Construction
Schedule and in such time and sequence so as not to delay the performance of the Trade Contract
Work or the work of the Owner and Others. When the Trade Contractor delivers its submittals the
Trade Contractor shall identify in writing for each submittal all changes, deviations or substitutions from
the requirements of the Trade Contract Documents. The review and approval of any Trade Contractor
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submittal shall not be deemed to authorize changes, deviations or substitutions from the requirements
of the Trade Contract Documents unless express written approval is obtained from the Owner
specifically authorizing such deviation, substitution or change. To the extent a change, deviation or
substitution causes an impact to the Contract Price or Contract Time, such approval shall be promptly
memorialized in a Change Order. Further, the Construction Manager and Design Professional shall not
make any change, deviation or substitution through the submittal process without specifically identifying
and authorizing such deviation to the Trade Contractor. In the event that the Trade Contract Documents
do not contain submittal requirements pertaining to the Trade Contract Work, the Trade Contractor
agrees upon request to submit in a timely fashion to the Construction Manager and the Design
Professional for review and approval any shop drawings, samples, product data, manufacturers'
literature or similar submittals as may reasonably be required by the Owner, Construction Manager, or
Design Professional.

3.13.2 The Owner shall be responsible for review and approval of submittals with reasonable
promptness to avoid causing delay.

3.13.3 The Trade Contractor shall perform all Trade Contract Work strictly in accordance with approved
submittals. Approval of shop drawings is not authorization to Trade Contractor to perform Changed
Work, unless the procedures of ARTICLE 8 are followed. Approval does not relieve the Trade
Contractor from responsibility for Defective Work resulting from errors or omissions of any kind on the
approved Shop Drawings.

3.13.4 Record copies of the following, incorporating field changes and selections made during
construction, shall be maintained by the Trade Contractor at the Project site and available to the Owner
upon request: drawings, specifications, addenda, Trade Contract Change Order and other
modifications, and required submittals including product data, samples and shop drawings.

3.13.5 No substitutions shall be made in the Trade Contract Work unless permitted in the Trade
Contract Documents and then only after the Trade Contractor obtains approvals required under the
Trade Contract Documents for substitutions. All such substitutions shall be promptly memorialized in a
Change Order no later than seven (7) Days following approval by the Owner and, if applicable, provide
for an adjustment in the Contract Price or Contract Time.

3.13.6 The Trade Contractor shall prepare and submit to the Construction Manager for submission to
the Owner

(Check one only)

final marked up as-built drawings
|:| updated electronic data, in accordance with ConsensusDocs 200.2 and section 4.4.1

|:| such documentation as defined by the Parties by attachment to this Agreement,

in general documenting how the various elements of the Trade Contract Work were actually constructed or
installed.

3.14 PROFESSIONAL SERVICES

3.14.1 The Trade Contractor may be required to procure professional services in order to carry out its
responsibilities for construction means, methods, techniques, sequences and procedures for such
services specifically called for by the Contract Documents. The Trade Contractor shall obtain these
professional services and any design certifications required from State of lowa licensed design
professionals. All drawings, specifications, calculations, certifications and submittals prepared by such
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design professionals shall bear the signature and seal of such design professionals and the Owner and
the Design Professional shall be entitled to rely upon the adequacy, accuracy and completeness of
such design services. If professional services are specifically required by the Contract Documents, the
Owner shall indicate all required performance and design criteria. The Trade Contractor shall not be
responsible for the adequacy of such performance and design criteria. The Trade Contractor shall not
be required to provide such services in violation of existing laws, rules and regulations in the jurisdiction
where the Project is located.

3.15 WORKSITE CONDITIONS

3.15.1 WORKSITE VISIT The Trade Contractor acknowledges that it has visited, or has had the
opportunity to visit, the Worksite to visually inspect the general and local conditions which could affect
the Trade Contract Work.

3.15.2 CONCEALED OR UNKNOWN SITE CONDITIONS If the conditions at the Worksite are (a)
subsurface or other concealed physical conditions which are materially different from those indicated in
the Trade Contract Documents, or (b) unusual and unknown physical conditions which are materially
different from conditions ordinarily encountered and generally recognized as inherent in Trade Contract
Work provided for in the Trade Contract Documents, the Trade Contractor shall stop Trade Contract
Work and give immediate written notice of the condition to the Owner, Construction Manager and the
Design Professional. The Trade Contractor shall not be required to perform any work relating to the
unknown condition without the written mutual agreement of the Parties. Any change in the Contract
Price or the Contract Time as a result of the unknown condition shall be determined as provided in this
article. The Trade Contractor shall provide the Owner and the Construction Manager with written notice
of any claim as a result of unknown conditions within the time period set forth in section 8.4.

3.16 PERMITS AND TAXES

3.16.1 Trade Contractor shall give public authorities all notices required by law and, except for permits
and fees which are the responsibility of the Owner pursuant to section 4.2, shall obtain and pay for all
necessary permits, licenses and renewals pertaining to the Trade Contract Work. Trade Contractor shall
provide to Owner copies of all notices, permits, licenses and renewals required under this Agreement.

3.16.2 Trade Contractor shall pay all applicable taxes legally enacted when bids are received or
negotiations concluded for the Trade Contract Work provided by the Trade Contractor.

3.16.3 The Contract Price or Contract Time shall be equitably adjusted by Trade Contract Change
Order for additional costs resulting from any changes in laws, ordinances, rules and regulations enacted
after the date of this Agreement, including increased taxes.

3.16.3 (Deleted)
3.17 CUTTING, FITTING AND PATCHING

3.17.1 The Trade Contractor shall perform cutting, fitting and patching necessary to coordinate the
various parts of the Trade Contract Work and to prepare its Trade Contract Work for the work of the
Owner or Others.

3.17.2 Cutting, patching or altering the work of the Owner or Others shall be done with the prior written
approval of the Owner. Such approval shall not be unreasonably withheld.

3.18 CLEANING UP

3.18.1 The Trade Contractor shall regularly remove debris and waste materials at the Worksite resulting
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from the Trade Contract Work. Prior to discontinuing Trade Contract Work in an area, the Trade
Contractor shall clean the area and remove all rubbish and its construction equipment, tools, machinery,
waste and surplus materials. The Trade Contractor shall minimize and confine dust and debris resulting
from construction activities. At the completion of the Trade Contract Work, the Trade Contractor shall
remove from the Worksite all construction equipment, tools, surplus materials, waste materials and
debris.

3.18.2 If the Trade Contractor fails to commence compliance with cleanup duties within two (2) business
Days after written notification from the Owner or the Construction Manager of noncompliance, the
Owner may implement appropriate cleanup measures without further notice and the cost shall be
deducted from any amounts due or to become due the Trade Contractor in the next payment period.

3.19 ACCESS TO TRADE CONTRACT WORK The Trade Contractor shall facilitate the access of the Owner,
Construction Manager, Design Professional and Others to Trade Contract Work in progress.

3.20 COST MONITORING The Trade Contractor shall provide the Construction Manager with cost monitoring
information appropriate for the manner of Trade Contractor's compensation, to enable the Construction
Manager to develop and track construction and project budgets, including amounts for work in progress,
uncompleted work and proposed changes.

3.21 ROYALTIES, PATENTS AND COPYRIGHTS The Trade Contractor shall pay all royalties and license
fees which may be due on the inclusion of any patented or copyrighted materials, methods or systems
selected by the Trade Contractor and incorporated in the Trade Contract Work. The Trade Contractor shall
defend, indemnify and hold the Owner harmless from all suits or claims for infringement of any patent rights
or copyrights arising out of such selection. The Owner agrees to indemnify and hold the Trade Contractor
harmless from any suits or claims of infringement of any patent rights or copyrights arising out of any
patented or copyrighted materials, methods or systems specified by the Owner, Construction Manager and
Design Professional. To the extent portions of this paragraph are in conflict with SF 396 (codified at lowa
Code Section 537A.5) said portions are void and unenforceable.

3.22 CONFIDENTIALITY The Owner shall treat as confidential information all of the Trade Contractor's
estimating systems and historical and parameter cost data that may be disclosed to the Owner in connection
with the performance of this Agreement if they are specified and marked as confidential and shall mark them.
If a document is not marked as "Confidential™ it will not be treated as such. Nothing contained herein,
however, shall be interpreted in a manner that modifies or is in conflict with the purpose and application of the
open records laws contained in the Code of lowa.

ARTICLE 4 OWNER'S RESPONSIBILITIES
4.1 INFORMATION SERVICES

4.1.1 FULL INFORMATION Any information or services to be provided by the Owner shall be provided
in a timely manner so as not to delay the Trade Contract Work.

4.1.2 FINANCIAL INFORMATION Upon the written request of the Trade Contractor, the Owner shall
provide the Trade Contractor with evidence of Project financing. If requested in writing, evidence of
such financing shall be a condition precedent to the Trade Contractor's commencing or continuing the
Trade Contract Work. The Trade Contractor shall be notified by the Owner prior to any material change
in Project financing.

4.1.3 WORKSITE INFORMATION Except to the extent that the Trade Contractor knows of any
inaccuracy, the Trade Contractor is entitled to rely on Worksite information furnished by the Owner
pursuant to this subsection. To the extent the Owner has obtained, or is required elsewhere in the
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Trade Contract Documents to obtain, the following Worksite information, the Owner shall provide at the
Owner's expense and with reasonable promptness:

4.1.3.1 information describing the physical characteristics of the site, including surveys, site
evaluations, legal descriptions, data or drawings depicting existing conditions, subsurface
conditions and environmental studies, reports and investigations;

4.1.3.2 tests, inspections and other reports dealing with environmental matters, Hazardous
Material and other existing conditions, including structural, mechanical and chemical tests,
required by the Trade Contract Documents or by law; and

4.1.3.3 any other information or services requested in writing by the Trade Contractor which are
relevant to the Trade Contractor's performance of the Trade Contract Work and under the Owner's
control. The information required by subsection 4.1.3 shall be provided in reasonable detail. Legal
descriptions shall include easements, title restrictions, boundaries, and zoning restrictions.
Worksite descriptions shall include existing buildings and other construction and all other pertinent
site conditions. Adjacent property descriptions shall include structures, streets, sidewalks, alleys,
and other features relevant to the Trade Contract Work. Utility details shall include available
services, lines at the Worksite and adjacent and connection points. The information shall include
public and private information, subsurface information, grades, contours, and elevations, drainage
data, exact locations and dimensions, and benchmarks that can be used by the Trade Contractor
in laying out the Trade Contract Work. The Trade Contractor shall in writing request from the
Owner any information identified in Paragraph 4.1.3 that the Trade Contractor believes the Owner
has obtained but has not provided to the Trade Contractor.

4.1.3.4 OWNER'S REPRESENTATIVE The Owner's representative is test. The Owner's
representative shall have authority to bind the Owner in all matters relating to this Agreement
including, without limitation, all matters requiring the Owner's approval, authorization or written
notice. If the Owner changes its representative as listed above, the Owner shall notify the Trade
Contractor in advance in writing. The Owner's Representative is also authorized to resolve
disputes in accordance with Section 12.2 of this Agreement. The Construction Manager, while
unauthorized to modify the Agreement or settle a dispute without the Owner's approval, however,
does have the requisite authority to act as the Owner's agent throughout the construction of the
Project in accordance with the contract between the Owner and the Construction Manager
(ConsensusDOCS 801 as modified by the State of lowa).

4.2 BUILDING PERMIT, FEES AND APPROVALS Except for those permits and fees related to the Trade
Contract Work which are the responsibility of the Trade Contractor pursuant to subsection 3.16.1, the Owner
shall secure and pay for all other permits, approvals, easements, assessments and fees required for the
development, construction, use or occupancy of permanent structures or for permanent changes in existing
facilities, including the building permit.

4.3 Deleted

4.4 TRADE CONTRACT DOCUMENTS Unless otherwise specified, Owner shall provide One (1) copies of
the Trade Contract Documents to the Trade Contractor without cost. Additional copies will be provided to the
Trade Contractor at cost. This paragraph is not intended to be in conflict with lowa Code Section 26.3
requirement that a sufficient number of copies of the contract documents be made available to bidders
without charge (but a deposit not to exceed $250 per set may be required). If the Trade Contractor was
required to make a deposit for a set of Trade Contract Documents for purposes of bidding then the Trade
Contractor may elect to have the deposit returned instead of being provided with an additional copy.
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4.4.1 DIGITIZED DOCUMENTS If the Owner requires that the Owner, Design Professional,
Construction Manager and Trade Contractor exchange documents and data in electronic or digital form,
prior to any such exchange, the Owner, Design Professional, Construction Manager and Trade
Contractor shall agree on a written protocol governing all exchanges in ConsensusDocs 200.2 or a
separate Agreement, which, at a minimum, shall specify: (a) the definition of documents and data to be
accepted in electronic or digital form or to be transmitted electronically or digitally; (b) management and
coordination responsibilities; (c) necessary equipment, software and services; (d) acceptable formats,
transmission methods and verification procedures; (e) methods for maintaining version control; (f)
privacy and security requirements; and (g) storage and retrieval requirements. Except as otherwise
agreed to by the Parties in writing, the Parties shall each bear their own costs as identified in the
protocol. In the absence of a written protocol, use of documents and data in electronic or digital form
shall be at the sole risk of the recipient.

4.5 OWNER'S CUTTING AND PATCHING Cutting, patching or altering the Trade Contract Work by the
Owner or Others shall be done with the prior written approval of the Trade Contractor, which approval shall
not be unreasonably withheld.

4.6 OWNER'S RIGHT TO CLEAN UP In case of a dispute between the Trade Contractor and Others with
regard to respective responsibilities for cleaning up at the Worksite, the Owner may implement appropriate
cleanup measures after two (2) business Days' notice and allocate the cost among those responsible during
the following pay period.

4.7 COST OF CORRECTING DAMAGED OR DESTROYED WORK With regard to damage or loss
attributable to the acts or omissions of the Owner or Others and not to the Trade Contractor, the Owner may
either (a) promptly remedy the damage or loss or (b) accept the damage or loss. If the Trade Contractor
incurs additional costs or is delayed due to such loss or damage, the Trade Contractor shall be entitled to an
equitable adjustment in the Trade Contract Price or Trade Contract Time.

ARTICLE 5 SUBCONTRACTS

5.1 SUBCONTRACTORS The Trade Contract Work not performed by the Trade Contractor with its own
forces shall be performed by Subcontractors.

5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE TRADE
CONTRACT WORK

5.2.0 The Trade Contractor must identify all Subcontractors and suppliers within 48 hours of the
published date and time for which bids must be submitted, in accordance with lowa Code Section
8A.311, as amended by House File 646 in 2011. Subcontractors and suppliers may not be changed
without the approval of the Owner. Requests for changing a Subcontractor or supplier must identify the
reason for the proposed change, the name of the new Subcontractor or supplier, and the change in the
subcontractor or supplier price as a result of the change. Any reduction in subcontractor or supplier
price as a result of the change, if the change is approved by the Owner, shall be deducted from the
Trade Contract Price via a deductive Change Order. Any such changes, if approved by the Owner,
which result in an increase in the Trade Contract Price shall be borne by the Trade Contractor.

5.2.1 If the Owner has a reasonable objection to any proposed subcontractor or material supplier, the
Owner shall notify the Trade Contractor in writing.

5.2.2 If the Owner has reasonably and promptly objected as provided in subsection 5.2.1, the Trade
Contractor shall not contract with the proposed subcontractor or material supplier, and the Trade
Contractor shall propose another Subcontractor acceptable to the Owner. To the extent the substitution
results in an increase or decrease in the Trade Contract Price or Trade Contract Time, an appropriate
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Trade Contract Change Order shall be issued as provided in ARTICLE 8.

5.3 BINDING OF SUBCONTRACTORS The Trade Contractor agrees to bind every Subcontractor (and
require every Subcontractor to so bind its subcontractors) to all the provisions of this Agreement and the
Trade Contract Documents as they apply to the Subcontractor's portion of the Trade Contract Work.

5.4 Deleted
5.5 CONTINGENT ASSIGNMENT OF SUBCONTRACTS

5.5.1 If this Agreement is terminated, each subcontract agreement shall be assigned by the Trade
Contractor to the Owner, subject to the prior rights of any surety, provided that:

5.5.1.1 this Agreement is terminated by the Owner pursuant to sections 11.3 or 11.4; and

5.5.1.2 the Owner accepts such assignment after termination by notifying the Subcontractor and
Trade Contractor in writing, and assumes all rights and obligations of the Contractor pursuant to
each subcontract agreement.

5.5.2 If the Owner accepts such an assignment, and the Work has been suspended for more than thirty
(30) consecutive Days, following termination, if appropriate, the Subcontractor's compensation shall be
equitably adjusted as a result of the suspension.

ARTICLE 6 TRADE CONTRACT TIME
6.1 PERFORMANCE OF THE TRADE CONTRACT WORK

6.1.1 DATE OF COMMENCEMENT The Date of Commencement is the date of Owner's written notice
to proceed unless otherwise set forth below:

6.1.2 TIME Substantial Completion of the Trade Contract Work shall be achieved in XXX (xX) Days from
the Date of Commencement. Unless otherwise specified in the Certificate of Substantial Completion,
the Trade Contractor shall achieve Final Completion within 30 Days after the date of Substantial
Completion, subject to adjustments as provided for in the Trade Contract Documents.

6.1.3 Time limits stated above are of the essence of this Agreement.

6.1.4 Unless instructed by the Owner in writing, the Trade Contractor shall not knowingly commence the
Trade Contract Work before the effective date of insurance to be provided by the Trade Contractor and
Owner as required by the Trade Contract Documents.

6.2 CONSTRUCTION SCHEDULE Prior to the commencement of the construction of the Trade Contract
Work, the Trade Contractor shall submit a copy of its critical path method (CPM) construction schedule
showing the completion of the Trade Contract Work within the allowable number of days identified above. The
Trade Contractor shall regularly update its CPM construction schedule for the Trade Contract Work and
promptly furnish the Construction Manager on an ongoing basis scheduling information requested by the
Construction Manager for the Trade Contract Work. In consultation with the Trade Contractor, the
Construction Manager shall incorporate the Trade Contract Work and work of other trade contractors into an
overall Construction Schedule for the entire Project. The Trade Contractor shall be bound by the
Construction. Nothing in this Trade Contractor Agreement shall relieve the Trade Contractor of any liability for
any unexcused failure to comply with its original schedule, the Construction Schedule, or any completion
dates. The Construction Manager shall have the right to coordinate the Trade Contractors, including the right,
if necessary, to change the time, order and priority in which the various portions of the Trade Contract Work
and the other work associated with the Project shall be performed.
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6.3 DELAYS AND EXTENSIONS OF TIME

6.3.1 If the Trade Contractor is delayed at any time in the commencement or progress of the Work by
any cause beyond the control of the Trade Contractor, the Trade Contractor shall be entitled to an
equitable extension of the Trade Contract Time if the Trade Contractor is able to show that the critical
path of the Trade Contract Work was delayed by causes beyond the control of the Trade Contractor.
Examples of causes beyond the control of the Trade Contractor include, but are not limited to, the
following: acts or omissions of the Owner, the Design Professional, Construction Manager or Others;
changes in the Work or the sequencing of the Work ordered by the Owner, or arising from decisions of
the Owner that impact the time of performance of the Work; transportation delays not reasonably
foreseeable; labor disputes not involving the Trade Contractor; general labor disputes impacting the
Project but not specifically related to the Worksite; fire; terrorism, epidemics, adverse governmental
actions, unavoidable accidents or circumstances; adverse weather conditions not reasonably
anticipated; encountering Hazardous Materials; concealed or unknown conditions; delay authorized by
the Owner pending dispute resolution; and suspension by the Owner under section 11.1. The Trade
Contractor shall submit any requests for equitable extensions of Contract Time in accordance with the
provisions of ARTICLE 8.

6.3.2 In addition, if the Trade Contractor is able to show that it incurred additional costs because the
critical path of the Trade Contract Work was delayed by acts or omissions of the Owner, the Design
Professional, Construction Manager or Others, changes in the Work or the sequencing of the Work
ordered by the Owner, or arising from decisions of the Owner that impact the time of performance of the
Work, encountering Hazardous Materials, or concealed or unknown conditions, delay authorized by the
Owner pending dispute resolution or suspension by the Owner under section 11.1, then the Trade
Contractor shall be entitled to an equitable adjustment in the Trade Contract Price subject to section
6.6.

6.3.3 NOTICE OF DELAYS In the event delays to the Trade Contract Work are encountered for any
reason, the Trade Contractor shall provide prompt written notice to the Owner and the Construction
Manager of the cause of such delays after Trade Contractor first recognizes the delay. The Owner and
Trade Contractor agree to undertake reasonable steps to mitigate the effect of such delays.

6.4 NOTICE OF DELAY CLAIMS If the Trade Contractor believes it is due an equitable extension of Trade
Contract Time or an equitable adjustment in Trade Contract Price as a result of a delay described in
subsection 6.3.1, the Trade Contractor shall give the Owner and the Construction Manager written notice of
the claim in accordance with section 8.4. If the Trade Contractor causes delay in the completion of the Trade
Contract Work, the Owner shall be entitled to recover its additional costs subject to subsection 6.6. The
Owner shall process any such claim against the Trade Contractor in accordance with ARTICLE 8.

6.5 LIQUIDATED DAMAGES

6.5.1 SUBSTANTIAL COMPLETION The Owner and the Trade Contractor agree that this AgreementD
shall f’g shall not (indicate one) provide for the imposition of liquidated damages based on the Date
of Substantial Completion.

6.5.1.1 The Trade Contractor understands that if the Date of Substantial Completion established
by this Agreement, as may be amended by subsequent Trade Change Order, is not attained, the
Owner will suffer damages which are difficult to determine and accurately specify. The Trade
Contractor agrees that if the Date of Substantial Completion is not attained the Trade Contractor
shall pay the Owner Zero Dollars and No Cents ($0.00) as liquidated damages and not as a
penalty for each day that Substantial Completion extends beyond the Date of Substantial
Completion. The liquidated damages provided herein shall be in lieu of all liability for any and all
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extra costs, losses, expenses, claims, penalties and any other damages of whatsoever nature
incurred by the Owner which are occasioned by any delay in achieving the Date of Substantial
Completion.

6.5.2 FINAL COMPLETION The Owner and the Trade Contractor agree that this Agreement |:| shall ;’E
shall not (indicate one) provide for the imposition of liquidated damages based on the Date of Final
Completion.

6.5.2.1 The Trade Contractor understands that if the Date of Final Completion established by this
Agreement, as may be amended by subsequent Trade Change Order is not attained, the Owner
will suffer damages which are difficult to determine and accurately specify. The Trade Contractor
agrees that if the Date of Final Completion is not attained the Trade Contractor shall pay the
Owner Zero Dollars and No Cents ($0.00) as liquidated damages and not as a penalty for each
day that Final Completion extends beyond the Date of Final Completion. The liquidated damages
provided herein shall be in lieu of all liability for any and all extra costs, losses, expenses, claims,
penalties and any other damages of whatsoever nature incurred by the Owner which are
occasioned by any delay in achieving the Date of Final Completion.

6.5.3 OTHER LIQUIDATED DAMAGES The Owner and the Trade Contractor may agree upon the
imposition of liquidated damages based on other project milestones or performance requirements. Such
agreement shall be included as an exhibit to this Agreement.

6.6 LIMITED MUTUAL WAIVER OF CONSEQUENTIAL DAMAGES Except for damages mutually agreed
upon by the Parties as liquidated damages in Section 6.5 and excluding losses covered by insurance
required by the Trade Contract Documents, the Owner and the Trade Contractor agree to waive all claims
against each other for any consequential damages that may arise out of or relate to this Agreement, except
for those specific items of damages excluded from this waiver as mutually agreed upon by the Parties and
identified below. The Owner agrees to waive damages including but not limited to the Owner's loss of use of
the Project, any rental expenses incurred, loss of income, profit or financing related to the Project, as well as
the loss of business, loss of financing, principal office overhead and expenses, loss of profits not related to
this Project, loss of reputation, or insolvency. The Trade Contractor agrees to waive damages including but
not limited to loss of business, loss of financing, principal office overhead and expenses, loss of profits not
related to this Project, loss of bonding capacity, loss of reputation, or insolvency. The provisions of this
section shall also apply to the termination of this Agreement and shall survive such termination.

6.6.1 The following items of damages are excluded from this mutual waiver: The provisions of this
section shall also apply to the termination of this Agreement and shall survive such termination. The
Owner and the Trade Contractor shall require similar waivers in contracts with Subcontractors and
Others retained for the Project.

ARTICLE 7 TRADE CONTRACT PRICE

7.1 LUMP SUM As full compensation for performance by the Trade Contractor of the Work in conformance
with the Contract Documents, the Owner shall pay the Trade Contractor the lump sum price of:

XX dollars and XX cents ($XX.XX) . The lump sum price is hereinafter referred to as the Trade
Contract Price, which shall be subject to increase or decrease as provided in article 8.

Lump Sum Price includes Base Bid of $X.XX and Alternate #XX for {alternate description} for $X.XX for
a total Lump Sum Price of $X.XX.

7.2 ALLOWANCES

7.2.1 All allowances stated in the Trade Contract Documents shall be included in the Trade Contract
Price. The Owner shall select allowance items in a timely manner so as not to delay the Trade Contract

20

ConsensusDocs™ 802 - Standard Form of Agreement Between Owner and Trade Contractor (CM is Owner's Agent) - © 2007,
Revised March 2012. THIS DOCUMENT MAY HAVE BEEN MODIFIED FROM THE STANDARD LANGUAGE, and a report of
maodifications can be generated through the ConsensusDocs platform. Purchase of the document permits the user to print one contract
for each party to the contract within one project only. You may only make copies of finalized documents for distribution to parties in direct
connection with this contract. Any other uses are strictly prohibited.



Work.

7.2.2 Allowances shall include the costs of materials, supplies and equipment delivered to the Worksite,
less applicable trade discounts and including requisite taxes, unloading and handling at the Worksite,
and labor and installation, unless specifically stated otherwise. The Trade Contractor's Overhead and
profit for the allowances shall be included in the Trade Contract Price, but not in the allowances. The
Trade Contract Price shall be adjusted by Trade Contract Change Order to reflect the actual costs when
they are greater than or less than the allowances.

ARTICLE 8 CHANGES

Changes in the Trade Contract Work that are within the general scope of this Agreement shall be
accomplished, without invalidating this Agreement, by Trade Contract Change Order, and Trade Contract
Interim Directed Change.

8.1 TRADE CHANGE ORDER

8.1.1 The Owner may order or the Trade Contractor may request changes in the Trade Contract Work
or the timing or sequencing of the Trade Contract Work that impacts the Trade Contract Price or the
Trade Contract Time. All such changes in the Trade Contract Work that affect Trade Contract Time or
Trade Contract Price shall in the form of a Trade Contract Change Order. Any such requests for a
change in the Trade Contract Price or the Trade Contract Time shall be processed in accordance with
this article 8. Trade Contract Change Orders shall be executed on the ConsensusDOCS 813 - Trade
Contract Change Order (CM as Owner's Agent) with attachments as necessary.

8.1.2 The Owner, with the assistance of the Construction Manager, and the Trade Contractor shall
negotiate in good faith an appropriate adjustment to the Trade Contract Price or the Trade Contract
Time and shall conclude these negotiations as expeditiously as possible. Acceptance of the Trade
Contract Change Order and any adjustment in the Trade Contract Price or Trade Contract Time shall
not be unreasonably withheld.

8.2 TRADE CONTRACT INTERIM DIRECTED CHANGE

8.2.1 The Construction Manager may issue a written Trade Contract Interim Directed Change signed by
the Owner directing a change in the Trade Contract Work prior to reaching agreement with the Trade
Contractor on the adjustment, if any, in the Trade Contract Price or the Trade Contract Time.

8.2.2 The Owner, with the assistance of the Construction Manager, and the Trade Contractor shall
negotiate expeditiously and in good faith for appropriate adjustments, as applicable, to the Trade
Contract Price or the Trade Contract Time arising out of a Trade Contract Interim Directed Change. As
the Trade Contract Changed Work is performed, the Trade Contractor shall submit its costs for such
work with its application for payment beginning with the next application for payment within thirty (30)
Days of the issuance of the Trade Contract Interim Directed Change. If there is a dispute as to the cost
to the Owner, the Trade Contractor shall continue to perform the, Trade Contract Changed Work set
forth in the Trade Contract Interim Directed Change and the Owner shall pay the requirements Trade
Contractor the Cost of the Work, defined in 8.3.1.3 below upon receipt of an application for payment
and the Owner's (and the Architect's and construction manger's) determination that the work has been
completed. The Parties reserve their rights as to the disputed amount, subject to the requirements
ARTICLE 12.

8.2.3 When the Owner and the Trade Contractor agree upon the adjustment in the Trade Contract Price
or the Trade Contract Time, for a change in the Trade Contract Work directed by a Trade Contract
Interim Directed Change, such agreement shall be the subject of a Trade Contract Change Order. The

21
ConsensusDocs™ 802 - Standard Form of Agreement Between Owner and Trade Contractor (CM is Owner's Agent) - © 2007,
Revised March 2012. THIS DOCUMENT MAY HAVE BEEN MODIFIED FROM THE STANDARD LANGUAGE, and a report of
maodifications can be generated through the ConsensusDocs platform. Purchase of the document permits the user to print one contract
for each party to the contract within one project only. You may only make copies of finalized documents for distribution to parties in direct
connection with this contract. Any other uses are strictly prohibited.



Trade Contract Change Order shall include all outstanding Trade Contract Interim Directed Changes on
which the Owner and Trade Contractor have reached agreement on Contract Price or Contract Time
issued since the last Trade Contract Change Order.

8.3 DETERMINATION OF COST

8.3.1 An increase or decrease in the Trade Contract Price or the Trade Contract Time resulting from a
change in the Trade Contract Work shall be determined by one or more of the following methods:

8.3.1.1 unit prices set forth in this Agreement or as subsequently agreed,;

8.3.1.2 a mutually accepted, itemized lump sum;

8.3.1.3 COST OF THE WORK Cost of the Work as defined by this subsection plus 10.0 % for Overhead
and 5.0 % for profit. "Cost of the Work" shall include the following costs reasonably incurred to perform
a change in the Work

8.3.1.3.1 wages paid for labor in the direct employ of the Constructor in the performance of the
Work;

8.3.1.3.2 salaries of the Trade Contractor's employees when stationed at the field office to the
extent necessary to complete the applicable Work, employees engaged on the road expediting the
production or transportation of material and equipment, and supervisory employees from the
principal or branch office performing the functions listed below;

8.3.1.3.3 cost of applicable employee benefits and taxes, including but not limited to, workers'
compensation, unemployment compensation, social security, health, welfare, retirement and other
fringe benefits as required by law, labor agreements, or paid under the Trade Contractor's
standard personnel policy, insofar as such costs are paid to employees of the Trade Contractor
who are included in the Cost of the Work in subsections .1 and .2 immediately above;

8.3.1.3.4 reasonable transportation, travel, and hotel expenses of the Trade Contractor's
personnel incurred in connection with the Work;

8.3.1.3.5 cost of all materials, supplies, and equipment incorporated in the Work, including costs
of inspection and testing if not provided by the Owner, transportation, storage, and handling;

8.3.1.3.6 payments made by the Trade Contractor to Subcontractors for Work performed under
this Agreement;

8.3.1.3.7 cost, including transportation and maintenance of all materials, supplies, equipment,
temporary facilities, and hand tools not owned by the workers that are used or consumed in the
performance of the Work, less salvage value or residual value; and cost less salvage value of
such items used, but not consumed that remain the property of the Trade Contractor;

8.3.1.3.8 rental charges of all necessary machinery and equipment, exclusive of hand tools owned
by workers, used at the Worksite, whether rented from the Trade Contractor or Others, including
installation, repair and replacement, dismantling, removal, maintenance, transportation, and
delivery costs. Rental from unrelated third parties shall be reimbursed at actual cost. Rentals from
the Trade Contractor or its affiliates, subsidiaries, or related parties shall be reimbursed at the
prevailing rates in the locality of the Worksite up to eighty-five percent (85%) of the value of the
piece of equipment;

8.3.1.3.9 cost of the premiums for all insurance and surety bonds which the Trade Contractor is
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required to procure or deems necessary, and approved by the Owner including any additional
premium incurred as a result of any increase in the cost of the Work;

8.3.1.3.10 sales, use, gross receipts or other taxes, tariffs, or duties related to the Work for which
the Trade Contractor is liable;

8.3.1.3.11 permits, fees, licenses, tests, and royalties;

8.3.1.3.12 reproduction costs, photographs, facsimile transmissions, long-distance telephone
calls, data processing costs and services, postage, express delivery charges, data transmission,
telephone service, and computer-related costs at the Worksite to the extent such items are used
and consumed in the performance of the Work or are not capable of use after completion of the
Work;

8.3.1.3.13 all water, power, and fuel costs necessary for the Work;
8.3.1.3.14 cost of removal of all nonhazardous substances, debris, and waste materials;

8.3.1.3.15 all costs directly incurred to perform a change in the Work which are reasonably
inferable from the Contract Documents for the Changed Work;

8.3.1.3.16 DISCOUNTS All discounts for prompt payment shall accrue to the Owner to the extent
such payments are made directly by the Owner. To the extent payments are made with funds of
the Constructor, all cash discounts shall accrue to the Constructor. All trade discounts, rebates
and refunds, and all returns from sale of surplus materials and equipment, shall be credited to the
Cost of the Work;

8.3.1.3.17 COST REPORTING The Trade Contractor shall maintain in conformance with generally
accepted accounting principles a complete and current set of records that are prepared or used by
the Trade Contractor to calculate the Cost of Work. The Owner and Construction Manager shall
be afforded access to the Trade Contractor's records, books, correspondence, instructions,
drawings, receipts, vouchers, memoranda and similar data relating to requested payment for Cost
of the Work. The Trade Contractor shall preserve all such records for a period of three years after
the final payment or longer where required by law;

8.3.1.3.18 COST AND SCHEDULE ESTIMATES The Trade Contractor shall use reasonable skill
and judgment in the preparation of a cost estimate or schedule for a change to the Work, but does
not warrant or guarantee their accuracy

8.3.1.4 If an increase or decrease cannot be agreed to as set forth in Clauses .1 through .3 above, and
the Owner or the Construction Manager issues a Trade Contract Interim Directed Change, the cost of
the change in the Trade Contract Work shall be determined by the reasonable actual expense and
savings of the performance of the Work resulting from the change. If there is a net increase in the Trade
Contract Price, the Trade Contractor's Fee shall be adjusted accordingly. In case of a net decrease in
the Trade Contract Price, the Trade Contractor's Fee shall not be adjusted unless ten percent (10%) or
more of the Project is deleted. The Trade Contractor shall maintain a documented, itemized accounting
evidencing the expenses and savings.

8.3.2 If unit prices are set forth in the Trade Contract Documents or are subsequently agreed to by the
Parties, but the character or quantity of such unit items as originally contemplated is so different in a
proposed Trade Change Order that the original unit prices will cause substantial inequity to the Owner
or the Trade Contractor, such unit prices shall be equitably adjusted.

8.4 CLAIMS FOR ADDITIONAL COST OR TIME Except as provided in subsection 6.3.2 and section 6.4 for
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any claim for an increase in the Trade Contract Price or the Trade Contract Time, the Trade Contractor shall
give the Owner and the Construction Manager written notice of the claim within fourteen (14) Days after the
occurrence giving rise to the claim or within fourteen (14) Days after the Trade Contractor first recognizes (or
should have recognized) the condition giving rise to the claim, whichever is later. Except in an emergency,
notice shall be given before proceeding with the Trade Contract Work. Thereafter, the Trade Contractor shall
submit written documentation of its claim, including appropriate supporting documentation, within twenty-one
(21) Days after giving notice, unless the Parties mutually agree upon a period of time. The Owner or
Construction Manager shall respond in writing denying or approving the Trade Contractor's claim no later
than fourteen (14) Days after receipt of the Trade Contractor's claim. Any change in the Trade Contract Price
or the Trade Contract Time resulting from such claim shall be authorized by Trade Contract Change Order.

ARTICLE 9 PAYMENT

9.1 GENERAL PROVISIONS Within fourteen (14) calendar Days from the date of execution of this
Agreement, the Trade Contractor shall prepare and submit to the Construction Manager for approval a
Schedule of Values apportioned to the various divisions or phases of the Trade Contract Work. Each line item
contained in the Schedule of Values shall be assigned a monetary price such that the total of all such items
shall equal the Trade Contract Price. The Schedule of Values shall be prepared in such detail and be
supported by such documents and proof as may be required by the Construction Manager.

9.2 PROGRESS PAYMENTS

9.2.1 APPLICATIONS The Trade Contractor shall submit to the Construction Manager monthly
notarized applications for payment. Trade Contractor's applications for payment shall be itemized and
supported by the Trade Contractor's Schedule of Values and any other substantiating data as required
by this Trade Contractor Agreement or requested by the Construction Manager or Design Professional.
Payment applications may include payment requests on account of properly authorized Trade Contract
Change Orders and Interim Directed Changes. The progress payment application shall include Trade
Contract Work performed through the preceding calendar month. The Construction Manager will review
the application and recommend to the Design professional and the Owner amounts payable by the
Owner to the Trade Contractor. The Owner, in accordance with the determination of the Design
Professional, shall pay the amount otherwise due on any payment application, less any amounts as set
forth below, no later than thirty (30) calendar Days after the payment application, or portion thereof, is
approved the Design Professional. The Owner may deduct, from any progress payment, such amounts
as may be retained pursuant to subsection 9.2.4 below.

9.2.2 STORED MATERIALS AND EQUIPMENT Unless otherwise provided in the contract documents,
applications for payment may include materials and equipment not yet incorporated into the Work but
delivered to and suitably stored onsite or offsite including applicable insurance, storage and costs
incurred transporting the materials to an offsite storage facility. Approval of payment applications for
stored materials and equipment stored offsite shall be conditioned on submission by the Trade
Contractor of hills of sale and proof of required insurance, or such other procedures satisfactory to the
Owner to establish the proper valuation of the stored materials and equipment, the Owner's title to such
materials and equipment, and to otherwise protect the Owner's interests therein, including
transportation to the site.

9.2.3 CLAIM WAIVERS

9.2.3.1 PARTIAL CLAIMWAIVERS AND AFFIDAVITS As a prerequisite for payment, the Trade
Contractor shall provide, in a form satisfactory to the Owner and the Construction Manager, partial
claim waivers in the amount of the application for payment and affidavits from the Trade
Contractor, and its Subcontractors, Material Suppliers for the completed Trade Contract Work.
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Such waivers shall be effective upon payment. In no event shall the Trade Contractor be required
to sign an unconditional waiver of claim, either partial or final, prior to receiving payment or in an
amount in excess of what it has been paid.

9.2.4 RETAINAGE From each progress payment made to the Trade Contractor has the Owner shall
retain FIVE (5) percent of the amount otherwise due after deduction of any amounts as provided in
section 9.3 and in no event shall such percentage exceed any applicable statutory requirements of this
Agreement. Retainage shall be withheld and administered in accordance with lowa Code Chapter 572:

9.3 ADJUSTMENT OF TRADE CONTRACTOR'S PAYMENT APPLICATION The Owner or the Construction
Manager, upon notification of the Design Professional, may reject or adjust a Trade Contractor payment
application or nullify a previously approved Trade Contractor payment application, in whole or in part, as may
reasonably be necessary to protect the Owner from loss or damage based upon the following, to the extent
that the Trade Contractor is responsible therefor under this Trade Contractor Agreement:

9.3.1 the Trade Contractor's repeated failure to perform the Trade Contract Work as required by the
Trade Contractor Agreement;

9.3.2 loss or damage arising out of or relating to the Trade Contractor Agreement and caused by the
Trade Contractor to the Owner, or to the Construction Manager or others to whom the Owner may be
liable;

9.3.3 the Trade Contractor's failure to properly pay for labor, materials, equipment or supplies furnished
in connection with the Trade Contract Work;

9.3.4 nonconforming or defective Trade Contract Work which has not been corrected in a timely
fashion;

9.3.5 reasonable evidence of delay in performance of the Trade Contract Work such that the work will
not be completed within the Trade Contract Time, and that the unpaid balance of the Trade Contract
Price is not sufficient to offset any liquidated damages or actual damages that may be sustained by the
Owner as a result of the anticipated delay caused by the Trade Contractor;

9.3.6 reasonable evidence demonstrating that the unpaid balance of the Trade Contract Price is
insufficient to cover the cost to complete the Trade Contract Work; and

9.3.7 third-party claims involving the Trade Contractor or reasonable evidence demonstrating that
third-party claims are likely to be filed unless and until the Trade Contractor furnishes the Owner with
adequate security in the form of a surety bond, letter of credit or other collateral or commitment which
are sufficient to discharge such claims if established. No later than thirty (30) Days after receipt of an
application for payment, the Owner or Construction Manager shall give written notice to the Trade
Contractor, disapproving or nullifying it or a portion thereof, specifying the reasons for the disapproval or
nullification. When the above reasons for disapproving or nullifying an application for payment are
removed, payment will be made for amounts previously withheld.

9.4 PAYMENT NOT ACCEPTANCE Payment to the Trade Contractor does not constitute or imply
acceptance of any portion of the Trade Contract Work.

9.5 PAYMENT DELAY If for any reason not the fault of the Trade Contractor, the Trade Contractor does not
receive a progress payment from the Owner sixty (60) calendar Days after the time such payment is due, as
defined in Subparagraph 9.2.1, then the Trade Contractor, upon giving within seven (7) calendar Days after
written notice to the Owner, and without prejudice to and in addition to any other legal remedies, may stop its
Trade Contract Work until payment of the full amount owing to the Trade Contractor has been received. The
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Trade Contract Price and Trade Contract Time shall be equitably adjusted by a Trade Contract Change Order
to reflect reasonable cost and delay resulting from shutdown, delay and start-up.

9.6 SUBSTANTIAL COMPLETION

9.6.1 The Trade Contractor shall notify the Owner, the Construction Manager and the Design
Professional when it considers Substantial Completion of the Trade Contract Work or a designated
portion to have been achieved. The Construction Manager and the Design Professional shall promptly
conduct an inspection to determine whether the Trade Contract Work or designated portion can be
occupied or utilized for its intended use by the Owner without excessive interference in completing any
remaining unfinished Trade Contract Work by the Trade Contractor. If the Construction Manager and
the Design Professional determine that the Trade Contract Work or designated portion has not reached
Substantial Completion, the Design Professional, and the Construction Manager, shall promptly compile
a list of items to be completed or corrected so the Owner may occupy or utilize the Trade Contract Work
or designated portion for its intended use. The Trade Contractor shall promptly complete all items on
the list.

9.6.2 When Substantial Completion of the Trade Contract Work or a designated portion is achieved, the
Construction Manager and the Design Professional shall prepare a Certificate of Substantial Completion
that shall establish the date of Substantial Completion, and the respective responsibilities of the Owner
and Trade Contractor for interim items such as security, maintenance, utilities, insurance and damage
to the Trade Contract Work. The Owner shall assume all responsibilities for items such as security,
maintenance, utilities, and insurance, and damage to the Work. The certificate shall also list the items to
be completed or corrected, and establish the time for their completion or correction. The Certificate of
Substantial Completion shall be submitted to the Trade Contractor for written acceptance of
responsibilities assigned in the Certificate.

9.6.3 Unless otherwise provided in the Certificate of Substantial Completion, warranties required by the
Trade Contract Documents shall commence on the date of Substantial Completion of the Trade
Contract Work or a designated portion.

9.6.4 Uncompleted items shall be completed by the Trade Contractor by the Final Completion date set
forth in the Agreement and/or Construction Schedule. The Trade Contractor may request early release
of retainage in accordance with lowa Code Section 26.13. Payment for completed work and retainage
shall be made in accordance with lowa Code Chapters 26 and 573.

9.7 PARTIAL OCCUPANCY OR USE The Owner may occupy or use completed or partially completed
portions of the Trade Contract Work when (a) the portion of the Trade Contract Work is designated in a
Certificate of Substantial Completion, (b) appropriate insurer(s) consent to the occupancy or use, and (c)
appropriate public authorities authorize the occupancy or use. Such partial occupancy or use shall constitute
Substantial Completion of that portion of the Trade Contract Work.

9.8 FINAL PAYMENT

9.8.1 APPLICATION Upon acceptance of the Trade Contract Work by the Construction Manager, and
approval by the Design Professional, and upon the Trade Contractor furnishing evidence of fulfillment of
the Trade Contractor's obligations in accordance with the Trade Contract Documents, the Trade
Contractor shall submit its application for final payment. The Construction Manager will review the
Trade Contractor's final payment application and recommend to the Design Professional and the Owner
an amount payable by the Owner to the Trade Contractor. The Design Professional shall then
recommend an amount to be paid by the Owner. Final payment shall be made in accordance with lowa
Code Chapters 26 and 573.
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9.8.2 REQUIREMENTS Along with its application for final payment, the Trade Contractor shall furnish to
the Construction Manager:

9.8.2.1 an affidavit that all payrolls, bills for materials and equipment, and other indebtedness
connected with the Trade Contract Work for which the Owner or its property or the Construction
Manager or the Owner's surety might in any way be liable, have been paid or otherwise satisfied;

9.8.2.2 consent of the Trade Contractor's surety to final payment;

9.8.2.3 satisfaction of closeout procedures as may be required by the Trade Contractor
Agreement;

9.8.2.4 certification(or other writing indicating) that insurance required by the Trade Contractor
Agreement is and will remain effect beyond final payment pursuant to this Trade Contractor
Agreement and

9.8.2.5 other data if required by the Owner or Construction Manager, such as receipts, releases,
and waivers of liens effective upon payment to the extent and in such form as may be designated
by the Owner or Construction Manager. Acceptance of final payment by the Trade Contractor
shall constitute a waiver of all claims by the Trade Contractor except those previously made in
writing and identified by the Trade Contractor as unsettled at the time of final application for
payment.

9.8.3 TIME OF PAYMENT Final payment of the balance of the Trade Contract Price, less any amount
retained pursuant to subsection 9.2.4 of this Agreement, and as required by lowa Code Chapters 26
and 573, which among other things requires that twice the amount of an lowa Code Chapter 573
subcontractor claim be withheld from final payment, shall be made to the Trade contractor within sixty
(60) Days after the Trade Contractor has submitted a complete and accurate application for final
payment.

9.8.4 LATE PAYMENT INTEREST Progress payments or final payment due and unpaid under this
Trade Contractor Agreement shall bear interest from the date payment is due at the statutory rate
prevailing at the place of the Project.

9.9 PAYMENT USE AND VERIFICATION The Trade Contractor is required to pay for all labor, materials and
equipment used in the performance of the Trade Contract Work through the most current period applicable to
progress payments received. Reasonable evidence, satisfactory to the Construction Manager, may be
required to show that all obligations relating to the Trade Contract Work are current before releasing any
payment due on the Trade Contract Work. If required by the Construction Manager, before final payment is
made for the Trade Contract Work, the Trade Contractor shall submit evidence satisfactory to the
Construction Manager that all payrolls, bills for materials and equipment, and all known indebtedness
connected with the Trade Contract Work, have been paid or otherwise satisfied as set forth in subsection
9.8.2.

ARTICLE 10 INDEMNITY, INSURANCE, WAIVERS AND BONDS
10.1 INDEMNITY

10.1A To the extent portions of this Article are in conflict with SF 396 (codified at lowa Code Section
573A.5) said portions are void and unenforceable.

10.1.1 TRADE CONTRACTOR'S INDEMNITY To the fullest extent permitted by law, the Trade
Contractor shall indemnify and hold harmless the Owner, the Owner's officers, directors, members,
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consultants, agents and employees, from all claims for bodily injury and property damage, other than to
the Work itself and other property insured under subsection 10.3.1, including reasonable attorneys'
fees, costs and expenses, that may arise from the performance of the Work, but only to the extent
caused by the negligent acts or omissions of the Trade Contractor, Subcontractors or anyone employed
directly or indirectly by any of them or by anyone for whose acts any of them may be liable. The Trade
Contractor shall be entitled to reimbursement of any defense costs paid above the Trade Contractor's
percentage of liability for the underlying claim to the extent provided for under subsection 10.1.2.

10.1.2 OWNER'S INDEMNITY To the fullest extent permitted by law, the Owner shall indemnify and
hold harmless the Trade Contractor, its officers, directors, members, consultants, agents, and
employees, from all claims for bodily injury and property damage, other than property insured under
subsection 10.3.1, including reasonable attorneys' fees, costs and expenses, that may arise from the
performance of work by Owner, Design Professional or Others, but only to the extent caused by the
negligent acts or omissions of the Owner, Design Professional or Others. The Owner shall be entitled to
reimbursement of any defense costs paid above Owner's percentage of liability for the underlying claim
to the extent provided for under subsection 10.1.1.

10.1.3 CONSTRUCTION MANAGER AND DESIGN PROFESSIONAL INDEMNITY The Owner shall
cause the Construction Manager and the Design Professional to agree to indemnify and hold harmless
the Owner from all claims for bodily injury and property damage, other than to the Work itself and other
property insured under section 10.3, that may arise from the Construction Manager's or the Design
Professional's services, but only to the extent that such claims result from the negligent acts or
omissions of the Construction Manager or the Design Professional, respectively, or anyone for whose
acts or omissions the Construction Manager or Design Professional, respectively, is liable. Such
provisions shall be in a form no less protective of the Parties than the Construction Manager's Indemnity
provided in ConsensusDocs 801 (2011) or the Design Professional's indemnity provided in
ConsensusDocs 803 (2011) respectively, and shall be reasonably satisfactory to the Owner and the
Trade Contractor.

10.1.4 ADJACENT PROPERTY INDEMNIFICATION To the extent of the limits of Trade Contractor's
Commercial General Liability Insurance specified in subsection 10.2.1 or Zero Dollars and No Cents
($0.00) whichever is more, the Trade Contractor shall indemnify and hold harmless the Owner against
any and all liability, claims, demands, damages, losses and expenses, including attorney's fees, in
connection with or arising out of any damage or alleged damage to any of Owner's existing adjacent
property that may arise from the performance of the Trade Contract Work, but only to the extent of the
negligent acts or omissions of the Trade Contractor, Subcontractor or anyone employed directly or
indirectly by any of them or by anyone for whose acts any of them may be liable.

10.1.5 NO LIMITATION ON LIABILITY In any and all claims against the Indemnitees by any employee
of the Trade Contractor, anyone directly or indirectly employed by the Trade Contractor or anyone for
whose acts the Trade Contractor may be liable, the indemnification obligation shall not be limited in any
way by any limitation on the amount or type of damages, compensation or benefits payable by or for the
Trade Contractor under Workers' Compensation acts, disability benefit acts or other employment benefit
acts.

10.2 TRADE CONTRACTOR'S INSURANCE

10.2.1 Prior to the start of the Work, the Trade Contractor shall procure and maintain in force Workers
Compensation/Employers' Liability Insurance, Business Automobile Liability Insurance, and Commercial
General Liability Insurance (CGL). The CGL policy shall include coverage for liability arising from
premises, operations, independent contractors, products-completed operations, personal injury and
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advertising injury, contractual liability, and broad form property damage. The Trade Contractor's liability
policies, as required in this Subparagraph 10.2.1, shall be written on an occurrence basis with at least
the following limits of liability:

10.2.1.1 Workers' Compensation- amount required by the laws of lowa

10.2.1.2 Employers' Liability Insurance - $500,000 or an amount required by lowa law, whichever
is greater.

10.2.1.3 Business Automobile Liability Insurance
a. $1,000,000 Each Accident
10.2.1.4 Commercial General Liability Insurance

a. $1,000,000 Each Occurrence b. $2,000,000 General Aggregate c¢. $1,000,000
Products/Completed Operations Aggregate d. $1,000,000 Personal and Advertising Injury Limit

10.2.2 The Trade Contractor Must also carry and maintain Excess or Umbrella Liability coverage for the
policies in subsection 10.2.1 in the amounts as listed below:

Trade Contractor Contract Amount: <$1,000,000 - $2 Million Umbrella or more $1,000,000 - $5,000,000
- $5 Million Umbrella or more >$5,000,000 - $10 Million Umbrella or more

10.2.3 The Trade Contractor shall maintain in effect all insurance coverage required under subsection
10.2.1 with insurance companies lawfully authorized to do business in lowa. Such insurance companies
shall have a minimum A.M. Best Rating of A-VI (Consult instructions and insurance advisor).If the Trade
Contractor fails to obtain or maintain any insurance coverage required under this Agreement, the Owner
may purchase such coverage and charge the expense to the Trade Contractor, or terminate this
Agreement.

10.2.4 To the extent commercially available, the policies of insurance required under Subparagraph
10.2.1 shall contain a provision that the insurance company or its designee must give the Owner written
notice transmitted in paper or electronic format: (a) 30 days before coverage is nonrenewed by the
insurance company and (b) with 10 business days after cancelation of coverage by the insurance
company. The Trade Contractor shall maintain completed operations liability insurance for one year
after acceptance of the Contract Documents, whichever is longer. Prior to commencement of services,
the Trade Contract shall furnish the Owner with certificates evidencing the required coverages. In
addition, if any insurance policy required under subsection 10.2.1 is not to be immediately replaced
without a lapse in coverage when it expires, exhausts its limits, or is to be, cancelled, the Trade
Contractor shall give Owner prompt written notice upon actual or constructive knowledge of such
condition.

10.2.5 ADDITIONAL LIABILITY COVERAGE

10.2.5.1 The Owner shall ;‘I:l shall not (indicate one) require the Trade Contractor to
purchase and maintain liability coverage, primary to the Owner's coverage under subsection
10.3.1.

10.2.5.2 If required by subsection 10.2.5.1, the additional liability coverage required of the Trade
Contractor shall be:

1. Additional Insured Owner shall be named as an additional insured on Trade Contractor's
Commercial General Liability Insurance specified for operations and completed operations,
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but only with respect to liability for bodily injury, property damage or personal and advertising
injury to the extent caused by the negligent acts or omissions of Trade Contractor, or those
acting on Trade Contractor's behalf, in the performance of Trade Contractor's Work for.

2. OCP Trade Contractor shall provide an Owners' and Contractors' Protective Liability
Insurance ("OCP") policy with limits equal to the limits on Commercial General Liability
Insurance specified or limits as otherwise required by Owner.

Any documented additional cost in the form of a surcharge associated with procuring the
additional liability coverage in accordance with this subsection shall be paid by the Owner directly
or the costs may be reimbursed by the Owner to the Trade Contractor by increasing the Trade
Contract Price to correspond to the actual cost required to purchase and maintain the additional
liability coverage. Prior to commencement of the Work, the Trade Contractor shall obtain and
furnish to the Owner a certificate evidencing that the additional liability coverages have been
procured.

10.2.6 PROFESSIONAL LIABILITY INSURANCE To the extent the Trade Contractor is required
to procure design services under this Agreement, in accordance with section 3.14, the Trade
Contractor shall require the designers to obtain professional liability insurance for claims arising
from the negligent performance of professional services under this Agreement, with a company
reasonably satisfactory to the Owner, including coverage for all professional liability caused by
any of the Designer's(s') consultants, written for not less than $1,000,000 per claim and in the
aggregate with the deductible not to exceed $2,000,000. The deductible shall be paid by the
Designer.

10.3 OWNER'S INSURANCE
10.3.1 Deleted.
10.3.2 Deleted.

10.4 PROPERTY INSURANCE

10.4.1 Before the start of Trade Contract Work, the Owner shall obtain and maintain Builder's Risk
Policy insurance with minimum coverage limits equal to the full cost of replacement of the Project at the
time of loss. This insurance shall also name the Trade Contractor, Subcontractors, Material Suppliers,
Construction Manager and Design Professional as insureds. This insurance shall be written as a
Builder's Risk Policy or equivalent form to cover all risks of physical loss except those specifically
excluded by the policy, and shall insure at least against the perils of fire, lightning, explosion, windstorm,
hail, smoke, aircraft and vehicles, riot and civil commotion, theft, vandalism, malicious mischief, debris
removal, flood (subject to sublimits), earthquake (subject to sublimits), earth movement, water damage,
wind damage, testing if applicable, collapse however caused, and shall include coverage for, material,
or equipment stored offsite, onsite or in transit. This policy shall provide for a waiver of subrogation in
favor of the Trade Contractor, Subcontractors, Material Suppliers, Construction Manager and Design
Professional. This insurance shall remain in effect until the Substantial Completion of the Work, final
payment has been made or until no person or entity other than the Owner has an insurable interest in
the property to be covered by this insurance, whichever is sooner. Partial occupancy or use of the Work
shall not commence until the Owner has secured the consent of the insurance company or companies
providing the coverage required in this Subparagraph 10.4.1.

10.4.2 If the Owner does not intend to purchase the property insurance required by this Agreement,
including all of the coverages and deductibles described herein, the Owner shall give written notice to
the Trade Contractor, the Design Professional and the Construction Manager before the Trade Contract
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Work is commenced. The Trade Contractor may then provide insurance to protect its interests and the
interests of the Subcontractors, including the coverage of deductibles. The cost of this insurance shall
be charged to the Owner in a Change Order. The Owner shall be responsible for all of Trade
Contractor's costs reasonably attributed to the Owner's failure or neglect in purchasing or maintaining
the coverage described above.

10.4.2.1 The Owner will not obtain insurance to cover the risk of physical loss resulting from
Terrorism. The Construction Manager is not required to purchase this type of insurance but may
purchase this type of insurance if it chooses. f purchased, the cost of this insurance shall be borne
by the Construction manager.

10.4.3 POLICIES The Owner shall provide the Trade Contractor with a copy of all policies including all
endorsements upon request.

10.5 PROPERTY INSURANCE LOSS ADJUSTMENT

10.5.1 LOSS ADJUSTMENT Any insured loss shall be adjusted with the Owner and the Trade
Contractor and made payable to the Owner as trustee for the insureds, as their interests may appear.

10.5.2 DISTRIBUTION OF PROCEEDS Following the occurrence of an insured loss, monies received
will be deposited in a separate account and the trustee shall make distribution in accordance with the
agreement of the Parties in interest.

10.6 WAIVERS

10.6.1 PROPERTY DAMAGE The Owner and Trade Contractor waive all claims and other rights they
may have against each other for loss of or damage to (a) the Project, (b) all materials, machinery,
equipment and other items used in accomplishing the Trade Contract Work or services or to be
incorporated into the Project, while the same are in transit, at the Project Site, during erection and
otherwise, and (c) all property owned by or in the custody of Owner and its affiliates, however such loss
or damage shall occur, to be extent such damage is covered by property insurance. The proceeds of
such insurance shall be held by the Owner as trustee.

10.6.2 WAIVER OF SUBROGATION The Owner shall have its insurers waive all rights of subrogation
they may have against the Construction Manager, Design Professional, Trade Contractors, and their
Subcontractors and Material Suppliers on all policies carried by the Owner on the Project and adjacent
properties, including, after final payment, those policies to be provided on the completed Project not
intended to insure the Project during construction.

10.6.3 ENDORSEMENT If the policies of insurance referred to in this section require an endorsement to
provide for continued coverage where there is a waiver of subrogation, the Owner will cause them to be
so endorsed.

10.7 RISK OF LOSS Except to the extent a loss is covered by propertyinsurance,carried by the owner, risk of
loss or damage to the Work shall be upon the Trade Contractor until the Date of Final Completion, unless
otherwise agreed to by the Parties.

10.8 BONDS Performance and Payment Bonds

g are
|:| are not

required of the Trade Contractor that meet the requirements of lowa Code Chapter 573. A deposit in lieu of a
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bond may be acceptable if it meets the requirements of lowa Code Section 573.4. Such bonds shall be
issued by a surety admitted in the State in which the Project is located and must be acceptable to the Owner.
The Owner's acceptance shall not be withheld without reasonable cause. The penal sum of the Payment
Bond and of the Performance Bond shall each be one hundred percent (100%) of the original Contract Price.
Any increase in the Contract Price that exceeds ten percent (10%) in the aggregate shall require a rider to the
Bonds increasing penal sums accordingly. Up to such ten percent (10%) amount, the penal sum of the Bond
shall remain equal to one hundred percent (100%) of the Contract Price. The Trade Contractor shall
endeavor to keep its surety advised of changes potentially impacting the Contract Time and Contract Price,
though the Trade Contractor shall require that its surety waives any requirement to be notified of any
alteration or extension of time. The Trade Contractor's Payment Bond for the Project, if any, shall be made
available by the Owner for review and copying by the Subcontractor. lowa Code Chapter 573 shall control
and take precedence over any conflicting term or condition in this Agreement

ARTICLE 11 SUSPENSION, NOTICE TO CURE AND TERMINATION OF AGREEMENT
11.1 SUSPENSION BY OWNER FOR CONVENIENCE

11.1.1 OWNER SUSPENSION Should the Owner order the Trade Contractor in writing to suspend,
delay, or interrupt the performance of the Trade Contract Work for such period of time as may he
determined to be appropriate for the convenience of the Owner and not due to any act or omission of
the Trade Contractor or any person or entity for whose acts or omissions the Trade Contractor may be
liable, then the Trade Contractor shall immediately suspend, delay or interrupt that portion of the Trade
Contract Work as ordered by the Owner. The Trade Contract Price and the Trade Contract Time shall
be equitably adjusted by Trade Contract Change Order for the cost and delay resulting from any such
suspension.

11.1.2 Any action taken by the Owner that is permitted by any other provision of the Trade Contract
Documents and that results in a suspension of part or all of the Trade Contract Work does not constitute
a suspension of Trade Contract Work under this section.

11.2 NOTICE TO CURE A DEFAULT If the Trade Contractor persistently refuses or fails to supply enough
properly skilled workers, proper materials, or equipment to maintain the approved Construction Schedule in
accordance with ARTICLE 6, or fails to make prompt payment to its workers, Subcontractors or Material
Suppliers; disregards laws, ordinances, rules, regulations or orders of any public authority having jurisdiction;
or is otherwise guilty of a material breach of a provision of this Agreement, the Trade Contractor may be
deemed in default. If the Trade Contractor fails within seven (7) business Days after receipt of written
notification to commence and continue satisfactory correction of such default with diligence and promptness,
then the Owner shall give the Trade Contractor a second notice to correct the default within a three (3) Day
period. If the Trade Contractor fails to promptly commence and continue satisfactory correction of the default
following receipt of such second notice, the Owner without prejudice to any other rights or remedies may:

11.2.1 supply workers and materials, equipment and other facilities as the Owner or Construction
Manager deems necessary for the satisfactory correction of the default, and charge the cost to the
Trade Contractor, who shall be liable for the payment of same including reasonable Overhead, profit
and attorneys' fees;

11.2.2 contract with Others to perform such part of the Trade Contract Work as the Owner or
Construction Manager determines shall provide the most expeditious correction of the default, and
charge the cost to the Trade Contractor;

11.2.3 withhold payment due the Trade Contractor in accordance with section 9.3; and

11.2.4 in the event of an emergency affecting the safety of persons or property, immediately commence
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and continue satisfactory correction of such default as provided in subsections 11.2.1 and 11.2.2
without first giving written notice to the Trade Contractor, but shall give prompt written notice of such
action to the Trade Contractor following commencement of the action.

11.3 OWNER'S RIGHT TO TERMINATE FOR DEFAULT

11.3.1 TERMINATION BY OWNER FOR DEFAULT If, within seven (7) Days of receipt of a notice to
cure pursuant to section 11.2, the Trade Contractor fails to commence and satisfactorily continue
correction of the default set forth in the notice to cure, the Owner may notify the Trade Contractor that it
intends to terminate this Agreement for default absent appropriate corrective action within fourteen
additional Days. After the expiration of the additional fourteen (14) Day period, the Owner may
terminate this Agreement by written notice absent appropriate corrective action. Termination for default
is in addition to any other remedies available to Owner under section 11.2. If the Owner's cost arising
out of the Trade Contractor's failure to cure, including the cost of completing the Trade Contract Work
and reasonable attorneys' fees, exceeds the unpaid Trade Contract Price, the Trade Contractor shall be
liable to the Owner for such excess costs. If the Owner's costs are less than the unpaid Trade Contract
Price, the Owner shall pay the difference to the Trade Contractor. In the event the Owner exercises its
rights under this section, upon the request of the Trade Contractor the Owner shall furnish to the Trade
Contractor a detailed accounting of the cost incurred by the Owner.

11.3.2 USE OF TRADE CONTRACTOR'S MATERIALS, SUPPLIES AND EQUIPMENT If the Owner or
Others perform work under this section, the Owner shall have the right to take and use any materials,
supplies and equipment belonging to the Trade Contractor and located at the Worksite for the purpose
of completing any remaining Trade Contract Work. Immediately upon completion of the Work, any
remaining materials, supplies or equipment not consumed or incorporated in the Trade Contract Work
shall be returned to the Trade Contractor in substantially the same condition as when they were taken,
reasonable wear and tear excepted.

11.3.3 If the Trade Contractor files a petition under the Bankruptcy Code, this Agreement may be
terminated for cause at the may be terminated for cause at the Owner.

11.3.3 If the Trade Contractor files a petition under the Bankruptcy Code, this Agreement may be
terminated for cause at the may be terminated for cause at the Owner.

11.3.4 The Owner shall make reasonable efforts to mitigate damages arising from Trade Contractor
default, and shall promptly invoice the Trade Contractor for all amounts due pursuant to sections 11.2
and 11.3.

11.4 TERMINATION BY OWNER FOR CONVENIENCE

11.4.1 Upon written notice to the Trade Contractor, the Owner may, without cause, terminate this
Agreement. The Trade Contractor shall immediately stop the Work, follow the Owner's or Construction
Manager's instructions regarding shutdown and termination procedures, and strive to minimize any
further costs.

11.4.2 If the Owner terminates this Agreement pursuant to this section, the Trade Contractor shall be
paid:

11.4.2.1 for the Work performed to date including Overhead and profit; and

11.4.2.2 for all demobilization costs and costs incurred as a result of the termination but not
including Overhead or profit on work not performed;

11.4.2A Upon written notice to the Trade Contractor the Owner has the right to terminate this
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Agreement without penalty as a result of the following: 1) the legislature or governor fail to appropriate
funds sufficient to allow the Owner to operate as required and fulfill its obligations under this Agreement,
2) funds are de-appropriated or not allocated, 3) the Owner's authorization to operate is withdrawn or
there is a material alteration in the programs administered by the owner, or 4) the Owner's duties are
substantially modified. If such a termination results then the Trade Contractor shall be paid in the
manner set forth in subparagraph 11.4.2. If, however, an appropriation to cover the cost of this
Agreement becomes available within sixty (60) days subsequent to termination under this paragraph
then the Owner agrees to re-enter into a modified version of this Agreement that accounts for the
termination and reinstatement.

11.4.3 If the Owner terminates this Agreement pursuant to sections 11.3 or 11.4, the Trade Contractor
shall:

11.4.3 If the Owner terminates this Agreement pursuant to sections 11.3 or 11.4, the Trade Contractor
shall:

11.4.3.1 execute and deliver to the Owner all papers and take all action required to assign,
transfer and vest in the Owner the rights of the Trade Contractor to all materials, supplies and
equipment for which payment has or will be made in accordance with the Trade Contract
Documents and all subcontracts, orders and commitments which have been made in accordance
with the Trade Contract Documents;

11.4.3.2 exert reasonable effort to reduce to a minimum the Owner's liability for subcontracts,
orders and commitments that have not been fulfilled at the time of the termination;

11.4.3.3 cancel any subcontracts, orders and commitments as the Owner or Construction
Manager directs; and

11.4.3.4 sell at prices approved by the Owner or Construction Manager any materials, supplies
and equipment as the Owner or Construction Manager directs, with all proceeds paid or credited
to the Owner.

11.5 TRADE CONTRACTOR'S RIGHT TO TERMINATE

11.5.1 Upon seven (7) Days' written notice to the Owner and Construction Manager, the Trade
Contractor may terminate this Agreement if the Trade Contract Work has been stopped for a thirty (30)
Day period through no fault of the Trade Contractor for any of the following reasons:

11.5.1.1 under court order or order of other governmental authorities having jurisdiction;

11.5.1.2 as a result of the declaration of a national emergency or other governmental act during
which, through no act or fault of the Trade Contractor, materials are not available; or

11.5.1.3 suspension by the Owner for convenience pursuant to section 11.1

11.5.2 In addition, upon seven (7) Days' written notice to the Owner and Construction Manager, the
Trade Contractor may terminate the Agreement if the Owner:

11.5.2.1 fails to furnish reasonable evidence pursuant to section 4.1.2 that sufficient funds are
available and committed for Project financing, or

11.5.2.2 assigns this Agreement over the Trade Contractor's reasonable objection, or

11.5.2.3 fails to pay the Trade Contractor in accordance with this Agreement and the Trade
Contractor has complied with the notice provisions of section 9.5, or
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11.5.2.4 otherwise materially breaches this Agreement.

11.5.3 Upon termination by the Trade Contractor in accordance with this section, the Trade Contractor
shall be entitled to recover from the Owner payment for all Trade Contract Work executed and for any
proven loss, cost or expense in connection with the Trade Contract Work, including all demobilization
costs plus reasonable Overhead and profit on work not performed.

11.6 OBLIGATIONS ARISING BEFORE TERMINATION Even after termination pursuant to ARTICLE 11, the
provisions of this Agreement still apply to any Trade Contract Work performed, payments made, events
occurring, costs charged or incurred or obligations arising before the termination date.

ARTICLE 12 DISPUTE MITIGATION AND RESOLUTION

12.1 WORK CONTINUANCE AND PAYMENT Unless otherwise agreed in writing, the Trade Contractor shall
continue the Trade Contract Work and maintain the Construction Schedule during any dispute mitigation or
resolution proceedings. If the Trade Contractor continues to perform, the Owner shall continue to make
payments in accordance with this Agreement.

12.2 DIRECT DISCUSSIONS If the Parties cannot reach resolution on a matter relating to or arising out of
the Agreement, the Parties shall endeavor to reach resolution through good faith direct discussions between
the Parties' representatives, who shall possess the necessary authority to resolve such matter and who shall
record the date of first discussions. The authorized representative for the Trade Contractor is identified in
Paragraph 3.4 of the Agreement. The authorized representative for the Owner is identified in Paragraph 4.2
of the Agreement. The parties' authorized representative are, among other things, authorized to resolve
matters of disagreement and disputes between the Parties. If the dispute remains unresolved after fifteen (15)
Days from the date of first discussion, the Parties shall submit such matter to the dispute mitigation and
dispute resolution procedures selected herein.

12.3 MITIGATION The Parties agree that dispute mitigation procedures provided in this Project. Disputes
remaining unresolved after direct discussions shall be directed to the selected mitigation procedure
immediately below. The dispute mitigation procedure shall result in nonbinding finding on the matter. This
may be introduced as evidence at a subsequent binding adjudication of the matter, as designee on
Paragraph 12.5. The Parties agree that the dispute mitigation procedure shall be

(Designate only one.)

Project Neutral
|:| Dispute Review Board

12.3.1 MITIGATION PROCEDURES The Project Neutral/Dispute Review Board shall be mutually
selected and appointed by the Parties and shall execute a retainer agreement with the Parties
establishing the scope of the Project Neutral/Dispute Review Board's responsibilities. The costs and
expenses of the Project Neutral/Dispute Review Board shall be shared equally by the Parties. The
Project Neutral/Dispute Review Board shall be available to either Party, upon request, throughout the
course of the Project, and shall make regular visits to the Project so as to maintain an up-to-date
understanding of the Project progress and issues and to enable the Project Neutral/Dispute Review
Board to address matters in dispute between the Parties promptly and knowledgeably. The Project
Neutral/Dispute Review Board shall issue nonbinding findings within five (5) business Days of referral of
the matter to the Project Neutral, unless good cause is shown.

12.3.2 If the matter remains unresolved following the issuance of the nonbinding finding by the
mitigation procedure or if the Project Neutral/Dispute Review Board fails to issue nonbinding findings
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within five (5) Days of the referral, the Parties shall submit the matter to the binding dispute resolution
procedure designated in section 12.5.

12.4 MEDIATION If direct discussions pursuant to section 12.2 do not result in resolution of the matter and no
dispute mitigation procedure is selected under section 12.3, the Parties shall endeavor to resolve the matter
by mediation through the current Construction Industry Mediation Rules of the American Arbitration
Association, or the Parties may mutually agree to select another set of mediation rules. The administration of
the mediation shall be as mutually agreed by the Parties. The mediation shall be convened within thirty (30)
business Days of the matter first being discussed and shall conclude within forty-five (45) business Days of
the matter first being discussed. Either Party may terminate the mediation at any time after the first session,
but the decision to terminate shall be delivered in person by the terminating Party to the non-terminating Party
and to the mediator. The costs of the mediation shall be shared equally by the Parties.

12.5 BINDING DISPUTE RESOLUTION If the matter is unresolved after submission of the matter to a
mitigation procedure or to mediation, the Parties shall submit the matter to the binding dispute resolution
procedure designated herein.

(Designate only one.)

|:|Arbitration using the current Construction Industry Arbitration Rules of the American Arbitration
Association

Litigation in either the state or federal court having jurisdiction of the matter in the location of the
Project.

12.5.1 The costs of any binding dispute resolution procedures shall be borne by the non-prevailing
Party, as determined by the adjudicator of the dispute. However, the costs of binding dispute resolution
does not include attorney fees. The Parties are each responsible for paying for their own attorney fees.

12.5.2 VENUE The venue of any binding dispute resolution procedure shall be Des Moines, lowa.

12.6 MULTIPARTY PROCEEDING All parties necessary to resolve a claim shall be parties to the same
dispute resolution proceeding. Appropriate provisions shall be included in all other contracts relating to the
Work to provide for the joinder or consolidation of such dispute resolution procedures.

12.7 LIEN RIGHTS The Trade Contractor acknowledges that it has no mechanic's lien rights on this Project
because it is a public improvement project.

ARTICLE 13 MISCELLANEOUS PROVISIONS

13.1 ASSIGNMENT Neither the Owner nor the Trade Contractor shall assign their interest in this Agreement
without the written consent of the other except as to the assignment of proceeds. The terms and conditions of
this Agreement shall be binding upon both Parties, their partners, successors, assigns and legal
representatives. Neither Party to this Agreement shall assign the Agreement as a whole without written
consent of the other. If either Party attempts to make such an assignment, that Party shall nevertheless

remain legally responsible for all obligations under this Agreement, unless otherwise agreed by the other
Party.

13.2 GOVERNING LAW This Agreement and all disputes arising there from shall be governed by the lowa
law.

13.3 SEVERABILITY The partial or complete invalidity of any one or more provisions of this Agreement shall
not affect the validity or continuing force and effect of any other provision.
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13.4 NO WAIVER OF PERFORMANCE The failure of either Party to insist, in any one or more instances, on
the performance of any of the terms, covenants or conditions of this Agreement, or to exercise any of its
rights, shall not be construed as a waiver or relinquishment of such term, covenant, condition or right with
respect to further performance or any other term, covenant, condition or right.

13.5 TITLES AND GROUPINGS The titles given to the articles of this Agreement are for ease of reference
only and shall not be relied upon or cited for any other purpose. The grouping of the articles in this Agreement
and of the Owner's specifications under the various headings is solely for the purpose of convenient
organization and in no event shall the grouping of provisions, the use of sections or the use of headings be
construed to limit or alter the meaning of any provisions.

13.6 ASSISTANCE OF COUNSEL AND INTERPRETATION The Parties agree that they had the opportunity
to obtain the assistance of counsel in reviewing the Agreement terms prior to execution. This Agreement shall
be construed neither against nor in favor of either Party, but shall be construed in a neutral manner.

13.7 RIGHTS AND REMEDIES The Parties' rights, liabilities, responsibilities and remedies with respect to
this Agreement, whether in contract, tort, negligence or otherwise, shall be exclusively those expressly set
forth in this Agreement.

13.8 ADDITIONAL PROVISIONS (Insert here other provisions, if any, that pertain to this Agreement See
Below.)

13.9 COMPLIANCE WITH LAW AND REGULATIONS The Trade Contractor shall comply with all applicable
federal, state, and local laws, rules, ordinances, regulations and orders when performing services and/or
performing work under this Agreement, including without limitation, all laws applicable to the prevention of
discrimination in employment and the use of targeted small businesses as subcontractors or suppliers. The
Trade Contractor declares that it has complied with all federal, state and local laws regarding business
permits and licenses that may be required to provide the services and work required by this Agreement. The
Trade Contractor further acknowledges that if this Project is a recipient of Federal financial assistance that it
may be subject to requirements of Federal Acts and Executive Orders as mandated by Federal agencies
having authority and jurisdiction to enforce and ensure compliance with such laws and regulations including,
but not necessarily limited to, the Davis Bacon Act and other Federal Acts and Executive Orders.

13.10 EMPLOYMENT PRACTICES: It is the intent of the lowa Department of Administrative Services to
assure equal employment opportunity in all contract work as required by law. Vendors, are required to take
affirmative action to ensure that applicants employed or seeking employment with them are treated equally as
required by law. Vendors shall not illegally discriminate against any employee. During the course of the
Project, the Vendor may be required to show compliance with the EEO and Affirmative Action requirements.
Noncompliance with the provisions set forth at the time of contract award may result in termination or
suspension of the Agreement in whole or in part. All vendors and service providers working under the terms
of this Agreement are prohibited from engaging in discriminatory employment practices forbidden by lowa
law. Vendors shall complete and submit the Nondiscrimination Clause form for the Owner's approval.

13.11 RECIPROCAL BIDDER PREFERENCE In accordance with lowa Code Section 73A.21, as amended in
2011 by HF 648, if the Trade Contractor is not a resident bidder of lowa, as defined by law, then the Trade
Contractor must specifically identify in writing with its bid any and all preferences or preferential treatment
(including preferences related to labor) enforced by the state or foreign country in which the Trade Contractor
is a resident. If the low bid Trade Contractor is not a resident bidder of lowa and the Trade Contractor's
foreign State of residence enforces such a preference then the Owner shall reciprocally enforce the
preference in favor of a resident bidder of lowa. Failure on the part of the Trade Contractor to completely and
accurately abide by this legal requirement may, among other things, result in civil penalties and void this
Agreement. The Trade Contractor should contact its attorney regarding this legal requirement if the Trade
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Contractor has questions regarding its meaning or application.

13.12 LABOR RELATIONS The Trade Contractor shall comply with all lowa and Federal labor laws. In
accordance with Executive Order Number 69, issued by the Governor of lowa on or about January 14, 2011,
no project labor agreement (also known as a PLA), or similar, will be used on this Project. lowa is a right to
work state. No consultant, contractor, or employee shall be obligated to contract with or join any labor
organization as a condition of performing work on this Project.

ARTICLE 14 TRADE CONTRACT DOCUMENTS
14.1 The Trade Contract Documents in existence at the time of execution of this Agreement are as follows:
RFBXXXXXXXXX Bid Package X
14.2 INTERPRETATION OF TRADE CONTRACT DOCUMENTS

14.2.1 The drawings and specifications are complementary. If Trade Contract Work is shown only on
one but not on the other, the Trade Contractor shall perform the Trade Contract Work as though fully
described on both consistent with the Trade Contract Documents and reasonably inferable from them
as being necessary to produce the indicated results.

14.2.2 In case of conflicts between the drawings and specifications, the specifications shall govern. In
any case of omissions or errors in figures, drawings or specifications, the Trade Contractor shall
immediately submit the matter to the Owner for clarification. The Owner's clarifications are final and
binding on all Parties, subject to an equitable adjustment in Trade Contract Time or Price pursuant to
ARTICLE 6 and ARTICLE 7 or dispute resolution in accordance with ARTICLE 12.

14.2.3 Where figures are given, they shall be preferred to scaled dimensions.

14.2.4 Any terms that have well-known technical or trade meanings, unless otherwise specifically
defined in this Agreement, shall be interpreted in accordance with their well-known meanings. This
Agreement entered into as of the date entered in ARTICLE 1.

14.2.5 PRECEDENCE In case of any inconsistency, conflict or ambiguity among the Trade Contract
Documents, the documents shall govern in the following order: (a) Trade Contract Change Orders and
written amendments to this Agreement; (b) this Agreement; (c) subject to subsection 14.2.2 the
drawings, specifications and addenda issued prior to the execution of this Agreement; (d) approved
submittals; (e) information furnished by the Owner pursuant to subsection 4.1.3; (f) other documents
listed in this Agreement. Among all the Trade Contract Documents, the term or provision that is most
specific or includes the latest date shall control. Information identified in one Trade Contract Document
and not identified in another shall not be considered to be a conflict or inconsistency.

This Agreement entered into as of the date entered in ARTICLE 1.

OWNER State of lowa, Department of Administrative Services
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Trade Contractor: Contractor Name
By:

(Authorized Representative)
Name:
Title:
Date:
Owner: State of lowa - DAS
By:

(Authorized Representative)
Name:
Title:

Date:

END OF DOCUMENT.
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DOC CCF Metal Roof Replacement
Clarinda, lowa
DAS#9306.00
RFB930600-01
SECTION 00 6000
PERFORMANCE AND PAYMENT BOND
PART 1 - GENERAL
1.01 PERFORMANCE AND PAYMENT BOND

A. Performance and payment bonds to be used on this project, ConsensusDocs 260 and 261 are
attached for reference following this page. ConsensusDocs performance and payment bonds
are not required (other standard forms are acceptable to the State of lowa).

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION — NOT USED

END OF SECTION

PROJECT 9306.00 PERFORMANCE AND PAYMENT BOND 00 6000 -1
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CONSENSUSDOCS 260
PERFORMANCE BOND

This document was developed through a collaborative effort of organizations representing a wide
cross-section of the design and construction industry. The organizations endorsing this document
believe it represents a fair allocation of risk and responsibilities for all project participants.

Endorsing organizations recognize that this document must be reviewed and adapted to meet specific
needs and applicable laws. This document has important legal and insurance consequences. You are
encouraged to consult legal, insurance and surety advisors before completing or modifying this
document. The software includes a notes section indicating where information is to be inserted to
complete this document. Further information and endorsing organizations' perspectives are available
at www.consensusdocs.org/guidebook.

For Use with ConsensusDOCS 200, Standard Form of Agreement and General Conditions Between
Owner and Constructor (Where the Contract Price is a Lump Sum) and ConsensusDOCS 500,
Standard Agreement and General Conditions Between Owner and Construction Manager.

The Owner, ,(the "Owner") and the
Constructor, ,(the "Constructor") have entered
into a Contract (the "Contract") dated for

(the "Project"). The Contract is incorporated by reference

into this Performance Bond (the "Bond").

By virtue of this Bond, the Constructor as Principal and as
Surety ("Surety"), are bound to the Owner as Obligee in the maximum amount of

Dollars ($ ) (the
"Bond Sum"). The Constructor and Surety hereby bind themselves, their heirs, executors,

1

IMPORTANT: A vertical line in the margin indicates a change has been made to the original text. Prior to signing, recipients may wish to request from the party
producing the document a “redlined” version indicating changes to the original text. Consultation with legal and insurance counsel and careful review of the entire
document are strongly encouraged.

ConsensusDOCS 260 « PERFORMANCE BOND Copyright © 2007, Revised 2009 and 2011, ConsensusDOCS LLC. AN INDIVIDUAL PURCHASE OF THIS
DOCUMENT PERMITS THE USER TO PRINT ONE CONTRACT FOR ONE PROJECT ONLY. YOU MAY ONLY MAKE COPIES OF A COMPLETED DOCUMENT
FOR DISTRIBUTION TO PARTIES IN DIRECT CONNECTION WITH THE SPECIFIC CONSTRUCTION PROJECT. ANY OTHER USES, INCLUDING COPYING
THE DOCUMENT, ARE STRICTLY PROHIBITED.



administrators, successors and assigns, jointly and severally, as provided herein.

1. GENERAL CONDITIONS ltis the condition of this Bond that if the Constructor performs its
Contract obligations (the "Work"), the Surety's obligations under this Bond are null and void. Otherwise
the Surety's obligations shall remain in full force and effect. The Surety waives any requirement to be
notified of alterations or extensions of time made by the Owner in the Contract. The Owner may not
invoke the provisions of this Bond unless the Owner has performed its obligations pursuant to the
Contract. Upon making demand on this Bond, the Owner shall make the Contract Balance (the total
amount payable by the Owner to the Constructor pursuant to the Contract less amounts properly paid
by the Owner to the Constructor) available to the Surety for completion of the Work.

2. SURETY OBLIGATIONS If the Constructor is in default pursuant to the Contract and the Owner
has declared the Constructor in default, the Surety promptly may remedy the default or shall:

a. Complete the Work, with the consent of the Owner, through the Constructor or otherwise;

b. Arrange for the completion of the Work by a Constructor acceptable to the Owner and
secured by performance and payment bonds equivalent to those for the Contract issued by a
qualified surety. The Surety shall make available as the Work progresses sufficient funds to pay
the cost of completion of the Work less the Contract Balance up to the Bond Sum; or

c. Waive its right to complete the Work and reimburse the Owner the amount of its reasonable
costs, not to exceed the Bond Sum, to complete the Work less the Contract Balance.

3. DISPUTE RESOLUTION All disputes pursuant to this Bond shall be instituted in any court of
competent jurisdiction in the location in which the Project is located and shall be commenced within
two years after default of the Constructor or Substantial Completion of the Work, whichever occurs
first. If this provision is prohibited by law, the minimum period of limitation available to sureties in the
jurisdiction shall be applicable.

This Bond is entered into as of

SURETY (seal)
By

Print Name:

Print Title:

(Attach Power of Attorney)

VNS S e

CONSTRUCTOR (seal)
By s

Print Name:
Print Title:

VNS S e e e

(Additional signatures, if any, appear on attached page)

2

IMPORTANT: A vertical line in the margin indicates a change has been made to the original text. Prior to signing, recipients may wish to request from the party
producing the document a “redlined” version indicating changes to the original text. Consultation with legal and insurance counsel and careful review of the entire
document are strongly encouraged.
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FOR DISTRIBUTION TO PARTIES IN DIRECT CONNECTION WITH THE SPECIFIC CONSTRUCTION PROJECT. ANY OTHER USES, INCLUDING COPYING
THE DOCUMENT, ARE STRICTLY PROHIBITED.
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CONSENSUSDOCS 261
PAYMENT BOND

This document was developed through a collaborative effort of organizations representing a wide
cross-section of the design and construction industry. The organizations endorsing this document
believe it represents a fair allocation of risk and responsibilities for all project participants.

Endorsing organizations recognize that this document must be reviewed and adapted to meet specific
needs and applicable laws. This document has important legal and insurance consequences. You are
encouraged to consult legal, insurance and surety advisors before completing or modifying this
document. The software includes a notes section indicating where information is to be inserted to
complete this document. Further information and endorsing organizations' perspectives are available
at www.consensusdocs.org/guidebook.

For Use with ConsensusDOCS 200, Standard Form of Agreement and General Conditions Between
Owner and Constructor (Where the Contract Price is a Lump Sum) and ConsensusDOCS 500,
Standard Agreement and General Conditions Between Owner and Construction Manager.

The Owner, ,(the "Owner ")
and the Constructor, '
(the "Constructor") have entered into a Contract (the "Contract") dated for

(the "Project"). The Contract is

incorporated by reference into this Payment Bond (the "Bond").

By virtue of this Bond, the Constructor as Principal and as
Surety ("Surety"), are bound to the Owner as Obligee in the maximum amount of
Dollars ($ )(the

"Bond Sum"). The Constructor and Surety hereby bind themselves, their heirs, executors,

1

IMPORTANT: A vertical line in the margin indicates a change has been made to the original text. Prior to signing, recipients may wish to request from the party
producing the document a “redlined” version indicating changes to the original text. Consultation with legal and insurance counsel and careful review of the entire
document are strongly encouraged.

ConsensusDOCS 261 + PAYMENT BOND Copyright © 2007, Revised 2009 and 2011, ConsensusDOCS LLC. AN INDIVIDUAL PURCHASE OF THIS
DOCUMENT PERMITS THE USER TO PRINT ONE CONTRACT FOR ONE PROJECT ONLY. YOU MAY ONLY MAKE COPIES OF A COMPLETED DOCUMENT
FOR DISTRIBUTION TO PARTIES IN DIRECT CONNECTION WITH THE SPECIFIC CONSTRUCTION PROJECT. ANY OTHER USES, INCLUDING COPYING
THE DOCUMENT, ARE STRICTLY PROHIBITED.



administrators, successors and assigns, jointly and severally, as provided herein.

1. GENERAL CONDITIONS ltis the condition of this Bond that if the Constructor promptly makes
payment of all sums for all labor, materials, and equipment furnished for use in the performance of the
work required by the Contract, the Surety's obligations pursuant to this Bond are null and void.
Otherwise the Surety's obligations shall remain in full force and effect. The Surety waives any
requirement to be notified of alterations or extensions of time made by the Owner in the Contract.

2. SURETY OBLIGATION Every Claimant who has not been paid in full before the expiration of a
period of ninety (90) Days after such Claimant provided or performed the last of the work or labor, or
furnished the last of the materials for which said claim is made, may have a right of action on this
Bond. The Surety's obligation to the Claimant(s) shall not exceed the Bond Sum.

3. LIMITATION OF ACTION No suit or action shall be commenced on this Bond by any Claimant:

a. Unless Claimant, other than one having a direct Contract with the Constructor, shall have
given written notice to the Constructor, the Owner and the Surety within ninety (90) Days after the
Claimant provided or performed the last of the work or labor, or furnished the last of the materials
for which the claim is made, stating with substantial accuracy the amount claimed and the name
of the Party to whom the materials were furnished, or for whom the work or labor was provided or
performed. Such notice shall be served by any means which provides written third party
verification of delivery to the Constructor at any place it maintains an office or conducts business,
or served in any manner in which legal process may be served in the state in which the Project is
located.

b. After the expiration of one (1) year from the date on which the Claimant last performed labor
or furnished materials or equipment on the Project. If this provision is prohibited by law, the
minimum period of limitation available to sureties in the jurisdiction shall be applicable.

c. Other than in any court of competent jurisdiction in the location in which the Project is located.

4. CLAIMANT A Claimant is defined as an individual or entity having a direct contract with the
Constructor or having a contract with a subcontractor having a direct contract with the Constructor to
furnish labor, materials or equipment for use in the performance of the Contract.

This Bond is entered into as of

SURETY (seal)
By s

Print Name:
Print Title:

(Attach Power of Attorney)

CONSTRUCTOR (seal)
By

Print Name:

2

IMPORTANT: A vertical line in the margin indicates a change has been made to the original text. Prior to signing, recipients may wish to request from the party
producing the document a “redlined” version indicating changes to the original text. Consultation with legal and insurance counsel and careful review of the entire
document are strongly encouraged.

ConsensusDOCS 261 + PAYMENT BOND Copyright © 2007, Revised 2009 and 2011, ConsensusDOCS LLC. AN INDIVIDUAL PURCHASE OF THIS
DOCUMENT PERMITS THE USER TO PRINT ONE CONTRACT FOR ONE PROJECT ONLY. YOU MAY ONLY MAKE COPIES OF A COMPLETED DOCUMENT
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THE DOCUMENT, ARE STRICTLY PROHIBITED.



Print Title:

VNS S e e e

(Additional signatures, if any, appear on attached page)
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document are strongly encouraged.
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DOC CCF Metal Roof Replacement
Clarinda, lowa

DAS#9306.00

RFB930600-01

SECTION 01 1200
CONTRACT SUMMARY
GENERAL
SECTION INCLUDES

Project Information

Project Summary

Bid Scope Summary

Work Hour Restrictions
Access to Site

Coordination with Occupants
Rules for Construction Workers
Bid Package Instructions

PROJECT INFORMATION

Facility Name/Location: Clarinda Correctional Facility (CCF), Clarinda Treatment Complex,
2000 N. 16" St., Clarinda, lowa 51632

DAS Project #: 9306.00

Owner: State of lowa, Department of Administrative Services, Hoover State Office Building,
Level 3, 1305 East Walnut Street, Des Moines, IA 50319

Owner’s Representative: Brad Tonyan, lowa Department of Administrative Services, 109 SE
13th Street, Des Moines, 1A 50319

Construction Manager: Jerry Dehnke, Samuels Group, 2929 Westown Parkway Suite 200, West
Des Moines, IA 50266

PROJECT SUMMARY

The project includes tear off and roof replacement of standing seam metal roofing on 3 cell pods
at the Clarinda Correctional Facility. Each cell pod roof is approximately 29,280 sq. ft. and the
total roof area is approximately 87,840 sq. ft. Demolish and salvage all existing metal roofing
and trim to the owner. Work scope on the roofs includes removal of all existing wood blocking,
rigid insulation and replacement with new. Install self-adhered rubberized vapor barrier on the
existing concrete roof deck, install new 4.5” thick polyisocyanurate rigid insulation, and a
weather barrier. Metal roof panels will be a 16” wide by 2 3/8” high symmetrical “Tee” roof
panel. Work includes all new wood blocking, fascias, metal trim, and flashings. Gutters will be
replaced on the courtyard side of each pod. Penthouse louvers will be removed and reworked
to build out with a framed metal enclosure, and all existing lightning rods and cables will be
remounted to the new roof seams with clamps.

Target date to provide substantial completion is July 19, 2024.

BID SCOPE SUMMARY

Scope Applicable to All Bid Packages:
The Contractor’'s Work includes all labor, supervision, materials, equipment, services,
supplies, tools, facilities, transportation, hoisting, storage, receiving, licenses, inspections,
certifications, overhead, profit, or other items required or reasonably inferable to properly
and timely perform and complete all work and services to be performed by the Contractor
pursuant to this Agreement. Unless specifically stated otherwise, incidental work
required to accomplish the work of this Bid Package shall be included the bid. This would
include, but not be limited to, temporary facilities, protection of the work, security of

PROJECT 9306.00 CONTRACT SUMMARY 011200 -1
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DOC CCF Metal Roof Replacement
Clarinda, lowa

DAS#9306.00

RFB930600-01

equipment, materials, and work in progress, etc. Contractor’'s Work shall be performed in
accordance with the Drawings, Specification Divisions 00 and 01, and Specification
sections applicable to each Contractor’s scope.

2. Contractor is responsible for all labor and equipment to unload, account for all material
delivered, stock, and delivery for this scope of work. Storage and delivery of materials
and equipment at the Site shall be permitted only to the extent approved in advance by
the Construction Manager, and if anything so stored obstructs the progress of any portion
of the work, it shall be promptly removed or relocated by the Contractor without
reimbursement.

3. On site supervision by Prime Contractor at all times work by that contractor or their
subcontractors/suppliers is taking place.
4, Provide all temporary facilities required for this scope of work including trailer, trailer

power, telephone, secured storage, temporary power for work, temporary and task
lighting for work, etc. as determined necessary by Contractor. Coordinate location of
trailers, material storage and utility lines with Construction Manager. Limited space is
available, and permission to bring any such facility or excess materials on to the site shall
be approved by the Construction Manager.

5. Contractor shall provide all equipment and tools for Contractor’s own cleanup. Clean up
shall be done at end of every shift or more frequently if required for the Contractor to
perform their work, for other Contractors to perform their work, as required by the
Owner’s operations, and at the discretion of the Construction Manager.

6. All turf, landscaping, and subgrade disturbances caused by equipment traffic or other
activities related to the Contractor’s scope shall be repaired or restored to proper
conditions by the Contractor.

7. Protect adjacent existing building elements from damage from Scope of work. Repair
existing building elements damaged during Contractor’'s Scope of work.

1.05 WORK HOUR RESTRICTIONS

A. Work hours are from 7:30 AM to 3:30 PM, Monday through Friday unless arrangements are
made in advance.

1.06 CONTRACTOR USE OF SITE AND PREMISES

A. Construction Operations: Limited to areas noted on Drawings.

B. Provide access to and from site as required by law and Owner:

1. Emergency Building Exits During Construction: Keep all exits required by code open
during construction period; provide temporary exit signs if exit routes are temporarily
altered.

2. Do not obstruct roadways, sidewalks, or other public ways without permission of Owner
and permit if required.

C. Facility will be occupied at all times during duration of work. Contractor personnel shall conduct
themselves in an agreeable manner at all times. Failure to do so may result in removal from the
work site.

D. Coordinate disruption of utilities, fire alarm system, electrical, etc. with the facility a minimum of
48 hours prior to commencement of any work.

1.07 OWNER OCCUPANCY

A. Owner intends to occupy the Project upon Substantial Completion.

B. Cooperate with Owner to minimize conflict and to facilitate Owner’s operations.

C. Schedule the Work to accommodate Owner occupancy.

1.08 RULES FOR CONSTRUCTION WORKERS
PROJECT 9306.00 CONTRACT SUMMARY 011200-2
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A. The staff of the State of lowa has a responsibility to protect the public by providing a secure
environment. All work site rules must be followed to the letter, at all times.

B. All construction workers must have a background check completed prior to entering the campus
to perform work.

C. Hot Work Permit Processes and Fire Watch, when necessary, will be adhered to for this project.

D. All contractor personnel shall submit background check information to work on the project.

E. All contractor personnel shall be required to take an online PREA training course
(Approximately 30 minutes) and facility orientation (Approximately One Hour) on site prior to
access to the facility.

F. PREA (Prison Rape Elimination Act) link:
https://docs.google.com/presentation/d/1_8lcvvpMCYdgasseVuOxzY21SqjS3RUi6Oups7t6-
zA/pub?start=false&loop=false&delayms=3000&slide=id.p

G. PREA video and quiz shall be done in conjunction with submission of background checks.

H. All State properties are tobacco free. No smoking will be permitted or tolerated on campus
unless in designated areas.

l. You are permitted access only to the work site and no other area of the institution.

J. No drugs, alcohol, or firearms are allowed on the work site.

K. Do not leave money, drugs, alcohol, or firearms in your personal vehicle.

L. Company and personal vehicles are to be parked and locked in designated or authorized area
of the work.

M. Secure all tools at the end of the day.

N. Maintain control of all tools, supplies, and debris at all times during the work.

0. Never leave keys in any vehicle. If a security officer finds keys in a vehicle, they are under
orders to turn them in to a security supervisor.

P. Do not give anything to residents or take anything from residents; if they offer, inform your
supervisor.

Q. Secure all tools at the end of each day. Never leave tools unattended. All tools shall be
checked in at the beginning of the day and checked out at the end of the day. If security officers
find loose tools, they are under orders to turn them in to their supervisor.

R. All delivery vehicles must go directly to the job site. Extra time should be anticipated for all
deliveries. Provide 24-hour notice to the facility of deliveries.

S. During an emergency, follow the instructions of the security staff.

T. Contractor shall wear clothing of a different color, pattern, fashion, etc. as to distinguish
themselves from inmates.

1.09 BID PACKAGE INSTRUCTIONS

A. Bid Package #01 — STANDING SEAM METAL ROOFING: Trade Contractor shall include all of
the following, but not limited to, as part of the contract:

1. This bid package includes all work for the CCF Metal Roof Replacement project for a
complete standing seam metal roof system.

2. Includes all demolition of existing roofing system.

3. Includes patching of existing concrete deck as noted on the drawings.

4, Includes metal framing.

5. Includes rough carpentry and Sheathing.

6. Includes thermal and moisture protection for a complete roofing system.

7. Includes tear off and roof replacement of standing seam metal roofing on 3 cell pods at
the Clarinda Correctional Facility. Each cell pod roof is approximately 29,280 sq. ft. and
the total roof area is approximately 87,840 sq. ft. Demolish and salvage all existing metal
roofing and trim to the owner. Work scope on the roofs includes removal of all existing
wood blocking, rigid insulation and replacement with new. Install self-adhered rubberized
vapor barrier on the existing concrete roof deck, install new 4.5” thick polyisocyanurate
rigid insulation, and a weather barrier. Metal roof panels will be a 16” wide by 2 3/8” high
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symmetrical “Tee” roof panel. Work includes all new wood blocking, fascias, metal trim,
and flashings. Gutters will be replaced on the courtyard side of each pod. Penthouse
louvers will be removed and reworked to build out with a framed metal enclosure, and all
existing lightning rods and cables will be remounted to the new roof seams with clamps.
Includes Specification Divisions: 00, 01, 02, 03, 05, 06, and 07.

B. Alternate #01 — 20 YEAR MANUFACTURERS WEATHERTIGHT ROOF WARRANTY: Trade
Contractor shall include all of the following, but not limited to, as part of the contract:

1.

2.

3.

(ADD) State the lump sum price cost to provide the 20 year manufacturer’'s weathertight
roof warranty as specified.

Coordination: Revise or adjust affected adjacent work as necessary to completely
integrate work of the alternate into Project.

Include as part of each alternate, miscellaneous devices, accessory objects, and similar
items incidental to or required for a complete installation whether or not indicated as part
of alternate.

Execute accepted alternates under the same conditions as other work of the Contract.
Reference Section 01 2300 Alternates and Section 07 6100 Standing Seam Metal
Roofing.

C. Unit Price #01 - STEEL DECK ANGLE CUTTING: Trade Contractor shall include all of the
following, but not limited to, as part of the contract:

1.

5.
6.

Description: State the lineal foot cost to cut the top of the existing steel roof deck angle
flush with the concrete roof deck. The existing deck angle projects up approximately 1/2”
to 3/4” but may vary at different locations from flush to 1”. Base Bid condition assumes
cutting of angle full perimeter all pods. Unit Price shall be additive or subtractive based
upon found conditions.

Unit of Measurement: 4 Lineal Feet.

Unit prices include all necessary material, plus cost for delivery, installation, insurance,
overhead, and profit.

Owner reserves the right to reject Contractor's measurements of work in place that
involves use of established unit prices and to have this work measured, at the Owner’s
expense, by an independent surveyor acceptable to the Contractor.

The unit price shall be additive or subtractive of base bid quantity.

See section 01 2200 Unit Prices.

D. Unit Price #02 - CONCRETE DECK PATCHING: Trade Contractor shall include all of the
following, but not limited to, as part of the contract:

1.

Description: State the lineal foot cost to patch the concrete roof deck flush with the top of
outside precast wall. The top of the existing concrete deck is approximately 1/2” lower
than the outside wall, but may vary at different locations from flush to 1”. Base Bid
condition assumes patching 1/2” thick along deck angle to feathered edge 12” up the roof
slope, full perimeter all pods. See specification Section 03 0130 for approved concrete
patching compounds. Unit Price shall be additive or subtractive based upon found
conditions. Provide the Unit Price for 1/2” thick bottom edge, to a feathered top edge 12”
up the roof, by 4 lineal feet.

2. Unit of Measurement: 4 Lineal Feet

3. Unit prices include all necessary material, plus cost for delivery, installation, insurance,
overhead, and profit.

4. Owner reserves the right to reject Contractor’'s measurements of work in place that
involves use of established unit prices and to have this work measured, at the Owner’s
expense, by an independent surveyor acceptable to the Contractor.

5. The unit price shall be additive or subtractive of base bid quantity.

6. See section 01 2200 Unit Prices.

PROJECT 9306.00 CONTRACT SUMMARY 011200 -4
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E. Work Performed by Owner: The Clarinda Correctional Facility will perform the following work
items:
1. Relocate all moveable furniture, fixtures and equipment (FF&E), including window
treatments; and personal materials from each sequenced work area prior to demolition
and construction activities and after new construction is completed.

2. Painting of existing penthouse louvers.
F. Owner Furnished Products: The Clarinda Correctional Facility will provide the following

materials for installation by the contractor:
1. No items noted.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION — NOT USED

END OF SECTION
PROJECT 9306.00 CONTRACT SUMMARY 011200-5
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IOWA DEPT. OF ADMINISTRATIVE SERVICES DAS PROJECT: 9306.00
DOC CCF METAL ROOF REPLACEMENT GENESIS PROJ: 2306

SECTION 01 2200 - UNIT PRICES

PART 1 - GENERAL

1.1

A.

1.2

1.3

SUMMARY

This Section includes administrative and procedural requirements for unit prices.

DEFINITIONS

Unit price is an amount proposed by bidders, stated on the Bid Form, as a price per unit of
measurement for materials or services added to or deducted from the Contract Sum by
appropriate modification, if estimated quantities of Work required by the Contract Documents
are increased or decreased.

PROCEDURES

Unit prices include all necessary material, plus cost for delivery, installation, insurance,
applicable taxes, overhead, and profit.

Measurement and Payment: Refer to individual specification sections or descriptions below for
work that requires establishment of unit prices. Methods of measurement and payment for unit
prices shall be as specified herein.

Before applying a unit price, the Contractor shall photograph, document and quantify the
necessary additional scope with photos and submit with a Change Order Request. The Owner’s
representative or the Construction Manager will review and approve the additional work scope.

The Contractor is required to get Owner approval before proceeding with any additional scope
that would require the application of Unit Costs.

Owner reserves the right to reject Contractor's measurement of work-in-place that involves use
of established unit prices and to have this work measured, at Owner's expense, by an
independent surveyor acceptable to Contractor.

List of Unit Prices: A list of unit prices is included in Part 3. Specification Sections referenced
in the schedule contain requirements for materials described under each unit price.

UNIT PRICES 012200-1



IOWA DEPT. OF ADMINISTRATIVE SERVICES DAS PROJECT: 9306.00
DOC CCF METAL ROOF REPLACEMENT GENESIS PROJ: 2306

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1 LIST OF UNIT PRICES

A.  UNIT PRICE No. 1: STEEL DECK ANGLE CUTTING

1.

2.

Description: State the lineal foot cost to cut the top of the existing steel roof deck angle
flush with the concrete roof deck. The existing deck angle projects up approximately 1/2”
to 3/4” but may vary at different locations from flush to 1”. Base Bid condition assumes
cutting of angle full perimeter all pods. Unit Price shall be additive or subtractive based
upon found conditions.

Unit of Measurement: 4 Lineal Feet.

B.  UNIT PRICE No. 2: CONCRETE DECK PATCHING

1.

Description: State the lineal foot cost to patch the concrete roof deck flush with the top
of outside precast wall. The top of the existing concrete deck is approximately 1/2” lower
than the outside wall, but may vary at different locations from flush to 1”. Base Bid
condition assumes patching 1/2” thick along deck angle to feathered edge 12” up the roof
slope, full perimeter all pods. See specification Section 03 0130 for approved concrete
patching compounds. Unit Price shall be additive or subtractive based upon found
conditions. Provide the Unit Price for 1/2” thick bottom edge, to a feathered top edge 12”
up the roof, by 4 lineal feet.

Unit of Measurement: 4 Lineal Feet.

END OF SECTION 01 2200

UNIT PRICES
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IOWA DEPT. OF ADMINISTRATIVE SERVICES DAS PROJECT: 9306.00
DOC CCF METAL ROOF REPLACEMENT GENESIS PROJ: 2306

SECTION 01 2300 - ALTERNATES

PART 1 - GENERAL

1.1

A.

1.2

1.3

SUMMARY

This Section includes administrative and procedural requirements for alternates.

DEFINITIONS

Alternate: An amount proposed by bidders and stated on the Bid Form for certain work defined
in the Bidding Requirements that may be added to or deducted from the Base Bid amount if
Owner decides to accept a corresponding change either in the amount of construction to be
completed or in the products, materials, equipment, systems, or installation methods described
in the Contract Documents.

1. The cost or credit for each alternate is the net addition to or deduction from the Contract
Sum to incorporate alternate into the Work. No other adjustments are made to the
Contract Sum.

PROCEDURES

Coordination: Modify or adjust affected adjacent work as necessary to completely integrate
work of the alternate into Project.

1. Include as part of each alternate, miscellaneous devices, accessory objects, and similar
items incidental to or required for a complete installation whether or not indicated as part
of alternate.

Notification: Immediately following award of the Contract, notify each party involved, in
writing, of the status of each alternate. Indicate if alternates have been accepted, rejected, or
deferred for later consideration. Include a complete description of negotiated modifications to
alternates.

Execute accepted alternates under the same conditions as other work of the Contract.
Schedule: A Schedule of Alternates is included at the end of this Section. Specification

Sections referenced in schedule contain requirements for materials necessary to achieve the
work described under each alternate.

ALTERNATES 012300-1



IOWA DEPT. OF ADMINISTRATIVE SERVICES DAS PROJECT: 9306.00
DOC CCF METAL ROOF REPLACEMENT GENESIS PROJ: 2306

PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION
3.1 SCHEDULE OF ALTERNATES

A. ALTERNATE NO.1. (ADD) State the lump sum price cost to provide the 20 year
manufacturer’s weathertight roof warranty as specified.

END OF SECTION 01 2300
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SECTION 01 2500
SUBSTITUTION PROCEDURES

PART 1 - GENERAL
1.01 SECTION INCLUDES

A. Substitution Procedures

B. Request for Substitution form
PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION

3.01 SUBSTITUTION PROCEDURES

A. Where the Bidding Documents stipulate a specific product be provided by naming one or more
manufacturer and model, a substitute product will be considered when written request is
received by the date and time identified in Section 00 1113 NOTICE TO BIDDERS. Substitution
requests will be considered for all products, even if the specification does not include a
statement such as “or equal,” “equal to,” “equivalent to,” or “basis of design,” unless noted
otherwise.

References in the Bidding Documents to brand or trade names are intended to illustrate the

general characteristics of the item and not to limit competition unless noted otherwise.

C. The written request shall be on the “Request for Substitution” form included in the Project

Manual. If no such form is included, the request shall be provided on the letterhead of the

company making the request.

Substitution requests received after the specified date will be viewed in the context of a Change

Order to the Contract, and consideration will only be given in the event a product becomes

unavailable or not practical due to no fault of the Contractor, or the substitution is substantially

to the Owner’s advantage (equal product for less cost or higher quality product at no change in

Contract Sum).

E. Document each substitution request with complete data substantiating compliance of the
proposed substitution with the Bidding Documents. Each request shall identify the specified
product for which the substitution is requested, and shall clearly describe the product for which
approval is requested. The burden shall be on the requester to demonstrate the proposed
substitute product’s suitability for use in the Work and its equivalency or superiority in function,
appearance, quality, and performance with the product named in the Bidding Documents.

F. A description of any changes to the Bidding Documents that the proposed substitution will
require shall be included with the request. The requester shall affirm that dimensions shown on
the Drawings will not be affected by the substitute product, and that it will have no adverse
effect on other trades, the construction schedule, or specified warranty requirements. The
request for use of a substitute product shall be signed by an authorized representative of the
firm submitting the request, who shall state that the firm will pay for any changes to the building
design, including Design Professional’s design, detailing, and construction cost caused by the
requested substitution if the substitution is approved for use in the Work.

G. All such substitute products approved for use in the Work during the established period of time
before receipt of Bids will be identified in a subsequent Addendum to the Bidding Documents.

w
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3.02 REQUEST FOR SUBSTITUTION FORM

A. A Request for Substitution Form is attached following this page.

B. Substitution requests shall be emailed to the Issuing Officer at the email address provided in
Instructions to Bidders Section 1.04.
END OF SECTION
PROJECT 9306.00 SUBSTITUTION PROCEDURES 012500-1
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