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SECTION 00 0116
BID SUBMITTAL CHECKLIST
GENERAL
BID SUBMITTAL CHECKLIST

The Bidder is responsible to see that the bid is submitted online at IMPACS Electronic
Procurement System on or before the due date and time specified. Late bids shall not be
accepted.

Bids shall be typewritten or in ink. All information requested shall accompany the bid. All
blocks shall be completed. Errors shall be lined out and initialed.

The right is reserved to reject any or all bids. The State may waive minor deficiencies or
informalities in the best interest of the State of lowa.

A properly prepared and submitted bid document is the bidder’s responsibility.

Bids cannot be changed after the bid opening.

In all cases, no verbal communications by any party will override written communications from
the issuing office.

The Bid Form shall be completed in full and signed and submitted by an officer of the bidder
with authority to bind in a contract.

If Bid Bond is called for, it shall accompany the Bid submission.

If Non-discrimination Clause information is called for, it shall accompany the Bid submission

If Targeted Small Business Pre-bid Contact information is called for, it shall accompany the Bid
submission.

If Certificate of Site Visit form is called for, it shall accompany the Bid submission.

PRODUCTS - NOT USED

EXECUTION - NOT USED

END OF SECTION
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SECTION 00 1113
NOTICE TO BIDDERS
RFB #9523.00

The lowa Department of Administrative Services will be receiving bids for replacement of select doors and
windows at the Newton Correctional Facility, Newton, lowa 50208.

The lowa Department of Administrative Services anticipates construction to begin on October 12, 2026 and
end November 20, 2026.

Bids must be received no later than 2:00 pm, June 2, 2026. Late bids will not be considered. Bids shall be
submitted on IMPACS Electronic Procurement System. The Bid shall be accompanied by a Bid Security as
set forth in the Instructions to Bidders in the amount of 5% of the total bid amount. Each bid shall be
accompanied by a bid bond, cashier’s check or a certified check drawn upon a solvent bank chartered
under the laws of the United States of America.

Bid Opening
The time and place of bid opening will be held on June 2, 2026 at 3:00 pm CT:

https://teams.microsoft.com/meet/268583110239824?p=Lvysb0z19wvFtr1Xxn
Meeting ID: 268 583 110 239 824
Passcode: mU9Kx3Nq

Dial in by phone
+1 469-998-6043
Phone conference ID: 127 275 613#

The lowa Department of Administrative Services reserves the right to reject any and all bids, and to waive
irregularities and to accept a bid that is deemed in the best interest of the State of lowa.

Bidders must comply with all affirmative action/equal employment opportunity provisions of the State of
lowa and the Federal Government.

This project is exempt from lowa Sales Tax. Davis Bacon Wages will not apply to this project.
Questions must be submitted by 5:00 pm, May 26, 2026, to the Issuing Officer.

Bidding documents may stipulate a specific product. Substitute product will be considered if a written
request is received by 5:00 pm, May 26, 2026, prior to bid opening. Substitution requests will be
considered for all products per Section 01 2500 Substitution Procedures, even if the specification does
not include a statement such as “or equal,” “equal to,” “equivalent to,” or “basis of design,” unless
otherwise noted.

An optional Pre-Bid meeting will be held on May 22, 2026 at 10:00 am at Newton Correctional Facility at
307 S 60" Ave E W, Newton, lowa 50208. This meeting is not mandatory but is highly recommended.

Bidding Documents, including drawing sheets bearing the project name 9523.00 — DOC NCF Misc. Door
Replacements, Dated May 7, 2026 and the Project Manual prepared by Horizon Architecture dated May 7,
2026, may be obtained from Rapids Reproductions by visiting www.rapidsrepro.com or by calling (319)
364-2473 on May 11, 2026.

For further information regarding this project contact:
Michael Bradbury — Issuing Officer

Phone: 515-823-9327

E-Mail: construction.procurement@iowa.gov
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SECTION 00 2113
INSTRUCTIONS TO BIDDERS
RFB #952300-01
PART 1 - GENERAL
1.01  SECTION INCLUDES

Project Description

Owner

State Agency Representatives and Contacts
Proposal Form and Submissions

Taxes

Alternate Bids

Drawings

Bid Security

Due Date and Time for Receipt of Bids
Commencement and Completion Date

Site Visit

Pre-bid Meeting

Questions

Addenda and Interpretations of the Contract Documents
Substitutions

Obligation of Bidder

Public Records and Requests for Confidential Treatment
Withdrawal of Bid

Bid Closing

Basis of Bids

Informalities/Rejection of Bids

Consideration of Bids

Preference

Qualifications

Insurance

Form of Agreement between Owner and Contractor
Execution of Contract

BB. Laws and Regulations

CC. Contract Documents and Order of Precedence
DD. Conditions of the Work

EE. Subcontracts

FF. Project Manual/Drawings

PNXXS<CHODOIVOZEIC A" IOMIMOO®>

1.02 PROJECT DESCRIPTION

A. Project
Description: The lowa Department of Administrative Services will be receiving bids for replacement of select
doors and windows at the Newton Correctional Facility, Newton, lowa 50208.

1.03 OWNER

A. State of
lowa, Department of Administrative Services, 109 SE 13th St, Des Moines, IA 50319

1.04 STATE AGENCY REPRESENTATIVES AND CONTACTS
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A. PURCHASING AGENT: Purchasing Agent — Michael Bradbury, State of lowa, Department of
Administrative Services, Hoover State Office Building, 3™ floor, 1305 East Walnut Street, Des Moines, IA
50319-0105, Phone: 515-823-9327; email: construction.procurement@iowa.gov

B. OWNER REPRESENTATIVE: Brad Tonyan, State of lowa, Department of Administrative Services,
109 SE 13t Street, Des Moines, IA 50319, Phone: 515-360-7718; email: brad.tonyan@iowa.gov

C. ON-SITE COORDINATOR: Brad Hier, Associate Warden Administration, 307 S 60" Avenue West,
Newton, IA 50208, Phone: 641-791-1414; email: brad.hier@iowa.gov

D. CONSTRUCTION MANAGER CONTACT: Rob Greiner, Boyd Jones, 11204 Aurora Ave, Urbandale,
IA 50322, Address, Phone: 515-650-7777; email: rgreiner@boydjones.biz

E. DESIGN PROFESSIONAL CONTACT: Michael Nolan, Horizon Architecture, 3116 Alpine Court,
lowa City, |1A 52245, Phone: 563-506-4965; email: michael@horizon-architecture.com

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION

3.01 PROPOSAL FORM AND SUBMISSION

A. A properly prepared and submitted bid is the bidder’s responsibility. Bids are to be made in

accordance with these Instructions to Bidders and items included on the Bid submission. Failure to comply
may be cause for rejection.

B. The Bid is to consist of the required Bid information, together with the other information specified
below to be submitted with the Bid, in which copies are included with these Bidding Documents.

1. The total bid package submitted is required to include the following:

a. An online submission including:

1) Required Bid Form (To be uploaded online)

2) Required Non-discrimination Clause Information

3) Required Targeted Small Business Pre-bid Contact Information

4) Bid Security (documentation provided by Bidder) (To be uploaded online)

5) Certification of Site Visit (To be uploaded online if Pre-Bid is Mandatory)

C. Include the amount for performing all work described in the drawings and specifications for Base Bid
and for each Alternate Bid requested.

D. Acknowledge receipt of all Addenda issued, where so indicated on the Bid Form

E. All required information to be submitted, by an officer of the company having authority to bind the
company in a contract.

F. Commencement of the work of the contract shall begin with the Contractor’s receipt of a fully
executed contract (signed by both parties).

G. The Owner reserves the right to award a contract for Base Bid only, or for Base Bid in combination

with any, or all, identified Alternate Bids. The Owner reserves the right to award a contract for individual Bid
Packages, or any combination of Bid Packages. Each Bidder must comply with all of the General
Requirements of the project and any requirements of the Project manual that apply to their scope of work.
H. The company's Federal |.D. Number and the lowa Contractors Registration Number shall be included
in the Bid Form.

l. Unless indicated otherwise, the Bid shall be for a single responsibility contract for all work as
indicated on the Drawings and specified in the Project Manual, and shall be a lump sum amount.  If no
change in the Base Bid amount is required with respect to consideration of a particular Alternate Bid, enter
“No Change” in the blank for that Alternate Bid.

J. Where so requested, provide Unit Prices for the designated types of work and in the units specified,
in which the Unit Prices would be used as adjustments to the quantities described in the instructions as the
basis for the Base Bid and any Alternate Bid work. A Unit Price would be applicable in the event the Owner
should request additional work of that type beyond the extent and quantity that has been established as the
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scope of the work by graphic delineation and notations on the Drawings, or by otherwise stipulating in the
Bidding Documents a numerical quantity of the work, for the Bidder’s use in determining the lump sum bid
amount for the Base Bid and any requested Alternate Bid containing such work. The Unit Prices shall also be
used to adjust the Contract Amount for actual quantities of work involved when the work subject to Unit Price
adjustment differs by being less in quantity than that contemplated by the original scope of work for the
respective Base Bid or Alternate Bid.

K. Completed State of lowa Nondiscrimination Clause information and Subcontractor Targeted Small
Business Enterprise Pre-Bid Contact Information, included in these Bidding Documents, are to accompany
the Bid submission. Bidders shall comply with all affirmative action/equal opportunity provisions of State and
Federal laws. The Owner seeks to provide opportunities for Targeted Small Businesses in accordance with
the provisions of Chapter 73 of the Code of lowa.

L. All Bid information is to be submitted online. Any required Bid Security shall be provided, in the form
and amount specified elsewhere in these Instructions to Bidders, at the time of submission of the Bid. When
a site visit is mandatory as specified elsewhere in these Instructions to Bidders, and a Certificate of Site Visit
is required to be submitted with the Bid as evidence of such visit having occurred for purposes of observing
the conditions of the site and the work proposed therein, the Certificate shall be uploaded with the bid
submission.

3.02 TAXES

A. In accordance with Section 423 of the Code of lowa and 701-19 of the lowa Administrative Rules,
lowa Construction Sales Tax Exemption Certificates for this project will be issued. Do not include lowa sales
tax or use tax, or any local option sales tax, on construction materials in determining your bid prices. The
successful Contractor will be required to notify the Department of Administrative Services project manager of
all Subcontractors within forty-eight (48) hours after the published date and time by which bids must be
submitted. Information on the Contractor and each Subcontractor shall include the firms' name, address,
contact person, federal tax identification number, and the lowa contractor registration number. For the
Contractor and each Subcontractor, designate the type of trade or category of work that is to be provided on
the project. The Construction Manager for the Department of Administrative Services must be informed when
any Subcontractor is added to the project. Following receipt of the information, the Construction Manager for
the Department of Administrative Services will arrange to have an authorization letter and certificate (please
see sample, included in the Project Manual) issued on behalf of the Contractor and each Subcontractor and
will forward the documents to the Contractor for distribution and use by each in purchasing construction
materials for this project. Certificates issued for this project shall be used for tax-exempt purchasing
construction materials for this project only.

3.03 ALTERNATE BIDS

A. Bidders are to bid all Alternates requested on the Bid Form. Alternates quoted will be reviewed and
accepted or rejected at the option of the Department of Administrative Services. Accepted Alternates will be
identified in the Owner-Contractor agreement. Indicate the price for Alternates described, as shown on the
Drawings and specified in the Project Manual, and identify in the correct location on the Bid Form.

3.04 DRAWINGS AND PROJECT MANUAL

A. Drawings and Project Manual are specified in the Notice to Bidders or any extension thereof made by
Addendum.

3.05 BID SECURITY

A. Each Bid shall be accompanied by Bid Security.

B. The Bid Security shall be in the form of a Bid Bond, Certified check, or Cashier’s check in an amount
not less than five percent (5%) of the maximum value of the Bid, including any additive Alternates. NOTE:
Checks other than Certified checks and Cashier’s checks will not be accepted. Bonds shall be issued by a
bonding company licensed to transact business in the State of lowa. The Attorney in Fact who signs the
Bond shall file with the Bond a certified and effectively dated copy of their Power of Attorney. The Bid
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Security shall be made payable to the lowa Department of Administrative Services, and shall accompany the
Bid. If a Bid Bond is not used, copies of Certified checks or Cashier's checks must be uploaded and hand
delivered, in a sealed envelope, or mailed upon request. The Bid Security shall serve as a guarantee that a
Bidder who is offered a contract will enter into an Agreement with the State of lowa and will file an approved
surety company’s Performance Bond, Payment Bond and the Insurance Certificates as evidence of the
required Insurance prior to execution of the contract. Upon failure to comply, the Bid Security shall be
forfeited as liquidated damages. The governmental entity shall retain the bid security furnished by the
successful bidder until the approved contract form has been fully executed, a bond has been filed by the
bidder guaranteeing the performance of the contract, and the contract and bond have been approved by the
governmental entity. The provisions of chapter 573, where applicable, apply to contracts awarded under this
chapter. The governmental entity shall promptly return the checks or bidder's bonds of unsuccessful bidders
to the bidders once the Notice of Intent to Award is issued.

3.06 DUE DATE AND TIME FOR RECEIPT OF BIDS

A. Properly completed Bids shall be submitted online through IMPACS Electronic Procurement
System, no later than the time and date specified in the Notice to Bidder or any extension thereof made by
Addendum Written, emailed, oral or telephonic Bids are invalid, and will not receive consideration. The
Bidder shall assume full responsibility for the timely online submission of the Bid. Late bids will not be
accepted.

3.07 COMMENCEMENT AND COMPLETION DATES

A. Commencement of the Work of the Contract shall be the day of receipt by the selected
Contractor of the fully-executed contract. Final completion of the Work of the contract shall be acknowledged
as a part of the Contractor’s proposal.

3.08 SITEVISIT

A. A site visit by the prospective bidder is highly recommended at the time of the Pre-Bid
Meeting of this project.

3.09 PRE-BID MEETING

A. Pre-Bid Meeting will be specified in the Notice to Bidders or any extension thereof made by
Addendum.

3.010 QUESTIONS

A. Questions on this project may be raised and discussed at the time of the Pre-Bid Meeting or
by submitting in writing to the issuing officer as specified in the Notice to Bidders or any extension thereof
made by Addendum.

3.011 ADDENDA AND INTERPRETATIONS OF THE CONTRACT DOCUMENTS

A. Any person contemplating submitting a proposal for the proposed Contract, who is in doubt
as to the true meaning of any part of the Bidding Documents, shall submit a written request for an
interpretation thereof. The person submitting a request will be responsible for its prompt delivery. Every
request for such interpretation should reference the Bid Number specified in the Bidding Documents, and
shall be made in writing (email preferred). Questions shall be submitted to the previously identified
Purchasing Agent for the Department of Administrative Services. To be given consideration, requests shall
be received as specified in the Notice to Bidders or any extension thereof made by Addendum. Replies,
which revise or correct the Bidding Documents, or provide necessary clarifications, will be issued in the form
of a written Addendum to the Bidding Documents. Interpretations, corrections or changes of the Bidding
Documents made in any other manner will not be binding, and Bidders shall not rely upon such
interpretations, corrections, or changes. The Bidder is to include any resultant cost changes in the Bid Sum.
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Addenda will be posted electronically at the respective bid site where the bid is initially posted.
Acknowledgment by the Bidder of each issued Addendum shall be noted in the location so indicated on the
Bid. All Addenda issued shall become part of the Contract Documents.

3.012 SUBSTITUTIONS

A. Where the Bidding Documents stipulate a specific product be provided by naming one or
more manufacturer and model, a substitute product will be considered when a written request is received as
specified in the Notice to Bidders or any extension thereof made by Addendum prior to bid opening.
Substitution requests will be considered for all products per Section 01 2500 Substitution Procedures, even if
the specification does not include a statement such as “or equal,” “equal to,” “equivalent to,” or “basis of
design,” unless otherwise noted. Substitution requests shall be emailed to the Issuing Officer at the email
address provided in Instructions to Bidders Section 1.04.

3.013 OBLIGATION OF BIDDER

A. It shall be the responsibility of each Bidder contemplating the submission of a Bid for the
proposed Contract to fully acquaint himself/herself with conditions at the work site, project requirements, and
to become acquainted thoroughly with the work, and all conditions that may be related to it. No
considerations or revision in the contract price or scope of the project will be considered by the Owner for any
item that could have been revealed by a thorough on-site inspection and examination.

B. By submission of a Bid, it shall be understood that the Bidder assures that he/she has
reviewed and is thoroughly familiar with the project requirements, contract conditions and supplementary
conditions, the drawings, specifications, addenda, and that the bidder is aware of the conditions existing at
the site that may relate to the work of this project. Failure of any Bidder to examine any form, document, or
other instrument shall in no way relieve the Bidder from any obligation in respect to his/her Bid.

3.014 PUBLIC RECORDS AND REQUESTS FOR CONFIDENTIAL TREATMENT

A. The Agency’s release of public records is governed by lowa Code chapter 22. Contractors
are encouraged to familiarize themselves with Chapter 22 before submitting a Proposal. The Agency will
copy and produce public records upon request as required to comply with Chapter 22 and will treat all
information submitted by a Contractor as non-confidential records unless Contractor requests specific parts of
the Proposal be treated as confidential at the time of the submission as set forth herein AND the information
is confidential under lowa or other applicable law.

B. A Contractor requesting confidential treatment of specific information must: (1) fully complete Form 22
(Available at https:/das.iowa.gov/sites/default/files/procurement/pdf/Form%2022-ConfidentialityRequest-RFB.pdf), (2) identify the
request in the transmittal letter with the Contractor’s Proposal, (3) conspicuously mark the outside of its
Proposal as containing confidential information, (4) mark each page upon which confidential information
appears, and (5) submit a “Public Copy” from which the confidential information has been excised.

. Form 22 will not be considered fully complete unless, for each confidentiality request, the
Contractor: (1) enumerates the specific grounds in lowa Code chapter 22 or other applicable law that
supports treatment of the material as confidential, (2) justifies why the material should be maintained in
confidence, (3) explains why disclosure of the material would not be in the best interest of the public, and (4)
sets forth the name, address, telephone, and e-mail for the person authorized by Contractor to respond to
inquiries by the Agency concerning the confidential status of such material.

D. The Public Copy from which confidential information has been excised is in addition to the
number of copies requested in Section 3 of this RFP. The confidential material must be excised in such a
way as to allow the public to determine the general nature of the material removed and to retain as much of
the Proposal as possible.

E. Failure to request information be treated as confidential as specified herein shall relieve
Agency and State personnel from any responsibility for maintaining the information in

confidence. Contractors may not request confidential treatment with respect to pricing information
and transmittal letters. A contractor’s request for confidentiality that does not comply with this
section or a contractor’s request for confidentiality on information or material that cannot be held in
confidence as set forth herein are grounds for rejecting contractor’s Proposal as non-
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responsive. Requests to maintain an entire Proposal as confidential will be rejected as non-
responsive.

F. If Agency receives a request for information that Contractor has marked as confidential and if a
judicial or administrative proceeding is initiated to compel the release of such material, Contractor shall, at its
sole expense, appear in such action and defend its request for confidentiality. If Contractor fails to do so,
Agency may release the information or material with or without providing advance notice to Contractor and
with or without affording Contractor the opportunity to obtain an order restraining its release from a court
possessing competent jurisdiction. Additionally, if Contractor fails to comply with the request process set forth
herein, if Contractor’s request for confidentiality is unreasonable, or if Contractor rescinds its request for
confidential treatment, Agency may release such information or material with or without providing advance
notice to Contractor and with or without affording Contractor the opportunity to obtain an order restraining its
release from a court possessing competent jurisdiction.

3.015 WITHDRAWAL OF BID

A. A Bid may be modified or withdrawn only before the time and date for receipt of Bids. Said request
for modification or withdrawal of a bid must be completed online through IMPACS Electronic Procurement
System. A Bid shall remain valid for consideration by the Owner for the following period(s) of time after the
date specified for receipt of Bids, or until such time following that period that the apparent low bidder requests
in writing that the Bid be withdrawn, after which the Bid may be withdrawn without forfeiture of any required
Bid Security. The Bid shall be valid for not less than thirty (30) calendar days after the date Bids are specified
to be due. With the approval of the Department of Administrative Services, a bid may be withdrawn after
opening, but only if the bidder provides prompt written notification that adequately documents the commission
of an honest error that may cause undue financial loss.

3.016 BID OPENING

A. All bids received on or before the due date and time specified in the Notice to Bidder or any extension
thereof made by Addendum will be opened and the name of the Bidder and the amount of their Bid will be
announced.

3.017 BASIS OF BIDS

A. The Bidder shall include all additional documents or appendices that are requested to be submitted
concurrent with the Bid submission; failure to comply may be cause for rejection.
B. In accordance with lowa law, Section 8A.311: A bidder, to be considered for an award of a state

construction contract, shall disclose to the state agency awarding the contract the names of all subcontractors
and suppliers who will work on the project being bid, within forty-eight (48) hours after the published date and
time by which bids must be submitted. A bidder shall not replace a subcontractor or supplier disclosed without
the approval of the state agency awarding the contract.

1. A bidder, prior to an award or who is awarded a state construction contract, shall disclose all of the
following, as applicable:

a. If a subcontractor or supplier disclosed (under the preceding) by a bidder is replaced, the reason for
replacement and the name of the new subcontractor or supplier;

b. If the cost of work to be done by a subcontractor or supplier is changed or if the replacement of a
subcontractor or supplier results in a change in the cost, the amount of the change in cost.

c. Any reduction in subcontractor or supplier price as a result of the change, if the change is approved

by the Owner, shall be deducted from the Trade Contract via a deductive Change Order. Any such changes, if
approved by the Owner, which result in an increase in the Trade Contract Price shall be borne by the Trade
Contractor.

C. The Bidder is specifically advised that any person, firm or other party to whom it is proposed to award
a subcontract under this contract must:

1. Be registered in the State of lowa and have an lowa Contractor's Registration number, and

2. Be acceptable to the Owner.

3.018 INFORMALITIES/ REJECTION OF BIDS
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A. The lowa Department of Administrative Services reserves the right to waive any irregularities or
informalities and to enter into a Contract with a Bidder, or to reject any or all bids as it deems to be in the best
interest of the State, without penalty.

3.019 CONSIDERATION OF BIDS

A. It is the intent of the Department of Administrative Services to award a Contract to the lowest
responsible Bidder, provided the Bid has been submitted in accordance with the requirements of the Bidding
Documents and is determined to be compliant with all Bidding Requirements, and does not exceed the funds
available for construction.

B. Bidder is to bid on each Alternate Bid requested. Failure to do so may result in disqualification of the
bid. The Department of Administrative Services reserves the right to accept any, or no, Alternate Bid.
Alternate Bids may be considered in any order or combination, and the low successful Bidder will be
determined on the basis of the sum of the Base Bid and the Alternate(s) accepted at the time of the Contract
award.

C. In evaluating Bids, any proposal offered by a Bidder for an alternate design, or for materials other
than those shown or specified for the Base Bid or for Alternate Bid construction under the proposed
Construction Documents or called for by any issued Addenda to those Construction Documents, will not be
considered in determining the low successful Bidder. However, the Department of Administrative Services
reserves the right to consider any such Bidder-proposed (Contractor’s Alternate) alternate designs or
materials with the low successful Bidder, after the low successful Bidder is determined in the manner
described above (A and B).

D. Notice of Intent to Award the Bid(s) will be sent to all Respondents submitting a timely Bid and may
be posted at the website shown on the RFB cover sheet. Negotiation and execution of the Contract(s) shall
be completed no later than fifteen (15) days from the date of the Notice of Intent to Award or such other time
as designated by Agency. If the successful Bidder fails to negotiate and deliver an executed Contract,
including all required documents such as payment and performance bonds and insurance certificate, by that
date, the Agency, in its sole discretion, may cancel the award and award the Contract to the remaining Bidder
the Agency believes will provide the best value to the State.

3.020 PREFERENCE
A. By virtue of statutory authority, a preference shall be given to lowa domestic labor, products produced

and provisions grown within the state of lowa, in accordance with the provisions of Chapter 73, Code of lowa
and any amendments thereto.

B. Enforcement of reciprocal resident bidder preference and resident labor force preference codified at
lowa Code Section 73A.21.
1. NOTICE: Failure on the part of the bidder to carefully read the following paragraphs and to provide

the information requested below may make the bidder's bid materially nonresponsive and therefore ineligible
for contract award. Violations of lowa Code Section 73A.21 may, among other things, result in civil penalties
assessed by the Commissioner of the Division of Labor of lowa Workforce Development. The bidder should
seek out the advice of an attorney if he or she has questions about lowa Code Section 73A.21. As a part of
the competitive procurement of contracts for Public Improvements that must be awarded to the low bidder (if
the bid is responsive and the bidder is deemed responsible), Public Bodies shall allow a preference to
Resident Bidders if a Nonresident Bidder places a bid for the contract for the Public Improvement and that
Nonresident Bidder's state or foreign country gives resident bidders of that state or foreign country a
preference (including a labor force preference or any type of preferential treatment). The preference allowed,
or reciprocally applied, shall be equal to the preference given or required by the state or foreign country in
which the Nonresident Bidder is a resident bidder.

"Public Body" means the State of lowa (and its agencies) and any of its political subdivisions, including school
districts, public utilities, and the state board of regents.

"Public Improvement" means a building or other construction work to be paid for in whole or in part by the use
of funds of the State of lowa, its agencies, and any of its political subdivisions and includes road construction,
reconstruction, and maintenance projects.
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"Resident Bidder" means a person or entity authorized to transact business in of the State of lowa and having
a place of business for transacting business within the State of lowa at which it is conducting and has
conducted business for at least three years prior to the date of the first advertisement for the public
improvement. Note, however, that if a nonresident bidder's state or foreign country has a more stringent
definition of a resident bidder, the more stringent definition is applicable as to bidders from that state or
foreign country.

"Nonresident Bidder" means a person or entity who does not meet the definition of a resident bidder.

C. Nonresident bidders shall be required to certify on the Bid submission, where so indicated, the state
or foreign country in which the firm is a resident, and if that state or foreign country uses a percentage for in-
state bidders and the amount of the preference.

D. If it is determined that this may cause denial of federal funds which would otherwise be available, or
would otherwise be inconsistent with requirements of federal law, this section shall be suspended, but only to
the extent necessary to prevent denial of the funds or to eliminate the inconsistency with federal
requirements.

3.021 QUALIFICATIONS

A. In accordance with lowa Code 26.9(2) and 26.16, no potential bidder shall be required to provide
confidential or proprietary information or meet any class requirements as a precondition to submitting a
responsive bid. However, as noted in lowa Code 26.9(2), the lowest responsive bidder may be required to
provide additional information to verify responsibility prior to and as a condition of obtaining final award of the
contract. Any qualification requirements contained in any bid document indicates only preferred
qualifications, not a precondition to bid, and the lowest responsive bidder’s qualifications will be evaluated
individually based on all information provided.

B. The Owner may make such investigations as he or she deems necessary to determine the ability of
the awarded Bidder to perform the required work, and the awarded Bidder shall furnish to the Owner all such
information and data for this purpose. The Owner reserves the right to rescind any awarded Bid if the
evidence submitted by, or in investigation of, such Bidder fails to satisfy the Owner that the Bidder is properly
qualified to carry-out the obligations of the Contract and to complete the Work contemplated therein.

C. Bidders shall be registered as a Construction Contractor with the Labor Commissioner, lowa
Workforce Development Department, as required by Chapter 91C of the Code of lowa. Bidder’s lowa
Contractor Registration Number shall be included in the location provided in the Bid Form.

D. Non-resident corporations submitting bids must be in compliance with Section 490.1501 of the Code
of lowa and legally authorized thereby to carry-on such business in the State of lowa as is required by the
Contract Documents.

E. An out-of-state Bidder, if awarded a contract, will be required to submit evidence of authorization to
do business in the State of lowa.

3.022 INSURANCE

A. Insurance Requirements

1. The Contractor shall maintain in effect, with insurance companies of recognized responsibility, at its
expense, insurance covering its work of the type and in amounts required by this Contract. The Contractor’'s
insurance shall, among other things, insure against any loss or damage resulting from the Contractor’'s
performance of this Contract. All such insurance policies shall remain in full force and effect for the entire life
of this Contract and shall not be canceled or changed except after thirty (30) days written notice to the Owner.

2. Amounts of Insurance Required — Refer to ConsensusDOCS 802 (see template in Project
Manual)

B. Certificates of Coverage

1. Certificates of the insurance described above shall be submitted to the Owner before starting any

construction activities and shall be subject to approval by the Owner. The Contractor shall provide certificates
for the insurance required. The insurer shall state in the certificate that no cancellation of the insurance will
be made without at least thirty (30) days prior written notice to the Contractor. Upon receipt of any notice of
cancellation or alteration, Contractor shall within ten (10) days procure other policies of insurance, similar in
all respects to the policy or policies, about to be canceled or altered, and, if the Contractor fails to provide,
procure, and deliver acceptable policies of insurance, or satisfactory evidence thereof, in accordance with the
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terms hereof then, at the Owner’s option, Owner may obtain such insurance at the cost and expense of
Contractor, without the need of any notice to Contractor.

C. No Limitation of Liability

1. Acceptance of the insurance certificates by the Owner shall not act to relieve the Contractor of any
obligation under this Contract. All insurance policies and certificates shall be issued only by companies
authorized to transact business in the State of lowa. It shall be the responsibility of the Contractor to keep the
respective insurance policies and coverage’s current and in force during the life of this agreement.

2. A Sample Certificate of Insurance is attached for reference following this Section.

3.023 FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR

A. The Agreement for the Work will be written on ConsensusDOCS 802 Form of Agreement between
Owner and Contractor (sample of the document with modifications incorporated is bound in this Project
Manual).

3.024 EXECUTION OF CONTRACT

Contract documents shall mean and include the following:

Contract: ConsensusDOCS 802

Performance and Payment Bonds

Project Manual

Drawings

Numbered Addenda issued after initial publication of Bid Documents
Numbered Modifications (Change Orders) issued after Contract is signed

2

w
o
)
o

LAWS AND REGULATIONS

A. The Bidder’s attention is directed to the fact that all applicable laws and regulations of Federal and
State agencies having jurisdiction over the construction of this project shall apply to any contract resulting
from this proposal, and it shall be deemed that those rules and regulations are made a part of such contract
the same as if set forth in their entirety therein. By submitting a Bid, the Bidder confirms that he/she is familiar
with and understands the Contractor’s responsibility under all Federal and State of lowa laws and regulations
with respect to the Work described by the proposed Contract Documents.

3.026 CONTRACT DOCUMENTS AND ORDER OF PRECEDENCE

A. Where an irreconcilable conflict exists among Applicable Legal Requirements, this Contract, the
specifications in the Materials and the Drawings, the earliest item mentioned in this sentence involving a
conflict shall control over any later mentioned item or items subject to such conflict unless doing so would
result in reducing the Bidder’s duty of care or obligations under this Contract, in which case the terms
resulting in the highest requirements for Bidder performance shall control.

3.027 CONDITIONS OF THE WORK

A. Each bidder must fully inform him/herself of the conditions under which the work is to be performed at
the site of the work, the obstacles which may be encountered, and all other relevant matters concerning the
work to be performed. Failure to do so will not relieve a successful bidder of the obligation to furnish all
material and labor necessary to carry out the provisions of the contract. When a site visit is required by
provisions located elsewhere in these Instructions to Bidders, as a site tour in conjunction with a mandatory
Pre-Bid Meeting, it shall be the Bidder’s responsibility to fulfill this obligation as a condition of bidding the
Work described in the Bidding Documents.

B. No allowance will be made for any additional compensation by reason of any matter or condition with
which the bidder might have fully informed him/herself, but failed to do so prior to bidding. Insofar as
possible, the Contractor and all subcontractors shall employ such methods or means in carrying out the work
so as not to cause any interruption of, or interference with, the work of any other subcontractor or trade.
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3.028 SUBCONTRACTS

A. The Prime Contractor shall be responsible for notifying all subcontractors and suppliers and informing
them that they are bound in each case by all applicable provisions of the bidding information and those of the
proposed Form of Agreements as defined in the Contract Documents.

END OF SECTION
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SECTION 00 2113.01

IMPACS Public Construction Bidders User Guide

Public construction bids must be submitted on-line at IMPACS Electronic Procurement System.

Bidders must be registered in IMPACS to submit a Bid.
To create an account, enter your email address and click on “Next” and click “Create Account”. Bidder must
enter all fields noted with * including legal company name, contact first and last name, phone number,
confirm email address, password, re-enter password, select account recovery question including answer,
confirm answer, select box accepting websites use terms and conditions and select security check box “I'm
not a robot”.

On the IMPACS Electronic Procurement System Customer Portal Home page, Bidder selects “View
Event” in the Sourcing Events section.

Sourcing Events ?
i = 30 to Public
SROW Opening or Closing Soon w
Event Number Status Event Title Dates Action
RFE923700-02 Open Hoover East Side Pavers pen:  4/27/2022 12:00:00 PM CDT View Event | v

5/5/2022 12:00:00 PM CDT

Bidders can view event details including description, prerequisites, buyer attachments, questions and
answers.

To submit a Bid, Bidder must select “Yes, | intend to Bid”. Bidder must complete the following sections.
Prerequisites - Bidder must complete all prerequisites.

e Bidder must upload a file of the Bid Security/Bond for 5% of total Bid Amount and certify
that if they are awarded the construction contract they will enter into the contract at the
Bid Amount submitted.

e Bidder must upload the completed and signed Bid Form.
NOTE: Bids are to be entered on the Bid Form only; not in the IMPACS. As a
result, IMPACS will display a bid amount of $0.

Questions - Bidder must complete all questions.

Review & Submit - Bidder must select the certification box certifying that the statements and
information in response are true and correct to the best of their knowledge and belief.
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SECTION 00 2113.02

. SAMPLE
CORD. DATE (MMIDDIYYYY)
3 4 CERTIFICATE OF LIABILITY INSURANCE XX/ XX/ XXKK

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED 8Y THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject fo

the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the
certificate holder in lieu of such endorsement(s).

PRODUCER | o' Agent's Information
Agent's Name b [FAX
Agent's Address | SobREss:
INS| AFFORDING COVERAGE NAKC#
a8 EEEAfcmmy A(AM Best Rated A/VI or Batter) |Admitted
INSURED INSURER 8 - Carriers
Trade Contractor's Name | murerc:
Trade Contractor's Mailing Address INSURER D :
INSURERE : =
NSURERF;
COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POUCY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

(] reeormwmuce  BRSE cocnwmeen oot qumiih urs Minimum
COMMERCIAL GENERAL LIABILITY X |X |§tBD- C6L 3/1/17 | 3/1/18 |EActoccurrence s1,000,000
*|A | coamsanoe @ OCCUR | PREMISES (Eacoawrence) 1§ )
|| | MED EXP (Any one person) | §
] PeRsoNAL 8 aovinyury. 51,000,000
GENL AGGREGATE LINIT APPLIES PER: | GENERAL AGGREGATE s2,000,000
eoucy | X| 8% DLOC PRCOUCTS - cowpioe aca | s 1 , 000, 000
OTHER: $
| AUTOMOBILE LIABILITY % | x |#TRD-AL 3/1/17 |3/1/18 |RuBREDSINGLELMAT |5 1,000,000
| X | AN auTO BODILY INJURY (Pec pérsan) | © .
B | seoumen seHEpuLED BODLY WULRY (Par 3a0on) 1055 of i Corconeusboce Sap.
[ o Aris wweo :&W&%w.«oé n contract
B 0 R 0, O 68
| |vusreauss X | ooog X | X |[#TBD-UMB 3/1/17| 3/1 /18| eacH occurrence \1s10,000,000 3
¢ EXCESS LIAB CLAIMS MACE| | AGGREGATE A A A AN
oo | | mevenmions , s
T S o #TBD-WC 3/1/17 [ 3/1/18X (S | |
D |aNy PROPRETOR PARTNEREXECUTVE D L E.L EACH ACCIDENT $500,000
(Mandatony o NH) - L oisease -cacupLoveg 500,000
_&%ﬁ%mm EL Disease - soucy L | $500, 000
* Owners Contrators #TBD-OCP 3/1/17 |3/1/18 |*Limits equal to CGL (ox) as
E |protective Liability s g by
DESCRIPTION OF OPERATIONS / LOCATIONS | VEHICLES (ACORD 101, A Remerks Schedule, may b if more spuce is requirad)

Additional Insured on a Primary & Non-Contributory basis (CGL;AL;UMB/Excess) in favor

of : (Owner) Iowa Department of Administrative Services (DAS), Officers, Directors,

Members, Consultants, Agents, and Employees.

Waiver of Subrogation (CGL;AL;WC/EL;UMB/Excess) in favor of: (Ownexr) Iowa Department of
Administrative Services (DAS), Officers, Directors, Members, Consultants, Agents, and Employees.

Project XXXX, XX (Mumber varies oy project)
CERTIFICATE HOLDER CANCELLATION
Iowa Department of Administrative Services (DAS)
SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE

109 SE 13th Street THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
Des Moines, IA 50319 ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

Signature

® 1988-2014 ACORD CORPORATION. All rights reserved.
ACORD 25 (2014/01) The ACORD name and logo are registered marks of ACORD
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SECTION 00 3113
PRELIMINARY SCHEDULE
PART 1 - GENERAL
1.01 SECTION INCLUDES

A. Preliminary Construction Schedule
B Schedule Durations

1.02 PRELIMINARY SCHEDULE

A. A preliminary schedule has been identified by the Owner for the implementation of the Project.
Refer to the schedule following this Section for references to anticipated milestones and
construction duration.

B. Each step of the Preliminary Schedule is subject to receipt of acceptable bids, Owner’s decision
process and date of commencement.

C. A proposed construction schedule shall be submitted by all Trade Contractors to the
Construction Manager no later than 48 hours prior to the pre-construction meeting. A revised
Construction Schedule will be submitted by the Construction Manager once all preliminary
schedules are reviewed and approved by the Owner.

D. The final construction schedule will be established post award of bids with the cooperation of all
contractors.

1.03 SCHEDULE DURATIONS
A. Anticipated Notice of Intent to Award — 6/10/26
B. Anticipated Date of Commencement — 10/12/26
C. Substantial Completion by — 11/20/2026

PART 2 - PRODUCTS — NOT USED

PART 3 - EXECUTION — NOT USED

END OF SECTION
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ID Task Task Name Duration Start Finish Nay 26 | Jun 26 Jul 26 | Aug 26 | Sep 26 | Oct 26 Nov 26 | Dec 26 14
O [Mode 3 L1017 l2al31 ] 7 l1alorlosl s 1201926/ 2] 9162330 6132/ 27/ a4 11/18l25] 1] 8 15202006 |13]2]27]
1 - Design 22 days Wed 4/1/26 Fri5/1/26
8 2 Bidding 24 days Fri5/8/26 Wed 6/10/2¢ | 1
9 L Issue to TSB 0 days Fri 5/8/26  Fri5/8/26 4»15/8
10 - Issue to Public 0 days Mon 5/11/2€Mon 5/11/2€
11 - Pre-Bid Meeting 0 days Thu 5/21/26 Thu5/21/26
12 - Bids Due/Bid Open 0 days Tue 6/2/26 Tue 6/2/26
13 - Scope Review 6 days Wed 6/3/26 Wed 6/10/2¢€ i
14 - Issue NOI 0 days Wed 6/10/26 Wed 6/10/2€ ? 6/10
15 - Pre-Construction 87 days Thu 6/11/26 Fri 10/9/26 1 1
16 - Contracting 10 days Thu 6/11/26 Wed 6/24/2¢€ i
17 - Submittals 15 days Thu 6/25/26 Wed 7/15/2€
18 - Procurement of 77 days Thu 6/25/26 Fri 10/9/26 P -
Long Lead Items
19 - Construction 30 days Mon 10/12/:Fri 11/20/26 l 1
20 - Construction 30 days Mon Fri 11/20/26 -
Activities 10/12/26
21 - Substantial 0 days Fri 11/20/26 Fri 11/20/26 ¢ 11720
Completion
22 -y Close-Out 20 days Mon 11/23/2Fri 12/18/26
23 - Punch List 10 days Mon Fri 12/4/26 b4
Corrections 11/23/26
24 =2 Warranties, O&Ms 20 days Mon 11/23/2Fri 12/18/26 P i
25 -y Final Completion 0 days Fri 12/18/26 Fri 12/18/26 e 12/18
Task Project Summary Manual Task I I Start-only C Deadline
Project: 9523.00 - Construction | Split Inactive Task Duration-only Finish-only | Progress
Date: Fri 5/8/26 Milestone 2 Inactive Milestone Manual Summary Rollup s External Tasks Manual Progress
Summary 1 Inactive Summary Manual Summary 1 External Milestone o

Page 1




SECTION 00 3143
PERMIT APPLICATION
PART 1 - GENERAL
1.01 SECTION INCLUDES

A. Permit Application Information
B. Licenses, Permits, and Related Inspections

1.02 PERMIT APPLICATION INFORMATION

A. State Building Code Plan Review: The plan review and inspections for this project have been
applied for by the Architect. Please contact your inspector prior to construction and occupancy.
B. Electrical Permit and Inspections: Trade Contractor is responsible for permits and inspections.

C. Other Applicable inspections: Trade Contractor is responsible for any other applicable project
specific permits and inspections.

1.03 LICENSES, PERMITS, AND RELATED INSPECTIONS
A. The Bidder shall comply with all codes, laws, ordinances, rules and regulations of any public
authority having jurisdiction that bears on the performance of its work. All construction,

materials and methods shall comply with the State Building Codes, except where plans and
specifications establish a higher standard.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION — NOT USED

END OF SECTION
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SECTION 00 4116

BID FORM

The Bid Form must be submitted online through the State’s IMPACS Electronic Procurement
System.

RFB #952300-01

BID FORM for CONSTRUCTION CONTRACT
For
Newton Correctional Facility
307 S 60t Ave EW
Newton, lowa 50208
Project 9523.00

lowa Department of Administrative Services
Hoover State Office Building, Level 3

1305 East Walnut Street

Des Moines, lowa 50319-0105

The following information is to be completed and submitted with your bid..

1. Bid Form - Completed and Signed (to be uploaded with bid submission)

2. Non Discrimination Clause Information

3. Contractor Targeted Small Business Enterprise Pre-Bid Contract Information
4. Bid Security — 5% of total Bid amount (to be uploaded with bid submission)

Authorized Representative:

The undersigned Bidder, in response to your Request for Bid for construction of the above project, having
examined the Drawings, Specifications, and other Bidding Documents dated May 7, 2026, and Addenda
issued and acknowledged below as received and being familiar with all the conditions surrounding the
construction of the proposed project including the availability of materials and labor, hereby proposes to
furnish all labor, materials, equipment and supplies to perform all work to construct the project in strict
accordance with the proposed Contract Documents, within the time and at the prices stated below. Prices
are to cover all expenses incurred in performing the work required under the proposed Contract
Documents, of which this bid is a part.

Bidder acknowledges receipt of the following Addenda which are a part of the Bidding Documents and for
which any effect on cost of the Work is included in the bid amounts indicated:

Number

Dated

Note that the State of lowa is exempt from State and Local sales and use taxes (including local option
and school option) for this project. Taxes on construction materials shall NOT be included in the bid
amounts.
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Amounts shall be indicated in both words and figures. In case of discrepancy, the amount indicated in
words shall govern.

BID PACKAGES:

BP 01 — Complete Project Scope

Description: Complete Project Scope for replacement of door frames, doors, associated glazing and
hardware including demo and temporary barricades as required.

Bidder proposes and agrees to perform all work as described in the Construction Documents for the sum
of:

Dollars

($ ).

Bidder hereby certifies that:

1. This bid is genuine and is not made in the interest of or on behalf of any undisclosed person, firm
or corporation;

2. Bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham
bid; Bidder has not solicited or induced any person, firm or corporation to refrain from bidding;
and Bidder has not sought by collusion to obtain any advantage over any other bidder or over the
Owner.

3. Bidder hereby certifies that the Bidder is registered with the lowa Labor Commissioner as a
Contractor as required by Chapter 91C, Code of lowa.

4. Bidder agrees to comply with all Federal and State Affirmative Action/Equal Employment
Opportunity requirements concerning fair employment and will not discriminate between or
among them by reason of race, color, religion, sex, national origin or physical handicap.

5. All construction under this Contract shall conform to the requirements of the lowa State Building
Code.

6. Bidder agrees that this bid shall remain valid and shall not be withdrawn for a period of thirty (30)
calendar days after the date for receipt of bids.

7. Bidder agrees that if written notice of acceptance of this bid is mailed, emailed, or delivered to the
undersigned within thirty (30) days after the date in which bids are due, or at any time thereafter
before it is withdrawn, the undersigned will sign and return the Contract Agreement, prepared in
accord with the Bidding Documents and this bid as accepted; and will also provide proof of
insurance coverage and required surety bonds.

8. Bidder understands that the Owner reserves the right to reject any and all bids, and to waive
irregularities or informalities and enter into a contract for the work, as the Owner deems to be in
the best interest of the State.

9. Bidder understands that the Owner reserves the right to accept any, or no, Alternate Bid, if
requested, and that the Alternate Bids may be considered in any order or combination, and the
low Bidder shall be determined on the basis of the sum of the base bid and any Alternate(s)
accepted.

Subcontractors:

The Trade Contractor must identify all Subcontractors and Suppliers within 48 hours of the published date
and time for which bids must be submitted, in accordance with lowa Code Section 8A311, as amended by
House File 646 in 2011. Subcontractors and suppliers may not be changed without the approval of the
Owner. Requests for changing a Subcontractor or supplier must identify the reason for the proposed
change, the name of the new Subcontractor or supplier, and the change in the subcontractor or supplier
price as a result of the change. Any reduction in subcontractor or supplier price as a result of the change,
if the change is approved by the Owner, shall be deducted from the Trade Contract Price via a deductive
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Change Order. Any such changes, if approved by the Owner, which result in an increase in the Trade
Contract Price shall be borne by the Trade Contractor.

Enforcement of Reciprocal Resident Bidder Preference, per lowa Code 73A.21.

All bidders shall either check the box next to “Resident Bidder” or check the box next to
“Nonresident Bidder” and by doing so and signing thereafter certifies and attests to the same. All
information requested must be provided. Seek out the advice of an attorney if you have questions.

“Resident Bidder” means a person or entity authorized to transact business in of the State of lowa

and having a place of business for transacting business within the State of lowa at which it is conducting
and has conducted business for at least three years prior to the date of the first advertisement for the
public improvement. Note, however, that if a nonresident bidder’s state or foreign country has a more
stringent definition of a resident bidder, the more stringent definition is applicable as to bidders from that
state or foreign country.

Resident Bidder

Name of Resident Bidder:

By:
Authorized Agent and Signatory of Resident Bidder

OR:

Nonresident Bidder

Name of Nonresident Bidder:

Name of State or Foreign Country of Nonresident Bidder:

Particularly identify and describe any preference, labor preference, or any other type of preferential
treatment, in effect in the nonresident bidder’s state or foreign country at the time of this bid:

NOTICE: Nonresident Bidders domiciled in a state or country with a resident labor force preference shall
make and keep, for a period of not less than three years, accurate records of all workers employed on the
public improvement. The records shall include each worker's name, address, telephone number when
available, social security number, trade classification, and the starting ending time of employment.

By:
Authorized Agent and Signatory of Nonresident Bidder

REQUIRED: Bid Form shall be signed by an officer of the company with authority to bind in a
contract. Notice of acceptance of this bid, or request for additional information by the Department of
Administrative Services, may be addressed to the undersigned at the address set forth below:

Legal Name of Firm:

Date:

Signature of Bidder:
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Title:

Typed Name of Signatory:

Email:

Business Address:

Telephone Number: Fax Number:

Federal Tax Identification Number:

lowa Contractor Registration Number:

Bidder Safety Manager Name:

For an out-of-state Bidder, Bidder certifies that the Resident Preference given by the State or

Foreign Country of Bidder’s residence, ,is %.

END OF SECTION
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SECTION 00 4116.01
NON-DISCRIMINATION CLAUSE

This Section is for informational purposes only. All information will be submitted online through
the State’s IMPACS Electronic Procurement System.

PART 1 - GENERAL

All contractors, subcontractors, vendors and suppliers of goods and services doing business
with the State of lowa and value of said business equals or exceeds $10,000 annually, agree
as stated below.

1.01 NONDISCRIMINATION CLAUSE

A. The contractor, subcontractor, vendor and supplier of goods and services will not discriminate
against an employee or applicant for employment because of race, creed, color, sex, national
origin, ancestry, religion, economic status, age, disability, political opinion, or affiliations of an
applicant or employee based upon the nature of the job occupation. The contractor,
subcontractor, vendor and supplier will develop an Affirmative Action Program to insure that
applicants are employed and that employees are treated during employment without regard to
their race, creed, color, sex, national origin, ancestry, religion, economic status, age, disability,
political opinions or affiliations. Such action shall include, but not be limited to the following:

Employment.

Upgrading.

Demotion or transfer.

Recruitment and advertising.

Layoff or termination.

Rates of pay or other forms of compensation.

Selection for training, including apprenticeship.

B. The contractor, subcontractor, vendor and supplier of goods and services will, in all solicitations
or advertisements for employees, state that all qualified applicants will receive consideration for
employment without regard to race, creed, color, sex, national origin, ancestry, religion,
economic status, age, disability, political opinion or affiliations.

C. The contractor, subcontractor, vendor and supplier or their collective bargaining representative
will send to each labor union or representative or workers with which they have a collective
bargaining agreement or other contract or understanding, a notice advising the said labor union
or workers’ representative of the contractor’'s commitments under this section.

D. The contractor, subcontractor, vendor and supplier of goods and services will comply with all
published rules, regulations, directives and orders of the State of lowa Affirmative Action
Program Contract Compliance Provisions.

E. The contractor, subcontractor, vendor and supplier of goods and services will furnish and file
compliance reports within such time and upon such forms as provided by the Equal
Employment Opportunity Officer, said forms may elicit information as to the policies,
procedures, patterns, and practices of each subcontractor as state as the contractor themselves
and said contractor, subcontractor, vendor and supplier will permit access to their employment
books, records and accounts to the State’s Equal Employment Opportunity Officer, for the
purpose of investigation to ascertain compliance with this Contract and with rules regulations of
the State’s Affirmative Action Program.

F. In the event of the contractor’'s noncompliance with the nondiscrimination clauses of this
Contract or with any of such rules, regulations and orders; this Contract may be canceled,
terminated or suspended in whole or in part and the Contractor may be declared ineligible for
further contracts in accordance with procedures authorized by the State of lowa.

NoO oA wN
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PART 2 -

PART 3 -

The contractor, subcontractor, vendor and supplier of goods and services will include, or
incorporate by reference, the provisions of the nondiscrimination clause in every contract,
subcontract or purchase order unless exempted by the rules, regulations or orders of the State’s
Affirmative Action Program, and will provide in every subcontract or purchase order that said
provisions will be binding upon each contractor, subcontractor or seller.

The parties agree to comply with “Compliance with the Law; Nondiscrimination in Employment”
of the current Terms and Conditions at the award of this contract. Current Terms and Conditions
may be found on the following web site and are, by this reference, made a part of this
Agreement. https://das.iowa.gov/procurement/terms-and-conditions

We certify and recognize that we are morally and legally committed to nondiscrimination in
employment. Any person who applies for employment with our company will not be
discriminated against because of race, creed, color, sex, national origin, ancestry, religion,
economic status, age or disabilities, unless disabilities are based upon the nature of the job
occupation.

PRODUCTS — NOT USED

EXECUTION — NOT USED

END OF SECTION
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SECTION 00 4116.02
TARGETED SMALL BUSINESS INFORMATION

This Section is for informational purposes only. All information will be submitted online through
the State’s IMPACS Electronic Procurement System.

PART 1 - GENERAL
1.01 TARGETED SMALL BUSINESS INFORMATION

A. Subcontractor Targeted Small Business Enterprise Pre-Bid Contact Information, including
subcontractor and dollar amount to be subcontracted, is to accompany the Bid submission.
Bidders shall comply with all affirmative action/equal opportunity provisions of State and Federal
laws. The Owner seeks to provide opportunities for Targeted Small Businesses in accordance
with the provisions of Chapter 73 of the Code of lowa.

B. Search the Targeted Small Business Directory for certified State of lowa Targeted Small
Businesses.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION — NOT USED

END OF SECTION
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SECTION 00 4313
BID SECURITY FORMS
PART 1 - GENERAL
1.01 BID SECURITY FORMS

A. A Bid Bond form will be required on this project. An amended ConsensusDocs 262 is attached
for reference following this page. ConsensusDocs bid bond form is not required (other standard
forms are acceptable to the State of lowa).

PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION — NOT USED

END OF SECTION
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This document is proudly endorsed by:
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CONSENSUSDOCS 262
BID BOND
(AMENDED BY STATE OF IOWA)

0 Il

This document was developed through a collaborative effort of organizations representing a wide
cross-section of the design and construction industry. The organizations endarsing this document
believe it represents a fair allocation of risk and responsibilities for all project participants.

Endorsing organizations recognize that this document must be reviewed and adapled to meet specific
needs and applicable laws. This document has important legal and insurance consequences. You are
encouraged to consult legal, insurance and surety advisors before completing or modifying this
document. The software includes a notes section indicating where information is to be inserted to
complete this document. Further information and endorsing organizations’ perspectives are available
at www.consensusdocs.org/guidebook.

For Use with ConsensusDOCS 200, Standard Form of Agreement and General Conditions Between
Owner and Constructor (Where the Contract Price is a Lump Sum) and ConsensusDOCS 500,
Standard Agreement and General Conditions Between Owner and Construction Manager.

The Trade Contractor, {the "Trade Contractor") has submitted a Bid to the
Ownar, . (the "Owner") for the {the "Project”} in
accordance with the Bidding Documents, including Drawings and Specifications prepared by

ithe "Design Professional”).

1
IMPORTANT: A vertical line in the margin indicates a change has been made to the original text, Prior to signing, recipients may wigh to request from the party
producing the document a “redlined” version indicating changes to the original text. Consultation with legal and insurance counsel and careful review of the entire
documant ara S.tl'Dl'Iglr F_-ncx:luragel:l_
ConsensusDOCS 262 - BID BOND  Copyright © 2007, Revised 2008 and 2011, ConsensusDOCS LLC, AN INDIVIDUAL PURCHASE OF THIS DOCUMENT
PERMITS THE USER TO PRINT ONE CONTRACT FOR ONE PROUECT ONLY. YOU MAY ONLY MAKE COPIES OF A COMPLETED DOCUMENT FOR
DISTRIBUTION TO PARTIES IN DIRECT COMNECTION WITH THE SPECIFIC CONSTRUCTION PROJECT, ANY OTHER USES, INCLUDING COPYING THE
DOCUMENT, ARE STRICTLY PROHIBITED.
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By virtue of this Bid Bond (the "Bond"), the Constructor as Principal and as
Surety ("Surety”), are bound to the Owner as Obligee in the maximum amount

. Dollars (§ ) (the "Bond Sum"), The Constructor and
Surety hereby bind themselves, their heirs, executors, administrators, successors and assigns, jointly
and severally, as provided herein.

1. If the Obligee shall accept the bid of the Constructor, the Constructor shall enter into an
Agreement with the Obligee in accordance with the terms of such Bid.

2. Constructor shall procure such bond or bonds as are specified in the Contract Documents for
the faithful performance of the Work and for the prompt payment of labor and matenals furnished
in the performance of the Work,

3. If the Constructor fails to enter such Agreement and give such bonds, the Constructor shall
pay to the Obligee the difference between the amount of Constructor's bid and the amount of
such agreement the Obligee in good faith executes with another Party to perform the Work
coverad by Constructor's Bid, not to exceed the Bond Sum stated above.

4. If the Constructor shall fulfill its obligation under Articles 1 through 3, then this obhgation shall
be null and void; otherwise it shall remain in full force and effect,

This Bond is entered into as of (date)

SURETY: (seal)

Print Name:

Print Title: (Attach Power of Attorney)
NS, e e e e e e

(Additional signatures, if any, appear on attached page)

Constructor: (seal)

Print Name:
Print Title:

MV NESS, e icee s er s cmmeecmme s v v e ems s emme s s s e s e e v e s e e

(Additional signatures, if any, appear on attached page)

2z

IMPORTANT: A verlical line In the margin indicales a change has been made 1o the orginal text. Prior 1o signing, recipients may wish to reguest from the party
producing the document a “redined” version indicating changes to the original text. Consultation with legal and insurance counsel and careful review of the entire

document are strongly encouraged,

ConsensusDOCS 262 « BID BOND  Copyright @ 2007, Revised 2009 and 2011, ConsensusDOCS LLC, AN INDIVIDUAL PURCHASE OF THIS DOCUMENT
PERMITS THE USER TO FRINT ONE CONTRACT FOR ONE PROJECT OMLY. YOU MAY ONLY MAKE COPIES OF A COMPLETED DOCUMENT FOR
DISTRIBUTION TO PARTIES IN DIRECT COMNECTION WITH THE SPECIFIC COMNSTRUCTION PROJECT, ANY OTHER USES, INCLUDING COPYING THE

DOCUMENT. ARE STRICTLY PROHIBITED.
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SECTION 00 5200

AGREEMENT FORM

PART 1 - GENERAL

1.01 AGREEMENT FORM

A. The Form of Agreement to be used on this project is a modified ConsensusDocs 802. A sample
is attached following this page.

PART 2 - PRODUCTS — NOT USED

PART 3 - EXECUTION — NOT USED

END OF SECTION
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ConsensusDocs 802
STANDARD FORM OF AGREEMENT BETWEEN OWNER AND TRADE CONTRACTOR

(Where the Construction Manager Is the Owner's Agent)

© Consens_usDocs“‘

This document is proudly endorsed by:
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12. DISPUTE MITIGATION AND RESOLUTION

13. MISCELLANEOUS PROVISIONS

14. TRADE CONTRACT DOCUMENTS
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This Agreement has important legal and insurance consequences. Consultations with an attorney and with
insurance and surety consultants are encouraged with respect to its completion or modification. Notes indicate
where information is to be inserted to complete this Agreement.

1
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ARTICLE 1 AGREEMENT
This Trade Contractor Agreement is made effective as of the XX day of Month, Year , by and between the

OWNER

State of lowa - DAS, Department of Administrative Services ("DAS"). DAS's principal office is located: 109 SE
13th Street, Des Moines, IA 50319-0120.

and the

TRADE CONTRACTOR

Contractor Name
Address
City, State, Zip

for work in connection with the following

PROJECT
XXXX.XX - Project Name

The CONSTRUCTION MANAGER is
Construction Manager Name
Address

City, State, Zip

The DESIGN PROFESSIONAL for the Project is

Designer Name
Address
City, State, Zip

Notice to the Parties shall be given at the above addresses.

ARTICLE 2 GENERAL PROVISIONS

2.1 RELATIONSHIP OF PARTIES The Owner and the Trade Contractor agree to proceed with this
Agreement on the basis of mutual trust, good faith and fair dealing and shall cooperate with each other and
with the Construction Manager and Design Professional in furthering the Owner's interests. The Trade
Contractor shall use its diligent efforts to perform the work in an expeditious manner consistent with the Trade
Contract Documents. The Owner and the Trade Contractor will endeavor to promote harmony and
cooperation among all Project participants.

2.1.1 The Owner and the Trade Contractor shall perform their obligations with integrity, ensuring at a
minimum that

2.1.1.1 conflicts of interest shall be avoided or disclosed promptly to the other Party; and

2.1.1.2 the Trade Contractor and the Owner warrant that they have not and shall not pay nor
receive any contingent fees or gratuities to or from the other Party, including its agents, officers
and employees, Subcontractors or others for whom they may be liable, to secure preferential

2
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treatment.

2.2 PROJECT ORGANIZATION This Agreement is for the performance of work described herein in
connection with the construction of the Project. The Owner also may enter into separate agreements with
other trade contractors for other portions of the Project. The Owner has entered or will enter into a
Construction Management Agreement with the Construction Manager, and a design agreement with the
Design Professional.

2.3 INDEPENDENT CONTRACTOR The Trade Contractor represents that it is an independent contractor
and that its performance of the Trade Contract Work it shall act as an independent contractor. Neither Trade
Contractor nor any of its agents or employees shall act on behalf of the Owner except as provided in this
Agreement or unless authorized in writing by the Owner.

2.4 CONSTRUCTION MANAGER IS OWNER'S AGENT The Construction Manager will represent the Owner
as its agent in the administration and management of this Agreement. Any instructions, reviews, approvals,
orders or directions given to the Trade Contractor by the Construction Manager will be given on behalf of and
as agent for the Owner. The Trade Contractor shall be obligated to respond or perform as if the same were
given directly by the Owner. The Trade Contractor shall communicate and provide all requests and concerns
regarding the Trade Contract Work to the Construction Manager. The Trade Contractor shall provide copies
to the Construction Manager of all notices to the Owner required by and regarding this Agreement.

2.5 CONSTRUCTION MANAGER NOT IN PRIVITY WITH TRADE CONTRACTOR This Agreement shall not
give the Trade Contractor any claim or right of action against the Construction Manager. The Trade
Contractor and its subcontractors shall not be beneficiaries of any obligations of the Construction Manager.
This Agreement shall not create a contractual relationship between any parties except the Owner and the
Trade Contractor.

2.5A NO THIRD-PARTY BENEFICIARY There are no third-party beneficiaries of this Agreement.

2.6 DESIGN PROFESSIONAL The Owner, through its Design Professional, shall provide all architectural and
engineering design services necessary for the completion of the Work, except the following:

No exceptions

The Trade Contractor shall not be required to provide professional services which constitute the practice of
architecture or engineering except as otherwise provided in section 3.15.

2.6.1 The Owner shall obtain from the Design Professional either a license for Trade Contractor and
Subcontractors to use the design documents prepared by the Design Professional or ownership of the
copyrights for such design documents, and shall defend, indemnify and hold harmless the Trade
Contractor against any suits or claims of infringement of any copyrights or licenses arising out of the
use of the design documents. To the extent portions of this paragraph are in conflict with SF 396
(codified at lowa Code Section 537A.5) said portions are void and unenforceable.

2.7 EXTENT OF AGREEMENT This Agreement is solely for the benefit of the Parties, represents the entire
integrated agreement between the Parties, and supersedes all prior negotiations, representations and
agreements, either written or oral. This Agreement and each and every provision is for the exclusive benefit
of the Owner and the Trade Contractor and not for the benefit of any third party except to the extent expressly
provided in this Agreement. In the event of conflict between this Agreement and any of the Exhibits or any
other documents incorporated into this Agreement, the terms and provisions of this Agreement shall control.

2.8 DEFINITIONS

3
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2.8.1 Agreement means this ConsensusDocs 802 Standard Form of Agreement Between Owner and
Trade Contractor (Where the Construction Manager is the Owner's Agent), as modified by the Parties,
and Exhibits and Attachments made part of this Agreement upon its execution.

2.8.2 Design Professional means the Architect, Design Professional or Engineer identified in ARTICLE
1 and its consultants, retained by Owner to perform design services for the Project, and licensed in the
State in which the Project is located. The use of the term Design Professional in this Agreement is for
convenience and is not intended to imply or infer that the individual or entity named in ARTICLE 1 will
provide design professional services in a discipline in which it is not licensed.

2.8.3 Construction Manager means the Construction Manager identified in ARTICLE 1 and its
authorized representative.

2.8.4 The Construction Schedule is the document initially prepared by and updated by the Construction
Manager and approved by the Owner that indicates proposed activity sequences, durations, or
milestone dates for such activities as receipt and approval of pertinent information, issuance of the
Construction Documents, the preparation and processing of shop drawings and samples, delivery of
materials or equipment requiring long-lead-time procurement, Owner's occupancy requirements and
estimated dates of Substantial Completion and Final Completion of the Project.

2.8.5 The term Day shall mean calendar day unless otherwise specifically defined.

2.8.6 Final Completion occurs on the date when the Trade Contractor's obligations under this
Agreement are complete and accepted by the Owner and final payment becomes due and payable, as
established in ARTICLE 6. This date shall be confirmed by a Certificate of Final Completion signed by
the Owner and the Trade Contractor.

2.8.7 A Hazardous Material is any substance or material identified now or in the future as toxic or
hazardous under any federal, state or local law or regulation, or any other substance or material which
may be considered hazardous or otherwise subject to statutory or regulatory requirements governing
handling, disposal or clean-up.

2.8.8 A Material Supplier is a person or entity retained by the Trade Contractor to provide material or
equipment for the Trade Contract Work. This definition is not intended to, and shall not be interpreted
to, expand or modify the definition(s) of materials or material suppliers contained in lowa Code Chapter
573.

2.8.9 Others means other contractors, material suppliers, and persons at the Worksite who are not
employed by the Trade Contractor or Subcontractors.

2.8.10 The term Overhead shall mean a) payroll costs and other compensation of Trade Contractor
employees in the Trade Contractor's principal and branch offices; b) general and administrative
expenses of the Trade Contractor's principal and branch offices including deductibles paid on any
insurance policy and c) the Trade Contractor's capital expenses, including interest on capital used for
the Work.

2.8.11 Owner is the person or entity identified in ARTICLE 1 as Owner, and includes the Owner's
representative.

2.8.12 The Project, as identified in ARTICLE 1, is the building, facility or other improvements for which
the Trade Contractor is to perform the Trade Contract Work.

2.8.13 A Subcontractor is a person or entity retained by the Trade Contractor as an independent
contractor to provide the labor, materials, equipment or services necessary to complete a specific
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portion of the Work. This definition is not intended to, and shall not be interpreted to, expand or modify
the definition(s) of materials or material suppliers contained in lowa Code Chapter 573.

2.8.14 2.8.14 Per lowa Code Section 26.13, "substantially completed" means the first date on which any
of the following occurs:(1) Completion of the Project (or Trade Contract Work, in the case of the multiple
Trade Contractors) or when the Project (or Trade Contract Work in the case of multiple Trade
Contractors) has been substantially completed in general accordance with the terms and provisions of
the contract. (2) The work on the Project (or Trade Contract Work in the case of multiple Trade
Contractors) or on the designated portion is substantially completed in general accordance with the
terms of the contract so that the State lowa can occupy or utilize the Project or designated portion of the
Project for its intended purpose. 3) The Project (or Trade Contract Work in the case of multiple Trade
Contractors) is certified as having been substantially completed by either of the following: (a) the
architect or engineer authorized to make such certification (which is defined in this Agreement as the
Design Professional). (b) The authorized contract representative (which is defined in this Agreement as
the Owner's Representative). (4) The State of lowa is occupying or utilizing the Project (or Trade
Contract Work in the case of multiple Trade Contractors) for its intended purpose. This subparagraph
shall not apply to highway, bridge, or culvert projects.

2.8.15 Terrorism means a violent act, or an act that is dangerous to human life, property or
infrastructure, that is committed by an individual or individuals and that appears to be part of an effort to
coerce a civilian population or to influence the policy or affect the conduct of any government by
coercion. Terrorism includes, but is not limited to, any act certified by the United States government as
an act of terrorism pursuant to the Terrorism Risk Insurance Act, as amended.

2.8.16 A Trade Contract Change Order is a written order signed by the Owner and the Trade Contractor
after execution of this Agreement, indicating changes in the scope of the Trade Contract Work, the
Trade Contract Price or Trade Contract Time, including substitutions proposed by the Trade Contractor
and accepted by the Owner. Trade Contract Change Orders shall be executed using the
ConsensusDOCS 813 Trade Contract Change Order (CM as Owner's Agent) form document with
exhibits attached as necessary.

2.8.17 The Trade Contract Documents consist of this Agreement (as modified), the drawings,
specifications, addenda issued prior to execution of this Agreement, approved submittals, information
furnished by the Owner under subsection 4.1.3, the bid documents, other documents listed in this
Agreement and any modifications issued after execution.

2.8.18 The Trade Contract Price is the amount indicated in section 7.1 of this Agreement.

2.8.19 The Trade Contract Time is the period between the Date of Commencement and Final
Completion.

2.8.20 Trade Contract Work means the construction and services provided by the Trade Contractor.

2.8.20.1 Changed Work means work that is different from the original scope of Trade Contract
Work; or work that changes the Trade Contract Price or Trade Contract Time.

2.8.20.2 Defective Work is any portion of the Trade Contract Work that is not in conformance with
the Trade Contract Documents.

2.8.21 The Trade Contractor is the person or entity identified in ARTICLE 1 and includes the Trade
Contractor's Representative.

2.8.22 The term Work means the construction and services necessary or incidental to fulfill the Trade
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Contractors' obligations for the Project. The Work may refer to the whole Project or only a part of the
Project.

2.8.23 Worksite means the geographical area at the location of the Project as identified in ARTICLE 1
where the Trade Contract Work is to be performed.

ARTICLE 3 TRADE CONTRACTOR'S OBLIGATIONS
3.1 GENERAL RESPONSIBILITIES

3.1.1 RESPONSIBILITIES The Trade Contractor shall provide all of the labor, materials, equipment and
services necessary to complete the Trade Contract Work, all of which shall be provided in full accord
with or as reasonably inferable from the Trade Contract Documents as being necessary to produce the
indicated results.

3.1.2 The Trade Contractor shall be responsible for the supervision and coordination of the Trade
Contract Work, including the construction means, methods, techniques, sequences and procedures
utilized, unless the Trade Contract Documents give other specific instructions. In such case, the Trade
Contractor shall not be liable to the Owner for damages resulting from compliance with such instructions
unless the Trade Contractor recognized and failed to timely report to the Owner any error,
inconsistency, omission or unsafe practice that it discovered in the specified constructionmeans,
methods, techniques, safety, sequences or procedures.

3.1.3 The Trade Contractor shall perform Trade Contract Work only within locations allowed by the
Trade Contract Documents, applicable permits and applicable local law.

3.2 COOPERATION WITH WORK OF OWNER AND OTHERS

3.2.1 The Owner may perform work at the Worksite directly or by Others. Any agreements with Others
to perform construction or operations related to the Project shall include provisions pertaining to
insurance, indemnification, waiver of subrogation, coordination, interference, clean up and safety which
are substantively the same as the corresponding provisions of this Agreement.

3.2.2 In the event that the Owner elects to perform work at the Worksite directly or by Others, the Trade
Contractor and the Owner shall, with the assistance of the Construction Manager, coordinate the
activities of all forces at the Worksite and agree upon fair and reasonable schedules and operational
procedures for Worksite activities. The Owner shall require each separate contractor to cooperate with
the Trade Contractor and assist with the coordination of activities and the review of construction
schedules and operations. The Trade Contract Price and Trade Contract Time shall be equitably
adjusted, as mutually agreed by the Parties, for subsequent changes made necessary by the
coordination of construction activities, and the Trade Contactor's construction schedule and the
Construction Schedule shall be revised accordingly. The Trade Contractor, Owner and Others shall
adhere to the revised Construction Schedule until it may subsequently be revised.

3.2.3 With regard to the work of the Owner and Others, the Trade Contractor shall (a) proceed with the
Trade Contract Work in a manner which does not hinder, delay or interfere with the work of the Owner
or Others or cause the work of the Owner or Others to become defective, (b) afford the Owner or Others
reasonable access for introduction and storage of their materials and equipment and performance of
their activities, and (c) coordinate the Trade Contractor's construction and operations with theirs as
required by this section.

3.2.4 Before proceeding with any portion of the Trade Contract Work affected by the construction or
operations of the Owner or Others, the Trade Contractor shall give the Owner and Construction
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Manager prompt written notification of any defects the Trade Contractor discovers in their work which
will prevent the proper execution of the Trade Contract Work. The Trade Contractor's obligations in this
section do not create a responsibility for the work of the Owner or Others, but are for the purpose of
facilitating the Trade Contract Work. If the Trade Contractor does not notify the Owner and Construction
Manager of patent defects interfering with the performance of the Trade Contract Work, the Trade
Contractor acknowledges that the work of the Owner or Others is not defective and is acceptable for the
proper execution of the Trade Contract Work. Following receipt of written notice from the Trade
Contractor of defects, the Owner, through the Construction Manager, shall promptly inform the Trade
Contractor what action, if any, the Trade Contractor shall take with regard to the defects.

3.3 RESPONSIBILITY FOR PERFORMANCE

3.3.1 In order to facilitate its responsibilities for completion of the Work in accordance with and as
reasonably inferable from the Trade Contract Documents, prior to commencing the Work the Trade
Contractor shall examine and compare the drawings and specifications with information furnished by
the Owner pursuant to subsection 4.1.3, relevant field measurements made by the Trade Contractor
and any visible conditions at the Worksite affecting the Trade Contract Work.

3.3.2 If in the course of the performance of the obligations in subsection 3.3.1 the Trade Contractor
discovers any errors, omissions or inconsistencies in the Contract Documents, the Trade Contractor
shall promptly report them to the Owner and Construction Manager. It is recognized, however, that the
Trade Contractor is not acting in the capacity of a licensed design professional, and that the Trade
Contractor's examination is to facilitate construction and does not create an affirmative responsibility to
detect errors, omissions or inconsistencies or to ascertain compliance with applicable laws, building
codes or regulations. Following receipt of written notice from the Trade Contractor of defects, the Owner
shall promptly inform the Trade Contractor what action, if any, the Trade Contractor shall take with
regard to the defects.

3.3.3 The Trade Contractor shall have no liability for errors, omissions or inconsistencies discovered
under subsections 3.3.1 and 3.3.2 unless the Trade Contractor fails to report a recognized problem to
the Owner and Construction Manager.

3.3.4 The Trade Contractor may be entitled to additional costs or time if there are changes in the scope
of the Trade Contract Work that increase the cost of the Work or increase the number of days required
to perform the Work, respectively, because of clarifications or instructions arising out of the Trade
Contractor's reports described in the three preceding Subsections.

3.4 CONSTRUCTION PERSONNEL AND SUPERVISION

3.4.1 The Trade Contractor shall provide competent supervision for the performance of the Trade
Contract Work. Before commencing the Trade Contract Work, Trade Contractor shall notify Owner and
Construction Manager in writing of the name and qualifications of its proposed superintendent(s) and
project manager so Owner and Construction Manager may review the individual's qualifications. If, for
reasonable cause, the Owner or Construction Manager refuses to approve the individual, or withdraws
its approval after once giving it, Trade Contractor shall name a different superintendent or project
manager for Owner's and Construction Manager's review. Any disapproved superintendent shall not
perform in that capacity thereafter at the Worksite.

3.4.2 The Trade Contractor shall be responsible to the Owner for acts or omissions of parties or entities
performing portions of the Trade Contract Work for or on behalf of the Trade Contractor or any of its
Subcontractors.

3.4.3 The Trade Contractor shall permit only qualified persons to perform the Trade Contract Work. The
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Trade Contractor shall enforce safety procedures, strict discipline and good order among persons
performing the Trade Contract Work. If the Owner or Construction Manager determines that a particular
person does not follow safety procedures, or is unfit or unskilled for the assigned work, the Trade
Contractor shall immediately reassign the person on receipt of the Owner's or Construction Manager's
written notice to do so.

3.4.4 TRADE CONTRACTOR'S REPRESENTATIVE The Trade Contractor's authorized representative
is . The Trade Contractor's representative shall possess full authority to receive instructions from the
Owner and to act on those instructions. The Trade Contractor shall notify the Owner and the
Construction Manager in writing of a change in the designation of the Trade Contractor's representative.
The Trade Contractor's representative is also authorized to bind the Trade Contractor in all matters
relating to this Agreement including, without limitation, all matters requiring the Trade Contractor's
approval, authorization, or written notice. The Trade Contractor's representative is also authorized to
resolve disputes in accordance with Section 12.2 of this Agreement.

3.5 MATERIALS FURNISHED BY THE OWNER OR OTHERS

3.5.1 In the event the Trade Contract Work includes installation of materials or equipment furnished by
the Owner or Others, it shall be the responsibility of the Trade Contractor to examine the items so
provided and thereupon handle, store and install the items, unless otherwise provided in the Trade
Contract Documents, with such skill and care as to provide a satisfactory and proper installation. Loss
or damage due to acts or omissions of the Trade Contractor shall be the responsibility of the Trade
Contractor and may be deducted from any amounts due or to become due the Trade Contractor. Any
defects discovered in such materials or equipment shall be reported at once to the Owner and
Construction Manager. Following receipt of written notice from the Trade Contractor of defects, the
Owner shall promptly inform the Trade Contractor what action, if any, the Trade Contractor shall take
with regard to the defects.

3.6 TESTS AND INSPECTIONS

3.6.1 The Trade Contractor shall schedule all required tests, approvals and inspections of the Trade
Contract Work or portions thereof at appropriate times so as not to delay the progress of the Trade
Contract Work or other work related to the Project. The Trade Contractor shall give proper notice to the
Construction Manager and to all required parties of such tests, approvals and inspections. If feasible,
the Owner and Others may timely observe the tests at the normal place of testing. Except as provided
in subsection 3.6.3, the Owner shall bear all expenses associated with tests, inspections and approvals
required by the Trade Contract Documents, which, unless otherwise agreed to, shall be conducted by
an independent testing laboratory or entity retained by the Owner. Unless otherwise required by the
Trade Contract Documents, required certificates of testing, approval or inspection shall be secured by
the Trade Contractor and promptly delivered to the Owner and Construction Manager.

3.6.2 If the Owner, Construction Manager or appropriate authorities determine that tests, inspections or
approvals in addition to those required by the Trade Contract Documents will be necessary, the Trade
Contractor shall arrange for the procedures and give timely notice to the Owner, Construction Manager
and Others who may observe the procedures. Costs of the additional tests, inspections or approvals are
at the Owner's expense except as provided in subsection 3.6.3.

3.6.3 If the procedures described in subsections 3.6.1 and 3.6.2 indicate that portions of the Trade
Contract Work fail to comply with the Trade Contract Documents, the Trade Contractor shall be
responsible for costs of correction and retesting.

3.7 WARRANTY
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3.7.1 The Trade Contract Work shall be executed in accordance with the Trade Contract Documents in
a workmanlike manner. The Trade Contractor warrants that all materials and equipment shall be
furnished in sufficient quantities to facilitate the proper and expeditious execution of the Trade Contract
Work and shall be new unless otherwise specified, of good quality, in conformance with the Trade
Contract Documents, and free from defective workmanship and materials. At the Owner's or
Construction Manager's request, the Trade Contractor shall furnish satisfactory evidence of the quality
and type of materials and equipment furnished. The Trade Contractor further warrants that the Trade
Contract Work shall be free from material defects not intrinsic in the design or materials required in the
Trade Contract Documents. The Trade Contractor's warranty does not include remedies for defects or
damages caused by normal wear and tear during normal usage, use for a purpose for which the Project
was not intended, improper or insufficient maintenance, modifications performed by the Owner or
Others, or abuse. The Trade Contractor's warranty pursuant to this section shall commence on the
Date of Substantial Completion.

3.7.2 The Trade Contractor shall obtain from its Subcontractors and material suppliers any special or
extended warranties required by the Trade Contract Documents. All such warranties shall be listed in an
attached Exhibit to this Agreement.

3.8 CORRECTION OF TRADE CONTRACT WORK WITHIN ONE YEAR

3.8.1 If, prior to Substantial Completion and within one year after the date of Substantial Completion of
the Trade Contract Work, any Defective Work is found, the Owner shall promptly notify the Trade
Contractor in writing. Unless the Owner provides written acceptance of the condition, the Trade
Contractor shall promptly correct the Defective Work at its own cost and time and bear the expense of
additional services required for correction of any Defective Work for which it is responsible. If within the
one-year correction period the Owner discovers and does not promptly notify the Trade Contractor or
give the Trade Contractor an opportunity to test or correct Defective Work as reasonably requested by
the Trade Contractor, the Owner waives the Trade Contractor's obligation to correct that Defective Work
as well as the Owner's right to claim a breach of the warranty with respect to that Defective Work.

3.8.2 With respect to any portion of Trade Contract Work first performed after Substantial Completion,
the one-year correction period shall be extended by the period of time between Substantial Completion
and the actual performance of the later Trade Contract Work. Correction periods shall not be extended
by corrective work performed by the Trade Contractor.

3.8.3 If the Trade Contractor fails to correct Defective Work within a reasonable time after receipt of
written notice from the Owner prior to final payment, the Owner may correct it in accordance with the
Owner's right to carry out the Trade Contract Work in section 11.2. In such case, an appropriate Trade
Contract Change Order shall be issued deducting the cost of correcting such deficiencies from
payments then or thereafter due the Trade Contractor. If payments then or thereafter due Trade
Contractor are not sufficient to cover such amounts, the Trade Contractor shall pay the difference to the
Owner.

3.8.4 If after the one-year correction period but before the applicable limitation period the Owner
discovers any Defective Work, the Owner shall, unless the Defective Work requires emergency
correction, promptly notify the Trade Contractor. If the Trade Contractor elects to correct the Defective
Work, it shall provide written notice of such intent within fourteen (14) Days of its receipt of notice from
the Owner. The Trade Contractor shall complete the correction of Defective Work within a time frame
mutually agreed upon by the Trade Contractor and the Owner. If the Trade Contractor does not elect to
correct the Defective Work, the Owner may have the Defective Work corrected by itself or Others and
charge the Trade Contractor for the reasonable cost of the correction and other directly related
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expenses. Owner shall provide Trade Contractor with an accounting of correction costs it incurs.

3.8.5 If the Trade Contractor's correction or removal of Defective Work causes damage to or destroys
other completed or partially completed Work or existing buildings, the Trade Contractor shall be
responsible for the cost of correcting the destroyed or damaged property.

3.8.6 The one-year period for correction of Defective Work does not constitute a limitation period with
respect to the enforcement of the Trade Contractor's other obligations under the Trade Contract
Documents.

3.8.7 Prior to final payment, at the Owner's option and with the Trade Contractor's agreement, the
Owner may elect to accept Defective Work rather than require its removal and correction. In such case
the Contract Price shall be equitably adjusted for any diminution in the value of the Project caused by
such Defective Work. Before the Owner accepts any such change it must be documented in writing with
a Change Order signed by both the Trade Contractor and Owner.

3.9 CORRECTION OF COVERED TRADE CONTRACT WORK

3.9.1 On request of the Owner or Construction Manager, Trade Contract Work that has been covered
without a requirement that it be inspected prior to being covered may be uncovered for the Owner's or
Construction Manager's inspection. The Owner shall pay for the costs of uncovering and replacement if
the Work proves to be in conformance with the Trade Contract Documents, or if the defective condition
was caused by the Owner or Others. If the uncovered Trade Contract Work proves to be defective, the
Trade Contractor shall pay the costs of uncovering and replacement.

3.9.2 If contrary to specific requirements in the Trade Contract Documents or contrary to a specific
request from the Owner or Construction Manager, a portion of the Trade Contract Work is covered, the
Owner or Construction Manager, by written request, may require the Trade Contractor to uncover the
Trade Contract Work for the Owner's or Construction Manager's observation. In this circumstance the
Trade Contract Work shall be uncovered and recovered at the Trade Contractor's expense and with no
adjustment to the Trade Contract Time. Costs incurred by the Owner as a direct result of the above
shall be deducted from the Trade Contract Price.

3.10 SAFETY OF PERSONS AND PROPERTY

3.10.1 SAFETY PRECAUTIONS AND PROGRAMS The Trade Contractor shall have overall
responsibility for safety precautions and programs in the performance of the Trade Contract Work.
While this section establishes the responsibility for safety between the Owner and Trade Contractor, it
does not relieve Subcontractors of their responsibility for the safety of persons or property in the
performance of their work, nor for compliance with the provisions of applicable laws and regulations.

3.10.2 The Trade Contractor shall seek to avoid injury, loss or damage to persons or property by taking
reasonable steps to protect:

3.10.2.1 its employees and other persons at the Worksite;

3.10.2.2 materials and equipment stored at on-site or off-site locations for use in the Trade
Contract Work; and

3.10.2.3 property located at the site and adjacent to Trade Contract Work areas, whether or not
the property is part of the Trade Contract Work.

3.10.3 TRADE CONTRACTOR'S SAFETY REPRESENTATIVE The Trade Contractor's Worksite Safety
Representative is who shall act as the Trade Contractor's authorized safety representative with a duty
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to prevent accidents in accordance with subsection 3.10.2 If no individual is identified in this section, the
authorized safety representative shall be the Trade Contractor's Representative. The Trade Contractor
shall report immediately in writing to the Owner and Construction Manager all recordable accidents and
injuries occurring at the Worksite. When the Trade Contractor is required to file an accident report with a
public authority, the Trade Contractor shall furnish a copy of the report to the Owner and Construction
Manager.

3.10.4 The Trade Contractor shall provide the Owner and Construction Manager with copies of all
notices required of the Trade Contractor by law or regulation. The Trade Contractor's safety program
shall comply with the requirements of governmental and quasi-governmental authorities having
jurisdiction.

3.10.5 Damage or loss not insured under property insurance which may arise from the Trade Contract
Work, to the extent caused by the negligent acts or omissions of the Trade Contractor, or anyone for
whose acts the Trade Contractor may be liable, shall be promptly remedied by the Trade Contractor.

3.10.6 If the Owner or Construction Manager deems any part of the Trade Contract Work or Worksite
unsafe, the Owner or Construction Manager, without assuming responsibility for the Trade Contractor's
safety program, may require the Trade Contractor to stop performance of the Trade Contract Work or
take corrective measures satisfactory to the Owner, or both. If the Trade Contractor does not adopt
corrective measures, the Owner may perform them and deduct their cost from the Trade Contract Price.
The Trade Contractor agrees to make no claim for damages, for an increase in the Trade Contract Price
or for a change in the Trade Contract Time based on the Trade Contractor's compliance with the
Owner's or Construction Manager's reasonable request.

3.11 EMERGENCIES

3.11.1 In an emergency, the Trade Contractor shall act in a reasonable manner to prevent personal
injury or property damage. Any change in the Trade Contract Price or Trade Contract Time resulting
from the actions of the Trade Contractor in an emergency situation shall be determined as provided in
ARTICLE 8.

3.12 HAZARDOUS MATERIALS

3.12.1 The Trade Contractor shall not be obligated to commence or continue Trade Contract Work until
any Hazardous Material discovered at the Worksite has been removed, rendered or determined to be
harmless by the Owner as certified by an independent testing laboratory and approved by the
appropriate government agency.

3.12.2 If after the commencement of the Trade Contract Work a Hazardous Material is discovered at the
Worksite, the Trade Contractor shall be entitled to immediately stop Trade Contract Work in the affected
area. The Trade Contractor shall report the condition to the Owner, the Construction Manager, and, if
required, the government agency with jurisdiction.

3.12.3 The Trade Contractor shall not be required to perform any Trade Contract Work relating to or in
the area of Hazardous Material without written mutual agreement.

3.12.4 The Owner shall be responsible for retaining an independent testing laboratory to determine the
nature of the Hazardous Material encountered and whether the material requires corrective measures
or remedial action. Such measures shall be the sole responsibility of the Owner, and shall be performed
in @ manner minimizing any adverse effects upon the Trade Contract Work. The Trade Contractor shall
resume Trade Contract Work in the area affected by any Hazardous Material only upon written
agreement between the Parties after the Hazardous Material has been removed or rendered harmless
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and only after approval, if necessary, of the governmental agency with jurisdiction.

3.12.5 If the Trade Contractor incurs additional costs or is delayed due to the presence or remediation
of Hazardous Material, the Trade Contractor shall be entitled to an equitable adjustment in the Trade
Contract Price or the Trade Contract Time.

3.12.6 To the extent not caused by the negligent acts or omissions of the Trade Contractor, its
Subcontractors and Sub-subcontractors, and the agents, officers, directors and employees of each of
them, the Owner shall defend, indemnify and hold harmless the Trade Contractor, its Subcontractors
and Sub-subcontractors, and the agents, officers, directors and employees of each of them, from and
against any and all direct claims, damages, losses, costs and expenses, including but not limited to
attorney's fees, costs and expenses incurred in connection with any dispute resolution process, to the
extent permitted pursuant to section 6.6, arising out of or relating to the performance of the Trade
Contract Work in any area affected by Hazardous Material. To the extent portions of this paragraph are
in conflict with SF 396 (codified at lowa Code Section 537A.5) said portions are void and unenforceable.

3.12.7 MATERIALS BROUGHT TO THE WORKSITE

3.12.7.1 Material Safety Data (MSD) sheets as required by law and pertaining to materials or
substances used or consumed in the performance of the Trade Contract Work, whether obtained
by the Trade Contractor, Subcontractors, the Owner or Others, shall be maintained at the
Worksite by the Trade Contractor and made available to the Owner, Construction Manager,
Subcontractors and Others.

3.12.7.2 The Trade Contractor shall be responsible for the proper delivery, handling, application,
storage, removal and disposal of all materials and substances brought to the Worksite by the
Trade Contractor in accordance with the Trade Contract Documents and used or consumed in the
performance of the Trade Contract Work.

3.12.7.3 The Trade Contractor shall indemnify and hold harmless the Owner, Construction
Manager, their agents, officers, directors and employees, from and against any and all claims,
damages, losses, costs and expenses, including but not limited to attorney's fees, costs and
expenses incurred in connection with any dispute resolution procedure, arising out of or relating to
the delivery, handling, application, storage, removal and disposal of all materials and substances
brought to the Worksite by the Trade Contractor in accordance or not in accordance with the
Trade Contract Documents. To the extent portions of this paragraph are in conflict with SF 396
(codified at lowa Code Section 537A.5) said portions are void and unenforceable.

3.12.8 The terms of this section shall survive the completion of the Trade Work or any termination of
this Agreement.

3.13 SUBMITTALS

3.13.1 The Trade Contractor shall submit to the Construction Manager, and the Design Professional, for
review and approval all shop drawings, samples, product data and similar submittals required by the
Trade Contract Documents. Submittals may be submitted in electronic form if required in accordance
with ConsensusDocs 200.2 and subsection 4.4.1. The Trade Contractor shall be responsible to the
Owner for the accuracy and conformity of its submittals to the Trade Contract Documents. The Trade
Contractor shall prepare and deliver its submittals in a manner consistent with the Construction
Schedule and in such time and sequence so as not to delay the performance of the Trade Contract
Work or the work of the Owner and Others. When the Trade Contractor delivers its submittals the
Trade Contractor shall identify in writing for each submittal all changes, deviations or substitutions from
the requirements of the Trade Contract Documents. The review and approval of any Trade Contractor

C
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submittal shall not be deemed to authorize changes, deviations or substitutions from the requirements
of the Trade Contract Documents unless express written approval is obtained from the Owner
specifically authorizing such deviation, substitution or change. To the extent a change, deviation or
substitution causes an impact to the Contract Price or Contract Time, such approval shall be promptly
memorialized in a Change Order. Further, the Construction Manager and Design Professional shall not
make any change, deviation or substitution through the submittal process without specifically identifying
and authorizing such deviation to the Trade Contractor. In the event that the Trade Contract Documents
do not contain submittal requirements pertaining to the Trade Contract Work, the Trade Contractor
agrees upon request to submit in a timely fashion to the Construction Manager and the Design
Professional for review and approval any shop drawings, samples, product data, manufacturers'
literature or similar submittals as may reasonably be required by the Owner, Construction Manager, or
Design Professional.

3.13.2 The Owner shall be responsible for review and approval of submittals with reasonable
promptness to avoid causing delay.

3.13.3 The Trade Contractor shall perform all Trade Contract Work strictly in accordance with approved
submittals. Approval of shop drawings is not authorization to Trade Contractor to perform Changed
Work, unless the procedures of ARTICLE 8 are followed. Approval does not relieve the Trade
Contractor from responsibility for Defective Work resulting from errors or omissions of any kind on the
approved Shop Drawings.

3.13.4 Record copies of the following, incorporating field changes and selections made during
construction, shall be maintained by the Trade Contractor at the Project site and available to the Owner
upon request: drawings, specifications, addenda, Trade Contract Change Order and other
modifications, and required submittals including product data, samples and shop drawings.

3.13.5 No substitutions shall be made in the Trade Contract Work unless permitted in the Trade
Contract Documents and then only after the Trade Contractor obtains approvals required under the
Trade Contract Documents for substitutions. All such substitutions shall be promptly memorialized in a
Change Order no later than seven (7) Days following approval by the Owner and, if applicable, provide
for an adjustment in the Contract Price or Contract Time.

3.13.6 The Trade Contractor shall prepare and submit to the Construction Manager for submission to
the Owner

(Check one only)

final marked up as-built drawings
|:| updated electronic data, in accordance with ConsensusDocs 200.2 and section 4.4.1

|:| such documentation as defined by the Parties by attachment to this Agreement,

in general documenting how the various elements of the Trade Contract Work were actually constructed or
installed.

3.14 PROFESSIONAL SERVICES

3.14.1 The Trade Contractor may be required to procure professional services in order to carry out its
responsibilities for construction means, methods, techniques, sequences and procedures for such
services specifically called for by the Contract Documents. The Trade Contractor shall obtain these
professional services and any design certifications required from State of lowa licensed design
professionals. All drawings, specifications, calculations, certifications and submittals prepared by such
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design professionals shall bear the signature and seal of such design professionals and the Owner and
the Design Professional shall be entitled to rely upon the adequacy, accuracy and completeness of
such design services. If professional services are specifically required by the Contract Documents, the
Owner shall indicate all required performance and design criteria. The Trade Contractor shall not be
responsible for the adequacy of such performance and design criteria. The Trade Contractor shall not
be required to provide such services in violation of existing laws, rules and regulations in the jurisdiction
where the Project is located.

3.15 WORKSITE CONDITIONS

3.15.1 WORKSITE VISIT The Trade Contractor acknowledges that it has visited, or has had the
opportunity to visit, the Worksite to visually inspect the general and local conditions which could affect
the Trade Contract Work.

3.15.2 CONCEALED OR UNKNOWN SITE CONDITIONS If the conditions at the Worksite are (a)
subsurface or other concealed physical conditions which are materially different from those indicated in
the Trade Contract Documents, or (b) unusual and unknown physical conditions which are materially
different from conditions ordinarily encountered and generally recognized as inherent in Trade Contract
Work provided for in the Trade Contract Documents, the Trade Contractor shall stop Trade Contract
Work and give immediate written notice of the condition to the Owner, Construction Manager and the
Design Professional. The Trade Contractor shall not be required to perform any work relating to the
unknown condition without the written mutual agreement of the Parties. Any change in the Contract
Price or the Contract Time as a result of the unknown condition shall be determined as provided in this
article. The Trade Contractor shall provide the Owner and the Construction Manager with written notice
of any claim as a result of unknown conditions within the time period set forth in section 8.4.

3.16 PERMITS AND TAXES

3.16.1 Trade Contractor shall give public authorities all notices required by law and, except for permits
and fees which are the responsibility of the Owner pursuant to section 4.2, shall obtain and pay for all
necessary permits, licenses and renewals pertaining to the Trade Contract Work. Trade Contractor shall
provide to Owner copies of all notices, permits, licenses and renewals required under this Agreement.

3.16.2 Trade Contractor shall pay all applicable taxes legally enacted when bids are received or
negotiations concluded for the Trade Contract Work provided by the Trade Contractor.

3.16.3 The Contract Price or Contract Time shall be equitably adjusted by Trade Contract Change
Order for additional costs resulting from any changes in laws, ordinances, rules and regulations enacted
after the date of this Agreement, including increased taxes.

3.16.3 (Deleted)
3.17 CUTTING, FITTING AND PATCHING

3.17.1 The Trade Contractor shall perform cutting, fitting and patching necessary to coordinate the
various parts of the Trade Contract Work and to prepare its Trade Contract Work for the work of the
Owner or Others.

3.17.2 Cutting, patching or altering the work of the Owner or Others shall be done with the prior written
approval of the Owner. Such approval shall not be unreasonably withheld.

3.18 CLEANING UP

3.18.1 The Trade Contractor shall regularly remove debris and waste materials at the Worksite resulting
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from the Trade Contract Work. Prior to discontinuing Trade Contract Work in an area, the Trade
Contractor shall clean the area and remove all rubbish and its construction equipment, tools, machinery,
waste and surplus materials. The Trade Contractor shall minimize and confine dust and debris resulting
from construction activities. At the completion of the Trade Contract Work, the Trade Contractor shall
remove from the Worksite all construction equipment, tools, surplus materials, waste materials and
debris.

3.18.2 If the Trade Contractor fails to commence compliance with cleanup duties within two (2) business
Days after written notification from the Owner or the Construction Manager of noncompliance, the
Owner may implement appropriate cleanup measures without further notice and the cost shall be
deducted from any amounts due or to become due the Trade Contractor in the next payment period.

3.19 ACCESS TO TRADE CONTRACT WORK The Trade Contractor shall facilitate the access of the Owner,
Construction Manager, Design Professional and Others to Trade Contract Work in progress.

3.20 COST MONITORING The Trade Contractor shall provide the Construction Manager with cost monitoring
information appropriate for the manner of Trade Contractor's compensation, to enable the Construction
Manager to develop and track construction and project budgets, including amounts for work in progress,
uncompleted work and proposed changes.

3.21 ROYALTIES, PATENTS AND COPYRIGHTS The Trade Contractor shall pay all royalties and license
fees which may be due on the inclusion of any patented or copyrighted materials, methods or systems
selected by the Trade Contractor and incorporated in the Trade Contract Work. The Trade Contractor shall
defend, indemnify and hold the Owner harmless from all suits or claims for infringement of any patent rights
or copyrights arising out of such selection. The Owner agrees to indemnify and hold the Trade Contractor
harmless from any suits or claims of infringement of any patent rights or copyrights arising out of any
patented or copyrighted materials, methods or systems specified by the Owner, Construction Manager and
Design Professional. To the extent portions of this paragraph are in conflict with SF 396 (codified at lowa
Code Section 537A.5) said portions are void and unenforceable.

3.22 CONFIDENTIALITY The Owner shall treat as confidential information all of the Trade Contractor's
estimating systems and historical and parameter cost data that may be disclosed to the Owner in connection
with the performance of this Agreement if they are specified and marked as confidential and shall mark them.
If a document is not marked as "Confidential” it will not be treated as such. Nothing contained herein,
however, shall be interpreted in a manner that modifies or is in conflict with the purpose and application of the
open records laws contained in the Code of lowa.

ARTICLE 4 OWNER'S RESPONSIBILITIES
4.1 INFORMATION SERVICES

4.1.1 FULL INFORMATION Any information or services to be provided by the Owner shall be provided
in a timely manner so as not to delay the Trade Contract Work.

4.1.2 FINANCIAL INFORMATION Upon the written request of the Trade Contractor, the Owner shall
provide the Trade Contractor with evidence of Project financing. If requested in writing, evidence of
such financing shall be a condition precedent to the Trade Contractor's commencing or continuing the
Trade Contract Work. The Trade Contractor shall be notified by the Owner prior to any material change
in Project financing.

4.1.3 WORKSITE INFORMATION Except to the extent that the Trade Contractor knows of any
inaccuracy, the Trade Contractor is entitled to rely on Worksite information furnished by the Owner
pursuant to this subsection. To the extent the Owner has obtained, or is required elsewhere in the
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Trade Contract Documents to obtain, the following Worksite information, the Owner shall provide at the
Owner's expense and with reasonable promptness:

4.1.3.1 information describing the physical characteristics of the site, including surveys, site
evaluations, legal descriptions, data or drawings depicting existing conditions, subsurface
conditions and environmental studies, reports and investigations;

4.1.3.2 tests, inspections and other reports dealing with environmental matters, Hazardous
Material and other existing conditions, including structural, mechanical and chemical tests,
required by the Trade Contract Documents or by law; and

4.1.3.3 any other information or services requested in writing by the Trade Contractor which are
relevant to the Trade Contractor's performance of the Trade Contract Work and under the Owner's
control. The information required by subsection 4.1.3 shall be provided in reasonable detail. Legal
descriptions shall include easements, title restrictions, boundaries, and zoning restrictions.
Worksite descriptions shall include existing buildings and other construction and all other pertinent
site conditions. Adjacent property descriptions shall include structures, streets, sidewalks, alleys,
and other features relevant to the Trade Contract Work. Utility details shall include available
services, lines at the Worksite and adjacent and connection points. The information shall include
public and private information, subsurface information, grades, contours, and elevations, drainage
data, exact locations and dimensions, and benchmarks that can be used by the Trade Contractor
in laying out the Trade Contract Work. The Trade Contractor shall in writing request from the
Owner any information identified in Paragraph 4.1.3 that the Trade Contractor believes the Owner
has obtained but has not provided to the Trade Contractor.

4.1.3.4 OWNER'S REPRESENTATIVE The Owner's representative is test. The Owner's
representative shall have authority to bind the Owner in all matters relating to this Agreement
including, without limitation, all matters requiring the Owner's approval, authorization or written
notice. If the Owner changes its representative as listed above, the Owner shall notify the Trade
Contractor in advance in writing. The Owner's Representative is also authorized to resolve
disputes in accordance with Section 12.2 of this Agreement. The Construction Manager, while
unauthorized to modify the Agreement or settle a dispute without the Owner's approval, however,
does have the requisite authority to act as the Owner's agent throughout the construction of the
Project in accordance with the contract between the Owner and the Construction Manager
(ConsensusDOCS 801 as modified by the State of lowa).

4.2 BUILDING PERMIT, FEES AND APPROVALS Except for those permits and fees related to the Trade
Contract Work which are the responsibility of the Trade Contractor pursuant to subsection 3.16.1, the Owner
shall secure and pay for all other permits, approvals, easements, assessments and fees required for the
development, construction, use or occupancy of permanent structures or for permanent changes in existing
facilities, including the building permit.

4.3 Deleted

4.4 TRADE CONTRACT DOCUMENTS Unless otherwise specified, Owner shall provide One (1) copies of
the Trade Contract Documents to the Trade Contractor without cost. Additional copies will be provided to the
Trade Contractor at cost. This paragraph is not intended to be in conflict with lowa Code Section 26.3
requirement that a sufficient number of copies of the contract documents be made available to bidders
without charge (but a deposit not to exceed $250 per set may be required). If the Trade Contractor was
required to make a deposit for a set of Trade Contract Documents for purposes of bidding then the Trade
Contractor may elect to have the deposit returned instead of being provided with an additional copy.
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4.4.1 DIGITIZED DOCUMENTS If the Owner requires that the Owner, Design Professional,
Construction Manager and Trade Contractor exchange documents and data in electronic or digital form,
prior to any such exchange, the Owner, Design Professional, Construction Manager and Trade
Contractor shall agree on a written protocol governing all exchanges in ConsensusDocs 200.2 or a
separate Agreement, which, at a minimum, shall specify: (a) the definition of documents and data to be
accepted in electronic or digital form or to be transmitted electronically or digitally; (b) management and
coordination responsibilities; (¢) necessary equipment, software and services; (d) acceptable formats,
transmission methods and verification procedures; (e) methods for maintaining version control; (f)
privacy and security requirements; and (g) storage and retrieval requirements. Except as otherwise
agreed to by the Parties in writing, the Parties shall each bear their own costs as identified in the
protocol. In the absence of a written protocol, use of documents and data in electronic or digital form
shall be at the sole risk of the recipient.

4.5 OWNER'S CUTTING AND PATCHING Cutting, patching or altering the Trade Contract Work by the
Owner or Others shall be done with the prior written approval of the Trade Contractor, which approval shall
not be unreasonably withheld.

4.6 OWNER'S RIGHT TO CLEAN UP In case of a dispute between the Trade Contractor and Others with
regard to respective responsibilities for cleaning up at the Worksite, the Owner may implement appropriate
cleanup measures after two (2) business Days' notice and allocate the cost among those responsible during
the following pay period.

4.7 COST OF CORRECTING DAMAGED OR DESTROYED WORK With regard to damage or loss
attributable to the acts or omissions of the Owner or Others and not to the Trade Contractor, the Owner may
either (a) promptly remedy the damage or loss or (b) accept the damage or loss. If the Trade Contractor
incurs additional costs or is delayed due to such loss or damage, the Trade Contractor shall be entitled to an
equitable adjustment in the Trade Contract Price or Trade Contract Time.

ARTICLE 5 SUBCONTRACTS

5.1 SUBCONTRACTORS The Trade Contract Work not performed by the Trade Contractor with its own
forces shall be performed by Subcontractors.

5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE TRADE
CONTRACT WORK

5.2.0 The Trade Contractor must identify all Subcontractors and suppliers within 48 hours of the
published date and time for which bids must be submitted, in accordance with lowa Code Section
8A.311, as amended by House File 646 in 2011. Subcontractors and suppliers may not be changed
without the approval of the Owner. Requests for changing a Subcontractor or supplier must identify the
reason for the proposed change, the name of the new Subcontractor or supplier, and the change in the
subcontractor or supplier price as a result of the change. Any reduction in subcontractor or supplier
price as a result of the change, if the change is approved by the Owner, shall be deducted from the
Trade Contract Price via a deductive Change Order. Any such changes, if approved by the Owner,
which result in an increase in the Trade Contract Price shall be borne by the Trade Contractor.

5.2.1 If the Owner has a reasonable objection to any proposed subcontractor or material supplier, the
Owner shall notify the Trade Contractor in writing.

5.2.2 If the Owner has reasonably and promptly objected as provided in subsection 5.2.1, the Trade
Contractor shall not contract with the proposed subcontractor or material supplier, and the Trade
Contractor shall propose another Subcontractor acceptable to the Owner. To the extent the substitution
results in an increase or decrease in the Trade Contract Price or Trade Contract Time, an appropriate
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Trade Contract Change Order shall be issued as provided in ARTICLE 8.

5.3 BINDING OF SUBCONTRACTORS The Trade Contractor agrees to bind every Subcontractor (and
require every Subcontractor to so bind its subcontractors) to all the provisions of this Agreement and the
Trade Contract Documents as they apply to the Subcontractor's portion of the Trade Contract Work.

5.4 Deleted
5.5 CONTINGENT ASSIGNMENT OF SUBCONTRACTS

5.5.1 If this Agreement is terminated, each subcontract agreement shall be assigned by the Trade
Contractor to the Owner, subject to the prior rights of any surety, provided that:

5.5.1.1 this Agreement is terminated by the Owner pursuant to sections 11.3 or 11.4; and

5.5.1.2 the Owner accepts such assignment after termination by notifying the Subcontractor and
Trade Contractor in writing, and assumes all rights and obligations of the Contractor pursuant to
each subcontract agreement.

5.5.2 If the Owner accepts such an assignment, and the Work has been suspended for more than thirty
(30) consecutive Days, following termination, if appropriate, the Subcontractor's compensation shall be
equitably adjusted as a result of the suspension.

ARTICLE 6 TRADE CONTRACT TIME
6.1 PERFORMANCE OF THE TRADE CONTRACT WORK

6.1.1 DATE OF COMMENCEMENT The Date of Commencement is the date of Owner's written notice
to proceed unless otherwise set forth below:

6.1.2 TIME Substantial Completion of the Trade Contract Work shall be achieved in XXX (xx) Days from
the Date of Commencement. Unless otherwise specified in the Certificate of Substantial Completion,
the Trade Contractor shall achieve Final Completion within 30 Days after the date of Substantial
Completion, subject to adjustments as provided for in the Trade Contract Documents.

6.1.3 Time limits stated above are of the essence of this Agreement.

6.1.4 Unless instructed by the Owner in writing, the Trade Contractor shall not knowingly commence the
Trade Contract Work before the effective date of insurance to be provided by the Trade Contractor and
Owner as required by the Trade Contract Documents.

6.2 CONSTRUCTION SCHEDULE Prior to the commencement of the construction of the Trade Contract
Work, the Trade Contractor shall submit a copy of its critical path method (CPM) construction schedule
showing the completion of the Trade Contract Work within the allowable number of days identified above. The
Trade Contractor shall regularly update its CPM construction schedule for the Trade Contract Work and
promptly furnish the Construction Manager on an ongoing basis scheduling information requested by the
Construction Manager for the Trade Contract Work. In consultation with the Trade Contractor, the
Construction Manager shall incorporate the Trade Contract Work and work of other trade contractors into an
overall Construction Schedule for the entire Project. The Trade Contractor shall be bound by the
Construction. Nothing in this Trade Contractor Agreement shall relieve the Trade Contractor of any liability for
any unexcused failure to comply with its original schedule, the Construction Schedule, or any completion
dates. The Construction Manager shall have the right to coordinate the Trade Contractors, including the right,
if necessary, to change the time, order and priority in which the various portions of the Trade Contract Work
and the other work associated with the Project shall be performed.
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6.3 DELAYS AND EXTENSIONS OF TIME

6.3.1 If the Trade Contractor is delayed at any time in the commencement or progress of the Work by
any cause beyond the control of the Trade Contractor, the Trade Contractor shall be entitled to an
equitable extension of the Trade Contract Time if the Trade Contractor is able to show that the critical
path of the Trade Contract Work was delayed by causes beyond the control of the Trade Contractor.
Examples of causes beyond the control of the Trade Contractor include, but are not limited to, the
following: acts or omissions of the Owner, the Design Professional, Construction Manager or Others;
changes in the Work or the sequencing of the Work ordered by the Owner, or arising from decisions of
the Owner that impact the time of performance of the Work; transportation delays not reasonably
foreseeable; labor disputes not involving the Trade Contractor; general labor disputes impacting the
Project but not specifically related to the Worksite; fire; terrorism, epidemics, adverse governmental
actions, unavoidable accidents or circumstances; adverse weather conditions not reasonably
anticipated; encountering Hazardous Materials; concealed or unknown conditions; delay authorized by
the Owner pending dispute resolution; and suspension by the Owner under section 11.1. The Trade
Contractor shall submit any requests for equitable extensions of Contract Time in accordance with the
provisions of ARTICLE 8.

6.3.2 In addition, if the Trade Contractor is able to show that it incurred additional costs because the
critical path of the Trade Contract Work was delayed by acts or omissions of the Owner, the Design
Professional, Construction Manager or Others, changes in the Work or the sequencing of the Work
ordered by the Owner, or arising from decisions of the Owner that impact the time of performance of the
Work, encountering Hazardous Materials, or concealed or unknown conditions, delay authorized by the
Owner pending dispute resolution or suspension by the Owner under section 11.1, then the Trade
Contractor shall be entitled to an equitable adjustment in the Trade Contract Price subject to section
6.6.

6.3.3 NOTICE OF DELAYS In the event delays to the Trade Contract Work are encountered for any
reason, the Trade Contractor shall provide prompt written notice to the Owner and the Construction
Manager of the cause of such delays after Trade Contractor first recognizes the delay. The Owner and
Trade Contractor agree to undertake reasonable steps to mitigate the effect of such delays.

6.4 NOTICE OF DELAY CLAIMS If the Trade Contractor believes it is due an equitable extension of Trade
Contract Time or an equitable adjustment in Trade Contract Price as a result of a delay described in
subsection 6.3.1, the Trade Contractor shall give the Owner and the Construction Manager written notice of
the claim in accordance with section 8.4. If the Trade Contractor causes delay in the completion of the Trade
Contract Work, the Owner shall be entitled to recover its additional costs subject to subsection 6.6. The
Owner shall process any such claim against the Trade Contractor in accordance with ARTICLE 8.

6.5 LIQUIDATED DAMAGES

6.5.1 SUBSTANTIAL COMPLETION The Owner and the Trade Contractor agree that this AgreementD
shall f’g shall not (indicate one) provide for the imposition of liquidated damages based on the Date
of Substantial Completion.

6.5.1.1 The Trade Contractor understands that if the Date of Substantial Completion established
by this Agreement, as may be amended by subsequent Trade Change Order, is not attained, the
Owner will suffer damages which are difficult to determine and accurately specify. The Trade
Contractor agrees that if the Date of Substantial Completion is not attained the Trade Contractor
shall pay the Owner Zero Dollars and No Cents ($0.00) as liquidated damages and not as a
penalty for each day that Substantial Completion extends beyond the Date of Substantial
Completion. The liquidated damages provided herein shall be in lieu of all liability for any and all
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extra costs, losses, expenses, claims, penalties and any other damages of whatsoever nature
incurred by the Owner which are occasioned by any delay in achieving the Date of Substantial
Completion.

6.5.2 FINAL COMPLETION The Owner and the Trade Contractor agree that this Agreement I:l shall ;’E
shall not (indicate one) provide for the imposition of liquidated damages based on the Date of Final
Completion.

6.5.2.1 The Trade Contractor understands that if the Date of Final Completion established by this
Agreement, as may be amended by subsequent Trade Change Order is not attained, the Owner
will suffer damages which are difficult to determine and accurately specify. The Trade Contractor
agrees that if the Date of Final Completion is not attained the Trade Contractor shall pay the
Owner Zero Dollars and No Cents ($0.00) as liquidated damages and not as a penalty for each
day that Final Completion extends beyond the Date of Final Completion. The liquidated damages
provided herein shall be in lieu of all liability for any and all extra costs, losses, expenses, claims,
penalties and any other damages of whatsoever nature incurred by the Owner which are
occasioned by any delay in achieving the Date of Final Completion.

6.5.3 OTHER LIQUIDATED DAMAGES The Owner and the Trade Contractor may agree upon the
imposition of liquidated damages based on other project milestones or performance requirements. Such
agreement shall be included as an exhibit to this Agreement.

6.6 LIMITED MUTUAL WAIVER OF CONSEQUENTIAL DAMAGES Except for damages mutually agreed
upon by the Parties as liquidated damages in Section 6.5 and excluding losses covered by insurance
required by the Trade Contract Documents, the Owner and the Trade Contractor agree to waive all claims
against each other for any consequential damages that may arise out of or relate to this Agreement, except
for those specific items of damages excluded from this waiver as mutually agreed upon by the Parties and
identified below. The Owner agrees to waive damages including but not limited to the Owner's loss of use of
the Project, any rental expenses incurred, loss of income, profit or financing related to the Project, as well as
the loss of business, loss of financing, principal office overhead and expenses, loss of profits not related to
this Project, loss of reputation, or insolvency. The Trade Contractor agrees to waive damages including but
not limited to loss of business, loss of financing, principal office overhead and expenses, loss of profits not
related to this Project, loss of bonding capacity, loss of reputation, or insolvency. The provisions of this
section shall also apply to the termination of this Agreement and shall survive such termination.

6.6.1 The following items of damages are excluded from this mutual waiver: The provisions of this
section shall also apply to the termination of this Agreement and shall survive such termination. The
Owner and the Trade Contractor shall require similar waivers in contracts with Subcontractors and
Others retained for the Project.

ARTICLE 7 TRADE CONTRACT PRICE

7.1 LUMP SUM As full compensation for performance by the Trade Contractor of the Work in conformance
with the Contract Documents, the Owner shall pay the Trade Contractor the lump sum price of:

XX dollars and XX cents ($XX.XX) . The lump sum price is hereinafter referred to as the Trade
Contract Price, which shall be subject to increase or decrease as provided in article 8.

Lump Sum Price includes Base Bid of $X.XX and Alternate #XX for {alternate description} for $X.XX for
a total Lump Sum Price of $X.XX.

7.2 ALLOWANCES

7.2.1 All allowances stated in the Trade Contract Documents shall be included in the Trade Contract
Price. The Owner shall select allowance items in a timely manner so as not to delay the Trade Contract
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Work.

7.2.2 Allowances shall include the costs of materials, supplies and equipment delivered to the Worksite,
less applicable trade discounts and including requisite taxes, unloading and handling at the Worksite,
and labor and installation, unless specifically stated otherwise. The Trade Contractor's Overhead and
profit for the allowances shall be included in the Trade Contract Price, but not in the allowances. The
Trade Contract Price shall be adjusted by Trade Contract Change Order to reflect the actual costs when
they are greater than or less than the allowances.

ARTICLE 8 CHANGES

Changes in the Trade Contract Work that are within the general scope of this Agreement shall be
accomplished, without invalidating this Agreement, by Trade Contract Change Order, and Trade Contract
Interim Directed Change.

8.1 TRADE CHANGE ORDER

8.1.1 The Owner may order or the Trade Contractor may request changes in the Trade Contract Work
or the timing or sequencing of the Trade Contract Work that impacts the Trade Contract Price or the
Trade Contract Time. All such changes in the Trade Contract Work that affect Trade Contract Time or
Trade Contract Price shall in the form of a Trade Contract Change Order. Any such requests for a
change in the Trade Contract Price or the Trade Contract Time shall be processed in accordance with
this article 8. Trade Contract Change Orders shall be executed on the ConsensusDOCS 813 - Trade
Contract Change Order (CM as Owner's Agent) with attachments as necessary.

8.1.2 The Owner, with the assistance of the Construction Manager, and the Trade Contractor shall
negotiate in good faith an appropriate adjustment to the Trade Contract Price or the Trade Contract
Time and shall conclude these negotiations as expeditiously as possible. Acceptance of the Trade
Contract Change Order and any adjustment in the Trade Contract Price or Trade Contract Time shall
not be unreasonably withheld.

8.2 TRADE CONTRACT INTERIM DIRECTED CHANGE

8.2.1 The Construction Manager may issue a written Trade Contract Interim Directed Change signed by
the Owner directing a change in the Trade Contract Work prior to reaching agreement with the Trade
Contractor on the adjustment, if any, in the Trade Contract Price or the Trade Contract Time.

8.2.2 The Owner, with the assistance of the Construction Manager, and the Trade Contractor shall
negotiate expeditiously and in good faith for appropriate adjustments, as applicable, to the Trade
Contract Price or the Trade Contract Time arising out of a Trade Contract Interim Directed Change. As
the Trade Contract Changed Work is performed, the Trade Contractor shall submit its costs for such
work with its application for payment beginning with the next application for payment within thirty (30)
Days of the issuance of the Trade Contract Interim Directed Change. If there is a dispute as to the cost
to the Owner, the Trade Contractor shall continue to perform the, Trade Contract Changed Work set
forth in the Trade Contract Interim Directed Change and the Owner shall pay the requirements Trade
Contractor the Cost of the Work, defined in 8.3.1.3 below upon receipt of an application for payment
and the Owner's (and the Architect's and construction manger's) determination that the work has been
completed. The Parties reserve their rights as to the disputed amount, subject to the requirements
ARTICLE 12.

8.2.3 When the Owner and the Trade Contractor agree upon the adjustment in the Trade Contract Price
or the Trade Contract Time, for a change in the Trade Contract Work directed by a Trade Contract
Interim Directed Change, such agreement shall be the subject of a Trade Contract Change Order. The
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Trade Contract Change Order shall include all outstanding Trade Contract Interim Directed Changes on
which the Owner and Trade Contractor have reached agreement on Contract Price or Contract Time
issued since the last Trade Contract Change Order.

8.3 DETERMINATION OF COST

8.3.1 An increase or decrease in the Trade Contract Price or the Trade Contract Time resulting from a
change in the Trade Contract Work shall be determined by one or more of the following methods:

8.3.1.1 unit prices set forth in this Agreement or as subsequently agreed,;

8.3.1.2 a mutually accepted, itemized lump sum;

8.3.1.3 COST OF THE WORK Cost of the Work as defined by this subsection plus 10.0 % for Overhead
and 5.0 % for profit. "Cost of the Work" shall include the following costs reasonably incurred to perform
a change in the Work

8.3.1.3.1 wages paid for labor in the direct employ of the Constructor in the performance of the
Work;

8.3.1.3.2 salaries of the Trade Contractor's employees when stationed at the field office to the
extent necessary to complete the applicable Work, employees engaged on the road expediting the
production or transportation of material and equipment, and supervisory employees from the
principal or branch office performing the functions listed below;

8.3.1.3.3 cost of applicable employee benefits and taxes, including but not limited to, workers'
compensation, unemployment compensation, social security, health, welfare, retirement and other
fringe benefits as required by law, labor agreements, or paid under the Trade Contractor's
standard personnel policy, insofar as such costs are paid to employees of the Trade Contractor
who are included in the Cost of the Work in subsections .1 and .2 immediately above;

8.3.1.3.4 reasonable transportation, travel, and hotel expenses of the Trade Contractor's
personnel incurred in connection with the Work;

8.3.1.3.5 cost of all materials, supplies, and equipment incorporated in the Work, including costs
of inspection and testing if not provided by the Owner, transportation, storage, and handling;

8.3.1.3.6 payments made by the Trade Contractor to Subcontractors for Work performed under
this Agreement;

8.3.1.3.7 cost, including transportation and maintenance of all materials, supplies, equipment,
temporary facilities, and hand tools not owned by the workers that are used or consumed in the
performance of the Work, less salvage value or residual value; and cost less salvage value of
such items used, but not consumed that remain the property of the Trade Contractor;

8.3.1.3.8 rental charges of all necessary machinery and equipment, exclusive of hand tools owned
by workers, used at the Worksite, whether rented from the Trade Contractor or Others, including
installation, repair and replacement, dismantling, removal, maintenance, transportation, and
delivery costs. Rental from unrelated third parties shall be reimbursed at actual cost. Rentals from
the Trade Contractor or its affiliates, subsidiaries, or related parties shall be reimbursed at the
prevailing rates in the locality of the Worksite up to eighty-five percent (85%) of the value of the
piece of equipment;

8.3.1.3.9 cost of the premiums for all insurance and surety bonds which the Trade Contractor is
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required to procure or deems necessary, and approved by the Owner including any additional
premium incurred as a result of any increase in the cost of the Work;

8.3.1.3.10 sales, use, gross receipts or other taxes, tariffs, or duties related to the Work for which
the Trade Contractor is liable;

8.3.1.3.11 permits, fees, licenses, tests, and royalties;

8.3.1.3.12 reproduction costs, photographs, facsimile transmissions, long-distance telephone
calls, data processing costs and services, postage, express delivery charges, data transmission,
telephone service, and computer-related costs at the Worksite to the extent such items are used
and consumed in the performance of the Work or are not capable of use after completion of the
Work;

8.3.1.3.13 all water, power, and fuel costs necessary for the Work;
8.3.1.3.14 cost of removal of all nonhazardous substances, debris, and waste materials;

8.3.1.3.15 all costs directly incurred to perform a change in the Work which are reasonably
inferable from the Contract Documents for the Changed Work;

8.3.1.3.16 DISCOUNTS All discounts for prompt payment shall accrue to the Owner to the extent
such payments are made directly by the Owner. To the extent payments are made with funds of
the Constructor, all cash discounts shall accrue to the Constructor. All trade discounts, rebates
and refunds, and all returns from sale of surplus materials and equipment, shall be credited to the
Cost of the Work;

8.3.1.3.17 COST REPORTING The Trade Contractor shall maintain in conformance with generally
accepted accounting principles a complete and current set of records that are prepared or used by
the Trade Contractor to calculate the Cost of Work. The Owner and Construction Manager shall
be afforded access to the Trade Contractor's records, books, correspondence, instructions,
drawings, receipts, vouchers, memoranda and similar data relating to requested payment for Cost
of the Work. The Trade Contractor shall preserve all such records for a period of three years after
the final payment or longer where required by law;

8.3.1.3.18 COST AND SCHEDULE ESTIMATES The Trade Contractor shall use reasonable skill
and judgment in the preparation of a cost estimate or schedule for a change to the Work, but does
not warrant or guarantee their accuracy

8.3.1.4 If an increase or decrease cannot be agreed to as set forth in Clauses .1 through .3 above, and
the Owner or the Construction Manager issues a Trade Contract Interim Directed Change, the cost of
the change in the Trade Contract Work shall be determined by the reasonable actual expense and
savings of the performance of the Work resulting from the change. If there is a net increase in the Trade
Contract Price, the Trade Contractor's Fee shall be adjusted accordingly. In case of a net decrease in
the Trade Contract Price, the Trade Contractor's Fee shall not be adjusted unless ten percent (10%) or
more of the Project is deleted. The Trade Contractor shall maintain a documented, itemized accounting
evidencing the expenses and savings.

8.3.2 If unit prices are set forth in the Trade Contract Documents or are subsequently agreed to by the
Parties, but the character or quantity of such unit items as originally contemplated is so different in a
proposed Trade Change Order that the original unit prices will cause substantial inequity to the Owner
or the Trade Contractor, such unit prices shall be equitably adjusted.

8.4 CLAIMS FOR ADDITIONAL COST OR TIME Except as provided in subsection 6.3.2 and section 6.4 for
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any claim for an increase in the Trade Contract Price or the Trade Contract Time, the Trade Contractor shall
give the Owner and the Construction Manager written notice of the claim within fourteen (14) Days after the
occurrence giving rise to the claim or within fourteen (14) Days after the Trade Contractor first recognizes (or
should have recognized) the condition giving rise to the claim, whichever is later. Except in an emergency,
notice shall be given before proceeding with the Trade Contract Work. Thereafter, the Trade Contractor shall
submit written documentation of its claim, including appropriate supporting documentation, within twenty-one
(21) Days after giving notice, unless the Parties mutually agree upon a period of time. The Owner or
Construction Manager shall respond in writing denying or approving the Trade Contractor's claim no later
than fourteen (14) Days after receipt of the Trade Contractor's claim. Any change in the Trade Contract Price
or the Trade Contract Time resulting from such claim shall be authorized by Trade Contract Change Order.

ARTICLE 9 PAYMENT

9.1 GENERAL PROVISIONS Within fourteen (14) calendar Days from the date of execution of this
Agreement, the Trade Contractor shall prepare and submit to the Construction Manager for approval a
Schedule of Values apportioned to the various divisions or phases of the Trade Contract Work. Each line item
contained in the Schedule of Values shall be assigned a monetary price such that the total of all such items
shall equal the Trade Contract Price. The Schedule of Values shall be prepared in such detail and be
supported by such documents and proof as may be required by the Construction Manager.

9.2 PROGRESS PAYMENTS

9.2.1 APPLICATIONS The Trade Contractor shall submit to the Construction Manager monthly
notarized applications for payment. Trade Contractor's applications for payment shall be itemized and
supported by the Trade Contractor's Schedule of Values and any other substantiating data as required
by this Trade Contractor Agreement or requested by the Construction Manager or Design Professional.
Payment applications may include payment requests on account of properly authorized Trade Contract
Change Orders and Interim Directed Changes. The progress payment application shall include Trade
Contract Work performed through the preceding calendar month. The Construction Manager will review
the application and recommend to the Design professional and the Owner amounts payable by the
Owner to the Trade Contractor. The Owner, in accordance with the determination of the Design
Professional, shall pay the amount otherwise due on any payment application, less any amounts as set
forth below, no later than thirty (30) calendar Days after the payment application, or portion thereof, is
approved the Design Professional. The Owner may deduct, from any progress payment, such amounts
as may be retained pursuant to subsection 9.2.4 below.

9.2.2 STORED MATERIALS AND EQUIPMENT Unless otherwise provided in the contract documents,
applications for payment may include materials and equipment not yet incorporated into the Work but
delivered to and suitably stored onsite or offsite including applicable insurance, storage and costs
incurred transporting the materials to an offsite storage facility. Approval of payment applications for
stored materials and equipment stored offsite shall be conditioned on submission by the Trade
Contractor of hills of sale and proof of required insurance, or such other procedures satisfactory to the
Owner to establish the proper valuation of the stored materials and equipment, the Owner's title to such
materials and equipment, and to otherwise protect the Owner's interests therein, including
transportation to the site.

9.2.3 CLAIM WAIVERS

9.2.3.1 PARTIAL CLAIMWAIVERS AND AFFIDAVITS As a prerequisite for payment, the Trade
Contractor shall provide, in a form satisfactory to the Owner and the Construction Manager, partial
claim waivers in the amount of the application for payment and affidavits from the Trade
Contractor, and its Subcontractors, Material Suppliers for the completed Trade Contract Work.
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Such waivers shall be effective upon payment. In no event shall the Trade Contractor be required
to sign an unconditional waiver of claim, either partial or final, prior to receiving payment or in an
amount in excess of what it has been paid.

9.2.4 RETAINAGE From each progress payment made to the Trade Contractor has the Owner shall
retain FIVE (5) percent of the amount otherwise due after deduction of any amounts as provided in
section 9.3 and in no event shall such percentage exceed any applicable statutory requirements of this
Agreement. Retainage shall be withheld and administered in accordance with lowa Code Chapter 572:

9.3 ADJUSTMENT OF TRADE CONTRACTOR'S PAYMENT APPLICATION The Owner or the Construction
Manager, upon notification of the Design Professional, may reject or adjust a Trade Contractor payment
application or nullify a previously approved Trade Contractor payment application, in whole or in part, as may
reasonably be necessary to protect the Owner from loss or damage based upon the following, to the extent
that the Trade Contractor is responsible therefor under this Trade Contractor Agreement:

9.3.1 the Trade Contractor's repeated failure to perform the Trade Contract Work as required by the
Trade Contractor Agreement;

9.3.2 loss or damage arising out of or relating to the Trade Contractor Agreement and caused by the
Trade Contractor to the Owner, or to the Construction Manager or others to whom the Owner may be
liable;

9.3.3 the Trade Contractor's failure to properly pay for labor, materials, equipment or supplies furnished
in connection with the Trade Contract Work;

9.3.4 nonconforming or defective Trade Contract Work which has not been corrected in a timely
fashion;

9.3.5 reasonable evidence of delay in performance of the Trade Contract Work such that the work will
not be completed within the Trade Contract Time, and that the unpaid balance of the Trade Contract
Price is not sufficient to offset any liquidated damages or actual damages that may be sustained by the
Owner as a result of the anticipated delay caused by the Trade Contractor;

9.3.6 reasonable evidence demonstrating that the unpaid balance of the Trade Contract Price is
insufficient to cover the cost to complete the Trade Contract Work; and

9.3.7 third-party claims involving the Trade Contractor or reasonable evidence demonstrating that
third-party claims are likely to be filed unless and until the Trade Contractor furnishes the Owner with
adequate security in the form of a surety bond, letter of credit or other collateral or commitment which
are sufficient to discharge such claims if established. No later than thirty (30) Days after receipt of an
application for payment, the Owner or Construction Manager shall give written notice to the Trade
Contractor, disapproving or nullifying it or a portion thereof, specifying the reasons for the disapproval or
nullification. When the above reasons for disapproving or nullifying an application for payment are
removed, payment will be made for amounts previously withheld.

9.4 PAYMENT NOT ACCEPTANCE Payment to the Trade Contractor does not constitute or imply
acceptance of any portion of the Trade Contract Work.

9.5 PAYMENT DELAY If for any reason not the fault of the Trade Contractor, the Trade Contractor does not
receive a progress payment from the Owner sixty (60) calendar Days after the time such payment is due, as
defined in Subparagraph 9.2.1, then the Trade Contractor, upon giving within seven (7) calendar Days after
written notice to the Owner, and without prejudice to and in addition to any other legal remedies, may stop its
Trade Contract Work until payment of the full amount owing to the Trade Contractor has been received. The
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Trade Contract Price and Trade Contract Time shall be equitably adjusted by a Trade Contract Change Order
to reflect reasonable cost and delay resulting from shutdown, delay and start-up.

9.6 SUBSTANTIAL COMPLETION

9.6.1 The Trade Contractor shall notify the Owner, the Construction Manager and the Design
Professional when it considers Substantial Completion of the Trade Contract Work or a designated
portion to have been achieved. The Construction Manager and the Design Professional shall promptly
conduct an inspection to determine whether the Trade Contract Work or designated portion can be
occupied or utilized for its intended use by the Owner without excessive interference in completing any
remaining unfinished Trade Contract Work by the Trade Contractor. If the Construction Manager and
the Design Professional determine that the Trade Contract Work or designated portion has not reached
Substantial Completion, the Design Professional, and the Construction Manager, shall promptly compile
a list of items to be completed or corrected so the Owner may occupy or utilize the Trade Contract Work
or designated portion for its intended use. The Trade Contractor shall promptly complete all items on
the list.

9.6.2 When Substantial Completion of the Trade Contract Work or a designated portion is achieved, the
Construction Manager and the Design Professional shall prepare a Certificate of Substantial Completion
that shall establish the date of Substantial Completion, and the respective responsibilities of the Owner
and Trade Contractor for interim items such as security, maintenance, utilities, insurance and damage
to the Trade Contract Work. The Owner shall assume all responsibilities for items such as security,
maintenance, utilities, and insurance, and damage to the Work. The certificate shall also list the items to
be completed or corrected, and establish the time for their completion or correction. The Certificate of
Substantial Completion shall be submitted to the Trade Contractor for written acceptance of
responsibilities assigned in the Certificate.

9.6.3 Unless otherwise provided in the Certificate of Substantial Completion, warranties required by the
Trade Contract Documents shall commence on the date of Substantial Completion of the Trade
Contract Work or a designated portion.

9.6.4 Uncompleted items shall be completed by the Trade Contractor by the Final Completion date set
forth in the Agreement and/or Construction Schedule. The Trade Contractor may request early release
of retainage in accordance with lowa Code Section 26.13. Payment for completed work and retainage
shall be made in accordance with lowa Code Chapters 26 and 573.

9.7 PARTIAL OCCUPANCY OR USE The Owner may occupy or use completed or partially completed
portions of the Trade Contract Work when (a) the portion of the Trade Contract Work is designated in a
Certificate of Substantial Completion, (b) appropriate insurer(s) consent to the occupancy or use, and (c)
appropriate public authorities authorize the occupancy or use. Such partial occupancy or use shall constitute
Substantial Completion of that portion of the Trade Contract Work.

9.8 FINAL PAYMENT

9.8.1 APPLICATION Upon acceptance of the Trade Contract Work by the Construction Manager, and
approval by the Design Professional, and upon the Trade Contractor furnishing evidence of fulfillment of
the Trade Contractor's obligations in accordance with the Trade Contract Documents, the Trade
Contractor shall submit its application for final payment. The Construction Manager will review the
Trade Contractor's final payment application and recommend to the Design Professional and the Owner
an amount payable by the Owner to the Trade Contractor. The Design Professional shall then
recommend an amount to be paid by the Owner. Final payment shall be made in accordance with lowa
Code Chapters 26 and 573.
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9.8.2 REQUIREMENTS Along with its application for final payment, the Trade Contractor shall furnish to
the Construction Manager:

9.8.2.1 an affidavit that all payrolls, bills for materials and equipment, and other indebtedness
connected with the Trade Contract Work for which the Owner or its property or the Construction
Manager or the Owner's surety might in any way be liable, have been paid or otherwise satisfied;

9.8.2.2 consent of the Trade Contractor's surety to final payment;

9.8.2.3 satisfaction of closeout procedures as may be required by the Trade Contractor
Agreement;

9.8.2.4 certification(or other writing indicating) that insurance required by the Trade Contractor
Agreement is and will remain effect beyond final payment pursuant to this Trade Contractor
Agreement and

9.8.2.5 other data if required by the Owner or Construction Manager, such as receipts, releases,
and waivers of liens effective upon payment to the extent and in such form as may be designated
by the Owner or Construction Manager. Acceptance of final payment by the Trade Contractor
shall constitute a waiver of all claims by the Trade Contractor except those previously made in
writing and identified by the Trade Contractor as unsettled at the time of final application for
payment.

9.8.3 TIME OF PAYMENT Final payment of the balance of the Trade Contract Price, less any amount
retained pursuant to subsection 9.2.4 of this Agreement, and as required by lowa Code Chapters 26
and 573, which among other things requires that twice the amount of an lowa Code Chapter 573
subcontractor claim be withheld from final payment, shall be made to the Trade contractor within sixty
(60) Days after the Trade Contractor has submitted a complete and accurate application for final
payment.

9.8.4 LATE PAYMENT INTEREST Progress payments or final payment due and unpaid under this
Trade Contractor Agreement shall bear interest from the date payment is due at the statutory rate
prevailing at the place of the Project.

9.9 PAYMENT USE AND VERIFICATION The Trade Contractor is required to pay for all labor, materials and
equipment used in the performance of the Trade Contract Work through the most current period applicable to
progress payments received. Reasonable evidence, satisfactory to the Construction Manager, may be
required to show that all obligations relating to the Trade Contract Work are current before releasing any
payment due on the Trade Contract Work. If required by the Construction Manager, before final payment is
made for the Trade Contract Work, the Trade Contractor shall submit evidence satisfactory to the
Construction Manager that all payrolls, bills for materials and equipment, and all known indebtedness
connected with the Trade Contract Work, have been paid or otherwise satisfied as set forth in subsection
9.8.2.

ARTICLE 10 INDEMNITY, INSURANCE, WAIVERS AND BONDS
10.1 INDEMNITY

10.1A To the extent portions of this Article are in conflict with SF 396 (codified at lowa Code Section
573A.5) said portions are void and unenforceable.

10.1.1 TRADE CONTRACTOR'S INDEMNITY To the fullest extent permitted by law, the Trade
Contractor shall indemnify and hold harmless the Owner, the Owner's officers, directors, members,
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consultants, agents and employees, from all claims for bodily injury and property damage, other than to
the Work itself and other property insured under subsection 10.3.1, including reasonable attorneys'
fees, costs and expenses, that may arise from the performance of the Work, but only to the extent
caused by the negligent acts or omissions of the Trade Contractor, Subcontractors or anyone employed
directly or indirectly by any of them or by anyone for whose acts any of them may be liable. The Trade
Contractor shall be entitled to reimbursement of any defense costs paid above the Trade Contractor's
percentage of liability for the underlying claim to the extent provided for under subsection 10.1.2.

10.1.2 OWNER'S INDEMNITY To the fullest extent permitted by law, the Owner shall indemnify and
hold harmless the Trade Contractor, its officers, directors, members, consultants, agents, and
employees, from all claims for bodily injury and property damage, other than property insured under
subsection 10.3.1, including reasonable attorneys' fees, costs and expenses, that may arise from the
performance of work by Owner, Design Professional or Others, but only to the extent caused by the
negligent acts or omissions of the Owner, Design Professional or Others. The Owner shall be entitled to
reimbursement of any defense costs paid above Owner's percentage of liability for the underlying claim
to the extent provided for under subsection 10.1.1.

10.1.3 CONSTRUCTION MANAGER AND DESIGN PROFESSIONAL INDEMNITY The Owner shall
cause the Construction Manager and the Design Professional to agree to indemnify and hold harmless
the Owner from all claims for bodily injury and property damage, other than to the Work itself and other
property insured under section 10.3, that may arise from the Construction Manager's or the Design
Professional's services, but only to the extent that such claims result from the negligent acts or
omissions of the Construction Manager or the Design Professional, respectively, or anyone for whose
acts or omissions the Construction Manager or Design Professional, respectively, is liable. Such
provisions shall be in a form no less protective of the Parties than the Construction Manager's Indemnity
provided in ConsensusDocs 801 (2011) or the Design Professional's indemnity provided in
ConsensusDocs 803 (2011) respectively, and shall be reasonably satisfactory to the Owner and the
Trade Contractor.

10.1.4 ADJACENT PROPERTY INDEMNIFICATION To the extent of the limits of Trade Contractor's
Commercial General Liability Insurance specified in subsection 10.2.1 or Zero Dollars and No Cents
($0.00) whichever is more, the Trade Contractor shall indemnify and hold harmless the Owner against
any and all liability, claims, demands, damages, losses and expenses, including attorney's fees, in
connection with or arising out of any damage or alleged damage to any of Owner's existing adjacent
property that may arise from the performance of the Trade Contract Work, but only to the extent of the
negligent acts or omissions of the Trade Contractor, Subcontractor or anyone employed directly or
indirectly by any of them or by anyone for whose acts any of them may be liable.

10.1.5 NO LIMITATION ON LIABILITY In any and all claims against the Indemnitees by any employee
of the Trade Contractor, anyone directly or indirectly employed by the Trade Contractor or anyone for
whose acts the Trade Contractor may be liable, the indemnification obligation shall not be limited in any
way by any limitation on the amount or type of damages, compensation or benefits payable by or for the
Trade Contractor under Workers' Compensation acts, disability benefit acts or other employment benefit
acts.

10.2 TRADE CONTRACTOR'S INSURANCE

10.2.1 Prior to the start of the Work, the Trade Contractor shall procure and maintain in force Workers
Compensation/Employers' Liability Insurance, Business Automobile Liability Insurance, and Commercial
General Liability Insurance (CGL). The CGL policy shall include coverage for liability arising from
premises, operations, independent contractors, products-completed operations, personal injury and
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advertising injury, contractual liability, and broad form property damage. The Trade Contractor's liability
policies, as required in this Subparagraph 10.2.1, shall be written on an occurrence basis with at least
the following limits of liability:

10.2.1.1 Workers' Compensation- amount required by the laws of lowa

10.2.1.2 Employers' Liability Insurance - $500,000 or an amount required by lowa law, whichever
is greater.

10.2.1.3 Business Automobile Liability Insurance
a. $1,000,000 Each Accident
10.2.1.4 Commercial General Liability Insurance

a. $1,000,000 Each Occurrence b. $2,000,000 General Aggregate c. $1,000,000
Products/Completed Operations Aggregate d. $1,000,000 Personal and Advertising Injury Limit

10.2.2 The Trade Contractor Must also carry and maintain Excess or Umbrella Liability coverage for the
policies in subsection 10.2.1 in the amounts as listed below:

Trade Contractor Contract Amount: <$1,000,000 - $2 Million Umbrella or more $1,000,000 - $5,000,000
- $5 Million Umbrella or more >$5,000,000 - $10 Million Umbrella or more

10.2.3 The Trade Contractor shall maintain in effect all insurance coverage required under subsection
10.2.1 with insurance companies lawfully authorized to do business in lowa. Such insurance companies
shall have a minimum A.M. Best Rating of A-VI (Consult instructions and insurance advisor).If the Trade
Contractor fails to obtain or maintain any insurance coverage required under this Agreement, the Owner
may purchase such coverage and charge the expense to the Trade Contractor, or terminate this
Agreement.

10.2.4 To the extent commercially available, the policies of insurance required under Subparagraph
10.2.1 shall contain a provision that the insurance company or its designee must give the Owner written
notice transmitted in paper or electronic format: (a) 30 days before coverage is nonrenewed by the
insurance company and (b) with 10 business days after cancelation of coverage by the insurance
company. The Trade Contractor shall maintain completed operations liability insurance for one year
after acceptance of the Contract Documents, whichever is longer. Prior to commencement of services,
the Trade Contract shall furnish the Owner with certificates evidencing the required coverages. In
addition, if any insurance policy required under subsection 10.2.1 is not to be immediately replaced
without a lapse in coverage when it expires, exhausts its limits, or is to be, cancelled, the Trade
Contractor shall give Owner prompt written notice upon actual or constructive knowledge of such
condition.

10.2.5 ADDITIONAL LIABILITY COVERAGE

10.2.5.1 The Owner shall ;‘I:l shall not (indicate one) require the Trade Contractor to
purchase and maintain liability coverage, primary to the Owner's coverage under subsection
10.3.1.

10.2.5.2 If required by subsection 10.2.5.1, the additional liability coverage required of the Trade
Contractor shall be:

1. Additional Insured Owner shall be named as an additional insured on Trade Contractor's
Commercial General Liability Insurance specified for operations and completed operations,
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but only with respect to liability for bodily injury, property damage or personal and advertising
injury to the extent caused by the negligent acts or omissions of Trade Contractor, or those
acting on Trade Contractor's behalf, in the performance of Trade Contractor's Work for.

2. OCP Trade Contractor shall provide an Owners' and Contractors' Protective Liability
Insurance ("OCP") policy with limits equal to the limits on Commercial General Liability
Insurance specified or limits as otherwise required by Owner.

Any documented additional cost in the form of a surcharge associated with procuring the
additional liability coverage in accordance with this subsection shall be paid by the Owner directly
or the costs may be reimbursed by the Owner to the Trade Contractor by increasing the Trade
Contract Price to correspond to the actual cost required to purchase and maintain the additional
liability coverage. Prior to commencement of the Work, the Trade Contractor shall obtain and
furnish to the Owner a certificate evidencing that the additional liability coverages have been
procured.

10.2.6 PROFESSIONAL LIABILITY INSURANCE To the extent the Trade Contractor is required
to procure design services under this Agreement, in accordance with section 3.14, the Trade
Contractor shall require the designers to obtain professional liability insurance for claims arising
from the negligent performance of professional services under this Agreement, with a company
reasonably satisfactory to the Owner, including coverage for all professional liability caused by
any of the Designer's(s') consultants, written for not less than $1,000,000 per claim and in the
aggregate with the deductible not to exceed $2,000,000. The deductible shall be paid by the
Designer.

10.3 OWNER'S INSURANCE
10.3.1 Deleted.
10.3.2 Deleted.

10.4 PROPERTY INSURANCE

10.4.1 Before the start of Trade Contract Work, the Owner shall obtain and maintain Builder's Risk
Policy insurance with minimum coverage limits equal to the full cost of replacement of the Project at the
time of loss. This insurance shall also name the Trade Contractor, Subcontractors, Material Suppliers,
Construction Manager and Design Professional as insureds. This insurance shall be written as a
Builder's Risk Policy or equivalent form to cover all risks of physical loss except those specifically
excluded by the policy, and shall insure at least against the perils of fire, lightning, explosion, windstorm,
hail, smoke, aircraft and vehicles, riot and civil commotion, theft, vandalism, malicious mischief, debris
removal, flood (subject to sublimits), earthquake (subject to sublimits), earth movement, water damage,
wind damage, testing if applicable, collapse however caused, and shall include coverage for, material,
or equipment stored offsite, onsite or in transit. This policy shall provide for a waiver of subrogation in
favor of the Trade Contractor, Subcontractors, Material Suppliers, Construction Manager and Design
Professional. This insurance shall remain in effect until the Substantial Completion of the Work, final
payment has been made or until no person or entity other than the Owner has an insurable interest in
the property to be covered by this insurance, whichever is sooner. Partial occupancy or use of the Work
shall not commence until the Owner has secured the consent of the insurance company or companies
providing the coverage required in this Subparagraph 10.4.1.

10.4.2 If the Owner does not intend to purchase the property insurance required by this Agreement,
including all of the coverages and deductibles described herein, the Owner shall give written notice to
the Trade Contractor, the Design Professional and the Construction Manager before the Trade Contract
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Work is commenced. The Trade Contractor may then provide insurance to protect its interests and the
interests of the Subcontractors, including the coverage of deductibles. The cost of this insurance shall
be charged to the Owner in a Change Order. The Owner shall be responsible for all of Trade
Contractor's costs reasonably attributed to the Owner's failure or neglect in purchasing or maintaining
the coverage described above.

10.4.2.1 The Owner will not obtain insurance to cover the risk of physical loss resulting from
Terrorism. The Construction Manager is not required to purchase this type of insurance but may
purchase this type of insurance if it chooses. f purchased, the cost of this insurance shall be borne
by the Construction manager.

10.4.3 POLICIES The Owner shall provide the Trade Contractor with a copy of all policies including all
endorsements upon request.

10.5 PROPERTY INSURANCE LOSS ADJUSTMENT

10.5.1 LOSS ADJUSTMENT Any insured loss shall be adjusted with the Owner and the Trade
Contractor and made payable to the Owner as trustee for the insureds, as their interests may appear.

10.5.2 DISTRIBUTION OF PROCEEDS Following the occurrence of an insured loss, monies received
will be deposited in a separate account and the trustee shall make distribution in accordance with the
agreement of the Parties in interest.

10.6 WAIVERS

10.6.1 PROPERTY DAMAGE The Owner and Trade Contractor waive all claims and other rights they
may have against each other for loss of or damage to (a) the Project, (b) all materials, machinery,
equipment and other items used in accomplishing the Trade Contract Work or services or to be
incorporated into the Project, while the same are in transit, at the Project Site, during erection and
otherwise, and (c) all property owned by or in the custody of Owner and its affiliates, however such loss
or damage shall occur, to be extent such damage is covered by property insurance. The proceeds of
such insurance shall be held by the Owner as trustee.

10.6.2 WAIVER OF SUBROGATION The Owner shall have its insurers waive all rights of subrogation
they may have against the Construction Manager, Design Professional, Trade Contractors, and their
Subcontractors and Material Suppliers on all policies carried by the Owner on the Project and adjacent
properties, including, after final payment, those policies to be provided on the completed Project not
intended to insure the Project during construction.

10.6.3 ENDORSEMENT If the policies of insurance referred to in this section require an endorsement to
provide for continued coverage where there is a waiver of subrogation, the Owner will cause them to be
so endorsed.

10.7 RISK OF LOSS Except to the extent a loss is covered by propertyinsurance,carried by the owner, risk of
loss or damage to the Work shall be upon the Trade Contractor until the Date of Final Completion, unless
otherwise agreed to by the Parties.

10.8 BONDS Performance and Payment Bonds

g are
|:| are not

required of the Trade Contractor that meet the requirements of lowa Code Chapter 573. A deposit in lieu of a
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bond may be acceptable if it meets the requirements of lowa Code Section 573.4. Such bonds shall be
issued by a surety admitted in the State in which the Project is located and must be acceptable to the Owner.
The Owner's acceptance shall not be withheld without reasonable cause. The penal sum of the Payment
Bond and of the Performance Bond shall each be one hundred percent (100%) of the original Contract Price.
Any increase in the Contract Price that exceeds ten percent (10%) in the aggregate shall require a rider to the
Bonds increasing penal sums accordingly. Up to such ten percent (10%) amount, the penal sum of the Bond
shall remain equal to one hundred percent (100%) of the Contract Price. The Trade Contractor shall
endeavor to keep its surety advised of changes potentially impacting the Contract Time and Contract Price,
though the Trade Contractor shall require that its surety waives any requirement to be notified of any
alteration or extension of time. The Trade Contractor's Payment Bond for the Project, if any, shall be made
available by the Owner for review and copying by the Subcontractor. lowa Code Chapter 573 shall control
and take precedence over any conflicting term or condition in this Agreement

ARTICLE 11 SUSPENSION, NOTICE TO CURE AND TERMINATION OF AGREEMENT
11.1 SUSPENSION BY OWNER FOR CONVENIENCE

11.1.1 OWNER SUSPENSION Should the Owner order the Trade Contractor in writing to suspend,
delay, or interrupt the performance of the Trade Contract Work for such period of time as may bhe
determined to be appropriate for the convenience of the Owner and not due to any act or omission of
the Trade Contractor or any person or entity for whose acts or omissions the Trade Contractor may be
liable, then the Trade Contractor shall immediately suspend, delay or interrupt that portion of the Trade
Contract Work as ordered by the Owner. The Trade Contract Price and the Trade Contract Time shall
be equitably adjusted by Trade Contract Change Order for the cost and delay resulting from any such
suspension.

11.1.2 Any action taken by the Owner that is permitted by any other provision of the Trade Contract
Documents and that results in a suspension of part or all of the Trade Contract Work does not constitute
a suspension of Trade Contract Work under this section.

11.2 NOTICE TO CURE A DEFAULT If the Trade Contractor persistently refuses or fails to supply enough
properly skilled workers, proper materials, or equipment to maintain the approved Construction Schedule in
accordance with ARTICLE 6, or fails to make prompt payment to its workers, Subcontractors or Material
Suppliers; disregards laws, ordinances, rules, regulations or orders of any public authority having jurisdiction;
or is otherwise guilty of a material breach of a provision of this Agreement, the Trade Contractor may he
deemed in default. If the Trade Contractor fails within seven (7) business Days after receipt of written
notification to commence and continue satisfactory correction of such default with diligence and promptness,
then the Owner shall give the Trade Contractor a second notice to correct the default within a three (3) Day
period. If the Trade Contractor fails to promptly commence and continue satisfactory correction of the default
following receipt of such second notice, the Owner without prejudice to any other rights or remedies may:

11.2.1 supply workers and materials, equipment and other facilities as the Owner or Construction
Manager deems necessary for the satisfactory correction of the default, and charge the cost to the
Trade Contractor, who shall be liable for the payment of same including reasonable Overhead, profit
and attorneys' fees;

11.2.2 contract with Others to perform such part of the Trade Contract Work as the Owner or
Construction Manager determines shall provide the most expeditious correction of the default, and
charge the cost to the Trade Contractor;

11.2.3 withhold payment due the Trade Contractor in accordance with section 9.3; and

11.2.4 in the event of an emergency affecting the safety of persons or property, immediately commence
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and continue satisfactory correction of such default as provided in subsections 11.2.1 and 11.2.2
without first giving written notice to the Trade Contractor, but shall give prompt written notice of such
action to the Trade Contractor following commencement of the action.

11.3 OWNER'S RIGHT TO TERMINATE FOR DEFAULT

11.3.1 TERMINATION BY OWNER FOR DEFAULT If, within seven (7) Days of receipt of a notice to
cure pursuant to section 11.2, the Trade Contractor fails to commence and satisfactorily continue
correction of the default set forth in the notice to cure, the Owner may notify the Trade Contractor that it
intends to terminate this Agreement for default absent appropriate corrective action within fourteen
additional Days. After the expiration of the additional fourteen (14) Day period, the Owner may
terminate this Agreement by written notice absent appropriate corrective action. Termination for default
is in addition to any other remedies available to Owner under section 11.2. If the Owner's cost arising
out of the Trade Contractor's failure to cure, including the cost of completing the Trade Contract Work
and reasonable attorneys' fees, exceeds the unpaid Trade Contract Price, the Trade Contractor shall be
liable to the Owner for such excess costs. If the Owner's costs are less than the unpaid Trade Contract
Price, the Owner shall pay the difference to the Trade Contractor. In the event the Owner exercises its
rights under this section, upon the request of the Trade Contractor the Owner shall furnish to the Trade
Contractor a detailed accounting of the cost incurred by the Owner.

11.3.2 USE OF TRADE CONTRACTOR'S MATERIALS, SUPPLIES AND EQUIPMENT If the Owner or
Others perform work under this section, the Owner shall have the right to take and use any materials,
supplies and equipment belonging to the Trade Contractor and located at the Worksite for the purpose
of completing any remaining Trade Contract Work. Immediately upon completion of the Work, any
remaining materials, supplies or equipment not consumed or incorporated in the Trade Contract Work
shall be returned to the Trade Contractor in substantially the same condition as when they were taken,
reasonable wear and tear excepted.

11.3.3 If the Trade Contractor files a petition under the Bankruptcy Code, this Agreement may be
terminated for cause at the may be terminated for cause at the Owner.

11.3.3 If the Trade Contractor files a petition under the Bankruptcy Code, this Agreement may be
terminated for cause at the may be terminated for cause at the Owner.

11.3.4 The Owner shall make reasonable efforts to mitigate damages arising from Trade Contractor
default, and shall promptly invoice the Trade Contractor for all amounts due pursuant to sections 11.2
and 11.3.

11.4 TERMINATION BY OWNER FOR CONVENIENCE

11.4.1 Upon written notice to the Trade Contractor, the Owner may, without cause, terminate this
Agreement. The Trade Contractor shall immediately stop the Work, follow the Owner's or Construction
Manager's instructions regarding shutdown and termination procedures, and strive to minimize any
further costs.

11.4.2 If the Owner terminates this Agreement pursuant to this section, the Trade Contractor shall be
paid:

11.4.2.1 for the Work performed to date including Overhead and profit; and

11.4.2.2 for all demobilization costs and costs incurred as a result of the termination but not
including Overhead or profit on work not performed;

11.4.2A Upon written notice to the Trade Contractor the Owner has the right to terminate this
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Agreement without penalty as a result of the following: 1) the legislature or governor fail to appropriate
funds sufficient to allow the Owner to operate as required and fulfill its obligations under this Agreement,
2) funds are de-appropriated or not allocated, 3) the Owner's authorization to operate is withdrawn or
there is a material alteration in the programs administered by the owner, or 4) the Owner's duties are
substantially modified. If such a termination results then the Trade Contractor shall be paid in the
manner set forth in subparagraph 11.4.2. If, however, an appropriation to cover the cost of this
Agreement becomes available within sixty (60) days subsequent to termination under this paragraph
then the Owner agrees to re-enter into a modified version of this Agreement that accounts for the
termination and reinstatement.

11.4.3 If the Owner terminates this Agreement pursuant to sections 11.3 or 11.4, the Trade Contractor
shall:

11.4.3 If the Owner terminates this Agreement pursuant to sections 11.3 or 11.4, the Trade Contractor
shall:

11.4.3.1 execute and deliver to the Owner all papers and take all action required to assign,
transfer and vest in the Owner the rights of the Trade Contractor to all materials, supplies and
equipment for which payment has or will be made in accordance with the Trade Contract
Documents and all subcontracts, orders and commitments which have been made in accordance
with the Trade Contract Documents;

11.4.3.2 exert reasonable effort to reduce to a minimum the Owner's liability for subcontracts,
orders and commitments that have not been fulfilled at the time of the termination;

11.4.3.3 cancel any subcontracts, orders and commitments as the Owner or Construction
Manager directs; and

11.4.3.4 sell at prices approved by the Owner or Construction Manager any materials, supplies
and equipment as the Owner or Construction Manager directs, with all proceeds paid or credited
to the Owner.

11.5 TRADE CONTRACTOR'S RIGHT TO TERMINATE

11.5.1 Upon seven (7) Days' written notice to the Owner and Construction Manager, the Trade
Contractor may terminate this Agreement if the Trade Contract Work has been stopped for a thirty (30)
Day period through no fault of the Trade Contractor for any of the following reasons:

11.5.1.1 under court order or order of other governmental authorities having jurisdiction;

11.5.1.2 as a result of the declaration of a national emergency or other governmental act during
which, through no act or fault of the Trade Contractor, materials are not available; or

11.5.1.3 suspension by the Owner for convenience pursuant to section 11.1

11.5.2 In addition, upon seven (7) Days' written notice to the Owner and Construction Manager, the
Trade Contractor may terminate the Agreement if the Owner:

11.5.2.1 fails to furnish reasonable evidence pursuant to section 4.1.2 that sufficient funds are
available and committed for Project financing, or

11.5.2.2 assigns this Agreement over the Trade Contractor's reasonable objection, or

11.5.2.3 fails to pay the Trade Contractor in accordance with this Agreement and the Trade
Contractor has complied with the notice provisions of section 9.5, or
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11.5.2.4 otherwise materially breaches this Agreement.

11.5.3 Upon termination by the Trade Contractor in accordance with this section, the Trade Contractor
shall be entitled to recover from the Owner payment for all Trade Contract Work executed and for any
proven loss, cost or expense in connection with the Trade Contract Work, including all demobilization

costs plus reasonable Overhead and profit on work not performed.

11.6 OBLIGATIONS ARISING BEFORE TERMINATION Even after termination pursuant to ARTICLE 11, the
provisions of this Agreement still apply to any Trade Contract Work performed, payments made, events
occurring, costs charged or incurred or obligations arising before the termination date.

ARTICLE 12 DISPUTE MITIGATION AND RESOLUTION

12.1 WORK CONTINUANCE AND PAYMENT Unless otherwise agreed in writing, the Trade Contractor shall
continue the Trade Contract Work and maintain the Construction Schedule during any dispute mitigation or
resolution proceedings. If the Trade Contractor continues to perform, the Owner shall continue to make
payments in accordance with this Agreement.

12.2 DIRECT DISCUSSIONS If the Parties cannot reach resolution on a matter relating to or arising out of
the Agreement, the Parties shall endeavor to reach resolution through good faith direct discussions between
the Parties' representatives, who shall possess the necessary authority to resolve such matter and who shall
record the date of first discussions. The authorized representative for the Trade Contractor is identified in
Paragraph 3.4 of the Agreement. The authorized representative for the Owner is identified in Paragraph 4.2
of the Agreement. The parties' authorized representative are, among other things, authorized to resolve
matters of disagreement and disputes between the Parties. If the dispute remains unresolved after fifteen (15)
Days from the date of first discussion, the Parties shall submit such matter to the dispute mitigation and
dispute resolution procedures selected herein.

12.3 MITIGATION The Parties agree that dispute mitigation procedures provided in this Project. Disputes
remaining unresolved after direct discussions shall be directed to the selected mitigation procedure
immediately below. The dispute mitigation procedure shall result in nonbinding finding on the matter. This
may be introduced as evidence at a subsequent binding adjudication of the matter, as designee on
Paragraph 12.5. The Parties agree that the dispute mitigation procedure shall be

(Designate only one.)

Project Neutral
|:| Dispute Review Board

12.3.1 MITIGATION PROCEDURES The Project Neutral/Dispute Review Board shall be mutually
selected and appointed by the Parties and shall execute a retainer agreement with the Parties
establishing the scope of the Project Neutral/Dispute Review Board's responsibilities. The costs and
expenses of the Project Neutral/Dispute Review Board shall be shared equally by the Parties. The
Project Neutral/Dispute Review Board shall be available to either Party, upon request, throughout the
course of the Project, and shall make regular visits to the Project so as to maintain an up-to-date
understanding of the Project progress and issues and to enable the Project Neutral/Dispute Review
Board to address matters in dispute between the Parties promptly and knowledgeably. The Project
Neutral/Dispute Review Board shall issue nonbinding findings within five (5) business Days of referral of
the matter to the Project Neutral, unless good cause is shown.

12.3.2 If the matter remains unresolved following the issuance of the nonbinding finding by the
mitigation procedure or if the Project Neutral/Dispute Review Board fails to issue nonbinding findings
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within five (5) Days of the referral, the Parties shall submit the matter to the binding dispute resolution
procedure designated in section 12.5.

12.4 MEDIATION If direct discussions pursuant to section 12.2 do not result in resolution of the matter and no
dispute mitigation procedure is selected under section 12.3, the Parties shall endeavor to resolve the matter
by mediation through the current Construction Industry Mediation Rules of the American Arbitration
Association, or the Parties may mutually agree to select another set of mediation rules. The administration of
the mediation shall be as mutually agreed by the Parties. The mediation shall be convened within thirty (30)
business Days of the matter first being discussed and shall conclude within forty-five (45) business Days of
the matter first being discussed. Either Party may terminate the mediation at any time after the first session,
but the decision to terminate shall be delivered in person by the terminating Party to the non-terminating Party
and to the mediator. The costs of the mediation shall be shared equally by the Parties.

12.5 BINDING DISPUTE RESOLUTION If the matter is unresolved after submission of the matter to a
mitigation procedure or to mediation, the Parties shall submit the matter to the binding dispute resolution
procedure designated herein.

(Designate only one.)

|:|Arbitration using the current Construction Industry Arbitration Rules of the American Arbitration
Association

Litigation in either the state or federal court having jurisdiction of the matter in the location of the
Project.

12.5.1 The costs of any binding dispute resolution procedures shall be borne by the non-prevailing
Party, as determined by the adjudicator of the dispute. However, the costs of binding dispute resolution
does not include attorney fees. The Parties are each responsible for paying for their own attorney fees.

12.5.2 VENUE The venue of any binding dispute resolution procedure shall be Des Moines, lowa.

12.6 MULTIPARTY PROCEEDING All parties necessary to resolve a claim shall be parties to the same
dispute resolution proceeding. Appropriate provisions shall be included in all other contracts relating to the
Work to provide for the joinder or consolidation of such dispute resolution procedures.

12.7 LIEN RIGHTS The Trade Contractor acknowledges that it has no mechanic's lien rights on this Project
because it is a public improvement project.

ARTICLE 13 MISCELLANEOUS PROVISIONS

13.1 ASSIGNMENT Neither the Owner nor the Trade Contractor shall assign their interest in this Agreement
without the written consent of the other except as to the assignment of proceeds. The terms and conditions of
this Agreement shall be binding upon both Parties, their partners, successors, assigns and legal
representatives. Neither Party to this Agreement shall assign the Agreement as a whole without written
consent of the other. If either Party attempts to make such an assignment, that Party shall nevertheless
remain legally responsible for all obligations under this Agreement, unless otherwise agreed by the other
Party.

13.2 GOVERNING LAW This Agreement and all disputes arising there from shall be governed by the lowa
law.

13.3 SEVERABILITY The partial or complete invalidity of any one or more provisions of this Agreement shall
not affect the validity or continuing force and effect of any other provision.
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13.4 NO WAIVER OF PERFORMANCE The failure of either Party to insist, in any one or more instances, on
the performance of any of the terms, covenants or conditions of this Agreement, or to exercise any of its
rights, shall not be construed as a waiver or relinquishment of such term, covenant, condition or right with
respect to further performance or any other term, covenant, condition or right.

13.5 TITLES AND GROUPINGS The titles given to the articles of this Agreement are for ease of reference
only and shall not be relied upon or cited for any other purpose. The grouping of the articles in this Agreement
and of the Owner's specifications under the various headings is solely for the purpose of convenient
organization and in no event shall the grouping of provisions, the use of sections or the use of headings be
construed to limit or alter the meaning of any provisions.

13.6 ASSISTANCE OF COUNSEL AND INTERPRETATION The Parties agree that they had the opportunity
to obtain the assistance of counsel in reviewing the Agreement terms prior to execution. This Agreement shall
be construed neither against nor in favor of either Party, but shall be construed in a neutral manner.

13.7 RIGHTS AND REMEDIES The Parties' rights, liabilities, responsibilities and remedies with respect to
this Agreement, whether in contract, tort, negligence or otherwise, shall be exclusively those expressly set
forth in this Agreement.

13.8 ADDITIONAL PROVISIONS (Insert here other provisions, if any, that pertain to this Agreement See
Below.)

13.9 COMPLIANCE WITH LAW AND REGULATIONS The Trade Contractor shall comply with all applicable
federal, state, and local laws, rules, ordinances, regulations and orders when performing services and/or
performing work under this Agreement, including without limitation, all laws applicable to the prevention of
discrimination in employment and the use of targeted small businesses as subcontractors or suppliers. The
Trade Contractor declares that it has complied with all federal, state and local laws regarding business
permits and licenses that may be required to provide the services and work required by this Agreement. The
Trade Contractor further acknowledges that if this Project is a recipient of Federal financial assistance that it
may be subject to requirements of Federal Acts and Executive Orders as mandated by Federal agencies
having authority and jurisdiction to enforce and ensure compliance with such laws and regulations including,
but not necessarily limited to, the Davis Bacon Act and other Federal Acts and Executive Orders.

13.10 EMPLOYMENT PRACTICES: It is the intent of the lowa Department of Administrative Services to
assure equal employment opportunity in all contract work as required by law. Vendors, are required to take
affirmative action to ensure that applicants employed or seeking employment with them are treated equally as
required by law. Vendors shall not illegally discriminate against any employee. During the course of the
Project, the Vendor may be required to show compliance with the EEO and Affirmative Action requirements.
Noncompliance with the provisions set forth at the time of contract award may result in termination or
suspension of the Agreement in whole or in part. All vendors and service providers working under the terms
of this Agreement are prohibited from engaging in discriminatory employment practices forbidden by lowa
law. Vendors shall complete and submit the Nondiscrimination Clause form for the Owner's approval.

13.11 RECIPROCAL BIDDER PREFERENCE |n accordance with lowa Code Section 73A.21, as amended in
2011 by HF 648, if the Trade Contractor is not a resident bidder of lowa, as defined by law, then the Trade
Contractor must specifically identify in writing with its bid any and all preferences or preferential treatment
(including preferences related to labor) enforced by the state or foreign country in which the Trade Contractor
is a resident. If the low bid Trade Contractor is not a resident bidder of lowa and the Trade Contractor's
foreign State of residence enforces such a preference then the Owner shall reciprocally enforce the
preference in favor of a resident bidder of lowa. Failure on the part of the Trade Contractor to completely and
accurately abide by this legal requirement may, among other things, result in civil penalties and void this
Agreement. The Trade Contractor should contact its attorney regarding this legal requirement if the Trade
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Contractor has questions regarding its meaning or application.

13.12 LABOR RELATIONS The Trade Contractor shall comply with all lowa and Federal labor laws. In
accordance with Executive Order Number 69, issued by the Governor of lowa on or about January 14, 2011,
no project labor agreement (also known as a PLA), or similar, will be used on this Project. lowa is a right to
work state. No consultant, contractor, or employee shall be obligated to contract with or join any labor
organization as a condition of performing work on this Project.

ARTICLE 14 TRADE CONTRACT DOCUMENTS
14.1 The Trade Contract Documents in existence at the time of execution of this Agreement are as follows:
RFBXXXXXXXXX Bid Package X
14.2 INTERPRETATION OF TRADE CONTRACT DOCUMENTS

14.2.1 The drawings and specifications are complementary. If Trade Contract Work is shown only on
one but not on the other, the Trade Contractor shall perform the Trade Contract Work as though fully
described on both consistent with the Trade Contract Documents and reasonably inferable from them
as being necessary to produce the indicated results.

14.2.2 In case of conflicts between the drawings and specifications, the specifications shall govern. In
any case of omissions or errors in figures, drawings or specifications, the Trade Contractor shall
immediately submit the matter to the Owner for clarification. The Owner's clarifications are final and
binding on all Parties, subject to an equitable adjustment in Trade Contract Time or Price pursuant to
ARTICLE 6 and ARTICLE 7 or dispute resolution in accordance with ARTICLE 12.

14.2.3 Where figures are given, they shall be preferred to scaled dimensions.

14.2.4 Any terms that have well-known technical or trade meanings, unless otherwise specifically
defined in this Agreement, shall be interpreted in accordance with their well-known meanings. This
Agreement entered into as of the date entered in ARTICLE 1.

14.2.5 PRECEDENCE In case of any inconsistency, conflict or ambiguity among the Trade Contract
Documents, the documents shall govern in the following order: (a) Trade Contract Change Orders and
written amendments to this Agreement; (b) this Agreement; (c) subject to subsection 14.2.2 the
drawings, specifications and addenda issued prior to the execution of this Agreement; (d) approved
submittals; (e) information furnished by the Owner pursuant to subsection 4.1.3; (f) other documents
listed in this Agreement. Among all the Trade Contract Documents, the term or provision that is most
specific or includes the latest date shall control. Information identified in one Trade Contract Document
and not identified in another shall not be considered to be a conflict or inconsistency.

This Agreement entered into as of the date entered in ARTICLE 1.

OWNER State of lowa, Department of Administrative Services
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Trade Contractor: Contractor Name
By:

(Authorized Representative)
Name:
Title:
Date:
Owner: State of lowa - DAS
By:

(Authorized Representative)
Name:
Title:

Date:

END OF DOCUMENT.
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SECTION 00 6000
PERFORMANCE AND PAYMENT BOND
PART 1 - GENERAL
1.01 PERFORMANCE AND PAYMENT BOND

A. Performance and payment bonds to be used on this project, ConsensusDocs 260 and 261 are
attached for reference following this page. ConsensusDocs performance and payment bonds
are not required (other standard forms are acceptable to the State of lowa).

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION — NOT USED

END OF SECTION
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CONSENSUSDOCS 260
PERFORMANCE BOND

This document was developed through a collaborative effort of organizations representing a wide
cross=section of the design and construction industry. The organizations endorsing this document
believe it represents a fair allocation of risk and responsibilities for all project participants.

Endorsing organizations recognize that this document must be reviewed and adapted to meet specific
needs and applicable laws. This document has important legal and insurance consequences. You are
encouraged to consult legal, insurance and surety advisors before completing or modifying this
document. The software includes a notes section indicating where information is to be inserted to
complete this document. Further information and endersing organizations' perspectives are available
at www.consensusdocs,org/guidebook,

For Use with ConsensusDOCS 200, Standard Form of Agreement and General Conditions Between
Owner and Constructor (Where the Contract Price is a Lump Sum) and ConsensusDOCS 500,
Standard Agreement and General Conditions Between Owner and Construction Manager.

The Owner, J(the "Owner”) and the
Constructor, {the "Constructor”) have entered
into a Contract (the "Conltract”) dated for

(the "Project"). The Contract is incorporated by reference

into this Performance Baond (the "Bond").

By virtue of this Bond, the Constructor as Principal and as
Surety ("Surety"), are bound to the Owner as Obligee in the maximum amount of

Dollars (% J(the
"Bond Sum"). The Constructor and Surety hereby bind themselves, their heirs, executors,

1
IMPORTAMNT: A vartical line in the margin indicates a change has baen mada to the original text. Pricr te signing, recipients may wish lo request from the party
producing the document a “redlined” version indicating changes to the original text. Consultation with legal and insurance counsel and careful review of the entire
documenl! are strongly encouraged.

ConsensusDOCS 260 « PERFORMANCE BOND  Copyright & 2007, Revisaed 2009 and 2011, ConsensusDOCS LLC. AN INDIVIDUAL PURCHASE OF THIS
DOCUMENT PERMITS THE USER TO PRINT ONE CONTRACT FOR OMNE PROJECT ONLY, YOU MAY ONLY MAKE COPIES OF A COMPLETED DOCUMENT
FOR DISTRIBUTION TO PARTIES IN DIRECT CONMNECTION WITH THE SPECIFIC CONSTRUCTION PROJECT, ANY OTHER USES, INCLUDING COPYING
THE DOCUMENT, ARE STRICTLY PROHIBITED.
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administrators, successors and assigns, jointly and severally, as provided herein.

1. GEMERAL COMDITIONS It is the condition of this Bond that if the Constructor performs its
Contract obligations (the "Work"), the Surety's obligations under thus Bond are null and void, Otherwise
the Surety's obligations shall remain in full force and effect, The Surety waives any reguirement to be
notified of alterations or extensions of time made by the Owner in the Coniract. The Owner may not
invoke the provisions of this Bond unless the Owner has performed its obligations pursuant to the
Contract. Upon making demand on this Bond, the Owner shall make the Contract Balance (the total
amount payable by the Owner to the Constructor pursuant to the Contract less amounts propery paid
by the Owner to the Constructor) available fo the Surety for completion of the Wark.

2. SURETY OBLIGATIONS If the Constructor is in default pursuant to the Contract and the Owner
has declared the Constructor in default, the Surety promptly may remedy the default or shall

a. Complete the Work, with the consent of the Owner, through the Constructor or otherwise,

b. Arrange for the completion of the Work by a Constructor acceptable to the Owner and
secured by performance and payment bonds equivalent fo those for the Contract 1ssued by a
qualified surety. The Surety shall make available as the Work progresses sufficient funds to pay
the cost of completion of the Work less the Contract Balance up to the Bond Sum, or

c. Waive its right to complete the Work and reimburse the Owner the amount of its reasonable
costs, not to exceed the Bond Sum, to complete the Work less the Contract Balance.

3. DISPUTE RESOLUTION Al disputes pursuant to this Bond shall be instituted in any court of
competent jurisdiction in the location in which the Project i1s located and shall be commenced within
two years after default of the Constructor or Substantial Completion of the Wark, whichever occurs
first. If this provision is prohibited by law, the minimum penod of lmitation available to sureties in the
jurisdiction shall be applicable.

This Bond is entered into as of

SURETY {seal)

Print Mame:
Print Title:
(Attach Power of Attorney)

IS e e e e e e

CONSTRUCTOR (seal)

Print Mame:
Print Title:

WWIMESS. ceeieesmms s imme e smmn s smms s am s e v s s s s e s e

(Additional signatures, if any, appear on attached page)

2

IMPORTANT: & vertical line in the margin indicates a changa has baan madsa to the original text, Prior to signing, recipiants may wish 1o requast from the party
producing the document a “redlined” version indicating changes lo the original text. Consultation with legal and insurance counsel and careful review of the entire
document are strongly encouraged.

ConsensusDOCS 260 « PERFORMANCE BOND  Copyright & 2007, Revised 2008 and 2011, ConsensusDOCS LLC, AN INDIVIDUAL PURCHASE OF THIS
DOCUMENT PERMITS THE USER TO PRINT ONE CONMTRACT FOR OMNE PROJECT OMNLY. YOU MAY ONLY MAKE COPIES OF A COMPLETED DOCUMENT
FOR CISTRIBUTION TO PARTIES IN DIRECT CONNECTION WITH THE SPECIFIC CONSTRUCTION PROJECT. ANY OTHER USES, INCLUDING COPYING
THE DOCUMENT, ARE STRICTLY PROHIBITED,
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CONSENSUSDOCS 261
PAYMENT BOND

This document was devshpad through a caollaborative effort of organizations representing a wide
cross-section of the design and construction industry. The orgamizations endorsing this document
believe it represents a fair allocation of risk and responsibilites for all project participants,

Endorsing organizations recognize that this document must be reviewed and adapted to meet specific
needs and applicable laws, This document has important legal and insurance consequences, You are
encouraged o consult legal, insurance and surety advisors before completing or modifying this
document. The software includes a notes section indicating where information 1s to be inserted to
complete this document. Further information and endorsing organizations' perspectives are available
at www,consensusdocs.org/guidebook,

For Use with ConsensusDOCS 200, Standard Form of Agreement and General Conditions Between
Owner and Constructor (\Where the Contract Price is a Lump Sum) and ConsensusDOCS 500,
Standard Agreement and General Conditions Between Owner and Construction Manager,

The Owner, {the "Owner ")
and the Constructor, -
(the "Constructor”) have entered into a Contract (the "Contract”) dated for

(the "Project”). The Contract is

incorporated by reference into this Payment Bond (the "Bond").

By virtue of this Bond, the Constructor as Principal and as
Surety ("Surety”), are bound to the Owner as Obligee in the maximum amount of
Dollars (§ }(the

"Bond Sum”}. The Constructor and Surety hereby bind themselves, their heirs, executors,
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administrators, succassors and assigns, jointly and severally, as provided herein.

1. GENERAL CONDITIONS Itis the condition of this Bond that if the Constructor promptly makes
payment of all sums for all labor, materials, and equipment furnished for use in the performance of the
work required by the Contract, the Surety's obligations pursuant to this Bond are null and void,
Otherwise the Surety's obligations shall remain in full force and effect. The Surety waives any
requirement to be notified of allerations or extensions of ime made by the Owner in the Contract.

2. SURETY OBLIGATION Every Claimant who has not been paid in full before the expiration of a
period of ninety (90) Days after such Claimant provided or performed the last of the work or labor, or
furnished the last of the materials for which said claim 1s made, may have a nght of action on this
Bond, The Surety's obligation to the Claimant(s) shall not exceed the Bond Sum,

3. LIMITATION OF ACTION Mo suit or action shall be commenced on this Bond by any Claimant

a. Unless Claimant, other than one having a direct Contract with the Constructor, shall have
given written notice to the Constructor, the Owner and the Surety within minety {90) Days after the
Claimant provided or performed the last of the work or labor, or furnished the last of the matenals
for which the claim is made, stating with substantial accuracy the amount claimed and the name
of the Party to whom the materials were furnished, or for whom the work or labor was provided or
performed. Such notice shall be served by any means which provides written third party
verification of delivery to the Constructor at any place it maintains an office or conducts business,
or served in any manner in which legal process may be served in the state in which the Project 1s
located.

b. After the expiration of one (1) year from the date on which the Claimant last performed labor
or furnished matarials or equipmeant on the PI‘DjEGl. If thus provision 1s prﬂhlbltﬁd by law, the
minimum period of limitation available to sureties in the junisdiction shall be applicable.

c. Other than in any court of competent jurisdiction in the location in which the Project 1s located.

4, CLAIMANT A Claimant is defined as an individual or entity having a direct contract with the
Constructor or having a contract with a subcontractor having a direct contract with the Constructor to
furnish labor, materials or equipment for use in the performance of the Contract,

This Bond is entered into as of .

SURETY (seal)

Print Mame:
Print Title:

(Attach Power of Attorney)

WVIEMIESS] vumerenmssemmessmesamessammsssmesmmmssnmms smmss smmes smemmmms s sme s smmemmms

CONSTRUCTOR (seal)

B oot e e e emor s emn s e e smmn s e« e e« eme o s s ¢ e e

Print Name:
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Print Title:
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(Additional signatures, if any, appear on attached page)
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PART 1 -
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SECTION 01 1200
CONTRACT SUMMARY
GENERAL
SECTION INCLUDES

Project Information

Project Summary

Bid Scope Summary

Work Hour Restrictions

Access to Site

Coordination with Occupants
Rules for Construction Workers
Bid Package Instructions

PROJECT INFORMATION

Facility Name/Location: Newton Correctional Facility, 307 S 60t Ave E W, Newton, lowa 50208
DAS Project #: 9523.00

Owner: State of lowa, Department of Administrative Services, Hoover State Office Building,
Level 3, 1305 East Walnut Street, Des Moines, IA 50319

Owner’s Representative: Brad Tonyan, lowa Department of Administrative Services, 109 SE
13th Street, Des Moines, |IA 50319

Construction Manager: Rob Greiner, Boyd Jones, 11204 Aurora Ave, Urbandale, lowa 50322

PROJECT SUMMARY

The project includes replacement of select doors and windows at the Newton Correctional
Facility.
Target date to provide substantial completion is 11/20/26.

BID SCOPE SUMMARY

Scope Applicable to All Bid Packages:

1. The Contractor’'s Work includes all labor, supervision, materials, equipment, services,
supplies, tools, facilities, transportation, hoisting, storage, receiving, licenses, inspections,
certifications, overhead, profit, or other items required or reasonably inferable to properly
and timely perform and complete all work and services to be performed by the Contractor
pursuant to this Agreement. Unless specifically stated otherwise, incidental work
required to accomplish the work of this Bid Package shall be included the bid. This would
include, but not be limited to, temporary facilities, protection of the work, security of
equipment, materials, and work in progress, etc. Contractor's Work shall be performed in
accordance with the Drawings, Specification Divisions 00 and 01, and Specification
sections applicable to each Contractor’s scope.

2. Contractor is responsible for all labor and equipment to unload, account for all material
delivered, stock, and delivery for this scope of work. Storage and delivery of materials
and equipment at the Site shall be permitted only to the extent approved in advance by
the Construction Manager, and if anything so stored obstructs the progress of any portion
of the work, it shall be promptly removed or relocated by the Contractor without
reimbursement.

3. On site supervision by Prime Contractor at all times work by that contractor or their
subcontractors/suppliers is taking place.
4. Provide all temporary facilities required for this scope of work including trailer, trailer

power, telephone, secured storage, temporary power for work, temporary and task
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1.06

1.07
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1.08

lighting for work, etc. as determined necessary by Contractor. Coordinate location of
trailers, material storage and utility lines with Construction Manager. Limited space is
available, and permission to bring any such facility or excess materials on to the site shall
be approved by the Construction Manager.

5. Contractor to provide a temporary toilet for their workers while on-site and will need to be
maintained/cleaned on a weekly interval.
6. Contractor shall provide all equipment and tools for Contractor's own cleanup. Clean up

shall be done at end of every shift or more frequently if required for the Contractor to
perform their work, for other Contractors to perform their work, as required by the
Owner’s operations, and at the discretion of the Construction Manager.

7. All turf, landscaping, and subgrade disturbances caused by equipment traffic or other
activities related to the Contractor’s scope shall be repaired or restored to proper
conditions by the Contractor.

8. Protect adjacent existing building elements from damage from Scope of work. Repair
existing building elements damaged during Contractor’s Scope of work.
9. Contractor to build and maintain temporary barricades

10.  Contractor to include man power for work hour requirements for work that have time
requirements to be completed. Include associated extra time cost for overtime hours/etc.

11.  Contractor to provide dumpster with a lockable lid and placed in NE corner of facility
parking lot. Debris from construction operations will need to be taken and placed in the
dumpster on a daily basis. Debris is not to be left behind in the facility.

WORK HOUR RESTRICTIONS

Typical work hours are from 7:00 AM to 3:00 PM, Monday through Friday unless arrangements
are made in advance. Some work will be required to be completed on weekends or during non-
typical work hours (nights) and coordinated with the facility.

Contractor to provide the construction manager with a proposed schedule/sequence plan a
minimum of two (2) weeks prior to starting work for review/approval by the owner prior to
starting work.

CONTRACTOR USE OF SITE AND PREMISES

Construction Operations: Limited to areas noted on Drawings.
Provide access to and from site as required by law and Owner:

1. Emergency Building Exits During Construction: Keep all exits required by code open
during construction period; provide temporary exit signs if exit routes are temporarily
altered.

2. Do not obstruct roadways, sidewalks, or other public ways without permission of Owner

and permit if required.
Facility will be occupied at all times during duration of work. Contractor personnel shall conduct
themselves in an agreeable manner at all times. Failure to do so may result in removal from the
work site.
Background checks and PREA training will need completed by all workers working at the
facility.
Tool inventory/check-in will need to be conducted daily when entering the project site.

OWNER OCCUPANCY
Owner intends to occupy the Project upon Substantial Completion.
Cooperate with Owner to minimize conflict and to facilitate Owner’s operations.

Schedule the Work to accommodate Owner occupancy.

RULES FOR CONSTRUCTION WORKERS
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The staff of the State of lowa has a responsibility to protect the public by providing a secure

environment. All work site rules must be followed to the letter, at all times.

All construction workers must have a background check completed prior to entering the campus

to perform work.

Hot Work Permit Processes and Fire Watch, when necessary, will be adhered to for this project.

All State properties are tobacco free. No smoking will be permitted or tolerated on campus

unless in designated areas.

You are permitted access only to the work site and no other area of the institution.

No drugs, alcohol, or firearms are allowed on the work site.

Do not leave money, drugs, alcohol, or firearms in your personal vehicle.

Company and personal vehicles are to be parked and locked in designated or authorized area

of the work.

Secure all tools at the end of the day.

Maintain control of all tools, supplies, and debris at all times during the work.

Never leave keys in any vehicle. If a security officer finds keys in a vehicle, they are under

orders to turn them in to a security supervisor.

Do not give anything to residents or take anything from residents; if they offer, inform your

supervisor.

Secure all tools at the end of each day. Never leave tools unattended. All tools shall be

checked in at the beginning of the day and checked out at the end of the day. If security officers

find loose tools, they are under orders to turn them in to their supervisor.

All delivery vehicles must go directly to the job site. Extra time should be anticipated for all

deliveries. Provide 24-hour notice to the facility of deliveries.

During an emergency, follow the instructions of the security staff.

Contractor shall wear clothing of a different color, pattern, fashion, etc. as to distinguish

themselves from inmates.

Contractor’s lead is only crew member to have a phone on them during construction activities.

Remaining workers need to leave their phones in their vehicle. No photos of inmates is

allowed.

Facility will provide the workers with meals (breakfast, lunch, dinner) and water at no cost to the

contractors while working on-site.

1. Contractors are not allowed to bring lunch pails/drinks into the work area.

2. It is time consuming for workers to leave the secure work area for meals/drinks and go
through security again to enter the work area and highly recommended they utilize the
meals the facility will provide.

Facility will provide their security personnel to be at the work locations with contractors while

work is taking place.

BID PACKAGE INSTRUCTIONS

Bid Package #01 — Complete Project Scope: Trade Contractor shall include all of the following,

but not limited to, as part of the contract:

1. Work as specified per the plans and specifications

2. Includes specifications: Division 00, Division 01, 02 4119, 04 2000, 07 9200, 08 1113, 08
3463, 08 5653, 08 7100, 09 9113

3. Temporary Barricades (erection and removal)
4. Adherence to sequencing and time constraints for work to take place
5. Contractor to take utmost care when demoing/removing existing frames to not damage

hardware, wiring, surrounding conditions.

Work Performed by Owner: The NCF staff will perform the following work items:

1. Relocate all moveable furniture, fixtures and equipment (FF&E), including window
treatments; and personal materials from each sequenced work area prior to demolition
and construction activities and after new construction is completed.

2. Controls Integration for the door hardware with their BAS.
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PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED

END OF SECTION
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SECTION 01 2500
SUBSTITUTION PROCEDURES

GENERAL
SECTION INCLUDES

Substitution Procedures
Request for Substitution form

PRODUCTS - NOT USED

EXECUTION
SUBSTITUTION PROCEDURES

Where the Bidding Documents stipulate a specific product be provided by naming one or more
manufacturer and model, a substitute product will be considered when written request is
received by the date and time identified in Section 00 1113 NOTICE TO BIDDERS. Substitution
requests will be considered for all products, even if the specification does not include a

[T ” o«

statement such as “or equal,
otherwise.

equal to,

equivalent to,” or “basis of design,” unless noted

References in the Bidding Documents to brand or trade names are intended to illustrate the
general characteristics of the item and not to limit competition unless noted otherwise.

The written request shall be on the “Request for Substitution” form included in the Project
Manual. If no such form is included, the request shall be provided on the letterhead of the

company making the request.

Substitution requests received after the specified date will be viewed in the context of a Change
Order to the Contract, and consideration will only be given in the event a product becomes
unavailable or not practical due to no fault of the Contractor, or the substitution is substantially
to the Owner’s advantage (equal product for less cost or higher quality product at no change in

Contract Sum).

Document each substitution request with complete data substantiating compliance of the
proposed substitution with the Bidding Documents. Each request shall identify the specified
product for which the substitution is requested, and shall clearly describe the product for which
approval is requested. The burden shall be on the requester to demonstrate the proposed
substitute product’s suitability for use in the Work and its equivalency or superiority in function,
appearance, quality, and performance with the product named in the Bidding Documents.

A description of any changes to the Bidding Documents that the proposed substitution will
require shall be included with the request. The requester shall affirm that dimensions shown on
the Drawings will not be affected by the substitute product, and that it will have no adverse
effect on other trades, the construction schedule, or specified warranty requirements. The
request for use of a substitute product shall be signed by an authorized representative of the
firm submitting the request, who shall state that the firm will pay for any changes to the building
design, including Design Professional’s design, detailing, and construction cost caused by the

requested substitution if the substitution is approved for use in the Work.

All such substitute products approved for use in the Work during the established period of time
before receipt of Bids will be identified in a subsequent Addendum to the Bidding Documents.

REQUEST FOR SUBSTITUTION FORM

A Request for Substitution Form is attached following this page.

Substitution requests shall be emailed to the Issuing Officer at the email address provided in

Instructions to Bidders Section 1.04.

END OF SECTION
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SUBSTITUTION REQUEST FORM

Project: Substitution Request Number:
From:

To: Date:
A/E Project Number:

Re:

Specification Title: Description:

Section: Page: Article/Paragraph:
Proposed Substitution:
Manufacturer: Address: Phone:
Trade Name: Model No.:

History: [] New product [] 2-5yearsold []5-10yrsold []More than 10 years old

Differences between proposed substitution and specified product:

[ Point-by-point comparative data prepared by contractor and attached - REQUIRED BY A/E

Reason for not providing specified item:

Similar Installation:

Project:

Architect:

Address:

Owner:

Date Installed:

Proposed substitution affects other parts of Work: O No [0 Yes; explain

Supporting Data Attached: [] Drawings [J Product Data [] Samples [ Tests [ Reports [

PROJECT 9523.00
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SUBSTITUTION REQUEST FORM

(Continued)

The Undersigned certifies:

Proposed substitution has been fully investigated and determined to be equal or superior in all respects to specified
product.

Same warranty will be furnished for proposed substitution as for specified product.

Same maintenance service and source of replacement parts, as applicable, is available.

Proposed substitution will have no adverse effect on other trades and will not affect or delay progress schedule.

Cost data as stated above is complete. Claims for additional costs related to accepted substitution which may
subsequently become apparent are to be waived.

Proposed substitution does not affect dimensions and functional clearances.

Payment will be made for changes to building design, including A/E design, detailing, and construction costs caused by
the substitution.

Coordination, installation, and changes in the Work as necessary for accepted substitution will be complete in all respects.

Submitted by:
Signed by:

Firm:

Address:

Telephone:

Attachments:

A/E's REVIEW AND ACTION

[] Substitution approved - Make submittals in accordance with Specification Section 01 3300.

[] Substitution approved as noted - Make submittals in accordance with Specification Section 01 3300.
[] Substitution rejected - Use specified materials.

[ Substitution Request received too late - Use specified materials.

Signed by: Date:

Additional Comments: [ Contractor ~ [] Subcontractor [] Supplier [ Manufacturer [(JA/E [
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SECTION 01 2600
CONTRACT MODIFICATION PROCEDURES
GENERAL
SECTION INCLUDES
Change procedures
CHANGE PROCEDURES

The Design Professional will advise of minor changes in the work not involving an adjustment to
Contract Sum/Price or contract time as authorized.

The Construction Manager may issue a Proposal Request that includes a detailed description of
a proposed change with supplementary or revised drawings and specifications and a change in
contract time for executing the change as provided by the Design Professional. The Trade
Contractor will prepare and submit an estimate within 7 calendar days. Estimates shall be
provided for the project at no cost, regardless of acceptance or rejection of proposal.

The Trade Contractor may propose changes by submitting a Request for Information to the
Construction Manager, describing the proposed change and its full effect on the work. Include a
statement describing the reason for the change, and the effect on the Contract Sum/Price and
contract time with full documentation and a statement describing the effect on work by separate
or other contractors. Document any requested substitutions in accordance with the
specifications. Construction Manager will forward the Request for Information on to the Design
Professional for their official response.

Stipulated Sum/Price Change Order: Based on executed Change Order and contractor's fixed
price quotation.

Unit Price Change Order: The change order will be executed on a fixed unit price basis for pre-
determined unit prices and quantities. Changes in contract price or contract time will be
computed as specified for time and material change orders.

Time and Material Change Order: The change order will be executed on a not to exceed basis.
Design professional and Construction Manager will determine the not to exceed estimated cost
based on contractor’s proposal for hourly rates and material costs. Maintain detailed records of
work done on time and material basis. Time and Material tickets must be submitted daily to the
Construction Manager for verification. Provide full information required for evaluation of
proposed changes, and to substantiate costs for changes in the work. Submit itemized account
and supporting data after completion of change. A final deductive change order will be issued
to reconcile final cost to the initial change order.

Change Order Forms: CONSENSUSDOC Forms provided by Owner.

Execution of Change Orders: The Construction Manager will issue change orders for signature
of parties as provided in the Conditions of the Contract.

With respect to pricing change orders, the percentage mark-up for overhead and profit is subject
to the following limits:

1. Fifteen (15) percent maximum for work directly performed by employees of the
Constructor, Subcontractor or Sub-subcontractor.

2. Five (5) percent maximum for work performed or passed through by a Subcontractor and
passed through to the Owner by the Constructor.

3. Five (5) percent maximum Subcontractor’'s mark-up for Work performed by a Sub-
Subcontractor and passed through to the Owner by the Subcontractor and Constructor.

4. The maximum allowable mark-up shall be twenty-five (25) percent passed through to the

Owner by the Constructor under any circumstances. Overhead and profit shall be shown
separately for the Constructor and each Subcontractor of any tier performing the Change
Order Work.
Contractor and subcontractor agree to provide and require all suppliers to provide a detailed
breakdown of labor, labor burden, materials, installation, rental, and fuel costs.
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K. Please refer to Article 8 of CONSENSUSDOCS 802- STANDARD FORM OR AGREEMENT
BETWEEN OWNER AND TRADE CONTRACTOR for additional Change Procedures.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED

END OF SECTION
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SECTION 01 2900
PAYMENT PROCEDURES
GENERAL
SECTION INCLUDES

Schedule of values
Application for payment

SCHEDULE OF VALUES

Coordination: Trade Contactor will coordinate preparation of the Schedule of Values with

preparation of the Construction Manager's Construction Schedule.

1. Correlate line items in the Schedule of Values with other required administrative forms
and schedules, including Application for Payment forms with Continuation Sheets,
Submittals Schedule, and Construction Manager's Construction Schedule.

2. Submit original Schedule of Values in Procore within 14 days after date of Owner-Trade
Contractor Agreement. Schedule of Values must be approved by Owner prior to
submission for first application for payment.

Format: Utilize the Table of Contents of this project manual. Identify each line item with number

and title of the major specification section. Each major specification section should be further

itemized by materials cost, labor cost and subcontractor cost for each building separately for the
base bid and all accepted alternates. Identify site mobilization, bonds and insurance and
include a line item for closeout paperwork for a value of no less than 1% of the total contract
value or $1,000, whichever is greater.

1. Identification: Include the following Project identification on the Schedule of Values:
a. Project name and location.
b. Name and address of Owner, Trade Contractor, Construction Manager and Design
Team.

C. DAS Project Number.
d. Date of Submittal.

2. Revise the Schedule of Values to list approved Change Orders with each Application for
Payment.

APPLICATIONS FOR PAYMENT

Each Application for Payment shall be consistent with previous applications for payments as

certified by the Design Professional and paid for by Owner.

1. Application for Payment at time of Substantial Completion and final Application for
Payment involve additional requirements.

Payment Application Times: The date for each progress payment is indicated in the Agreement

between Owner and Contractor. The period of construction work covered by each Application

for Payment is the period indicated in the Agreement. Progress payments shall be submitted to

the Construction Manager. Any request for payment for work completed prior to June 30t of any

year needs to be submitted by July 15t of the same calendar year.

Payment Application Forms: Use AIA form G702 and G703 as the form for the Application for

Payment or an equivalent approved by the owner.

Include lien waiver forms required by the owner when applicable.

Application Preparation: Complete every entry on form. Construction Manager will return

incomplete applications without action.

1. Include amounts of Change Orders issued before last day of construction period covered
by application.
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PART 2 -

PART 3 -

Waivers of Mechanic's Lien: If requested by Owner with each Application for Payment, submit
waivers of mechanic's lien from every entity who is lawfully entitled to file a mechanic's lien
arising out of the Contract and related to the Work covered by the payment when applicable.

1. Owner reserves the right to designate which entities involved in the Work must submit
waivers.
2. Submit waivers of lien on forms, executed in a manner acceptable to Owner.

Initial Application for Payment: Administrative actions and submittals that must precede
submittal of first Application for Payment include the following:

1. Schedule of Values
2. Certificates of insurance and insurance policies.
3. Lists of vendors and any subcontractors.

Application for Payment at Substantial Completion: After the Certificate of Substantial
Completion has been fully executed, submit an Application for Payment showing 100 percent
completion for the portion of the Work claimed as substantially complete, not including the
closeout paperwork line item.

1. Include documentation supporting the claim that the Work is substantially complete and a
statement showing an accounting of changes to the Contract Sum.
2. This application shall reflect Certificates of Partial Substantial Completion issued

previously for Owner occupancy of designated portions of the Work.
Final Payment Application: Submit final Application for Payment with releases and supporting
documentation not previously submitted and accepted, including, but not limited, to the

following:
1. Evidence of completion of Project closeout requirements.
2. Insurance certificates for products and completed operations where required and proof

that taxes, fees, and similar obligations were paid.

Updated final statement, accounting for final changes to the Contract Sum.

AIA Document G706, “Contractor's Affidavit of Payment of Debts and Claims.”

AIA Document G706A, “Contractor's Affidavit of Release of Liens.”

AIA Document G707, “Consent of Surety to Final Payment.”

Letter of Notification to all sub-contractors and suppliers of application for release of
retainage.

8. Evidence that claims have been settled.

Payments will be made to the extent of the value of the work performed in the previous month
less a retainage amount of 3% of the value of the work performed. Upon substantial completion
for the entire work, a sum sufficient to decrease the total retained to 3% of the contract sum,
plus the full amount of the line item for closeout paperwork, plus such other retainage as the
engineer shall determine for all incomplete work and unsettled claims will be authorized. The
closeout paperwork line item may only be billed once the certificate of final completion has been
fully executed.

Nooabkow

PRODUCTS - NOT USED

EXECUTION — NOT USED

END OF SECTION
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SECTION 01 3100
PROJECT MANAGEMENT AND COORDINATION
PART 1 - GENERAL
1.01 SECTION INCLUDES

Coordination

Pre-construction meeting
Progress meetings

Coordination Meetings

Requests for Interpretation (RFls)
Background Checks

Tmoow>

1.02 COORDINATION

A. Coordinate scheduling, submittals, and work of the various sections of the project manual to
ensure efficient and orderly sequence of installation of interdependent construction elements.
1. Schedule construction operations in sequence required to obtain the best results where
installation of one part of the Work depends on installation of other components, before
or after its own installation.

2. Coordinate installation of different components with other contractors to ensure maximum
accessibility for required maintenance, service, and repair.
3. Make adequate provisions to accommodate items scheduled for later installation.
B. Administrative procedures: The Trade Contractor will coordinate scheduling and timing of

required administrative procedures with other construction activities to avoid conflicts and

ensure orderly progress of the Work. Such administrative activities include, but are not limited

to, the following:

Preparation of Trade Contractor's Construction Schedule.

Provide updated information for Construction Manager's Construction Schedule.

Preparation of Schedule of Values.

Delivery and processing of submittals.

Progress meetings.

Pre-installation conferences.

Project closeout activities

C. Verlfy utility requirements and characteristics of operating equipment are compatible with
building utilities. Coordinate work of various sections having interdependent responsibilities for
installing, connecting to, and placing in service, such equipment.

D. Coordinate space requirements, supports, and installation of mechanical and electrical work,
which are indicated diagrammatically on drawings. Follow routing shown for pipes, ducts, and
conduit, as closely as practicable; place runs parallel with lines of building. Utilize spaces
efficiently to maximize accessibility for other installations, for maintenance, and for repairs.

No oA wN

E. In finished areas except as otherwise indicated conceal pipes and wiring within the construction.
Coordinate locations of piping with finish elements.

F. Coordinate completion and cleanup of work of separate sections in preparation for Substantial
Completion.

G. After owner occupancy of premises, coordinate access to site for correction of defective work
and work not in accordance with Contract Documents, to minimize disruption of owner's
activities.

H. During construction coordinate use of site and facilities through Construction Manager.

l. Comply with Construction Manager and Owner’s procedures for intra-project communications;
submittals, reports and records, schedules, coordination drawings, and recommendations; and
resolution of ambiguities and conflicts.

J. Make the following types of submittal to Architect through the Construction Manager via
Procore:
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Request for Information/Interpretation.

Request for substitution.

Shop drawings, product data, and samples.

Test and inspection reports.

Design data.

Manufacturer’s instructions and field reports.
Applications for payment and change order requests.
Progress schedules.

Coordination drawings.

Correction punch list and final correction punch list for substantial completion
Closeout submittals

S0V NoaRrLON =
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PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION

3.01 PRE-CONSTRUCTION MEETING

A. The Construction Manager and Owner will schedule a meeting after Notice of Award.
B. Required: Design Professional, Owner, Construction Manager, Trade Contractor and any Sub
Contractors.
C. Agenda:
1. Execution of Owner-Contractor Agreement.
2. Submission of executed bonds and insurance certificates.
3. Distribution of Contract Documents.
4, Submission of list of subcontractors, list of products, schedule of values, and progress
schedule.
5. Designation of personnel representing the parties in Contract.
6. Procedures and processing of field decisions, submittals, substitutions, applications for
payments, proposal request, change orders, RFIs and contract closeout procedures
7. Tentative construction schedule.
8. Critical work sequencing and long-lead items.
9 Procedures for testing and inspecting.

10.  Preparation of Record Documents.
11.  Safety Procedures.
12.  Owner’s requirements.
13.  Security and housekeeping procedures.
14. Background Checks.
15.  Responsibility for temporary facilities and controls.
16. Construction waste management.
17.  Logistics (use of premise, parking, work restrictions, maintain egress, etc.)
D. The Construction Manager is to record minutes and distribute copies within two days after
meeting to participants, with one copy to owner, participants, and those affected by decisions
made.

3.02 PROGRESS MEETINGS

A. The Construction Manager shall schedule and administer meetings throughout progress of the
work at weekly intervals.

B. The Construction Manager is to make arrangements for meetings, prepare agenda with copies
for participants, and preside at meetings, record minutes and distribute copies within two days
to those affected by decisions made.

C. Attendees may include: Project superintendent, major subcontractors and suppliers, Owner,
Construction Manager, Architect/Engineer, as appropriate to agenda topics for each meeting.
All participants at the conference call shall be familiar with the Project and authorized to
conclude matters relating to the Work.
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3.03

3.04

Agenda:
. Review minutes of previous meetings.

2 Review the Construction Manager's Construction Schedule.

3 Field observations, problems, and decisions.

4, Identification of problems that impede planned progress.

5. Review of submittals schedule and status of submittals.

6 Review of RFI's.

7 Review of off-site fabrication and delivery schedules.

8 Corrective measures to regain projected schedules.

9. Planned progress during succeeding work period.

10.  Coordination of projected progress.

11.  Maintenance of quality and work standards.

12.  Effect of proposed changes on progress schedule and coordination.

13.  Other business relating to work.

14.  Access, temporary facilities and controls, housekeeping and progress cleaning.

15.  Safety.

16.  Status of proposal requests, pending changes, official Change Orders.

Minutes:

1. Following the meeting, the meeting minutes will be published in Procore by the

Construction Manager for all parties.

COORDINATION MEETINGS
Coordination meetings will be held at the discretion of the construction manager.
REQUESTS FOR INTERPRETATION (RFls)

Procedure: Immediately on discovery of the need for interpretation of the Contract Documents,
prepare and submit an RFI in Procore.

1. RFls shall originate with Trade Contractor. RFIs submitted by entities other than
Contractor will be returned with no response.
2. Coordinate and submit RFls in a prompt manner so as to avoid delays in the Work.

Content of the RFI: Include a detailed, legible description of item needing interpretation and the
following:

1. Specification Section number and title and related paragraphs, as appropriate.

2. Drawing number and detail references, as appropriate.

3. Field dimensions and conditions, as appropriate.

4 Trade Contractor's suggested solution(s). If Trade Contractor's solution(s) impact the

Contract Time or the Contract Sum, Trade Contractor shall state impact in the RFI.

5. Attachments: Include drawings, descriptions, measurements, photos, Product Data,
Shop Drawings, and other information necessary to fully describe items needing
interpretation.

Design Professional's Action: Design Professional will review each RFI, determine action
required, and return it. Allow seven (7) working days for Design Professional's response for
each RFI. RFIs received after 1:00 p.m. will be considered as received the following working
day. The following RFlIs will be returned without action:

Requests for approval of submittals.

Requests for approval of substitutions.

Requests for coordination information already indicated in the Contract Documents.
Requests for adjustments in the Contract Time or the Contract Sum.

Requests for interpretation of Design Professional's actions on submittals.

Incomplete RFls or RFls with numerous errors.

Design Professional's action may include a request for additional information, in which
case Design Professional's time for response will start again.

Design Professional's action on RFIs that may result in a change to the Contract Time or the
Contract Sum/Price.

Noohkowd =
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1. If Trade Contractor believes the RFI response warrants change in the Contract Time or
the Contract Sum, notify Construction Manager in writing within ten (10) days of receipt of
the RFI response.

E. On receipt of Design Professional's response in Procore, review the response and notify Design

Professional within seven (7) days if Trade Contractor disagrees with response.

3.05 BACKGROUND CHECKS

Background checks must be performed on all on site employees, including sub-contractors.

Background check forms is attached

The Contractor hereby explicitly authorized the lowa DAS to conduct criminal history and/or

other background investigation(s) of the Contractor, its officers, supervisory personnel,

employees, and other staff retained by the Contractor or their sub-contractors for the

performance of the contract.

D. A state of lowa record check request form will be provided at the pre-construction meeting.
Information required may include:

Last Name

First Name

Middle Name

Date of Birth

State Driver’s License or State ID #

. Social Security #

E. PREA training must be completed and passed by all workers before entering the facility. Link is

included on the attached form.

o w>
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END OF SECTION
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IOWA DEPARTMENT OF CORRECTIONS
CONTRACTOR APPLICATION AND AUTHORIZATION FOR RELEASE OF INFORMATION
PREA 115.17(a-c)(f-g); 115.217(a-c)(f-g)

APPLICANT’'S INFORMATION (Please Print):

Use complete names; do not use initials or nicknames. Provide any former names you
have used, including maiden or married names. (Please use additional sheets as
necessary - signing and dating each sheet)

First Name:
Middle Name:

Last Name:

Previous Names:

Current Street Address:
Current City/State/Zip Code:
Date of Birth:

SSN #:

Telephone #: [_] Work Contact Phone: #
["] Work Contact Phone (cell): #
[] Personal Contact Phone (cell): #

Email Address:

Personal Email Address:

Driver’s License (DL): Valid DL: []Yes []No
If Yes: DL #: State:
If No: ID #: State:

Organization for which you
are contracting on behalf:
Organization Contact Person
name and email/phone
number:

Page 1 of 5
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IOWA DEPARTMENT OF CORRECTIONS
CONTRACTOR APPLICATION AND AUTHORIZATION FOR RELEASE OF INFORMATION
PREA 115.17(a-c)(f-g); 115.217(a-c)(f-g)

Locations and dates of each residence for the last 2 years:

Identify all current or former: (Family Members, Friends, Neighbors, Co-Workers, and
Classmates), anyone you know that is, or was incarcerated, and/or supervised, by a
Federal, State, or County Correctional agency.

Identify all current or previous employment with a Federal, State, local prison, jail, lockup,
Community Confinement Facility, or Juvenile Facility, or other Institutions/Facilities.

Prison Rape Elimination Act Training

Click the following link or copy it into your browser:

PREA Training for Volunteers/Contractors

Follow the instructions on the slide by clicking “"NEXT” after you have reviewed the
material. Click on the arrow on the center of the screen to begin watching the PREA
video. Allow yourself 23 minutes to listen to the video presentation.

After you complete the video presentation, click "QUIZ" to begin your assessment.

Page 2 of 5
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IOWA DEPARTMENT OF CORRECTIONS COMMUNITY-BASED CORRECTIONS
CONTRACTOR APPLICATION AND AUTHORIZATION FOR RELEASE OF INFORMATION
PREA 115.17(a-c)(f-g); 115.217(a-c)(f-g)

Identify all current or former: (Family Members, Friends, Neighbors, Co-Workers, and
Classmates), anyone you know that is, or was incarcerated, and/or supervised, by a
Federal, State, or County Correctional agency.

Person’s Name Relationship Agency Last
(First Name; Last Name) to person Incarceration or Supervision Contact Date
(MM/DD/YYYY)

Identify all current or previous employment with a Federal, State, local prison, jail,
lockup, Community Confinement Facility, or Juvenile Facility, or other
Institutions/Facilities. '

Dates Facility Location Reason for Contact Person
(MM/YYYY to MM/YYYY) Leaving and Number

Prison Rape Elimination Act Training

Click the following link or copy it into your browser:
PREA Training for Volunteers/Contractors

Follow the instructions on the slide by clicking "NEXT” after you have reviewed the
material. Click on the arrow on the center of the screen to begin watching the PREA
video. Allow yourself 23 minutes to listen to the video presentation.

After you complete the video presentation, click *QUIZ” to begin your assessment.

Enter in all fields on page 1 of the assessment; please ensure all info is entered
correctly:
e Email: Enter an email address that you can easily access, as you will receive a
confirmation email after completing the quiz.
e . Confirm Email
e What is your program?
e Type the name of the agency or business you represent

Page 2 of 2
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IOWA DEPARTMENT OF CORRECTIONS

CONTRACTOR APPLICATION AND AUTHORIZATION FOR RELEASE OF INFORMATION

PREA 115.17(a-c)(f-g); 115.217(a-c)(f-g)

Enter in all fields on page 1 of the assessment; please ensure all info is entered
correctly:

Email: Enter an email address that you can easily access, as you will receive a
confirmation email after completing the quiz.
Confirm Email
What is your program?
o Type the name of the agency or business you represent
Last Name
First Name
Middle Initial — Will be used for your background check
Phone Number — in case there are questions about information you entered
Select "Contractor” as the reason for your training
Select the Community-based Corrections/CBC District or Institution that is
requiring you to complete the training from the dropdown menu.

After completing the quiz, you will receive an email noting you completed the training
along with your score.

I understand my responsibilities under the Iowa Department of Corrections
Sexual Misconduct policies and procedures and PREA standards and will
report any suspicion of sexual misconduct to the PREA Compliance Manager
or Warden/District Director.

Applicant Print Name Signature Date

1.

Have you ever engaged in sexual abuse in a prison, jail, lockup, community
confinement facility, juvenile facility or other institution (as defined in 42 U.S.C.
1997)? ((PREA 115.17(a)(1); PREA 115.217(a)(1))

O No
O Yes (if Yes, please fill in the location and dates below)

Location: Date(s):

Have you ever been convicted of engaging or attempting to engage in sexual
activity in the community facilitated by force, overt or implied threats of force, or
coercion, or if the victim did not consent or was unable to consent or refuse?
(PREA 115.17(a)(2)(b)(f)); (PREA 115.217(a)(2)(b)(f))

O No

Page 3 of 5
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IOWA DEPARTMENT OF CORRECTIONS
CONTRACTOR APPLICATION AND AUTHORIZATION FOR RELEASE OF INFORMATION
PREA 115.17(a-c)(f-g); 115.217(a-c)(f-g)

O Yes (if Yes, please fill in the location and dates below)

Location: Date(s):

3. Have you ever been civilly or administratively adjudicated to have engaged in the
activity described in number (2) above? (PREA 115.17(a)(3)(b)(f)); (PREA
115.217(a)(3)(b)(f))

O No
O Yes (if Yes, please fill in the location and dates below)

Location: Date(s):

4, Have you ever resigned during a pending investigation into an allegation of sexual
violence or sexual harassment or been investigated for sexual harassment? (PREA
115.17(b-c)(2)); (PREA 115.217(b-c)(2))

O No
O Yes (if Yes, please fill in the location and dates below)

Location: Date(s):

Page 4 of 5
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IOWA DEPARTMENT OF CORRECTIONS COMMUNITY-BASED CORRECTIONS
CONTRACTOR APPLICATION AND AUTHORIZATION FOR RELEASE OF INFORMATION
PREA 115.17(a-c)(f-g); 115.217(a-c)(f-g)

I hereby acknowledge that as a condition of my contractor status with the Iowa
Department of Corrections background checks will be done, at a minimum, on
fingerprint, past employment and National Crime Information Center (NCIC) records.
All information gathered shall be treated as confidential within the meaning of Iowa
Code Section 22.7. The information gathered will be available to me upon request
through the agency authorized to release such information, unless otherwise specifically
provided by law.

I hereby authorize the release of information concerning me, whether on record or not,
to the Iowa Department of Corrections (IDOC) for a period of two (2) years following
the date on this form. I also release any individual, partnership, or corporation and their
officials, agents, and employees from any liability for any damage whatsoever for
issuing such information. This release is for the purpose of volunteer related
information and criminal conviction history.

A photocopy or electronic copy of this authorization is as valid as the original.

I affirm that all the information provided herein is complete and accurate. I understand
that any false or incomplete information or entries may disqualify me, and if false
information is discovered, it may lead to termination of the volunteer status. (PREA
115.17(g)); (PREA 115.217(q))

Contractor/Applicant’s Contractor/Applicant’s Date
printed nhame Signature
Witness’ printed name Witness’ Signature Date

Originated: October 2025.
Page 5 of 5
AD-CI-04 F-1




Volunteer/Contractor Online PREA Training

If you would, please follow the instructions below to complete our PREA training on-
line.

Copy the following link into your browser or click on the
link: https://docs.google.com/presentation/d/1 8IcvvpMCYdgasseVuOxzY2I1SqjS3RUiI60
ups7t6-zA/pub?start=false&loop=false&delayms=3000+#slide=id.p

Follow the instructions on the slide by clicking “"NEXT” after you have reviewed the
material.

Click on the arrow on the center screen to begin watching the PREA video. Please allow
yourself 23 minutes to listen to the video presentation.

After you complete the video presentation, click "QUIZ” to begin your assessment.

Enter in all fields on page one of the assessment, including the facility that is requiring
you to complete PREA training. Please ensure all information is entered correctly.

Please select your facility and reason for completing the training (group or organization
name)




lowa Department of Corrections

CONFIDENTIALITY OF INFORMATION AGREEMENT

| understand and agree that the information | access through any Department of Corrections system contains
sensitive and confidential incarcerated individual/client information, medical care, business and financial
information that may only be disclosed to those authorized to receive it. Furthermore, | understand that all access
to the systems will be monitored.

It is the policy of the IDOC that all employees, service providers, and prospective or current business clients of
the department, and authorized individuals receiving information from the department, shall know and implement
lowa Codes 904.601 and 904.602 requirements that govern their use and dissemination of information. This
includes, but is not limited to information pertaining to clients/incarcerated individuals, their care, treatment or
responsiveness to treatment, any critical incident information, security procedures, investigations, physical plant,
personnel or business records, and applies to hardcopy or electronic records and hardcopy, electronic, or verbal
communications. This also includes the protections of personally identifying information of victims who receive
or who have received services provided by programs of the IDOC.

| understand and agree that all my obligations under this agreement will continue after | leave employment or
student internship/volunteer/contractor or business services with the lowa Department of Corrections or with the
agency for which this agreement was entered into.

| understand and agree that my privileges are subject to periodic review, revision and renewal, if appropriate.

| understand and agree that reading, printing or dissemination of medical or business records for non-work
related personal reasons is not allowed.

| understand and agree that disclosing any medical information obtained during or after my employment or
student internship/volunteer/contractor or business services is a violation of Federal and State law, subject to
criminal penalties and civil liability. | understand and agree that at no time during or after my employment or
student internship/volunteer/contractor or business services will information regarding an incarcerated
individual/client be revealed to anyone other than those authorized to receive it.

Any office, agency, or individual authorized to receive confidential information from the lowa Department of
Corrections pursuant to lowa Code sections 904.602(3)(4)(5) and (6), shall not share, release or re-disseminate
the information, except as provided by law, and shall protect/maintain the information at all times as confidential.
lowa Code 904.602(11) classifies a violation of these sections as a serious misdemeanor.

| understand and agree that releasing any medical information to those not authorized to receive such information
is unlawful and will be sufficient cause for my immediate dismissal. | understand that the giving of information
concerning an incarcerated individual/client to those not authorized to receive such information is unlawful and
this could result in civil penalties and/or disciplinary action up to and including possible termination. Unauthorized
release of any medical information from ICON medical and/or ICON case management medical modules will
result in disciplinary action, up to and including dismissal. | understand and agree that should it be shown that |
violated this agreement, | may not be represented by the lowa Attorney General's Office and | may be required
to pay any resulting fines or penalties.

Printed Name Signature Date

Printed Name of Witness Signature Date

Origination Date: Aug. 2007. Reviewed: March 2008. Revised: April 2008. Reviewed:; Sept. 2009, Oct. 2012, Dec. 2013, April
2014. Revised: April 2015, Reviewed: April 2016. Revised: Feb. 2021, June 2023, Dec. 2023. Reviewed: Dec. 2024.
Revised: May 2025.
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NEWTON CORRECTIONAL FACILITY

Contractor Rules/Procedures

Clearances, B/G checks: All workers must have passed a background check before
entering the institution.

Entering the institution: All workers will need to produce an ID that will be kept in
the lobby area. You will be issued a contractor badge that you are expected to always
wear while on grounds.

Tools: Every tool will be inventoried and accounted for prior to coming inside the
secure perimeter. Prior to leaving the institution, tools will be inventoried once again.

Storage of tools: Tools will need to be removed daily unless otherwise approved by
the Security Director.

Broken/lost tools: Report it to the escorting staff member immediately. This includes
all utility knife blades, Sawzall blades, drill bits, etc. All pieces must be accounted for
and removed from the institution.

Vehicles: If brought in, they are subject to be searched. Any tools in/on the vehicle
will have to be inventoried in and out.

Clothing: It is expected that normal work clothes in good repair be worn. Shorts are
not allowed. If staff deem your attire to be inappropriate you will not be allowed in.

Cell phones or Smart Watches: Are not allowed inside the walls unless approved by
the Security Director or a member of management if he is not available.

PREA: You completed the PREA training requirements therefore you are required to
follow PREA standards while at NCF/CRC facility.

Inmate contact: Inmates cannot be given anything, including cigarettes, candy, pop,
etc.

Disturbances: In the event there is a disturbance or other emergency, contractors will
be given instructions on what to do. It is expected those instructions will be followed
immediately. Work will be delayed until you are authorized to return.

Contraband: Includes but not limited to the following...firearms, knives, explosive
devices, incendiary devices, drugs, or any other item that is not approved to come in.




Prescription Medications: May be permitted on a case-by-case basis by the Security
Director. Medications are not to be brought in without permission.

Misconduct of contractors: Those contractors appearing to be under the influence of
drugs/alcohol or who cause conflict with NCF employees or inmates will be removed
from the premises and not permitted to return.

Tobacco products: Are permitted in an area designated outside of the Institution. NO
Tobacco products including vapes are allowed inside the institution.

IOSH: Compliance is expected at all times. Our safety officer shall make periodic
inspections to check for violations.

Injured employee: We have an on-site Health Services to provide first responder
emergency care if necessary. All injuries should be reported to the escorting staff
member immediately.

X

Signature: Date:

Newton Correctional Facility
307 S 60" Ave W

Newton, Iowa 50208

Phone (641) 792-7552




SECTION 01 3100.01

WEB BASED CONSTRUCTION MANAGEMENT

PART 1 - GENERAL

1.01

1.02

1.03

1.04

1.05

DESCRIPTION

The Owner and Contractor shall utilize Procore Technologies, Inc. Procore system for
electronic submittal of all data and documents (unless specified otherwise by the owner’s
representative) throughout the duration of the Contract. Procore is a web-based electronic
media site that is hosted by Procore Technologies, Inc., utilizing their Procore web solution.
Procore will be made available to all contractors’ project personnel, subcontractor personnel,
suppliers, consultants and the Designer of Record. The joint use of this system is to facilitate;
electronic exchange of information, automation of key processes, and overall management of
the contract. Procore shall be the primary means of project information submission and
management. When required by the Owners representative, paper documents will also be
provided. In the event of discrepancy between the electronic version and paper documents, the
paper documents will govern. Procore is a registered trademark of Procore Technologies,
Inc.

USER ACCESS LIMITATIONS

The Owner's Representative/Construction Manager will control the Contractor's access to
Procore by allowing access and assigning user profiles to accepted Contractor personnel. User
profiles will define levels of access into the system, determine assigned function-based
authorizations (determines what can be seen) and user privileges (determines what they can
do). Sub-contractors and suppliers will be given access to Procore through the Contractor.
Entry of information exchanged and transferred between the Contractor and its sub-contractors
and suppliers on Procore shall be the responsibility of the Contractor.
1. Joint Ownership of Data: Data entered in a collaborative mode (entered with the intent to
share as determined by permissions and workflows within the Procore system) by the
Owner’s Representative and the Contractor will be jointly owned.

AUTOMATED SYSTEM NOTIFICATION AND AUDIT LOG TRACKING

Review comments made (or lack thereof) by the Owner on Contractor submitted documentation
shall not relieve the Contractor from compliance with requirements of the Contract Documents.
The Contractor is responsible for managing, tracking, and documenting the Work to comply with
the requirements of the Contract Documents. Owner’s acceptance via automated system
notifications or audit logs extends only to the face value of the submitted documentation and
does not constitute validation of the Contractor's submitted information.

SUBMITTALS

See Section 01 3300 SUBMITTAL PROCEDURES:

Preconstruction Submittals

1. List of Contractor's key Procore personnel. Include descriptions of key personnel's roles
and responsibilities for this project. Contractor should also identify their organization’s
administrator on the list.

COMPUTER REQUIREMENTS

The Contractor shall use computer hardware and software that meets the requirements of the
Procore system as recommended by Procore Technologies, Inc. to access and utilize
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B.

C.

1.06

A.

1.07

A.

Procore. As recommendations are modified by Procore, the Contractor will upgrade their
system(s) to meet the recommendations or better. Upgrading of the Contractor's computer
systems will not be justification for a cost or time modification to the Contract. The contractor will
ensure that connectivity to the Procore system (whether at the home office or job site) is
accomplished through DSL, cable, T-1 or wireless communications systems. The minimum
bandwidth requirement for using the system is 128kb/s. It is recommended a faster connection
be used when uploading pictures and files into the system. Procore supports the current and
prior two major versions of Chrome, Firefox, Internet Explorer, and Safari.

The Contractor shall be responsible for the validity of their information placed in Procore and
for the abilities of their personnel. Accepted users shall be knowledgeable in the use of
computers, including Internet Browsers, email programs, cad drawing applications, and Adobe
Portable Document Format (PDF) document distribution program. The Contractor shall utilize
the existing forms in Procore to the maximum extent possible. If a form does not exist in
Procore the Contractor must include a form of their own or provided by the Owner
representative as an attachment to a submittal. Adobe PDF documents will be created through
electronic conversion rather than optically scanned whenever possible. The Contractor is
responsible for the training of their personnel in the use of Procore (outside what is provided by
the owner) and the other programs indicated above as needed.

User Access Administration: Provide a list of Contractor's key Procore personnel for the
Owner's Representative acceptance. Contractor is responsible for adding and removing users
from the system. The Owners Representative reserves the right to perform a security check on
all potential users. The Contractor will be allowed to add additional personnel and sub-
contractors to Procore.

CONNECTIVITY PROBLEMS

Procore is a web-based environment and therefore subject to the inherent speed and
connectivity problems of the Internet. The Contractor is responsible for its own connectivity to
the Internet. Procore response time is dependent on the Contractor's equipment, including
processor speed, Internet access speed, etc. and current traffic on the Internet. The Owner will
not be liable for any delays associated from the usage of Procore including, but not limited to:
slow response time, down time periods, connectivity problems, or loss of information. The
contractor will ensure that connectivity to the Procore system (whether at the home office or job
site) is accomplished through DSL, cable, T-1 or wireless communications systems. The
minimum bandwidth requirement for using the system is 128kb/s. It is recommended a faster
connection be used when uploading pictures and files into the system. Under no circumstances
shall the usage of the Procore be grounds for a time extension or cost adjustment to the
contract.

TRAINING

The Construction Manager shall provide the necessary training to the Prime Contractor.

PART 2 - PRODUCTS

2.01

A.

DESCRIPTION

Procore project management application (no equal) Provided by Procore Technologies, Inc.
www.Procore.com
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PART 3 - EXECUTION

3.01 PROCORE UTILIZATION

A. Procore shall be utilized in connection with submittal preparation and information management
required by Sections:

Sabkwdd =

PROJECT MANAGEMENT AND COORDINATION

CONSTRUCTION PROGRESS DOCUMENTATION

SUBMITTAL PROCEDURES

QUALITY REQUIREMENTS

Other Division One sections.

Requirements of this section are in addition to requirements of all other sections of the
specifications.

B. Design Document Submittals

1.

All design drawings and specifications shall be submitted as cad .dwg files or PDF
attachments to the Procore submittal work flow process and form.

C. Shop Drawings

1.

2.
3.

4.

Shop drawing and design data documents shall be submitted as cad .dwg files or PDF
attachments to the Procore submittal work flow process and form. Examples of shop
drawings include, but are not limited to:

Standard manufacturer installation drawings.

Drawings prepared to illustrate portions of the work designed or developed by the
Contractor.

Steel fabrication, piece, and erection drawings.

D. Product Data

1.
2.

3.
4.

Product catalog data and manufacturer’s instructions shall be submitted as

PDF attachments to the Procore submittal work flow process and form. Examples of
product data include, but are not limited to:

Manufacturer's printed literature.

Preprinted product specification data and installation instructions.

E. Samples

1.

aorob

Sample submittals shall be physically submitted as specified in Section 01 3300
SUBMITTAL PROCEDURES. Contractor shall enter submittal data information into
Procore with a copy of the submittal form(s) attached to the sample. Examples of
samples include, but are not limited to:

Product finishes and color selection samples.

Product finishes and color verification samples.

Finish/color boards.

Physical samples of materials.

F. Administrative Submittals

—_

Nookwn

All correspondence and pre-construction submittals shall be submitted using Procore.

Examples of administrative submittals include, but are not limited to:

Digging permits and notices for excavation.

List of product substitutions

List of contact personnel.

Notices for roadway interruption, work outside regular hours, and utility cut overs.

Requests for Information (RFI).

Construction progress Schedules and associated reports and updates.

a. Each schedule submittal specified in CONSTRUCTION PROGRESS
DOCUMENTATION shall be submitted as a native backed-up file (.PRX or .STX)
of the scheduling program being used. The schedule will also be posted as a PDF

PROJECT 9523.00 WEB BASED CONSTRUCTION MANAGEMENT 01 3100.01-3



file in the format.

8. Plans for safety, demolition, environmental protection, and similar activities.

9. Quality Control Plan(s), Testing Plan and Log, Quality Control Reports, Production
Reports, Quality Control Specialist Reports, Preparatory Phase Checklist, Initial Phase
Checklist, Field Test reports, Summary reports, Rework ltems List, etc.

10. Meeting minutes for quality control meetings, progress meetings, pre-installation
meetings, etc.

11.  Any general correspondence submitted.

G. Compliance Submittals

1. Test reports, certificates, and manufacture field report submittals shall be submitted on
Procore as PDF attachments. Examples of compliance submittals include, but are not
limited to:

a. Field test reports.
b. Quality Control certifications.
C. Manufacturer's documentation and certifications for quality of products and

materials provided.

H. Record and Closeout Submittals
1. Operation and maintenance data and closeout submittals shall be submitted on Procore
as PDF documents during the approval and review stage as specified, with actual set of
documents submitted for final. Examples of record submittals include, but are not limited

to:

a. Operation and Maintenance Manuals: Final documents shall be submitted as
specified.

b. As-built Drawings: Final documents shall be submitted as specified.

C. Extra Materials, Spare Stock, etc.: Submittal forms shall indicate when actual

materials are submitted.

l. Financial Submittals
1. Schedule of Value, Pay Applications and Change Request Proposals shall be submitted
on Procore. Supporting material for Pay Applications and Change Requests shall be
submitted on Procore as PDF attachments. Examples of compliance submittals include,
but are not limited to:

a. Contractors Schedule of Values
b. Contractors Monthly Progress Payment Requests
C. Contract Change proposals requested by the project owner

END OF SECTION
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SECTION 01 3200
CONSTRUCTION PROGRESS DOCUMENTATION
GENERAL
SECTION INCLUDES

Construction Progress Schedule

Construction Manager’s Construction Schedule
Submittal Schedule

Daily Construction Reports

Progress Photographs

PRODUCTS - NOT USED
EXECUTION
CONSTRUCTION MANAGER’S MASTER CONSTRUCTION SCHEDULE

Upon award of package, Contractor agrees to accept and meet or improve upon the schedule
proposed in section 00 3113 PRELIMINARY SCHEDULE with intermediate handoffs. Each
package contractor will be required to participate in schedule coordination meetings with the
Construction Manager.

If the bid package contractor does not meet the handoff milestones in the master construction
schedule, the bid package contractor shall take measures to increase work forces, increase work
hours, initiate revisions to means and methods of construction, and/or other similar measures as
required to make up lost time and complete the work in accordance with the construction schedule
and remain consistent with project progress and overall construction schedule. Such measures
shall be at no additional cost to the Owner. The Construction Manager shall have sole discretion
on decisions to accelerate work.

Updating the master construction schedule — Contractors are required to attend and participate
in schedule coordination update meetings with the Construction Manager. This will be an
opportunity for contractors to further define their scheduled scope of work in conjunction with
other trades on site.

Acceptance of revised master construction schedule — After an updated master construction
schedule has been issued via Procore, Contractors will have 48 hours to dispute the new
schedule. All contractors will be held to the last fully accepted master construction schedule.

CONSTRUCTION PROGRESS SCHEDULE

Submit preliminary outline to the Construction Manager no later than 48 hours prior to the pre-
construction meeting for coordination with Owner’s requirements.

Submit revised progress schedule with each application for payment.

Schedules will be electronically submitted through Procore.

Distribute copies of reviewed schedules to project site file, subcontractors, suppliers, and other
concerned parties.

Instruct recipients to promptly report, in writing, problems anticipated by projections indicated in
schedules.

Submit computer generated horizontal bar chart with separate line for each major portion of work
or operation, identifying the first day of each week.

Show complete sequence of construction activity, identifying work of separate stages and other
logically grouped activities. Indicate early and late start, early and late finish, float dates, and
duration.

Indicate estimated percentage of completion for each item of work at each submission.
Participate in joint review and evaluation of schedule with Construction Manager.
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3.03

3.04

3.05
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Revisions to schedules:

1. Indicate progress of each activity to date of submittal and projected completion date of
each activity.

2. Identify activities modified since previous submittal, major changes in scope, and other
identifiable changes.

3. Prepare narrative report to define problem areas, anticipate delays, and impact on

schedule. Report corrective action taken, or proposed, and its effect including effect of
changes on schedules of separate contractors.

SUBMITTAL SCHEDULE
Submit a schedule of submittals, arranged in chronological order by dates required by

construction schedule. Include time required for review, re-submittal, ordering, manufacturing,
fabrications, and delivery when establishing dates.

1. Coordinate submittal schedule with list of subcontractors, the schedule of values, and
construction schedule.
2. Submit concurrently with first complete submittal of contractor’s construction schedule.

DAILY CONSTRUCTION REPORTS

Daily Construction Reports: Submitted at weekly intervals.

1. Daily Construction Reports will be submitted to Construction Manager.

Prepare a daily construction report recording the following information concerning events at
project site:

1. Count of personnel at Project site

2. Equipment at Project site

3. Material Deliveries

4, High and low temperatures and general weather conditions, including presence of rain or
snow

5 Accidents

6 Meetings and significant decisions

7. Unusual events

8 Stoppages, delays, shortages, and losses

9 Meter readings and similar recordings

10. Emergency procedures

11.  Orders and requests of authorities having jurisdiction
12.  Change orders received and implemented

13.  Services connected and disconnected

14. Equipment or system tests and startups

15.  Partial completions and occupancies

16.  Substantial completions authorized

PROGRESS PHOTOGRAPHS

Progress photographs will be electronically submitted through Procore.
Preconstruction Photographs: Before starting construction, take photographs of project site and
surrounding properties, including existing items to remain during construction, from different
vantage points, as directed by Construction manager.
1. Take additional photographs as required to record existing damage to site, structure,
equipment, or finishes.

Periodic Construction Photographs: Take photographs at regular intervals. Select vantage points
to show status of construction and progress since last photographs were taken.
Field Completion Construction Photographs: Take photographs after date of Substantial
Completion for submission as project record documents. Construction manager will inform of
desired vantage points.

END OF SECTION
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SECTION 01 3300
SUBMITTAL PROCEDURES

GENERAL

SECTION INCLUDES

Submittals for Review
Submittals for Information
Submittal Procedures
Samples

PRODUCTS - NOT USED

EXECUTION

SUBMITTALS FOR REVIEW

When the following are specified in individual sections, submit them for review:
1.
2.
3.
4,
Submit to Construction Manager to forward to Architect for review for the limited purpose of
checking for conformance with information given and the design concept expressed in the
contract documents.

Samples will be reviewed only for aesthetic, color, or finish selection.

After review, provide copies and distribute in accordance with SUBMITTAL PROCEDURES
article below and for record document purposes.

Product Data

Shop Drawings
Samples for Selection
Samples for Verification

SUBMITTALS FOR INFORMATION

When the following are specified in individual sections, submit them for information:

Noobkhwbh=
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Design data.

Certificates.

Test reports.

Inspection reports.

Manufacturer’s instructions.

Manufacturer’s field reports.

Other types indicated.

t for Construction Manager, Architect, and Owner’s knowledge. No action will be taken.

SUBMITTAL PROCEDURES

Submittals will be electronically submitted through Procore. Contractor will be invited to join web
based program after issue of Notice of Intent to award.

Shop Drawing Procedures:

1.

2.
3

Prepare accurate, drawn-to-scale, original shop drawing documentation by interpreting the
Contract Documents and coordinating related Work.

Do not reproduce the Contract Documents to create shop drawings.

Generic, non-project specific information submitted as shop drawings do not meet the
requirements for shop drawings.

Transmit each submittal with a copy of approved submittal form.
Sequentially number the submittal form. Revise submittals with original number and a sequential
numeric suffix.
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E. Identify Project, Contractor, Subcontractor or supplier; pertinent drawing and detail number, and
specification section number, as appropriate on each copy.

F. Apply Contractor's stamp, signed or initialed certifying that review, approval, verification of
Products required, field dimensions, adjacent construction work, and coordination of information
is in accordance with the requirements of the work and Contract Documents.

G. Schedule submittals to expedite the project and coordinate submission of related items.

H. For each submittal review, allow 15 days excluding delivery time to and from the contractor.

l. Identify variations from the Contract Documents and product or system limitations that may be
detrimental to successful performance of the completed work.

J. When revised for resubmission, identify all changes made since previous submission.

K. Distribute reviewed submittals as appropriate. Instruct parties to promptly report any inability to
comply with requirements.

L. Submittals not requested will not be recognized or processed.

3.04 SAMPLES

A. Submit to Construction Manager to forward to Architect/Engineer for review for limited purpose
for checking conformance with information given and design concept expressed in the Contract
Documents.

B. Samples for selection as specified in product sections:

1. Submit to Construction Manager to forward to Architect/Engineer for aesthetic, color, or
finish selections.
2. Submit samples of finishes from full range of manufacturer’s standard colors, textures, and

patterns to Construction Manager to forward to Architect/Engineer for selection.
Submit samples to illustrate functional and aesthetic characteristics of products, with integral parts
and attachment devices. Coordinate sample submittals for interfacing work.
Include identification on each sample, with full project information.
Submit number of samples specified in individual specification sections.
Photograph of submitted samples, along with transmittal sheet, shall be uploaded as a submittal
in Procore.

nmmo o

END OF SECTION
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SECTION 01 4000

QUALITY REQUIREMENTS

PART 1 - GENERAL
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SECTION INCLUDES

References

Quality assurance and control of installation
Tolerances

Defect Assessment

Inspection and testing laboratory services
Manufacturer's field services and reports

REFERENCES

Conform to reference standard in effect at date of contract.

When required by contract documents, obtain copies of standards.

Should specified reference standards conflict with contract documents request clarification from
engineer before proceeding.

The contractual relationship of the parties to the contract shall not be altered from the contract
documents by mention or inference otherwise in any reference document.

PART 2 - PRODUCTS — NOT USED

PART 3 - EXECUTION

3.01
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3.02

w

3.03

A

QUALITY ASSURANCE/CONTROL OF INSTALLATION

Monitor quality control over suppliers, manufacturers, products, services, site conditions, and
workmanship to produce work of specified quality.

Comply fully with manufacturer's instructions, including each step in sequence.

Should manufacturer's instructions conflict with contract documents, request clarification from
the engineer prior to proceeding.

Comply with specified standards as a minimum quality for the work except when more stringent
tolerances, codes, or specified requirements indicate higher standards or more precise
workmanship.

Perform work by persons qualified to produce workmanship of specified quality

Verify that field measurements are as indicated on shop drawings or as instructed by the
manufacturer.

Secure products in place with positive anchorage devices designed and sized to withstand
stress, vibration, physical distortion, or disfiguration.

TOLERANCES

Monitor fabrication and installation tolerance control of products to produce acceptable work.
Do not permit tolerances to accumulate.

Comply with manufacturers’ tolerances. Should manufacturers’ tolerances conflict with contract
documents, request clarification from Architect before proceeding.

Adjust products to appropriate dimensions; position before securing products in place.

DEFECT ASSESSMENT

Replace work or portions of work not conforming to specified requirements.
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3.04

3.05

If, in the option of the Owner, it is not practical to remove and replace the work, Architect will
direct an appropriate remedy or recommend adjusted payment.

INSPECTION AND TESTING

Owner shall include and pay for all required special inspections and testing required by IBC
Section 1705, if applicable. This does not include inspections and testing required by other
specification sections in this Project Manual. Copies of all testing and inspection reports shall be
submitted to the Construction Manager and Design Professional by the testing and inspection
agency.

Testing Agency Duties:

1. Provide qualified personnel at site. Cooperate with Architect, Construction Manager, and
contractor in performance of services.

2. Perform specified sampling and testing of products in accordance with specified
standards.

3. Ascertain compliance of materials and mixes with requirements of contract documents.

4. Immediately notify the Construction Manager and contractor of observed irregularities or
non-conformance of work or products.

5. Perform additional testing and inspections required by the Owner

Limits on Testing Agency/Inspection Agency Authority:

1. Agency may not release, revoke, alter, or enlarge on requirement of contract documents.

2. Agency may not approve or accept any portion of the work.

3. Agency may not assume any duties of the contractor.

4. Agency has no authority to stop the work.

Contractor responsibilities:

1. Deliver to agency at designated location, adequate samples of materials proposed to be
used that require testing, along with proposed mix designs.

2. Cooperate with laboratory personnel, and provide access to the work and to
manufacturer’s facilities.

3. Provide incidental labor and facilities:
a. To provide access to work to be tested/inspected.
b. To obtain and handle samples at the site or at source of products to be

tested/inspected.

C. To facilitate test/inspections.
d. To provide storage and curing of test samples.

4. Notify Construction Manager and laboratory 24 hours prior to expected time for

operations requiring testing/inspection.
Re-testing required because of non-conformance to specified requirements shall be performed
by the same testing agency on instruction by Architect/Construction Manager.
Re-testing required because of non-conformance to specified requirements shall be paid for by
the Contractor.

MANUFACTURER'S FIELD SERVICES AND REPORTS

When specified in individual specification sections, require material or product suppliers or
manufacturers to provide qualified staff personnel to observe site conditions, conditions of
surfaces and installation, quality of workmanship, start up of equipment, test, adjust and
balance of equipment as applicable and to initiate instructions when necessary.

Individuals are to report observations and site decisions or instructions given to applicators or
installers that are supplemental or contrary to the manufacturers' written instructions.

Submit report in duplicate within 30 days of observation to Construction Manager for review.

END OF SECTION
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SECTION 01 5000
TEMPORARY FACILITIES AND CONTROLS
PART 1 - GENERAL
1.01 SECTION INCLUDES

Temporary Utilities

Temporary Sanitary Facilities

Telephone Service

Removal of Utilities, Facilities, and Controls
Temporary Facilities

Equipment

Vehicular Access and Parking

Traffic Regulation

Barriers (partitions)

Waste Removal

STIOmMmMOoOOm»

1.02 TEMPORARY UTILITIES
A. Owner will provide the following:
1. Electrical Power, consisting of connection to existing facilities.
2. Water Supply, consisting of connection to existing facilities.
B. The Contractor shall pay for installation, maintenance, and removal of temporary utilities.
Temporary utilities shall not disrupt the Facility’s need for continuous service.
1.03 TEMPORARY SANITARY FACILITIES

A. Provide and maintain required facilities and enclosures. Provide at time of project mobilization.
B. Maintain daily in clean and sanitary condition.

1.04 TELEPHONE SERVICE
A. Provide, maintain, and pay for telephone service to field or use a cellular telephone.
1.05 REMOVAL OF UTILITIES, FACILITIES AND CONTROLS

A. Restore existing facilities used during construction to original condition. Restore permanent
facilities used during construction to specified condition.

PART 2 - PRODUCTS
2.01 TEMPORARY FACILITIES

A. Field Offices: Coordinate with Construction Manager and Owner if applicable.
2.02 EQUIPMENT

A. Fire Extinguishers: Portable, UL rated, with class and extinguishing agent as required by
locations and classes of fire exposures.

PART 3 - EXECUTION

3.01 VEHICULAR ACCESS AND PARKING
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3.02

3.03

3.04

Use designated existing on-site roads for construction traffic.

Parking is as directed by Owner.

When site space is not adequate, provide additional off-site parking.

Use of designated existing on-site streets and driveways used for construction traffic is
permitted. Track vehicles not allowed on paved areas.

Use of designated areas of existing parking facilities used by construction personnel as
permitted.

Do not allow heavy vehicles or construction equipment in parking areas.

Provide and maintain access to fire hydrants, free of obstructions.

Provide means of removing mud from vehicle wheels before entering streets.

TRAFFIC REGULATION

Flag Persons: Provide trained and equipped flag persons to regulate traffic when construction

operations or traffic encroach on public traffic lanes.

Flares and lights: Use flares and lights during hours of low visibility to delineate traffic lanes and

to guide traffic.

Haul Routes:

1. Consult with authority having jurisdiction, establish public thoroughfares to be used for
haul routes and site access.

Removal:

1. Remove equipment and devices when no longer required.

2. Repair damage caused by demolition.

BARRIERS

Provide barriers to prevent unauthorized entry to construction areas, to prevent access to areas
that could be hazardous to workers or the public, to allow for Owner’s use of site and to protect
existing facilities and adjacent properties from damage during construction operations.

Provide barricades and covered walkways required by governing authorities for public rights-of-
way.

Protect non-owned vehicular traffic, stored materials, site, and structures from damage.

WASTE REMOVAL
Except for items or materials to be salvaged, recycled or otherwise reused, remove waste

materials from project site and legally dispose of them in a landfill or incinerator acceptable to
authorities having jurisdiction.

1. Except as otherwise specified, do not allow waste materials that are to be disposed of
accumulate on-site.

2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces
and areas.

Burning: Do not burn waste materials.
Waste Disposal Facilities: Provide waste collection containers in sizes adequate to handle
waste from construction operations. Comply with requirements of authorities having jurisdiction.

END OF SECTION
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SECTION 01 6000
PRODUCT REQUIREMENTS

PART 1 - GENERAL
1.01 SECTION INCLUDES

A General product requirements

B Product options

C. Maintenance materials

D Transportation and handling

E Storage and protections

PART 2 - PRODUCTS

2.01 GENERAL PRODUCT REQUIREMENTS

A. Provide new products unless specifically required or permitted by the contract documents.
B. Do not use products having any of the following characteristics:

1. Made using or containing CFC’s or HCFC'’s

2. Made of wood from newly cut old growth timber.

C. Where all other criteria are met, contractor shall give preference to products that:

If used on interior, have lower emissions

If wet-applied, have lower VOC content

Are extracted, harvested, and/or manufactured closer to the location of the project
Have longer documented life span under normal used

Result in less construction waste

Are made of vegetable materials that are rapidly renewable

ok wn =~

2.02 PRODUCT OPTIONS

1. Products specified by reference standards or by description only: Use of any product
meeting those standards or description.
2. Products specified by naming one or more manufacturers, with or without a provision for

substitutions: Use a product of one of the manufacturers named and meeting
specifications or submit a request for substitution for any manufacturer not named by the
date specified in this project manual. Substitution requests shall be emailed to the Issuing
Officer at the email address provided in Instructions to Bidders Section 1.04.

2.03 MAINTENANCE MATERIALS

1. Furnish extra materials, spare parts, tools, and software of types and in quantities
specified in individual specification sections.
2. Deliver to project site; obtain receipt prior to final payment.
PART 3 - EXECUTION

3.01 TRANSPORTATION AND HANDLING

A. Package products for shipment in manner to prevent damage; for equipment, package to avoid
loss of factory calibration.

B. If special precautions are required, attach instructions prominently and legibly on outside of
packaging.

C. Coordinate schedule of product delivery to designated prepared areas in order to minimize site
storage time and potential damage to stored materials.
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D. Transport and handle products in accordance with manufacturer’s instructions.
E. Transport materials in covered trucks to prevent contamination of product and littering of
surrounding areas.

F. Promptly inspect shipments to ensure that products comply with requirements, quantities are
correct, and products are undamaged.

G. Provide equipment and personnel to handle products by methods to prevent soiling,
disfigurement, or damage, and to minimize handling.

H. Arrange for the return of packing materials, such as wood pallets, where economically feasible.

3.02 STORAGE AND PROTECTIONS

A. Designate receiving/storage areas for incoming products so that they are delivered according to
installation schedule and placed convenient to work area in order to minimize waste due to
excessive materials handling and misapplication.

B. Store and protect products in accordance with manufacturers’ instructions.

C. Store with seals and labels intact and legible.

D. Store sensitive products in weather tight, climate controlled, enclosures in an environment
favorable to the product.

E. For exterior storage of fabricated products, place on slopped supports above ground.

F. Protect products from damage or deterioration due to construction operations, weather,
precipitation, humidity, temperature, sunlight and ultraviolet light, dirt, dust, and other
contaminants.

G. Comply with manufacturers’ warranty conditions, if any.

H. Cover product subject to deterioration with impervious sheet covering. Provide ventilation to
prevent condensation and degradation of products.

l. Prevent contact with material that may cause corrosion, discoloration, or staining.

J. Provide equipment and personnel to store products by methods to prevent soiling,

disfigurement, or damage.
K. Arrange storage of products to permit access for inspection. Periodically inspect to verify
products are undamaged and are maintained in acceptable condition.

END OF SECTION
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SECTION 01 7300
EXECUTION
PART 1 - GENERAL
1.01 SECTION INCLUDES
Examination, preparation, and general installation procedures
Alteration project procedures

A

B

C. Cutting and patching

D Cleaning and protection
E

Adjusting
PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION

3.01 EXAMINATION, PREPARATION, AND GENERAL INSTALLATION PROCEDURES

A. Verify that existing site conditions and substrate surfaces are acceptable for subsequent work.
Start of work means acceptance of existing conditions.

B. Verify that existing substrate is capable of structural support or attachment of new work being
applied or attached.

C. Examine and verify specific conditions described in individual specification sections.

D Take field measurements before confirming product orders or beginning fabrication, to minimize
waste due to over-ordering or misproduction.

E. Verify that utility services are available, of the correct characteristics, and in the correct
locations.
F. Prior to cutting: Examine existing conditions prior to commencing work; include elements

subject to damage or movement during cutting and patching. After uncovering existing work,
assess conditions affecting performance of work. Beginning of cutting or patching means
acceptance of existing conditions.

G. Clean substrate surfaces prior to applying next material or substance.

H. Seal cracks or openings of substrate prior to applying next material or substance.

l. Apply manufacturer required or recommended substrate primer, sealer, or conditioner prior to
applying any new material or substance in contact or bond.

J. Install products as specified in individual sections, in accordance with manufacturer’s
instructions and recommendations, and so as to avoid waste due to necessity for replacement.

K. Make vertical elements plumb and horizontal elements level, unless otherwise indicated.

L Install equipment and fittings plumb and level, neatly aligned with adjacent vertical and

horizontal lines, unless otherwise indicated.
M. Make consistent texture on surfaces, with seamless transitions, unless otherwise indicated.
N Make neat transitions between different surfaces, maintaining texture and appearance.

3.02 ALTERATION PROJECT PROCEDURES

A. Materials: As specified in product sections match existing products and work for patching and
extending work.

B Employ skilled and experienced installer to perform alteration work.

C. Close openings in exterior surfaces to protect existing work from weather and extremes of
temperature and humidity.

D Remove unsuitable material not marked for salvage, including rotted wood, corroded metals,
and deteriorated masonry and concrete. Replace materials as specified for finished work.

E. Remove, cut and patch work in a manner to minimize damage and to provide a means of
restoring products and finished to original condition.
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3.04

Remove debris and abandoned items from area and from concealed spaces.

Refinish visible existing surfaces to remain in renovated rooms and spaces to specified
condition for each material with a neat transition to adjacent finishes.

Where new work abuts or aligns with existing, perform a smooth and even transition. Patched
work to match existing adjacent work in texture and appearance.

When finished surfaces are cut so that a smooth transition with new work is not possible,
terminate existing surface along a straight line of division and make recommendation to the
Construction Manager. Prior to cutting get the Owner's approval.

Where change of plane of %4 inch or more occurs, submit recommendation for providing smooth
transition to the Construction Manager for review.

CUTTING AND PATCHING

Employ skilled and experienced installer to perform cutting and patching.
Submit written request in advance of cutting or altering elements which affect:
1. Structural integrity of element.

2. Integrity of weather-exposed or moisture-resistant elements.

3. Efficiency, maintenance, or safety of element.

4, Visual qualities of sight exposed elements.

5. Work of owner or separate contractor.

Execute cutting, fitting, and patching to complete work, and to:

1 Fit the several parts together, to integrate with other work.

2 Uncover work to install or correct ill-timed work.

3 Remove and replace defective and non-conforming work.

4 Remove samples of installed work for testing.

5. Provide openings in elements of work for penetrations of mechanical and electrical work.
Execute work by methods to avoid damage to other work and which will provide proper surfaces
to receive patching and finishing.

Cut rigid materials using masonry saw or core drill.

Cut masonry and concrete materials using masonry saw or core drill.

Restore work with new products in accordance with requirements of Contract Documents.

Fit work tight to pipes, sleeves, ducts, conduit and other penetrations through surfaces.
Maintain integrity of wall, ceiling or floor construction; completely seal voids.

Refinish surfaces to match adjacent finishes. Refinish to nearest intersection for continuous
surfaces. Refinish entire unit for continuous surfaces for an assembly.

Identify hazardous substances or conditions exposed during the work to the engineer for
decision or remedy.

CLEANING AND PROTECTION

Progress cleaning

1. Maintain areas free of waste materials, debris, and rubbish. Maintain site in a clean and
orderly condition.
2. Collect and remove waste materials, debris, and trash/rubbish from site periodically and

dispose off-site; do not burn or bury.
Protection of installed work

1. Protect installed work from damage by construction operations.

2. Provide special protection where specified in individual specification sections.

3. Provide temporary and removable protection for installed products. Control activity in
immediate work area to prevent damage.

4. Remove protective coverings when no longer needed; reuse or recycle plastic coverings
if possible.

5. Prohibit traffic from landscaped areas.
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3.05 ADJUSTING

A. Adjust operating products and equipment to ensure smooth and unhindered operation.

END OF SECTION
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PART 1 -

SECTION 01 7700
CLOSEOUT PROCEDURES

GENERAL

1.01 SECTION INCLUDES

STIOmMmMOoOOm»

PART 2 -

PART 3 -

Inspections

Substantial Completion

Project Record Documents

Warranties

Operations and Maintenance Manuals

Operations and Maintenance Data for Materials and Finishes
Operations and Maintenance Data for Equipment and Systems
Training

Final Completion

Maintenance

PRODUCTS - NOT USED

EXECUTION

3.01 INSPECTIONS

A. Ensure all state inspections have been completed by the authority having jurisdiction.

B. Upload documentation of all test/inspections to Procore.

C. Submit a written request for inspection of Substantial Completion. On receipt of request, The
Design Professional will either proceed with inspection or notify contractor of unfulfilled
requirements. The Design Professional will prepare the Certificate of Substantial Completion
after inspection or will notify contractor of items, either on contractor's list or additional items
identified by architect that must be completed or corrected before certificate will be issued.

1.

2.

Re-inspection: Request re inspection when the work identified in previous inspections as
incomplete is completed or corrected.
Results of completed inspection will form the basis of requirements for Final Completion.

3.02 SUBSTANTIAL COMPLETION

A. A substantial completion checklist is attached for reference following this specification section.
B. Make submittals that are required by governing or other authorities.

1.

Provide copies to the Construction Manager through upload to Procore.

C. Before requesting inspection for determining date of Substantial Completion, complete the
following. List items below that are incomplete in request.

1.

Submit written certification that contract documents have been reviewed, work has be
inspected, and that work is completed in accordance with contract documents and ready
for review

Prepare a list of items to be completed and corrected (punch list), the value of items on
the list, and reasons why the work has not been completed.

Submit specific warranties, workmanship bonds, maintenance service agreements, final
certifications, and similar documents.

Make final changeover of permanent locks and deliver key to the owner. Advise owner's
personnel of changeover in security provisions.

Complete startup testing of systems.

Submit test/adjust, balance records.

Terminate and remove temporary facilities from project site, along with mockups,
construction tools, and similar elements.
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8. Advise owner of changeover in heat and other utilities.

9. Submit changeover information related to owner's occupancy, use, operation, and
maintenance.

10. Complete final cleaning requirements, including touch up painting.

11.  Touch up and otherwise repair and restore marred exposed finishes to eliminate visual
defects.

3.03 PROJECT RECORD DOCUMENTS

A. Maintain on site one set of the following record documents; record actual revisions to the work:

1. Drawings
2. Specifications
3. Addenda
4. Change orders and other modifications to the contract
5. Reviewed shop drawings, product data, and samples
B. Ensure entries are complete and accurate, enabling future reference by Owner.
C. Store record documents separate from documents used for construction.
D. Record information concurrent with construction progress, not less than weekly.
E. Specifications: Legibly mark and record at each product section description of actual products
installed, including the following:
1. Manufacturer’'s name and product model and number.
2. Product substitutions or alterations utilized.
3. Changes made by Addenda and modifications.
F. Record Drawings:
1. Measured depths of foundations in relation to finish first floor datum.
2. Measured horizontal and vertical locations of underground utilities and appurtenances,
referenced to permanent surface improvements.
3. Measured locations of internal utilities and appurtenances concealed in construction,
referenced to visible and accessible features of the work.
4. Field changes of dimension and detail.
5. Details not on original contract drawings.

G. Record Drawings shall be uploaded to Procore in pdf format.

3.04 WARRANTIES

>

Submit written warranties for designated portions of the work where commencement of
warranties other than date of Substantial Completion is indicated.

Submit properly executed warranties in Procore prior to Final Completion.

Verify that documents are in proper form, contain full information, and are notarized.

Organize warranty documents into an orderly sequence based on the table of contents of the
Project Manual.

Include warranties in operation and maintenance manuals.

Items of work delayed beyond date of Substantial Completion, provide updated submittal after
acceptance by Owner, listing date of acceptance as start of warranty period

ocow
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3.05 OPERATIONS AND MAINTENANCE MANUALS

A. Format: Submit operations and maintenance manuals in the following format:
1. Portable Document Format (PDF) electronic file. Assemble each manual into a
composite electronically indexed file. Submit on digital media acceptable to Owner and
upload to Procore.

a. Name each indexed document file in composite electronic index with applicable
item name. Include a complete electronically linked operation and maintenance
directory.

PROJECT 9523.00 CLOSEOUT PROCEDURES 017700 - 2
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2. Assemble with data arranged in the same sequence as, and identified by the
specification sections. Where systems involve more than one specification section,
provide separate index for each system.

3. Include project directory listing title and address of project, names, addresses, and
telephone numbers of Architect, Consultants, Contractor and subcontractors, with names
of responsible parties.

4, Include Table of Contents listing every item separated by index and specification section.

Source Data: For each product or system, list names, addresses, and telephone numbers of

subcontractors and suppliers, including local source of supplies and replacement parts.

Product Data: Mark each sheet to clearly identify specific products and component parts, and

data applicable to installation. Delete inapplicable information.

Drawings: Supplement product data to illustrate relations of component parts of equipment and

systems, to show control and flow diagrams. Do not use project record documents as

maintenance drawings.

Typed Text: As required to supplement product data. Provide logical sequence of instructions

for each procedure, incorporating manufacturer’s instructions.

OPERATIONS AND MAINTENANCE DATA FOR MATERIALS AND FINISHES

For each product, applied material, and finish:

1. Product data, with catalog number, size, composition, and color and texture designations.
2. Information for re-ordering custom manufactured products.

Instructions for Care and Maintenance: Manufacturer's recommendations for cleaning agents
and methods, precautions against detrimental cleaning agents and methods, and recommended
schedule for cleaning and maintenance.

Moisture protection and weather-exposed products: Include product data listing applicable
reference standards, chemical composition, and details of installation. Provide
recommendations for inspections, maintenance, and repair.

Additional information as specified in individual product specification sections.

Where additional instructions are required, beyond the manufacturer’s standard printed
instructions, have instructions prepared by personnel experienced in the operation and
maintenance of the specified products.

OPERATION AND MAINTENANCE DATA FOR EQUIPMENT AND SYSTEMS

For each item of equipment and each system:

1. Description of unit or system, and component parts

2. Identify function, normal operating characteristics, and limiting conditions
3. Include performance curves, with engineering data and tests

4, Complete nomenclature and model number of replacement parts.

Where additional instructions are required, beyond the manufacturer’s standard printed
instructions, have instructions prepared by personnel experienced in the operation and
maintenance of the specified products.

Panelboard Circuit Directories: Provide electrical service characteristics, controls, and
communications; typed.

Include color coded wiring diagrams as installed.

Operating procedures: Include start-up, break-in, and routine normal operating instructions and
sequences. Include regulation, control, stopping, shut-down, and emergency instructions.
Include summer, winter, and any special operating instructions.

Maintenance requirements: Include routine procedure and guide for preventative maintenance
and troubleshooting; disassembly, repair, and reassembly instructions; and alignment,
adjusting, balancing, and checking instructions.

Provide servicing and lubrication schedule and list of lubricants required.

Include manufacturer’s printed operation and maintenance instructions.

Include sequence of operation by controls manufacturer.

PROJECT 9523.00 CLOSEOUT PROCEDURES 017700-3
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Provide original manufacturer’s parts list, illustrations, assembly drawings, and diagrams
required for maintenance.

Provide control diagrams by controls manufacturer as installed.

Provide contractor’s coordination drawings, with color coded piping diagrams as installed.
Provide charts of valve tag numbers, with location and function of each valve, keyed to flow and
control diagrams.

Provide list of original manufacturer’s spare parts, current prices, and recommended quantities
to be maintained in storage.

Include test and balancing reports.

Additional requirements: As specified in individual specification sections.

TRAINING

Demonstrate operations of systems, subsystems, and equipment.

Train in operation and maintenance of systems, subsystems, and equipment

Coordinate instruction schedule with Owner’s operations. Adjust schedule as required to
minimize disrupting Owner’s operations and to ensure availability of Owner’s personnel.
Submit written agenda to Construction Manager for approval prior to scheduling training.
Engage qualified instructors to instruct Owner’s personnel to adjust, operate, and maintain
systems, subsystems, and equipment not part of a system.

FINAL COMPLETION
A final completion checklist is attached for reference following this specification section.

Before requesting final inspection for determining date of Final Completion, complete the
following:

1. Complete punch list items.

2. Prepare and submit project record documents, operation and maintenance manuals,
damage or settlement surveys, and similar final record information.

3. Deliver tools, spare parts, extra materials, and similar items to location designated by
owner. Label with manufacturer's name and model number where applicable.

4. Instruct Owner's personnel in operation, adjustment, and maintenance of products,
equipment, and systems.

5. All trailers, construction signs, unused, broken or demolition materials have been

removed from the site and the premises returned to the original condition in the opinion of
the Owner and Design Professional.

6. Submit a final Application for Payment (retainage).

Upon receipt of final payment complete final completion certificate in Procore.

END OF SECTION
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Substantial Completion Project Checklist Date:

DAS Project Number:
Project Title:

Location:

Contractor:

In order to process the 99% payment (100% pay app less closeout and retainage) on a Capital
Project, the Department of Administrative Services needs the following information. Please
complete this form and obtain the necessary documents.

Have all state inspections been completed and documentation uploaded to Procore?
(Including but not limited to the following inspections)

Boiler Inspection UYes ONo UN/A
Water Heater Inspection OYes OQNo ON/A
Energy Code Inspection OYes OQNo ON/A
Building Code Inspection UYes ONo UN/A
Electrical Inspection OYes OQNo ON/A
Elevator Inspection OYes OQNo ON/A
Other: UYes dNo UN/A

U Occupancy Permit if applicable
U Test and Balance has been performed

U Certificate of Substantial Completion in Procore (Consensus Docs 814)

Are there any disputes with the above mentioned vendor which need resolution?
U Yes (provide description below) U No

Can payment (less closeout and retainage) be released? 0 Yes U No
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Final Completion Project Checklist Date:

DAS Project Number:
Project Title:

Location:

Contractor:

In order to process the 100% payment and Retainage payment on a Capital Project, the
Department of Administrative Services needs the following information. Please complete this
form and obtain the necessary documents.

Have all Warranties been received? U Yes [ No

Have the Operations and Maintenance Manuals been received? U Yes  No

Who is in possession of the O & M Manuals?

Has all training been completed? (1 Yes U No

Have all as-built drawings been scanned and uploaded into Procore? U Yes [ No
Have electronic drawing/specification files been transferred to DAS? (1 Yes U No
Have all Test & Balance reports been received? U Yes [ No

Have all punchlist items been corrected? U Yes [ No

1 573 Notification (To be obtained from the general contractor): Copy of general contractor’s
notification of application for retainage to all subcontractors and suppliers. General contractor
must follow IAC 26 section 23.13.2.

O AIA Form G706 — Contractor’s Affidavit of Payment of Debts and Claims
U AIA Form G706A - Contractor’s Affidavit of Release of Liens
U AIA Form G707 — Consent of Surety Company to Final Payment

U Certificate of Final Completion in Procore (Consensus Docs 815)

Are there any disputes with the above mentioned vendor which need resolution?
U Yes (provide description below) U No

Pagelofl



Can 100% payment and retainage payment be released? [ Yes [ No

Pagelofl
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SECTION 024119
SELECTIVE STRUCTURE DEMOLITION

PART 1 GENERAL
1.01 SUMMARY
A. Related Documents:

1.
2.

Drawings and general provisions of the Contract apply to this Section.
Review these documents for coordination with additional requirements and information
that apply to work under this Section.

B. Section Includes: Selective demolition as follows:

1.

aRwd

Remove architectural, structural, plumbing, fire protection, mechanical and electrical
materials and equipment as indicated or required for new construction.

Fire sprinkler and domestic water mains shall remain in operation.

Refer to Article 3.05 Schedules for special requirements for selected items.

Remove materials from site, and dispose of legally.

Disconnect, remove, cap and identify utilities for later reconnection.

C. Related Sections:

1.
2.

Division 01 Section "Submittal Procedures."
Division 01 Section "Construction Waste Management".

1.02 SUBMITTALS
A. Submit under provisions of Division 01 Section "Submittal Procedures."

B. Shop Drawings: Indicate removal sequence and location of salvageable items.

C. Project Record Documents: Accurately record locations of capped utilities.
1.03 QUALITY ASSURANCE
A. Regulatory Requirements:

1.

2.
3.
4

2

Comply with requirements of applicable codes, rules and regulations.

Obtain required permits from State Fire Marshal.

Do not close or obstruct roadways or sidewalks without permits.

Maintain building and room egress and access at all times. Do not reduce required
egress width to exits.

Minimize interference with corridors, exits, sidewalks, roadways and public thoroughfares.
Comply with applicable procedures if hazardous or contaminated materials are discovered
or suspected.

1.04 PROJECT CONDITIONS

A. Protect adjacent work to remain, and items to be turned over to Newton Correctional Facility,
from damage.

B. Existing Conditions:

1.

If lead, asbestos or other hazardous materials are found or suspected, immediately stop
work in the suspected area and advise the Owner and Architect. Do not recommence
work in the area until advised by the Owner that the area has been cleared for work.

C. Owner will occupy adjacent areas during the course of the Work. Work under this Section shall
not affect Owner's operation of adjacent areas.

1.05 SEQUENCING

A. Submit schedule indicating proposed sequence of operations for selective demolition work to
Owner for review prior to start of work. Include coordination for shutoff, capping, and
continuation of utility services, and details for dust and noise control.

1.

2.

Newton Correctional Facility Doors
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Provide detailed sequence of demolition and removal work to ensure uninterrupted
progress of Owner's operations.
Coordinate the scheduling of work of Section with the work of other sections.
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PART 2 NOT USED
PART 3 EXECUTION
3.01 EXAMINATION
A. Inspect and verify the existing conditions and become familiar with the extent of the Work.

B. Examine the site to determine proper access within the limitations of the Contract. Conduct
operations so as not to interfere with adjacent roads, driveways, walks, buildings, corridors,
means of access and egress, and work areas.

3.02 PREPARATION

A. Interfaces With Other Work: Coordinate extent of selective demolition work with limits of
existing work to remain, and with demolition and modification requirements shown on the
Drawings.

B. Protection:

1. Protect existing materials, appurtenances and equipment which are not to be
demolished. Existing materials, appurtenances and equipment, building exterior and
interior, and landscaping altered or damaged during demolition work shall be repaired or
replaced by the Subcontractor to match existing undisturbed conditions at no additional
cost to the Owner.

Prevent movement of structure; provide bracing and shoring as required.

3.  Provide proper and permanent support to adjacent structure for all piping, conduits and
cables to remain.

4. Provide and maintain temporary weather protection during interval between demolition
and removal of existing construction on exterior surfaces and installation of new
construction to ensure that no water leakage or damage, or wind damage occurs to
structure or interior areas of existing building.

5. Provide and maintain temporary barriers and security devices at doorways.

6. Use periodic light water mist, temporary enclosures, and other suitable methods to limit
dust and dirt. Comply with applicable environmental protection regulations.

7. Provide and maintain temporary partitions to prevent spread of dust, odors and noise to
permit continued Owner occupancy.

8. Maintain path of travel for debris removal dust free and clean at all times.

9. Maintain ventilation system dust free at all times.

10. Cover and protect windows and walls that are adjacent to areas to be demolished.

11. Protect smoke alarms and fire sprinklers from dust intrusion.

12. Maintain parking areas, driveways, exterior walkways, exit paths, and landscaping in a
clean, undisturbed condition. Any debris caused by selective demolition work shall be
removed each day.

N

C. Field verify the exact location of existing concealed utilities. Use caution if working in or about
concealed or exposed utilities.
1.  Disconnect, remove, and cap designated utility lines within demolition areas. Mark
locations of disconnected utilities. Identify utilities and indicate capping locations on
Project Record Documents.

3.03 EXECUTION
A. Minimize interference with adjacent occupied building areas, materials and equipment.

B. Remove items in an orderly and careful manner.

1. Remove only as much material as is required for new construction work to be conveniently
performed.

2. Cut surfaces so as to minimize the amount of new surfaces required to match
existing. Make cuts plumb, true, level and straight, or as otherwise required to provide
proper surfaces to receive new work and repairs.

3. Cut asphalt and concrete by power saw in neat, sharp straight lines. Repair broken edges
or as directed by the Owner.

Newton Correctional Facility Doors

& Windows 024119 -2 Selective Structure Demolition



Newton Correctional Facility Doors

& Windows 626-013

C. Remove miscellaneous abandoned appurtenances that will be exposed to view, unless
indicated otherwise.

D. Investigate and measure the nature and extent of unanticipated items that conflict with intended
function or design. Submit written report with accurate detailed information to the Owner and
Architect. While awaiting instructions from the Owner, rearrange selective demolition schedule
as necessary to continue overall job progress without delay.

E. Eliminate dust. Install dust barriers as required to keep dust out of corridors and adjacent
areas. Use walkoff mats designed to remove dust at the corridor side of doors to rooms where
demolition work is being done.

1. Activities which generate silica dust, such as concrete saw cutting, jackhammering,
chipping, or abrasive blasting, shall incorporate engineering controls to eliminate visible
emissions.

2. Do not use silica sand or other substances containing more than 1 per cent crystalline
silica as abrasive blasting material

3.  Use concrete and masonry saws that provide water to the blade.

4. Prevent human exposure to dust using methods such as removing dust with water, high
efficiency particulate air (HEPA) filters, and wet sweeping. Do not use compressed air or
dry sweeping.

F. Stop work and notify the Owner immediately if structure or other items to remain appear to be
endangered. Do not resume work until directed by the Owner.

G. Do not disrupt service to existing fire sprinkler lines. If disruption becomes necessary,
coordinate with the Owner..

H. Remove, store and protect materials to be re-installed or retained so as to prevent damage.

3.04 DISPOSAL AND CLEANUP

A. Material removed under this Contract which is not to be salvaged or reused in the Project shall
become the property of the Contractor and shall be promptly removed from the job site. Do not
store or permit debris to accumulate at the site.

B. Unless indicated otherwise, remove demolished material from site in a timely manner. Dispose
of materials legally off site. Do not burn or bury materials on site.

C. Upon completion, clean the entire area of demolition residue satisfactory for the continuation of
the Work. Remove temporary work.

D. All metal scrap to be turned over to owner.

E. Grout debris can be disposed of onsite. Coordinate with owner.

3.05 SCHEDULES

A.

Newton Correctional Facility Doors

Remove the following materials from the site and dispose of legally.
1.  Demolition materials.

END OF SECTION
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SECTION 042000
UNIT MASONRY

PART 1 GENERAL
1.01 SECTION INCLUDES
A. Concrete block.
B. Mortar and grout.
C. Reinforcement and anchorage.
1.02 REFERENCE STANDARDS
A. ASTM C90 - Standard Specification for Dry-Cast Loadbearing Concrete Masonry Units; 2024a.
ASTM C91/C91M - Standard Specification for Masonry Cement; 2025.
ASTM C144 - Standard Specification for Aggregate for Masonry Mortar; 2025.
ASTM C150/C150M - Standard Specification for Portland Cement; 2024.
ASTM C207 - Standard Specification for Hydrated Lime for Masonry Purposes; 2024.
ASTM C270 - Standard Specification for Mortar for Unit Masonry; 2025b.
ASTM C404 - Standard Specification for Aggregates for Masonry Grout; 2024.
ASTM C476 - Standard Specification for Grout for Masonry; 2023.

TMS 402/602 - Building Code Requirements and Specification for Masonry Structures; 2022,
with Errata (2024).

1.03 SUBMITTALS

A. Product Data: Provide data for masonry units, fabricated wire reinforcement, mortar, and
masonry accessories.

T I GmMMmMmOOWw

B. Shop Drawings: Indicate pertinent dimensions, materials, anchorage, size and type of
fasteners, and accessories for brickwork support system.

1.04 QUALITY ASSURANCE

A. Comply with provisions of TMS 402/602, except where exceeded by requirements of Contract
Documents.
1. Maintain one copy of each document on project site.

PART 2 PRODUCTS
2.01 CONCRETE MASONRY UNITS

A. Concrete Block: Comply with referenced standards and as follows:
1.  Size: Standard units with nominal face dimensions of 16 by 8 inches (400 by 200 mm)
and nominal depth of 8 inches (200 mm).
2. Special Shapes: Provide nonstandard blocks configured for corners.
a. Provide bullnose units for outside corners and openings.
3. Load-Bearing Units: ASTM C90, normal weight.

2.02 MORTAR AND GROUT MATERIALS
A. Masonry Cement: ASTM C91/C91M, Type N.

B. Portland Cement: ASTM C150/C150M, Type [; color as required to produce approved color
sample.
1. Not more than 0.60 percent alkali.

C. Hydrated Lime: ASTM C207, Type S.
Mortar Aggregate: ASTM C144.
E. Grout Aggregate: ASTM C404.

©
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2.03 REINFORCEMENT AND ANCHORAGE
A. Reinforcing Steel: as specified, size as indicated on drawings; galvanized finish.
2.04 MORTAR AND GROUT MIXING

A. Mortar for Unit Masonry: ASTM C270, using the Proportion Specification.
1. Masonry below grade and in contact with earth: Type S.
2.  Exterior, loadbearing masonry: Type N.
3. Interior, loadbearing masonry: Type N.

B. Grout: ASTM C476; consistency required to fill completely volumes indicated for grouting; fine
grout for spaces with smallest horizontal dimension of 2 inches (50 mm) or less; coarse grout
for spaces with smallest horizontal dimension greater than 2 inches (50 mm).

PART 3 EXECUTION
3.01 EXAMINATION

A. Verify that field conditions are acceptable and are ready to receive masonry.

B. Verify that related items provided under other sections are properly sized and located.

C. Verify that built-in items are in proper location, and ready for roughing into masonry work.
3.02 PREPARATION

A. Provide temporary bracing during installation of masonry work. Maintain in place until building
structure provides permanent bracing.

3.03 COLD AND HOT WEATHER REQUIREMENTS

A. Comply with requirements of TMS 402/602 or applicable building code, whichever is more
stringent.

3.04 COURSING
A. Establish lines, levels, and coursing indicated. Protect from displacement.

B. Maintain masonry courses to uniform dimension. Form vertical and horizontal joints of uniform
thickness.

C. Concrete Masonry Units:
1. Bond: Running.

3.05 PLACING AND BONDING

A. Lay solid masonry units in full bed of mortar, with full head joints, uniformly jointed with other
work.

3.06 GROUTED COMPONENTS
A. Lap splices minimum 24 bar diameters.

B. Support and secure reinforcing bars from displacement. Maintain position within 1/2 inch (13
mm) of dimensioned position.

C. Place and consolidate grout fill without displacing reinforcing.
END OF SECTION
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SECTION 079200
JOINT SEALANTS

PART 1 GENERAL
1.01 SECTION INCLUDES
A. Nonsag gunnable joint sealants.
B. Joint backings and accessories.
1.02 REFERENCE STANDARDS

A. ASTM C794 - Standard Test Method for Adhesion-in-Peel of Elastomeric Joint Sealants; 2018
(Reapproved 2022).

B. ASTM C920 - Standard Specification for Elastomeric Joint Sealants; 2018 (Reapproved 2024).
C. ASTM C1193 - Standard Guide for Use of Joint Sealants; 2025.

D. ASTM C1330 - Standard Specification for Cylindrical Sealant Backing for Use with Cold Liquid-
Applied Sealants; 2023.

E. ASTM D4541 - Standard Test Method for Pull-Off Strength of Coatings Using Portable
Adhesion Testers; 2022.

1.03 SUBMITTALS
A. See Section 013000 - Administrative Requirements for submittal procedures.

B. Product Data: Submit manufacturer's technical datasheets for each product to be used; include
the following:
1. Physical characteristics, including movement capability, VOC content, hardness, cure
time, and color availability.
List of backing materials approved for use with the specific product.
Substrates that product is known to satisfactorily adhere to and with which it is compatible.
Substrates the product should not be used on.
Installation instructions, including precautions, limitations, and recommended backing
materials and tools.
Certification by manufacturer indicating that product complies with specification
requirements.

akown
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C. Samples for Verification: Where custom sealant color is specified, obtain directions from
Architect and submit at least two physical samples for verification of color of each required
sealant.

D. Executed warranty.
1.04 QUALITY ASSURANCE

A. Installer Qualifications: Company specializing in performing the work of this section and with at
least three years of documented experience.

1.05 WARRANTY
A. See Section 017800 - Closeout Submittals for additional warranty requirements.

B. Manufacturer Warranty: Provide 2-year manufacturer warranty for installed sealants and
accessories that fail to achieve a watertight seal, exhibit loss of adhesion or cohesion, or do not
cure. Complete forms in Owner's name and register with manufacturer.

PART 2 PRODUCTS
2.01 JOINT SEALANT APPLICATIONS
A. Scope:
1.  Exterior Joints:

a. Seal the following joints:
1)  Wall expansion and control joints.
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2) Joints between doors, windows, and other frames or adjacent construction.
3) Joints between different exposed materials.
2. Interior Joints:
a. Seal the following joints:
1) Joints between door frames and window frames and adjacent construction.

B. Type S or M - Exterior Joints: Use nonsag nonstaining silicone sealant, unless otherwise
indicated.

C. Type M - Interior Joints: Use nonsag polyurethane sealant, unless otherwise indicated.
1.  Type M - Wall, Ceiling, and Floor Joints Where Tamper-Resistance is Required: Non-sag
tamper-resistant polyurethane traffic-grade sealant.

D. Areas Where Tamper-Resistance is Required: As indicated on drawings.
2.02 JOINT SEALANTS - GENERAL
2.03 ACCESSORIES

A. Sealant Backing Rod, Closed-Cell Type:
1. Cylindrical flexible sealant backings complying with ASTM C1330 Type C.

PART 3 EXECUTION
3.01 EXAMINATION

A. Verify that joints are ready to receive work.

B. Verify that backing materials are compatible with sealants.

C. Verify that backer rods are of the correct size.
3.02 PREPARATION

A. Remove loose materials and foreign matter that could impair adhesion of sealant.

B. Clean joints, and prime as necessary, in accordance with manufacturer's instructions.
C. Perform preparation in accordance with manufacturer's instructions and ASTM C1193.
D.

Mask elements and surfaces adjacent to joints from damage and disfigurement due to sealant
work; be aware that sealant drips and smears may not be completely removable.

3.03 INSTALLATION

A. Install this work in accordance with sealant manufacturer's requirements for preparation of
surfaces and material installation instructions.

B. Provide joint sealant installations complying with ASTM C1193.

o

Install bond breaker backing tape where backer rod cannot be used.

D. Install sealant free of air pockets, foreign embedded matter, ridges, and sags, and without
getting sealant on adjacent surfaces.

E. Do notinstall sealant when ambient temperature is outside manufacturer's recommended
temperature range, or will be outside that range during the entire curing period, unless
manufacturer's approval is obtained and instructions are followed.

F. Nonsag Sealants: Tool surface concave, unless otherwise indicated; remove masking tape
immediately after tooling sealant surface.

3.04 FIELD QUALITY CONTROL
A. See Section 014000 - Quality Requirements for additional requirements.

B. Remove and replace failed portions of sealants using same materials and procedures as
indicated for original installation.

END OF SECTION
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SECTION 081113
DOORS AND FRAMES

PART 1 GENERAL
1.01 SECTION INCLUDES

A. Work under this section comprises of furnishing hollow metal doors and frames as scheduled.
1. Flush Steel Doors.
2.  Steel frames.

1.02 REFERENCE STANDARDS
A. ANSI/SDI A250.8 - Specifications for Standard Steel Doors and Frames (SDI-100); 2023.

B. ASTM A1008/A1008M - Standard Specification for Steel, Sheet, Cold-Rolled, Carbon,
Structural, High-Strength Low-Alloy, High-Strength Low-Alloy with Improved Formability,
Required Hardness, Solution Hardened, and Bake Hardenable; 2025.

C. BHMA A156.7 - Template Hinge Dimensions; 2022.

D. BHMA A156.115 - Hardware Preparation in Steel Doors and Frames; 2016.
E. ICC A117.1 - Accessible and Usable Buildings and Facilities; 2017.

F

NAAMM HMMA 840 - Guide Specifications for Receipt, Storage and Installation of Hollow Metal
Doors and Frames; 2024.

G. NFPA 80 - Standard for Fire Doors and Other Opening Protectives; 2025, with Amendment
(2024).

H. SDI 111 - Recommended Details for Standard Steel Doors, Frames, and Accessories; 2025.
I.  SDI 117 - Manufacturing Tolerances for Standard Steel Doors and Frames; 2023.
1.03 RELATED SECTIONS

A. Related documents, drawings and general provisions of contract, including General and
Supplementary Conditions and Division 1 specification sections apply to this section. The
latest published edition of each reference applies.

1.  Section 087100 - Door Hardware
2. Section 099000 - Painting

1.04 REFERENCES

A. The intent of this document is that all hollow metal and its application will comply or exceed the
standards identified below. The latest published edition of each reference applies.
1.  DHI- Door and Hardware Industry
a. DHI A115.IG - Installation Guide for Doors and Hardware.
2. ANSI/BHMA A156.115 - Hardware Preparations in Standard Steel Doors and Frames.
3. ANSI/BHMA A156.7 - Hinge Template Dimensions.
4. ANSI- American National Standards Institute
a. ANSI A250.3 Test Procedure and Acceptance Criteria for Factory Applied Finish
Coatings for Steel Doors and Frames
b. ANSI A 250.4 - Test Procedure and Acceptance Criteria for Physical Endurance for
Steel Doors, Frames, and Frame Anchors
c. ANSI A250.6-2003 Recommended Practice for Hardware Reinforcing on Standard
Steel Doors and Frames
d. ANSI A 250.8 - SDI-100 Specifications for Standard Steel Doors and Frames
e. ANSI A 250.10 - Test Procedure and Acceptance Criteria for Prime Painted Steel
Surfaces for Steel Doors and Frames
f.  ANSI A 250.11 - Recommended Erection Instructions for Steel Frames
g. ANSI A 250.13 Testing and Rating of Severe Windstorm Resistant Components for
Swing Door Assemblies for Protection of Building Envelopes
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5.

6.

10.
11.

12.

13.
14.
15.

G26-013

ASTM A568-2011 Standard Specification for Steel Sheet, Carbon, and High-Strength,

Low-Alloy, Hot-Rolled and Cold-Rolled, General Requirements for

ASTM A591 Standard Specification for Steel Sheet, Electrolytic Zinc-Coated, for Light

Coating Weight

ASTM A653-2011 Standard Specification for Steel Sheet, Zinc-Coated (Galvanized) or

Zinc-Iron Alloy-Coated (Galvannealed) by the Hot-Dip Process

ASTM A924-2010 Standard Specification for General Requirements for Steel Sheet,

Metallic-Coated by the Hot-Dip Process

ASTM A1008/A1008M-2012 Standard Specification for Steel Sheet, Cold-Rolled, Carbon,

Structural, High-Strength Low-Alloy and High-Strength Low-Alloy with Improved

Formability

ASTM E 152 - Standard Methods of Fire Tests of Door Assemblies

NAAMM/HMMA — Hollow Metal Manufacturers Association

a. HMMA 805-12 — Recommended Selection and Usage Guide for Hollow Metal Doors
and Frames

SDI - Steel Door Institute

a. SDI-105 — Recommended Erection Instructions for Steel Frames

b. SDI-107 — Hardware on Steel Doors (Reinforcement - Application)

c. SDI 111 - Recommended Details for Standard Steel Doors, Frames, Accessories,
and Related Components

d. SDI 117 - Manufacturing Tolerances Standard Steel Doors and Frames

e. SDI-118 — Basic Fire Door Requirements

ANSI-ICC A117.1 — Accessible and Usable Building and Facilities.

UL - Building Materials Directory; Underwriters Laboratories Inc.

WH - Certification Listings; Warnock Hersey International Inc.

1.05 SUBMITTALS
A. Submit to comply with provisions of Section 013300 Submittal Procedures.

B. Product Data: Manufacturer's standard details and catalog data indicating compliance with
referenced standards, and manufacturer's installation instructions.

C. Shop Drawings: Provide a schedule of doors and frames using same reference numbers for
details and door openings as those on the contract documents. Shop drawings should include
the following information Indicate frame configuration, anchor types and spacing, location of
cutouts for hardware, reinforcement, to ensure doors and frames are properly prepared and
coordinated to receive hardware.

1.
2.
3.

Elevations of each door type.

Details for door core

Details of doors, including vertical- and horizontal-edge details and metal thicknesses.
Locations of cutouts for glass and louvers.

Frame details for each frame type, including dimensioned profiles and metal thicknesses.
Mounting locations for hardware

Thickness of reinforcement/preparations for hardware

Details of anchorages, joints, field splices, and connections.

Details of accessories.

Details of moldings, removable stops, and glazing.

Fire ratings

Finish

D. Closeout Submittals to comply with Section 017700 Closeout Submittals procedures; furnish
copies of manufacturer’s warranty information and maintenance instructions.

1.06 QUALITY ASSURANCE

A. Select a qualified hollow metal distributor, who is a direct account of the manufacturer of the
products furnished.

Newton Correctional Facility Doors
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B. Manufacturer Qualifications: Certified Member of the Steel Door Institute in good standing.
C. Installer: Minimum five years documented experience installing products specified this Section.

D. Certificates:
1. Manufacturer's certification that products comply with referenced standards.
2. All Hollow Metal must be provided by an SDI Certified Manufacture.

1.07 DELIVERY, STORAGE, AND HANDLING

A. Packing and Shipping
1. Do not use non-vented plastic or canvas shelters to prevent rust or damage.
2. Should wrappers become wet, remove immediately

B. Delivery and Site Acceptance

1. The supplier shall deliver all materials to the project site; direct factory shipments are not
allowed unless agreed upon beforehand. Supplier shall coordinate delivery times and
schedules with the contractor.

2. Deliver doors cardboard wrapped or crated to provide protection during transit and job site
storage. Provide additional protection to prevent damage to any factory-finished doors.
Mark all doors and frames with architects opening numbers as shown on the contract
documents and shop drawings on the center hinge preparation location.

3. Upon delivery, check in doors and frames jointly with supplier. Inspect doors and frames
upon delivery for damage, correct quantities or shortages. Minor damages may be
repaired provided refinished items are equal in all respects to new work and acceptable to
the architect. Otherwise, remove and replace damaged goods as directed. Note shortages
and replace immediately.

C. Storage and Protection

1. Handle, store and protect products in accordance with the manufacturers printed
instructions and ANSI/SDI A250.8, A250.10, and NAAMM HMMA 840.

2.  Store doors vertically in a dry area, under a proper vented cover. Protect doors from
adverse weather elements.

3.  Store frames in an upright position with heads uppermost under cover. Place on 4 inch
(101.6 mm) high wood sills to prevent rust and damage. Store assembled frames five
units maximum in a stack with 2-inch (2.01 inch (51 mm)) space between frames to
promote air circulation.

1.08 COORDINATION

A. Coordinate Work with other directly affected sections involving manufacture or fabrication of
internal cutouts and reinforcement for door hardware, electric devices and recessed items.

B. Coordinate Work with frame opening construction, door and hardware installation.
C. Sequence installation to accommodate required door hardware.
D. Verify field dimensions for factory assembled frames prior to fabrication.
1.09 WARRANTY
A. Comply with Section 017700 Closeout Submittals

B. All doors and frames shall be warranted in writing by the manufacturer against defects in
materials and workmanship for a period of one (1) year commencing on the date of
manufacture.

PART 1 PRODUCTS
2.01 MANUFACTURERS
A. Basis of Design - MESKER a dormakaba Brand
B. Acceptable Manufacturers: any SDI certified manufacturer.

C. Provide all steel doors and frames from a single SDI certified manufacturer or designer pre-
approved equal.

Newton Correctional Facility Doors
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2.02 DOORS
A. General: Construct exterior/interior doors to the following designs and gages:

G26-013

1.  Exterior Doors: Zinc-Iron Alloy-Coated galvannealed steel, ASTM A 653, A40 minimum:
a. Thickness:
1) 16 ga.
b. Close tops of exterior swing-out doors to eliminate moisture penetration.
Galvannealed steel top caps are permitted.
2. Interior Doors: Cold-rolled steel, ASTM A1008/A1008M:
a. Thickness:
1) 16 ga.
3.  Prime Finish Doors: Clean, phosphatize and factory prime painted doors indicated on
Door Schedule as HM.
4. Glass moldings and stops:
a. Fabricate from 20 ga. minimum steel:
b. Install trim into the door as a four-sided welded assembly with mitered, reinforced and
welded corners.
c. Trim: identical on both sides of the door.
Labeled and non-labeled doors: use the same trim.
e. Channeling requirements:
1) Cutouts larger than 36” in height require 18 gage perimeter channelings in the
cutout of the door prior to installation of the lite kit our louver.
5. Hardware Reinforcements:
Hinge reinforcements for full mortise hinges: minimum 7 ga.
Lock renforcements : minimum 16 ga.
Closer reinforcements: minimum 14 ga. steel.
Projection welded hinge and lock reinforcements to the edge of the door.
e. Provided adequate reinforcements for other hardware as required.

Full Flush Doors:
1. Basis of Design: Mesker N Series.

a. Performance:

1) Physical performance: 1 million cycles per ANSI A250.4.
2) Thermal performance (gasketed).
3) Polystyrene core.

2. Door Thickness: 1-3/4 inches (44 mm).

a. Polystyrene Core: Full 1-3/4 inches (44 mm) thick rigid polystyrene, adhered to
inside of door faces and polystyrene core with waterproof adhesive for bond strength
and rust prevention.

3. Vertical edge seams: Provide doors with continuous vertical mechanical inter-locking
joints at lock and hinge edges. Finish edges as follows:

a. Filled Vertical Edges (S): Continuous vertical mechanical interlocking joints with tack
welds every 8 inches (203.2 mm). Putty or filler applied to the edge seam and ground
smooth.

b. Welded Vertical Edges (NVS): Continuous vertical weld and pressed smooth with no
putty or filler.

4. Bevel lock door edges 1/8 inch (3.18 mm) in 2 inches (50.8 mm). Square edges on hinge
and/or lock stiles are acceptable.

5. Reinforce top and bottom of doors with galvannealed 16 gage minimum, welded to both
panels.

6. Fire Rating: Supply door units bearing Labels for fire ratings indicated in Door Schedule
for the locations indicated.

Q

apop

2.03 DOOR FRAMES
A. General: Construct exterior/interior metal door frames to the following designs and ga.;

Newton Correctional Facility Doors
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Exterior Frames: Zinc-Iron Alloy-Coated galvannealed steel, ASTM A 653, A40 minimum:
a. Thickness:
1) 16 ga.
Electrical Requirements: Coordinate all electrical requirements for doors and frames.
Make provisions for installation of electrical items so that wiring can be readily removed
and replaced.
a. Provide cutouts and reinforcements required for metal door frame to accept electric
components.
b. Provide cutouts and reinforcements required to accept security system components.
c. Coordinate with Section 087100 for electrified hardware items.

B. Flush Steel Frames:

1.

5.

Basis of Design: Mesker F-Series.

a. Performance:

1)  Physical performance: 1 million cycles per ANSI A250.4

Construction: Factory-welded three-sided frames.

a. Face welded: Weld miter joints between head and jamb faces completely along their
length either internally or externally. The remaining elements of the frame profile
(soffit, stop and rabbets) are not welded. Grind and finish face joints smooth.

Profile:

a. Face:
1) 2 Inches face dimension and types and throat dimensions indicated on the Door
Schedule.
b. Stops:

1) Standard 5/8-inch-high stops

Provide following reinforcement and accessories:

a. Preparation for 4-1/2 inches (114 mm) high, heavy weight, full mortise hinges; with
plaster guard. Minimum 7-gauge steel.

b. Hinge Preparation for 5-inch-high, universal standard weight, or heavy weight, full
mortise hinges; with plaster guard. Minimum 7-gauge steel.

c. Strike preparation (single doors) for 4-7/8-inch universal strike; with plaster guard.
Minimum 16-gauge steel.

d. Closer preparation minimum 14-gauge steel.

e. Silencers. Prepare frames to receive inserted type door silencers, 3 per strike jamb
on single doors.

Finish: Factory prime finish in accordance with ANSI A 250.10.

2.04 ACCESSORIES

A. Anchors: Manufacturer's standard framing anchors, specified in manufacturer's printed
installation instructions for project conditions.

B. Astragals for pairs of doors: Manufacturer's standard for labeled and non-labeled openings.

C. Silencers: Resilient rubber, Inserted type, three per strike jamb for single openings. Stick-on
silencers shall not be permitted except on hollow metal framing systems.

D. Glazing: Specified in Section 088000.
2.05 FABRICATION
A. Steel Frames:

1.

Newton Correctional Facility Doors
& Windows

Fabricate steel door and frame units to be rigid, neat in appearance, and free from
defects, warp, or buckle. Where practical, fit and assemble units in manufacturer's plant.
Clearly identify work that cannot be permanently factory assembled before shipment, to
assure proper assembly at Project site. Comply with ANSI/SDI 100 requirements.

a. Clearances shall comply with the requirements of NFPA 80 Chapter 5.

Three-piece knock-down frames: Head and jamb intersecting corners die-cut, mitered at
45 degrees, with locking tabs for rigid connection when assembled.
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3. Factory-welded frames: Head and jamb intersecting corners mitered at 45 degrees, with
back welded joints ground smooth.

a. Continuous face weld the joint between the head and jamb faces along their length
either internally or externally. Grind, prime paint, and finish smooth face joints with no
visible face seams.

b. Externally weld, grind, prime paint, and finish smooth face joints at meeting mullions
or between mullions and other frame members per a current copy of ANSI/SDI
A250.8.

4. Provide temporary steel spreaders (welded to the jambs at each rabbet of door openings)
on welded frames during shipment. Remove temporary steel spreaders prior to installation
of the frame.

B. Tolerances shall comply with SDI 117 "Manufacturing Tolerances Standard Steel Doors and
Frames."

C. Fabricate concealed stiffeners, reinforcement, edge channels, louvers, and moldings from
either cold- or hot-rolled steel sheet.

D. Unless otherwise indicated, provide exposed fasteners with countersunk flat or oval heads for
exposed screws and bolts.

E. Prepare doors and frames to receive mortised and concealed hardware per final door hardware
schedule and templates provided by hardware supplier. Comply with applicable requirements of
SDI-107 and ANSI-A115 Series specifications for door and frame preparation for hardware.

F. Reinforce doors and frames to receive surface-applied hardware. Drilling and tapping for
surface-applied hardware may be done at Project site. Provide internal reinforcements for all
doors to receive door closers and exit devices where scheduled.

G. Locate hardware as indicated on Shop Drawings or, if not indicated, per the Door and
Hardware Institute's (DHI) "Recommended Locations for Architectural Hardware for Standard
Steel Doors and Frames."

H. Exposed door and frame surfaces to be cleaned and treated then coated with rust inhibitive
primer. Water-based primer and color paint finishes to be free of Hazardous Air Pollutants
(HAPS) and Volatile Organic Compounds (VOVS). Paint to comply with ANSI A250.3 and
A250.10.

2.06 FINISHES
A. Chemical Treatment: Treat steel surfaces to promote paint adhesion.
B. Factory Prime Finish: Meet requirements of ANSI A 250.10.

PART 3 EXECUTION
3.01 EXAMINATION

A.

B.
C.

Verify that project conditions are acceptable before beginning installation of frames.
1. Verify that completed openings to receive knock-down wrap-around frames are of correct
size and thickness.

2. Verify that completed concrete or masonry openings to receive butt type frames are of
correct size.

Do not begin installation until conditions have been properly prepared.
Correct unacceptable conditions before proceeding with installation.

3.02 INSTALLATION

A.

Newton Correctional Facility Doors

Install doors and frames in accordance with manufacturer's printed installation instructions and
with Steel Door Institute's recommended erection instructions for steel frames SDI A250.11 and
NAAMM HMMA 840.

Comply with provisions of SDI-105, “Recommended Erection Instructions for Steel Door
Frames,” unless otherwise indicated. Set frames accurately in position, plumbed, aligned, and
braced securely until permanent anchors are set.
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1. In masonry construction, install at least 4 wall anchors per jamb adjacent to hinge location
on hinge jamb and at corresponding heights on strike jamb. Acceptable anchors include
masonry wire anchors and masonry T-shaped anchors. Use additional anchors as
required for height per manufacturers’ installation instructions.

2. At existing concrete or masonry construction, install at least 4 completed opening anchors
per jamb adjacent to hinge location on hinge jamb and at corresponding heights on strike
jamb. Set frames and secure to adjacent construction with bolts and masonry anchorage
devices. Use additional anchors as required for height per manufacturers’ installation
instructions.

Remove temporary steel spreaders prior to installation of frames.

Set frames accurately in position; plumb, align and brace until permanent anchors are set. After
wall construction is complete, remove temporary wood spreaders.

1. Field splice only at approved locations indicated on the shop drawings.

2. Weld, grind, and finish as required to conceal evidence of splicing on exposed faces.

Provide full height 3/8 inch (9.52 mm) to 1-1/2 inch (38 mm) thick strip of polystyrene foam
blocking at frames requiring grouting. Apply the strip to the back of the frame to facilitate field
drilling or tapping. Grout frames solid and plug weld grout ports.

Glaze and seal window frames in accordance with HMMA-820 TNO3.

Apply hardware in accordance with hardware manufacturers' instructions and Section 087100
of these Specifications. Install hardware with only factory-provided fasteners. Install silencers.
Adjust door installation to provide 1/8” at head and 1/8” at strike and hinge jamb with door
undercut to meet fire ratings and floor conditions to achieve maximum operational effectiveness
and appearance.

3.03 ADJUST AND CLEAN

A.
B.

C.

D.

Adjust doors for proper operation, free from binding or other defects.

Clean and restore soiled surfaces. Remove scraps and debris and leave site in a clean
condition.

Prime Coat Touch-Up: Immediately after erection, sand smooth rusted or damaged areas of
prime coat, and apply touch-up of compatible air-drying primer.

Properly clean and apply paint to doors and frames in accordance with HMMA-840 TNO1 and
ANSI A250.8 appendix B along with Manufactures recommended surface preparation for
painting.

3.04 PROTECTION

A.

Newton Correctional Facility Doors

Protect installed products and finished surfaces from damage during construction.
END OF SECTION
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SECTION 083463
DETENTION SECURITY HOLLOW METAL DOORS AND FRAMES

PART 1 - GENERAL
1.01 REFERENCE STANDARDS

A. ASTM A653/A653M - Standard Specification for Steel Sheet, Zinc-Coated (Galvanized) or Zinc-
Iron Alloy-Coated (Galvannealed) by the Hot-Dip Process; 2025a.

B. ASTM A1008/A1008M - Standard Specification for Steel, Sheet, Cold-Rolled, Carbon,
Structural, High-Strength Low-Alloy, High-Strength Low-Alloy with Improved Formability,
Required Hardness, Solution Hardened, and Bake Hardenable; 2025.

C. ASTM A1011/A1011M - Standard Specification for Steel, Sheet and Strip, Hot-Rolled, Carbon,
Structural, High-Strength Low-Alloy, High-Strength Low-Alloy with Improved Formability, and
Ultra-High Strength; 2025.

D. ASTM C143/C143M - Standard Test Method for Slump of Concrete; 2026a.

E. ASTM F1450 - Standard Test Methods for Hollow Metal Swinging Door Assemblies for
Detention and Correctional Facilities; 2012a (Reapproved 2019).

F. ASTM F1592 - Standard Test Methods for Detention Hollow Metal Vision Systems; 2012
(Reapproved 2025).

G. [S0O 9001 - Quality Management Systems — Requirements; 2015, with Amendment (2024).

H. NAAMM HMMA 840 - Guide Specifications for Receipt, Storage and Installation of Hollow Metal
Doors and Frames; 2024.

.  NAAMM HMMA 850 - Fire-Rated Hollow Metal Doors and Frames; 2014.

J.  NAAMM HMMA 863 - Guide Specifications for Detention Security Hollow Metal Doors and
Frames; 2024.

K. NAAMM HMMA 866 - Guide Specifications for Stainless Steel Hollow Metal Doors and Frames;
2012 (Reapproved 2018).

NFPA 80 - Standard for Fire Doors and Other Opening Protectives; 2025, with Amendment
(2024).

NFPA 105 - Standard for Smoke Door Assemblies and Other Opening Protectives; 2025.
NFPA 252 - Standard Methods of Fire Tests of Door Assemblies; 2022.

NFPA 257 - Standard on Fire Test for Window and Glass Block Assemblies; 2022.

UL 9 - Standard for Fire Tests of Window Assemblies; Current Edition, Including All Revisions.

r

UL 10B - Standard for Fire Tests of Door Assemblies; Current Edition, Including All Revisions.

PO TVO=ZzXL

UL 10C - Standard for Positive Pressure Fire Tests of Door Assemblies; Current Edition,
Including All Revisions.

»

UL 752 - Standard for Bullet-Resisting Equipment; Current Edition, Including All Revisions.

-

UL 1784 - Standard for Air Leakage Tests of Door Assemblies and Other Opening Protectives;
Current Edition, Including All Revisions.

1.02 SUMMARY

A. This Section includes detention security hollow metal bullet resistant products as scheduled in
the contract drawings and as specified herein.

1.03 PRODUCTS PROVIDED UNDER THIS SECTION

A. Detention security hollow metal doors as indicated in the door schedule. Doors shall be
swinging type or sliding type and shall be provided in the types and sizes scheduled in the
contract drawings and as specified herein.
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B.

C.

Detention security hollow metal frames with as indicated in the door schedule. Frames shall be
provided in the types and sizes scheduled in the contract drawings and as specified herein.

Detention security hollow metal frame infill panels with as indicated in the door schedule.
Panels shall be provided in the types and sizes scheduled in the contract drawings and as
specified herein.

1.04 RELATED SECTIONS

A.
B.
C.

Section 081113 - Doors and Frames
Section 087100 - Door Hardware
Section 085653 — Security Windows & Glazing

1.05 REFERENCES

A

B.

ozzrxe~ I

o
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ASTM A1008/A1008M-16, Specification for Steel, Sheet, Cold-Rolled, Carbon, Structural, High-
Strength Low-Alloy and High-Strength Low-Alloy with Improved Formability

ASTM A1011/A1011M-15, Specification for Steel, Sheet and Strip, Hot-Rolled, Carbon,
Structural, High-Strength Low-Alloy and High-Strength Low-Alloy with Improved Formability

ASTM AG653/A653M-15e1, Specification for Steel Sheet, Zinc-coated (Galvanized) or Zinc-Iron
Alloy-Coated (Galvannealed) by the Hot Dipped Process, (Commercial Steel)

ASTM A 666-15, Standard Specification for Annealed or Cold-Worked Austenitic Stainless
Steel Sheet, Strip, Plate and Flat Bar

ASTM C143/C143M-15a, Standard Test Method for Slump of Hydraulic Cement Concrete

ANSI A 250.10 — 2011, Standard Test Procedure and Acceptance Criteria for Prime Painted
Steel Surfaces for Steel Doors and Frames

ASTM F1450-12a (2004), Standard Test Methods for Hollow Metal Swinging Door Assemblies
for Detention and Correctional Facilities.

ASTM F1592-12, Standard Test Methods for Detention Hollow Metal Vision Systems
ANSI / NAAMM HMMA 801-12, Glossary of Terms for Hollow Metal Doors and Frames
NAAMM HMMA 803-08, Steel Tables

NAAMM HMMA 820-08, Hollow Metal Frames

HMMA-820 TN01-03, Grouting Hollow Metal Frames

NAAMM HMMA 840-07, Installation and Storage of Hollow Metal Doors and Frames
NAAMM HMMA 850-00, Fire-Rated Hollow Metal Doors and Frames, Second Edition

ANSI / NAAMM HMMA 866-12, Guide Specifications for Stainless Steel Hollow Metal Doors
and Frames

ANSI| / NFPA 80-2016, Fire Doors and Windows

ANSI / NFPA 105-2016, Recommended Practice for the Installation of Smoke Control Door
Assemblies

ANSI / NFPA 252-2017, Standard Methods of Fire Tests of Door Assemblies

ANSI / NFPA 257-2017, Methods for Fire Test of Window Assemblies

ANSI / UL 9-2009, Fire Test of Window Assemblies, 7th Edition

ANSI / UL 10B-2008, Fire Test of Door Assemblies, 9th Edition

ANSI / UL 10C-2016, Standard for Positive Pressure Fire Tests of Door Assemblies, 1st Edition
UL 1784-2015, Air Leakage Tests of Door Assemblies, 3rd Edition.

UL 752-05, 11th Edition, Bullet Resisting Equipment
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1.06 TESTING AND PERFORMANCE

A. Performance grades for each opening shall be as indicated on the contract documents.
Performance test requirements for each opening shall be as indicated for individual grade
number designations shown in the tables in ASTM F1450 and ASTM F1592. Test procedures
shall be performed on door and frame designs as described in Sections A, B, C, D and E.

B. Door Assembly Impact Test
1.  Two 3 feet (91.44 cm) x 7 feet (213.36 cm) doors of each Grade to be tested shall be

constructed in accordance with Section 2.01, each with 100 sq inch (64516 sq mm) vision

panel, 4 inch (101.6 mm) x 25 inch (635 mm) clear opening positioned generally as shown

in ASTM F1450, Figure 1. Doors shall have a maximum weight for Grades 1 and 2 of 230

Ibs and for grades 3 and 4 of 190 Ibs. Two accompanying frames shall be constructed in

accordance with Section 2.03. One door and frame assembly shall be equipped with

hardware in accordance with ASTM F1450, Paragraph 6.1.2.4. The other assembly shall

be equipped with hardware in accordance with ASTM F1450, Paragraph

a. 6.1.2.5. Test doors and frames shall be installed and tested in accordance with ASTM
F1450, Section 6, "Specimen Preparation" and Section 7.2 "Door Assembly Impact
Test." The test assemblies shall meet the acceptance criteria in Section 7.2 inch
(182.88 mm) order to qualify under Section 1.05 of this specification.

C. Detention Hollow Metal Vision System Impact Test In Accordance With ASTM F1592
1. Asingle sidelight security hollow metal assembly, door dimensions 3 feet (91.44 cm) x 7
feet (213.36 cm) and sidelight dimensions with clear opening size of 32 inch (812.8 mm)
wide x 48 inch (1219.2 mm) high +/- 1 inch shall be constructed in accordance with
Sections 2.01 and 2.03, and shall be impact tested in accordance with ASTM F1592,
Sections 5, 6 and 7.2. The test assembly shall meet the acceptance criteria in Section 7.2
inch (182.88 mm) order to qualify under Section 1.05 of this specification.
2. Door Static Load Test
a. Two (2) doors of each Grade to be tested constructed identically to each of the test
doors required for Section 1.05.A.1 "Door Assembly Impact Test," 3 feet (91.44 cm) x
7 feet (213.36 cm), with 4 inch (101.6 mm) x 25 inch (635 mm) vision panel, and with
hardware preparations, shall be tested in accordance with ASTM F1450, Section 7.3,
"Door Static Load Test." The test doors shall meet the acceptance criteria in Section
7.3 inch (185.42 mm) order to qualify under Section 1.05 of this specification.
3. Door Rack Test
a. Two (2) doors constructed identically to each of the test doors required in Section
1.05.A, "Door Assembly Impact Test," 3 feet (91.44 cm) x 7 feet (213.36 cm), with 4
inch (101.6 mm) x 25 inch (635 mm) vision panel, and with hardware preparations
shall be tested in accordance with ASTM F1450, Section 7.4, "Door Rack Test." The
test doors shall meet the acceptance criteria in Section 7.4 in order to qualify under
Section 1.05 of this specification.
b. One 12 gauge door, .093 inch (2.36 mm), with two large vision lights as shown in
ASTM F1450, Figure 2, with an “edge cut” food pass/cuff port 5 inch (127 mm) x
14.25 in (362 mm) located 36.5 from the bottom of the door to the center line of the
opening as shown in ASTM F1450, Figure 3, shall be constructed in accordance with
Section
1)  2.01 of this specification. The door shall be tested in accordance with ASTM
F1450, Section 7.4, "Door Rack Test". The test door shall meet the acceptance
criteria in Section 7.4., 4.11 inch (104.39 mm) order to qualify under Section
1.05 of this specification.
4. Door Edge Crush Test
a. One (1) door constructed identically to any of the test doors required in Section
1.05.A, "Door Assembly Impact Test," with hardware preparations, shall be tested in
accordance with ASTM F1450, Section 7.7 "Door Edge Crush Test."
5. Test Reports
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a. The manufacturer shall provide test reports and documentation by an independent
testing laboratory in accordance with the reporting requirements of ASTM F1450 and
ASTM F1592 certifying compliance with ANSI/NAAMM HMMA 863, Section 1.05.,
current within five (5) years.

1.07 QUALITY ASSURANCE

A. Manufacturer's Qualification

1. Manufacturer shall provide evidence of having personnel and plant equipment capable of
fabricating hollow metal door and frame assemblies of the type specified herein.
Manufacturer shall provide current documentation of the number of employees, a listing of
their production equipment, and a description of their manufacturing facility.

a. Manufacturers shall be ISO 9001:2008 certified and shall be required to present their
Certificate of Registration upon request. The manufacturer’s registrar shall be
nationally recognized and shall provide the manufacturer with periodic factory follow
up audits reaffirming the manufacturer’s continuing compliance with their written
quality program.

2. Manufacturer’s production welders shall be qualified under AWS D1.3 and upon request
shall provide copies of Welders Certifications in accordance with AWS D1.3.

3. Manufacturers shall have a minimum of ten (10) years experience successfully producing
detention hollow metal of the types and sizes required in the contract documents. Upon
request the manufacturer shall provide a list of successfully completed projects and the
dates they were completed.

4. Manufacturers shall have written test reports of their having passed the testing
requirements of section 1.05 and using their current materials and production processes.

B. Quality Criteria

1. All door and frame construction shall be in accordance with construction of assemblies,
which meet the testing requirements of Section 1.05.

2. If any door or frame specified by the Architect to be fire-rated cannot qualify for
appropriate labeling because of its design, hardware or any other reason, the
a. Architect shall be so advised before fabricating work on that item is started.

3. Fabrication methods and product quality shall meet standards set by the Hollow Metal
Manufacturers Association, HMMA, a Division of the National Association of Architectural
Metal Manufacturers, NAAMM, as set forth in these specifications.

1.08 SUBMITTALS

A. Submittal Drawings
1. Show door and frame elevations and sections.

2. Show listing of opening descriptions including locations, material thicknesses, and
anchors.
3. Show location and details of all openings.

1.09 WARRANTY
A. All hollow metal work shall be warranted from defects in workmanship and quality for a period
of one (1) year from the date of substantial completion of the project.
PART 2 - PRODUCTS
2.01 DETENTION SECURITY HOLLOW METAL DOORS

A. Materials
1. Doors shall be manufactured of commercial quality, level, hot-rolled, pickled and dry steel
conforming to ASTM A1011/A1011M CS type B. The steel shall be free of scale, pitting,
coil breaks, buckles, waves or other surface blemishes or defects.
2. Interior doors: Face sheets shall be for Grades 3 and 4: 0.067 inch (1.7 mm) for Grades 1
and 2: 0.093 inch (2.36 mm) minimum thickness.

Newton Correctional Facility Doors 083463 - 4 Detention Security Hollow Metal
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For severely corrosive conditions and where specified for individual openings, either
interior or exterior: Face sheets shall be 0.067 inch (1.7 mm) minimum thickness. Face
sheets and components shall be stainless steel conforming to ASTM A 666, Type 304.
Steel stiffened construction methods and finishes for stainless steel doors shall comply
with ANSI/NAAMM HMMA 866.

B. Construction:

1.

Newton Correctional Facility Doors

& Windows

All doors shall be of the types and sizes shown on the approved submittal drawings, shall
be constructed in accordance with the specifications and shall meet the performance
requirements of Paragraph 1.05 where applicable. Alternate materials and methods of
construction, which meet the aforementioned performance criteria, shall be permitted.
Door face sheets shall be joined at their vertical edges by a continuous weld extending the
full height of the door. This edge seam weld shall be sanded smooth and be neat in
appearance. The door vertical edges shall not be covered with auto body putty or metallic
fillers. The weld shall be visible to ensure a continuous weld.

Door thickness shall be 2 inch (50.8 mm) nominal to accommodate detention hardware.

Doors shall be neat in appearance and free from warpage or buckle. Edge bends shall be

true and straight and of minimum radius for the thickness of material used.

The door shall be stiffened by one of the following systems:

a. Continuous steel truss design core material, .015 inch (0.38 mm) minimum, having
truncated triangular roll formed sections extending continuously from one door face to
the other, spot welded to each face sheet 2.75 inch (69.9 mm) O.C. horizontally and
3 inch (76.2 mm) O.C. vertically. Core material shall extend full height and width of
door.

b. Continuous vertical hat sections, one such hat section welded to each face of the
door, .053 inch (1.35 mm), with vertical webs no more than 4 inch (101.6 mm) apart.
Hat sections shall be welded to each other at 6 inch (152.4 mm) O.C. both sides in
order to prevent separation.

c. Spaces between stiffeners shall be filled with fiberglass or mineral rockwool batt-type
material, minimum 6 Ib. density.

The vertical edges shall be reinforced by a continuous steel channel extending the full

height of the door and welded to both face sheets. The channels’ thickness shall be not

less than the thickness of the door face sheet. The top and bottom edges shall be closed
with a continuous channel, the same thickness as the vertical edge channels and shall be
spot-welded to the face sheet a maximum of 3 inch (76.2 mm) O.C. The closing end
channel shall be continuously welded to the vertical reinforcing channel at all four corners
producing a fully welded perimeter reinforcing channel.

The top and bottom end channel shall be fitted with an additional flush closing channel of

the same material thickness. The flush closing channel shall be welded in place at the

corners and at the center. Tops of exterior doors shall be made weather tight where
specified.

Edge profiles shall be provided on both vertical edges of doors as follows:

1) 1) Single acting doors - beveled 1/8 inch (3.18 mm) in 2 inch (50.8 mm) profile.

Hardware reinforcements:

a. Doors shall be mortised, reinforced, drilled and tapped at the factory for completely

templated mortised hardware only, in accordance with the final approved hardware

schedule and templates provided by the hardware supplier. Where surface mounted
hardware - or non-templated mortised hardware - is to be applied, doors shall be
reinforced, and all drilling and tapping shall be done by others in the field.

Minimum thicknesses for hardware reinforcements shall be as follows:

Full Mortise Hinges and Pivots - 0.167 inch (4.24 mm)

Surface applied maximum security hinges - 0.214 inch (5.44 mm)

Strikes (reinforcing tabs) 0.167 inch (4.24 mm)

Strikes (channel reinforcement) 0.125 inch (3.18 mm)

Slide device hanger attachment - per device manufacturer’s recommendations

@~0ao0xC
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h. Lock fronts, concealed holders 0.093 inch (2.36 mm)

i.  All other surface applied hardware 0.093 in (2.36 mm)

j- In cases where electrically operated hardware is required, and where shown on
approved submittal drawings, hardware enclosures and junction boxes shall be
provided and shall be interconnected using UL approved 0.75 inch (19 mm) minimum
diameter conduit and connectors. Also, where shown on submittal drawings, junction
boxes with access plates shall be provided to facilitate the proper installation of
wiring. Access plates shall be the same thickness as the face sheet and fastened
with a minimum of four (4) #8-32 tamper resistant machine screws, not to exceed 6
inch (152.4 mm) O.C.

Glass moldings and stops:

a. Where specified, doors shall be provided with steel moldings to secure glazing by
others in accordance with glass sizes and thicknesses shown on approved submittal
drawings.

b. Fixed glass molding shall be not less than 0.093 inch (2.36 mm), and shall be spot-
welded to both face sheets 3 inch (76.2 mm) O.C. maximum.

c. Inglass openings where security glazing is specified and where shown on the
approved submittal drawings, pressed steel angle glazing stops (or “Z” or plate type
stops depending on glass thickness), no less than 0.093 inch (2.36 mm) thickness,
shall be provided. Angle stops shall be mitered or notched and tight fitting at the
corner joints, and secured in place using 1/4 - 20 or 1/4 - 28 button head tamper
resistant screws with spacing necessary to satisfy the performance criteria outlined in
Section 1.05.

d. Metal surfaces to which glazing stops are secured, and the inside of the glazing stops
shall be treated for maximum paint adhesion and painted with a rust inhibitive primer
prior to installation in the door, or shall be fabricated from A60 (ZF180) zinc coated
steel per 2.01.A.3.

10. Product Identification: Doors shall have the Architect's mark number permanently stamped

on the center hinge reinforcement for swing doors and on the horizontal Z of the window
for sliding door types.

2.02 HOLLOW METAL INFILL PANELS

A. Hollow metal infill panels shall be made of the same materials and construction and finished in
the same way as specified in Section 2.01 of this specification.

2.03 HOLLOW METAL FRAMES
A. Materials

1.

Frames shall be constructed of commercial quality, hot rolled, pickled dry steel conforming
to A1011/A1011M. The steel shall be free of scale, pitting, coil breaks or other surface
defects.

Interior openings: Steel shall be for Grades 3 and 4, 0.067 inch (1.7 mm) for Grades 1 and
2, 0.093 inch (2.36 mm) minimum thickness.

Exterior openings: Steel shall be for Grades 3 and 4, 0.067 inch (1.7 mm) minimum
thickness and shall have a zinc coating applied by the hot-dip process conforming to
ASTM A653/A653M Commercial Steel (CS), coating designation A60 (Z180).

B. Construction:

1.

Newton Correctional Facility Doors
& Windows

All frames, with the exception of cased openings such as for sliding doors, shall have
integral stops and be welded units of the sizes and types shown on approved submittal
drawings. Frames shall be constructed in accordance with these specifications and meet
performance criteria specified in Section 1.05 where applicable. Alternate materials and
methods of construction, which meet the aforementioned performance criteria, shall be
permitted.

All finished work shall be neat in appearance, square, and free of defects, warps and
buckles. Pressed steel members shall be straight and of uniform profile throughout their
lengths.

Detention Security Hollow Metal
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Jamb, header and sill profiles shall be in accordance with the frame schedule and as

shown on the approved submittal drawings.

Corner joints shall have all contact edges closed tight with faces mitered and stops either

butted or mitered. Corner joints shall be continuously welded and the use of gussets or

splice plates shall be unacceptable.

Minimum height of stops in door openings shall be 0.75 inch (19.05 mm). Height of stops

on security glass or panel openings shall be as shown on approved submittal drawings.

When shipping limitations so dictate, frames for large openings shall be fabricated in

sections designated for splicing in the field by others. Where splicing is necessary, angle

splices shall be installed at the corners of the profile, and shall extend at least 1 inch (25.4

mm) on either side of the joint. Splicing angles shall be the same gage thickness as the

frame. Field splices shall be made in accordance with approved submittal drawings.

Frames for multiple openings shall have mullion members which, after fabrication, are

closed tubular shapes conforming to profiles shown on approved submittal drawings. All

exposed joints between faces of abutted members shall be continuously welded and
finished smooth. All exposed joints between stops of abutted members shall be welded
along the soffit and shall be left neat and uniform in appearance. At mullions, longitudinal
joint may occur creating a seam. Where possible, conceal this seam behind a glazing
stop. The contractor responsible for installation shall provide for welding and finishing all
field joints between faces of abutted members.

Hardware Reinforcements and Preparation:

a. Frames shall be mortised, reinforced, drilled and tapped for all templated mortised
hardware only, in accordance with the final approved hardware schedule and
templates provided by the hardware supplier. Where surface mounted hardware -
anchor hinges, thrust pivots, pivot reinforced hinges, or non-templated mortised
hardware - is to be applied, frames shall be reinforced, and all drilling and tapping
shall be done by others in the field.

b. Minimum thickness of hardware reinforcing plates shall be as follows:

Hinges and Pivots: 0.167 inch (4.24 mm) x 1.5 inch (38.1 mm) x 10 inch (254 mm) in

length.

Strikes - 0.167 inch (4.24 mm)

Closers (concealed) - 0.167 inch (4.24 mm)

Flush bolts - 0.167 inch (4.24 mm)

All other surface applied hardware - 0.093 inch (2.36 mm)

In cases where electrically operated hardware is required, and where shown on

contract drawings, hardware enclosures and junction boxes shall be provided, and

shall be interconnected using UL approved 0.75 inch (19.05 mm) diameter minimum
conduit and connectors. Also, where shown on submittal drawings, junction boxes
with access plates shall be provided to facilitate the proper installation of wiring.

Access plates shall be the same thickness as the frame and fastened with a minimum

of four (4) #8-32 tamper resistant machine screws, not to exceed 6 inch (152.4 mm)

O.C.

Floor Anchors:

a. Floor anchors with two holes for fasteners shall be fastened inside jambs with at least
four (4) spot welds, per anchor or MIG welded on both sides.

b. Where so scheduled, adjustable floor anchors, providing not less than 2 inch (50.8
mm) height adjustment, shall be fastened in place with at least four (4) spot-welds per
anchor or MIG welded on both sides.

c. Thickness of floor anchors shall be the same as frame.

Jamb Anchors:

a. Anchor Spacing

b. The number of anchors provided on each jamb shall be as follows:

1) Borrowed Lite Frames - 2 anchors plus 1 for each 24 in. (609.6 mm) or fraction
thereof over 36 in. (914.4 mm), spaced at 24 in. (609.6 mm) maximum between
anchors

o
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2) Door Frames - 2 anchors plus 1 for each 24 in. (609.6 mm) or fraction thereof
over 54 in. (1371.6 mm), spaced at 24 in. (609.6 mm) maximum between
anchors (fire ratings can require additional anchors).

c. Masonry Type:

1)  Frames for installation in masonry walls shall be provided with adjustable jamb
anchors of the strap and stirrup type made from the same thickness steel as
frame. Straps shall be 2 in. (50.8 mm) x 10 in. (254 mm) in size, corrugated and
perforated.

d. Embedment Masonry Type:

1) Frames for installation in prefinished masonry or concrete openings shall be
provided with removable faces at the jambs, and 0.167 in. (4.24 mm) x 2 in.
(50.8 mm) x 2 in. (50.8 mm) angle anchors 4 in. (101.6 mm) long spaced as
described in Paragraph 2.03.B.10.a. The frame anchors shall be located to
coincide with matching embedded anchors to be provided for installation in the
wall.

e. Embedded wall anchors shall consist of a 0.167 in. (4.24 mm) x 4 in. (101.6 mm)

wide x 6 in. (152.4 mm) plate with 0.167 in. x 2 in. (50.8 mm) x 2 in. (50.8 mm) angle
anchors 4 in. (101.6 mm) long welded in place at locations to match angle anchors in
frames. The embedded plate shall be provided with two (2) #4 re-bar wall anchors 10
in. (254 mm) long minimum, with 2 in. (50.8 mm) x 90 degree turn down on ends
continuously welded in place, and spaced as described in Paragraph 2.03.B.10a.
Embedments shall be prime painted in accordance with Paragraph 2.03.B.14.
Angle anchors shall each be fastened to jamb and to embedded plate with two (2) 1
inch (25.4 mm) long arc welds at each end of the anchor. Anchors shall be shipped
loose.
The complete anchorage system shall provide that the jamb faces be removed from
the frames in the field by the contractor responsible for installation, and the frames be
moved into the opening until the frame anchors contact and match the embedded
anchors. The contractor responsible for installation shall field weld all anchors and
install the jamb faces in place. Embedment anchoring details shall be provided on
approved submittal drawings.

f.  Expansion Bolt Type:

1)  Frames for installation in existing masonry or concrete walls shall be prepared
for expansion bolt type anchors. The preparation shall consist of a punch and
dimpled hole for a 0.5 inch (12.7 mm) diameter bolt and a .093 inch (2.36 mm)
spacer from the unexposed surface of the frame to the wall. The spacer shall be
welded to the frame and the preparation spaced as described in Paragraph
2.03.B.10.a.

2) Atfter sufficient tightening of the bolt, the bolt head shall be welded by the
installation contractor so as to provide a non-removable condition. The welded
bolt head shall be ground, dressed and finished smooth.

g. Frames to be installed in pre-finished concrete, masonry or steel openings shall be
constructed and provided with anchoring systems of suitable design as shown on the
approved submittal drawings.

h. Grout guards shall be provided at all hardware preparations, glazing stop screws and
silencer preparations on frames to be set in masonry or concrete openings. Grout
guards shall be sufficient to protect preparations from grout of a 4 inch (101.6 mm)
maximum slump consistency which is hand troweled in place. All hinge grout guards
and lock pockets shall be caulked after priming to ensure maximum protection from
grout seepage.

i.  Grout guards for glazing stop screws shall be factory installed and shall cover the
exposed portion of the screws inside the frame throat, around the perimeter. Where
mullions are required to be grouted, screws inside mullions shall be protected with
grout guards.

Newton Correctional Facility Doors 083463 - 8 Detention Security Hollow Metal
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j-  Steel grout guards shall protect silencer preparations where accessible from the
frame throat. Silencers shall be furnished and installed by the contractor responsible
for frame installation except where limited access prevents installation of the metal
grout guards in mullions, in which case silencers shall be factory furnished and
installed.

All frames shall be provided with two (2) temporary steel spreaders welded to the bottom

of the jambs to serve as bracing during shipping and handling. The installation contractor

shall be responsible for removing, finishing, and touch-up of marks caused by spreader
removal.

Removable glazing stops:

a. In openings where security glazing is specified and where shown on the approved
submittal drawings, pressed steel angle glazing stops, not less than 0.093 inch (2.36
mm), shall be provided. Angle stops shall be mitered or notched and tight fitting at the
corner joints, and secured in place using 1/4 - 20 or 1/4 - 28 button head tamper
resistant screws with spacing necessary to satisfy the performance criteria outlined in
Section 1.05.

2.04 MANUFACTURING TOLERANCES
A. Manufacturing tolerance shall be maintained within the following limits:

1.

w

Frames for single doors or pairs of doors:

a. Width, measured between rabbets at the head: Nominal opening width + 1/16 inch
(1.59 mm), - 1/32 inch (0.79 mm).

b. Height (total length of jamb rabbet): Nominal opening height +/- 3/64 inch (1.19 mm).

Cross sectional profile dimensions:

a. Face: +/-1/32inch (0.79 mm)

b. Stop: +/-1/32 inch (0.79 mm)

c. Rabbet: +/-1/32 inch (0.79 mm)

d. Depth: +/- 1/32 inch (0.79 mm)

e. Throat: +/- 1/16 inch (1.59 mm)

Flatness of large frames 1/8 inch (3.18 mm) in 10 feet (304.8 cm) of length or width

Doors — Doors are undersized to fit the frame. Edge clearances are based upon individual

door manufacturer’s designs. Tolerance on actual door sizes are as follows:

a. Width: +/- 3/64 inch (1.19 mm)

b. Height: +/- 3/64 inch (1.19 mm)

c. Thickness: +/- 1/16 inch (1.59 mm)

d. Bowf/flatness: +/- 1/8 inch (3.18 mm) in 7 feet (213.36 cm)

Hardware

a. Cutout and template dimensions: 0.015 inch (0.38 mm) - 0 inch (0 mm).

b. Location: +/-1/32 inch (0.79 mm)

c. Between hinge centerlines: +/ - 1/64 inch (0.4 mm)

HARDWARE LOCATIONS

C. The location of hardware on doors and frames shall be as listed below. Note that all dimensions
except the hinge locations are referenced from the finished floor as defined in Section 3.03.

1.

Newton Correctional Facility Doors
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Hinges:

a. Top 5inch (127 mm). (7 inch (177.8 mm)) from frame head to top of hinge

b. Bottom 10 inch (254 mm). (10 inch (254 mm)) from floor to bottom of hinge

c. Intermediate spaced between top and bottom hinges

Locks and latches 38 inch (965.2 mm). (37.99 inch (965 mm)) to centerline of knob or
lever shaft

Deadlocks 37 inch (939.8 mm). (45.98 inch (1168 mm)) to centerline of bolt

Exit Hardware 38 inch (965.2 mm). (37.99 inch (965 mm)) to centerline of cross bar or as
shown on hardware template

Door Pulls - 47 inch (1193.8 mm) to centerline of grip

Detention Security Hollow Metal
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6. Push plates 47 inch (1193.8 mm). (45.98 inch (1168 mm)) to centerline of plate
a. Intercoms 48 inch (1219.2 mm). (47.99 inch (1219 mm)) to centerline of intercom /
backbox (1)

2.05 FINISH

A. After fabrication, all tool marks and surface imperfections shall be filled and sanded as required
to make face sheets, vertical edges and weld joints free from irregularities. After appropriate
metal preparation, all exposed surfaces of doors and frames shall receive a rust inhibitive
primer which meets or exceeds ANSI A 250.10, “Test Procedures and Acceptance Criteria for
Prime Painting Steel Surfaces for Steel Doors and Frames.” For stainless steel finishes refer to
ANSI/NAAMM HMMA 866.

PART 3 - EXECUTION
3.01 SITE STORAGE AND PROTECTION OF MATERIALS

A. The contractor responsible for installation shall remove wraps or covers from doors and frames
upon delivery at the building site. The contractor responsible for installation shall ensure that
any scratches or disfigurement caused in shipping or handling are promptly sanded smooth,
cleaned and touched up with a compatible rust inhibitive Direct to Metal (DTM) primer.

B. The contractor responsible for installation shall ensure that materials are properly stored on
planks or dunnage in a dry location. Doors and frames shall be stored in a vertical position and
spaced by blocking.

3.02 INSTALLATION
A. The Contractor responsible for installation shall perform the following:

B. Prior to installation, all frames shall be checked for correct size and swing, and with temporary
spreaders removed be corrected for squareness, alignment, twist and plumb. Permissible
installation tolerances shall not exceed 1/16 inch (1.59 mm):

1. Squareness - Measured at rabbet on a line from jamb, perpendicular to frame head.

2. Alignment Measured at jambs on a horizontal line parallel to the plane of the face.

3. Twist - Measured at opposite face corners of jambs on parallel lines, perpendicular to the
plane of the door rabbet.

4. Plumbness - Measured at jambs on a perpendicular line from the head to the floor.

5. During the setting of the frames, check and maintain these tolerances for squareness,
alignment, twist and plumbness.

C. Frame jambs shall be fully grouted to provide added security protection against battering,
wedging, spreading and other means of forcing open the door. Jamb mounted lock
preparations, grout guards for hardware preparations and glazing stop screws, and junction
boxes are intended to protect hardware mortises, exposed removable screws, and tapped
mounting holes from masonry grout of 4 inch (101.6 mm) maximum slump consistency which is
hand troweled in place. If a light consistency grout greater than 4 in. (101.6 mm) slump in
accordance with ASTM C 143 / C 143M is to be used, special precautions shall be taken in the
field by the installation contractor to protect tapped holes, electrical knock-outs, lock pockets,
grout guards, junction boxes, etc. in the frames.

1. Large frame sections, such as lock columns and lock jambs, are not intended or designed
to act as forms for grout or concrete. Grouting of large hollow metal sections shall be done
in “lifts” or precautions shall otherwise be taken by the contractor to insure that frames are
not deformed or damaged by the hydraulic forces that occur during this process.

D. Proper door clearances shall be maintained in accordance with 3.03 of these specifications,
except for special conditions otherwise noted. Where necessary, metal hinge shims, furnished
by the Contractor responsible for installation, are acceptable to maintain clearances.

1. Hardware shall be applied in accordance with hardware manufacturer's templates and
instructions.
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J.

Any grout or other bonding material shall be cleaned off of frames or doors immediately
following installation. Exposed hollow metal surfaces shall be kept free of grout, tar, or other
bonding material or sealer.

Exposed field welds shall be finished smooth and touched up with a rust inhibitive primer.

Primed or painted surfaces which have been scratched or otherwise marred during installation,
cleaning, and/or field welding, including marks caused by spreader removal, shall promptly be
finished smooth, cleaned, treated for maximum paint adhesion and touched up with a rust
inhibitive Direct to Metal (DTM) primer comparable to and compatible with the shop applied
primer and finish paint specified in Section 09900. All touch-up primer and finish paint must be
formulated for DTM application.

Finish paint in accordance with Section 099113.
Install door silencers.
Install glazing materials in accordance with Section 085653.

3.03 CLEARANCES

A.

Newton Correctional Facility Doors

Edge clearances for swinging doors shall provide for the functional operation of the assembly

and shall not exceed the following:

1. Between doors and frames at head and jambs: 3/16 inch (4.76 mm)

2. Between edges of pairs of doors: 3/16 inch (4.76 mm)

3. Atdoorsills where a threshold is used: 3/8 inch (9.52 mm)

4. At doorsills where no threshold is used: 3/4 inch (19.05 mm)

5. Between door bottom and nominal surface of floor coverings at fire rated openings as
provided in ANSI/NFPA 80, 2 inch (12.7 mm).

Clearances for detention sliding doors shall be in accordance with the approved slider device
drawings furnished as part of the approved hardware schedule.

END OF SECTION
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SECTION 085653
SECURITY WINDOWS

PART 1 GENERAL
1.01 SECTION INCLUDES
A. Security view windows, with glazing.
1.02 RELATED REQUIREMENTS
A. Section 042000 - Unit Masonry: Installation of anchorage items embedded in masonry.
B. Section 079200 - Joint Sealants: Sealing joints between frames and adjacent construction.
1.03 REFERENCE STANDARDS

A. ASTM A1008/A1008M - Standard Specification for Steel, Sheet, Cold-Rolled, Carbon,
Structural, High-Strength Low-Alloy, High-Strength Low-Alloy with Improved Formability,
Required Hardness, Solution Hardened, and Bake Hardenable; 2025.

B. ASTM F1233 - Standard Test Method for Security Glazing Materials And Systems; 2021.

C. ASTM F1915 - Standard Test Methods for Glazing for Detention Facilities; 2005 (Reapproved
2025).

D. SSPC-SP 5/NACE No.1 - White Metal Blast Cleaning; 2006.
E. UL 752 - Standard for Bullet-Resisting Equipment; Current Edition, Including All Revisions.
1.04 SUBMITTALS

A. Product Data: Manufacturer's published data showing materials, construction details,
dimensions of components, and finishes.

B. Shop Drawings: Drawings prepared specifically for this project, showing plans, elevations,
sections, details of construction, anchorage to other work, hardware, and glazing.
1. For existing openings show verified field dimensions.
2. For new work show required opening dimensions and allowance for field deviation.
3. For field glazed windows, include detailed instructions for glazing installation.

C. TestReports: Test reports for specific window model and glazing to be furnished, showing
compliance with specified requirements; window and glazing may be tested separately,
provided window test sample adequately simulates the glazing to be used.

1. Include testing agency qualifications.
2. For structural, forced entry, and ballistic tests, provide details on method of anchorage to
test frame.

D. Maintenance Materials: Furnish the following for Owner's use in maintenance of project.
1. See Section 016000 - Product Requirements for additional provisions.
2. Extra Security Fasteners: At least one box for every 50 boxes, or fraction thereof, of each
type and size installed; provide products matching those installed, packaged and labeled.
3. Tool Kit: 6 sets of tools for security fasteners.

1.05 WARRANTY

A. Provide manufacturer's warranty agreeing to repair or replace windows and window
components that fail within three years after Date of Substantial Completion due to, but not
limited to, the following:

1. Structural failure, failure of welds, and deterioration of metals and finishes beyond that
expected under detention use and normal weathering.
2. Failure of glazing due to excessive deflection of supporting members under wind load.

PART 2 PRODUCTS
2.01 MANUFACTURERS

A. Safety Glazing:
1. Basis of Design: IsoClima, LEXGARD; https://www.isoclimagroup.com/us/

Newton Correctional Facility Doors
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a. LEXGARD Laminated Polycarbonate MPC 375
1)  3/8” nominal thickness
2) ASTM 1915 Grade 3 for forced entry

b. Substitutions: Architect pre-approved equal.

B. Detention Glazing:
1.  Basis of Design: IsoClima, ARMORGARD; https://www.isoclimagroup.com/us/
a. ARMORGARD Ultimate Security Glass
1)  1.3” nominal thickness
2) NIJ 0108.01 Level IIA for bullet resistance
3) ASTM F1233-21 Class 3.3 for forced entry
b. Substitions: Architect pre-approved equal.

C. Provide from Single Manufacturer:
1. Total Security Solutions Glass Clad Polycarbonate
2. Pilkington Pyrostop BR
3.  McGrory Glass AttackDefend
4.  Architect pre-approved equal

2.02 ASSEMBLIES

A. Security and Detention Windows:

1. Dimensions, profiles, features, and performance specified and indicated on drawings are
required; do not deviate unless specifically approved by Architect under substitution
procedures; see Section 016000.

2. Design to fit openings indicated on drawings; design to accommodate deviation of actual
construction from dimensions indicated on drawings.

3. Design anchorages to provide performance equivalent to that required for window unit;
provide anchorages at least equivalent to those by which the tested units were anchored
to the test frame.

4. Label units to indicate which side is which, such as inside/outside or secure/non-secure;
use labels that are removable after installation but durable enough not to be lost during
delivery, storage, handling, and installation.

2.03 SECURITY VIEW GLAZING

A. Security View Windows: Factory-assembled fixed glazing panel re-glazable from secure side
without disassembly of frame, with non-removable trim and glazing stops on non-secure side
(outside).

1.  Glazing: Laminated type with glass on both surfaces; kind as required to achieve
performance criteria specified.
2.  Forced Entry Resistance: ASTM F1915 Grade 3, tested from outside.

2.04 ASSEMBLY COMPONENTS

A. Formed Steel Framing: ASTM A1008/A1008M, Designation CS (commercial steel), cold-rolled
steel sheet; 12 gauge, 0.1046 inch (2.66 mm) minimum thickness.

B. Frame Anchors: Mild steel plates, shapes, or bars, concealed in completed construction;
provide anchorage devices as necessary to securely fasten windows to adjacent construction;
use security fasteners for exposed anchors.

C. Glazing Seals: Factory installed; molded EPDM or neoprene compressible gaskets and
compression strips.

D. Security Fasteners: Operable only by tools produced by fastener manufacturer or
manufacturer's licensee; head style appropriate to installation conditions, strength, and finish of
materials being fastened; use countersunk heads wherever possible.

E. Bituminous Paint: Cold-applied asbestos-free asphalt mastic, complying with SSPC-Paint 33;
30 mils, 0.030 inch (0.76 mm) minimum thickness per coat.
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2.05 FINISHES
A. Color: As selected by Architect from manufacturer's standard range.

B. Primed Finish on Steel:
1. Cleaned using white metal blast cleaning in accordance with SSPC-SP 5/NACE No.1.

PART 3 EXECUTION
3.01 EXAMINATION
A. Verify that window openings are ready for installation of windows.

B. Notify Architect if conditions are not suitable for installation of windows; do not proceed until
conditions are satisfactory.

3.02 INSTALLATION
A. Install in accordance with manufacturer's instructions and drawing details.
B. Install windows in correct orientation (inside/outside or secure/non-secure).
C. Anchor windows securely in manner so as to achieve performance specified.
D. Separate metal members from concrete and masonry using bituminous paint.
E. Set sill members and sill flashing in continuous bead of sealant.

3.03 CLEANING
A. Clean exposed surfaces promptly after installation without damaging finishes.
B. Remove and replace defective work.

END OF SECTION
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SECTION 087100
DOOR HARDWARE

PART 1 GENERAL
1.01 SECTION INCLUDES

A
B.
C.
D.

Hardware for hollow metal and steel security doors.
Electrically operated and controlled hardware.
Thresholds.

Weatherstripping and gasketing.

1.02 RELATED REQUIREMENTS

A.
B.
C.

Section 079200 - Joint Sealants: Sealants for setting exterior door thresholds.
Section 081113 - Hollow Metal Doors and Frames.
Section 281000 - Access Control: Electronic access control devices.

1.03 REFERENCE STANDARDS

A
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R.

ADA Standards - 2010 ADA Standards for Accessible Design; 2010.
BHMA A156.1 - Standard for Butts and Hinges; 2025.

BHMA A156.3 - Exit Devices; 2025.

BHMA A156.4 - Door Closers and Pivots; 2024.

BHMA A156.5 - Cylinders and Input Devices for Locks; 2020.
BHMA A156.6 - Standard for Architectural Door Trim; 2021.

BHMA A156.8 - Door Controls - Overhead Stops and Holders; 2021.
BHMA A156.13 - Mortise Locks and Latches; 2022.

BHMA A156.15 - Release Devices - Closer Holder, Electromagnetic and Electromechanical;
2021.

BHMA A156.16 - Standard for Auxiliary Hardware; 2023.
BHMA A156.18 - Standard for Materials and Finishes; 2020.
BHMA A156.21 - Thresholds; 2025.

BHMA A156.22 - Standard for Gasketing; 2021.

BHMA A156.25 - Electrified Locking Devices; 2023.

BHMA A156.26 - Standard for Continuous Hinges; 2025.
BHMA A156.30 - Standard for High Security Cylinders; 2025.

NFPA 70 - National Electrical Code; Most Recent Edition Adopted by Authority Having
Jurisdiction, Including All Applicable Amendments and Supplements.

UL 437 - Standard for Key Locks; Current Edition, Including All Revisions.

1.04 ADMINISTRATIVE REQUIREMENTS

A.

B.

Newton Correctional Facility Doors

Coordinate the manufacture, fabrication, and installation of products that door hardware is
installed on.

Keying Requirements Meeting:
1. Schedule meeting prior to Contractor occupancy.
2. Attendance Required:

a. Contractor.

b. Owner.
c. Architect.
3. Agenda:
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a. Establish keying requirements.
b. Verify locksets and locking hardware are functionally correct for project requirements.
c. Verify that keying and programming complies with project requirements.
4. Incorporate "Keying Requirements Meeting" decisions into keying submittal upon review
of door hardware keying system including, but not limited to, the following:
a. Access control requirements.
b. Key control system requirements.
5. Record minutes and distribute copies within two days after meeting to participants, with
two copies to Architect, Owner, participants, and those affected by decisions made.
6. Deliver established keying requirements to manufacturers.

1.05 SUBMITTALS
A. See Section 013000 - Administrative Requirements for submittal procedures.

B. Product Data: Manufacturer's catalog literature for each type of hardware, marked to clearly
show products to be furnished for this project, and includes construction details, material
descriptions, finishes, and dimensions and profiles of individual components.

C. Shop Drawings - Door Hardware Schedule: Submit detailed listing that includes each item of
hardware to be installed on each door. Use door numbering scheme as included in Contract
Documents.

1. Provide complete description for each door listed.

D. Shop Drawings - Electrified Door Hardware: Submit diagrams for power, signal, and control
wiring for electrified door hardware that include details of interface with building safety and
security systems. Provide elevations and diagrams for each electrified door opening as follows:
1. Prepared by or under supervision of Architectural Hardware Consultant (AHC) and

Electrified Hardware Consultant (EHC).

2. Elevations: Submit front and back elevations of each door opening showing electrified
devices with connections installed and an operations narrative describing how opening
operates from either side at any given time.

3. Diagrams: Submit point-to-point wiring diagram that shows each device in door opening
system with related colored wire connections to each device.

E. Maintenance Data: Include data on operating hardware, lubrication requirements, and
inspection procedures related to preventative maintenance.

m

Specimen warranty.
G. Maintenance Materials and Tools: Furnish the following for Owner's use in maintenance of
project.
1.  See Section 016000 - Product Requirements, for additional provisions.
2.  Lock Cylinders: One for each master keyed group.
1.06 QUALITY ASSURANCE

A. Installer Qualifications: Company specializing in performing work of the type specified for
commercial door hardware with at least three years of documented experience.

B. Supplier Qualifications: Company with certified Architectural Hardware Consultant (AHC) and
Electrified Hardware Consultant (EHC) to assist in work of this section.

1.07 DELIVERY, STORAGE, AND HANDLING

A. Package hardware items individually; label and identify each package with door opening code
to match door hardware schedule.

1.08 WARRANTY
A. See Section 017800 - Closeout Submittals for additional warranty requirements.

B. Manufacturer's Warranty: Provide warranty against defects in material and workmanship for
period indicated. Complete forms in Owner's name and register with manufacturer.
1.  Locksets and Cylinders: Three years, minimum.
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2. Other Hardware: Two years, minimum.
PART 2 PRODUCTS
2.01 DESIGN AND PERFORMANCE CRITERIA

A. Provide specified door hardware as required to make doors fully functional, compliant with
applicable codes, and secure to extent indicated.

B. Provide individual items of single type, of same model, and by same manufacturer.

C. Provide door hardware products that comply with the following requirements:
1. Applicable provisions of federal, state, and local codes.

2.02 HINGES
A. Hinges: Comply with BHMA A156.1, Grade 1.

B. Basis of Design: Northwest Specialty Hardware
http://www.northwestsh.com/pdfs/product/nw645hinge.pdf) 645M.
1. Continuous Hinges: Comply with BHMA A156.26.
2. Provide hinges on every swinging door.
3.  Provide following quantity of butt hinges for each door:
a. Doors From 60 inches (1.5 m) High up to 90 inches (2.3 m) High: Four hinges.

2.03 LOCK CYLINDERS
A. Manufacturers:

B. Lock Cylinders: Provide key access on outside of each lock, unless otherwise indicated.
1. Provide high security mechanical type cylinders, Grade 1, with six-pin core in compliance
with BHMA A156.30 or UL 437 at locations indicated.
2. Provide cylinders from same manufacturer as locking device.
3. Provide cams and/or tailpieces as required for locking devices.

2.04 MORTISE LOCKS

A. Manufacturers:
1. Basis of Design: Sargent 8200 Mortise Lock.
2.  Substitutions: Architect Pre-approved Equal.

B. Mortise Locks: Comply with BHMA A156.13, Grade 1, Security, 1000 Series.

Latchbolt Throw: 3/4 inch (19 mm), minimum.

Deadbolt Throw: 1 inch (25.4 mm), minimum.

Backset: 2-3/4 inch (70 mm) unless otherwise indicated.

Strikes: Provide manufacturer's standard strike for each latchset or lockset with strike box
and curved lip extending to protect frame in compliance with indicated requirements.

a. Finish: To match lock or latch.

5. Handle: Style L.

2.05 ELECTROMECHANICAL LOCKS
A. Manufacturers:
1. Basis of Design: Southern Steel 1051-E and 10120AM.
2. Substitutions: Architect Pre-approved equal.
B. Electromechanical Locks: Comply with BHMA A156.25, Grade 1, Security
1. Provide motor-driven or solenoid-driven locks, with strike that is applicable to frame.
2. Type: Mortise deadlocking latchbolt.
3. Power: 120VAC
2.06 DOOR PULLS AND PUSH PLATES

A. Manufacturers:
1. Rockwood; an Assa Abloy Group company: www.assaabloydss.com/#sle.
2. Hager Companies: www.hagerco.com/#sle.

il S
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B. Door Pulls and Push Plates: Comply with BHMA A156.6.
1. Pull Type: Flush, unless otherwise indicated.
2. Push Plate Type: Flat, with square corners, unless otherwise indicated.
a. Edges: Beveled, unless otherwise indicated.
3. Material: Stainless steel, unless otherwise indicated.
4. Provide door pulls and push plates on doors without a lockset, latchset, exit device, or
auxiliary lock unless otherwise indicated.

2.07 CLOSERS

A. Closers: Comply with BHMA A156.4, Grade 1.
1. Type: Surface mounted to door.
2. Provide door closer on each exterior door.
3. Basis of Design: LCN 2210
4.  Substitutions: Architect Approved Equal.

2.08 FLOOR STOPS
A. Manufacturers:

B. Floor Stops: Comply with BHMA A156.16, Grade 1 and Resilient Material Retention Test as
described in this standard.
1. Provide floor stops when wall surface is not available; be cautious not to create a tripping
hazard.
2. Basis of Design: Northwest Specialty Hardware NW606 Detention Door Stop.

2.09 WALL STOPS

A. Wall Stops: Comply with BHMA A156.16, Grade 1 and Resilient Material Retention Test as
described in this standard.
1. Type: Bumper, concave, wall stop.
2. Material: Aluminum housing with rubber insert.

210 THRESHOLDS

A. Thresholds: Comply with BHMA A156.21.
1. Provide threshold at each exterior door, unless otherwise indicated.
2. Type: Flat surface.
3. Material: Aluminum, with rubber weatherstripping.
4. Threshold Surface: Fluted horizontal grooves across full width.
5.  Field cut threshold to profile of frame and width of door sill for tight fit.
Provide non-corroding fasteners at exterior locations.

2.11 WEATHERSTRIPPING AND GASKETING

A. Weatherstripping and Gasketing: Comply with BHMA A156.22.
1.  Head and Jamb Type: Adjustable.
2. Door Sweep Type: Encased in retainer.
3. Material: Aluminum, with brush weatherstripping.
4. Provide door bottom sweep on each exterior door, unless otherwise indicated.

2.12 DOOR POSITION SENSOR
A. Basis of Design: Southern Folger Company Model 200 MRS TB Magnetic

1. Requires embedment in head frame.
2. Substitutions: Architect Pre-approved equal.

2.13 FINISHES

A. Finishes: Provide door hardware of same finish, unless otherwise indicated.
1. Primary Finish: 652; satin chromium plated over nickel, with steel base material (formar
US equivalent US26D); BHMA A156.18.
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PART 3 EXECUTION
3.01 EXAMINATION

A. Verify that doors and frames are ready to receive this work; labeled, fire-rated doors and frames
are properly installed, and dimensions are as indicated on shop drawings.

B. Verify that electric power is available to power operated devices and of correct characteristics.
3.02 INSTALLATION

A. Install hardware in accordance with manufacturer's instructions and applicable codes.

B. Use templates provided by hardware item manufacturer.

C. Door Hardware Mounting Heights: Distance from finished floor to center line of hardware
item. As indicated in following list; unless noted otherwise in Door Hardware Schedule or on
drawings.

1. Mounting heights in compliance with ADA Standards:
a. Locksets: 40-5/16 inch (1024 mm).
b. Push Plates/Pull Bars: 42 inch (1067 mm).

D. Set exterior door thresholds with full-width bead of elastomeric sealant at each point of contact
with floor providing a continuous weather seal; anchor thresholds with stainless steel
countersunk screws.

E. Key Sergeant and Electrical Engineering Technician from the facility will perform final testing
and inspection of mechanical and electrical components.

3.03 ADJUSTING
A. Adjust work under provisions of Section 017000 - Execution and Closeout Requirements.
B. Adjust hardware for smooth operation.
C. Adjust gasketing for complete, continuous seal; replace if unable to make complete seal.
3.04 CLEANING

A. Clean finished hardware in accordance with manufacturer's written instructions after final
adjustments have been made.

B. See Section 017419 - Construction Waste Management and Disposal for additional
requirements.

3.05 PROTECTION

A. Protect finished Work under provisions of Section 017000 - Execution and Closeout
Requirements.

B. Do not permit adjacent work to damage hardware or finish.
DOOR HARDWARE SCHEDULES
4.01 HARDWARE SET 1 (DOORS A-092, L-0118)
A. 4 Hinges
1 Sargent 8237 Mortise Lockset (LH, Classroom Function)
1 Overhead Closer
1 Door Position Sensor
1 Wall Stop
6 Silencers
1 Threshold
H. 1 Weatherstripping
4.02 HARDWARE SET 2 (DOORS H-009, H-V008)
A. 4 Hinges

@ Mmoo
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B. 1 Sargent 8237Mortise Lockset (RH, Classroom Function)

C. 1 Overhead Closer

D. 1 Door Position Sensor
E. 1 Wall Stop

F. 6 Silencers

G. 1 Threshold

H

1 Weatherstripping

4.03 HARDWARE SET 3 (DOOR A-100A)
4 Hinges

1 Sargent 8204 Mortise Lockset (LH, Classroom Function)
1 Overhead Closer

1 Door Position Sensor

1 Wall Stop

6 Silencers

1 Threshold

1 Weatherstripping

4.04 HARDWARE SET 4 (DOOR K-003)
4 Hinges

IeTmoUow®y>

1 Sargent 8237 Mortise Lockset (LH, Classroom Function)
1 Overhead Closer

1 Door Position Sensor

1 Push/Pull Handle

1 Wall Stop

6 Silencers

1 Threshold

1 Weatherstripping

4.05 HARDWARE SET 5 (DOOR H-003)

6 Hinges

1 Electromechanical Deadlatch (SS 1051E-2 RHRB)
1 Overhead Closer

T ITOGmMmMmOOw>

1 Door Position Sensor

1 Push/Pull Handle

1 Wall Stop

6 Silencers

1 Threshold

1 Weatherstripping

4.06 HARDWARE SET 6 (DOOR H-007)
A. 4 Hinges

— I OGmMmOO w2
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B. 1 Motor Operated Electromechanical Deadlatch (SS 10120AMD-2 RHRB Blind Coded Mogul

Cylinder)
C. 1 Overhead Closer
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D. 1 Door Position Sensor
E. 1 Push/Pull Handle
F. 1 Wall Stop
G. 6 Silencers
H. 1 Threshold
4.07 HARDWARE SET 7 (DOOR H-010)
A. 4 Hinges
B. 1 Motor Operated Electromechanical Deadlatch (SS 10120AM-2 RHRB Blind Coded Mogul
Cylinder)
C. 1 Overhead Closer
D. 1 Door Position Sensor
E. 1 Push/Pull Handle
F. 1 Wall Stop
G. 6 Silencers
H. 1 Threshold
I. 1 Weatherstripping
J. 1 Weatherstripping
4.08 HARDWARE SET 8 (DOOR H-008B)
A. 4 Hinges
B. 1 Motor Operated Electromechanical Deadlatch (SS 10120AM-2 RHRB Blind Coded Mogul
Cylinder)
C. 1 Overhead Closer
D. 1 Door Position Sensor
E. 1 Push/Pull Handle
F. 1 Wall Stop
G. 6 Silencers
4.09 HARDWARE SET 9 (DOORS H-002)
A. 4 Hinges
B. 1 Motor Operated Electromechanical Deadlatch (SS 10120AMD-2 LHRB Blind Coded Mogul
Cylinder)
C. 1 Overhead Closer
D. 1 Door Position Sensor
E. 1 Push/Pull Handle
F. 1 Wall Stop
G. 6 Silencers
410 HARDWARE SET 10 (DOOR B-174)
A. 4 Hinges
B. 1 Motor Operated Electromechanical Deadlatch (SS 10120AEEDLFP-2 Emergency Exit Dead
Bolt Blind Coded Mogul Cylinder)
C. 1 Overhead Closer
D. 1 Door Position Sensor
E. 1 Push/Pull Handle

Newton Correctional Facility Doors

087100 - 7 Door Hardware

& Windows



Newton Correctional Facility Doors

& Windows 626013
F. 1 Wall Stop
G. 6 Silencers
H. 1 Threshold
I. 1 Weatherstripping
END OF SECTION
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SECTION 099113
PAINTING

PART 1 GENERAL
1.01 SECTION INCLUDES
A. Surface preparation.
B. Field application of paints.

C. Scope: Finish exterior surfaces exposed to view, unless fully factory-finished and unless
otherwise indicated.

D. Do Not Paint or Finish the Following Items:
1.  ltems factory-finished unless otherwise indicated; materials and products having factory-
applied primers are not considered factory finished.
2. ltems indicated to receive other finishes.
3. ltems indicated to remain unfinished.
4. Fire rating labels, equipment serial number and capacity labels, and operating parts of

equipment.
5.  Floors, unless specifically indicated.
6. Glass.

7. Concealed pipes, ducts, and conduits.
1.02 REFERENCE STANDARDS
A. ASTM D4258 - Standard Practice for Surface Cleaning Concrete for Coating; 2023.

B. MPI (APSM) - Master Painters Institute Architectural Painting Specification Manual; Current
Edition.

C. SSPC-SP 13/NACE No.6 - Surface Preparation of Concrete; 2018.
1.03 SUBMITTALS

A. Product Data: Provide complete list of products to be used, with the following information for
each:
1. Manufacturer's name, product name and/or catalog number, and general product category
(e.g. "alkyd enamel").
2. MPI product number (e.g. MPI #47).
3. Cross-reference to specified paint system(s) product is to be used in; include description
of each system.

B. Samples: Submit three paper "draw down" samples, 8-1/2 by 11 inches (216 by 279 mm) in
size, illustrating range of colors available for each finishing product specified.
1. Where sheen is specified, submit samples in only that sheen.

1.04 QUALITY ASSURANCE

A. Applicator Qualifications: Company specializing in performing the work of this section with
minimum 5 years successful experience in work of similar scope.

B. Manufacturer’s Instructions: Perform painting work in accordance with manufacturer's written
instructions and recommendations.

C. Pre-Installation Meeting: Before painting begins, meet with Project Manager, Architect, and
Subcontractor to discuss painting work, color schedule, product compliance, and hazardous
material remediation.

1.05 DELIVERY, STORAGE, AND HANDLING
A. Deliver products to site in sealed and labeled containers; inspect to verify acceptability.

B. Container Label: Include manufacturer's name, type of paint, brand name, lot number, brand
code, coverage, surface preparation, drying time, cleanup requirements, color designation, and
instructions for mixing and reducing.
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C. Paint Materials: Store at minimum ambient temperature of 45 degrees F (7 degrees C) and a
maximum of 90 degrees F (32 degrees C), in ventilated area, and as required by
manufacturer's instructions.

1.06 FIELD CONDITIONS

A. Do not apply materials when surface and ambient temperatures are outside the paint product
manufacturer's temperature ranges.

B. Follow manufacturer's recommended procedures for producing best results, including testing of
substrates, moisture in substrates, and humidity and temperature limitations.

C. Provide lighting level of 80 ft candles (860 Ix) measured mid-height at substrate surface.
1.07 MAINTENANCE STOCK

A. Provide 1 full gallon of each type and color of finish coats used on the Project. Label with paint
manufacturer, paint type, product number, color, sheen and its representative use on the
Project.

PART 2 PRODUCTS
2.01 MANUFACTURERS

A. Provide paints and finishes from the same manufacturer to the greatest extent possible.
1.  If a single manufacturer cannot provide specified products, minor exceptions will be
permitted provided approval by Architect is obtained using the specified procedures for
substitutions.

B. Paints:
1. Diamond Vogel Paints: www.diamondvogel.com/#sle.
2. Sherwin-Williams Company: www.sherwin-williams.com/#sle.
3.  Approved similar product as verified by Architect.

2.02 MATERIALS

A. Material Quality:

1. Provide premium quality materials. Materials not bearing manufacturer's identification as a
premium-grade product are not acceptable.

2. Should manufacturer’s specifications or product numbers change, provide its current
equal or better product.

3.  Primer and undercoats are to be of same manufacturer as final coat.

4. Materials left from previous jobs are not acceptable.

5.  Use only thinners approved by paint manufacturer, and use only within recommended
limits.

6. Etching Solutions: As recommended by paint manufacturer for the use intended.

7. Solvents: Non-petroleum based, as recommended by paint manufacturer for the use
intended.

8.  Crack Filler: Elastomeric, approved by paint manufacturer for the use intended.

B. Finish Coat Coordination: Provide finish coats which are compatible with prime paints used.

1. Review other Sections in which prime paints are provided. Ensure compatibility of total
coating systems.

2. Upon request from other trades, furnish information on characteristics of finish materials
proposed for use.

3. Provide barrier coats over incompatible primers, or remove and reprime.

4. Notify Owner’s Representative in writing of any problems anticipated in use of specified
coating systems with substrates primed by others.

2.03 PAINTS AND FINISHES - GENERAL
A. Paints and Finishes: Ready-mixed, unless required to be a field-catalyzed paint.
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1. Provide paints and finishes of a soft paste consistency, capable of being readily and
uniformly dispersed to a homogeneous coating, with good flow and brushing properties,
and capable of drying or curing free of streaks or sags.

2. Supply each paint material in quantity required to complete entire project's work from a
single production run.

3. Do notreduce, thin, or dilute paint or finishes or add materials unless such procedure is
described explicitly in manufacturer's product instructions.

B. Colors: To be selected from manufacturer's full range of available colors.
1.  Selection to be made by Owner after award of contract.

2.04 PAINT SYSTEMS - EXTERIOR

A. Exterior Surfaces to be Painted, Unless Otherwise Indicated: Including concrete, concrete
masonry units, and primed metal.
1. Two top coats and one coat primer.

2.05 PAINT SYSTEMS - INTERIOR

A. Interior Surfaces to be Painted, Unless Otherwise Indicated: Including concrete masonry units,
and primed metal.
1. Two top coats and one coat primer.

2.06 ACCESSORY MATERIALS

A. Accessory Materials: Provide primers, sealers, cleaning agents, cleaning cloths, sanding
materials, and clean-up materials as required for final completion of painted surfaces.

B. Patching Material: Latex filler.
C. Fastener Head Cover Material: Latex filler.
PART 3 EXECUTION
3.01 EXAMINATION
A. Do not begin application of paints and finishes until substrates have been properly prepared.
B. Verify that surfaces are ready to receive work as instructed by the product manufacturer.

C. Examine surfaces scheduled to be finished prior to commencement of work. Report any
condition that may potentially affect proper application.

D. Test shop-applied primer for compatibility with subsequent cover materials.
3.02 PREPARATION
A. Clean surfaces thoroughly and correct defects prior to application.

B. Prepare surfaces using the methods recommended by the manufacturer for achieving the best
result for the substrate under the project conditions.

C. Remove or mask surface appurtenances, including electrical plates, hardware, light fixture trim,
escutcheons, and fittings, prior to preparing surfaces for finishing.

D. Seal surfaces that might cause bleed through or staining of topcoat.

E. Remove mildew from impervious surfaces by scrubbing with solution of tetra-sodium phosphate
and bleach. Rinse with clean water and allow surface to dry.

F. Concrete:
1.  Clean concrete according to ASTM D4258. Allow to dry.
2.  Prepare surface as recommended by top coat manufacturer and in accordance with
SSPC-SP 13/NACE No.6.
3.03 APPLICATION

A. Apply products in accordance with manufacturer's written instructions and recommendations in
"MPI Architectural Painting Specification Manual".
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B. Do not apply finishes to surfaces that are not dry. Allow applied coats to dry before next coat is
applied.
C. Apply each coat to uniform appearance.
D. Vacuum clean surfaces of loose particles. Use tack cloth to remove dust and particles just prior
to applying next coat.
E. Reinstall electrical cover plates, hardware, light fixture trim, escutcheons, and fittings removed

prior to finishing.

3.04 CLEANING

A.

Collect waste material that could constitute a fire hazard, place in closed metal containers, and
remove daily from site.

3.05 PROTECTION

A.
B.

Newton Correctional Facility Doors
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Protect finishes until completion of project.
Touch-up damaged finishes after Substantial Completion.
END OF SECTION
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	1.03 SPECIFICATIONS
	A. 02 4119 Selective Structure Demolition
	B. 04 2000 Unit Masonry
	C. 07 9200 Joint Sealants
	D. 08 1113 Doors and Frames
	E. 08 3463 Detention Security Hollow Metal Doors and Frames
	F. 08 5653 Security Windows
	G. 08 7100 Door Hardware
	H. 09 9113 Painting
	END OF SECTION

	000115R- List of Drawing Sheets
	000116R - Bid Submittal Checklist
	001113R - RFB Notice to Bidders (Advertisement for Bids)
	SECTION 00 1113
	NOTICE TO BIDDERS
	RFB #9523.00
	The Iowa Department of Administrative Services will be receiving bids for replacement of select doors and windows at the Newton Correctional Facility, Newton, Iowa 50208.
	The Iowa Department of Administrative Services anticipates construction to begin on October 12, 2026 and end November  20, 2026.
	Bids must be received no later than 2:00 pm, June 2, 2026. Late bids will not be considered. Bids shall be submitted on IMPACS Electronic Procurement System. The Bid shall be accompanied by a Bid Security as set forth in the Instructions to Bidders in...
	Bid Opening
	The time and place of bid opening will be held at meet.google.com/xxx-xxxx-xxx and teleconference number ###-###-##### Pin: ### ### ### ##### at X:XX pm on June 2, 2026.
	The Iowa Department of Administrative Services reserves the right to reject any and all bids, and to waive irregularities and to accept a bid that is deemed in the best interest of the State of Iowa.
	Bidders must comply with all affirmative action/equal employment opportunity provisions of the State of Iowa and the Federal Government.
	This project is exempt from Iowa Sales Tax. Davis Bacon Wages will not apply to this project.
	Questions must be submitted by 5:00 pm, May 26, 2026, to the Issuing Officer.
	Bidding documents may stipulate a specific product. Substitute product will be considered if a written request is received by 5:00 pm, May 26, 2026, prior to bid opening.  Substitution requests will be considered for all products per Section 01 2500 S...
	An optional Pre-Bid meeting will be held on May 22, 2026 at 10:00 am at Newton Correctional Facility at 307 S 60th Ave E W, Newton, Iowa 50208. This meeting is not mandatory but is highly recommended.
	Bidding Documents, including drawing sheets bearing the project name 9523.00 – DOC NCF Misc. Door Replacements, Dated May 4, 2026 and the Project Manual prepared by Horizon Architecture dated May 4, 2026, may be obtained from Rapids Reproductions by v...
	For further information regarding this project contact:
	Michael Bradbury – Issuing Officer
	Phone:  515-823-9327
	E-Mail:  construction.procurement@iowa.gov
	END OF SECTION

	002113R- RFB Instructions To Bidders REFORMATTED
	SECTION 00 2113
	INSTRUCTIONS TO BIDDERS
	RFB #952300-01
	PART 1 -  GENERAL
	1.01 SECTION INCLUDES
	A. Project Description
	B. Owner
	C. State Agency Representatives and Contacts
	D. Proposal Form and Submissions
	E. Taxes
	F. Alternate Bids
	G. Drawings
	H. Bid Security
	I. Due Date and Time for Receipt of Bids
	J. Commencement and Completion Date
	K. Site Visit
	L. Pre-bid Meeting
	M. Questions
	N. Addenda and Interpretations of the Contract Documents
	O. Substitutions
	P. Obligation of Bidder
	Q. Public Records and Requests for Confidential Treatment
	R. Withdrawal of Bid
	S. Bid Closing
	T. Basis of Bids
	U. Informalities/Rejection of Bids
	V. Consideration of Bids
	W. Preference
	X. Qualifications
	Y. Insurance
	Z. Form of Agreement between Owner and Contractor
	AA. Execution of Contract
	BB. Laws and Regulations
	CC. Contract Documents and Order of Precedence
	DD. Conditions of the Work
	EE. Subcontracts
	FF. Project Manual/Drawings
	1.02 PROJECT DESCRIPTION
	A. Project Description: The Iowa Department of Administrative Services will be receiving bids for replacement of select doors and windows at the Newton Correctional Facility, Newton, Iowa 50208.
	1.03 OWNER
	A. State of Iowa, Department of Administrative Services, 109 SE 13th St, Des Moines, IA  50319
	1.04 STATE AGENCY REPRESENTATIVES AND CONTACTS
	A. PURCHASING AGENT:  Purchasing Agent – Michael Bradbury, State of Iowa, Department of Administrative Services, Hoover State Office Building, 3rd floor, 1305 East Walnut Street, Des Moines, IA  50319-0105, Phone: 515-823-9327; email: construction.pro...
	B. OWNER REPRESENTATIVE:  Brad Tonyan, State of Iowa, Department of Administrative Services, 109 SE 13th Street, Des Moines, IA 50319, Phone: 515-360-7718; email: brad.tonyan@iowa.gov
	C. ON-SITE COORDINATOR:  Brad Hier, Associate Warden Administration, 307 S 60th Avenue West, Newton, IA 50208, Phone:  641-791-1414; email: brad.hier@iowa.gov
	D. CONSTRUCTION MANAGER CONTACT:  Rob Greiner, Boyd Jones, 11204 Aurora Ave, Urbandale, IA 50322, Address, Phone: 515-650-7777; email: rgreiner@boydjones.biz
	E. DESIGN PROFESSIONAL CONTACT:  Michael Nolan, Horizon Architecture, 3116 Alpine Court, Iowa City, IA 52245, Phone: 563-506-4965; email: michael@horizon-architecture.com
	PART 2 -  PRODUCTS – NOT USED
	PART 3 -  EXECUTION
	3.01 PROPOSAL FORM AND SUBMISSION
	A. A properly prepared and submitted bid is the bidder’s responsibility.  Bids are to be made in accordance with these Instructions to Bidders and items included on the Bid submission.  Failure to comply may be cause for rejection.
	B. The Bid is to consist of the required Bid information, together with the other information specified below to be submitted with the Bid, in which copies are included with these Bidding Documents.
	1. The total bid package submitted is required to include the following:
	a. An online submission including:
	1) Required Bid Form (To be uploaded online)
	2) Required Non-discrimination Clause Information
	3) Required Targeted Small Business Pre-bid Contact Information
	4) Bid Security (documentation provided by Bidder) (To be uploaded online)
	5) Certification of Site Visit (To be uploaded online if Pre-Bid is Mandatory)
	C. Include the amount for performing all work described in the drawings and specifications for Base Bid and for each Alternate Bid requested.
	D. Acknowledge receipt of all Addenda issued, where so indicated on the Bid Form
	E. All required information to be submitted, by an officer of the company having authority to bind the company in a contract.
	F. Commencement of the work of the contract shall begin with the Contractor’s receipt of a fully executed contract (signed by both parties).
	G. The Owner reserves the right to award a contract for Base Bid only, or for Base Bid in combination with any, or all, identified Alternate Bids.  The Owner reserves the right to award a contract for individual Bid Packages, or any combination of Bid...
	H. The company's Federal I.D. Number and the Iowa Contractors Registration Number shall be included in the Bid Form.
	I. Unless indicated otherwise, the Bid shall be for a single responsibility contract for all work as indicated on the Drawings and specified in the Project Manual, and shall be a lump sum amount.     If no change in the Base Bid amount is required wit...
	J. Where so requested, provide Unit Prices for the designated types of work and in the units specified, in which the Unit Prices would be used as adjustments to the quantities described in the instructions as the basis for the Base Bid and any Alterna...
	K. Completed State of Iowa Nondiscrimination Clause information and Subcontractor Targeted Small Business Enterprise Pre-Bid Contact Information, included in these Bidding Documents, are to accompany the Bid submission.  Bidders shall comply with all ...
	L. All Bid information is to be submitted online.  Any required Bid Security shall be provided, in the form and amount specified elsewhere in these Instructions to Bidders, at the time of submission of the Bid.  When a site visit is mandatory as speci...
	3.02 TAXES
	A. In accordance with Section 423 of the Code of Iowa and 701-19 of the Iowa Administrative Rules, Iowa Construction Sales Tax Exemption Certificates for this project will be issued.  Do not include Iowa sales tax or use tax, or any local option sales...
	3.03 ALTERNATE BIDS
	A. Bidders are to bid all Alternates requested on the Bid Form.  Alternates quoted will be reviewed and accepted or rejected at the option of the Department of Administrative Services.  Accepted Alternates will be identified in the Owner-Contractor ag...
	3.04 DRAWINGS AND PROJECT MANUAL
	A. Drawings and Project Manual are specified in the Notice to Bidders or any extension thereof made by Addendum.
	3.05 BID SECURITY
	A. Each Bid shall be accompanied by Bid Security.
	B. The Bid Security shall be in the form of a Bid Bond, Certified check, or Cashier’s check  in an amount not less than five percent (5%) of the maximum value of the Bid, including any additive Alternates.  NOTE:  Checks other than Certified checks an...
	3.06 DUE DATE AND TIME FOR RECEIPT OF BIDS
	A. Properly completed Bids shall be submitted online through IMPACS Electronic Procurement System, no later than the time and date specified in the Notice to Bidder or any extension thereof made by Addendum.  Written, emailed, oral or telephonic Bids ...
	3.07 COMMENCEMENT AND COMPLETION DATES
	A. Commencement of the Work of the Contract shall be the day of receipt by the selected Contractor of the fully-executed contract.  Final completion of the Work of the contract shall be acknowledged as a part of the Contractor’s proposal.
	3.08 SITE VISIT
	A. A site visit by the prospective bidder is highly recommended at the time of the Pre-Bid Meeting of this project.
	3.09 PRE-BID MEETING
	A. Pre-Bid Meeting will be specified in the Notice to Bidders or any extension thereof made by Addendum.
	3.010 QUESTIONS
	A. Questions on this project may be raised and discussed at the time of the Pre-Bid Meeting or by submitting in writing to the issuing officer as specified in the Notice to Bidders or any extension thereof made by Addendum.
	3.011 ADDENDA AND INTERPRETATIONS OF THE CONTRACT DOCUMENTS
	A. Any person contemplating submitting a proposal for the proposed Contract, who is in doubt as to the true meaning of any part of the Bidding Documents, shall submit a written request for an interpretation thereof.  The person submitting a request wi...
	3.012 SUBSTITUTIONS
	A. Where the Bidding Documents stipulate a specific product be provided by naming one or more manufacturer and model, a substitute product will be considered when a written request is received as specified in the Notice to Bidders or any extension the...
	3.013 OBLIGATION OF BIDDER
	A. It shall be the responsibility of each Bidder contemplating the submission of a Bid for the proposed Contract to fully acquaint himself/herself with conditions at the work site, project requirements, and to become acquainted thoroughly with the wor...
	B. By submission of a Bid, it shall be understood that the Bidder assures that he/she has reviewed and is thoroughly familiar with the project requirements, contract conditions and supplementary conditions, the drawings, specifications, addenda, and t...
	3.014 PUBLIC RECORDS AND REQUESTS FOR CONFIDENTIAL TREATMENT
	A. The Agency’s release of public records is governed by Iowa Code chapter 22.  Contractors are encouraged to familiarize themselves with Chapter 22 before submitting a Proposal.  The Agency will copy and produce public records upon request as require...
	B. A Contractor requesting confidential treatment of specific information must: (1) fully complete Form 22 (Available at https://das.iowa.gov/sites/default/files/procurement/pdf/Form%2022-ConfidentialityRequest-RFB.pdf), (2) identify the request in th...
	C. Form 22 will not be considered fully complete unless, for each confidentiality request, the Contractor:  (1) enumerates the specific grounds in Iowa Code chapter 22 or other applicable law that supports treatment of the material as confidential, (2...
	D. The Public Copy from which confidential information has been excised is in addition to the number of copies requested in Section 3 of this RFP.  The confidential material must be excised in such a way as to allow the public to determine the general...
	E. Failure to request information be treated as confidential as specified herein shall relieve Agency and State personnel from any responsibility for maintaining the information in confidence.  Contractors may not request confidential treatment with r...
	F. If Agency receives a request for information that Contractor has marked as confidential and if a judicial or administrative proceeding is initiated to compel the release of such material, Contractor shall, at its sole expense, appear in such action...
	3.015 WITHDRAWAL OF BID
	A. A Bid may be modified or withdrawn only before the time and date for receipt of Bids.  Said request for modification or withdrawal of a bid must be completed online through IMPACS Electronic Procurement System.  A Bid shall remain valid for conside...
	3.016 BID OPENING
	A. All bids received on or before the due date and time specified in the Notice to Bidder or any extension thereof made by Addendum will be opened and the name of the Bidder and the amount of their Bid will be announced.
	3.017 BASIS OF BIDS
	A. The Bidder shall include all additional documents or appendices that are requested to be submitted concurrent with the Bid submission; failure to comply may be cause for rejection.
	B. In accordance with Iowa law, Section 8A.311: A bidder, to be considered for an award of a state construction contract, shall disclose to the state agency awarding the contract the names of all subcontractors and suppliers who will work on the proje...
	1. A bidder, prior to an award or who is awarded a state construction contract, shall disclose all of the following, as applicable:
	a. If a subcontractor or supplier disclosed (under the preceding) by a bidder is replaced, the reason for replacement and the name of the new subcontractor or supplier;
	b. If the cost of work to be done by a subcontractor or supplier is changed or if the replacement of a subcontractor or supplier results in a change in the cost, the amount of the change in cost.
	c. Any reduction in subcontractor or supplier price as a result of the change, if the change is approved by the Owner, shall be deducted from the Trade Contract via a deductive Change Order. Any such changes, if approved by the Owner, which result in ...
	C. The Bidder is specifically advised that any person, firm or other party to whom it is proposed to award a subcontract under this contract must:
	1. Be registered in the State of Iowa and have an Iowa Contractor’s Registration number, and
	2. Be acceptable to the Owner.
	3.018 INFORMALITIES/ REJECTION OF BIDS
	A. The Iowa Department of Administrative Services reserves the right to waive any irregularities or informalities and to enter into a Contract with a Bidder, or to reject any or all bids as it deems to be in the best interest of the State, without pen...
	3.019 CONSIDERATION OF BIDS
	A. It is the intent of the Department of Administrative Services to award a Contract to the lowest responsible Bidder, provided the Bid has been submitted in accordance with the requirements of the Bidding Documents and is determined to be compliant w...
	B. Bidder is to bid on each Alternate Bid requested. Failure to do so may result in disqualification of the bid.  The Department of Administrative Services reserves the right to accept any, or no, Alternate Bid.  Alternate Bids may be considered in an...
	C. In evaluating Bids, any proposal offered by a Bidder for an alternate design, or for materials other than those shown or specified for the Base Bid or for Alternate Bid construction under the proposed Construction Documents or called for by any iss...
	D. Notice of Intent to Award the Bid(s) will be sent to all Respondents submitting a timely Bid and may be posted at the website shown on the RFB cover sheet.  Negotiation and execution of the Contract(s) shall be completed no later than fifteen (15) ...
	3.020 PREFERENCE
	A. By virtue of statutory authority, a preference shall be given to Iowa domestic labor, products produced and provisions grown within the state of Iowa, in accordance with the provisions of Chapter 73, Code of Iowa and any amendments thereto.
	B. Enforcement of reciprocal resident bidder preference and resident labor force preference codified at Iowa Code Section 73A.21.
	1. NOTICE: Failure on the part of the bidder to carefully read the following paragraphs and to provide the information requested below may make the bidder's bid materially nonresponsive and therefore ineligible for contract award. Violations of Iowa C...
	"Public Body" means the State of Iowa (and its agencies) and any of its political subdivisions, including school districts, public utilities, and the state board of regents.
	"Public Improvement" means a building or other construction work to be paid for in whole or in part by the use of funds of the State of Iowa, its agencies, and any of its political subdivisions and includes road construction, reconstruction, and maint...
	"Resident Bidder" means a person or entity authorized to transact business in of the State of Iowa and having a place of business for transacting business within the State of Iowa at which it is conducting and has conducted business for at least three...
	"Nonresident Bidder" means a person or entity who does not meet the definition of a resident bidder.
	C. Nonresident bidders shall be required to certify on the Bid submission, where so indicated, the state or foreign country in which the firm is a resident, and if that state or foreign country uses a percentage for in-state bidders and the amount of ...
	D. If it is determined that this may cause denial of federal funds which would otherwise be available, or would otherwise be inconsistent with requirements of federal law, this section shall be suspended, but only to the extent necessary to prevent de...
	3.021 QUALIFICATIONS
	A. In accordance with Iowa Code 26.9(2) and 26.16, no potential bidder shall be required to provide confidential or proprietary information or meet any class requirements as a precondition to submitting a responsive bid.  However, as noted in Iowa Cod...
	B. The Owner may make such investigations as he or she deems necessary to determine the ability of the awarded Bidder to perform the required work, and the awarded Bidder shall furnish to the Owner all such information and data for this purpose.  The ...
	C. Bidders shall be registered as a Construction Contractor with the Labor Commissioner, Iowa Workforce Development Department, as required by Chapter 91C of the Code of Iowa.  Bidder’s Iowa Contractor Registration Number shall be included in the loca...
	D. Non-resident corporations submitting bids must be in compliance with Section 490.1501 of the Code of Iowa and legally authorized thereby to carry-on such business in the State of Iowa as is required by the Contract Documents.
	E. An out-of-state Bidder, if awarded a contract, will be required to submit evidence of authorization to do business in the State of Iowa.
	3.022 INSURANCE
	A. Insurance Requirements
	1. The Contractor shall maintain in effect, with insurance companies of recognized responsibility, at its expense, insurance covering its work of the type and in amounts required by this Contract.  The Contractor’s insurance shall, among other things,...
	2. Amounts of Insurance Required – Refer to ConsensusDOCS 802 (see template in Project Manual)
	B. Certificates of Coverage
	1. Certificates of the insurance described above shall be submitted to the Owner before starting any construction activities and shall be subject to approval by the Owner.  The Contractor shall provide certificates for the insurance required.  The ins...
	C. No Limitation of Liability
	1. Acceptance of the insurance certificates by the Owner shall not act to relieve the Contractor of any obligation under this Contract.  All insurance policies and certificates shall be issued only by companies authorized to transact business in the S...
	2. A Sample Certificate of Insurance is attached for reference following this Section.
	3.023 FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR
	A. The Agreement for the Work will be written on ConsensusDOCS 802 Form of Agreement between Owner and Contractor (sample of the document with modifications incorporated is bound in this Project Manual).
	3.024 EXECUTION OF CONTRACT
	A. Contract documents shall mean and include the following:
	1. Contract: ConsensusDOCS 802
	2. Performance and Payment Bonds
	3. Project Manual
	4. Drawings
	5. Numbered Addenda issued after initial publication of Bid Documents
	6. Numbered Modifications (Change Orders) issued after Contract is signed
	3.025 LAWS AND REGULATIONS
	A. The Bidder’s attention is directed to the fact that all applicable laws and regulations of Federal and State agencies having jurisdiction over the construction of this project shall apply to any contract resulting from this proposal, and it shall b...
	3.026 CONTRACT DOCUMENTS AND ORDER OF PRECEDENCE
	A. Where an irreconcilable conflict exists among Applicable Legal Requirements, this Contract, the specifications in the Materials and the Drawings, the earliest item mentioned in this sentence involving a conflict shall control over any later mention...
	3.027 CONDITIONS OF THE WORK
	A. Each bidder must fully inform him/herself of the conditions under which the work is to be performed at the site of the work, the obstacles which may be encountered, and all other relevant matters concerning the work to be performed.  Failure to do ...
	B. No allowance will be made for any additional compensation by reason of any matter or condition with which the bidder might have fully informed him/herself, but failed to do so prior to bidding.  Insofar as possible, the Contractor and all subcontra...
	3.028 SUBCONTRACTS
	A. The Prime Contractor shall be responsible for notifying all subcontractors and suppliers and informing them that they are bound in each case by all applicable provisions of the bidding information and those of the proposed Form of Agreements as def...
	END OF SECTION
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	PART 1 -  GENERAL
	1.01 DESCRIPTION
	A. The Owner and Contractor shall utilize Procore Technologies, Inc. Procore system for electronic submittal of all data and documents (unless specified otherwise by the owner’s representative) throughout the duration of the Contract. Procore is a web...

	1.02 USER ACCESS LIMITATIONS
	A. The Owner’s Representative/Construction Manager will control the Contractor's access to Procore by allowing access and assigning user profiles to accepted Contractor personnel. User profiles will define levels of access into the system, determine a...
	1. Joint Ownership of Data: Data entered in a collaborative mode (entered with the intent to share as determined by permissions and workflows within the Procore system) by the Owner’s Representative and the Contractor will be jointly owned.


	1.03 AUTOMATED SYSTEM NOTIFICATION AND AUDIT LOG TRACKING
	A. Review comments made (or lack thereof) by the Owner on Contractor submitted documentation shall not relieve the Contractor from compliance with requirements of the Contract Documents. The Contractor is responsible for managing, tracking, and docume...

	1.04 SUBMITTALS
	A. See Section 01 3300 SUBMITTAL PROCEDURES:
	B. Preconstruction Submittals
	1. List of Contractor's key Procore personnel. Include descriptions of key personnel's roles and responsibilities for this project. Contractor should also identify their organization’s administrator on the list.


	1.05 COMPUTER REQUIREMENTS
	A. The Contractor shall use computer hardware and software that meets the requirements of the Procore system as recommended by Procore Technologies, Inc. to access and utilize Procore. As recommendations are modified by Procore, the Contractor will up...
	B. The Contractor shall be responsible for the validity of their information placed in Procore and for the abilities of their personnel. Accepted users shall be knowledgeable in the use of computers, including Internet Browsers, email programs, cad dr...
	C. User Access Administration: Provide a list of Contractor's key Procore personnel for the Owner's Representative acceptance. Contractor is responsible for adding and removing users from the system.  The Owners Representative reserves the right to pe...

	1.06 CONNECTIVITY PROBLEMS
	A. Procore is a web-based environment and therefore subject to the inherent speed and connectivity problems of the Internet. The Contractor is responsible for its own connectivity to the Internet. Procore response time is dependent on the Contractor's...

	1.07 TRAINING
	A. The Construction Manager shall provide the necessary training to the Prime Contractor.


	PART 2 -  PRODUCTS
	2.01 DESCRIPTION
	A. Procore project management application (no equal) Provided by Procore Technologies, Inc. www.Procore.com


	PART 3 -  EXECUTION
	3.01 PROCORE UTILIZATION
	A. Procore shall be utilized in connection with submittal preparation and information management required by Sections:
	1. PROJECT MANAGEMENT AND COORDINATION
	2. CONSTRUCTION PROGRESS DOCUMENTATION
	3. SUBMITTAL PROCEDURES
	4. QUALITY REQUIREMENTS
	5. Other Division One sections.
	6. Requirements of this section are in addition to requirements of all other sections of the specifications.

	B. Design Document Submittals
	1. All design drawings and specifications shall be submitted as cad .dwg files or PDF attachments to the Procore submittal work flow process and form.

	C. Shop Drawings
	1. Shop drawing and design data documents shall be submitted as cad .dwg files or PDF attachments to the Procore submittal work flow process and form.  Examples of shop drawings include, but are not limited to:
	2. Standard manufacturer installation drawings.
	3. Drawings prepared to illustrate portions of the work designed or developed by the Contractor.
	4. Steel fabrication, piece, and erection drawings.

	D. Product Data
	1. Product catalog data and manufacturer’s instructions shall be submitted as
	2. PDF attachments to the Procore submittal work flow process and form. Examples of product data include, but are not limited to:
	3. Manufacturer's printed literature.
	4. Preprinted product specification data and installation instructions.

	E. Samples
	1. Sample submittals shall be physically submitted as specified in Section 01 3300 SUBMITTAL PROCEDURES. Contractor shall enter submittal data information into Procore with a copy of the submittal form(s) attached to the sample. Examples of samples in...
	2. Product finishes and color selection samples.
	3. Product finishes and color verification samples.
	4. Finish/color boards.
	5. Physical samples of materials.

	F.  Administrative Submittals
	1. All correspondence and pre-construction submittals shall be submitted using Procore. Examples of administrative submittals include, but are not limited to:
	2. Digging permits and notices for excavation.
	3. List of product substitutions
	4. List of contact personnel.
	5. Notices for roadway interruption, work outside regular hours, and utility cut overs.
	6. Requests for Information (RFI).
	7. Construction progress Schedules and associated reports and updates.
	a. Each schedule submittal specified in CONSTRUCTION PROGRESS DOCUMENTATION shall be submitted as a native backed-up file (.PRX or .STX) of the scheduling program being used. The schedule will also be posted as a PDF file in the format.

	8. Plans for safety, demolition, environmental protection, and similar activities.
	9. Quality Control Plan(s), Testing Plan and Log, Quality Control Reports, Production Reports, Quality Control Specialist Reports, Preparatory Phase Checklist, Initial Phase Checklist, Field Test reports, Summary reports, Rework Items List, etc.
	10. Meeting minutes for quality control meetings, progress meetings, pre-installation meetings, etc.
	11. Any general correspondence submitted.

	G. Compliance Submittals
	1. Test reports, certificates, and manufacture field report submittals shall be submitted on Procore as PDF attachments. Examples of compliance submittals include, but are not limited to:
	a. Field test reports.
	b. Quality Control certifications.
	c. Manufacturer’s documentation and certifications for quality of products and materials provided.


	H. Record and Closeout Submittals
	1. Operation and maintenance data and closeout submittals shall be submitted on Procore as PDF documents during the approval and review stage as specified, with actual set of documents submitted for final. Examples of record submittals include, but ar...
	a. Operation and Maintenance Manuals: Final documents shall be submitted as specified.
	b. As-built Drawings: Final documents shall be submitted as specified.
	c. Extra Materials, Spare Stock, etc.: Submittal forms shall indicate when actual materials are submitted.


	I. Financial Submittals
	1. Schedule of Value, Pay Applications and Change Request Proposals shall be submitted on Procore. Supporting material for Pay Applications and Change Requests shall be submitted on Procore as PDF attachments. Examples of compliance submittals include...
	a. Contractors Schedule of Values
	b. Contractors Monthly Progress Payment Requests
	c. Contract Change proposals requested by the project owner
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