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BID SUBMITTAL CHECKLIST

PART 1 - GENERAL
1.01 BID SUBMITTAL CHECKLIST
A. The Bidder is responsible to see that the bid is submitted online at IMPACS Electronic
Procurement System on or before the due date and time specified. Late bids shall not be
accepted.
B. Bids shall be typewritten or in ink. All information requested shall accompany the bid. All
blocks shall be completed. Errors shall be lined out and initialed.
C. The right is reserved to reject any or all bids. The State may waive minor deficiencies or
informalities in the best interest of the State of lowa.
D. A properly prepared and submitted bid document is the bidder’s responsibility.
E. Bids cannot be changed after the bid opening.
F. In all cases, no verbal communications by any party will override written communications from
the issuing office.
G. The Bid Form shall be completed in full and signed and submitted by an officer of the bidder
with authority to bind in a contract.
H. If Bid Bond is called for, it shall accompany the Bid submission.
l. If Non-discrimination Clause information is called for, it shall accompany the Bid submission
J. If Targeted Small Business Pre-bid Contact information is called for, it shall accompany the Bid
submission.
K. If Certificate of Site Visit form is called for, it shall accompany the Bid submission.
PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION - NOT USED
END OF SECTION
PROJECT 9353.00 BID SUBMITTAL CHECKLIST 000116 — 1

02-21-2025



DOC IMCC Electrical Services Upgrade
Coralville, lowa

DAS#9353.00

RFB935300-01

THIS PAGE INTENTIONALLY LEFT BLANK

PROJECT 9353.00 BLANK PAGE
02-21-2025



DOC IMCC Electrical Services Upgrade
Coralville, lowa

DAS#9353.00

RFB935300-01

SECTION 00 1113
NOTICE TO BIDDERS
RFB #935300-01

The lowa Department of Administrative Services will be receiving bids for providing battery backup to
egress and emergency lighting, replacement of large UPS systems, and installation of new panelboards
adjacent to existing panels at the lowa Medical Classification Center (IMCC), located at 2700 Coral Ridge
Ave, Coralville, lowa 52241. Additionally, the medium voltage breakers need to be maintained

and tested in the main switchgear. Lastly, there is door replacement, contactor replacement, and

new exit signs included.

The lowa Department of Administrative Services anticipates construction to begin on May 15, 2025 and
end on March 16, 2026.

Bids must be received no later than 02:00 pm, Thursday, March 27, 2025. Late bids will not be considered.
Bids shall be submitted on IMPACS Electronic Procurement System. The Bid shall be accompanied by a
Bid Security as set forth in the Instructions to Bidders in the amount of 5% of the total bid amount. Each bid
shall be accompanied by a bid bond, cashier's check or a certified check drawn upon a solvent bank
chartered under the laws of the United States of America.

Bid Opening
The time and place of bid opening will be held at meet.google.com/dhi-rtkw-vic and teleconference number
516-268-6861 Pin: 418 520 571# at 03:00 pm on March 27, 2025.

The lowa Department of Administrative Services reserves the right to reject any and all bids, and to waive
irregularities and to accept a bid that is deemed in the best interest of the State of lowa.

Bidders must comply with all affirmative action/equal employment opportunity provisions of the State of
lowa and the Federal Government.

This project is exempt from lowa Sales Tax. Davis Bacon Wages will not apply to this project.
Questions must be submitted by 02:00 pm, March 12, 2025, to the Issuing Officer.

Bidding documents may stipulate a specific product. Substitute product will be considered if a written
request is received by 02:00 pm, March 12, 2025, prior to bid opening. Substitution requests will be
considered for all products per Section 01 2500 Substitution Procedures, even if the specification does
not include a statement such as “or equal,” “equal to,” “equivalent to,” or “basis of design,” unless
otherwise noted.

An optional Pre-Bid meeting will be held on Monday, March 10, 2025 at 1:00 pm at IMCC at 2700 Coral
Ridge Avenue, Coralville, lowa 52241. This meeting is not mandatory but is highly recommended.

Bidding Documents, including drawing sheets bearing the project name DOC IMCC Electrical Service
Upgrades, Dated 02/21/2025 and the Project Manual prepared by KCL Engineering dated 02/21/2025, may
be obtained from Rapids Reproduction by visiting www.rapidsrepro.com or by calling (515) 251-3222 on
Friday, February 28, 2025.

For further information regarding this project contact:
Michael Bradbury — Issuing Officer
Phone: (515) 823-9327
E-Mail: construction.procurement@iowa.gov
END OF SECTION
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INSTRUCTIONS TO BIDDERS
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PART 1 - GENERAL

1.01

1.02

1.03

SECTION INCLUDES

Project Description

Owner

State Agency Representatives and Contacts
Proposal Form and Submissions

Taxes

Alternate Bids

Drawings

Bid Security

Due Date and Time for Receipt of Bids
Commencement and Completion Date

Site Visit

Pre-bid Meeting

Questions

Addenda and Interpretations of the Contract Documents
Substitutions

Obligation of Bidder

Public Records and Requests for Confidential Treatment
Withdrawal of Bid

Bid Closing

Basis of Bids

Informalities/Rejection of Bids

Consideration of Bids

Preference

Qualifications

Insurance

. Form of Agreement between Owner and Contractor
AA. Execution of Contract

BB. Laws and Regulations

CC.Contract Documents and Order of Precedence
DD. Conditions of the Work

EE. Subcontracts

FF. Project Manual/Drawings
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PROJECT DESCRIPTION

A. Project Description: The scope of the projects includes providing battery backup to egress and
emergency lighting, replacement of large UPS systems, and installation of new panelboards
adjacent to existing panels. Additionally, the medium voltage breakers need to be maintained
and tested in the main switchgear. Lastly, there is door replacement, contactor replacement, and
new exit signs included.

OWNER

A. State of lowa, Department of Administrative Services, 109 SE 13th St, Des Moines, IA 50319

PROJECT 9353.00 INSTRUCTIONS TO BIDDERS 002113 -1
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STATE AGENCY REPRESENTATIVES AND CONTACTS

A. PURCHASING AGENT: Michael Bradbury — Issuing Officer, State of lowa, Department of
Administrative Services, Hoover State Office Building, 3 floor, 1305 East Walnut Street, Des
Moines, IA 50319-0105, Phone: 515-823-9327; email: construction.procurement@iowa.gov

B. OWNER REPRESENTATIVE: Jennifer Kleene, State of lowa, Department of Administrative
Services, 109 SE 13t Street, Des Moines, IA 50319, Phone: 515-822-8197; email:
jennifer.kleene@iowa.gov

C. ON-SITE COORDINATOR: Steve Bickford, Facility Manager, 2700 Coral Ridge Ave., Coralville,
IA 52241, Phone: 319-480-2851; email: steve.bickford@iowa.gov

D. CONSTRUCTION MANAGER CONTACT: Kyle Davis, Samuels Group, 2929 Westown Parkway,
West Des Moines, |A 50266, Phone: 515-822-6628; email: kdavis@samuelsgroup.net

E. DESIGN PROFESSIONAL CONTACT: Eric Heynen, KCL Engineering, 300 4t St., West Des
Moines, IA 50265, Phone: 515-300-8092; email: eheynen@kclengineering.com

PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION
3.01 PROPOSAL FORM AND SUBMISSION

A. A properly prepared and submitted bid is the bidder’s responsibility. Bids are to be made in
accordance with these Instructions to Bidders and items included on the Bid submission. Failure
to comply may be cause for rejection.

B. The Bid is to consist of the required Bid information, together with the other information specified
below to be submitted with the Bid, in which copies are included with these Bidding Documents.
1. The total bid package submitted is required to include the following:

a. An online submission including:
1) Required Bid Form (To be uploaded online)
2) Required Non-discrimination Clause Information
3) Required Targeted Small Business Pre-bid Contact Information
4) Bid Security (documentation provided by Bidder) (To be uploaded online) (Required)
5) Certification of Site Visit (To be uploaded online if Pre-Bid is Mandatory)

C. Include the amount for performing all work described in the drawings and specifications for Base
Bid and for each Alternate Bid requested.

D. Acknowledge receipt of all Addenda issued, where so indicated on the Bid Form

E. All required information to be submitted, by an officer of the company having authority to bind the
company in a contract.

F. Commencement of the work of the contract shall begin with the Contractor’s receipt of a fully
executed contract (signed by both parties).

G. The Owner reserves the right to award a contract for Base Bid only, or for Base Bid in
combination with any, or all, identified Alternate Bids. The Owner reserves the right to award a
contract for individual Bid Packages, or any combination of Bid Packages. Each Bidder must
comply with all of the General Requirements of the project and any requirements of the Project
manual that apply to their scope of work.

H. The company's Federal I.D. Number and the lowa Contractors Registration Number shall be
included in the Bid Form.

I.  Unless indicated otherwise, the Bid shall be for a single responsibility contract for all work as
indicated on the Drawings and specified in the Project Manual, and shall be a lump sum amount.

PROJECT 9353.00 INSTRUCTIONS TO BIDDERS 002113 -2
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If no change in the Base Bid amount is required with respect to consideration of a particular
Alternate Bid, enter “No Change” in the blank for that Alternate Bid.

Where so requested, provide Unit Prices for the designated types of work and in the units
specified, in which the Unit Prices would be used as adjustments to the quantities described in
the instructions as the basis for the Base Bid and any Alternate Bid work. A Unit Price would be
applicable in the event the Owner should request additional work of that type beyond the extent
and quantity that has been established as the scope of the work by graphic delineation and
notations on the Drawings, or by otherwise stipulating in the Bidding Documents a numerical
quantity of the work, for the Bidder’'s use in determining the lump sum bid amount for the Base
Bid and any requested Alternate Bid containing such work. The Unit Prices shall also be used to
adjust the Contract Amount for actual quantities of work involved when the work subject to Unit
Price adjustment differs by being less in quantity than that contemplated by the original scope of
work for the respective Base Bid or Alternate Bid.

Completed State of lowa Nondiscrimination Clause information and Subcontractor Targeted
Small Business Enterprise Pre-Bid Contact Information, included in these Bidding Documents,
are to accompany the Bid submission. Bidders shall comply with all affirmative action/equal
opportunity provisions of State and Federal laws. The Owner seeks to provide opportunities for
Targeted Small Businesses in accordance with the provisions of Chapter 73 of the Code of lowa.
All Bid information is to be submitted online. Any required Bid Security shall be provided, in the
form and amount specified elsewhere in these Instructions to Bidders, at the time of submission
of the Bid. When a site visit is mandatory as specified elsewhere in these Instructions to Bidders,
and a Certificate of Site Visit is required to be submitted with the Bid as evidence of such visit
having occurred for purposes of observing the conditions of the site and the work proposed
therein, the Certificate shall be uploaded with the bid submission.

TAXES

A.

In accordance with Section 423 of the Code of lowa and 701-19 of the lowa Administrative Rules,
lowa Construction Sales Tax Exemption Certificates for this project will be issued. Do not include
lowa sales tax or use tax, or any local option sales tax, on construction materials in determining
your bid prices. The successful Contractor will be required to notify the Department of
Administrative Services project manager of all Subcontractors within forty-eight (48) hours after
the published date and time by which bids must be submitted. Information on the Contractor and
each Subcontractor shall include the firms' name, address, contact person, federal tax
identification number, and the lowa contractor registration number. For the Contractor and each
Subcontractor, designate the type of trade or category of work that is to be provided on the
project. The Construction Manager for the Department of Administrative Services must be
informed when any Subcontractor is added to the project. Following receipt of the information,
the Construction Manager for the Department of Administrative Services will arrange to have an
authorization letter and certificate (please see sample, included in the Project Manual) issued on
behalf of the Contractor and each Subcontractor and will forward the documents to the Contractor
for distribution and use by each in purchasing construction materials for this project. Certificates
issued for this project shall be used for tax-exempt purchasing construction materials for this
project only.

ALTERNATE BIDS

A. Bidders are to bid all Alternates requested on the Bid Form. Alternates quoted will be reviewed

and accepted or rejected at the option of the Department of Administrative Services. Accepted
Alternates will be identified in the Owner-Contractor agreement. Indicate the price for Alternates
described, as shown on the Drawings and specified in the Project Manual, and identify in the
correct location on the Bid Form.

DRAWINGS AND PROJECT MANUAL

PROJECT 9353.00 INSTRUCTIONS TO BIDDERS 002113-3
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Drawings and Project Manual are specified in the Notice to Bidders or any extension thereof
made by Addendum.

BID SECURITY

A.
B.

Each Bid shall be accompanied by Bid Security.

The Bid Security shall be in the form of a Bid Bond, Certified check, or Cashier’s check in an
amount not less than five percent (5%) of the maximum value of the Bid, including any additive
Alternates. NOTE: Checks other than Certified checks and Cashier’s checks will not be
accepted. Bonds shall be issued by a bonding company licensed to transact business in the
State of lowa. The Attorney in Fact who signs the Bond shall file with the Bond a certified and
effectively dated copy of their Power of Attorney. The Bid Security shall be made payable to the
lowa Department of Administrative Services, and shall accompany the Bid. If a Bid Bond is not
used, copies of Certified checks or Cashier’s checks must be uploaded and hand delivered, in a
sealed envelope, or mailed upon request. The Bid Security shall serve as a guarantee that a
Bidder who is offered a contract will enter into an Agreement with the State of lowa and will file an
approved surety company’s Performance Bond, Payment Bond and the Insurance Certificates as
evidence of the required Insurance prior to execution of the contract. Upon failure to comply, the
Bid Security shall be forfeited as liquidated damages. The governmental entity shall retain the bid
security furnished by the successful bidder until the approved contract form has been fully
executed, a bond has been filed by the bidder guaranteeing the performance of the contract, and
the contract and bond have been approved by the governmental entity. The provisions of chapter
573, where applicable, apply to contracts awarded under this chapter. The governmental entity
shall promptly return the checks or bidder's bonds of unsuccessful bidders to the bidders once
the Notice of Intent to Award is issued.

DUE DATE AND TIME FOR RECEIPT OF BIDS

A

Properly completed Bids shall be submitted online through IMPACS Electronic Procurement
System, no later than the time and date specified in the Notice to Bidder or any extension thereof
made by Addendum. Written, emailed, oral or telephonic Bids are invalid, and will not receive
consideration. The Bidder shall assume full responsibility for the timely online submission of the
Bid. Late bids will not be accepted.

COMMENCEMENT AND COMPLETION DATES

A.

Commencement of the Work of the Contract shall be the day of receipt by the selected Contractor
of the fully-executed contract. Final completion of the Work of the contract shall be
acknowledged as a part of the Contractor’s proposal.

SITE VISIT

A. A site visit by the prospective bidder is highly recommended at the time of the Pre-Bid Meeting of

this project.

PRE-BID MEETING

A. Pre-Bid Meeting will be specified in the Notice to Bidders or any extension thereof made by

Addendum.

QUESTIONS

PROJECT 9353.00 INSTRUCTIONS TO BIDDERS 002113-4
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A. Questions on this project may be raised and discussed at the time of the Pre-Bid Meeting or by

submitting in writing to the issuing officer as specified in the Notice to Bidders or any extension
thereof made by Addendum.

3.011 ADDENDA AND INTERPRETATIONS OF THE CONTRACT DOCUMENTS

A

Any person contemplating submitting a proposal for the proposed Contract, who is in doubt as to
the true meaning of any part of the Bidding Documents, shall submit a written request for an
interpretation thereof. The person submitting a request will be responsible for its prompt delivery.
Every request for such interpretation should reference the Bid Number specified in the Bidding
Documents, and shall be made in writing (email preferred). Questions shall be submitted to the
previously identified Purchasing Agent for the Department of Administrative Services. To be
given consideration, requests shall be received as specified in the Notice to Bidders or any
extension thereof made by Addendum. Replies, which revise or correct the Bidding Documents,
or provide necessary clarifications, will be issued in the form of a written Addendum to the
Bidding Documents. Interpretations, corrections or changes of the Bidding Documents made in
any other manner will not be binding, and Bidders shall not rely upon such interpretations,
corrections, or changes. The Bidder is to include any resultant cost changes in the Bid Sum.
Addenda will be posted electronically at the respective bid site where the bid is initially posted.
Acknowledgment by the Bidder of each issued Addendum shall be noted in the location so
indicated on the Bid. All Addenda issued shall become part of the Contract Documents.

3.012 SUBSTITUTIONS

A.

Where the Bidding Documents stipulate a specific product be provided by naming one or more
manufacturer and model, a substitute product will be considered when a written request is
received as specified in the Notice to Bidders or any extension thereof made by Addendum prior
to bid opening. Substitution requests will be considered for all products per Section 01 2500
Substitution Procedures, even if the specification does not include a statement such as “or equal,”
“equal to,” “equivalent to,” or “basis of design,” unless otherwise noted. Substitution requests shall
be emailed to the Issuing Officer at the email address provided in Instructions to Bidders Section
1.04.

3.013 OBLIGATION OF BIDDER

A.

It shall be the responsibility of each Bidder contemplating the submission of a Bid for the
proposed Contract to fully acquaint himself/herself with conditions at the work site, project
requirements, and to become acquainted thoroughly with the work, and all conditions that may be
related to it. No considerations or revision in the contract price or scope of the project will be
considered by the Owner for any item that could have been revealed by a thorough on-site
inspection and examination.

By submission of a Bid, it shall be understood that the Bidder assures that he/she has reviewed
and is thoroughly familiar with the project requirements, contract conditions and supplementary
conditions, the drawings, specifications, addenda, and that the bidder is aware of the conditions
existing at the site that may relate to the work of this project. Failure of any Bidder to examine
any form, document, or other instrument shall in no way relieve the Bidder from any obligation in
respect to his/her Bid.

3.014 PUBLIC RECORDS AND REQUESTS FOR CONFIDENTIAL TREATMENT

A.

The Agency’s release of public records is governed by lowa Code chapter 22. Contractors are
encouraged to familiarize themselves with Chapter 22 before submitting a Proposal. The Agency
will copy and produce public records upon request as required to comply with Chapter 22 and will
treat all information submitted by a Contractor as non-confidential records unless Contractor

PROJECT 9353.00 INSTRUCTIONS TO BIDDERS 002113-5
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requests specific parts of the Proposal be treated as confidential at the time of the submission as
set forth herein AND the information is confidential under lowa or other applicable law.

B. A Contractor requesting confidential treatment of specific information must: (1) fully complete
Form 22 (Available at https://das.iowa.gov/sites/default/files/procurement/pdf/Form%2022-ConfidentialityRequest-
RFB.pdf), (2) identify the request in the transmittal letter with the Contractor’s Proposal, (3)
conspicuously mark the outside of its Proposal as containing confidential information, (4) mark
each page upon which confidential information appears, and (5) submit a “Public Copy” from
which the confidential information has been excised.

C. Form 22 will not be considered fully complete unless, for each confidentiality request, the
Contractor: (1) enumerates the specific grounds in lowa Code chapter 22 or other applicable law
that supports treatment of the material as confidential, (2) justifies why the material should be
maintained in confidence, (3) explains why disclosure of the material would not be in the best
interest of the public, and (4) sets forth the name, address, telephone, and e-mail for the person
authorized by Contractor to respond to inquiries by the Agency concerning the confidential status
of such material.

D. The Public Copy from which confidential information has been excised is in addition to the
number of copies requested in Section 3 of this RFP. The confidential material must be excised
in such a way as to allow the public to determine the general nature of the material removed and
to retain as much of the Proposal as possible.

E. Failure to request information be treated as confidential as specified herein shall relieve
Agency and State personnel from any responsibility for maintaining the information in
confidence. Contractors may not request confidential treatment with respect to pricing
information and transmittal letters. A contractor’s request for confidentiality that does not
comply with this section or a contractor’s request for confidentiality on information or
material that cannot be held in confidence as set forth herein are grounds for rejecting
contractor’s Proposal as non-responsive. Requests to maintain an entire Proposal as
confidential will be rejected as non-responsive.

F. If Agency receives a request for information that Contractor has marked as confidential and if a
judicial or administrative proceeding is initiated to compel the release of such material, Contractor
shall, at its sole expense, appear in such action and defend its request for confidentiality. If
Contractor fails to do so, Agency may release the information or material with or without providing
advance notice to Contractor and with or without affording Contractor the opportunity to obtain an
order restraining its release from a court possessing competent jurisdiction. Additionally, if
Contractor fails to comply with the request process set forth herein, if Contractor’s request for
confidentiality is unreasonable, or if Contractor rescinds its request for confidential treatment,
Agency may release such information or material with or without providing advance notice to
Contractor and with or without affording Contractor the opportunity to obtain an order restraining
its release from a court possessing competent jurisdiction.

3.015 WITHDRAWAL OF BID

A. A Bid may be modified or withdrawn only before the time and date for receipt of Bids. Said
request for modification or withdrawal of a bid must be completed online through IMPACS
Electronic Procurement System. A Bid shall remain valid for consideration by the Owner for the
following period(s) of time after the date specified for receipt of Bids, or until such time following
that period that the apparent low bidder requests in writing that the Bid be withdrawn, after which
the Bid may be withdrawn without forfeiture of any required Bid Security. The Bid shall be valid
for not less than thirty (30) calendar days after the date Bids are specified to be due. With the
approval of the Department of Administrative Services, a bid may be withdrawn after opening, but
only if the bidder provides prompt written notification that adequately documents the commission
of an honest error that may cause undue financial loss.

3.016 BID OPENING

PROJECT 9353.00 INSTRUCTIONS TO BIDDERS 002113-6
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All bids received on or before the due date and time specified in the Notice to Bidder or any
extension thereof made by Addendum will be opened and the name of the Bidder and the amount
of their Bid will be announced.

3.017 BASIS OF BIDS

A

B.

C.

The Bidder shall include all additional documents or appendices that are requested to be

submitted concurrent with the Bid submission; failure to comply may be cause for rejection.

In accordance with lowa law, Section 8A.311: A bidder, to be considered for an award of a state

construction contract, shall disclose to the state agency awarding the contract the names of all

subcontractors and suppliers who will work on the project being bid, within forty-eight (48) hours

after the published date and time by which bids must be submitted. A bidder shall not replace a

subcontractor or supplier disclosed without the approval of the state agency awarding the

contract.

1. A bidder, prior to an award or who is awarded a state construction contract, shall disclose all
of the following, as applicable:

a. If a subcontractor or supplier disclosed (under the preceding) by a bidder is replaced, the
reason for replacement and the name of the new subcontractor or supplier;

b. If the cost of work to be done by a subcontractor or supplier is changed or if the
replacement of a subcontractor or supplier results in a change in the cost, the amount of
the change in cost.

c. Any reduction in subcontractor or supplier price as a result of the change, if the change is
approved by the Owner, shall be deducted from the Trade Contract via a deductive
Change Order. Any such changes, if approved by the Owner, which result in an increase
in the Trade Contract Price shall be borne by the Trade Contractor.

The Bidder is specifically advised that any person, firm or other party to whom it is proposed to
award a subcontract under this contract must:

1. Be registered in the State of lowa and have an lowa Contractor’s Registration number, and
2. Be acceptable to the Owner.

3.018 INFORMALITIES/ REJECTION OF BIDS

A

The lowa Department of Administrative Services reserves the right to waive any irregularities or
informalities and to enter into a Contract with a Bidder, or to reject any or all bids as it deems to
be in the best interest of the State, without penalty.

3.019 CONSIDERATION OF BIDS

A

It is the intent of the Department of Administrative Services to award a Contract to the lowest
responsible Bidder, provided the Bid has been submitted in accordance with the requirements of
the Bidding Documents and is determined to be compliant with all Bidding Requirements, and
does not exceed the funds available for construction.

Bidder is to bid on each Alternate Bid requested. Failure to do so may result in disqualification of
the bid. The Department of Administrative Services reserves the right to accept any, or no,
Alternate Bid. Alternate Bids may be considered in any order or combination, and the low
successful Bidder will be determined on the basis of the sum of the Base Bid and the Alternate(s)
accepted at the time of the Contract award.

In evaluating Bids, any proposal offered by a Bidder for an alternate design, or for materials other
than those shown or specified for the Base Bid or for Alternate Bid construction under the
proposed Construction Documents or called for by any issued Addenda to those Construction
Documents, will not be considered in determining the low successful Bidder. However, the
Department of Administrative Services reserves the right to consider any such Bidder-proposed
(Contractor’'s Alternate) alternate designs or materials with the low successful Bidder, after the
low successful Bidder is determined in the manner described above (A and B).

PROJECT 9353.00 INSTRUCTIONS TO BIDDERS 002113-7
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D. Notice of Intent to Award the Bid(s) will be sent to all Respondents submitting a timely Bid and

may be posted at the website shown on the RFB cover sheet. Negotiation and execution of the
Contract(s) shall be completed no later than fifteen (15) days from the date of the Notice of Intent
to Award or such other time as designated by Agency. If the successful Bidder fails to negotiate
and deliver an executed Contract, including all required documents such as payment and
performance bonds and insurance certificate, by that date, the Agency, in its sole discretion, may
cancel the award and award the Contract to the remaining Bidder the Agency believes will
provide the best value to the State.

3.020 PREFERENCE

3.021

A. By virtue of statutory authority, a preference shall be given to lowa domestic labor, products

produced and provisions grown within the state of lowa, in accordance with the provisions of

Chapter 73, Code of lowa and any amendments thereto.

Enforcement of reciprocal resident bidder preference and resident labor force preference codified

at lowa Code Section 73A.21.

1. NOTICE: Failure on the part of the bidder to carefully read the following paragraphs and to
provide the information requested below may make the bidder's bid materially nonresponsive
and therefore ineligible for contract award. Violations of lowa Code Section 73A.2] may,
among other things, result in civil penalties assessed by the Commissioner of the Division of
Labor of lowa Workforce Development. The bidder should seek out the advice of an attorney
if he or she has questions about lowa Code Section 73A.21. As a part of the competitive
procurement of contracts for Public Improvements that must be awarded to the low bidder (if
the bid is responsive and the bidder is deemed responsible), Public Bodies shall allow a
preference to Resident Bidders if a Nonresident Bidder places a bid for the contract for the
Public Improvement and that Nonresident Bidder's state or foreign country gives resident
bidders of that state or foreign country a preference (including a labor force preference or any
type of preferential treatment). The preference allowed, or reciprocally applied, shall be equal
to the preference given or required by the state or foreign country in which the Nonresident
Bidder is a resident bidder.

"Public Body" means the State of lowa (and its agencies) and any of its political subdivisions,
including school districts, public utilities, and the state board of regents.

"Public Improvement" means a building or other construction work to be paid for in whole or
in part by the use of funds of the State of lowa, its agencies, and any of its political
subdivisions and includes road construction, reconstruction, and maintenance projects.
"Resident Bidder" means a person or entity authorized to transact business in of the State of
lowa and having a place of business for transacting business within the State of lowa at
which it is conducting and has conducted business for at least three years prior to the date of
the first advertisement for the public improvement. Note, however, that if a nonresident
bidder's state or foreign country has a more stringent definition of a resident bidder, the more
stringent definition is applicable as to bidders from that state or foreign country.

"Nonresident Bidder" means a person or entity who does not meet the definition of a resident
bidder.

C. Nonresident bidders shall be required to certify on the Bid submission, where so indicated, the

state or foreign country in which the firm is a resident, and if that state or foreign country uses a
percentage for in-state bidders and the amount of the preference.

If it is determined that this may cause denial of federal funds which would otherwise be available,
or would otherwise be inconsistent with requirements of federal law, this section shall be
suspended, but only to the extent necessary to prevent denial of the funds or to eliminate the
inconsistency with federal requirements.

QUALIFICATIONS
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In accordance with lowa Code 26.9(2) and 26.16, no potential bidder shall be required to provide
confidential or proprietary information or meet any class requirements as a precondition to
submitting a responsive bid. However, as noted in lowa Code 26.9(2), the lowest responsive
bidder may be required to provide additional information to verify responsibility prior to and as a
condition of obtaining final award of the contract. Any qualification requirements contained in any
bid document indicates only preferred qualifications, not a precondition to bid, and the lowest
responsive bidder’s qualifications will be evaluated individually based on all information provided.
The Owner may make such investigations as he or she deems necessary to determine the ability
of the awarded Bidder to perform the required work, and the awarded Bidder shall furnish to the
Owner all such information and data for this purpose. The Owner reserves the right to rescind
any awarded Bid if the evidence submitted by, or in investigation of, such Bidder fails to satisfy
the Owner that the Bidder is properly qualified to carry-out the obligations of the Contract and to
complete the Work contemplated therein.

Bidders shall be registered as a Construction Contractor with the Labor Commissioner, lowa
Workforce Development Department, as required by Chapter 91C of the Code of lowa. Bidder’s
lowa Contractor Registration Number shall be included in the location provided in the Bid Form.
Non-resident corporations submitting bids must be in compliance with Section 490.1501 of the
Code of lowa and legally authorized thereby to carry-on such business in the State of lowa as is
required by the Contract Documents.

An out-of-state Bidder, if awarded a contract, will be required to submit evidence of authorization
to do business in the State of lowa.

3.022 INSURANCE

A

B.

C.

Insurance Requirements

1. The Contractor shall maintain in effect, with insurance companies of recognized
responsibility, at its expense, insurance covering its work of the type and in amounts required
by this Contract. The Contractor’s insurance shall, among other things, insure against any
loss or damage resulting from the Contractor’s performance of this Contract. All such
insurance policies shall remain in full force and effect for the entire life of this Contract and
shall not be canceled or changed except after thirty (30) days written notice to the Owner.

2.  Amounts of Insurance Required — Refer to ConsensusDOCS 802 (see template in
Project Manual)

Certificates of Coverage

1. Certificates of the insurance described above shall be submitted to the Owner before starting
any construction activities and shall be subject to approval by the Owner. The Contractor
shall provide certificates for the insurance required. The insurer shall state in the certificate
that no cancellation of the insurance will be made without at least thirty (30) days prior written
notice to the Contractor. Upon receipt of any notice of cancellation or alteration, Contractor
shall within ten (10) days procure other policies of insurance, similar in all respects to the
policy or policies, about to be canceled or altered, and, if the Contractor fails to provide,
procure, and deliver acceptable policies of insurance, or satisfactory evidence thereof, in
accordance with the terms hereof then, at the Owner’s option, Owner may obtain such
insurance at the cost and expense of Contractor, without the need of any notice to
Contractor.

No Limitation of Liability

1. Acceptance of the insurance certificates by the Owner shall not act to relieve the Contractor
of any obligation under this Contract. All insurance policies and certificates shall be issued
only by companies authorized to transact business in the State of lowa. It shall be the
responsibility of the Contractor to keep the respective insurance policies and coverage’s
current and in force during the life of this agreement.

2. A Sample Certificate of Insurance is attached for reference following this Section.

3.023 FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR
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The Agreement for the Work will be written on ConsensusDOCS 802 Form of Agreement
between Owner and Contractor (sample of the document with modifications incorporated is
bound in this Project Manual).

EXECUTION OF CONTRACT

A

Contract documents shall mean and include the following:

Contract: ConsensusDOCS 802

Performance and Payment Bonds

Project Manual

Drawings

Numbered Addenda issued after initial publication of Bid Documents
Numbered Modifications (Change Orders) issued after Contract is signed

oo~ ON =

LAWS AND REGULATIONS

A

The Bidder’s attention is directed to the fact that all applicable laws and regulations of Federal
and State agencies having jurisdiction over the construction of this project shall apply to any
contract resulting from this proposal, and it shall be deemed that those rules and regulations are
made a part of such contract the same as if set forth in their entirety therein. By submitting a Bid,
the Bidder confirms that he/she is familiar with and understands the Contractor’s responsibility
under all Federal and State of lowa laws and regulations with respect to the Work described by
the proposed Contract Documents.

CONTRACT DOCUMENTS AND ORDER OF PRECEDENCE

A

Where an irreconcilable conflict exists among Applicable Legal Requirements, this Contract, the
specifications in the Materials and the Drawings, the earliest item mentioned in this sentence
involving a conflict shall control over any later mentioned item or items subject to such conflict
unless doing so would result in reducing the Bidder’s duty of care or obligations under this
Contract, in which case the terms resulting in the highest requirements for Bidder performance
shall control.

CONDITIONS OF THE WORK

A

Each bidder must fully inform him/herself of the conditions under which the work is to be
performed at the site of the work, the obstacles which may be encountered, and all other relevant
matters concerning the work to be performed. Failure to do so will not relieve a successful bidder
of the obligation to furnish all material and labor necessary to carry out the provisions of the
contract. When a site visit is required by provisions located elsewhere in these Instructions to
Bidders, as a site tour in conjunction with a mandatory Pre-Bid Meeting, it shall be the Bidder’'s
responsibility to fulfill this obligation as a condition of bidding the Work described in the Bidding
Documents.

No allowance will be made for any additional compensation by reason of any matter or condition
with which the bidder might have fully informed him/herself, but failed to do so prior to bidding.
Insofar as possible, the Contractor and all subcontractors shall employ such methods or means in
carrying out the work so as not to cause any interruption of, or interference with, the work of any
other subcontractor or trade.

SUBCONTRACTS

A

The Prime Contractor shall be responsible for notifying all subcontractors and suppliers and
informing them that they are bound in each case by all applicable provisions of the bidding
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information and those of the proposed Form of Agreements as defined in the Contract
Documents.

END OF SECTION
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SECTION 00 2113.01

IMPACS Public Construction Bidders User Guide

Public construction bids must be submitted on-line at IMPACS Electronic Procurement System.

Bidders must be registered in IMPACS to submit a Bid.
To create an account, enter your email address and click on “Next” and click “Create Account”. Bidder must
enter all fields noted with * including legal company name, contact first and last name, phone number,
confirm email address, password, re-enter password, select account recovery question including answer,
confirm answer, select box accepting websites use terms and conditions and select security check box “I'm
not a robot”.

On the IMPACS Electronic Procurement System Customer Portal Home page, Bidder selects “View
Event” in the Sourcing Events section.

Sourcing Events ?
Show G Got
Snow Opening or Closing Soon w
Event Number Status Event Title Dates Action
RFB923700-02 Open Hoover East Side Pavers s 4/27/2022 12:00:00 PM CDT View Event | w

5/5/2022 12:00:00 PM CDT

Bidders can view event details including description, prerequisites, buyer attachments, questions and
answers.

To submit a Bid, Bidder must select “Yes, | intend to Bid”. Bidder must complete the following sections.
Prerequisites - Bidder must complete all prerequisites.

e Bidder must upload a file of the Bid Security/Bond for 5% of total Bid Amount and certify
that if they are awarded the construction contract they will enter into the contract at the
Bid Amount submitted.

e Bidder must upload the completed and signed Bid Form.
NOTE: Bids are to be entered on the Bid Form only; not in the IMPACS. As a
result, IMPACS will display a bid amount of $0.

Questions - Bidder must complete all questions.

Review & Submit - Bidder must select the certification box certifying that the statements and
information in response are true and correct to the best of their knowledge and belief.

PROJECT 9353.00 IMPACS Public Construction Bidders User Guide 00 2113.01 -1
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SECTION 00 2113.02

SAMPLE

o
ACORL CERTIFICATE OF LIABILITY INSURANCE o/ 0 0

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy{ies) must be endorsed. If SUBROGATION |5 WAIVED, subject to
the terms and conditions of the policy, certain policies may require an endersement. A statement on this certificate does not confer rights to the
cartificate holder In lieu of such endorsamant(s).

PROCUCER | Gaaer’ Agent's Information
Agent's Name J b, Bty IAIE, el
Agent's Address | SDHREss:
INSURER(E] AFFORDING COVERAGE | mmcw
IHELRER & - Company A(AM Best Rated A/VI or Better) |Admittad
INSURED INSURER B - Carriers
Trade Contractor's Name WSURERG:
Trade Contractor's Mailing Address e
INSURER E :
INSURER F :
COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS 15 TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRAGT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIM, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIM |15 SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEEN REDUCED BY PAID CLAIMS.

flesnt TYPE OF INSURANCE e s | POLICY NUMBER iGNy | o e vwrs Minimum
COMMERCIAL GEMERAL LIABILITY 1 0,
X |X |#TBD- COL 3/1/17 |3/1/18 |ESissawe 151,000,000
* A CLAIMS-MADE El QCCUR | PREMISES (Encesarenca) 1S5
| MED EXP [Any one person) £
B pErsonaL s aviiury |51, 000,000
| GENL AGGREGATE LIMIT APPLIES PER: GENERAL ASGREGATE s2,000,000
| eeuev [ X]%82 [ Jioc PRODUECTS - conrior ass |5 1,000, 000
OTHER: §
| AUTOMDEILE LiaBILITY X | X |#TED-AL 3/1/17 (3/1/18 M"'[E"HEEEE!“D{SWGLEL'W s 1,000,000
B | | aney auto BODILY INJURY (Per parson) | _—
|| e N BODILY MJURY (Pes socdert) 10,22 of fp Cansansustocs B2
[ | iedarmon RCHONED FROPERTY DARAGE contract
P o . . 4
c | |uesrEriavias K | oeoug X | X |#TED-UMB 3/1/17| 3/1/18] ercnocoummence Yy |s10,000,000 3
EXCESS LiAB CLAIMS-MADE AGGREGATE M A A
pep | | reTewmions 5
FER TTH-
LR e T i f§TBD-WC 3/1/17 | 3/1/18[F | B IEF
D' |ANY PROPRIETORIFARTNER/EXECUTIVE X E.L EACH ACCIDENT s500,000
OFFICERMEMBER EXCLUDED? HiA
{Mandtary in NH) EL DisEAsE -saemPLovEr s 500,000
DESERPTIN OF SPERATIONS bsiow EL Digease - povcy Leat [s500, 000
5 Owners Contrators #TBD-OCP 3/1/17 |3/1/18 |*Limits aqual to CGL (or] as
E = = . required by owner (Mote- Would be
Protective Liability either CGL or OCP, not both)
DESCRIPTION OF OPERATIONS { LOCATIONS | VEHICLES (AGORD 101, Remarks may be if more space is required)

Additional Insured on a Primarvy & Won-Contributory basis (CGL;AL;UMB/Excess) in favor

of : (Ownar) Iowa Dapartment of Administrative Services (DAS), Officers, Directors,

Members, Consultants, Agents, and Employees.

Waiver of Subrogation (CGL;AL;WC/EL;UMB/Excess) in favor of: (Owner) Iowa Department of
Administrative Services (DAS), Officers, Directors, Members, Consultants, Agents, and Employees,

Project XXXX, XX Mumber vaies by project)

CERTIFICATE HOLDER CANCELLATION
Iowa Department of Administratiwve Servicaes (DAS)
SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE GANCELLED BEFORE
105 SE 13th 5“‘*;" . THE EXPIRATION DATE THEREOF, MWOTICE WILL BE DELIVERED IN
Des Moines, Ia 5031 ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

Signature

& 1988-2014 ACORD CORPORATION. All rights reserved.
ACORD 25 (2014/01) The ACORD name and logo are registered marks of ACORD
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SECTION 00 3113

PRELIMINARY SCHEDULE

PART 1 - GENERAL

1.01

A
B.

1.02

SECTION INCLUDES

Preliminary Construction Schedule
Schedule Durations

PRELIMINARY SCHEDULE

A preliminary schedule has been identified by the Owner for the implementation of the Project.
Refer to the schedule following this Section for references to anticipated milestones and
construction duration.

Each step of the Preliminary Schedule is subject to receipt of acceptable bids, Owner’s decision
process and date of commencement.

A proposed construction schedule shall be submitted by all Trade Contractors to the
Construction Manager no later than 48 hours prior to the pre-construction meeting. A revised
Construction Schedule will be submitted by the Construction Manager once all preliminary
schedules are reviewed and approved by the Owner.

The final construction schedule will be established post award of bids with the cooperation of all
contractors.

SCHEDULE DURATIONS
Anticipated Notice of Intent to Award — 03/28/2025

Anticipated Date of Commencement — 05/15/2025
Substantial Completion by — 03/16/2026

PART 2 - PRODUCTS — NOT USED

PART 3 - EXECUTION — NOT USED

END OF SECTION
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El = _WBS: Warehouse L[ [28Uan26 [20Jn26 [N .
36 @ CAC1090 Warehouse A1000 0% 28Jan26  29-Jan-26 :
37 = WBS:BldgR &S 30-Jan-26 | 17-Feb26 ‘ *v=7 WBS:EIQQR&S ‘ ‘ ‘
38 & DBPC1150 13 BIgR&S CAC1090 0% 30-Jan26  17-Feb26 : . BIdgR &S i i i
39 Tf; WBS:BidgT&V | [18Feb26 [10-Ma-26 V———=——y WBS:BIdgT&V !
40 & DBPC1160 15 BlgTaV DBPC1150 0% 18-Feb26  10-Mar26 . Bidg T, i
41 I WBS: Storage Bldg | | [+-ma-26 | 16-Ma-2c (NN I
42 & DBPC1170 Storage Bidg DBPC1160 0% 11-Ma-26  16-Mar26 :
= = WS (Now W) O N S N %
44 $ WBS: Bid Package #2) Medium Vlotage Maintenance 30 03-Feb26  16-Mar-26 : : ¥ WBS: 2 ; :
45 &= A1010 30 | Medum VidiageMaintenance CAA1040 0% 03-Feb26  16-Mar-26 : Medum Vioage Maintenance
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SECTION 00 3143
PERMIT APPLICATION
PART 1 - GENERAL
1.01 SECTION INCLUDES

A. Permit Application Information
B. Licenses, Permits, and Related Inspections

1.02 PERMIT APPLICATION INFORMATION
Electrical Permit and Inspections: Trade Contractor is responsible for permits and inspections.

Other Applicable inspections: Trade Contractor is responsible for any other applicable project
specific permits and inspections.

w >

1.03 LICENSES, PERMITS, AND RELATED INSPECTIONS
A. The Bidder shall comply with all codes, laws, ordinances, rules and regulations of any public
authority having jurisdiction that bears on the performance of its work. All construction,

materials and methods shall comply with the State Building Codes, except where plans and
specifications establish a higher standard.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED

END OF SECTION

PROJECT 9353.00 PERMIT APPLICATIONS 00 3143 -1
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SECTION 00 4116

BID FORM

The Bid Form must be submitted online through the State’s IMPACS Electronic Procurement
System.

RFB #935300-01

BID FORM for CONSTRUCTION CONTRACT
for
lowa Medical Classification Center
2700 Coral Ridge Avenue, Coralville, lowa 52241
Project 9353.00

lowa Department of Administrative Services
Hoover State Office Building, Level 3

1305 East Walnut Street

Des Moines, lowa 50319-0105

The following information is to be completed and submitted with your bid..

Bid Form - Completed and Signed (to be uploaded with bid submission)

Non Discrimination Clause Information

Contractor Targeted Small Business Enterprise Pre-Bid Contract Information
Bid Security — 5% of total Bid amount (to be uploaded with bid submission)

PN~

Authorized Representative:

The undersigned Bidder, in response to your Request for Bid for construction of the above project, having
examined the Drawings, Specifications, and other Bidding Documents dated February 21, 2025, and
Addenda issued and acknowledged below as received and being familiar with all the conditions
surrounding the construction of the proposed project including the availability of materials and labor,
hereby proposes to furnish all labor, materials, equipment and supplies to perform all work to construct the
project in strict accordance with the proposed Contract Documents, within the time and at the prices stated
below. Prices are to cover all expenses incurred in performing the work required under the proposed
Contract Documents, of which this bid is a part.

Bidder acknowledges receipt of the following Addenda which are a part of the Bidding Documents and for
which any effect on cost of the Work is included in the bid amounts indicated:

Number

Dated

Note that the State of lowa is exempt from State and Local sales and use taxes (including local option
and school option) for this project. Taxes on construction materials shall NOT be included in the bid
amounts.

PROJECT 9353.00 BID FORM 00 4116 -1
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Amounts shall be indicated in both words and figures. In case of discrepancy, the amount indicated in
words shall govern.

BID PACKAGES:

BP 01

Description: Provide battery backup to egress and emergency lighting, replacement of large UPS
systems, and installation of new panelboards adjacent to existing panels. This also includes door
replacement, contactor replacement, and new exit signs.

Bidder proposes and agrees to perform all work as described in the Construction Documents for the sum
of:

Dollars

C )-
BP 02

Description: Medium Voltage breakers need to be maintained and tested in the main switchgear.

Bidder proposes and agrees to perform all work as described in the Construction Documents for the sum
of:

Dollars

($ ).

ALTERNATES:
ALT 01

Description: Lithium Batteries for UPS

Bidder proposes and agrees to perform all work as described in the Construction Documents for the sum
of:

Dollars

(% ).

ALT 02

Description: Arc Flash

Bidder proposes and agrees to perform all work as described in the Construction Documents for the sum
of:

Dollars

PROJECT 9353.00 BID FORM 004116 -2
02-21-2025
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UNIT PRICES:

UNIT 01

Description: Exit Signs

Dollars

$

Bidder hereby certifies that:

1.

2.

This bid is genuine and is not made in the interest of or on behalf of any undisclosed person, firm
or corporation;

Bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham
bid; Bidder has not solicited or induced any person, firm or corporation to refrain from bidding;
and Bidder has not sought by collusion to obtain any advantage over any other bidder or over the
Owner.

Bidder hereby certifies that the Bidder is registered with the lowa Labor Commissioner as a
Contractor as required by Chapter 91C, Code of lowa.

Bidder agrees to comply with all Federal and State Affirmative Action/Equal Employment
Opportunity requirements concerning fair employment and will not discriminate between or
among them by reason of race, color, religion, sex, national origin or physical handicap.

All construction under this Contract shall conform to the requirements of the lowa State Building
Code.

Bidder agrees that this bid shall remain valid and shall not be withdrawn for a period of thirty (30)
calendar days after the date for receipt of bids.

Bidder agrees that if written notice of acceptance of this bid is mailed, emailed, or delivered to the
undersigned within thirty (30) days after the date in which bids are due, or at any time thereafter
before it is withdrawn, the undersigned will sign and return the Contract Agreement, prepared in
accord with the Bidding Documents and this bid as accepted; and will also provide proof of
insurance coverage and required surety bonds.

Bidder understands that the Owner reserves the right to reject any and all bids, and to waive
irregularities or informalities and enter into a contract for the work, as the Owner deems to be in
the best interest of the State.

Bidder understands that the Owner reserves the right to accept any, or no, Alternate Bid, if
requested, and that the Alternate Bids may be considered in any order or combination, and the
low Bidder shall be determined on the basis of the sum of the base bid and any Alternate(s)
accepted.

Subcontractors:

The Trade Contractor must identify all Subcontractors and Suppliers within 48 hours of the published date
and time for which bids must be submitted, in accordance with lowa Code Section 8A311, as amended by
House File 646 in 2011. Subcontractors and suppliers may not be changed without the approval of the
Owner. Requests for changing a Subcontractor or supplier must identify the reason for the proposed
change, the name of the new Subcontractor or supplier, and the change in the subcontractor or supplier
price as a result of the change. Any reduction in subcontractor or supplier price as a result of the change,
if the change is approved by the Owner, shall be deducted from the Trade Contract Price via a deductive
Change Order. Any such changes, if approved by the Owner, which result in an increase in the Trade
Contract Price shall be borne by the Trade Contractor.

PROJECT 9353.00 BID FORM 004116 -3
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Enforcement of Reciprocal Resident Bidder Preference, per lowa Code 73A.21.

All bidders shall either check the box next to “Resident Bidder” or check the box next to
“Nonresident Bidder” and by doing so and signing thereafter certifies and attests to the same. All
information requested must be provided. Seek out the advice of an attorney if you have questions.

“Resident Bidder” means a person or entity authorized to transact business in of the State of lowa

and having a place of business for transacting business within the State of lowa at which it is conducting
and has conducted business for at least three years prior to the date of the first advertisement for the
public improvement. Note, however, that if a nonresident bidder’s state or foreign country has a more
stringent definition of a resident bidder, the more stringent definition is applicable as to bidders from that
state or foreign country.

Resident Bidder

Name of Resident Bidder:

By:
Authorized Agent and Signatory of Resident Bidder

OR:

Nonresident Bidder

Name of Nonresident Bidder:

Name of State or Foreign Country of Nonresident Bidder:

Particularly identify and describe any preference, labor preference, or any other type of preferential
treatment, in effect in the nonresident bidder’s state or foreign country at the time of this bid:

NOTICE: Nonresident Bidders domiciled in a state or country with a resident labor force preference shall
make and keep, for a period of not less than three years, accurate records of all workers employed on the
public improvement. The records shall include each worker's name, address, telephone number when
available, social security number, trade classification, and the starting ending time of employment.

By:
Authorized Agent and Signatory of Nonresident Bidder

REQUIRED: Bid Form shall be signed by an officer of the company with authority to bind in a
contract. Notice of acceptance of this bid, or request for additional information by the Department of
Administrative Services, may be addressed to the undersigned at the address set forth below:

Legal Name of Firm:

Date:

Signature of Bidder:

Title:

PROJECT 9353.00 BID FORM 004116 -4
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Typed Name of Signatory:

Email:

Business Address:

Telephone Number: Fax Number:

Federal Tax Identification Number:

lowa Contractor Registration Number:

Bidder Safety Manager Name:

For an out-of-state Bidder, Bidder certifies that the Resident Preference given by the State or

Foreign Country of Bidder’s residence, ,is %.

END OF SECTION

PROJECT 9353.00 BID FORM 004116 -5
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SECTION 00 4116.01
NON-DISCRIMINATION CLAUSE

This Section is for informational purposes only. All information will be submitted online through
the State’s IMPACS Electronic Procurement System.

PART 1 - GENERAL

All contractors, subcontractors, vendors and suppliers of goods and services doing business
with the State of lowa and value of said business equals or exceeds $10,000 annually, agree
as stated below.

1.01 NONDISCRIMINATION CLAUSE

A. The contractor, subcontractor, vendor and supplier of goods and services will not discriminate
against an employee or applicant for employment because of race, creed, color, sex, national
origin, ancestry, religion, economic status, age, disability, political opinion, or affiliations of an
applicant or employee based upon the nature of the job occupation. The contractor,
subcontractor, vendor and supplier will develop an Affirmative Action Program to insure that
applicants are employed and that employees are treated during employment without regard to
their race, creed, color, sex, national origin, ancestry, religion, economic status, age, disability,
political opinions or affiliations. Such action shall include, but not be limited to the following:

Employment.

Upgrading.

Demotion or transfer.

Recruitment and advertising.

Layoff or termination.

Rates of pay or other forms of compensation.

Selection for training, including apprenticeship.

B. The contractor, subcontractor, vendor and supplier of goods and services will, in all solicitations
or advertisements for employees, state that all qualified applicants will receive consideration for
employment without regard to race, creed, color, sex, national origin, ancestry, religion,
economic status, age, disability, political opinion or affiliations.

C. The contractor, subcontractor, vendor and supplier or their collective bargaining representative
will send to each labor union or representative or workers with which they have a collective
bargaining agreement or other contract or understanding, a notice advising the said labor union
or workers’ representative of the contractor's commitments under this section.

D. The contractor, subcontractor, vendor and supplier of goods and services will comply with all
published rules, regulations, directives and orders of the State of lowa Affirmative Action
Program Contract Compliance Provisions.

E. The contractor, subcontractor, vendor and supplier of goods and services will furnish and file
compliance reports within such time and upon such forms as provided by the Equal
Employment Opportunity Officer, said forms may elicit information as to the policies,
procedures, patterns, and practices of each subcontractor as state as the contractor themselves
and said contractor, subcontractor, vendor and supplier will permit access to their employment
books, records and accounts to the State’s Equal Employment Opportunity Officer, for the
purpose of investigation to ascertain compliance with this Contract and with rules regulations of
the State’s Affirmative Action Program.

F. In the event of the contractor’'s noncompliance with the nondiscrimination clauses of this
Contract or with any of such rules, regulations and orders; this Contract may be canceled,

Noohrwb =
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terminated or suspended in whole or in part and the Contractor may be declared ineligible for
further contracts in accordance with procedures authorized by the State of lowa.

G. The contractor, subcontractor, vendor and supplier of goods and services will include, or
incorporate by reference, the provisions of the nondiscrimination clause in every contract,
subcontract or purchase order unless exempted by the rules, regulations or orders of the State’s
Affirmative Action Program, and will provide in every subcontract or purchase order that said
provisions will be binding upon each contractor, subcontractor or seller.

H. The parties agree to comply with “Compliance with the Law; Nondiscrimination in Employment”
of the current Terms and Conditions at the award of this contract. Current Terms and Conditions
may be found on the following web site and are, by this reference, made a part of this
Agreement. https://das.iowa.gov/procurement/terms-and-conditions

l. We certify and recognize that we are morally and legally committed to nondiscrimination in
employment. Any person who applies for employment with our company will not be
discriminated against because of race, creed, color, sex, national origin, ancestry, religion,
economic status, age or disabilities, unless disabilities are based upon the nature of the job

occupation.
PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION — NOT USED
END OF SECTION
PROJECT 9353.00 NONDISCRIMINATION CLAUSE INFORMATION 004116.01-2
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SECTION 00 4116.02

TARGETED SMALL BUSINESS INFORMATION

This Section is for informational purposes only. All information will be submitted online through
the State’s IMPACS Electronic Procurement System.

PART 1 - GENERAL
1.01 TARGETED SMALL BUSINESS INFORMATION

A. Subcontractor Targeted Small Business Enterprise Pre-Bid Contact Information, including
subcontractor and dollar amount to be subcontracted, is to accompany the Bid submission.
Bidders shall comply with all affirmative action/equal opportunity provisions of State and Federal
laws. The Owner seeks to provide opportunities for Targeted Small Businesses in accordance
with the provisions of Chapter 73 of the Code of lowa.

B. Search the Targeted Small Business Directory for certified State of lowa Targeted Small
Businesses.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED

END OF SECTION
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SECTION 00 4313
BID SECURITY FORMS
PART 1 - GENERAL
1.01 BID SECURITY FORMS

A. A Bid Bond form will be required on this project. An amended ConsensusDocs 262 is attached
for reference following this page. ConsensusDocs bid bond form is not required (other standard
forms are acceptable to the State of lowa).

PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION — NOT USED

END OF SECTION
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This document is proudly endorsed by:
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CONSENSUSDOCS 262
BID BOND
(AMENDED BY STATE OF IOWA)

This document was developed through a collaborative effort of organizations representing a wide
cross=section of the GESigI'I and construction iI'IdUStI“_I,“. The orgamzatlons E'I'IdOI“SII'Ig this document
believe it represents a fair allocation of risk and responsibilities for all project participants.

Endorsing organizations recognize that this document must be reviewed and adapted to meet specific
needs and applicable laws. This document has important legal and insurance conseguences. You are
encouraged to consult legal, insurance and surety advisors before completing or modifying this
document. The software includes a noles section indicating where information is to be inserted to
complete this document. Further information and endorsing organizations’ perspectives are available
at www.consensusdocs.org/guidebook.

For Use with ConsensusDOCS 200, Standard Form of Agreement and General Conditions Between
Owner and Constructor (Where the Contract Price is a Lump Sum) and ConsensusDOGCS 500,
Standard Agreement and General Conditions Between Owner and Construction Manager.

The Trade Contractor, ({the "Trade Contractor") has submitted a Bid to the
Owner, . (the "Owner") for the (the "Project”) in
accordance with the Bidding Documents, including Drawings and Specifications prepared by

(the "Design Professional”).

1
IMPORTANT: A vertical line in the margin indicates a change has been made to the onginal text. Prior to signing, recipients may wish to request from the party
praducing the document a “redlined” version indicating changes to the ariginal text, Consultation with legal and insurance counsel and careful review of the entire
documant ara stn:\ngly encouraged,
ConsensusDOCS 262 « BID BOND  Copyright © 2007, Revised 2009 and 2011, ConsensusDOCS LLC. AN INDIVIDUAL PURCHASE OF THIS DOCUMENT
PERMITS THE USER TO PRINT ONE CONTRACT FOR ONE PROJECT ONLY. Y OU MAY ONLY MAKE COPIES OF A COMPLETED DOCUMENT FOR
DISTRIBUTION TO PARTIES IM DIRECT COMNECTION WITH THE SPECIFIC CONSTRUCTION PROJECT. ANY OTHER USES, INCLUDING COPYING THE

DOCUMENT, ARE STRICTLY FROHIBITED.
FNUJLU T JOJV.VU DIV OCUUNI T T TUNIVIO UU 4010 - ¢
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By virtue of this Bid Bond (the "Bond"), the Constructor as Principal and as
Surety ("Surety”), are bound to the Owner as Obligee in the maximum amount

Dollars (3 ) (the "Bond Sum"), The Constructor and
Surety hereby bind themselves, their heirs, executors, administrators, successors and assigns, jointly
and severally, as provided herein.

1. If the Obligee shall accept the bid of the Constructor, the Constructor shall enter into an
Agreement with the Obligee in accordance with the terms of such Bid.

2. Constructor shall procure such bond or bands as are specified in the Contract Documents for
the faithful performance of the Work and for the prompt payment of labor and matenals furnished
in the performance of the Work,

3. If the Constructor fails to enter such Agreement and give such bonds, the Constructor shall
pay to the Obligee the difference between the amount of Constructor's bid and the amount of
such agreement the Obligee in good faith executes with another Party to perform the Work
covered by Constructor's Bid, not to exceed the Bond Sum stated above.

4. If the Constructor shall fulfill its obligation under Articles 1 through 3, then this obhigation shall
be null and void; otherwise it shall remain in full force and effect.

This Bond is entered into as of (date)

SURETY: (seal)

Print Name:

Print Title: (Attach Power of Attormey)
MV INESS, i et ecceeemes s s e e s mmme s s s sme s nmn s e s s s e

(Additional signatures, if any, appear on alttached page)

Constructor: iseal)

Print Name:
Print Title:

WINESS, ooeisiccims s smmssemms s emm s vmms s rns s mmr s s v s e s e s e s e

(Additional signatures, if any, appear on attached page)

2

|IMPORTANT: A vertical line in the margin indicates a change has been made o the onginal text. Prior 1o gigning, reciplents may wish 1o reqguest from the party
producing the document a “redined” version indicating changes to the original text. Consultation with legal and insurance counsel and careful review of the entire

document are strongly encouraged.

ConsensusDOCS 262 + BID BOND  Copyright ® 2007, Revised 2009 and 2011, ConsensusDOCS LLC, AN INDIVIDUAL PURCHASE OF THIS DOCUMENT
PERMITS THE USER TO PRINT ONE CONTRACT FOR OME PROJECT ONLY. YOU MAY ONLY MAKE COPIES OF A COMPLETED DOCUMENT FOR
DISTRIEUTION TO PARTIES IN DIRECT COMNECTION WITH THE SPECIFIC CONSTRUCTION PROJECT, ANY OTHER USES, INCLUDING COPYING THE

DOCUMENT, ARE STRICTLY PROHIBITED.
PROJECT 9353.00 BID SECURITY FORMS 004313-3
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SECTION 00 5200

AGREEMENT FORM

PART 1 - GENERAL

1.01 AGREEMENT FORM

A. The Form of Agreement to be used on this project is a modified ConsensusDocs 802. A sample
is attached following this page.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION — NOT USED

END OF SECTION

PROJECT 9353.00 AGREEMENT FORM 00 5200 -1
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ConsensusDocs 802
STANDARD FORM OF AGREEMENT BETWEEN OWNER AND TRADE CONTRACTOR

(Where the Construction Manager Is the Owner's Agent)

@ ConsensusDocs™

This document is proudly endorsed by:

rwa © Q@ Lo
E o Sw NUCA
Y. Nien

TABLE OF ARTICLES

1. AGREEMENT

2. GENERAL PROVISIONS

3. TRADE CONTRACTOR'S OBLIGATIONS

4. OWNER'S RESPONSIBILITIES

5. SUBCONTRACTS

6. TRADE CONTRACT TIME

7. TRADE CONTRACT PRICE

8. CHANGES

9. PAYMENT

10. INDEMNITY, INSURANCE, WAIVERS AND BONDS
11. SUSPENSION, NOTICE TO CURE AND TERMINATION OF AGREEMENT
12. DISPUTE MITIGATION AND RESOLUTION

13. MISCELLANEOUS PROVISIONS

14. TRADE CONTRACT DOCUMENTS

This Agreement has important legal and insurance consequences. Consultations with an attorney and with
insurance and surety consultants are encouraged with respect to its completion or modification. Notes indicate
where information is to be inserted to complete this Agreement.

1

ConsensusDocs™ 802 - Standard Form of Agreement Between Owner and Trade Contractor (CM is Owner's Agent) - © 2007,

Revised March 2012. THIS DOCUMENT MAY HAVE BEEN MODIFIED FROM THE STANDARD LANGUAGE, and a report of
maodifications can be generated through the ConsensusDocs platform. Purchase of the document permits the user to print one contract
for each party to the contract within one project only. You may only make copies of finalized documents for distribution to parties in direct
connection with this contract. Any other uses are strictly prohibited.



ARTICLE 1 AGREEMENT
This Trade Contractor Agreement is made effective as of the XX day of Month, Year , by and between the

OWNER

State of lowa - DAS, Department of Administrative Services ("DAS"). DAS's principal office is located: 109 SE
13th Street, Des Moines, IA 50319-0120.

and the

TRADE CONTRACTOR

Contractor Name
Address
City, State, Zip

for work in connection with the following

PROJECT
XXXX.XX - Project Name

The CONSTRUCTION MANAGER is
Construction Manager Name
Address

City, State, Zip

The DESIGN PROFESSIONAL for the Project is

Designer Name
Address
City, State, Zip

Notice to the Parties shall be given at the above addresses.

ARTICLE 2 GENERAL PROVISIONS

2.1 RELATIONSHIP OF PARTIES The Owner and the Trade Contractor agree to proceed with this
Agreement on the basis of mutual trust, good faith and fair dealing and shall cooperate with each other and
with the Construction Manager and Design Professional in furthering the Owner's interests. The Trade
Contractor shall use its diligent efforts to perform the work in an expeditious manner consistent with the Trade
Contract Documents. The Owner and the Trade Contractor will endeavor to promote harmony and
cooperation among all Project participants.

2.1.1 The Owner and the Trade Contractor shall perform their obligations with integrity, ensuring at a
minimum that

2.1.1.1 conflicts of interest shall be avoided or disclosed promptly to the other Party; and

2.1.1.2 the Trade Contractor and the Owner warrant that they have not and shall not pay nor
receive any contingent fees or gratuities to or from the other Party, including its agents, officers
and employees, Subcontractors or others for whom they may be liable, to secure preferential

2

ConsensusDocs™ 802 - Standard Form of Agreement Between Owner and Trade Contractor (CM is Owner's Agent) - © 2007,
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treatment.

2.2 PROJECT ORGANIZATION This Agreement is for the performance of work described herein in
connection with the construction of the Project. The Owner also may enter into separate agreements with
other trade contractors for other portions of the Project. The Owner has entered or will enter into a
Construction Management Agreement with the Construction Manager, and a design agreement with the
Design Professional.

2.3 INDEPENDENT CONTRACTOR The Trade Contractor represents that it is an independent contractor
and that its performance of the Trade Contract Work it shall act as an independent contractor. Neither Trade
Contractor nor any of its agents or employees shall act on behalf of the Owner except as provided in this
Agreement or unless authorized in writing by the Owner.

2.4 CONSTRUCTION MANAGER IS OWNER'S AGENT The Construction Manager will represent the Owner
as its agent in the administration and management of this Agreement. Any instructions, reviews, approvals,
orders or directions given to the Trade Contractor by the Construction Manager will be given on behalf of and
as agent for the Owner. The Trade Contractor shall be obligated to respond or perform as if the same were
given directly by the Owner. The Trade Contractor shall communicate and provide all requests and concerns
regarding the Trade Contract Work to the Construction Manager. The Trade Contractor shall provide copies
to the Construction Manager of all notices to the Owner required by and regarding this Agreement.

2.5 CONSTRUCTION MANAGER NOT IN PRIVITY WITH TRADE CONTRACTOR This Agreement shall not
give the Trade Contractor any claim or right of action against the Construction Manager. The Trade
Contractor and its subcontractors shall not be beneficiaries of any obligations of the Construction Manager.
This Agreement shall not create a contractual relationship between any parties except the Owner and the
Trade Contractor.

2.5A NO THIRD-PARTY BENEFICIARY There are no third-party beneficiaries of this Agreement.

2.6 DESIGN PROFESSIONAL The Owner, through its Design Professional, shall provide all architectural and
engineering design services necessary for the completion of the Work, except the following:

No exceptions

The Trade Contractor shall not be required to provide professional services which constitute the practice of
architecture or engineering except as otherwise provided in section 3.15.

2.6.1 The Owner shall obtain from the Design Professional either a license for Trade Contractor and
Subcontractors to use the design documents prepared by the Design Professional or ownership of the
copyrights for such design documents, and shall defend, indemnify and hold harmless the Trade
Contractor against any suits or claims of infringement of any copyrights or licenses arising out of the
use of the design documents. To the extent portions of this paragraph are in conflict with SF 396
(codified at lowa Code Section 537A.5) said portions are void and unenforceable.

2.7 EXTENT OF AGREEMENT This Agreement is solely for the benefit of the Parties, represents the entire
integrated agreement between the Parties, and supersedes all prior negotiations, representations and
agreements, either written or oral. This Agreement and each and every provision is for the exclusive benefit
of the Owner and the Trade Contractor and not for the benefit of any third party except to the extent expressly
provided in this Agreement. In the event of conflict between this Agreement and any of the Exhibits or any
other documents incorporated into this Agreement, the terms and provisions of this Agreement shall control.

2.8 DEFINITIONS
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2.8.1 Agreement means this ConsensusDocs 802 Standard Form of Agreement Between Owner and
Trade Contractor (Where the Construction Manager is the Owner's Agent), as modified by the Parties,
and Exhibits and Attachments made part of this Agreement upon its execution.

2.8.2 Design Professional means the Architect, Design Professional or Engineer identified in ARTICLE
1 and its consultants, retained by Owner to perform design services for the Project, and licensed in the
State in which the Project is located. The use of the term Design Professional in this Agreement is for
convenience and is not intended to imply or infer that the individual or entity named in ARTICLE 1 will
provide design professional services in a discipline in which it is not licensed.

2.8.3 Construction Manager means the Construction Manager identified in ARTICLE 1 and its
authorized representative.

2.8.4 The Construction Schedule is the document initially prepared by and updated by the Construction
Manager and approved by the Owner that indicates proposed activity sequences, durations, or
milestone dates for such activities as receipt and approval of pertinent information, issuance of the
Construction Documents, the preparation and processing of shop drawings and samples, delivery of
materials or equipment requiring long-lead-time procurement, Owner's occupancy requirements and
estimated dates of Substantial Completion and Final Completion of the Project.

2.8.5 The term Day shall mean calendar day unless otherwise specifically defined.

2.8.6 Final Completion occurs on the date when the Trade Contractor's obligations under this
Agreement are complete and accepted by the Owner and final payment becomes due and payable, as
established in ARTICLE 6. This date shall be confirmed by a Certificate of Final Completion signed by
the Owner and the Trade Contractor.

2.8.7 A Hazardous Material is any substance or material identified now or in the future as toxic or
hazardous under any federal, state or local law or regulation, or any other substance or material which
may be considered hazardous or otherwise subject to statutory or regulatory requirements governing
handling, disposal or clean-up.

2.8.8 A Material Supplier is a person or entity retained by the Trade Contractor to provide material or
equipment for the Trade Contract Work. This definition is not intended to, and shall not be interpreted
to, expand or modify the definition(s) of materials or material suppliers contained in lowa Code Chapter
573.

2.8.9 Others means other contractors, material suppliers, and persons at the Worksite who are not
employed by the Trade Contractor or Subcontractors.

2.8.10 The term Overhead shall mean a) payroll costs and other compensation of Trade Contractor
employees in the Trade Contractor's principal and branch offices; b) general and administrative
expenses of the Trade Contractor's principal and branch offices including deductibles paid on any
insurance policy and c) the Trade Contractor's capital expenses, including interest on capital used for
the Work.

2.8.11 Owner is the person or entity identified in ARTICLE 1 as Owner, and includes the Owner's
representative.

2.8.12 The Project, as identified in ARTICLE 1, is the building, facility or other improvements for which
the Trade Contractor is to perform the Trade Contract Work.

2.8.13 A Subcontractor is a person or entity retained by the Trade Contractor as an independent
contractor to provide the labor, materials, equipment or services necessary to complete a specific
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portion of the Work. This definition is not intended to, and shall not be interpreted to, expand or modify
the definition(s) of materials or material suppliers contained in lowa Code Chapter 573.

2.8.14 2.8.14 Per lowa Code Section 26.13, "substantially completed" means the first date on which any
of the following occurs:(1) Completion of the Project (or Trade Contract Work, in the case of the multiple
Trade Contractors) or when the Project (or Trade Contract Work in the case of multiple Trade
Contractors) has been substantially completed in general accordance with the terms and provisions of
the contract. (2) The work on the Project (or Trade Contract Work in the case of multiple Trade
Contractors) or on the designated portion is substantially completed in general accordance with the
terms of the contract so that the State lowa can occupy or utilize the Project or designated portion of the
Project for its intended purpose. 3) The Project (or Trade Contract Work in the case of multiple Trade
Contractors) is certified as having been substantially completed by either of the following: (a) the
architect or engineer authorized to make such certification (which is defined in this Agreement as the
Design Professional). (b) The authorized contract representative (which is defined in this Agreement as
the Owner's Representative). (4) The State of lowa is occupying or utilizing the Project (or Trade
Contract Work in the case of multiple Trade Contractors) for its intended purpose. This subparagraph
shall not apply to highway, bridge, or culvert projects.

2.8.15 Terrorism means a violent act, or an act that is dangerous to human life, property or
infrastructure, that is committed by an individual or individuals and that appears to be part of an effort to
coerce a civilian population or to influence the policy or affect the conduct of any government by
coercion. Terrorism includes, but is not limited to, any act certified by the United States government as
an act of terrorism pursuant to the Terrorism Risk Insurance Act, as amended.

2.8.16 A Trade Contract Change Order is a written order signed by the Owner and the Trade Contractor
after execution of this Agreement, indicating changes in the scope of the Trade Contract Work, the
Trade Contract Price or Trade Contract Time, including substitutions proposed by the Trade Contractor
and accepted by the Owner. Trade Contract Change Orders shall be executed using the
ConsensusDOCS 813 Trade Contract Change Order (CM as Owner's Agent) form document with
exhibits attached as necessary.

2.8.17 The Trade Contract Documents consist of this Agreement (as modified), the drawings,
specifications, addenda issued prior to execution of this Agreement, approved submittals, information
furnished by the Owner under subsection 4.1.3, the bid documents, other documents listed in this
Agreement and any modifications issued after execution.

2.8.18 The Trade Contract Price is the amount indicated in section 7.1 of this Agreement.

2.8.19 The Trade Contract Time is the period between the Date of Commencement and Final
Completion.

2.8.20 Trade Contract Work means the construction and services provided by the Trade Contractor.

2.8.20.1 Changed Work means work that is different from the original scope of Trade Contract
Work; or work that changes the Trade Contract Price or Trade Contract Time.

2.8.20.2 Defective Work is any portion of the Trade Contract Work that is not in conformance with
the Trade Contract Documents.

2.8.21 The Trade Contractor is the person or entity identified in ARTICLE 1 and includes the Trade
Contractor's Representative.

2.8.22 The term Work means the construction and services necessary or incidental to fulfill the Trade
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Contractors' obligations for the Project. The Work may refer to the whole Project or only a part of the
Project.

2.8.23 Worksite means the geographical area at the location of the Project as identified in ARTICLE 1
where the Trade Contract Work is to be performed.

ARTICLE 3 TRADE CONTRACTOR'S OBLIGATIONS
3.1 GENERAL RESPONSIBILITIES

3.1.1 RESPONSIBILITIES The Trade Contractor shall provide all of the labor, materials, equipment and
services necessary to complete the Trade Contract Work, all of which shall be provided in full accord
with or as reasonably inferable from the Trade Contract Documents as being necessary to produce the
indicated results.

3.1.2 The Trade Contractor shall be responsible for the supervision and coordination of the Trade
Contract Work, including the construction means, methods, techniques, sequences and procedures
utilized, unless the Trade Contract Documents give other specific instructions. In such case, the Trade
Contractor shall not be liable to the Owner for damages resulting from compliance with such instructions
unless the Trade Contractor recognized and failed to timely report to the Owner any error,
inconsistency, omission or unsafe practice that it discovered in the specified constructionmeans,
methods, techniques, safety, sequences or procedures.

3.1.3 The Trade Contractor shall perform Trade Contract Work only within locations allowed by the
Trade Contract Documents, applicable permits and applicable local law.

3.2 COOPERATION WITH WORK OF OWNER AND OTHERS

3.2.1 The Owner may perform work at the Worksite directly or by Others. Any agreements with Others
to perform construction or operations related to the Project shall include provisions pertaining to
insurance, indemnification, waiver of subrogation, coordination, interference, clean up and safety which
are substantively the same as the corresponding provisions of this Agreement.

3.2.2 In the event that the Owner elects to perform work at the Worksite directly or by Others, the Trade
Contractor and the Owner shall, with the assistance of the Construction Manager, coordinate the
activities of all forces at the Worksite and agree upon fair and reasonable schedules and operational
procedures for Worksite activities. The Owner shall require each separate contractor to cooperate with
the Trade Contractor and assist with the coordination of activities and the review of construction
schedules and operations. The Trade Contract Price and Trade Contract Time shall be equitably
adjusted, as mutually agreed by the Parties, for subsequent changes made necessary by the
coordination of construction activities, and the Trade Contactor's construction schedule and the
Construction Schedule shall be revised accordingly. The Trade Contractor, Owner and Others shall
adhere to the revised Construction Schedule until it may subsequently be revised.

3.2.3 With regard to the work of the Owner and Others, the Trade Contractor shall (a) proceed with the
Trade Contract Work in a manner which does not hinder, delay or interfere with the work of the Owner
or Others or cause the work of the Owner or Others to become defective, (b) afford the Owner or Others
reasonable access for introduction and storage of their materials and equipment and performance of
their activities, and (c) coordinate the Trade Contractor's construction and operations with theirs as
required by this section.

3.2.4 Before proceeding with any portion of the Trade Contract Work affected by the construction or
operations of the Owner or Others, the Trade Contractor shall give the Owner and Construction
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Manager prompt written notification of any defects the Trade Contractor discovers in their work which
will prevent the proper execution of the Trade Contract Work. The Trade Contractor's obligations in this
section do not create a responsibility for the work of the Owner or Others, but are for the purpose of
facilitating the Trade Contract Work. If the Trade Contractor does not notify the Owner and Construction
Manager of patent defects interfering with the performance of the Trade Contract Work, the Trade
Contractor acknowledges that the work of the Owner or Others is not defective and is acceptable for the
proper execution of the Trade Contract Work. Following receipt of written notice from the Trade
Contractor of defects, the Owner, through the Construction Manager, shall promptly inform the Trade
Contractor what action, if any, the Trade Contractor shall take with regard to the defects.

3.3 RESPONSIBILITY FOR PERFORMANCE

3.3.1 In order to facilitate its responsibilities for completion of the Work in accordance with and as
reasonably inferable from the Trade Contract Documents, prior to commencing the Work the Trade
Contractor shall examine and compare the drawings and specifications with information furnished by
the Owner pursuant to subsection 4.1.3, relevant field measurements made by the Trade Contractor
and any visible conditions at the Worksite affecting the Trade Contract Work.

3.3.2 If in the course of the performance of the obligations in subsection 3.3.1 the Trade Contractor
discovers any errors, omissions or inconsistencies in the Contract Documents, the Trade Contractor
shall promptly report them to the Owner and Construction Manager. It is recognized, however, that the
Trade Contractor is not acting in the capacity of a licensed design professional, and that the Trade
Contractor's examination is to facilitate construction and does not create an affirmative responsibility to
detect errors, omissions or inconsistencies or to ascertain compliance with applicable laws, building
codes or regulations. Following receipt of written notice from the Trade Contractor of defects, the Owner
shall promptly inform the Trade Contractor what action, if any, the Trade Contractor shall take with
regard to the defects.

3.3.3 The Trade Contractor shall have no liability for errors, omissions or inconsistencies discovered
under subsections 3.3.1 and 3.3.2 unless the Trade Contractor fails to report a recognized problem to
the Owner and Construction Manager.

3.3.4 The Trade Contractor may be entitled to additional costs or time if there are changes in the scope
of the Trade Contract Work that increase the cost of the Work or increase the number of days required
to perform the Work, respectively, because of clarifications or instructions arising out of the Trade
Contractor's reports described in the three preceding Subsections.

3.4 CONSTRUCTION PERSONNEL AND SUPERVISION

3.4.1 The Trade Contractor shall provide competent supervision for the performance of the Trade
Contract Work. Before commencing the Trade Contract Work, Trade Contractor shall notify Owner and
Construction Manager in writing of the name and qualifications of its proposed superintendent(s) and
project manager so Owner and Construction Manager may review the individual's qualifications. If, for
reasonable cause, the Owner or Construction Manager refuses to approve the individual, or withdraws
its approval after once giving it, Trade Contractor shall name a different superintendent or project
manager for Owner's and Construction Manager's review. Any disapproved superintendent shall not
perform in that capacity thereafter at the Worksite.

3.4.2 The Trade Contractor shall be responsible to the Owner for acts or omissions of parties or entities
performing portions of the Trade Contract Work for or on behalf of the Trade Contractor or any of its
Subcontractors.

3.4.3 The Trade Contractor shall permit only qualified persons to perform the Trade Contract Work. The
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Trade Contractor shall enforce safety procedures, strict discipline and good order among persons
performing the Trade Contract Work. If the Owner or Construction Manager determines that a particular
person does not follow safety procedures, or is unfit or unskilled for the assigned work, the Trade
Contractor shall immediately reassign the person on receipt of the Owner's or Construction Manager's
written notice to do so.

3.4.4 TRADE CONTRACTOR'S REPRESENTATIVE The Trade Contractor's authorized representative
is . The Trade Contractor's representative shall possess full authority to receive instructions from the
Owner and to act on those instructions. The Trade Contractor shall notify the Owner and the
Construction Manager in writing of a change in the designation of the Trade Contractor's representative.
The Trade Contractor's representative is also authorized to bind the Trade Contractor in all matters
relating to this Agreement including, without limitation, all matters requiring the Trade Contractor's
approval, authorization, or written notice. The Trade Contractor's representative is also authorized to
resolve disputes in accordance with Section 12.2 of this Agreement.

3.5 MATERIALS FURNISHED BY THE OWNER OR OTHERS

3.5.1 In the event the Trade Contract Work includes installation of materials or equipment furnished by
the Owner or Others, it shall be the responsibility of the Trade Contractor to examine the items so
provided and thereupon handle, store and install the items, unless otherwise provided in the Trade
Contract Documents, with such skill and care as to provide a satisfactory and proper installation. Loss
or damage due to acts or omissions of the Trade Contractor shall be the responsibility of the Trade
Contractor and may be deducted from any amounts due or to become due the Trade Contractor. Any
defects discovered in such materials or equipment shall be reported at once to the Owner and
Construction Manager. Following receipt of written notice from the Trade Contractor of defects, the
Owner shall promptly inform the Trade Contractor what action, if any, the Trade Contractor shall take
with regard to the defects.

3.6 TESTS AND INSPECTIONS

3.6.1 The Trade Contractor shall schedule all required tests, approvals and inspections of the Trade
Contract Work or portions thereof at appropriate times so as not to delay the progress of the Trade
Contract Work or other work related to the Project. The Trade Contractor shall give proper notice to the
Construction Manager and to all required parties of such tests, approvals and inspections. If feasible,
the Owner and Others may timely observe the tests at the normal place of testing. Except as provided
in subsection 3.6.3, the Owner shall bear all expenses associated with tests, inspections and approvals
required by the Trade Contract Documents, which, unless otherwise agreed to, shall be conducted by
an independent testing laboratory or entity retained by the Owner. Unless otherwise required by the
Trade Contract Documents, required certificates of testing, approval or inspection shall be secured by
the Trade Contractor and promptly delivered to the Owner and Construction Manager.

3.6.2 If the Owner, Construction Manager or appropriate authorities determine that tests, inspections or
approvals in addition to those required by the Trade Contract Documents will be necessary, the Trade
Contractor shall arrange for the procedures and give timely notice to the Owner, Construction Manager
and Others who may observe the procedures. Costs of the additional tests, inspections or approvals are
at the Owner's expense except as provided in subsection 3.6.3.

3.6.3 If the procedures described in subsections 3.6.1 and 3.6.2 indicate that portions of the Trade
Contract Work fail to comply with the Trade Contract Documents, the Trade Contractor shall be
responsible for costs of correction and retesting.

3.7 WARRANTY
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3.7.1 The Trade Contract Work shall be executed in accordance with the Trade Contract Documents in
a workmanlike manner. The Trade Contractor warrants that all materials and equipment shall be
furnished in sufficient quantities to facilitate the proper and expeditious execution of the Trade Contract
Work and shall be new unless otherwise specified, of good quality, in conformance with the Trade
Contract Documents, and free from defective workmanship and materials. At the Owner's or
Construction Manager's request, the Trade Contractor shall furnish satisfactory evidence of the quality
and type of materials and equipment furnished. The Trade Contractor further warrants that the Trade
Contract Work shall be free from material defects not intrinsic in the design or materials required in the
Trade Contract Documents. The Trade Contractor's warranty does not include remedies for defects or
damages caused by normal wear and tear during normal usage, use for a purpose for which the Project
was not intended, improper or insufficient maintenance, modifications performed by the Owner or
Others, or abuse. The Trade Contractor's warranty pursuant to this section shall commence on the
Date of Substantial Completion.

3.7.2 The Trade Contractor shall obtain from its Subcontractors and material suppliers any special or
extended warranties required by the Trade Contract Documents. All such warranties shall be listed in an
attached Exhibit to this Agreement.

3.8 CORRECTION OF TRADE CONTRACT WORK WITHIN ONE YEAR

3.8.1 If, prior to Substantial Completion and within one year after the date of Substantial Completion of
the Trade Contract Work, any Defective Work is found, the Owner shall promptly notify the Trade
Contractor in writing. Unless the Owner provides written acceptance of the condition, the Trade
Contractor shall promptly correct the Defective Work at its own cost and time and bear the expense of
additional services required for correction of any Defective Work for which it is responsible. If within the
one-year correction period the Owner discovers and does not promptly notify the Trade Contractor or
give the Trade Contractor an opportunity to test or correct Defective Work as reasonably requested by
the Trade Contractor, the Owner waives the Trade Contractor's obligation to correct that Defective Work
as well as the Owner's right to claim a breach of the warranty with respect to that Defective Work.

3.8.2 With respect to any portion of Trade Contract Work first performed after Substantial Completion,
the one-year correction period shall be extended by the period of time between Substantial Completion
and the actual performance of the later Trade Contract Work. Correction periods shall not be extended
by corrective work performed by the Trade Contractor.

3.8.3 If the Trade Contractor fails to correct Defective Work within a reasonable time after receipt of
written notice from the Owner prior to final payment, the Owner may correct it in accordance with the
Owner's right to carry out the Trade Contract Work in section 11.2. In such case, an appropriate Trade
Contract Change Order shall be issued deducting the cost of correcting such deficiencies from
payments then or thereafter due the Trade Contractor. If payments then or thereafter due Trade
Contractor are not sufficient to cover such amounts, the Trade Contractor shall pay the difference to the
Owner.

3.8.4 If after the one-year correction period but before the applicable limitation period the Owner
discovers any Defective Work, the Owner shall, unless the Defective Work requires emergency
correction, promptly notify the Trade Contractor. If the Trade Contractor elects to correct the Defective
Work, it shall provide written notice of such intent within fourteen (14) Days of its receipt of notice from
the Owner. The Trade Contractor shall complete the correction of Defective Work within a time frame
mutually agreed upon by the Trade Contractor and the Owner. If the Trade Contractor does not elect to
correct the Defective Work, the Owner may have the Defective Work corrected by itself or Others and
charge the Trade Contractor for the reasonable cost of the correction and other directly related
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expenses. Owner shall provide Trade Contractor with an accounting of correction costs it incurs.

3.8.5 If the Trade Contractor's correction or removal of Defective Work causes damage to or destroys
other completed or partially completed Work or existing buildings, the Trade Contractor shall be
responsible for the cost of correcting the destroyed or damaged property.

3.8.6 The one-year period for correction of Defective Work does not constitute a limitation period with
respect to the enforcement of the Trade Contractor's other obligations under the Trade Contract
Documents.

3.8.7 Prior to final payment, at the Owner's option and with the Trade Contractor's agreement, the
Owner may elect to accept Defective Work rather than require its removal and correction. In such case
the Contract Price shall be equitably adjusted for any diminution in the value of the Project caused by
such Defective Work. Before the Owner accepts any such change it must be documented in writing with
a Change Order signed by both the Trade Contractor and Owner.

3.9 CORRECTION OF COVERED TRADE CONTRACT WORK

3.9.1 On request of the Owner or Construction Manager, Trade Contract Work that has been covered
without a requirement that it be inspected prior to being covered may be uncovered for the Owner's or
Construction Manager's inspection. The Owner shall pay for the costs of uncovering and replacement if
the Work proves to be in conformance with the Trade Contract Documents, or if the defective condition
was caused by the Owner or Others. If the uncovered Trade Contract Work proves to be defective, the
Trade Contractor shall pay the costs of uncovering and replacement.

3.9.2 If contrary to specific requirements in the Trade Contract Documents or contrary to a specific
request from the Owner or Construction Manager, a portion of the Trade Contract Work is covered, the
Owner or Construction Manager, by written request, may require the Trade Contractor to uncover the
Trade Contract Work for the Owner's or Construction Manager's observation. In this circumstance the
Trade Contract Work shall be uncovered and recovered at the Trade Contractor's expense and with no
adjustment to the Trade Contract Time. Costs incurred by the Owner as a direct result of the above
shall be deducted from the Trade Contract Price.

3.10 SAFETY OF PERSONS AND PROPERTY

3.10.1 SAFETY PRECAUTIONS AND PROGRAMS The Trade Contractor shall have overall
responsibility for safety precautions and programs in the performance of the Trade Contract Work.
While this section establishes the responsibility for safety between the Owner and Trade Contractor, it
does not relieve Subcontractors of their responsibility for the safety of persons or property in the
performance of their work, nor for compliance with the provisions of applicable laws and regulations.

3.10.2 The Trade Contractor shall seek to avoid injury, loss or damage to persons or property by taking
reasonable steps to protect:

3.10.2.1 its employees and other persons at the Worksite;

3.10.2.2 materials and equipment stored at on-site or off-site locations for use in the Trade
Contract Work; and

3.10.2.3 property located at the site and adjacent to Trade Contract Work areas, whether or not
the property is part of the Trade Contract Work.

3.10.3 TRADE CONTRACTOR'S SAFETY REPRESENTATIVE The Trade Contractor's Worksite Safety
Representative is who shall act as the Trade Contractor's authorized safety representative with a duty
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to prevent accidents in accordance with subsection 3.10.2 If no individual is identified in this section, the
authorized safety representative shall be the Trade Contractor's Representative. The Trade Contractor
shall report immediately in writing to the Owner and Construction Manager all recordable accidents and
injuries occurring at the Worksite. When the Trade Contractor is required to file an accident report with a
public authority, the Trade Contractor shall furnish a copy of the report to the Owner and Construction
Manager.

3.10.4 The Trade Contractor shall provide the Owner and Construction Manager with copies of all
notices required of the Trade Contractor by law or regulation. The Trade Contractor's safety program
shall comply with the requirements of governmental and quasi-governmental authorities having
jurisdiction.

3.10.5 Damage or loss not insured under property insurance which may arise from the Trade Contract
Work, to the extent caused by the negligent acts or omissions of the Trade Contractor, or anyone for
whose acts the Trade Contractor may be liable, shall be promptly remedied by the Trade Contractor.

3.10.6 If the Owner or Construction Manager deems any part of the Trade Contract Work or Worksite
unsafe, the Owner or Construction Manager, without assuming responsibility for the Trade Contractor's
safety program, may require the Trade Contractor to stop performance of the Trade Contract Work or
take corrective measures satisfactory to the Owner, or both. If the Trade Contractor does not adopt
corrective measures, the Owner may perform them and deduct their cost from the Trade Contract Price.
The Trade Contractor agrees to make no claim for damages, for an increase in the Trade Contract Price
or for a change in the Trade Contract Time based on the Trade Contractor's compliance with the
Owner's or Construction Manager's reasonable request.

3.11 EMERGENCIES

3.11.1 In an emergency, the Trade Contractor shall act in a reasonable manner to prevent personal
injury or property damage. Any change in the Trade Contract Price or Trade Contract Time resulting
from the actions of the Trade Contractor in an emergency situation shall be determined as provided in
ARTICLE 8.

3.12 HAZARDOUS MATERIALS

3.12.1 The Trade Contractor shall not be obligated to commence or continue Trade Contract Work until
any Hazardous Material discovered at the Worksite has been removed, rendered or determined to be
harmless by the Owner as certified by an independent testing laboratory and approved by the
appropriate government agency.

3.12.2 If after the commencement of the Trade Contract Work a Hazardous Material is discovered at the
Worksite, the Trade Contractor shall be entitled to immediately stop Trade Contract Work in the affected
area. The Trade Contractor shall report the condition to the Owner, the Construction Manager, and, if
required, the government agency with jurisdiction.

3.12.3 The Trade Contractor shall not be required to perform any Trade Contract Work relating to or in
the area of Hazardous Material without written mutual agreement.

3.12.4 The Owner shall be responsible for retaining an independent testing laboratory to determine the
nature of the Hazardous Material encountered and whether the material requires corrective measures
or remedial action. Such measures shall be the sole responsibility of the Owner, and shall be performed
in @ manner minimizing any adverse effects upon the Trade Contract Work. The Trade Contractor shall
resume Trade Contract Work in the area affected by any Hazardous Material only upon written
agreement between the Parties after the Hazardous Material has been removed or rendered harmless
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and only after approval, if necessary, of the governmental agency with jurisdiction.

3.12.5 If the Trade Contractor incurs additional costs or is delayed due to the presence or remediation
of Hazardous Material, the Trade Contractor shall be entitled to an equitable adjustment in the Trade
Contract Price or the Trade Contract Time.

3.12.6 To the extent not caused by the negligent acts or omissions of the Trade Contractor, its
Subcontractors and Sub-subcontractors, and the agents, officers, directors and employees of each of
them, the Owner shall defend, indemnify and hold harmless the Trade Contractor, its Subcontractors
and Sub-subcontractors, and the agents, officers, directors and employees of each of them, from and
against any and all direct claims, damages, losses, costs and expenses, including but not limited to
attorney's fees, costs and expenses incurred in connection with any dispute resolution process, to the
extent permitted pursuant to section 6.6, arising out of or relating to the performance of the Trade
Contract Work in any area affected by Hazardous Material. To the extent portions of this paragraph are
in conflict with SF 396 (codified at lowa Code Section 537A.5) said portions are void and unenforceable.

3.12.7 MATERIALS BROUGHT TO THE WORKSITE

3.12.7.1 Material Safety Data (MSD) sheets as required by law and pertaining to materials or
substances used or consumed in the performance of the Trade Contract Work, whether obtained
by the Trade Contractor, Subcontractors, the Owner or Others, shall be maintained at the
Worksite by the Trade Contractor and made available to the Owner, Construction Manager,
Subcontractors and Others.

3.12.7.2 The Trade Contractor shall be responsible for the proper delivery, handling, application,
storage, removal and disposal of all materials and substances brought to the Worksite by the
Trade Contractor in accordance with the Trade Contract Documents and used or consumed in the
performance of the Trade Contract Work.

3.12.7.3 The Trade Contractor shall indemnify and hold harmless the Owner, Construction
Manager, their agents, officers, directors and employees, from and against any and all claims,
damages, losses, costs and expenses, including but not limited to attorney's fees, costs and
expenses incurred in connection with any dispute resolution procedure, arising out of or relating to
the delivery, handling, application, storage, removal and disposal of all materials and substances
brought to the Worksite by the Trade Contractor in accordance or not in accordance with the
Trade Contract Documents. To the extent portions of this paragraph are in conflict with SF 396
(codified at lowa Code Section 537A.5) said portions are void and unenforceable.

3.12.8 The terms of this section shall survive the completion of the Trade Work or any termination of
this Agreement.

3.13 SUBMITTALS

3.13.1 The Trade Contractor shall submit to the Construction Manager, and the Design Professional, for
review and approval all shop drawings, samples, product data and similar submittals required by the
Trade Contract Documents. Submittals may be submitted in electronic form if required in accordance
with ConsensusDocs 200.2 and subsection 4.4.1. The Trade Contractor shall be responsible to the
Owner for the accuracy and conformity of its submittals to the Trade Contract Documents. The Trade
Contractor shall prepare and deliver its submittals in a manner consistent with the Construction
Schedule and in such time and sequence so as not to delay the performance of the Trade Contract
Work or the work of the Owner and Others. When the Trade Contractor delivers its submittals the
Trade Contractor shall identify in writing for each submittal all changes, deviations or substitutions from
the requirements of the Trade Contract Documents. The review and approval of any Trade Contractor

C
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submittal shall not be deemed to authorize changes, deviations or substitutions from the requirements
of the Trade Contract Documents unless express written approval is obtained from the Owner
specifically authorizing such deviation, substitution or change. To the extent a change, deviation or
substitution causes an impact to the Contract Price or Contract Time, such approval shall be promptly
memorialized in a Change Order. Further, the Construction Manager and Design Professional shall not
make any change, deviation or substitution through the submittal process without specifically identifying
and authorizing such deviation to the Trade Contractor. In the event that the Trade Contract Documents
do not contain submittal requirements pertaining to the Trade Contract Work, the Trade Contractor
agrees upon request to submit in a timely fashion to the Construction Manager and the Design
Professional for review and approval any shop drawings, samples, product data, manufacturers'
literature or similar submittals as may reasonably be required by the Owner, Construction Manager, or
Design Professional.

3.13.2 The Owner shall be responsible for review and approval of submittals with reasonable
promptness to avoid causing delay.

3.13.3 The Trade Contractor shall perform all Trade Contract Work strictly in accordance with approved
submittals. Approval of shop drawings is not authorization to Trade Contractor to perform Changed
Work, unless the procedures of ARTICLE 8 are followed. Approval does not relieve the Trade
Contractor from responsibility for Defective Work resulting from errors or omissions of any kind on the
approved Shop Drawings.

3.13.4 Record copies of the following, incorporating field changes and selections made during
construction, shall be maintained by the Trade Contractor at the Project site and available to the Owner
upon request: drawings, specifications, addenda, Trade Contract Change Order and other
modifications, and required submittals including product data, samples and shop drawings.

3.13.5 No substitutions shall be made in the Trade Contract Work unless permitted in the Trade
Contract Documents and then only after the Trade Contractor obtains approvals required under the
Trade Contract Documents for substitutions. All such substitutions shall be promptly memorialized in a
Change Order no later than seven (7) Days following approval by the Owner and, if applicable, provide
for an adjustment in the Contract Price or Contract Time.

3.13.6 The Trade Contractor shall prepare and submit to the Construction Manager for submission to
the Owner

(Check one only)

final marked up as-built drawings
|:| updated electronic data, in accordance with ConsensusDocs 200.2 and section 4.4.1

|:| such documentation as defined by the Parties by attachment to this Agreement,

in general documenting how the various elements of the Trade Contract Work were actually constructed or
installed.

3.14 PROFESSIONAL SERVICES

3.14.1 The Trade Contractor may be required to procure professional services in order to carry out its
responsibilities for construction means, methods, techniques, sequences and procedures for such
services specifically called for by the Contract Documents. The Trade Contractor shall obtain these
professional services and any design certifications required from State of lowa licensed design
professionals. All drawings, specifications, calculations, certifications and submittals prepared by such
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design professionals shall bear the signature and seal of such design professionals and the Owner and
the Design Professional shall be entitled to rely upon the adequacy, accuracy and completeness of
such design services. If professional services are specifically required by the Contract Documents, the
Owner shall indicate all required performance and design criteria. The Trade Contractor shall not be
responsible for the adequacy of such performance and design criteria. The Trade Contractor shall not
be required to provide such services in violation of existing laws, rules and regulations in the jurisdiction
where the Project is located.

3.15 WORKSITE CONDITIONS

3.15.1 WORKSITE VISIT The Trade Contractor acknowledges that it has visited, or has had the
opportunity to visit, the Worksite to visually inspect the general and local conditions which could affect
the Trade Contract Work.

3.15.2 CONCEALED OR UNKNOWN SITE CONDITIONS If the conditions at the Worksite are (a)
subsurface or other concealed physical conditions which are materially different from those indicated in
the Trade Contract Documents, or (b) unusual and unknown physical conditions which are materially
different from conditions ordinarily encountered and generally recognized as inherent in Trade Contract
Work provided for in the Trade Contract Documents, the Trade Contractor shall stop Trade Contract
Work and give immediate written notice of the condition to the Owner, Construction Manager and the
Design Professional. The Trade Contractor shall not be required to perform any work relating to the
unknown condition without the written mutual agreement of the Parties. Any change in the Contract
Price or the Contract Time as a result of the unknown condition shall be determined as provided in this
article. The Trade Contractor shall provide the Owner and the Construction Manager with written notice
of any claim as a result of unknown conditions within the time period set forth in section 8.4.

3.16 PERMITS AND TAXES

3.16.1 Trade Contractor shall give public authorities all notices required by law and, except for permits
and fees which are the responsibility of the Owner pursuant to section 4.2, shall obtain and pay for all
necessary permits, licenses and renewals pertaining to the Trade Contract Work. Trade Contractor shall
provide to Owner copies of all notices, permits, licenses and renewals required under this Agreement.

3.16.2 Trade Contractor shall pay all applicable taxes legally enacted when bids are received or
negotiations concluded for the Trade Contract Work provided by the Trade Contractor.

3.16.3 The Contract Price or Contract Time shall be equitably adjusted by Trade Contract Change
Order for additional costs resulting from any changes in laws, ordinances, rules and regulations enacted
after the date of this Agreement, including increased taxes.

3.16.3 (Deleted)
3.17 CUTTING, FITTING AND PATCHING

3.17.1 The Trade Contractor shall perform cutting, fitting and patching necessary to coordinate the
various parts of the Trade Contract Work and to prepare its Trade Contract Work for the work of the
Owner or Others.

3.17.2 Cutting, patching or altering the work of the Owner or Others shall be done with the prior written
approval of the Owner. Such approval shall not be unreasonably withheld.

3.18 CLEANING UP

3.18.1 The Trade Contractor shall regularly remove debris and waste materials at the Worksite resulting
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from the Trade Contract Work. Prior to discontinuing Trade Contract Work in an area, the Trade
Contractor shall clean the area and remove all rubbish and its construction equipment, tools, machinery,
waste and surplus materials. The Trade Contractor shall minimize and confine dust and debris resulting
from construction activities. At the completion of the Trade Contract Work, the Trade Contractor shall
remove from the Worksite all construction equipment, tools, surplus materials, waste materials and
debris.

3.18.2 If the Trade Contractor fails to commence compliance with cleanup duties within two (2) business
Days after written notification from the Owner or the Construction Manager of noncompliance, the
Owner may implement appropriate cleanup measures without further notice and the cost shall be
deducted from any amounts due or to become due the Trade Contractor in the next payment period.

3.19 ACCESS TO TRADE CONTRACT WORK The Trade Contractor shall facilitate the access of the Owner,
Construction Manager, Design Professional and Others to Trade Contract Work in progress.

3.20 COST MONITORING The Trade Contractor shall provide the Construction Manager with cost monitoring
information appropriate for the manner of Trade Contractor's compensation, to enable the Construction
Manager to develop and track construction and project budgets, including amounts for work in progress,
uncompleted work and proposed changes.

3.21 ROYALTIES, PATENTS AND COPYRIGHTS The Trade Contractor shall pay all royalties and license
fees which may be due on the inclusion of any patented or copyrighted materials, methods or systems
selected by the Trade Contractor and incorporated in the Trade Contract Work. The Trade Contractor shall
defend, indemnify and hold the Owner harmless from all suits or claims for infringement of any patent rights
or copyrights arising out of such selection. The Owner agrees to indemnify and hold the Trade Contractor
harmless from any suits or claims of infringement of any patent rights or copyrights arising out of any
patented or copyrighted materials, methods or systems specified by the Owner, Construction Manager and
Design Professional. To the extent portions of this paragraph are in conflict with SF 396 (codified at lowa
Code Section 537A.5) said portions are void and unenforceable.

3.22 CONFIDENTIALITY The Owner shall treat as confidential information all of the Trade Contractor's
estimating systems and historical and parameter cost data that may be disclosed to the Owner in connection
with the performance of this Agreement if they are specified and marked as confidential and shall mark them.
If a document is not marked as "Confidential” it will not be treated as such. Nothing contained herein,
however, shall be interpreted in a manner that modifies or is in conflict with the purpose and application of the
open records laws contained in the Code of lowa.

ARTICLE 4 OWNER'S RESPONSIBILITIES
4.1 INFORMATION SERVICES

4.1.1 FULL INFORMATION Any information or services to be provided by the Owner shall be provided
in a timely manner so as not to delay the Trade Contract Work.

4.1.2 FINANCIAL INFORMATION Upon the written request of the Trade Contractor, the Owner shall
provide the Trade Contractor with evidence of Project financing. If requested in writing, evidence of
such financing shall be a condition precedent to the Trade Contractor's commencing or continuing the
Trade Contract Work. The Trade Contractor shall be notified by the Owner prior to any material change
in Project financing.

4.1.3 WORKSITE INFORMATION Except to the extent that the Trade Contractor knows of any
inaccuracy, the Trade Contractor is entitled to rely on Worksite information furnished by the Owner
pursuant to this subsection. To the extent the Owner has obtained, or is required elsewhere in the
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Trade Contract Documents to obtain, the following Worksite information, the Owner shall provide at the
Owner's expense and with reasonable promptness:

4.1.3.1 information describing the physical characteristics of the site, including surveys, site
evaluations, legal descriptions, data or drawings depicting existing conditions, subsurface
conditions and environmental studies, reports and investigations;

4.1.3.2 tests, inspections and other reports dealing with environmental matters, Hazardous
Material and other existing conditions, including structural, mechanical and chemical tests,
required by the Trade Contract Documents or by law; and

4.1.3.3 any other information or services requested in writing by the Trade Contractor which are
relevant to the Trade Contractor's performance of the Trade Contract Work and under the Owner's
control. The information required by subsection 4.1.3 shall be provided in reasonable detail. Legal
descriptions shall include easements, title restrictions, boundaries, and zoning restrictions.
Worksite descriptions shall include existing buildings and other construction and all other pertinent
site conditions. Adjacent property descriptions shall include structures, streets, sidewalks, alleys,
and other features relevant to the Trade Contract Work. Utility details shall include available
services, lines at the Worksite and adjacent and connection points. The information shall include
public and private information, subsurface information, grades, contours, and elevations, drainage
data, exact locations and dimensions, and benchmarks that can be used by the Trade Contractor
in laying out the Trade Contract Work. The Trade Contractor shall in writing request from the
Owner any information identified in Paragraph 4.1.3 that the Trade Contractor believes the Owner
has obtained but has not provided to the Trade Contractor.

4.1.3.4 OWNER'S REPRESENTATIVE The Owner's representative is test. The Owner's
representative shall have authority to bind the Owner in all matters relating to this Agreement
including, without limitation, all matters requiring the Owner's approval, authorization or written
notice. If the Owner changes its representative as listed above, the Owner shall notify the Trade
Contractor in advance in writing. The Owner's Representative is also authorized to resolve
disputes in accordance with Section 12.2 of this Agreement. The Construction Manager, while
unauthorized to modify the Agreement or settle a dispute without the Owner's approval, however,
does have the requisite authority to act as the Owner's agent throughout the construction of the
Project in accordance with the contract between the Owner and the Construction Manager
(ConsensusDOCS 801 as modified by the State of lowa).

4.2 BUILDING PERMIT, FEES AND APPROVALS Except for those permits and fees related to the Trade
Contract Work which are the responsibility of the Trade Contractor pursuant to subsection 3.16.1, the Owner
shall secure and pay for all other permits, approvals, easements, assessments and fees required for the
development, construction, use or occupancy of permanent structures or for permanent changes in existing
facilities, including the building permit.

4.3 Deleted

4.4 TRADE CONTRACT DOCUMENTS Unless otherwise specified, Owner shall provide One (1) copies of
the Trade Contract Documents to the Trade Contractor without cost. Additional copies will be provided to the
Trade Contractor at cost. This paragraph is not intended to be in conflict with lowa Code Section 26.3
requirement that a sufficient number of copies of the contract documents be made available to bidders
without charge (but a deposit not to exceed $250 per set may be required). If the Trade Contractor was
required to make a deposit for a set of Trade Contract Documents for purposes of bidding then the Trade
Contractor may elect to have the deposit returned instead of being provided with an additional copy.
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4.4.1 DIGITIZED DOCUMENTS If the Owner requires that the Owner, Design Professional,
Construction Manager and Trade Contractor exchange documents and data in electronic or digital form,
prior to any such exchange, the Owner, Design Professional, Construction Manager and Trade
Contractor shall agree on a written protocol governing all exchanges in ConsensusDocs 200.2 or a
separate Agreement, which, at a minimum, shall specify: (a) the definition of documents and data to be
accepted in electronic or digital form or to be transmitted electronically or digitally; (b) management and
coordination responsibilities; (¢) necessary equipment, software and services; (d) acceptable formats,
transmission methods and verification procedures; (e) methods for maintaining version control; (f)
privacy and security requirements; and (g) storage and retrieval requirements. Except as otherwise
agreed to by the Parties in writing, the Parties shall each bear their own costs as identified in the
protocol. In the absence of a written protocol, use of documents and data in electronic or digital form
shall be at the sole risk of the recipient.

4.5 OWNER'S CUTTING AND PATCHING Cutting, patching or altering the Trade Contract Work by the
Owner or Others shall be done with the prior written approval of the Trade Contractor, which approval shall
not be unreasonably withheld.

4.6 OWNER'S RIGHT TO CLEAN UP In case of a dispute between the Trade Contractor and Others with
regard to respective responsibilities for cleaning up at the Worksite, the Owner may implement appropriate
cleanup measures after two (2) business Days' notice and allocate the cost among those responsible during
the following pay period.

4.7 COST OF CORRECTING DAMAGED OR DESTROYED WORK With regard to damage or loss
attributable to the acts or omissions of the Owner or Others and not to the Trade Contractor, the Owner may
either (a) promptly remedy the damage or loss or (b) accept the damage or loss. If the Trade Contractor
incurs additional costs or is delayed due to such loss or damage, the Trade Contractor shall be entitled to an
equitable adjustment in the Trade Contract Price or Trade Contract Time.

ARTICLE 5 SUBCONTRACTS

5.1 SUBCONTRACTORS The Trade Contract Work not performed by the Trade Contractor with its own
forces shall be performed by Subcontractors.

5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE TRADE
CONTRACT WORK

5.2.0 The Trade Contractor must identify all Subcontractors and suppliers within 48 hours of the
published date and time for which bids must be submitted, in accordance with lowa Code Section
8A.311, as amended by House File 646 in 2011. Subcontractors and suppliers may not be changed
without the approval of the Owner. Requests for changing a Subcontractor or supplier must identify the
reason for the proposed change, the name of the new Subcontractor or supplier, and the change in the
subcontractor or supplier price as a result of the change. Any reduction in subcontractor or supplier
price as a result of the change, if the change is approved by the Owner, shall be deducted from the
Trade Contract Price via a deductive Change Order. Any such changes, if approved by the Owner,
which result in an increase in the Trade Contract Price shall be borne by the Trade Contractor.

5.2.1 If the Owner has a reasonable objection to any proposed subcontractor or material supplier, the
Owner shall notify the Trade Contractor in writing.

5.2.2 If the Owner has reasonably and promptly objected as provided in subsection 5.2.1, the Trade
Contractor shall not contract with the proposed subcontractor or material supplier, and the Trade
Contractor shall propose another Subcontractor acceptable to the Owner. To the extent the substitution
results in an increase or decrease in the Trade Contract Price or Trade Contract Time, an appropriate
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Trade Contract Change Order shall be issued as provided in ARTICLE 8.

5.3 BINDING OF SUBCONTRACTORS The Trade Contractor agrees to bind every Subcontractor (and
require every Subcontractor to so bind its subcontractors) to all the provisions of this Agreement and the
Trade Contract Documents as they apply to the Subcontractor's portion of the Trade Contract Work.

5.4 Deleted
5.5 CONTINGENT ASSIGNMENT OF SUBCONTRACTS

5.5.1 If this Agreement is terminated, each subcontract agreement shall be assigned by the Trade
Contractor to the Owner, subject to the prior rights of any surety, provided that:

5.5.1.1 this Agreement is terminated by the Owner pursuant to sections 11.3 or 11.4; and

5.5.1.2 the Owner accepts such assignment after termination by notifying the Subcontractor and
Trade Contractor in writing, and assumes all rights and obligations of the Contractor pursuant to
each subcontract agreement.

5.5.2 If the Owner accepts such an assignment, and the Work has been suspended for more than thirty
(30) consecutive Days, following termination, if appropriate, the Subcontractor's compensation shall be
equitably adjusted as a result of the suspension.

ARTICLE 6 TRADE CONTRACT TIME
6.1 PERFORMANCE OF THE TRADE CONTRACT WORK

6.1.1 DATE OF COMMENCEMENT The Date of Commencement is the date of Owner's written notice
to proceed unless otherwise set forth below:

6.1.2 TIME Substantial Completion of the Trade Contract Work shall be achieved in XXX (xx) Days from
the Date of Commencement. Unless otherwise specified in the Certificate of Substantial Completion,
the Trade Contractor shall achieve Final Completion within 30 Days after the date of Substantial
Completion, subject to adjustments as provided for in the Trade Contract Documents.

6.1.3 Time limits stated above are of the essence of this Agreement.

6.1.4 Unless instructed by the Owner in writing, the Trade Contractor shall not knowingly commence the
Trade Contract Work before the effective date of insurance to be provided by the Trade Contractor and
Owner as required by the Trade Contract Documents.

6.2 CONSTRUCTION SCHEDULE Prior to the commencement of the construction of the Trade Contract
Work, the Trade Contractor shall submit a copy of its critical path method (CPM) construction schedule
showing the completion of the Trade Contract Work within the allowable number of days identified above. The
Trade Contractor shall regularly update its CPM construction schedule for the Trade Contract Work and
promptly furnish the Construction Manager on an ongoing basis scheduling information requested by the
Construction Manager for the Trade Contract Work. In consultation with the Trade Contractor, the
Construction Manager shall incorporate the Trade Contract Work and work of other trade contractors into an
overall Construction Schedule for the entire Project. The Trade Contractor shall be bound by the
Construction. Nothing in this Trade Contractor Agreement shall relieve the Trade Contractor of any liability for
any unexcused failure to comply with its original schedule, the Construction Schedule, or any completion
dates. The Construction Manager shall have the right to coordinate the Trade Contractors, including the right,
if necessary, to change the time, order and priority in which the various portions of the Trade Contract Work
and the other work associated with the Project shall be performed.
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6.3 DELAYS AND EXTENSIONS OF TIME

6.3.1 If the Trade Contractor is delayed at any time in the commencement or progress of the Work by
any cause beyond the control of the Trade Contractor, the Trade Contractor shall be entitled to an
equitable extension of the Trade Contract Time if the Trade Contractor is able to show that the critical
path of the Trade Contract Work was delayed by causes beyond the control of the Trade Contractor.
Examples of causes beyond the control of the Trade Contractor include, but are not limited to, the
following: acts or omissions of the Owner, the Design Professional, Construction Manager or Others;
changes in the Work or the sequencing of the Work ordered by the Owner, or arising from decisions of
the Owner that impact the time of performance of the Work; transportation delays not reasonably
foreseeable; labor disputes not involving the Trade Contractor; general labor disputes impacting the
Project but not specifically related to the Worksite; fire; terrorism, epidemics, adverse governmental
actions, unavoidable accidents or circumstances; adverse weather conditions not reasonably
anticipated; encountering Hazardous Materials; concealed or unknown conditions; delay authorized by
the Owner pending dispute resolution; and suspension by the Owner under section 11.1. The Trade
Contractor shall submit any requests for equitable extensions of Contract Time in accordance with the
provisions of ARTICLE 8.

6.3.2 In addition, if the Trade Contractor is able to show that it incurred additional costs because the
critical path of the Trade Contract Work was delayed by acts or omissions of the Owner, the Design
Professional, Construction Manager or Others, changes in the Work or the sequencing of the Work
ordered by the Owner, or arising from decisions of the Owner that impact the time of performance of the
Work, encountering Hazardous Materials, or concealed or unknown conditions, delay authorized by the
Owner pending dispute resolution or suspension by the Owner under section 11.1, then the Trade
Contractor shall be entitled to an equitable adjustment in the Trade Contract Price subject to section
6.6.

6.3.3 NOTICE OF DELAYS In the event delays to the Trade Contract Work are encountered for any
reason, the Trade Contractor shall provide prompt written notice to the Owner and the Construction
Manager of the cause of such delays after Trade Contractor first recognizes the delay. The Owner and
Trade Contractor agree to undertake reasonable steps to mitigate the effect of such delays.

6.4 NOTICE OF DELAY CLAIMS If the Trade Contractor believes it is due an equitable extension of Trade
Contract Time or an equitable adjustment in Trade Contract Price as a result of a delay described in
subsection 6.3.1, the Trade Contractor shall give the Owner and the Construction Manager written notice of
the claim in accordance with section 8.4. If the Trade Contractor causes delay in the completion of the Trade
Contract Work, the Owner shall be entitled to recover its additional costs subject to subsection 6.6. The
Owner shall process any such claim against the Trade Contractor in accordance with ARTICLE 8.

6.5 LIQUIDATED DAMAGES

6.5.1 SUBSTANTIAL COMPLETION The Owner and the Trade Contractor agree that this AgreementD
shall f’g shall not (indicate one) provide for the imposition of liquidated damages based on the Date
of Substantial Completion.

6.5.1.1 The Trade Contractor understands that if the Date of Substantial Completion established
by this Agreement, as may be amended by subsequent Trade Change Order, is not attained, the
Owner will suffer damages which are difficult to determine and accurately specify. The Trade
Contractor agrees that if the Date of Substantial Completion is not attained the Trade Contractor
shall pay the Owner Zero Dollars and No Cents ($0.00) as liquidated damages and not as a
penalty for each day that Substantial Completion extends beyond the Date of Substantial
Completion. The liquidated damages provided herein shall be in lieu of all liability for any and all
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extra costs, losses, expenses, claims, penalties and any other damages of whatsoever nature
incurred by the Owner which are occasioned by any delay in achieving the Date of Substantial
Completion.

6.5.2 FINAL COMPLETION The Owner and the Trade Contractor agree that this Agreement I:l shall ;’E
shall not (indicate one) provide for the imposition of liquidated damages based on the Date of Final
Completion.

6.5.2.1 The Trade Contractor understands that if the Date of Final Completion established by this
Agreement, as may be amended by subsequent Trade Change Order is not attained, the Owner
will suffer damages which are difficult to determine and accurately specify. The Trade Contractor
agrees that if the Date of Final Completion is not attained the Trade Contractor shall pay the
Owner Zero Dollars and No Cents ($0.00) as liquidated damages and not as a penalty for each
day that Final Completion extends beyond the Date of Final Completion. The liquidated damages
provided herein shall be in lieu of all liability for any and all extra costs, losses, expenses, claims,
penalties and any other damages of whatsoever nature incurred by the Owner which are
occasioned by any delay in achieving the Date of Final Completion.

6.5.3 OTHER LIQUIDATED DAMAGES The Owner and the Trade Contractor may agree upon the
imposition of liquidated damages based on other project milestones or performance requirements. Such
agreement shall be included as an exhibit to this Agreement.

6.6 LIMITED MUTUAL WAIVER OF CONSEQUENTIAL DAMAGES Except for damages mutually agreed
upon by the Parties as liquidated damages in Section 6.5 and excluding losses covered by insurance
required by the Trade Contract Documents, the Owner and the Trade Contractor agree to waive all claims
against each other for any consequential damages that may arise out of or relate to this Agreement, except
for those specific items of damages excluded from this waiver as mutually agreed upon by the Parties and
identified below. The Owner agrees to waive damages including but not limited to the Owner's loss of use of
the Project, any rental expenses incurred, loss of income, profit or financing related to the Project, as well as
the loss of business, loss of financing, principal office overhead and expenses, loss of profits not related to
this Project, loss of reputation, or insolvency. The Trade Contractor agrees to waive damages including but
not limited to loss of business, loss of financing, principal office overhead and expenses, loss of profits not
related to this Project, loss of bonding capacity, loss of reputation, or insolvency. The provisions of this
section shall also apply to the termination of this Agreement and shall survive such termination.

6.6.1 The following items of damages are excluded from this mutual waiver: The provisions of this
section shall also apply to the termination of this Agreement and shall survive such termination. The
Owner and the Trade Contractor shall require similar waivers in contracts with Subcontractors and
Others retained for the Project.

ARTICLE 7 TRADE CONTRACT PRICE

7.1 LUMP SUM As full compensation for performance by the Trade Contractor of the Work in conformance
with the Contract Documents, the Owner shall pay the Trade Contractor the lump sum price of:

XX dollars and XX cents ($XX.XX) . The lump sum price is hereinafter referred to as the Trade
Contract Price, which shall be subject to increase or decrease as provided in article 8.

Lump Sum Price includes Base Bid of $X.XX and Alternate #XX for {alternate description} for $X.XX for
a total Lump Sum Price of $X.XX.

7.2 ALLOWANCES

7.2.1 All allowances stated in the Trade Contract Documents shall be included in the Trade Contract
Price. The Owner shall select allowance items in a timely manner so as not to delay the Trade Contract
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Work.

7.2.2 Allowances shall include the costs of materials, supplies and equipment delivered to the Worksite,
less applicable trade discounts and including requisite taxes, unloading and handling at the Worksite,
and labor and installation, unless specifically stated otherwise. The Trade Contractor's Overhead and
profit for the allowances shall be included in the Trade Contract Price, but not in the allowances. The
Trade Contract Price shall be adjusted by Trade Contract Change Order to reflect the actual costs when
they are greater than or less than the allowances.

ARTICLE 8 CHANGES

Changes in the Trade Contract Work that are within the general scope of this Agreement shall be
accomplished, without invalidating this Agreement, by Trade Contract Change Order, and Trade Contract
Interim Directed Change.

8.1 TRADE CHANGE ORDER

8.1.1 The Owner may order or the Trade Contractor may request changes in the Trade Contract Work
or the timing or sequencing of the Trade Contract Work that impacts the Trade Contract Price or the
Trade Contract Time. All such changes in the Trade Contract Work that affect Trade Contract Time or
Trade Contract Price shall in the form of a Trade Contract Change Order. Any such requests for a
change in the Trade Contract Price or the Trade Contract Time shall be processed in accordance with
this article 8. Trade Contract Change Orders shall be executed on the ConsensusDOCS 813 - Trade
Contract Change Order (CM as Owner's Agent) with attachments as necessary.

8.1.2 The Owner, with the assistance of the Construction Manager, and the Trade Contractor shall
negotiate in good faith an appropriate adjustment to the Trade Contract Price or the Trade Contract
Time and shall conclude these negotiations as expeditiously as possible. Acceptance of the Trade
Contract Change Order and any adjustment in the Trade Contract Price or Trade Contract Time shall
not be unreasonably withheld.

8.2 TRADE CONTRACT INTERIM DIRECTED CHANGE

8.2.1 The Construction Manager may issue a written Trade Contract Interim Directed Change signed by
the Owner directing a change in the Trade Contract Work prior to reaching agreement with the Trade
Contractor on the adjustment, if any, in the Trade Contract Price or the Trade Contract Time.

8.2.2 The Owner, with the assistance of the Construction Manager, and the Trade Contractor shall
negotiate expeditiously and in good faith for appropriate adjustments, as applicable, to the Trade
Contract Price or the Trade Contract Time arising out of a Trade Contract Interim Directed Change. As
the Trade Contract Changed Work is performed, the Trade Contractor shall submit its costs for such
work with its application for payment beginning with the next application for payment within thirty (30)
Days of the issuance of the Trade Contract Interim Directed Change. If there is a dispute as to the cost
to the Owner, the Trade Contractor shall continue to perform the, Trade Contract Changed Work set
forth in the Trade Contract Interim Directed Change and the Owner shall pay the requirements Trade
Contractor the Cost of the Work, defined in 8.3.1.3 below upon receipt of an application for payment
and the Owner's (and the Architect's and construction manger's) determination that the work has been
completed. The Parties reserve their rights as to the disputed amount, subject to the requirements
ARTICLE 12.

8.2.3 When the Owner and the Trade Contractor agree upon the adjustment in the Trade Contract Price
or the Trade Contract Time, for a change in the Trade Contract Work directed by a Trade Contract
Interim Directed Change, such agreement shall be the subject of a Trade Contract Change Order. The
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Trade Contract Change Order shall include all outstanding Trade Contract Interim Directed Changes on
which the Owner and Trade Contractor have reached agreement on Contract Price or Contract Time
issued since the last Trade Contract Change Order.

8.3 DETERMINATION OF COST

8.3.1 An increase or decrease in the Trade Contract Price or the Trade Contract Time resulting from a
change in the Trade Contract Work shall be determined by one or more of the following methods:

8.3.1.1 unit prices set forth in this Agreement or as subsequently agreed,;

8.3.1.2 a mutually accepted, itemized lump sum;

8.3.1.3 COST OF THE WORK Cost of the Work as defined by this subsection plus 10.0 % for Overhead
and 5.0 % for profit. "Cost of the Work" shall include the following costs reasonably incurred to perform
a change in the Work

8.3.1.3.1 wages paid for labor in the direct employ of the Constructor in the performance of the
Work;

8.3.1.3.2 salaries of the Trade Contractor's employees when stationed at the field office to the
extent necessary to complete the applicable Work, employees engaged on the road expediting the
production or transportation of material and equipment, and supervisory employees from the
principal or branch office performing the functions listed below;

8.3.1.3.3 cost of applicable employee benefits and taxes, including but not limited to, workers'
compensation, unemployment compensation, social security, health, welfare, retirement and other
fringe benefits as required by law, labor agreements, or paid under the Trade Contractor's
standard personnel policy, insofar as such costs are paid to employees of the Trade Contractor
who are included in the Cost of the Work in subsections .1 and .2 immediately above;

8.3.1.3.4 reasonable transportation, travel, and hotel expenses of the Trade Contractor's
personnel incurred in connection with the Work;

8.3.1.3.5 cost of all materials, supplies, and equipment incorporated in the Work, including costs
of inspection and testing if not provided by the Owner, transportation, storage, and handling;

8.3.1.3.6 payments made by the Trade Contractor to Subcontractors for Work performed under
this Agreement;

8.3.1.3.7 cost, including transportation and maintenance of all materials, supplies, equipment,
temporary facilities, and hand tools not owned by the workers that are used or consumed in the
performance of the Work, less salvage value or residual value; and cost less salvage value of
such items used, but not consumed that remain the property of the Trade Contractor;

8.3.1.3.8 rental charges of all necessary machinery and equipment, exclusive of hand tools owned
by workers, used at the Worksite, whether rented from the Trade Contractor or Others, including
installation, repair and replacement, dismantling, removal, maintenance, transportation, and
delivery costs. Rental from unrelated third parties shall be reimbursed at actual cost. Rentals from
the Trade Contractor or its affiliates, subsidiaries, or related parties shall be reimbursed at the
prevailing rates in the locality of the Worksite up to eighty-five percent (85%) of the value of the
piece of equipment;

8.3.1.3.9 cost of the premiums for all insurance and surety bonds which the Trade Contractor is
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required to procure or deems necessary, and approved by the Owner including any additional
premium incurred as a result of any increase in the cost of the Work;

8.3.1.3.10 sales, use, gross receipts or other taxes, tariffs, or duties related to the Work for which
the Trade Contractor is liable;

8.3.1.3.11 permits, fees, licenses, tests, and royalties;

8.3.1.3.12 reproduction costs, photographs, facsimile transmissions, long-distance telephone
calls, data processing costs and services, postage, express delivery charges, data transmission,
telephone service, and computer-related costs at the Worksite to the extent such items are used
and consumed in the performance of the Work or are not capable of use after completion of the
Work;

8.3.1.3.13 all water, power, and fuel costs necessary for the Work;
8.3.1.3.14 cost of removal of all nonhazardous substances, debris, and waste materials;

8.3.1.3.15 all costs directly incurred to perform a change in the Work which are reasonably
inferable from the Contract Documents for the Changed Work;

8.3.1.3.16 DISCOUNTS All discounts for prompt payment shall accrue to the Owner to the extent
such payments are made directly by the Owner. To the extent payments are made with funds of
the Constructor, all cash discounts shall accrue to the Constructor. All trade discounts, rebates
and refunds, and all returns from sale of surplus materials and equipment, shall be credited to the
Cost of the Work;

8.3.1.3.17 COST REPORTING The Trade Contractor shall maintain in conformance with generally
accepted accounting principles a complete and current set of records that are prepared or used by
the Trade Contractor to calculate the Cost of Work. The Owner and Construction Manager shall
be afforded access to the Trade Contractor's records, books, correspondence, instructions,
drawings, receipts, vouchers, memoranda and similar data relating to requested payment for Cost
of the Work. The Trade Contractor shall preserve all such records for a period of three years after
the final payment or longer where required by law;

8.3.1.3.18 COST AND SCHEDULE ESTIMATES The Trade Contractor shall use reasonable skill
and judgment in the preparation of a cost estimate or schedule for a change to the Work, but does
not warrant or guarantee their accuracy

8.3.1.4 If an increase or decrease cannot be agreed to as set forth in Clauses .1 through .3 above, and
the Owner or the Construction Manager issues a Trade Contract Interim Directed Change, the cost of
the change in the Trade Contract Work shall be determined by the reasonable actual expense and
savings of the performance of the Work resulting from the change. If there is a net increase in the Trade
Contract Price, the Trade Contractor's Fee shall be adjusted accordingly. In case of a net decrease in
the Trade Contract Price, the Trade Contractor's Fee shall not be adjusted unless ten percent (10%) or
more of the Project is deleted. The Trade Contractor shall maintain a documented, itemized accounting
evidencing the expenses and savings.

8.3.2 If unit prices are set forth in the Trade Contract Documents or are subsequently agreed to by the
Parties, but the character or quantity of such unit items as originally contemplated is so different in a
proposed Trade Change Order that the original unit prices will cause substantial inequity to the Owner
or the Trade Contractor, such unit prices shall be equitably adjusted.

8.4 CLAIMS FOR ADDITIONAL COST OR TIME Except as provided in subsection 6.3.2 and section 6.4 for
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any claim for an increase in the Trade Contract Price or the Trade Contract Time, the Trade Contractor shall
give the Owner and the Construction Manager written notice of the claim within fourteen (14) Days after the
occurrence giving rise to the claim or within fourteen (14) Days after the Trade Contractor first recognizes (or
should have recognized) the condition giving rise to the claim, whichever is later. Except in an emergency,
notice shall be given before proceeding with the Trade Contract Work. Thereafter, the Trade Contractor shall
submit written documentation of its claim, including appropriate supporting documentation, within twenty-one
(21) Days after giving notice, unless the Parties mutually agree upon a period of time. The Owner or
Construction Manager shall respond in writing denying or approving the Trade Contractor's claim no later
than fourteen (14) Days after receipt of the Trade Contractor's claim. Any change in the Trade Contract Price
or the Trade Contract Time resulting from such claim shall be authorized by Trade Contract Change Order.

ARTICLE 9 PAYMENT

9.1 GENERAL PROVISIONS Within fourteen (14) calendar Days from the date of execution of this
Agreement, the Trade Contractor shall prepare and submit to the Construction Manager for approval a
Schedule of Values apportioned to the various divisions or phases of the Trade Contract Work. Each line item
contained in the Schedule of Values shall be assigned a monetary price such that the total of all such items
shall equal the Trade Contract Price. The Schedule of Values shall be prepared in such detail and be
supported by such documents and proof as may be required by the Construction Manager.

9.2 PROGRESS PAYMENTS

9.2.1 APPLICATIONS The Trade Contractor shall submit to the Construction Manager monthly
notarized applications for payment. Trade Contractor's applications for payment shall be itemized and
supported by the Trade Contractor's Schedule of Values and any other substantiating data as required
by this Trade Contractor Agreement or requested by the Construction Manager or Design Professional.
Payment applications may include payment requests on account of properly authorized Trade Contract
Change Orders and Interim Directed Changes. The progress payment application shall include Trade
Contract Work performed through the preceding calendar month. The Construction Manager will review
the application and recommend to the Design professional and the Owner amounts payable by the
Owner to the Trade Contractor. The Owner, in accordance with the determination of the Design
Professional, shall pay the amount otherwise due on any payment application, less any amounts as set
forth below, no later than thirty (30) calendar Days after the payment application, or portion thereof, is
approved the Design Professional. The Owner may deduct, from any progress payment, such amounts
as may be retained pursuant to subsection 9.2.4 below.

9.2.2 STORED MATERIALS AND EQUIPMENT Unless otherwise provided in the contract documents,
applications for payment may include materials and equipment not yet incorporated into the Work but
delivered to and suitably stored onsite or offsite including applicable insurance, storage and costs
incurred transporting the materials to an offsite storage facility. Approval of payment applications for
stored materials and equipment stored offsite shall be conditioned on submission by the Trade
Contractor of hills of sale and proof of required insurance, or such other procedures satisfactory to the
Owner to establish the proper valuation of the stored materials and equipment, the Owner's title to such
materials and equipment, and to otherwise protect the Owner's interests therein, including
transportation to the site.

9.2.3 CLAIM WAIVERS

9.2.3.1 PARTIAL CLAIMWAIVERS AND AFFIDAVITS As a prerequisite for payment, the Trade
Contractor shall provide, in a form satisfactory to the Owner and the Construction Manager, partial
claim waivers in the amount of the application for payment and affidavits from the Trade
Contractor, and its Subcontractors, Material Suppliers for the completed Trade Contract Work.
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Such waivers shall be effective upon payment. In no event shall the Trade Contractor be required
to sign an unconditional waiver of claim, either partial or final, prior to receiving payment or in an
amount in excess of what it has been paid.

9.2.4 RETAINAGE From each progress payment made to the Trade Contractor has the Owner shall
retain FIVE (5) percent of the amount otherwise due after deduction of any amounts as provided in
section 9.3 and in no event shall such percentage exceed any applicable statutory requirements of this
Agreement. Retainage shall be withheld and administered in accordance with lowa Code Chapter 572:

9.3 ADJUSTMENT OF TRADE CONTRACTOR'S PAYMENT APPLICATION The Owner or the Construction
Manager, upon notification of the Design Professional, may reject or adjust a Trade Contractor payment
application or nullify a previously approved Trade Contractor payment application, in whole or in part, as may
reasonably be necessary to protect the Owner from loss or damage based upon the following, to the extent
that the Trade Contractor is responsible therefor under this Trade Contractor Agreement:

9.3.1 the Trade Contractor's repeated failure to perform the Trade Contract Work as required by the
Trade Contractor Agreement;

9.3.2 loss or damage arising out of or relating to the Trade Contractor Agreement and caused by the
Trade Contractor to the Owner, or to the Construction Manager or others to whom the Owner may be
liable;

9.3.3 the Trade Contractor's failure to properly pay for labor, materials, equipment or supplies furnished
in connection with the Trade Contract Work;

9.3.4 nonconforming or defective Trade Contract Work which has not been corrected in a timely
fashion;

9.3.5 reasonable evidence of delay in performance of the Trade Contract Work such that the work will
not be completed within the Trade Contract Time, and that the unpaid balance of the Trade Contract
Price is not sufficient to offset any liquidated damages or actual damages that may be sustained by the
Owner as a result of the anticipated delay caused by the Trade Contractor;

9.3.6 reasonable evidence demonstrating that the unpaid balance of the Trade Contract Price is
insufficient to cover the cost to complete the Trade Contract Work; and

9.3.7 third-party claims involving the Trade Contractor or reasonable evidence demonstrating that
third-party claims are likely to be filed unless and until the Trade Contractor furnishes the Owner with
adequate security in the form of a surety bond, letter of credit or other collateral or commitment which
are sufficient to discharge such claims if established. No later than thirty (30) Days after receipt of an
application for payment, the Owner or Construction Manager shall give written notice to the Trade
Contractor, disapproving or nullifying it or a portion thereof, specifying the reasons for the disapproval or
nullification. When the above reasons for disapproving or nullifying an application for payment are
removed, payment will be made for amounts previously withheld.

9.4 PAYMENT NOT ACCEPTANCE Payment to the Trade Contractor does not constitute or imply
acceptance of any portion of the Trade Contract Work.

9.5 PAYMENT DELAY If for any reason not the fault of the Trade Contractor, the Trade Contractor does not
receive a progress payment from the Owner sixty (60) calendar Days after the time such payment is due, as
defined in Subparagraph 9.2.1, then the Trade Contractor, upon giving within seven (7) calendar Days after
written notice to the Owner, and without prejudice to and in addition to any other legal remedies, may stop its
Trade Contract Work until payment of the full amount owing to the Trade Contractor has been received. The

25

ConsensusDocs™ 802 - Standard Form of Agreement Between Owner and Trade Contractor (CM is Owner's Agent) - © 2007,
Revised March 2012. THIS DOCUMENT MAY HAVE BEEN MODIFIED FROM THE STANDARD LANGUAGE, and a report of
maodifications can be generated through the ConsensusDocs platform. Purchase of the document permits the user to print one contract
for each party to the contract within one project only. You may only make copies of finalized documents for distribution to parties in direct
connection with this contract. Any other uses are strictly prohibited.



Trade Contract Price and Trade Contract Time shall be equitably adjusted by a Trade Contract Change Order
to reflect reasonable cost and delay resulting from shutdown, delay and start-up.

9.6 SUBSTANTIAL COMPLETION

9.6.1 The Trade Contractor shall notify the Owner, the Construction Manager and the Design
Professional when it considers Substantial Completion of the Trade Contract Work or a designated
portion to have been achieved. The Construction Manager and the Design Professional shall promptly
conduct an inspection to determine whether the Trade Contract Work or designated portion can be
occupied or utilized for its intended use by the Owner without excessive interference in completing any
remaining unfinished Trade Contract Work by the Trade Contractor. If the Construction Manager and
the Design Professional determine that the Trade Contract Work or designated portion has not reached
Substantial Completion, the Design Professional, and the Construction Manager, shall promptly compile
a list of items to be completed or corrected so the Owner may occupy or utilize the Trade Contract Work
or designated portion for its intended use. The Trade Contractor shall promptly complete all items on
the list.

9.6.2 When Substantial Completion of the Trade Contract Work or a designated portion is achieved, the
Construction Manager and the Design Professional shall prepare a Certificate of Substantial Completion
that shall establish the date of Substantial Completion, and the respective responsibilities of the Owner
and Trade Contractor for interim items such as security, maintenance, utilities, insurance and damage
to the Trade Contract Work. The Owner shall assume all responsibilities for items such as security,
maintenance, utilities, and insurance, and damage to the Work. The certificate shall also list the items to
be completed or corrected, and establish the time for their completion or correction. The Certificate of
Substantial Completion shall be submitted to the Trade Contractor for written acceptance of
responsibilities assigned in the Certificate.

9.6.3 Unless otherwise provided in the Certificate of Substantial Completion, warranties required by the
Trade Contract Documents shall commence on the date of Substantial Completion of the Trade
Contract Work or a designated portion.

9.6.4 Uncompleted items shall be completed by the Trade Contractor by the Final Completion date set
forth in the Agreement and/or Construction Schedule. The Trade Contractor may request early release
of retainage in accordance with lowa Code Section 26.13. Payment for completed work and retainage
shall be made in accordance with lowa Code Chapters 26 and 573.

9.7 PARTIAL OCCUPANCY OR USE The Owner may occupy or use completed or partially completed
portions of the Trade Contract Work when (a) the portion of the Trade Contract Work is designated in a
Certificate of Substantial Completion, (b) appropriate insurer(s) consent to the occupancy or use, and (c)
appropriate public authorities authorize the occupancy or use. Such partial occupancy or use shall constitute
Substantial Completion of that portion of the Trade Contract Work.

9.8 FINAL PAYMENT

9.8.1 APPLICATION Upon acceptance of the Trade Contract Work by the Construction Manager, and
approval by the Design Professional, and upon the Trade Contractor furnishing evidence of fulfillment of
the Trade Contractor's obligations in accordance with the Trade Contract Documents, the Trade
Contractor shall submit its application for final payment. The Construction Manager will review the
Trade Contractor's final payment application and recommend to the Design Professional and the Owner
an amount payable by the Owner to the Trade Contractor. The Design Professional shall then
recommend an amount to be paid by the Owner. Final payment shall be made in accordance with lowa
Code Chapters 26 and 573.
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9.8.2 REQUIREMENTS Along with its application for final payment, the Trade Contractor shall furnish to
the Construction Manager:

9.8.2.1 an affidavit that all payrolls, bills for materials and equipment, and other indebtedness
connected with the Trade Contract Work for which the Owner or its property or the Construction
Manager or the Owner's surety might in any way be liable, have been paid or otherwise satisfied;

9.8.2.2 consent of the Trade Contractor's surety to final payment;

9.8.2.3 satisfaction of closeout procedures as may be required by the Trade Contractor
Agreement;

9.8.2.4 certification(or other writing indicating) that insurance required by the Trade Contractor
Agreement is and will remain effect beyond final payment pursuant to this Trade Contractor
Agreement and

9.8.2.5 other data if required by the Owner or Construction Manager, such as receipts, releases,
and waivers of liens effective upon payment to the extent and in such form as may be designated
by the Owner or Construction Manager. Acceptance of final payment by the Trade Contractor
shall constitute a waiver of all claims by the Trade Contractor except those previously made in
writing and identified by the Trade Contractor as unsettled at the time of final application for
payment.

9.8.3 TIME OF PAYMENT Final payment of the balance of the Trade Contract Price, less any amount
retained pursuant to subsection 9.2.4 of this Agreement, and as required by lowa Code Chapters 26
and 573, which among other things requires that twice the amount of an lowa Code Chapter 573
subcontractor claim be withheld from final payment, shall be made to the Trade contractor within sixty
(60) Days after the Trade Contractor has submitted a complete and accurate application for final
payment.

9.8.4 LATE PAYMENT INTEREST Progress payments or final payment due and unpaid under this
Trade Contractor Agreement shall bear interest from the date payment is due at the statutory rate
prevailing at the place of the Project.

9.9 PAYMENT USE AND VERIFICATION The Trade Contractor is required to pay for all labor, materials and
equipment used in the performance of the Trade Contract Work through the most current period applicable to
progress payments received. Reasonable evidence, satisfactory to the Construction Manager, may be
required to show that all obligations relating to the Trade Contract Work are current before releasing any
payment due on the Trade Contract Work. If required by the Construction Manager, before final payment is
made for the Trade Contract Work, the Trade Contractor shall submit evidence satisfactory to the
Construction Manager that all payrolls, bills for materials and equipment, and all known indebtedness
connected with the Trade Contract Work, have been paid or otherwise satisfied as set forth in subsection
9.8.2.

ARTICLE 10 INDEMNITY, INSURANCE, WAIVERS AND BONDS
10.1 INDEMNITY

10.1A To the extent portions of this Article are in conflict with SF 396 (codified at lowa Code Section
573A.5) said portions are void and unenforceable.

10.1.1 TRADE CONTRACTOR'S INDEMNITY To the fullest extent permitted by law, the Trade
Contractor shall indemnify and hold harmless the Owner, the Owner's officers, directors, members,
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consultants, agents and employees, from all claims for bodily injury and property damage, other than to
the Work itself and other property insured under subsection 10.3.1, including reasonable attorneys'
fees, costs and expenses, that may arise from the performance of the Work, but only to the extent
caused by the negligent acts or omissions of the Trade Contractor, Subcontractors or anyone employed
directly or indirectly by any of them or by anyone for whose acts any of them may be liable. The Trade
Contractor shall be entitled to reimbursement of any defense costs paid above the Trade Contractor's
percentage of liability for the underlying claim to the extent provided for under subsection 10.1.2.

10.1.2 OWNER'S INDEMNITY To the fullest extent permitted by law, the Owner shall indemnify and
hold harmless the Trade Contractor, its officers, directors, members, consultants, agents, and
employees, from all claims for bodily injury and property damage, other than property insured under
subsection 10.3.1, including reasonable attorneys' fees, costs and expenses, that may arise from the
performance of work by Owner, Design Professional or Others, but only to the extent caused by the
negligent acts or omissions of the Owner, Design Professional or Others. The Owner shall be entitled to
reimbursement of any defense costs paid above Owner's percentage of liability for the underlying claim
to the extent provided for under subsection 10.1.1.

10.1.3 CONSTRUCTION MANAGER AND DESIGN PROFESSIONAL INDEMNITY The Owner shall
cause the Construction Manager and the Design Professional to agree to indemnify and hold harmless
the Owner from all claims for bodily injury and property damage, other than to the Work itself and other
property insured under section 10.3, that may arise from the Construction Manager's or the Design
Professional's services, but only to the extent that such claims result from the negligent acts or
omissions of the Construction Manager or the Design Professional, respectively, or anyone for whose
acts or omissions the Construction Manager or Design Professional, respectively, is liable. Such
provisions shall be in a form no less protective of the Parties than the Construction Manager's Indemnity
provided in ConsensusDocs 801 (2011) or the Design Professional's indemnity provided in
ConsensusDocs 803 (2011) respectively, and shall be reasonably satisfactory to the Owner and the
Trade Contractor.

10.1.4 ADJACENT PROPERTY INDEMNIFICATION To the extent of the limits of Trade Contractor's
Commercial General Liability Insurance specified in subsection 10.2.1 or Zero Dollars and No Cents
($0.00) whichever is more, the Trade Contractor shall indemnify and hold harmless the Owner against
any and all liability, claims, demands, damages, losses and expenses, including attorney's fees, in
connection with or arising out of any damage or alleged damage to any of Owner's existing adjacent
property that may arise from the performance of the Trade Contract Work, but only to the extent of the
negligent acts or omissions of the Trade Contractor, Subcontractor or anyone employed directly or
indirectly by any of them or by anyone for whose acts any of them may be liable.

10.1.5 NO LIMITATION ON LIABILITY In any and all claims against the Indemnitees by any employee
of the Trade Contractor, anyone directly or indirectly employed by the Trade Contractor or anyone for
whose acts the Trade Contractor may be liable, the indemnification obligation shall not be limited in any
way by any limitation on the amount or type of damages, compensation or benefits payable by or for the
Trade Contractor under Workers' Compensation acts, disability benefit acts or other employment benefit
acts.

10.2 TRADE CONTRACTOR'S INSURANCE

10.2.1 Prior to the start of the Work, the Trade Contractor shall procure and maintain in force Workers
Compensation/Employers' Liability Insurance, Business Automobile Liability Insurance, and Commercial
General Liability Insurance (CGL). The CGL policy shall include coverage for liability arising from
premises, operations, independent contractors, products-completed operations, personal injury and
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advertising injury, contractual liability, and broad form property damage. The Trade Contractor's liability
policies, as required in this Subparagraph 10.2.1, shall be written on an occurrence basis with at least
the following limits of liability:

10.2.1.1 Workers' Compensation- amount required by the laws of lowa

10.2.1.2 Employers' Liability Insurance - $500,000 or an amount required by lowa law, whichever
is greater.

10.2.1.3 Business Automobile Liability Insurance
a. $1,000,000 Each Accident
10.2.1.4 Commercial General Liability Insurance

a. $1,000,000 Each Occurrence b. $2,000,000 General Aggregate c. $1,000,000
Products/Completed Operations Aggregate d. $1,000,000 Personal and Advertising Injury Limit

10.2.2 The Trade Contractor Must also carry and maintain Excess or Umbrella Liability coverage for the
policies in subsection 10.2.1 in the amounts as listed below:

Trade Contractor Contract Amount: <$1,000,000 - $2 Million Umbrella or more $1,000,000 - $5,000,000
- $5 Million Umbrella or more >$5,000,000 - $10 Million Umbrella or more

10.2.3 The Trade Contractor shall maintain in effect all insurance coverage required under subsection
10.2.1 with insurance companies lawfully authorized to do business in lowa. Such insurance companies
shall have a minimum A.M. Best Rating of A-VI (Consult instructions and insurance advisor).If the Trade
Contractor fails to obtain or maintain any insurance coverage required under this Agreement, the Owner
may purchase such coverage and charge the expense to the Trade Contractor, or terminate this
Agreement.

10.2.4 To the extent commercially available, the policies of insurance required under Subparagraph
10.2.1 shall contain a provision that the insurance company or its designee must give the Owner written
notice transmitted in paper or electronic format: (a) 30 days before coverage is nonrenewed by the
insurance company and (b) with 10 business days after cancelation of coverage by the insurance
company. The Trade Contractor shall maintain completed operations liability insurance for one year
after acceptance of the Contract Documents, whichever is longer. Prior to commencement of services,
the Trade Contract shall furnish the Owner with certificates evidencing the required coverages. In
addition, if any insurance policy required under subsection 10.2.1 is not to be immediately replaced
without a lapse in coverage when it expires, exhausts its limits, or is to be, cancelled, the Trade
Contractor shall give Owner prompt written notice upon actual or constructive knowledge of such
condition.

10.2.5 ADDITIONAL LIABILITY COVERAGE

10.2.5.1 The Owner shall ;‘I:l shall not (indicate one) require the Trade Contractor to
purchase and maintain liability coverage, primary to the Owner's coverage under subsection
10.3.1.

10.2.5.2 If required by subsection 10.2.5.1, the additional liability coverage required of the Trade
Contractor shall be:

1. Additional Insured Owner shall be named as an additional insured on Trade Contractor's
Commercial General Liability Insurance specified for operations and completed operations,
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but only with respect to liability for bodily injury, property damage or personal and advertising
injury to the extent caused by the negligent acts or omissions of Trade Contractor, or those
acting on Trade Contractor's behalf, in the performance of Trade Contractor's Work for.

2. OCP Trade Contractor shall provide an Owners' and Contractors' Protective Liability
Insurance ("OCP") policy with limits equal to the limits on Commercial General Liability
Insurance specified or limits as otherwise required by Owner.

Any documented additional cost in the form of a surcharge associated with procuring the
additional liability coverage in accordance with this subsection shall be paid by the Owner directly
or the costs may be reimbursed by the Owner to the Trade Contractor by increasing the Trade
Contract Price to correspond to the actual cost required to purchase and maintain the additional
liability coverage. Prior to commencement of the Work, the Trade Contractor shall obtain and
furnish to the Owner a certificate evidencing that the additional liability coverages have been
procured.

10.2.6 PROFESSIONAL LIABILITY INSURANCE To the extent the Trade Contractor is required
to procure design services under this Agreement, in accordance with section 3.14, the Trade
Contractor shall require the designers to obtain professional liability insurance for claims arising
from the negligent performance of professional services under this Agreement, with a company
reasonably satisfactory to the Owner, including coverage for all professional liability caused by
any of the Designer's(s') consultants, written for not less than $1,000,000 per claim and in the
aggregate with the deductible not to exceed $2,000,000. The deductible shall be paid by the
Designer.

10.3 OWNER'S INSURANCE
10.3.1 Deleted.
10.3.2 Deleted.

10.4 PROPERTY INSURANCE

10.4.1 Before the start of Trade Contract Work, the Owner shall obtain and maintain Builder's Risk
Policy insurance with minimum coverage limits equal to the full cost of replacement of the Project at the
time of loss. This insurance shall also name the Trade Contractor, Subcontractors, Material Suppliers,
Construction Manager and Design Professional as insureds. This insurance shall be written as a
Builder's Risk Policy or equivalent form to cover all risks of physical loss except those specifically
excluded by the policy, and shall insure at least against the perils of fire, lightning, explosion, windstorm,
hail, smoke, aircraft and vehicles, riot and civil commotion, theft, vandalism, malicious mischief, debris
removal, flood (subject to sublimits), earthquake (subject to sublimits), earth movement, water damage,
wind damage, testing if applicable, collapse however caused, and shall include coverage for, material,
or equipment stored offsite, onsite or in transit. This policy shall provide for a waiver of subrogation in
favor of the Trade Contractor, Subcontractors, Material Suppliers, Construction Manager and Design
Professional. This insurance shall remain in effect until the Substantial Completion of the Work, final
payment has been made or until no person or entity other than the Owner has an insurable interest in
the property to be covered by this insurance, whichever is sooner. Partial occupancy or use of the Work
shall not commence until the Owner has secured the consent of the insurance company or companies
providing the coverage required in this Subparagraph 10.4.1.

10.4.2 If the Owner does not intend to purchase the property insurance required by this Agreement,
including all of the coverages and deductibles described herein, the Owner shall give written notice to
the Trade Contractor, the Design Professional and the Construction Manager before the Trade Contract
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Work is commenced. The Trade Contractor may then provide insurance to protect its interests and the
interests of the Subcontractors, including the coverage of deductibles. The cost of this insurance shall
be charged to the Owner in a Change Order. The Owner shall be responsible for all of Trade
Contractor's costs reasonably attributed to the Owner's failure or neglect in purchasing or maintaining
the coverage described above.

10.4.2.1 The Owner will not obtain insurance to cover the risk of physical loss resulting from
Terrorism. The Construction Manager is not required to purchase this type of insurance but may
purchase this type of insurance if it chooses. f purchased, the cost of this insurance shall be borne
by the Construction manager.

10.4.3 POLICIES The Owner shall provide the Trade Contractor with a copy of all policies including all
endorsements upon request.

10.5 PROPERTY INSURANCE LOSS ADJUSTMENT

10.5.1 LOSS ADJUSTMENT Any insured loss shall be adjusted with the Owner and the Trade
Contractor and made payable to the Owner as trustee for the insureds, as their interests may appear.

10.5.2 DISTRIBUTION OF PROCEEDS Following the occurrence of an insured loss, monies received
will be deposited in a separate account and the trustee shall make distribution in accordance with the
agreement of the Parties in interest.

10.6 WAIVERS

10.6.1 PROPERTY DAMAGE The Owner and Trade Contractor waive all claims and other rights they
may have against each other for loss of or damage to (a) the Project, (b) all materials, machinery,
equipment and other items used in accomplishing the Trade Contract Work or services or to be
incorporated into the Project, while the same are in transit, at the Project Site, during erection and
otherwise, and (c) all property owned by or in the custody of Owner and its affiliates, however such loss
or damage shall occur, to be extent such damage is covered by property insurance. The proceeds of
such insurance shall be held by the Owner as trustee.

10.6.2 WAIVER OF SUBROGATION The Owner shall have its insurers waive all rights of subrogation
they may have against the Construction Manager, Design Professional, Trade Contractors, and their
Subcontractors and Material Suppliers on all policies carried by the Owner on the Project and adjacent
properties, including, after final payment, those policies to be provided on the completed Project not
intended to insure the Project during construction.

10.6.3 ENDORSEMENT If the policies of insurance referred to in this section require an endorsement to
provide for continued coverage where there is a waiver of subrogation, the Owner will cause them to be
so endorsed.

10.7 RISK OF LOSS Except to the extent a loss is covered by propertyinsurance,carried by the owner, risk of
loss or damage to the Work shall be upon the Trade Contractor until the Date of Final Completion, unless
otherwise agreed to by the Parties.

10.8 BONDS Performance and Payment Bonds

g are
|:| are not

required of the Trade Contractor that meet the requirements of lowa Code Chapter 573. A deposit in lieu of a
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bond may be acceptable if it meets the requirements of lowa Code Section 573.4. Such bonds shall be
issued by a surety admitted in the State in which the Project is located and must be acceptable to the Owner.
The Owner's acceptance shall not be withheld without reasonable cause. The penal sum of the Payment
Bond and of the Performance Bond shall each be one hundred percent (100%) of the original Contract Price.
Any increase in the Contract Price that exceeds ten percent (10%) in the aggregate shall require a rider to the
Bonds increasing penal sums accordingly. Up to such ten percent (10%) amount, the penal sum of the Bond
shall remain equal to one hundred percent (100%) of the Contract Price. The Trade Contractor shall
endeavor to keep its surety advised of changes potentially impacting the Contract Time and Contract Price,
though the Trade Contractor shall require that its surety waives any requirement to be notified of any
alteration or extension of time. The Trade Contractor's Payment Bond for the Project, if any, shall be made
available by the Owner for review and copying by the Subcontractor. lowa Code Chapter 573 shall control
and take precedence over any conflicting term or condition in this Agreement

ARTICLE 11 SUSPENSION, NOTICE TO CURE AND TERMINATION OF AGREEMENT
11.1 SUSPENSION BY OWNER FOR CONVENIENCE

11.1.1 OWNER SUSPENSION Should the Owner order the Trade Contractor in writing to suspend,
delay, or interrupt the performance of the Trade Contract Work for such period of time as may bhe
determined to be appropriate for the convenience of the Owner and not due to any act or omission of
the Trade Contractor or any person or entity for whose acts or omissions the Trade Contractor may be
liable, then the Trade Contractor shall immediately suspend, delay or interrupt that portion of the Trade
Contract Work as ordered by the Owner. The Trade Contract Price and the Trade Contract Time shall
be equitably adjusted by Trade Contract Change Order for the cost and delay resulting from any such
suspension.

11.1.2 Any action taken by the Owner that is permitted by any other provision of the Trade Contract
Documents and that results in a suspension of part or all of the Trade Contract Work does not constitute
a suspension of Trade Contract Work under this section.

11.2 NOTICE TO CURE A DEFAULT If the Trade Contractor persistently refuses or fails to supply enough
properly skilled workers, proper materials, or equipment to maintain the approved Construction Schedule in
accordance with ARTICLE 6, or fails to make prompt payment to its workers, Subcontractors or Material
Suppliers; disregards laws, ordinances, rules, regulations or orders of any public authority having jurisdiction;
or is otherwise guilty of a material breach of a provision of this Agreement, the Trade Contractor may he
deemed in default. If the Trade Contractor fails within seven (7) business Days after receipt of written
notification to commence and continue satisfactory correction of such default with diligence and promptness,
then the Owner shall give the Trade Contractor a second notice to correct the default within a three (3) Day
period. If the Trade Contractor fails to promptly commence and continue satisfactory correction of the default
following receipt of such second notice, the Owner without prejudice to any other rights or remedies may:

11.2.1 supply workers and materials, equipment and other facilities as the Owner or Construction
Manager deems necessary for the satisfactory correction of the default, and charge the cost to the
Trade Contractor, who shall be liable for the payment of same including reasonable Overhead, profit
and attorneys' fees;

11.2.2 contract with Others to perform such part of the Trade Contract Work as the Owner or
Construction Manager determines shall provide the most expeditious correction of the default, and
charge the cost to the Trade Contractor;

11.2.3 withhold payment due the Trade Contractor in accordance with section 9.3; and

11.2.4 in the event of an emergency affecting the safety of persons or property, immediately commence
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and continue satisfactory correction of such default as provided in subsections 11.2.1 and 11.2.2
without first giving written notice to the Trade Contractor, but shall give prompt written notice of such
action to the Trade Contractor following commencement of the action.

11.3 OWNER'S RIGHT TO TERMINATE FOR DEFAULT

11.3.1 TERMINATION BY OWNER FOR DEFAULT If, within seven (7) Days of receipt of a notice to
cure pursuant to section 11.2, the Trade Contractor fails to commence and satisfactorily continue
correction of the default set forth in the notice to cure, the Owner may notify the Trade Contractor that it
intends to terminate this Agreement for default absent appropriate corrective action within fourteen
additional Days. After the expiration of the additional fourteen (14) Day period, the Owner may
terminate this Agreement by written notice absent appropriate corrective action. Termination for default
is in addition to any other remedies available to Owner under section 11.2. If the Owner's cost arising
out of the Trade Contractor's failure to cure, including the cost of completing the Trade Contract Work
and reasonable attorneys' fees, exceeds the unpaid Trade Contract Price, the Trade Contractor shall be
liable to the Owner for such excess costs. If the Owner's costs are less than the unpaid Trade Contract
Price, the Owner shall pay the difference to the Trade Contractor. In the event the Owner exercises its
rights under this section, upon the request of the Trade Contractor the Owner shall furnish to the Trade
Contractor a detailed accounting of the cost incurred by the Owner.

11.3.2 USE OF TRADE CONTRACTOR'S MATERIALS, SUPPLIES AND EQUIPMENT If the Owner or
Others perform work under this section, the Owner shall have the right to take and use any materials,
supplies and equipment belonging to the Trade Contractor and located at the Worksite for the purpose
of completing any remaining Trade Contract Work. Immediately upon completion of the Work, any
remaining materials, supplies or equipment not consumed or incorporated in the Trade Contract Work
shall be returned to the Trade Contractor in substantially the same condition as when they were taken,
reasonable wear and tear excepted.

11.3.3 If the Trade Contractor files a petition under the Bankruptcy Code, this Agreement may be
terminated for cause at the may be terminated for cause at the Owner.

11.3.3 If the Trade Contractor files a petition under the Bankruptcy Code, this Agreement may be
terminated for cause at the may be terminated for cause at the Owner.

11.3.4 The Owner shall make reasonable efforts to mitigate damages arising from Trade Contractor
default, and shall promptly invoice the Trade Contractor for all amounts due pursuant to sections 11.2
and 11.3.

11.4 TERMINATION BY OWNER FOR CONVENIENCE

11.4.1 Upon written notice to the Trade Contractor, the Owner may, without cause, terminate this
Agreement. The Trade Contractor shall immediately stop the Work, follow the Owner's or Construction
Manager's instructions regarding shutdown and termination procedures, and strive to minimize any
further costs.

11.4.2 If the Owner terminates this Agreement pursuant to this section, the Trade Contractor shall be
paid:

11.4.2.1 for the Work performed to date including Overhead and profit; and

11.4.2.2 for all demobilization costs and costs incurred as a result of the termination but not
including Overhead or profit on work not performed;

11.4.2A Upon written notice to the Trade Contractor the Owner has the right to terminate this
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Agreement without penalty as a result of the following: 1) the legislature or governor fail to appropriate
funds sufficient to allow the Owner to operate as required and fulfill its obligations under this Agreement,
2) funds are de-appropriated or not allocated, 3) the Owner's authorization to operate is withdrawn or
there is a material alteration in the programs administered by the owner, or 4) the Owner's duties are
substantially modified. If such a termination results then the Trade Contractor shall be paid in the
manner set forth in subparagraph 11.4.2. If, however, an appropriation to cover the cost of this
Agreement becomes available within sixty (60) days subsequent to termination under this paragraph
then the Owner agrees to re-enter into a modified version of this Agreement that accounts for the
termination and reinstatement.

11.4.3 If the Owner terminates this Agreement pursuant to sections 11.3 or 11.4, the Trade Contractor
shall:

11.4.3 If the Owner terminates this Agreement pursuant to sections 11.3 or 11.4, the Trade Contractor
shall:

11.4.3.1 execute and deliver to the Owner all papers and take all action required to assign,
transfer and vest in the Owner the rights of the Trade Contractor to all materials, supplies and
equipment for which payment has or will be made in accordance with the Trade Contract
Documents and all subcontracts, orders and commitments which have been made in accordance
with the Trade Contract Documents;

11.4.3.2 exert reasonable effort to reduce to a minimum the Owner's liability for subcontracts,
orders and commitments that have not been fulfilled at the time of the termination;

11.4.3.3 cancel any subcontracts, orders and commitments as the Owner or Construction
Manager directs; and

11.4.3.4 sell at prices approved by the Owner or Construction Manager any materials, supplies
and equipment as the Owner or Construction Manager directs, with all proceeds paid or credited
to the Owner.

11.5 TRADE CONTRACTOR'S RIGHT TO TERMINATE

11.5.1 Upon seven (7) Days' written notice to the Owner and Construction Manager, the Trade
Contractor may terminate this Agreement if the Trade Contract Work has been stopped for a thirty (30)
Day period through no fault of the Trade Contractor for any of the following reasons:

11.5.1.1 under court order or order of other governmental authorities having jurisdiction;

11.5.1.2 as a result of the declaration of a national emergency or other governmental act during
which, through no act or fault of the Trade Contractor, materials are not available; or

11.5.1.3 suspension by the Owner for convenience pursuant to section 11.1

11.5.2 In addition, upon seven (7) Days' written notice to the Owner and Construction Manager, the
Trade Contractor may terminate the Agreement if the Owner:

11.5.2.1 fails to furnish reasonable evidence pursuant to section 4.1.2 that sufficient funds are
available and committed for Project financing, or

11.5.2.2 assigns this Agreement over the Trade Contractor's reasonable objection, or

11.5.2.3 fails to pay the Trade Contractor in accordance with this Agreement and the Trade
Contractor has complied with the notice provisions of section 9.5, or
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11.5.2.4 otherwise materially breaches this Agreement.

11.5.3 Upon termination by the Trade Contractor in accordance with this section, the Trade Contractor
shall be entitled to recover from the Owner payment for all Trade Contract Work executed and for any
proven loss, cost or expense in connection with the Trade Contract Work, including all demobilization

costs plus reasonable Overhead and profit on work not performed.

11.6 OBLIGATIONS ARISING BEFORE TERMINATION Even after termination pursuant to ARTICLE 11, the
provisions of this Agreement still apply to any Trade Contract Work performed, payments made, events
occurring, costs charged or incurred or obligations arising before the termination date.

ARTICLE 12 DISPUTE MITIGATION AND RESOLUTION

12.1 WORK CONTINUANCE AND PAYMENT Unless otherwise agreed in writing, the Trade Contractor shall
continue the Trade Contract Work and maintain the Construction Schedule during any dispute mitigation or
resolution proceedings. If the Trade Contractor continues to perform, the Owner shall continue to make
payments in accordance with this Agreement.

12.2 DIRECT DISCUSSIONS If the Parties cannot reach resolution on a matter relating to or arising out of
the Agreement, the Parties shall endeavor to reach resolution through good faith direct discussions between
the Parties' representatives, who shall possess the necessary authority to resolve such matter and who shall
record the date of first discussions. The authorized representative for the Trade Contractor is identified in
Paragraph 3.4 of the Agreement. The authorized representative for the Owner is identified in Paragraph 4.2
of the Agreement. The parties' authorized representative are, among other things, authorized to resolve
matters of disagreement and disputes between the Parties. If the dispute remains unresolved after fifteen (15)
Days from the date of first discussion, the Parties shall submit such matter to the dispute mitigation and
dispute resolution procedures selected herein.

12.3 MITIGATION The Parties agree that dispute mitigation procedures provided in this Project. Disputes
remaining unresolved after direct discussions shall be directed to the selected mitigation procedure
immediately below. The dispute mitigation procedure shall result in nonbinding finding on the matter. This
may be introduced as evidence at a subsequent binding adjudication of the matter, as designee on
Paragraph 12.5. The Parties agree that the dispute mitigation procedure shall be

(Designate only one.)

Project Neutral
|:| Dispute Review Board

12.3.1 MITIGATION PROCEDURES The Project Neutral/Dispute Review Board shall be mutually
selected and appointed by the Parties and shall execute a retainer agreement with the Parties
establishing the scope of the Project Neutral/Dispute Review Board's responsibilities. The costs and
expenses of the Project Neutral/Dispute Review Board shall be shared equally by the Parties. The
Project Neutral/Dispute Review Board shall be available to either Party, upon request, throughout the
course of the Project, and shall make regular visits to the Project so as to maintain an up-to-date
understanding of the Project progress and issues and to enable the Project Neutral/Dispute Review
Board to address matters in dispute between the Parties promptly and knowledgeably. The Project
Neutral/Dispute Review Board shall issue nonbinding findings within five (5) business Days of referral of
the matter to the Project Neutral, unless good cause is shown.

12.3.2 If the matter remains unresolved following the issuance of the nonbinding finding by the
mitigation procedure or if the Project Neutral/Dispute Review Board fails to issue nonbinding findings
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within five (5) Days of the referral, the Parties shall submit the matter to the binding dispute resolution
procedure designated in section 12.5.

12.4 MEDIATION If direct discussions pursuant to section 12.2 do not result in resolution of the matter and no
dispute mitigation procedure is selected under section 12.3, the Parties shall endeavor to resolve the matter
by mediation through the current Construction Industry Mediation Rules of the American Arbitration
Association, or the Parties may mutually agree to select another set of mediation rules. The administration of
the mediation shall be as mutually agreed by the Parties. The mediation shall be convened within thirty (30)
business Days of the matter first being discussed and shall conclude within forty-five (45) business Days of
the matter first being discussed. Either Party may terminate the mediation at any time after the first session,
but the decision to terminate shall be delivered in person by the terminating Party to the non-terminating Party
and to the mediator. The costs of the mediation shall be shared equally by the Parties.

12.5 BINDING DISPUTE RESOLUTION If the matter is unresolved after submission of the matter to a
mitigation procedure or to mediation, the Parties shall submit the matter to the binding dispute resolution
procedure designated herein.

(Designate only one.)

|:|Arbitration using the current Construction Industry Arbitration Rules of the American Arbitration
Association

Litigation in either the state or federal court having jurisdiction of the matter in the location of the
Project.

12.5.1 The costs of any binding dispute resolution procedures shall be borne by the non-prevailing
Party, as determined by the adjudicator of the dispute. However, the costs of binding dispute resolution
does not include attorney fees. The Parties are each responsible for paying for their own attorney fees.

12.5.2 VENUE The venue of any binding dispute resolution procedure shall be Des Moines, lowa.

12.6 MULTIPARTY PROCEEDING All parties necessary to resolve a claim shall be parties to the same
dispute resolution proceeding. Appropriate provisions shall be included in all other contracts relating to the
Work to provide for the joinder or consolidation of such dispute resolution procedures.

12.7 LIEN RIGHTS The Trade Contractor acknowledges that it has no mechanic's lien rights on this Project
because it is a public improvement project.

ARTICLE 13 MISCELLANEOUS PROVISIONS

13.1 ASSIGNMENT Neither the Owner nor the Trade Contractor shall assign their interest in this Agreement
without the written consent of the other except as to the assignment of proceeds. The terms and conditions of
this Agreement shall be binding upon both Parties, their partners, successors, assigns and legal
representatives. Neither Party to this Agreement shall assign the Agreement as a whole without written
consent of the other. If either Party attempts to make such an assignment, that Party shall nevertheless
remain legally responsible for all obligations under this Agreement, unless otherwise agreed by the other
Party.

13.2 GOVERNING LAW This Agreement and all disputes arising there from shall be governed by the lowa
law.

13.3 SEVERABILITY The partial or complete invalidity of any one or more provisions of this Agreement shall
not affect the validity or continuing force and effect of any other provision.

36

ConsensusDocs™ 802 - Standard Form of Agreement Between Owner and Trade Contractor (CM is Owner's Agent) - © 2007,
Revised March 2012. THIS DOCUMENT MAY HAVE BEEN MODIFIED FROM THE STANDARD LANGUAGE, and a report of
maodifications can be generated through the ConsensusDocs platform. Purchase of the document permits the user to print one contract
for each party to the contract within one project only. You may only make copies of finalized documents for distribution to parties in direct
connection with this contract. Any other uses are strictly prohibited.



13.4 NO WAIVER OF PERFORMANCE The failure of either Party to insist, in any one or more instances, on
the performance of any of the terms, covenants or conditions of this Agreement, or to exercise any of its
rights, shall not be construed as a waiver or relinquishment of such term, covenant, condition or right with
respect to further performance or any other term, covenant, condition or right.

13.5 TITLES AND GROUPINGS The titles given to the articles of this Agreement are for ease of reference
only and shall not be relied upon or cited for any other purpose. The grouping of the articles in this Agreement
and of the Owner's specifications under the various headings is solely for the purpose of convenient
organization and in no event shall the grouping of provisions, the use of sections or the use of headings be
construed to limit or alter the meaning of any provisions.

13.6 ASSISTANCE OF COUNSEL AND INTERPRETATION The Parties agree that they had the opportunity
to obtain the assistance of counsel in reviewing the Agreement terms prior to execution. This Agreement shall
be construed neither against nor in favor of either Party, but shall be construed in a neutral manner.

13.7 RIGHTS AND REMEDIES The Parties' rights, liabilities, responsibilities and remedies with respect to
this Agreement, whether in contract, tort, negligence or otherwise, shall be exclusively those expressly set
forth in this Agreement.

13.8 ADDITIONAL PROVISIONS (Insert here other provisions, if any, that pertain to this Agreement See
Below.)

13.9 COMPLIANCE WITH LAW AND REGULATIONS The Trade Contractor shall comply with all applicable
federal, state, and local laws, rules, ordinances, regulations and orders when performing services and/or
performing work under this Agreement, including without limitation, all laws applicable to the prevention of
discrimination in employment and the use of targeted small businesses as subcontractors or suppliers. The
Trade Contractor declares that it has complied with all federal, state and local laws regarding business
permits and licenses that may be required to provide the services and work required by this Agreement. The
Trade Contractor further acknowledges that if this Project is a recipient of Federal financial assistance that it
may be subject to requirements of Federal Acts and Executive Orders as mandated by Federal agencies
having authority and jurisdiction to enforce and ensure compliance with such laws and regulations including,
but not necessarily limited to, the Davis Bacon Act and other Federal Acts and Executive Orders.

13.10 EMPLOYMENT PRACTICES: It is the intent of the lowa Department of Administrative Services to
assure equal employment opportunity in all contract work as required by law. Vendors, are required to take
affirmative action to ensure that applicants employed or seeking employment with them are treated equally as
required by law. Vendors shall not illegally discriminate against any employee. During the course of the
Project, the Vendor may be required to show compliance with the EEO and Affirmative Action requirements.
Noncompliance with the provisions set forth at the time of contract award may result in termination or
suspension of the Agreement in whole or in part. All vendors and service providers working under the terms
of this Agreement are prohibited from engaging in discriminatory employment practices forbidden by lowa
law. Vendors shall complete and submit the Nondiscrimination Clause form for the Owner's approval.

13.11 RECIPROCAL BIDDER PREFERENCE |n accordance with lowa Code Section 73A.21, as amended in
2011 by HF 648, if the Trade Contractor is not a resident bidder of lowa, as defined by law, then the Trade
Contractor must specifically identify in writing with its bid any and all preferences or preferential treatment
(including preferences related to labor) enforced by the state or foreign country in which the Trade Contractor
is a resident. If the low bid Trade Contractor is not a resident bidder of lowa and the Trade Contractor's
foreign State of residence enforces such a preference then the Owner shall reciprocally enforce the
preference in favor of a resident bidder of lowa. Failure on the part of the Trade Contractor to completely and
accurately abide by this legal requirement may, among other things, result in civil penalties and void this
Agreement. The Trade Contractor should contact its attorney regarding this legal requirement if the Trade
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Contractor has questions regarding its meaning or application.

13.12 LABOR RELATIONS The Trade Contractor shall comply with all lowa and Federal labor laws. In
accordance with Executive Order Number 69, issued by the Governor of lowa on or about January 14, 2011,
no project labor agreement (also known as a PLA), or similar, will be used on this Project. lowa is a right to
work state. No consultant, contractor, or employee shall be obligated to contract with or join any labor
organization as a condition of performing work on this Project.

ARTICLE 14 TRADE CONTRACT DOCUMENTS
14.1 The Trade Contract Documents in existence at the time of execution of this Agreement are as follows:
RFBXXXXXXXXX Bid Package X
14.2 INTERPRETATION OF TRADE CONTRACT DOCUMENTS

14.2.1 The drawings and specifications are complementary. If Trade Contract Work is shown only on
one but not on the other, the Trade Contractor shall perform the Trade Contract Work as though fully
described on both consistent with the Trade Contract Documents and reasonably inferable from them
as being necessary to produce the indicated results.

14.2.2 In case of conflicts between the drawings and specifications, the specifications shall govern. In
any case of omissions or errors in figures, drawings or specifications, the Trade Contractor shall
immediately submit the matter to the Owner for clarification. The Owner's clarifications are final and
binding on all Parties, subject to an equitable adjustment in Trade Contract Time or Price pursuant to
ARTICLE 6 and ARTICLE 7 or dispute resolution in accordance with ARTICLE 12.

14.2.3 Where figures are given, they shall be preferred to scaled dimensions.

14.2.4 Any terms that have well-known technical or trade meanings, unless otherwise specifically
defined in this Agreement, shall be interpreted in accordance with their well-known meanings. This
Agreement entered into as of the date entered in ARTICLE 1.

14.2.5 PRECEDENCE In case of any inconsistency, conflict or ambiguity among the Trade Contract
Documents, the documents shall govern in the following order: (a) Trade Contract Change Orders and
written amendments to this Agreement; (b) this Agreement; (c) subject to subsection 14.2.2 the
drawings, specifications and addenda issued prior to the execution of this Agreement; (d) approved
submittals; (e) information furnished by the Owner pursuant to subsection 4.1.3; (f) other documents
listed in this Agreement. Among all the Trade Contract Documents, the term or provision that is most
specific or includes the latest date shall control. Information identified in one Trade Contract Document
and not identified in another shall not be considered to be a conflict or inconsistency.

This Agreement entered into as of the date entered in ARTICLE 1.

OWNER State of lowa, Department of Administrative Services
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Trade Contractor: Contractor Name
By:

(Authorized Representative)
Name:
Title:
Date:
Owner: State of lowa - DAS
By:

(Authorized Representative)
Name:
Title:

Date:

END OF DOCUMENT.
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DOC IMCC Electrical Services Upgrade
Coralville, lowa

DAS#9353.00

RFB935300-01

SECTION 00 6000
PERFORMANCE AND PAYMENT BOND
PART 1 - GENERAL
1.01 PERFORMANCE AND PAYMENT BOND

A. Performance and payment bonds to be used on this project, ConsensusDocs 260 and 261 are
attached for reference following this page. ConsensusDocs performance and payment bonds
are not required (other standard forms are acceptable to the State of lowa).

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION — NOT USED

END OF SECTION

PROJECT 9353.00 PERFORMANCE AND PAYMENT BOND 00 6000 - 1
02-21-2025



DOC IMCC Electrical Services Upgrade
Coralville, lowa

DAS#9353.00

RFB935300-01

r 3

&Consensus

This document is proudly endorsed by:

A FACILITIES
MA AR C@AA EN(:[NEER]\J(.-

B @ M\ B [ Npx:

Bla @ I©| @B M AWC
@ Q@ v E B A A

CONSENSUSDOCS 260
PERFORMANCE BOND

This document was developed through a collaborative effort of organizations representing a wide
cross=section of the design and construction industry, The organizations endorsing this document
believe it represents a fair allocation of risk and responsibilities for all project participants.

Endorsing organizations recognize that this document must be reviewed and adapted to meet specific
needs and applicable laws. This document has important legal and insurance consequences. You are
encouraged to consult legal, insurance and surety advisors before completing or modifying this
document. The software includes a notes section indicating where information 1s to be inserted to
complete this document. Further information and endorsing organizations' perspectives are available
at www.consensusdocs,org/guidebook,

For Use with ConsensusDOCS 200, Standard Form of Agreement and General Conditions Between
Owner and Constructor (Where the Contract Price is a Lump Sum) and ConsensusDOCS 500,
Standard Agreement and General Conditions Between Owner and Consiruction Manager.

The Owner, J(the "Owner”) and the
Constructor, J(the "Constructor") have entered
into a Contract (the "Contract”) dated for

{the "Project"). The Contract is incorporated by reference

into this Performance Bond (the "Bond").

By virtue of this Bond, the Constructor as Principal and as
Surety ("Surety"), are bound to the Owner as Obligee in the maximum amount of

Dollars (§ )the
"Bond Sum"). The Constructor and Suraty hereby bind themselves, their heirs, executors,

1
IMPORTAMNT: A vartical line in the margin Indicates a change has been made to the orlginal text. Prior to signing, reciplents may wish lo request from the party
producing the document a “redlined” version indicating changes to the original text. Consultation with legal and insurance counsel and careful review of the entire
document are strongly encouraged.
ConsensusDOCS 260 + PERFORMANCE BOND  Copyright © 2007, Revisad 2009 and 2011, ConsensusDOCS LLC, AN INDIVIDUAL PURCHASE OF THIS
DOCUMENT PERMITS THE USER TO PRINT ONE CONTRACT FOR ONE PROJECT ONLY. Y¥OU MAY ONLY MAKE COPIES OF A COMPLETED DOCUMENT
FOR DISTRIBUTION TO PARTIES IM DIRECT CONMNECTION WITH THE SPECIFIC CONSTRUCTION PROJECT, ANY OTHER USES, INCLUDING COPYING
THE DOCUMENT, ARE STRICTLY PROHIBITED.
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administrators, successors and assigns, jointly and severally, as provided herein.

1. GEMERAL CONDITIONS ltis the condition of this Bond that if the Constructor performs its
Contract obligations (the "Work"), the Surety's obligations under this Bond are null and void, Otherwise
the Surety’s obligations shall remain in full force and effect. The Surety waives any requirement to be
notified of alterations or extensions of time made by the Owner in the Contract. The Owner may not
invoke the provisions of this Bond unless the Owner has performed its obligations pursuant to the
Contract. Upon making demand on this Bond, the Owner shall make the Contract Balance (the total
amount payable by the Owner to the Constructor pursuant to the Contract less amounts propery paid
by the Owner to the Constructor) available fo the Surety for completion of the Wark,

2. SURETY OBLIGATIONS If the Constructor is in default pursuant to the Contract and the Owner
has declared the Constructor in default, the Surety promptly may remedy the default or shall

a. Complete the Work, with the consent of the Owner, through the Constructor or otherwise,

b, Arrange for the completion of the Work by a Constructor acceptable to the Owner and
secured by performance and payment bonds equivalent to those for the Contract issued by a
qualified smety. The SUI“EI}" shall make available as the Work progresses sufficient funds to pay
the cost of completion of the Work less the Contract Balance up to the Bond Sum, or

c. Waive its right to complete the Work and reimburse the Owner the amount of its reasonable
costs, not to exceed the Bond Sum, to complete the Work less the Contract Balance.

3. DISPUTE RESOLUTION All disputes pursuant to this Bond shall be instituted in any court of
competent jurisdiction in the location in which the Project i1s located and shall be commenced within
two years after default of the Constructor or Substantial Completion of the Work, whichever occurs
first. If this provision is prohibited by law, the minimum penod of lmitation available to sureties in the
jurisdiction shall be applicable.

This Bond is entered into as of

SURETY (seal)

Print Name:
Print Title:
(Attach Power of Attorney)

WVIMESS, crrieaeiemersvmme s ems s emnr s smms same s smms s ema s emm s e s s s e s e s emme e

CONSTRUCTOR (seal)

Print Name:
Print Title:

L 1=

(Additional signatures, if any, appear on attached page)

2

IMPORTAMNT: A vertical ling in the margin indicales a changes has baen made to the orginal texl. Prior to signing, recipiants may wish to requast fram the party
producing the document a “redlined” version indicating changes 1o the original lext. Consultaticn with legal and insurance counsel and careful review of the entire
document are strongly encouraged.

ConsensusDOCS 260 « PERFORMANCE BOND  Copyright @ 2007, Revised 2008 and 2011, ConsensusDOCS LLC, AN INDIVIDUAL PURCHASE OF THIS
DOCUMENT PERMITS THE USER TO PRINT ONE CONTRACT FOR ONE PROJECT CNLY. YOU MAY OMNLY MAKE COPIES OF A COMPLETED DOCUMENT
FOR DISTRIBUTION TO PARTIES IN DIRECT CONMNECTION WITH THE SPECIFIC CONSTRUCTION PROJECT, ANY OTHER USES, INCLUDING COPYING
THE DOCUMENT, ARE STRICTLY PROHIBITED,
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CONSENSUSDOCS 261
PAYMENT BOND

This document was developed through a collaborative effort of organizations representing a wide
cross=section of the design and construction industry. The organizations endorsing this document
believe it represents a fair allocation of risk and responsiblities for all project participants,

Endorsing organizations recognize that this document must be reviewed and adapted to meet specific
needs and applicable laws, This document has important legal and insurance consequences, You are
encouraged to consult legal, insurance and surety advisors before completing or modifying this
document. The software includes a notes section indicating where information 15 to be inserted to
complete this document. Further information and endorsing organizations' perspectives are available
at www,consensusdocs.org/guidebook,

For Use with ConsensusDOCS 200, Standard Form of Agreement and General Conditions Between
Owner and Constructor (Where the Contract Price is a Lump Sum) and ConsensusDOCS 500,
Standard Agreement and General Conditions Between Owner and Construction Manager,

The Owner, J(the "Owner ")
and the Constructor, ;
(the "Constructor") have entered into a Contract (the "Contract”) dated for

(the "Project’). The Contract is

incorporated by reference into this Payment Bond (the "Bond").

By virtue of this Bond, the Constructor as Principal and as
Surety {"Surety”), are bound to the Owner as Obligee in the maximum amount of
Dollars ($ )(the

"Bond Sum”). The Constructor and Surety hereby bind themselves, their heirs, executors,

IMPORTANT: A vertical line in the margin indicates a change has been made to the original text. Prior to signing, recipients may wish to request from the party
praducing the document a "redined” version indicating changes to the original text. Consulation with legal and insurance counsel and caraf review of the enfire
document are strongly encouraged.

ConsensusDOCS 261 » PAYMENT BOND  Copyright © 2007, Revised 2009 and 2011, ConsensusDOCS LLC, AN [NDIVIDUAL PURCHASE OF THIS
DOCUMENT PERMITS THE USER TO PRINT OME CONTRACT FOR ONE PROJECT ONLY. YOU MAY OMLY MAKE COPIES OF A COMPLETED DOCUMENT
FOR DISTRIBUTION TO PARTIES IN DIRECT CONMECTION WITH THE SPECIFIC CONSTRUCTION PROJECT. ANY OTHER USES, INCLUDING COPYING
THE DOCUMENT, ARE STRICTLY PROHIBITED.
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administrators, successors and assigns, jointly and severally, as provided herein.

1. GENERAL CONDITIONS Itis the condition of this Bond that if the Constructor promptly makes
payment of all sums for all labor, materials, and equipment furnished for use in the performance of the
work required by the Contract, the Surety's obligations pursuant to this Bond are null and void.
Otherwise the Surety's obligations shall remain in full force and effect. The Surety waves any
requirement to be notified of allerations or extensions of time made by the Owner in the Contract.

2. SURETY OBLIGATION Every Claimant who has not been paid in full before the expiration of a
period of ninety (90) Days after such Claimant prowvided or performed the last of the work or labor, or
furnished the last of the materials for which said claim 1s made, may have a nght of action on this
Bond, The Surety's obligation to the Claimant(s) shall not exceed the Bond Sum,

3. LIMITATION OF ACTION Mo suit or action shall be commenced on this Bond by any Claimant

a. Unless Claimant, other than one having a direct Contract with the Constructor, shall have
given written netice to the Constructor, the Owner and the Surety within ninety (90) Days after the
Claimant provided or performed the last of the work or labor, or furnished the last of the matenals
for which the claim is made, stating with substantial accuracy the amount claimed and the name
of the Party to whom the materials were furnished, or for whom the work or labor was provided or
performed. Such notice shall be served by any means which provides written third party
verification of delivery to the Constructor at any place it maintains an office or conducts business,
or served in any manner in which legal process may be served in the state in which the Project 1s
located.

b. After the expiration of one (1) year from the date on which the Claimant last performed labor
or furnished materials or equipment on the Project. If this prowision 1s prohibited by law, the
minimum period of limitation available to sureties in the junsdiction shall be applicable.

c. Other than in any court of competent jurisdiction in the location in which the Project 1s located.

4, CLAIMANT A Claimant is defined as an individual or entity having a direct contract with the
Constructor or having a contract with a subcontractor having a direct contract with the Constructor to
furnish labor, materials or equipment for use in the performance of the Contract,

This Bond is entered into as of .

SURETY (seal)

Print Name:
Print Title:
(Attach Power of Attorney)

WVIEIESS, vumeseamssenmesemmsemes somerssmes mmssames mms s mme s sme s smms s me s mmew e

CONSTRUCTOR (seal)

Print Name:

2

IMPORTANT: A vertical line in the margin indicates a change has been made o the original lext. Prior to signing, recipients may wish 1o reguest from the party
producing the document a “redined” version indicaling changes to the original text. Consullation with legal and insurance counsel and caref review of the entire

document are strongly encouraged.
ConsensusDOCS 261 « PAYMENT BOND  Copyright @ 2007, Revised 2008 and 2011, ConsensusDOCS LLC. AN INDIVIDUAL PURCHASE OF THIS

DOCUMENT PERMITS THE USER TO PRINT ONE CONTRACT FOR ONE PROJECT ONLY. YOU MAY OMLY MAKE COPIES OF A COMPLETED DOCUMENT
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THE DOCUMENT, ARE STRICTLY PROHIBITED.
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Print Title:

VI EIESS . et vee v s vmms v s emm s v« e ¢ s s wmme s e e e e

{Additional signatures, if any, appear on atlached page)

3

IMPORTANT: A vertical line in the margin indicates a change has been made to tha original text, Prior to signing, recipients may wish to raquest from tha parly
producing the document a “redined” varsion indicating changes to the original text. Consuliation with legal and insurance counsel and carefu review of the entire
document are strongly encouraged.

ConsensusDOCS 261 « PAYMENT BOND  Copyright @ 2007, Revised 2009 and 2011, ConsensusDOCS LLC. AN INDIVIDUAL PURCHASE OF THIS
DOCUMENT PERMITS THE USER TO PRINT ONE CONTRACT FOR ONE PROJECT ONLY, YOL MAY ONLY MAKE COPIES OF A COMPLETED DOCUMENT
FOR DISTRIBUTION TO PARTIES IN DIRECT CONMECTION WITH THE SPECIFIC CONSTRUCTION PROJECT. ANY OTHER USES, INCLUDING COPYING
THE DOCUMENT, ARE STRICTLY PROHIBITED,
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SECTION 01 1200

CONTRACT SUMMARY
PART 1 - GENERAL
1.01 SECTION INCLUDES
A. Project Information
B. Project Summary
C. Bid Scope Summary
D. Work Hour Restrictions
E. Access to Site
F. Coordination with Occupants
G. Rules for Construction Workers
H. Bid Package Instructions
1.02 PROJECT INFORMATION
A. Facility Name/Location: IMCC 2700 Coral Ridge Avenue, Coralville, lowa 52241
B. DAS Project #: 9353.00
C. Owner: State of lowa, Department of Administrative Services, Hoover State Office Building,
Level 3, 1305 East Walnut Street, Des Moines, IA 50319
D. Owner’s Representative: Jennifer Kleene, lowa Department of Administrative Services, 109 SE
13th Street, Des Moines, 1A 50319
E. Construction Manager: Kyle Davis, Samuels Group, 2929 Westown Parkway, West Des
Moines, IA 50325
1.03 PROJECT SUMMARY
A. The project includes providing battery backup to egress and emergency lighting, replacement of
large UPS systems, and installation of new panelboards adjacent to existing
panels. Additionally, the medium voltage breakers need to be maintained and tested in the
main switchgear. Lastly, there is door replacement, contactor replacement, and new exit signs
included.
B. Target date to provide substantial completion is March 16, 2026.
1.04 BID SCOPE SUMMARY

A. Scope Applicable to All Bid Packages:
The Contractor's Work includes all labor, supervision, materials, equipment, services,
supplies, tools, facilities, transportation, hoisting, storage, receiving, licenses, inspections,
certifications, overhead, profit, or other items required or reasonably inferable to properly
and timely perform and complete all work and services to be performed by the Contractor
pursuant to this Agreement. Unless specifically stated otherwise, incidental work
required to accomplish the work of this Bid Package shall be included the bid. This would
include, but not be limited to, temporary facilities, protection of the work, security of
equipment, materials, and work in progress, etc. Contractor’'s Work shall be performed in
accordance with the Drawings, Specification Divisions 00 and 01, and Specification
sections applicable to each Contractor’s scope.

2. Contractor is responsible for all labor and equipment to unload, account for all material
delivered, stock, and delivery for this scope of work. Storage and delivery of materials
and equipment at the Site shall be permitted only to the extent approved in advance by
the Construction Manager, and if anything so stored obstructs the progress of any portion

PROJECT 9353.00 CONTRACT SUMMARY 01 1200 -1
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of the work, it shall be promptly removed or relocated by the Contractor without
reimbursement.

3. On site supervision by Prime Contractor at all times work by that contractor or their
subcontractors/suppliers is taking place.
4. Provide all temporary facilities required for this scope of work including trailer, trailer

power, telephone, secured storage, temporary power for work, temporary and task
lighting for work, etc. as determined necessary by Contractor. Coordinate location of
trailers, material storage and utility lines with Construction Manager. Limited space is
available, and permission to bring any such facility or excess materials on to the site shall
be approved by the Construction Manager.

5. Contractor shall provide all equipment and tools for Contractor's own cleanup. Clean up
shall be done at end of every shift or more frequently if required for the Contractor to
perform their work, for other Contractors to perform their work, as required by the
Owner’s operations, and at the discretion of the Construction Manager.

6. All turf, landscaping, and subgrade disturbances caused by equipment traffic or other
activities related to the Contractor’s scope shall be repaired or restored to proper
conditions by the Contractor.

7. Protect adjacent existing building elements from damage from Scope of work. Repair
existing building elements damaged during Contractor’s Scope of work.

8. Contractor to provide dust and debris control as necessary to protect adjacent areas of
construction.

9. Contractor to provide cleaning of the work area at minimum on a daily basis.

10.  All tools shall be required to be placed under tool control with the facility as they enter the
facility and the recording of all tools at the end of the day. ANY TOOLS OR ITEMS
FOUND MISSING DURING TOOL CONTROL SHALL REQUIRE ALL PERSONNEL TO
REMAIL ON SITE UNTIL SUCH LISTED ITEM IS RECOVERED.

11.  Contractor personnel shall immediately report lost or missing tools.

12.  The owner has limited resources for escorting individuals in and out of the facility. The
contractor shall conduct construction activities to minimize the amount of travel in and out
of the facility during the construction workday.

1.05 WORK HOUR RESTRICTIONS

A. Work hours are from 07:00 AM to 03:00 PM, Monday through Friday unless arrangements are
made in advance.

1.06 CONTRACTOR USE OF SITE AND PREMISES

A. Construction Operations: Limited to areas noted on Drawings.

B. Provide access to and from site as required by law and Owner:

1. Emergency Building Exits During Construction: Keep all exits required by code open
during construction period; provide temporary exit signs if exit routes are temporarily
altered.

2. Do not obstruct roadways, sidewalks, or other public ways without permission of Owner
and permit if required.

C. Facility will be occupied at all times during duration of work. Contractor personnel shall conduct
themselves in an agreeable manner at all times. Failure to do so may result in removal from the
work site.

D. Coordinate schedule of work with facility and construction manager. Work areas shall be
scheduled at a minimum of seven days in advance.

E. Coordinate with the facility for location of material storage. Contractor is responsible for
securing and protection of all stored materials.

1.07 OWNER OCCUPANCY
PROJECT 9353.00 CONTRACT SUMMARY 011200 -2
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A. Owner intends to occupy the Project throughout Construction.

B. Cooperate with Owner to minimize conflict and to facilitate Owner’s operations.

C. Schedule the Work to accommodate Owner occupancy.

D. Coordinate schedule of work with facility and construction manager. Work areas shall be
scheduled at a minimum of seven days in advance.

1.08 RULES FOR CONSTRUCTION WORKERS

A. The staff of the State of lowa has a responsibility to protect the public by providing a secure
environment. All work site rules must be followed to the letter, at all times.

B. All construction workers must have a background check completed prior to entering the campus
to perform work.

C. Hot Work Permit Processes and Fire Watch, when necessary, will be adhered to for this project.

D. All State properties are tobacco free. No smoking will be permitted or tolerated on campus
unless in designated areas.

E. You are permitted access only to the work site and no other area of the institution.

F. No drugs, alcohol, or firearms are allowed on the work site.

G. Do not leave money, drugs, alcohol, or firearms in your personal vehicle.

H. Company and personal vehicles are to be parked and locked in designated or authorized area
of the work.

l. Secure all tools at the end of the day.

J. Maintain control of all tools, supplies, and debris at all times during the work.

K. Never leave keys in any vehicle. If a security officer finds keys in a vehicle, they are under
orders to turn them in to a security supervisor.

L. Do not give anything to residents or take anything from residents; if they offer, inform your
supervisor.

M. Secure all tools at the end of each day. Never leave tools unattended. All tools shall be
checked in at the beginning of the day and checked out at the end of the day. If security officers
find loose tools, they are under orders to turn them in to their supervisor.

N. All delivery vehicles must go directly to the job site. Extra time should be anticipated for all
deliveries. Provide 24-hour notice to the facility of deliveries.

0. During an emergency, follow the instructions of the security staff.

P. Contractor shall wear clothing of a different color, pattern, fashion, etc. as to distinguish
themselves from inmates.

Q. Contractor shall provide all OSHA required PPE for the project and their personnel.

1.09 BID PACKAGE INSTRUCTIONS

A. Bid Package #01 — Addition of electrical panels at IMCC: Trade Contractor shall include all of
the following, but not limited to, as part of the contract:

1. The scope of the project includes providing battery backup to egress and emergency
lighting, replacement of large UPS systems, and installation of new panelboards adjacent
to existing panels. Additionally, there is door replacement, contactor replacement, and
new exit signs included.

2. Includes Division 07 and 08 (in its entirety)

3. Includes specifications 26 0500, 26 0519, 26 0526, 26 0529, 26 0533, 26 0533.13, 26
0533.16, 26 2416, 26 3323, 26 3353, and 26 5000.

4. Includes plan sheets AG00, E000, E010, EO11, E101 E102, E103, E104, E201, E202,
E203, E204, E205, E206, E301, E302, E303, E304, E305, E306, E307, E308, E309,
E310, E401, E402, E403, E404, E405, and E406.

5. Includes clean up of the work area at a minimum daily. Contractor to provide clean up of
the work area at minimum daily.
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6. Includes scheduling of all deliveries of materials to the project site. Includes all labor and
equipment to load and unload materials to the construction site.
7. Includes all costs for removal and disposal of demolished equipment and materials.
B. Bid Package #02 — Medium Voltage Breaker Maintenance: Trade Contractor shall include all of
the following, but not limited to, as part of the contract:
1. The scope of the project includes maintenance and testing of the medium voltage
breakers.

2. Includes specification 26 0126
3. Includes plan sheets ME10 and ME11

4, Includes clean up of the work area at a minimum daily. Contractor to provide clean up of
the work area at minimum daily.

5. Includes scheduling of all deliveries of materials to the project site. Includes all labor and
equipment to load and unload materials to the construction site.

6. Includes all costs for removal and disposal of demolished equipment and materials.

C. Alternate #01 — Lithium Batteries for UPS: Trade Contractor shall include all of the following,
but not limited to, as part of the contract:
1. UPS Battery System type is VRLA. Add Lithium battery replacement.

2. Coordination: Revise or adjust affected adjacent work as necessary to completely
integrate work of the alternate into Project.
3. Include as part of each alternate, miscellaneous devices, accessory objects, and similar

items incidental to or required for a complete installation whether or not indicated as part
of alternate.
4, Execute accepted alternates under the same conditions as other work of the Contract.

D. Alternate #02 — Arc Flash: Trade Contractor shall include all of the following, but not limited to,
as part of the contract:

1. Arc Flash Data Collection and Labeling for entire campus

2. Coordination: Revise or adjust affected adjacent work as necessary to completely
integrate work of the alternate into Project.

3. Include as part of each alternate, miscellaneous devices, accessory objects, and similar

items incidental to or required for a complete installation whether or not indicated as part
of alternate.

4, Execute accepted alternates under the same conditions as other work of the Contract.
E. Unit Price #01 — Exit Signs: Trade Contractor shall include all of the following, but not limited to,

as part of the contract:

1. Field verification of all exit signs on drawings. Not all exit signs shown on plans may be
an existing location, and there may be additional locations not shown on plans.

2. Circuit exit sign to nearest lighting inverter with available capacity

3. Expected 25 MC Cabling Whip.

4, Unit prices include all necessary material, plus cost for delivery, installation, insurance,
overhead, and profit.

5. Owner reserves the right to reject Contractor's measurements of work in place that

involves use of established unit prices and to have this work measured, at the Owner’s
expense, by an independent surveyor acceptable to the Contractor.

F. Work Performed by Owner: IMCC will perform the following work items:
1. No items noted

G. Owner Furnished Products: IMCC will provide the following materials for installation by the
contractor:
1. No items noted
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PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION — NOT USED
END OF SECTION
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SECTION 01 2500
SUBSTITUTION PROCEDURES

PART 1 - GENERAL
1.01 SECTION INCLUDES

A. Substitution Procedures
B. Request for Substitution form

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION
3.01 SUBSTITUTION PROCEDURES

A. Where the Bidding Documents stipulate a specific product be provided by naming one or more
manufacturer and model, a substitute product will be considered when written request is
received by the date and time identified in Section 00 1113 NOTICE TO BIDDERS. Substitution
requests will be considered for all products, even if the specification does not include a
statement such as “or equal,” “equal to,” “equivalent to,” or “basis of design,” unless noted
otherwise.

References in the Bidding Documents to brand or trade names are intended to illustrate the

general characteristics of the item and not to limit competition unless noted otherwise.

C. The written request shall be on the “Request for Substitution” form included in the Project
Manual. If no such form is included, the request shall be provided on the letterhead of the
company making the request.

D. Substitution requests received after the specified date will be viewed in the context of a Change
Order to the Contract, and consideration will only be given in the event a product becomes
unavailable or not practical due to no fault of the Contractor, or the substitution is substantially
to the Owner’s advantage (equal product for less cost or higher quality product at no change in
Contract Sum).

E. Document each substitution request with complete data substantiating compliance of the
proposed substitution with the Bidding Documents. Each request shall identify the specified
product for which the substitution is requested, and shall clearly describe the product for which
approval is requested. The burden shall be on the requester to demonstrate the proposed
substitute product’s suitability for use in the Work and its equivalency or superiority in function,
appearance, quality, and performance with the product named in the Bidding Documents.

F. A description of any changes to the Bidding Documents that the proposed substitution will
require shall be included with the request. The requester shall affirm that dimensions shown on
the Drawings will not be affected by the substitute product, and that it will have no adverse
effect on other trades, the construction schedule, or specified warranty requirements. The
request for use of a substitute product shall be signed by an authorized representative of the
firm submitting the request, who shall state that the firm will pay for any changes to the building
design, including Design Professional’s design, detailing, and construction cost caused by the
requested substitution if the substitution is approved for use in the Work.

G. All such substitute products approved for use in the Work during the established period of time
before receipt of Bids will be identified in a subsequent Addendum to the Bidding Documents.

w

3.02 REQUEST FOR SUBSTITUTION FORM

A. A Request for Substitution Form is attached following this page.
B. Substitution requests shall be emailed to the Issuing Officer at the email address provided in
Instructions to Bidders Section 1.04.

END OF SECTION
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SUBSTITUTION REQUEST FORM

Project: Substitution Request Number:
From:

To: Date:
A/E Project Number:

Re:

Specification Title: Description:

Section: Page: Article/Paragraph:
Proposed Substitution:
Manufacturer: Address: Phone:
Trade Name: Model No.:

History: [] New product [] 2-5yearsold []5-10yrsold [] More than 10 years old

Differences between proposed substitution and specified product:

[] Point-by-point comparative data prepared by contractor and attached - REQUIRED BY A/E

Reason for not providing specified item:

Similar Installation:

Project:

Architect:

Address:

Owner:

Date Installed:

Proposed substitution affects other parts of Work: [JNo [ Yes; explain

Supporting Data Attached: [] Drawings [ Product Data [] Samples [ Tests [0 Reports [

PROJECT 9353.00
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SUBSTITUTION REQUEST FORM

(Continued)

The Undersigned certifies:

Proposed substitution has been fully investigated and determined to be equal or superior in all respects to specified
product.

Same warranty will be furnished for proposed substitution as for specified product.

Same maintenance service and source of replacement parts, as applicable, is available.

Proposed substitution will have no adverse effect on other trades and will not affect or delay progress schedule.

Cost data as stated above is complete. Claims for additional costs related to accepted substitution which may
subsequently become apparent are to be waived.

Proposed substitution does not affect dimensions and functional clearances.

Payment will be made for changes to building design, including A/E design, detailing, and construction costs caused by
the substitution.

Coordination, installation, and changes in the Work as necessary for accepted substitution will be complete in all respects.

Submitted by:
Signed by:

Firm:

Address:

Telephone:

Attachments:

A/E's REVIEW AND ACTION

[] Substitution approved - Make submittals in accordance with Specification Section 01 3300.

[] Substitution approved as noted - Make submittals in accordance with Specification Section 01 3300.
[] Substitution rejected - Use specified materials.

[] Substitution Request received too late - Use specified materials.

Signed by: Date:
Additional Comments: [ Contractor  [] Subcontractor [] Supplier ] Manufacturer [JA/E [
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SECTION 01 2600
CONTRACT MODIFICATION PROCEDURES
GENERAL
SECTION INCLUDES
Change procedures
CHANGE PROCEDURES

The Design Professional will advise of minor changes in the work not involving an adjustment to

Contract Sum/Price or contract time as authorized.

The Construction Manager may issue a Proposal Request that includes a detailed description of

a proposed change with supplementary or revised drawings and specifications and a change in

contract time for executing the change as provided by the Design Professional. The Trade

Contractor will prepare and submit an estimate within 7 calendar days. Estimates shall be

provided for the project at no cost, regardless of acceptance or rejection of proposal.

The Trade Contractor may propose changes by submitting a Request for Information to the

Construction Manager, describing the proposed change and its full effect on the work. Include a

statement describing the reason for the change, and the effect on the Contract Sum/Price and

contract time with full documentation and a statement describing the effect on work by separate

or other contractors. Document any requested substitutions in accordance with the

specifications. Construction Manager will forward the Request for Information on to the Design

Professional for their official response.

Stipulated Sum/Price Change Order: Based on executed Change Order and contractor's fixed

price quotation.

Unit Price Change Order: The change order will be executed on a fixed unit price basis for pre-

determined unit prices and quantities. Changes in contract price or contract time will be

computed as specified for time and material change orders.

Time and Material Change Order: The change order will be executed on a not to exceed basis.

Design professional and Construction Manager will determine the not to exceed estimated cost

based on contractor’s proposal for hourly rates and material costs. Maintain detailed records of

work done on time and material basis. Time and Material tickets must be submitted daily to the

Construction Manager for verification. Provide full information required for evaluation of

proposed changes, and to substantiate costs for changes in the work. Submit itemized account

and supporting data after completion of change. A final deductive change order will be issued

to reconcile final cost to the initial change order.

Change Order Forms: CONSENSUSDOC Forms provided by Owner.

Execution of Change Orders: The Construction Manager will issue change orders for signature

of parties as provided in the Conditions of the Contract.

With respect to pricing change orders, the percentage mark-up for overhead and profit is subject

to the following limits:

1. Fifteen (15) percent maximum for work directly performed by employees of the
Constructor, Subcontractor or Sub-subcontractor.

2. Five (5) percent maximum for work performed or passed through by a Subcontractor and
passed through to the Owner by the Constructor.

3. Five (5) percent maximum Subcontractor’s mark-up for Work performed by a Sub-
Subcontractor and passed through to the Owner by the Subcontractor and Constructor.

4. The maximum allowable mark-up shall be twenty-five (25) percent passed through to the
Owner by the Constructor under any circumstances. Overhead and profit shall be shown
separately for the Constructor and each Subcontractor of any tier performing the Change
Order Work.
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J. Contractor and subcontractor agree to provide and require all suppliers to provide a detailed
breakdown of labor, labor burden, materials, installation, rental, and fuel costs.
K. Please refer to Article 8 of CONSENSUSDOCS 802- STANDARD FORM OR AGREEMENT
BETWEEN OWNER AND TRADE CONTRACTOR for additional Change Procedures.
PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED

END OF SECTION
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SECTION 01 2900
PAYMENT PROCEDURES
GENERAL
SECTION INCLUDES

Schedule of values
Application for payment

SCHEDULE OF VALUES

Coordination: Trade Contactor will coordinate preparation of the Schedule of Values with

preparation of the Construction Manager's Construction Schedule.

1. Correlate line items in the Schedule of Values with other required administrative forms
and schedules, including Application for Payment forms with Continuation Sheets,
Submittals Schedule, and Construction Manager's Construction Schedule.

2. Submit original Schedule of Values in Procore within 14 days after date of Owner-Trade
Contractor Agreement. Schedule of Values must be approved by Owner prior to
submission for first application for payment.

Format: Utilize the Table of Contents of this project manual. Identify each line item with number

and title of the major specification section. Each major specification section should be further

itemized by materials cost, labor cost and subcontractor cost for each building separately for the
base bid and all accepted alternates. Identify site mobilization, bonds and insurance and
include a line item for closeout paperwork for a value of no less than 1% of the total contract
value or $1,000, whichever is greater.

1. Identification: Include the following Project identification on the Schedule of Values:
a. Project name and location.
b. Name and address of Owner, Trade Contractor, Construction Manager and Design
Team.

C. DAS Project Number.
d. Date of Submittal.

2. Revise the Schedule of Values to list approved Change Orders with each Application for
Payment.

APPLICATIONS FOR PAYMENT

Each Application for Payment shall be consistent with previous applications for payments as

certified by the Design Professional and paid for by Owner.

1. Application for Payment at time of Substantial Completion and final Application for
Payment involve additional requirements.

Payment Application Times: The date for each progress payment is indicated in the Agreement

between Owner and Contractor. The period of construction work covered by each Application

for Payment is the period indicated in the Agreement. Progress payments shall be submitted to

the Construction Manager. Any request for payment for work completed prior to June 30% of any

year needs to be submitted by July 15t of the same calendar year.

C. Payment Application Forms: Use AIA form G702 and G703 as the form for the Application for
Payment or an equivalent approved by the owner.

D. Include lien waiver forms required by the owner when applicable.

E. Application Preparation: Complete every entry on form. Construction Manager will return
incomplete applications without action.
1. Include amounts of Change Orders issued before last day of construction period covered

by application.
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F. Waivers of Mechanic's Lien: If requested by Owner with each Application for Payment, submit
waivers of mechanic's lien from every entity who is lawfully entitled to file a mechanic's lien
arising out of the Contract and related to the Work covered by the payment when applicable.
1. Owner reserves the right to designate which entities involved in the Work must submit

waivers.
2. Submit waivers of lien on forms, executed in a manner acceptable to Owner.

G. Initial Application for Payment: Administrative actions and submittals that must precede
submittal of first Application for Payment include the following:
1. Schedule of Values
2. Certificates of insurance and insurance policies.

3. Lists of vendors and any subcontractors.

H. Application for Payment at Substantial Completion: After the Certificate of Substantial
Completion has been fully executed, submit an Application for Payment showing 100 percent
completion for the portion of the Work claimed as substantially complete, not including the
closeout paperwork line item.

1. Include documentation supporting the claim that the Work is substantially complete and a
statement showing an accounting of changes to the Contract Sum.

2. This application shall reflect Certificates of Partial Substantial Completion issued
previously for Owner occupancy of designated portions of the Work.

l. Final Payment Application: Submit final Application for Payment with releases and supporting
documentation not previously submitted and accepted, including, but not limited, to the
following:

1. Evidence of completion of Project closeout requirements.

2. Insurance certificates for products and completed operations where required and proof
that taxes, fees, and similar obligations were paid.

3. Updated final statement, accounting for final changes to the Contract Sum.

4, AIA Document G706, “Contractor's Affidavit of Payment of Debts and Claims.”

5. AlA Document G706A, “Contractor's Affidavit of Release of Liens.”

6. AIA Document G707, “Consent of Surety to Final Payment.”

7. Letter of Notification to all sub-contractors and suppliers of application for release of
retainage.

8. Evidence that claims have been settled.

J. Payments will be made to the extent of the value of the work performed in the previous month
less a retainage amount of 5% of the value of the work performed. Upon substantial completion
for the entire work, a sum sufficient to decrease the total retained to 5% of the contract sum,
plus the full amount of the line item for closeout paperwork, plus such other retainage as the
engineer shall determine for all incomplete work and unsettled claims will be authorized. The
closeout paperwork line item may only be billed once the certificate of final completion has been
fully executed.

PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION - NOT USED
END OF SECTION
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SECTION 01 3100
PROJECT MANAGEMENT AND COORDINATION
GENERAL
SECTION INCLUDES

Coordination

Pre-construction meeting
Progress meetings

Coordination Meetings

Requests for Interpretation (RFls)
Background Checks

COORDINATION

Coordinate scheduling, submittals, and work of the various sections of the project manual to

ensure efficient and orderly sequence of installation of interdependent construction elements.

1. Schedule construction operations in sequence required to obtain the best results where
installation of one part of the Work depends on installation of other components, before
or after its own installation.

2. Coordinate installation of different components with other contractors to ensure maximum
accessibility for required maintenance, service, and repair.
3. Make adequate provisions to accommodate items scheduled for later installation.

Administrative procedures: The Trade Contractor will coordinate scheduling and timing of
required administrative procedures with other construction activities to avoid conflicts and
ensure orderly progress of the Work. Such administrative activities include, but are not limited
to, the following:

Preparation of Trade Contractor's Construction Schedule.

Provide updated information for Construction Manager's Construction Schedule.
Preparation of Schedule of Values.

Delivery and processing of submittals.

Progress meetings.

Pre-installation conferences.

Project closeout activities

Ver|fy utility requirements and characteristics of operating equipment are compatible with
building utilities. Coordinate work of various sections having interdependent responsibilities for
installing, connecting to, and placing in service, such equipment.

Coordinate space requirements, supports, and installation of mechanical and electrical work,
which are indicated diagrammatically on drawings. Follow routing shown for pipes, ducts, and
conduit, as closely as practicable; place runs parallel with lines of building. Utilize spaces
efficiently to maximize accessibility for other installations, for maintenance, and for repairs.

In finished areas except as otherwise indicated conceal pipes and wiring within the construction.
Coordinate locations of piping with finish elements.

Coordinate completion and cleanup of work of separate sections in preparation for Substantial
Completion.

After owner occupancy of premises, coordinate access to site for correction of defective work
and work not in accordance with Contract Documents, to minimize disruption of owner's
activities.

During construction coordinate use of site and facilities through Construction Manager.
Comply with Construction Manager and Owner’s procedures for intra-project communications;
submittals, reports and records, schedules, coordination drawings, and recommendations; and
resolution of ambiguities and conflicts.

Nooh~wh =
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J. Make the following types of submittal to Architect through the Construction Manager via
Procore:

Request for Information/Interpretation.

Request for substitution.

Shop drawings, product data, and samples.

Test and inspection reports.

Design data.

Manufacturer’s instructions and field reports.

Applications for payment and change order requests.

Progress schedules.

Coordination drawings.

Correction punch list and final correction punch list for substantial completion

Closeout submittals

S20oNooORWN =
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PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION
3.01 PRE-CONSTRUCTION MEETING

A. The Construction Manager and Owner will schedule a meeting after Notice of Award.

B. Required: Design Professional, Owner, Construction Manager, Trade Contractor and any Sub
Contractors.
C. Agenda:
1. Execution of Owner-Contractor Agreement.
2. Submission of executed bonds and insurance certificates.
3. Distribution of Contract Documents.
4 Submission of list of subcontractors, list of products, schedule of values, and progress
schedule.
5. Designation of personnel representing the parties in Contract.
6. Procedures and processing of field decisions, submittals, substitutions, applications for
payments, proposal request, change orders, RFls and contract closeout procedures
7. Tentative construction schedule.
8. Critical work sequencing and long-lead items.
9. Procedures for testing and inspecting.

10.  Preparation of Record Documents.
11.  Safety Procedures.
12. Owner’s requirements.
13.  Security and housekeeping procedures.
14.  Background Checks.
15. Responsibility for temporary facilities and controls.
16. Construction waste management.
17.  Logistics (use of premise, parking, work restrictions, maintain egress, etc.)
D. The Construction Manager is to record minutes and distribute copies within two days after
meeting to participants, with one copy to owner, participants, and those affected by decisions
made.

3.02 PROGRESS MEETINGS

A. The Construction Manager shall schedule and administer meetings throughout progress of the
work at bi-weekly intervals.
B. The Construction Manager is to make arrangements for meetings, prepare agenda with copies

for participants, and preside at meetings, record minutes and distribute copies within two days
to those affected by decisions made.
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C. Attendees may include: Project superintendent, major subcontractors and suppliers, Owner,
Construction Manager, Architect/Engineer, as appropriate to agenda topics for each meeting.
All participants at the conference call shall be familiar with the Project and authorized to
conclude matters relating to the Work.

D. Agenda:

1. Review minutes of previous meetings.

2 Review the Construction Manager's Construction Schedule.

3 Field observations, problems, and decisions.

4, Identification of problems that impede planned progress.

5. Review of submittals schedule and status of submittals.

6 Review of RFI's.

7 Review of off-site fabrication and delivery schedules.

8 Corrective measures to regain projected schedules.

9. Planned progress during succeeding work period.

10.  Coordination of projected progress.

11.  Maintenance of quality and work standards.

12.  Effect of proposed changes on progress schedule and coordination.
13.  Other business relating to work.

14.  Access, temporary facilities and controls, housekeeping and progress cleaning.
15.  Safety.

16.  Status of proposal requests, pending changes, official Change Orders.

E. Minutes:

1. Following the meeting, the meeting minutes will be published in Procore by the
Construction Manager for all parties.
3.03 COORDINATION MEETINGS
A. Coordination meetings will be held at the discretion of the construction manager.
3.04 REQUESTS FOR INTERPRETATION (RFls)

A. Procedure: Immediately on discovery of the need for interpretation of the Contract Documents,
prepare and submit an RFI in Procore.

1. RFIs shall originate with Trade Contractor. RFIs submitted by entities other than
Contractor will be returned with no response.
2. Coordinate and submit RFls in a prompt manner so as to avoid delays in the Work.

B. Content of the RFI: Include a detailed, legible description of item needing interpretation and the
following:

1. Specification Section number and title and related paragraphs, as appropriate.

2. Drawing number and detail references, as appropriate.

3. Field dimensions and conditions, as appropriate.

4 Trade Contractor's suggested solution(s). If Trade Contractor's solution(s) impact the
Contract Time or the Contract Sum, Trade Contractor shall state impact in the RFI.

5. Attachments: Include drawings, descriptions, measurements, photos, Product Data,
Shop Drawings, and other information necessary to fully describe items needing
interpretation.

C. Design Professional's Action: Design Professional will review each RFI, determine action
required, and return it. Allow seven (7) working days for Design Professional's response for
each RFI. RFls received after 1:00 p.m. will be considered as received the following working
day. The following RFIs will be returned without action:

1. Requests for approval of submittals.
2. Requests for approval of substitutions.
3. Requests for coordination information already indicated in the Contract Documents.
4, Requests for adjustments in the Contract Time or the Contract Sum.
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5. Requests for interpretation of Design Professional's actions on submittals.
6. Incomplete RFls or RFIs with numerous errors.
7. Design Professional's action may include a request for additional information, in which
case Design Professional's time for response will start again.
D. Design Professional's action on RFIs that may result in a change to the Contract Time or the
Contract Sum/Price.
1. If Trade Contractor believes the RFI response warrants change in the Contract Time or

the Contract Sum, notify Construction Manager in writing within ten (10) days of receipt of
the RFI response.
E. On receipt of Design Professional's response in Procore, review the response and notify Design
Professional within seven (7) days if Trade Contractor disagrees with response.

3.056 BACKGROUND CHECKS

Background checks must be performed on all on site employees, including sub-contractors.

The Contractor hereby explicitly authorized the lowa DAS to conduct criminal history and/or

other background investigation(s) of the Contractor, its officers, supervisory personnel,

employees, and other staff retained by the Contractor or their sub-contractors for the

performance of the contract.

C. A state of lowa record check request form will be provided at the pre-construction meeting.
Information required may include:

Last Name

First Name

Middle Name

Date of Birth

State Driver’s License or State ID #

Social Security #

w >
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END OF SECTION
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SECTION 01 3100.01

WEB BASED CONSTRUCTION MANAGEMENT

PART 1 - GENERAL

1.01

1.02

1.03

1.04

1.05

A.

DESCRIPTION

The Owner and Contractor shall utilize Procore Technologies, Inc. Procore system for electronic
submittal of all data and documents (unless specified otherwise by the owner’s representative)
throughout the duration of the Contract. Procore is a web-based electronic media site that is hosted
by Procore Technologies, Inc., utilizing their Procore web solution. Procore will be made
available to all contractors’ project personnel, subcontractor personnel, suppliers, consultants and
the Designer of Record. The joint use of this system is to facilitate; electronic exchange of
information, automation of key processes, and overall management of the contract. Procore shall
be the primary means of project information submission and management. When required by the
Owners representative, paper documents will also be provided. In the event of discrepancy between
the electronic version and paper documents, the paper documents will govern. Procore is a
registered trademark of Procore Technologies, Inc.

USER ACCESS LIMITATIONS

The Owner’s Representative/Construction Manager will control the Contractor's access to Procore
by allowing access and assigning user profiles to accepted Contractor personnel. User profiles will
define levels of access into the system, determine assigned function-based authorizations
(determines what can be seen) and user privileges (determines what they can do). Sub-contractors
and suppliers will be given access to Procore through the Contractor. Entry of information
exchanged and transferred between the Contractor and its sub-contractors and suppliers on
Procore shall be the responsibility of the Contractor.
1. Joint Ownership of Data: Data entered in a collaborative mode (entered with the intent to
share as determined by permissions and workflows within the Procore system) by the
Owner’s Representative and the Contractor will be jointly owned.

AUTOMATED SYSTEM NOTIFICATION AND AUDIT LOG TRACKING

Review comments made (or lack thereof) by the Owner on Contractor submitted documentation
shall not relieve the Contractor from compliance with requirements of the Contract Documents. The
Contractor is responsible for managing, tracking, and documenting the Work to comply with the
requirements of the Contract Documents. Owner’s acceptance via automated system notifications
or audit logs extends only to the face value of the submitted documentation and does not constitute
validation of the Contractor's submitted information.

SUBMITTALS

See Section 01 3300 SUBMITTAL PROCEDURES:

Preconstruction Submittals

1. List of Contractor's key Procore personnel. Include descriptions of key personnel's roles and
responsibilities for this project. Contractor should also identify their organization’s
administrator on the list.

COMPUTER REQUIREMENTS

The Contractor shall use computer hardware and software that meets the requirements of the
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Procore system as recommended by Procore Technologies, Inc. to access and utilize Procore.
As recommendations are modified by Procore, the Contractor will upgrade their system(s) to meet
the recommendations or better. Upgrading of the Contractor's computer systems will not be
justification for a cost or time modification to the Contract. The contractor will ensure that
connectivity to the Procore system (whether at the home office or job site) is accomplished through
DSL, cable, T-1 or wireless communications systems. The minimum bandwidth requirement for
using the system is 128kb/s. It is recommended a faster connection be used when uploading
pictures and files into the system. Procore supports the current and prior two major versions of
Chrome, Firefox, Internet Explorer, and Safari.

The Contractor shall be responsible for the validity of their information placed in Procore and for the
abilities of their personnel. Accepted users shall be knowledgeable in the use of computers,
including Internet Browsers, email programs, cad drawing applications, and Adobe Portable
Document Format (PDF) document distribution program. The Contractor shall utilize the existing
forms in Procore to the maximum extent possible. If a form does not exist in Procore the
Contractor must include a form of their own or provided by the Owner representative as an
attachment to a submittal. Adobe PDF documents will be created through electronic conversion
rather than optically scanned whenever possible. The Contractor is responsible for the training of
their personnel in the use of Procore (outside what is provided by the owner) and the other
programs indicated above as needed.

User Access Administration: Provide a list of Contractor's key Procore personnel for the Owner's
Representative acceptance. Contractor is responsible for adding and removing users from the
system. The Owners Representative reserves the right to perform a security check on all potential
users. The Contractor will be allowed to add additional personnel and sub-contractors to Procore.

CONNECTIVITY PROBLEMS

Procore is a web-based environment and therefore subject to the inherent speed and connectivity
problems of the Internet. The Contractor is responsible for its own connectivity to the Internet.
Procore response time is dependent on the Contractor's equipment, including processor speed,
Internet access speed, etc. and current traffic on the Internet. The Owner will not be liable for any
delays associated from the usage of Procore including, but not limited to: slow response time, down
time periods, connectivity problems, or loss of information. The contractor will ensure that
connectivity to the Procore system (whether at the home office or job site) is accomplished through
DSL, cable, T-1 or wireless communications systems. The minimum bandwidth requirement for
using the system is 128kb/s. It is recommended a faster connection be used when uploading
pictures and files into the system. Under no circumstances shall the usage of the Procore be
grounds for a time extension or cost adjustment to the contract.

TRAINING
The Construction Manager shall provide the necessary training to the Prime Contractor.
PRODUCTS

DESCRIPTION

Procore project management application (no equal) Provided by Procore Technologies, Inc.
www.Procore.com
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PART 3 - EXECUTION

3.01 PROCORE UTILIZATION

A. Procore shall be utilized in connection with submittal preparation and information management
required by Sections:

Skl =

PROJECT MANAGEMENT AND COORDINATION

CONSTRUCTION PROGRESS DOCUMENTATION

SUBMITTAL PROCEDURES

QUALITY REQUIREMENTS

Other Division One sections.

Requirements of this section are in addition to requirements of all other sections of the
specifications.

B. Design Document Submittals

1.

All design drawings and specifications shall be submitted as cad .dwg files or PDF
attachments to the Procore submittal work flow process and form.

C. Shop Drawings

1.

2.
3.
4

Shop drawing and design data documents shall be submitted as cad .dwg files or PDF
attachments to the Procore submittal work flow process and form. Examples of shop
drawings include, but are not limited to:

Standard manufacturer installation drawings.

Drawings prepared to illustrate portions of the work designed or developed by the Contractor.
Steel fabrication, piece, and erection drawings.

D. Product Data

1.
2.

3.
4.

Product catalog data and manufacturer’s instructions shall be submitted as

PDF attachments to the Procore submittal work flow process and form. Examples of product
data include, but are not limited to:

Manufacturer's printed literature.

Preprinted product specification data and installation instructions.

E. Samples

1.

abrowd

Sample submittals shall be physically submitted as specified in Section 01 3300 SUBMITTAL
PROCEDURES. Contractor shall enter submittal data information into Procore with a copy of
the submittal form(s) attached to the sample. Examples of samples include, but are not
limited to:

Product finishes and color selection samples.

Product finishes and color verification samples.

Finish/color boards.

Physical samples of materials.

F. Administrative Submittals

1.

Nookrowd

All' correspondence and pre-construction submittals shall be submitted using Procore.
Examples of administrative submittals include, but are not limited to:

Digging permits and notices for excavation.

List of product substitutions

List of contact personnel.

Notices for roadway interruption, work outside regular hours, and utility cut overs.

Requests for Information (RFI).

Construction progress Schedules and associated reports and updates.

a. Each schedule submittal specified in CONSTRUCTION PROGRESS

PROJECT 9353.00 WEB BASED CONSTRUCTION MANAGEMENT 01 3100.01 -3
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DOCUMENTATION shall be submitted as a native backed-up file (.PRX or .STX) of
the scheduling program being used. The schedule will also be posted as a PDF file in
the format.

Plans for safety, demolition, environmental protection, and similar activities.

Quality Control Plan(s), Testing Plan and Log, Quality Control Reports, Production Reports,

Quality Control Specialist Reports, Preparatory Phase Checklist, Initial Phase Checklist, Field

Test reports, Summary reports, Rework Items List, etc.

10.  Meeting minutes for quality control meetings, progress meetings, pre-installation meetings,
etc.

11.  Any general correspondence submitted.

© ®

G. Compliance Submittals
1. Test reports, certificates, and manufacture field report submittals shall be submitted on
Procore as PDF attachments. Examples of compliance submittals include, but are not limited
to:
a. Field test reports.
b. Quality Control certifications.
C. Manufacturer's documentation and certifications for quality of products and materials
provided.
H. Record and Closeout Submittals
1. Operation and maintenance data and closeout submittals shall be submitted on Procore as

PDF documents during the approval and review stage as specified, with actual set of
documents submitted for final. Examples of record submittals include, but are not limited to:

a. Operation and Maintenance Manuals: Final documents shall be submitted as
specified.

b. As-built Drawings: Final documents shall be submitted as specified.

C. Extra Materials, Spare Stock, etc.. Submittal forms shall indicate when actual

materials are submitted.

l. Financial Submittals
1. Schedule of Value, Pay Applications and Change Request Proposals shall be submitted on
Procore. Supporting material for Pay Applications and Change Requests shall be submitted
on Procore as PDF attachments. Examples of compliance submittals include, but are not

limited to:
a. Contractors Schedule of Values
b. Contractors Monthly Progress Payment Requests
C. Contract Change proposals requested by the project owner
END OF SECTION
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SECTION 01 3200

CONSTRUCTION PROGRESS DOCUMENTATION

PART 1 - GENERAL
1.01 SECTION INCLUDES

A.  Construction Progress Schedule

B.  Construction Manager’s Construction Schedule

C.  Submittal Schedule

D.  Daily Construction Reports

E. Progress Photographs

PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION
3.01 CONSTRUCTION MANAGER’S MASTER CONSTRUCTION SCHEDULE

A. Upon award of package, Contractor agrees to accept and meet or improve upon the schedule
proposed in section 00 3113 PRELIMINARY SCHEDULE with intermediate handoffs. Each
package contractor will be required to participate in schedule coordination meetings with the
Construction Manager.

B. If the bid package contractor does not meet the handoff milestones in the master construction
schedule, the bid package contractor shall take measures to increase work forces, increase work
hours, initiate revisions to means and methods of construction, and/or other similar measures as
required to make up lost time and complete the work in accordance with the construction schedule
and remain consistent with project progress and overall construction schedule. Such measures
shall be at no additional cost to the Owner. The Construction Manager shall have sole discretion
on decisions to accelerate work.

C. Updating the master construction schedule — Contractors are required to attend and participate
in schedule coordination update meetings with the Construction Manager. This will be an
opportunity for contractors to further define their scheduled scope of work in conjunction with
other trades on site.

D.  Acceptance of revised master construction schedule — After an updated master construction
schedule has been issued via Procore, Contractors will have 48 hours to dispute the new
schedule. All contractors will be held to the last fully accepted master construction schedule.

3.02 CONSTRUCTION PROGRESS SCHEDULE

A.  Submit preliminary outline to the Construction Manager no later than 48 hours prior to the pre-
construction meeting for coordination with Owner’s requirements.

B. Submit revised progress schedule with each application for payment.

C.  Schedules will be electronically submitted through Procore.

D. Distribute copies of reviewed schedules to project site file, subcontractors, suppliers, and other
concerned parties.

E. Instruct recipients to promptly report, in writing, problems anticipated by projections indicated in
schedules.

F. Submit computer generated horizontal bar chart with separate line for each major portion of work
or operation, identifying the first day of each week.
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G.  Show complete sequence of construction activity, identifying work of separate stages and other
logically grouped activities. Indicate early and late start, early and late finish, float dates, and
duration.

H. Indicate estimated percentage of completion for each item of work at each submission.

1. Participate in joint review and evaluation of schedule with Construction Manager.

J. Revisions to schedules:

1. Indicate progress of each activity to date of submittal and projected completion date of
each activity.

2. Identify activities modified since previous submittal, major changes in scope, and other
identifiable changes.

3. Prepare narrative report to define problem areas, anticipate delays, and impact on
schedule. Report corrective action taken, or proposed, and its effect including effect of
changes on schedules of separate contractors.

3.03 SUBMITTAL SCHEDULE

A. Submit a schedule of submittals, arranged in chronological order by dates required by
construction schedule. Include time required for review, re-submittal, ordering, manufacturing,
fabrications, and delivery when establishing dates.

1. Coordinate submittal schedule with list of subcontractors, the schedule of values, and
construction schedule.

2. Submit concurrently with first complete submittal of contractor’s construction schedule.

3.04 DAILY CONSTRUCTION REPORTS

A. Daily Construction Reports: Submitted at weekly intervals.

1. Daily Construction Reports will be submitted to Construction Manager.

B. Prepare a daily construction report recording the following information concerning events at
project site:

1. Count of personnel at Project site

2. Equipment at Project site

3. Material Deliveries

4, High and low temperatures and general weather conditions, including presence of rain or
snow

5. Accidents

6. Meetings and significant decisions

7. Unusual events

8. Stoppages, delays, shortages, and losses

9. Meter readings and similar recordings

10. Emergency procedures

11.  Orders and requests of authorities having jurisdiction

12. Change orders received and implemented

13. Services connected and disconnected

14.  Equipment or system tests and startups

15. Partial completions and occupancies

16. Substantial completions authorized

3.05 PROGRESS PHOTOGRAPHS
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Progress photographs will be electronically submitted through Procore.

Preconstruction Photographs: Before starting construction, take photographs of project site and

surrounding properties, including existing items to remain during construction, from different

vantage points, as directed by Construction manager.

1. Take additional photographs as required to record existing damage to site, structure,
equipment, or finishes.

Periodic Construction Photographs: Take photographs at regular intervals. Select vantage points

to show status of construction and progress since last photographs were taken.

D. Field Completion Construction Photographs: Take photographs after date of Substantial

Completion for submission as project record documents. Construction manager will inform of

desired vantage points.

® >

END OF SECTION
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SECTION 01 3300

SUBMITTAL PROCEDURES

PART 1 - GENERAL
1.01 SECTION INCLUDES
A.  Submittals for Review
B. Submittals for Information
C.  Submittal Procedures
D. Samples
PART 2 - PRODUCTS — NOT USED
PART 3 - EXECUTION
3.01 SUBMITTALS FOR REVIEW
A.  When the following are specified in individual sections, submit them for review:
1. Product Data
2. Shop Drawings
3. Samples for Selection
4, Samples for Verification
B. Submit to Construction Manager to forward to Architect for review for the limited purpose of
checking for conformance with information given and the design concept expressed in the
contract documents.
C. Samples will be reviewed only for aesthetic, color, or finish selection.
D.  After review, provide copies and distribute in accordance with SUBMITTAL PROCEDURES
article below and for record document purposes.
3.02 SUBMITTALS FOR INFORMATION
A.  When the following are specified in individual sections, submit them for information:
1. Design data.
2. Certificates.
3. Test reports.
4, Inspection reports.
5. Manufacturer’s instructions.
6. Manufacturer’s field reports.
7. Other types indicated.
B. Submit for Construction Manager, Architect, and Owner’s knowledge. No action will be taken.
3.03 SUBMITTAL PROCEDURES
A. Submittals will be electronically submitted through Procore. Contractor will be invited to join web
based program after issue of Notice of Intent to award.
B. Shop Drawing Procedures:
1. Prepare accurate, drawn-to-scale, original shop drawing documentation by interpreting the
PROJECT 9353.00 SUBMITTAL PROCEDURES 013300 -1
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Contract Documents and coordinating related Work.
2. Do not reproduce the Contract Documents to create shop drawings.

3. Generic, non-project specific information submitted as shop drawings do not meet the
requirements for shop drawings.

C. Transmit each submittal with a copy of approved submittal form.

D. Sequentially number the submittal form. Revise submittals with original number and a sequential
numeric suffix.

E. Identify Project, Contractor, Subcontractor or supplier; pertinent drawing and detail number, and
specification section number, as appropriate on each copy.

F. Apply Contractor’s stamp, signed or initialed certifying that review, approval, verification of
Products required, field dimensions, adjacent construction work, and coordination of information
is in accordance with the requirements of the work and Contract Documents.

G.  Schedule submittals to expedite the project and coordinate submission of related items.

H.  For each submittal review, allow 15 days excluding delivery time to and from the contractor.

I Identify variations from the Contract Documents and product or system limitations that may be
detrimental to successful performance of the completed work.

J. When revised for resubmission, identify all changes made since previous submission.

K. Distribute reviewed submittals as appropriate. Instruct parties to promptly report any inability to
comply with requirements.

L. Submittals not requested will not be recognized or processed.

3.04 SAMPLES

A.  Submit to Construction Manager to forward to Architect/Engineer for review for limited purpose
for checking conformance with information given and design concept expressed in the Contract
Documents.

B. Samples for selection as specified in product sections:

1. Submit to Construction Manager to forward to Architect/Engineer for aesthetic, color, or
finish selections.

2. Submit samples of finishes from full range of manufacturer’s standard colors, textures, and
patterns to Construction Manager to forward to Architect/Engineer for selection.

C.  Submit samples to illustrate functional and aesthetic characteristics of products, with integral parts
and attachment devices. Coordinate sample submittals for interfacing work.

D. Include identification on each sample, with full project information.

E. Submit number of samples specified in individual specification sections.

F. Photograph of submitted samples, along with transmittal sheet, shall be uploaded as a submittal
in Procore.

END OF SECTION
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SECTION 01 4000

QUALITY REQUIREMENTS

PART 1 - GENERAL

1.01

Tmoowr

1.0

N

o ow»

SECTION INCLUDES

References

Quality assurance and control of installation
Tolerances

Defect Assessment

Inspection and testing laboratory services
Manufacturer's field services and reports

REFERENCES

Conform to reference standard in effect at date of contract.

When required by contract documents, obtain copies of standards.

Should specified reference standards conflict with contract documents request clarification from
engineer before proceeding.

The contractual relationship of the parties to the contract shall not be altered from the contract
documents by mention or inference otherwise in any reference document.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION

3.01 QUALITY ASSURANCE/CONTROL OF INSTALLATION

A. Monitor quality control over suppliers, manufacturers, products, services, site conditions, and
workmanship to produce work of specified quality.

B. Comply fully with manufacturer's instructions, including each step in sequence.

C. Should manufacturer's instructions conflict with contract documents, request clarification from
the engineer prior to proceeding.

D. Comply with specified standards as a minimum quality for the work except when more stringent
tolerances, codes, or specified requirements indicate higher standards or more precise
workmanship.

E. Perform work by persons qualified to produce workmanship of specified quality

F. Verify that field measurements are as indicated on shop drawings or as instructed by the
manufacturer.

G. Secure products in place with positive anchorage devices designed and sized to withstand
stress, vibration, physical distortion, or disfiguration.

3.02 TOLERANCES

A. Monitor fabrication and installation tolerance control of products to produce acceptable work.
Do not permit tolerances to accumulate.

B. Comply with manufacturers’ tolerances. Should manufacturers’ tolerances conflict with contract
documents, request clarification from Architect before proceeding.

C. Adjust products to appropriate dimensions; position before securing products in place.

3.03 DEFECT ASSESSMENT

A. Replace work or portions of work not conforming to specified requirements.
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B. If, in the option of the Owner, it is not practical to remove and replace the work, Architect will
direct an appropriate remedy or recommend adjusted payment.
3.04 INSPECTION AND TESTING
A. Owner shall include and pay for all required special inspections and testing required by IBC
Section 1705, if applicable. This does not include inspections and testing required by other
specification sections in this Project Manual. Copies of all testing and inspection reports shall be
submitted to the Construction Manager and Design Professional by the testing and inspection
agency.
B. Testing Agency Duties:
1. Provide qualified personnel at site. Cooperate with Architect, Construction Manager, and
contractor in performance of services.
2. Perform specified sampling and testing of products in accordance with specified
standards.
3. Ascertain compliance of materials and mixes with requirements of contract documents.
4. Immediately notify the Construction Manager and contractor of observed irregularities or
non-conformance of work or products.
5. Perform additional testing and inspections required by the Owner
C. Limits on Testing Agency/Inspection Agency Authority:
1. Agency may not release, revoke, alter, or enlarge on requirement of contract documents.
2. Agency may not approve or accept any portion of the work.
3. Agency may not assume any duties of the contractor.
4, Agency has no authority to stop the work.
D. Contractor responsibilities:
1. Deliver to agency at designated location, adequate samples of materials proposed to be
used that require testing, along with proposed mix designs.
2. Cooperate with laboratory personnel, and provide access to the work and to
manufacturer’s facilities.
3. Provide incidental labor and facilities:
a. To provide access to work to be tested/inspected.
b. To obtain and handle samples at the site or at source of products to be
tested/inspected.
C. To facilitate test/inspections.
d. To provide storage and curing of test samples.
4, Notify Construction Manager and laboratory 24 hours prior to expected time for
operations requiring testing/inspection.
E. Re-testing required because of non-conformance to specified requirements shall be performed
by the same testing agency on instruction by Architect/Construction Manager.
F. Re-testing required because of non-conformance to specified requirements shall be paid for by
the Contractor.
3.05 MANUFACTURER'S FIELD SERVICES AND REPORTS
A. When specified in individual specification sections, require material or product suppliers or
manufacturers to provide qualified staff personnel to observe site conditions, conditions of
surfaces and installation, quality of workmanship, start up of equipment, test, adjust and
balance of equipment as applicable and to initiate instructions when necessary.
B. Individuals are to report observations and site decisions or instructions given to applicators or
installers that are supplemental or contrary to the manufacturers' written instructions.
C. Submit report in duplicate within 30 days of observation to Construction Manager for review.
END OF SECTION
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SECTION 01 5000
TEMPORARY FACILITIES AND CONTROLS
PART 1 - GENERAL
1.01 SECTION INCLUDES

Temporary Utilities

Telephone Service

Removal of Utilities, Facilities, and Controls
Temporary Facilities

Equipment

Vehicular Access and Parking

Traffic Regulation

Barriers

Enclosures and Fencing

Waste Removal

c—IemMmMoO®Wy»

1.02 TEMPORARY UTILITIES
A. Owner will provide the following:
1. Electrical Power, consisting of connection to existing facilities.
2. Water Supply, consisting of connection to existing facilities.
B. The Contractor shall pay for installation, maintenance, and removal of temporary utilities.
Temporary utilities shall not disrupt the Facility’s need for continuous service.
1.03 TELEPHONE SERVICE
A. Provide, maintain, and pay for telephone service to field or use a cellular telephone.

1.04 REMOVAL OF UTILITIES, FACILITIES AND CONTROLS

A. Restore existing facilities used during construction to original condition. Restore permanent
facilities used during construction to specified condition.

PART 2 - PRODUCTS
2.01 TEMPORARY FACILITIES

A. Field Offices: Coordinate with Construction Manager and Owner if applicable.
2.02 EQUIPMENT

A. Fire Extinguishers: Portable, UL rated, with class and extinguishing agent as required by
locations and classes of fire exposures.

PART 3 - EXECUTION
3.01 VEHICULAR ACCESS AND PARKING
Use designated existing on-site roads for construction traffic.

A.
B. Parking is as directed by Owner.
C. When site space is not adequate, provide additional off-site parking.

PROJECT 9353.00 TEMPORARY FACILITIES AND CONTROLS 01 5000 - 1
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D. Use of designated existing on-site streets and driveways used for construction traffic is
permitted. Track vehicles not allowed on paved areas.
E. Use of designated areas of existing parking facilities used by construction personnel as
permitted.
F. Do not allow heavy vehicles or construction equipment in parking areas.
G. Provide and maintain access to fire hydrants, free of obstructions.
H. Provide means of removing mud from vehicle wheels before entering streets.
3.02 TRAFFIC REGULATION
A. Flag Persons: Provide trained and equipped flag persons to regulate traffic when construction
operations or traffic encroach on public traffic lanes.
B. Flares and lights: Use flares and lights during hours of low visibility to delineate traffic lanes and
to guide traffic.
C. Haul Routes:
1. Consult with authority having jurisdiction, establish public thoroughfares to be used for
haul routes and site access.
D. Removal:
1. Remove equipment and devices when no longer required.
2. Repair damage caused by demolition.
3.03 BARRIERS
A. Provide barriers to prevent unauthorized entry to construction areas, to prevent access to areas
that could be hazardous to workers or the public, to allow for Owner’s use of site and to protect
existing facilities and adjacent properties from damage during construction operations.
B. Provide barricades and covered walkways required by governing authorities for public rights-of-
way.
C. Protect non-owned vehicular traffic, stored materials, site, and structures from damage.
3.04 ENCLOSURES AND FENCING
A. Provide temporary enclosure and fences as necessary to protect the public and secure the site.
B. Provide security and facilities to protect work, existing facilities, and Owner’s operations from
unauthorized entry, vandalism, or theft.
3.05 WASTE REMOVAL
A. Except for items or materials to be salvaged, recycled or otherwise reused, remove waste
materials from project site and legally dispose of them in a landfill or incinerator acceptable to
authorities having jurisdiction.
1. Except as otherwise specified, do not allow waste materials that are to be disposed of
accumulate on-site.
2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces
and areas.
B. Burning: Do not burn waste materials.
C. Waste Disposal Facilities: Provide waste collection containers in sizes adequate to handle
waste from construction operations. Comply with requirements of authorities having jurisdiction.
END OF SECTION
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SECTION 01 6000
PRODUCT REQUIREMENTS

PART 1 - GENERAL
1.01 SECTION INCLUDES

A General product requirements

B Product options

C. Maintenance materials

D Transportation and handling

E Storage and protections
PART 2 - PRODUCTS
2.01 GENERAL PRODUCT REQUIREMENTS

A. Provide new products unless specifically required or permitted by the contract documents.

B. Do not use products having any of the following characteristics:
1. Made using or containing CFC’s or HCFC'’s
2. Made of wood from newly cut old growth timber.

C. Where all other criteria are met, contractor shall give preference to products that:

If used on interior, have lower emissions

If wet-applied, have lower VOC content

Are extracted, harvested, and/or manufactured closer to the location of the project
Have longer documented life span under normal used

Result in less construction waste

Are made of vegetable materials that are rapidly renewable

oAM=

2.02 PRODUCT OPTIONS

1. Products specified by reference standards or by description only: Use of any product
meeting those standards or description.
2. Products specified by naming one or more manufacturers, with or without a provision for

substitutions: Use a product of one of the manufacturers named and meeting
specifications or submit a request for substitution for any manufacturer not named by the
date specified in this project manual. Substitution requests shall be emailed to the Issuing
Officer at the email address provided in Instructions to Bidders Section 1.04.

2.03 MAINTENANCE MATERIALS

1. Furnish extra materials, spare parts, tools, and software of types and in quantities
specified in individual specification sections.
2. Deliver to project site; obtain receipt prior to final payment.
PART 3 - EXECUTION

3.01 TRANSPORTATION AND HANDLING

A. Package products for shipment in manner to prevent damage; for equipment, package to avoid
loss of factory calibration.
B. If special precautions are required, attach instructions prominently and legibly on outside of
packaging.
PROJECT 9353.00 PRODUCT REQUIREMENTS 01 6000 - 1
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C. Coordinate schedule of product delivery to designated prepared areas in order to minimize site
storage time and potential damage to stored materials.

D. Transport and handle products in accordance with manufacturer’s instructions.

E. Transport materials in covered trucks to prevent contamination of product and littering of
surrounding areas.

F. Promptly inspect shipments to ensure that products comply with requirements, quantities are

correct, and products are undamaged.

G. Provide equipment and personnel to handle products by methods to prevent soiling,
disfigurement, or damage, and to minimize handling.

H. Arrange for the return of packing materials, such as wood pallets, where economically feasible.

3.02 STORAGE AND PROTECTIONS

A. Designate receiving/storage areas for incoming products so that they are delivered according to
installation schedule and placed convenient to work area in order to minimize waste due to
excessive materials handling and misapplication.

B. Store and protect products in accordance with manufacturers’ instructions.

C. Store with seals and labels intact and legible.

D. Store sensitive products in weather tight, climate controlled, enclosures in an environment
favorable to the product.

E. For exterior storage of fabricated products, place on slopped supports above ground.

F. Protect products from damage or deterioration due to construction operations, weather,
precipitation, humidity, temperature, sunlight and ultraviolet light, dirt, dust, and other
contaminants.

G. Comply with manufacturers’ warranty conditions, if any.

H. Cover product subject to deterioration with impervious sheet covering. Provide ventilation to
prevent condensation and degradation of products.

l. Prevent contact with material that may cause corrosion, discoloration, or staining.

J. Provide equipment and personnel to store products by methods to prevent soiling,

disfigurement, or damage.
K. Arrange storage of products to permit access for inspection. Periodically inspect to verify
products are undamaged and are maintained in acceptable condition.

END OF SECTION
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SECTION 01 7300
EXECUTION
PART 1 - GENERAL
1.01 SECTION INCLUDES
Examination, preparation, and general installation procedures
Alteration project procedures

A

B

C. Cutting and patching

D Cleaning and protection
E

Adjusting
PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION

3.01 EXAMINATION, PREPARATION, AND GENERAL INSTALLATION PROCEDURES

A. Verify that existing site conditions and substrate surfaces are acceptable for subsequent work.
Start of work means acceptance of existing conditions.

B. Verify that existing substrate is capable of structural support or attachment of new work being
applied or attached.

C. Examine and verify specific conditions described in individual specification sections.

D Take field measurements before confirming product orders or beginning fabrication, to minimize
waste due to over-ordering or misproduction.

E. Verify that utility services are available, of the correct characteristics, and in the correct
locations.
F. Prior to cutting: Examine existing conditions prior to commencing work; include elements

subject to damage or movement during cutting and patching. After uncovering existing work,
assess conditions affecting performance of work. Beginning of cutting or patching means
acceptance of existing conditions.

G. Clean substrate surfaces prior to applying next material or substance.

H. Seal cracks or openings of substrate prior to applying next material or substance.

l. Apply manufacturer required or recommended substrate primer, sealer, or conditioner prior to
applying any new material or substance in contact or bond.

J. Install products as specified in individual sections, in accordance with manufacturer’s
instructions and recommendations, and so as to avoid waste due to necessity for replacement.

K. Make vertical elements plumb and horizontal elements level, unless otherwise indicated.

L Install equipment and fittings plumb and level, neatly aligned with adjacent vertical and

horizontal lines, unless otherwise indicated.
M. Make consistent texture on surfaces, with seamless transitions, unless otherwise indicated.
N. Make neat transitions between different surfaces, maintaining texture and appearance.

3.02 ALTERATION PROJECT PROCEDURES

A. Materials: As specified in product sections match existing products and work for patching and
extending work.

B. Employ skilled and experienced installer to perform alteration work.

C. Close openings in exterior surfaces to protect existing work from weather and extremes of
temperature and humidity.

D. Remove unsuitable material not marked for salvage, including rotted wood, corroded metals,
and deteriorated masonry and concrete. Replace materials as specified for finished work.

PROJECT 9353.00 EXECUTION 01 7300 -1
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Remove, cut and patch work in a manner to minimize damage and to provide a means of
restoring products and finished to original condition.

Remove debris and abandoned items from area and from concealed spaces.

Refinish visible existing surfaces to remain in renovated rooms and spaces to specified
condition for each material with a neat transition to adjacent finishes.

Where new work abuts or aligns with existing, perform a smooth and even transition. Patched
work to match existing adjacent work in texture and appearance.

When finished surfaces are cut so that a smooth transition with new work is not possible,
terminate existing surface along a straight line of division and make recommendation to the
Construction Manager. Prior to cutting get the Owner's approval.

Where change of plane of ¥4 inch or more occurs, submit recommendation for providing smooth
transition to the Construction Manager for review.

CUTTING AND PATCHING

Employ skilled and experienced installer to perform cutting and patching.

Submit written request in advance of cutting or altering elements which affect:

1. Structural integrity of element.

2. Integrity of weather-exposed or moisture-resistant elements.

3. Efficiency, maintenance, or safety of element.

4, Visual qualities of sight exposed elements.

5. Work of owner or separate contractor.

Execute cutting, fitting, and patching to complete work, and to:

1 Fit the several parts together, to integrate with other work.

2 Uncover work to install or correct ill-timed work.

3 Remove and replace defective and non-conforming work.

4 Remove samples of installed work for testing.

5. Provide openings in elements of work for penetrations of mechanical and electrical work.
Execute work by methods to avoid damage to other work and which will provide proper surfaces
to receive patching and finishing.

Cut rigid materials using masonry saw or core drill.

Cut masonry and concrete materials using masonry saw or core drill.

Restore work with new products in accordance with requirements of Contract Documents.
Fit work tight to pipes, sleeves, ducts, conduit and other penetrations through surfaces.
Maintain integrity of wall, ceiling or floor construction; completely seal voids.

Refinish surfaces to match adjacent finishes. Refinish to nearest intersection for continuous
surfaces. Refinish entire unit for continuous surfaces for an assembly.

Identify hazardous substances or conditions exposed during the work to the engineer for
decision or remedy.

CLEANING AND PROTECTION

Progress cleaning

1. Maintain areas free of waste materials, debris, and rubbish. Maintain site in a clean and
orderly condition.

2. Collect and remove waste materials, debris, and trash/rubbish from site periodically and
dispose off-site; do not burn or bury.

Protection of installed work

1. Protect installed work from damage by construction operations.

2. Provide special protection where specified in individual specification sections.

3. Provide temporary and removable protection for installed products. Control activity in
immediate work area to prevent damage.

4, Remove protective coverings when no longer needed; reuse or recycle plastic coverings
if possible.

PROJECT 9353.00 EXECUTION 017300-2
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5. Prohibit traffic from landscaped areas.
3.05 ADJUSTING

A. Adjust operating products and equipment to ensure smooth and unhindered operation.

END OF SECTION
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SECTION 01 7700
CLOSEOUT PROCEDURES
PART 1 - GENERAL
1.01 SECTION INCLUDES

Inspections

Substantial Completion

Project Record Documents

Warranties

Operations and Maintenance Manuals

Operations and Maintenance Data for Materials and Finishes
Operations and Maintenance Data for Equipment and Systems
Training

Final Completion

Maintenance

c—IemMmMoO®Wy»

PART 2 - PRODUCTS - NOT USED
PART 3 - EXECUTION
3.01 INSPECTIONS

A. Ensure all state inspections have been completed by the authority having jurisdiction.

B. Upload documentation of all test/inspections to Procore.

C. Submit a written request for inspection of Substantial Completion. On receipt of request, The
Design Professional will either proceed with inspection or notify contractor of unfulfilled
requirements. The Design Professional will prepare the Certificate of Substantial Completion
after inspection or will notify contractor of items, either on contractor's list or additional items
identified by architect that must be completed or corrected before certificate will be issued.

1. Re-inspection: Request re inspection when the work identified in previous inspections as
incomplete is completed or corrected.
2. Results of completed inspection will form the basis of requirements for Final Completion.

3.02 SUBSTANTIAL COMPLETION

A. A substantial completion checklist is attached for reference following this specification section.
B. Make submittals that are required by governing or other authorities.
1. Provide copies to the Construction Manager through upload to Procore.
C. Before requesting inspection for determining date of Substantial Completion, complete the
following. List items below that are incomplete in request.

1. Submit written certification that contract documents have been reviewed, work has be
inspected, and that work is completed in accordance with contract documents and ready
for review

2. Prepare a list of items to be completed and corrected (punch list), the value of items on
the list, and reasons why the work has not been completed.

3. Submit specific warranties, workmanship bonds, maintenance service agreements, final
certifications, and similar documents.

4. Make final changeover of permanent locks and deliver key to the owner. Advise owner's

personnel of changeover in security provisions.

5. Complete startup testing of systems.
6. Submit test/adjust, balance records.
PROJECT 9353.00 CLOSEOUT PROCEDURES 017700 -1
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7. Terminate and remove temporary facilities from project site, along with mockups,
construction tools, and similar elements.

8. Advise owner of changeover in heat and other utilities.

9. Submit changeover information related to owner's occupancy, use, operation, and

maintenance.

10. Complete final cleaning requirements, including touch up painting.

11.  Touch up and otherwise repair and restore marred exposed finishes to eliminate visual
defects.

PROJECT RECORD DOCUMENTS

Maintain on site one set of the following record documents; record actual revisions to the work:

1. Drawings

2. Specifications

3. Addenda

4. Change orders and other modifications to the contract

5. Reviewed shop drawings, product data, and samples

Ensure entries are complete and accurate, enabling future reference by Owner.

Store record documents separate from documents used for construction.

Record information concurrent with construction progress, not less than weekly.

Specifications: Legibly mark and record at each product section description of actual products

installed, including the following:

1. Manufacturer’'s name and product model and number.

2. Product substitutions or alterations utilized.

3. Changes made by Addenda and modifications.

Record Drawings:

1. Measured depths of foundations in relation to finish first floor datum.

2. Measured horizontal and vertical locations of underground utilities and appurtenances,
referenced to permanent surface improvements.

3. Measured locations of internal utilities and appurtenances concealed in construction,
referenced to visible and accessible features of the work.

4, Field changes of dimension and detail.

5. Details not on original contract drawings.

Record Drawings shall be uploaded to Procore in pdf format.

WARRANTIES

Submit written warranties for designated portions of the work where commencement of
warranties other than date of Substantial Completion is indicated.

Submit properly executed warranties in Procore prior to Final Completion.

Verify that documents are in proper form, contain full information, and are notarized.

Organize warranty documents into an orderly sequence based on the table of contents of the
Project Manual.

Include warranties in operation and maintenance manuals.

Items of work delayed beyond date of Substantial Completion, provide updated submittal after
acceptance by Owner, listing date of acceptance as start of warranty period

OPERATIONS AND MAINTENANCE MANUALS

Format: Submit operations and maintenance manuals in the following format:

1. Portable Document Format (PDF) electronic file. Assemble each manual into a
composite electronically indexed file. Submit on digital media acceptable to Owner and
upload to Procore.

PROJECT 9353.00 CLOSEOUT PROCEDURES 017700 -2
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a. Name each indexed document file in composite electronic index with applicable
item name. Include a complete electronically linked operation and maintenance
directory.

2. Assemble with data arranged in the same sequence as, and identified by the

specification sections. Where systems involve more than one specification section,
provide separate index for each system.

3. Include project directory listing title and address of project, names, addresses, and
telephone numbers of Architect, Consultants, Contractor and subcontractors, with names
of responsible parties.

4, Include Table of Contents listing every item separated by index and specification section.

B. Source Data: For each product or system, list names, addresses, and telephone numbers of
subcontractors and suppliers, including local source of supplies and replacement parts.

C. Product Data: Mark each sheet to clearly identify specific products and component parts, and
data applicable to installation. Delete inapplicable information.

D. Drawings: Supplement product data to illustrate relations of component parts of equipment and
systems, to show control and flow diagrams. Do not use project record documents as
maintenance drawings.

E. Typed Text: As required to supplement product data. Provide logical sequence of instructions
for each procedure, incorporating manufacturer’s instructions.

3.06 OPERATIONS AND MAINTENANCE DATA FOR MATERIALS AND FINISHES

A. For each product, applied material, and finish:

1. Product data, with catalog number, size, composition, and color and texture designations.
2. Information for re-ordering custom manufactured products.

B. Instructions for Care and Maintenance: Manufacturer's recommendations for cleaning agents
and methods, precautions against detrimental cleaning agents and methods, and recommended
schedule for cleaning and maintenance.

C. Moisture protection and weather-exposed products: Include product data listing applicable
reference standards, chemical composition, and details of installation. Provide
recommendations for inspections, maintenance, and repair.

D. Additional information as specified in individual product specification sections.

E. Where additional instructions are required, beyond the manufacturer’s standard printed
instructions, have instructions prepared by personnel experienced in the operation and
maintenance of the specified products.

3.07 OPERATION AND MAINTENANCE DATA FOR EQUIPMENT AND SYSTEMS

A. For each item of equipment and each system:

1. Description of unit or system, and component parts

2. Identify function, normal operating characteristics, and limiting conditions
3. Include performance curves, with engineering data and tests

4, Complete nomenclature and model number of replacement parts.

B. Where additional instructions are required, beyond the manufacturer’s standard printed
instructions, have instructions prepared by personnel experienced in the operation and
maintenance of the specified products.

C. Panelboard Circuit Directories: Provide electrical service characteristics, controls, and
communications; typed.

D. Include color coded wiring diagrams as installed.

E. Operating procedures: Include start-up, break-in, and routine normal operating instructions and
sequences. Include regulation, control, stopping, shut-down, and emergency instructions.
Include summer, winter, and any special operating instructions.

PROJECT 9353.00 CLOSEOUT PROCEDURES 017700 -3
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Maintenance requirements: Include routine procedure and guide for preventative maintenance
and troubleshooting; disassembly, repair, and reassembly instructions; and alignment,
adjusting, balancing, and checking instructions.

Provide servicing and lubrication schedule and list of lubricants required.

Include manufacturer’s printed operation and maintenance instructions.

Include sequence of operation by controls manufacturer.

Provide original manufacturer’s parts list, illustrations, assembly drawings, and diagrams
required for maintenance.

Provide control diagrams by controls manufacturer as installed.

Provide contractor’s coordination drawings, with color coded piping diagrams as installed.
Provide charts of valve tag numbers, with location and function of each valve, keyed to flow and
control diagrams.

Provide list of original manufacturer’s spare parts, current prices, and recommended quantities
to be maintained in storage.

Include test and balancing reports.

Additional requirements: As specified in individual specification sections.

TRAINING

Demonstrate operations of systems, subsystems, and equipment.

Train in operation and maintenance of systems, subsystems, and equipment

Coordinate instruction schedule with Owner’s operations. Adjust schedule as required to
minimize disrupting Owner’s operations and to ensure availability of Owner’s personnel.
Submit written agenda to Construction Manager for approval prior to scheduling training.
Engage qualified instructors to instruct Owner’s personnel to adjust, operate, and maintain
systems, subsystems, and equipment not part of a system.

FINAL COMPLETION

A final completion checklist is attached for reference following this specification section.
Before requesting final inspection for determining date of Final Completion, complete the
following:

1. Complete punch list items.

2. Prepare and submit project record documents, operation and maintenance manuals,
damage or settlement surveys, and similar final record information.

3. Deliver tools, spare parts, extra materials, and similar items to location designated by
owner. Label with manufacturer's name and model number where applicable.

4. Instruct Owner's personnel in operation, adjustment, and maintenance of products,
equipment, and systems.

5. All trailers, construction signs, unused, broken or demolition materials have been
removed from the site and the premises returned to the original condition in the opinion of
the Owner and Design Professional.

6. Submit a final Application for Payment (retainage).

Upon receipt of final payment complete final completion certificate in Procore.

END OF SECTION
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Substantial Completion Project Checklist

DAS Project Number:

Project Title:

Location:

Contractor:
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Date:

In order to process the 99% payment (100% pay app less closeout and retainage) on a Capital
Project, the Department of Administrative Services needs the following information. Please
complete this form and obtain the necessary documents.

Have all state inspections been completed and documentation uploaded to Procore?
(Including but not limited to the following inspections)

Boiler Inspection

Water Heater Inspection

Energy Code Inspection

Building Code Inspection

Electrical Inspection

Elevator Inspection

Other:

1 Occupancy Permit if applicable

UYes dNo UIN/A

UYes ONo UN/A

OYes QNo ON/A

UYes ONo UN/A

UYes dNo UIN/A

UYes QNo UN/A

OYes QNo ON/A

U Test and Balance has been performed

U Certificate of Substantial Completion in Procore (Consensus Docs 814)

Page1of1
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Are there any disputes with the above mentioned vendor which need resolution?

U Yes (provide description below) U No

Can payment (less closeout and retainage) be released? [ Yes U No

Page1of1
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Final Completion Project Checklist Date:

DAS Project Number:
Project Title:

Location:

Contractor:

In order to process the 100% payment and Retainage payment on a Capital Project, the
Department of Administrative Services needs the following information. Please complete this
form and obtain the necessary documents.

Have all Warranties been received? 1 Yes 1 No

Have the Operations and Maintenance Manuals been received? U Yes U No

Who is in possession of the O & M Manuals?

Has all training been completed? (1 Yes [ No

Have all as-built drawings been scanned and uploaded into Procore? (1 Yes [ No

Have electronic drawing/specification files been transferred to DAS? (O Yes [ No

Have all Test & Balance reports been received? 1 Yes U No

Have all punchlist items been corrected? U Yes U No

1 573 Notification (To be obtained from the general contractor): Copy of general contractor’s

notification of application for retainage to all subcontractors and suppliers. General contractor
must follow IAC 26 section 23.13.2.

1 AIA Form G706 — Contractor’s Affidavit of Payment of Debts and Claims

U AIA Form G706A — Contractor’s Affidavit of Release of Liens

Page1of1
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U AIA Form G707 — Consent of Surety Company to Final Payment

U Certificate of Final Completion in Procore (Consensus Docs 815)

Are there any disputes with the above mentioned vendor which need resolution?

U Yes (provide description below) U No

Can 100% payment and retainage payment be released? U Yes U No

Page1of1
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SECTION 07 8400
FIRESTOPPING

PART 1 GENERAL
1.01 SECTION INCLUDES
A. Firestopping systems.

B. Firestopping of joints and penetrations in fire resistance rated and smoke resistant assemblies.
Install in all wall penetrations throughout building.

1.02 REFERENCE STANDARDS
A. ASTM E119 - Standard Test Methods for Fire Tests of Building Construction and Materials.
B. ASTM E814 - Standard Test Method for Fire Tests of Penetration Firestop Systems.
C. ASTM E2174 - Standard Practice for On-Site Inspection of Installed Firestop Systems.
D

ASTM E2393 - Standard Practice for On-Site Inspection of Installed Fire Resistive Joint
Systems and Perimeter Fire Barriers.

ASTM E2837 - Standard Test Method for Determining the Fire Resistance of Continuity Head-
of-Wall Joint Systems Installed between Rated Wall Assemblies and Nonrated Horizontal
Assemblies.

ITS (DIR) - Directory of Listed Products.
FM 4991 - Approval Standard of Firestop Contractors.
FM (AG) - FM Approval Guide.
UL 1479 - Standard for Fire Tests of Penetration Firestops.
UL (DIR) - Online Certifications Directory.
K. UL (FRD) - Fire Resistance Directory.
1.03 SUBMITTALS
A. Product Data: Provide data on product characteristics, performance ratings, and limitations.

m

«c - T e

B. Manufacturer's Installation Instructions: Indicate preparation and installation instructions.
1.04 FIELD CONDITIONS

A. Comply with firestopping manufacturer's recommendations for temperature and conditions
during and after installation; maintain minimum temperature before, during, and for three days
after installation of materials.

B. Provide ventilation in areas where solvent-cured materials are being installed.
PART 2 PRODUCTS
2.01 MATERIALS

A. Firestopping Materials: Any materials meeting requirements.

B. Primers, Sleeves, Forms, Insulation, Packing, Stuffing, and Accessories: Provide type of
materials as required for tested firestopping assembly.

C. Fire Ratings: Refer to drawings for required systems and ratings.

2.02 FIRESTOPPING PENETRATIONS THROUGH CONCRETE AND CONCRETE MASONRY
CONSTRUCTION

A. Penetrations Through Floors or Walls By:
1. Uninsulated Non-Metallic Pipe, Conduit, and Tubing:
a. 2 Hour Construction: UL System C-AJ-2167; Hilti FS-ONE MAX Intumescent
Firestop Sealant or engineer pre-approved equal.

Firestopping

PROJECT 9353.00 02-21-2025
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b. 2 Hour Construction: UL System C-AJ-2106; Specified Technologies Inc. SSW wrap
strips or engineer pre-approved equal.
c. 2 Hour Construction: UL System C-AJ-2282; Specified Technologies Inc. SSW wrap
strips or engineer pre-approved equal.
2.03 FIRESTOPPING PENETRATIONS THROUGH GYPSUM BOARD WALLS

A. Penetrations By:
1. Uninsulated Metallic Pipe, Conduit, and Tubing:

a. 2 Hour Construction: UL System W-L-1033; Specified Technologies Inc. SIL silicone
sealant or engineer pre-approved equal.

b. 2 Hour Construction: UL System W-L-1049; Specified Technologies Inc. SSS
Intumescent Firestop Sealant or engineer pre-approved equal.

c. 2 Hour Construction: UL System W-L-1090; Specified Technologies Inc. LC
Endothermic Firestop Sealant or engineer pre-approved equal.

d. 2 Hour Construction: UL System W-L-1054; Hilti FS-ONE MAX Intumescent Firestop
Sealant or engineer pre-approved equal.

e. 2 Hour Construction: UL System W-L-1164; Hilti FS-ONE MAX Intumescent Firestop
Sealant or engineer pre-approved equal.

f. 2 Hour Construction: UL System W-L-1222; Specified Technologies Inc. LCI
Intumescent Firestop Sealant or engineer pre-approved equal.

2.04 FIRESTOPPING SYSTEMS

A. Firestopping: Any material meeting requirements.

1. Fire Ratings: Use system that is listed by FM (AG), ITS (DIR), or UL (FRD) and tested in
accordance with ASTM E814, ASTM E119, or UL 1479 with F Rating equal to fire rating of
penetrated assembly and minimum T Rating Equal to F Rating and in compliance with
other specified requirements.

2. Fire Ratings: See drawings for required systems and ratings.

B. Firestopping at Uninsulated Metallic Pipe and Conduit Penetrations, of diameter 4 inches (100
mm) or less: Caulk or putty.

PART 3 EXECUTION
3.01 EXAMINATION

A. Verify openings are ready to receive the work of this section.
3.02 PREPARATION

A. Clean substrate surfaces of dirt, dust, grease, oil, loose material, or other materials that could
adversely affect bond of firestopping material.

B. Remove incompatible materials that could adversely affect bond.
C. Install backing materials to prevent liquid material from leakage.
3.03 INSTALLATION

A. Install materials in manner described in fire test report and in accordance with manufacturer's
instructions, completely closing openings.

3.04 CLEANING
A. Clean adjacent surfaces of firestopping materials.
3.05 PROTECTION
A. Protect adjacent surfaces from damage by material installation.
END OF SECTION

Firestopping
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SECTION 08 1416
FLUSH WOOD DOORS

PART 1 GENERAL
1.01 SECTION INCLUDES
A. Flush wood doors; flush and flush glazed configuration; non-rated.
1.02 REFERENCE STANDARDS
A.  AWIJAWMAC/WI (AWS) - Architectural Woodwork Standards, 2nd Edition; 2014, with Errata
(2016).
B. UL 10C - Standard for Positive Pressure Fire Tests of Door Assemblies; Current Edition,
Including All Revisions.
1.03 SUBMITTALS

A. Product Data: Indicate door core materials and construction; veneer species, type and
characteristics.

B. Shop Drawings: Show doors and frames, elevations, sizes, types, swings, undercuts, beveling,

blocking for hardware, factory machining, factory finishing, cutouts for glazing and other details.
1. Provide information as required by AWI/AWMAC/WI (AWS) or AWMAC/WI (NAAWS).

1.04 QUALITY ASSURANCE
A. Maintain one copy of the specified door quality standard on site for review during installation
and finishing.

B. Woodwork Quality Assurance Program:
1. Provide labels indicating that the installed work complies with AWI/AWMAC/WI (AWS) or
AWMAC/WI (NAAWS) requirements for grade or grades specified.
2. Provide designated labels on shop drawings as required by quality assurance program.
3. Provide designated labels on installed products as required by quality assurance program.
4. Submit documentation upon completion of installation that verifies this work is in
compliance with specified requirements.

1.05 DELIVERY, STORAGE, AND HANDLING
A. Package, deliver and store doors in accordance with specified quality standard.
B. Accept doors on site in manufacturer's packaging, and inspect for damage.

C. Protect doors with resilient packaging sealed with heat shrunk plastic; do not store in damp or
wet areas or areas where sunlight might bleach veneer; seal top and bottom edges with tinted
sealer if stored more than one week, and break seal on site to permit ventilation.

1.06 WARRANTY

A. Manufacturer Warranty: Provide manufacturer's warranty on interior doors for the life of the
installation. Complete forms in Owner's name and register with manufacturer.
1. Include coverage for delamination of veneer, warping beyond specified installation
tolerances, defective materials, and telegraphing core construction.

PART 2 PRODUCTS
2.01 MANUFACTURERS

A. Wood Veneer Faced Doors:
1. Masonite Architectural; Aspiro Select Wood Veneer Doors
2. VT Industries, Inc
3.  Orengineer pre-approved equivalent.

2.02 DOORS AND PANELS
A. Doors: See drawings for locations and additional requirements.
Flush Wood Doors
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1. Wood Veneer Faced Doors: 5-ply unless otherwise indicated.
a. Color to be selected by architect from standard color selection.

B. Interior Doors: 1-3/4 inches (44 mm) thick unless otherwise indicated; flush construction.
1. Provide solid core doors at each location.

2.03 DOOR FACINGS

A. Veneer Facing for Transparent Finish: Red oak, veneer grade in accordance with quality
standard indicated, plain sliced (flat cut), with book match between leaves of veneer, running
match of spliced veneer leaves assembled on door or panel face.

2.04 DOOR CONSTRUCTION
A. Fabricate doors in accordance with door quality standard specified.

B. Factory machine doors for hardware other than surface-mounted hardware, in accordance with
hardware requirements and dimensions.

C. Factory fit doors for frame opening dimensions identified on shop drawings, with edge
clearances in accordance with specified quality standard.

D. Provide edge clearances in accordance with the quality standard specified.
2.05 FINISHES - WOOD VENEER DOORS

A. Finish work in accordance with AWI/AWMAC/WI (AWS) or AWMAC/WI (NAAWS), Section 5 -
Finishing for grade specified and as follows:
1.  Transparent:
a. System -1, Lacquer, Nitrocellulose.
b. Sheen: Flat.

PART 3 EXECUTION
3.01 EXAMINATION
A. Verify existing conditions before starting work.
B. Verify that opening sizes and tolerances are acceptable.

C. Do notinstall doors in frame openings that are not plumb or are out-of-tolerance for size or
alignment.

3.02 INSTALLATION

A. Install doors in accordance with manufacturer's instructions and specified quality standard.
1. Install fire-rated doors in accordance with NFPA 80 requirements.
2. Install exterior doors in accordance with ASTM E2112.

B. Factory-Finished Doors: Do not field cut or trim; if fit or clearance is not correct, replace door.
C. Use machine tools to cut or drill for hardware.
D. Coordinate installation of doors with installation of frames and hardware.
3.03 TOLERANCES
A. Comply with specified quality standard for fit and clearance tolerances.
B. Comply with specified quality standard for telegraphing, warp, and squareness.
3.04 ADJUSTING
A. Adjust doors for smooth and balanced door movement.
B. Adjust closers for full closure.

3.05 SCHEDULE
Door # Quantity Width Height Material Frame
440 1 43.5" 84" Wood Existing

Flush Wood Doors
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A. Verify exact width in height in field before purchasing.
END OF SECTION

Flush Wood Doors
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SECTION 08 7100
DOOR HARDWARE

PART 1 GENERAL
1.01 SECTION INCLUDES

A. Hardware for wood, aluminum, and hollow metal doors.
1.02 ADMINISTRATIVE REQUIREMENTS

A. Coordinate the manufacture, fabrication, and installation of products that door hardware is
installed on.

B. Sequence installation to ensure facility services connections are achieved in an orderly and
expeditious manner.

C. Preinstallation Meeting: Convene a preinstallation meeting one week prior to commencing
work of this section; require attendance by affected installers and the following:
1. Architect.
2. Hardware Installer.

D. Furnish templates for door and frame preparation to manufacturers and fabricators of products
requiring internal reinforcement for door hardware.

1.03 SUBMITTALS

A. Product Data: Manufacturer's catalog literature for each type of hardware, marked to clearly
show products to be furnished for this project, and includes construction details, material
descriptions, finishes, and dimensions and profiles of individual components.

B. Shop Drawings - Door Hardware Schedule: A detailed listing that includes each item of
hardware to be installed on each door.
1.  Prepared by or under supervision of Architectural Hardware Consultant (AHC).
2. Comply with DHI (H&S) using door numbering scheme and hardware set numbers as
indicated in Contract Documents.
a. Submit in vertical format.
3. Include complete description for each door listed.

C. Maintenance Data: Include data on operating hardware, lubrication requirements, and
inspection procedures related to preventative maintenance.

D. Warranty: Submit manufacturer's warranty and ensure that forms have been completed in
Owner's name and registered with manufacturer.

1.04 QUALITY ASSURANCE

A. Manufacturer Qualifications: Company specializing in manufacturing products specified in this
section with minimum three years of documented experience.

1.05 DELIVERY, STORAGE, AND HANDLING

A. Package hardware items individually; label and identify each package with door opening code
to match door hardware schedule.

1.06 WARRANTY

A. Manufacturer Warranty: Provide manufacturer warranty against defects in material and
workmanship for period indicated, from Date of Substantial Completion. Complete forms in
Owner's name and register with manufacturer.

1.  Closers: Five years, minimum.
2. Exit Devices: Three years, minimum.
3. Locksets and Cylinders: Three years, minimum.

Door Hardware
PROJECT 9353.00 02-21-2025 08 7100 - 1



DOC IMCC Electrical Services Upgrade
Coralville, lowa

DAS#9353.00

RFB935300-01

PART 2 PRODUCTS
2.01 GENERAL REQUIREMENTS

A. Provide specified door hardware as required to make doors fully functional, compliant with
applicable codes, and secure to extent indicated.

B. Provide individual items of single type, of same model, and by same manufacturer.

C. Locks: Provide a lock for each door, unless it's indicated that lock is not required.
1. Lock Function: Provide lock and latch function numbers and descriptions of
manufacturer's Series. As indicated in hardware sets.
2. Trim: Provide lever handle or pull trim on outside of each lock, unless otherwise indicated.
3.  Strikes:
a. Finish: To match lock or latch.

b. Curved-Lip Strikes: Provide as standard, with extended lip to protect frame, unless
otherwise indicated.

c. Center Strike At Pairs of Doors: 7/8 inch (22.2 mm) lip.

D. Closers:
1. Provide door closer on each fire-rated and smoke-rated door.
2. Spring hinges are not an acceptable self-closing device, unless otherwise indicated.

E. Fasteners:

1. Provide fasteners of proper type, size, quantity, and finish that comply with commercially
recognized standards for proposed applications.
a. Aluminum fasteners are not permitted.
b. Provide phillips flat-head screws with heads finished to match door surface hardware

unless otherwise indicated.

2. Provide machine screws for attachment to reinforced hollow metal and aluminum frames.
a. Self-drilling (Tek) type screws are not permitted.

3. Provide stainless steel machine screws and lead expansion shields for concrete and
masonry substrates.

2.02 PERFORMANCE REQUIREMENTS

A. Provide door hardware products that comply with the following requirements:
1. Applicable provisions of state codes.
2. Accessibility: ADA Standards and ICC A117.1.
3. Hardware Preparation for Steel Doors and Steel Frames: BHMA A156.115.
4. Hardware Preparation for Wood Doors with Wood or Steel Frames: BHMA A156.115W.

2.03 HINGES

A. Properties:
1. Continuous Hinges: As applicable to each item specified.
a. Geared Continuous Hinges: As applicable to each item specified.
1)  Non-handed.
2)  Anti-spinning through-fastener.
3) Sufficient size to permit door to swing 180 degrees
B. Sizes: See Door Hardware Schedule.

1. Hinge Widths: As required to clear surrounding trim.
2.  Sufficient size to allow 180 degree swing of door.

C. Finishes: Clear Anodized
1.  Fully polish hinges; front, back, and barrel.

D. Grades:
1. Continuous Hinges: Comply with BHMA A156.26, Grade 1.

Door Hardware
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E. Types:
1. Continuous Hinges: Include geared and pin and barrel hinges.

F. Options: As applicable to each item specified.

G. Quantities:
1. Continuous Hinges: One per door leaf.

H. Applications: At swinging doors.

I.  Products:
1.  Continuous Hinges:
a. Aluminum geared hinges.

2.04 EXIT DEVICES

A. Manufacturers: Refer to door hardware set at end of section or pre-approved engineer
equivalent.

B. Properties:
1. Actuation: Crossbar.
2. Touchpads: 'T” style metal touchpads and rail assemblies with matching chassis covers
end caps.
Latch Bolts: Stainless steel deadlocking with 3/4 inch (19 mm) projection using latch bolt.
Lever Design: Match project standard lockset trims.
Cylinder: Include where cylinder dogging or locking trim is indicated.
Strike as recommended by manufacturer for application indicated.
Sound dampening on touch bar.
Touch bar assembly on wide style exit devices to have a 1/4 inch (6.3 mm) clearance to
allow for vision frames.
9. All exposed exit device components to be of architectural metals and “true” architectural
finishes.
10. Handing: Field-reversible.
11. Fasteners on Back Side of Device Channel: Concealed - exposed fasteners not allowed.
12. Vertical Latch Assemblies' Operation: Gravity, without use of springs.

C. Grades: Complying with BHMA A156.3, Grade 1.
2.05 MORTISE LOCKS

A. Manufacturers: Refer to door hardware set at end of section or pre-approved engineer
equivalent.

PN O R®

B. Properties:
1. Mechanical Locks: Manufacturer's standard.
a. Fitting modified ANSI A115.1 door preparation.
b. Door Thickness Coordination Fitting 1-3/4 inch (44 mm) to 2-1/4 inch (57 mm) thick
doors.
c. Latch: Solid, one-piece, anti-friction, self-lubricating stainless steel.
1) Latchbolt Throw: 3/4 inch (19 mm), minimum.
d. Auxiliary Deadlatch: One piece stainless steel, permanently lubricated.
Backset: 2-3/4 inch (70 mm).
Lever Trim:
1)  Functionality: Allow the lever handle to move up to 45 degrees from horizontal
position prior to engaging the latchbolt assembly.
2) Strength: Locksets outside locked lever designed to withstand minimum 1,400
inch-lbs (158.2 Nm) of torque. In excess of that, a replaceable part will shear.
Key from outside and/or inside lever will still operate lockset.
3) Spindle: Designed to prevent forced entry from attacking of lever.

bl 0]
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4) Independent spring mechanism for each lever.
(a) Trim to be self-aligning and thru-bolted.

C. Finishes: Refer to door hardware set at end of section.
1. Core Faces: Match finish of lockset.

D. Products: Mortise locks, including standard types.
2.06 DOOR PULLS AND PUSH BARS

A. Manufacturers: Refer to door hardware set at end of section or pre-approved engineer
equivalent.

B. Properties:
1. Bar Type: Bar set, unless otherwise indicated.
2.  Pulls and Handles:
a. FlatBars:
1) Bar Width: 1-3/8 inch (35 mm).
2) BarLength: 13-25/32 inches (350 mm) center-to-center.
3) Pull Projection off Door Face: 3-21/32 inches (93 mm).

C. Grades: Comply with BHMA A156.6.
D. Material: Stainless steel, unless otherwise indicated.
2.07 CLOSERS

A. Properties:
1.  Surface Mounted Closers: Manufacturer's standard.
a. Construction: R14 high silicon aluminum alloy.
b. Hydraulic Fluid: All-weather type.
c. Arm Assembly: Standard for product specified.
1) Material: Steel.
2) Parallel arm to be a heavy-duty rigid arm.
3) Where “IS” or “S-1S” arms are specified in hardware sets, if manufacturer does
not offer this arm provide a regular arm mount closer in conjunction with a
heavy-duty overhead stop equal to a dormakaba 900 Series.
d. Covers:
1) Type: Standard for product selected.
2) Material: Plastic.
3) Finish: Painted.

B. Grades:
1. Closers: Comply with BHMA A156.4, Grade 1.
a. Underwriters Laboratories Compliance:
1)  Product Listing: UL (DIR) and ULC for use on fire-resistance-rated doors.
(a) UL 228 - Door Closers-Holders, With or Without Integral Smoke Detectors.

C. Installation:

1. Mounting: Includes surface mounted installations.

2. Mount closers on non-public side of door and stair side of stair doors unless otherwise
noted in hardware sets.

3. At outswinging exterior doors, mount closer on interior side of door.

4. Provide adapter plates, shim spacers, and blade stop spacers as required by frame and
door conditions.

5.  Where an overlapping astragal is included on pairs of swinging doors, provide coordinator
to ensure door leaves close in proper order.

2.08 PROTECTION PLATES
A. Properties:
Door Hardware

PROJECT 9353.00 02.21.2025 08 7100 - 4



DOC IMCC Electrical Services Upgrade
Coralville, lowa

DAS#9353.00

RFB935300-01

1. Plates:
a. Kick Plates: Provide along bottom edge of push side of every door with closer,
except aluminum storefront and glass entry doors, unless otherwise indicated.
b. Edges: Beveled, on four (4) unless otherwise indicated.

B. Grades: Comply with BHMA A156.6.

C. Material: As indicated for each item by BHMA material and finish designation.
1. Metal Properties: Stainless steel.

D. Installation:
1. Fasteners: Countersunk screw fasteners

2.09 FINISHES

A. Finishes: Provide door hardware of same finish, unless otherwise indicated.
1. Finish: 689; aluminum painted, with any base material (former US equivalent US28);
BHMA A156.18.

PART 3 EXECUTION
3.01 EXAMINATION

A. Verify that doors and frames are ready to receive this work; labeled, fire-rated doors and frames
are properly installed, and dimensions are as indicated on shop drawings.

B. Correct all defects prior to proceeding with installation.

C. Verify that electric power is available to power operated devices and of correct characteristics.
3.02 INSTALLATION

A. Install hardware in accordance with manufacturer's instructions and applicable codes.

B. Install hardware using the manufacturer’s fasteners provided. Drill and tap all screw holes
located in metallic materials. Do not use “Riv-Nuts” or similar products.

C. Install hardware on fire-rated doors and frames in accordance with applicable codes and NFPA
80.

D. Use templates provided by hardware item manufacturer.

E. Do notinstall surface mounted items until application of finishes to substrate are fully
completed.

m

Wash down masonry walls and complete painting or staining of doors and frames.

G. Include in installation for existing doors and frames any necessary field modification and field
preparation of doors and frames for new hardware. Provide necessary fillers, reinforcements,
and fasteners for mounting new hardware and to cover existing door and frame preparations.

3.03 FIELD QUALITY CONTROL

A. Perform field inspection and testing .
3.04 ADJUSTING

A. Adjust hardware for smooth operation.
3.05 CLEANING

A. Clean finished hardware in accordance with manufacturer's written instructions after final
adjustments have been made.

B. Clean adjacent surfaces soiled by hardware installation activities.
3.06 PROTECTION
A. Do not permit adjacent work to damage hardware or finish.

Door Hardware
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DOOR HARDWARE SET
4.01 SET A: DOOR 270
A. Door Hardware to be:
1 ea Cont Hinge 224HD SP28 lves or engineer pre-approved equal.
1 ea Exit Device 7100 AU626F 626 Yale or engineer pre-approved equal.
1 ea Closer 4040XP SCUSH 4040XP-30 LCN or engineer pre-approved equal.
Owner to provide Yale keying and removal core for mortise lock. Coordinate with Owner.
1 ea Kickplate 10” x 2” LDW B4E CTSK lves or engineer pre-approved equal.

4.02 SET B: DOOR 440

ARl

A. Door Hardware to be:

1 ea Cylinder Best — type as required or engineer pre-approved equal

1 ea Mortise Edge Filler DonJo EF86 or engineer pre-approved equal.

1 ea Cover plates 4” x 16” cut to size x US28 or engineer pre-approved equal.

1 ea Closer 4040XP SCUSH x 4040XP-30 689 or engineer pre-approved equal.

1 ea Exit Device 7100 AU626F 793 Strike 626 Yale or engineer pre-approved equal.
Owner to provide Yale keying and removal core for mortise lock. Coordinate with Owner.

END OF SECTION

oarwN~
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SECTION 26 0126
MAINTENANCE TESTING OF ELECTRICAL SYSTEMS

PART 1 GENERAL
1.01 DESCRIPTION

A. The work under this section includes the required cleaning, inspection, adjustment,
maintenance and testing of electrical equipment, as specified herein. This applies only to new
electrical and existing electrical equipment being furnished, modified, worked on or serviced by
this contractor for this project.

B. Follow visual, mechanical and testing procedures provided in ANSI/NETA Standard for
Maintenance Testing Specifications for Electrical Power Distribution Equipment and Systems
(2017). Applicable sections for this project include:

1.  7.6.3 — Circuit Breakers, Vacuum, Medium-Voltage
2. 7.10.1 — Instrument Transformers, Current Transformers
3. 7.10.2 — Instrument Transformers, Voltage Transformers

1.02 CODES AND STANDARDS
A. NFPA 70, National Electrical Code
B. NFPA 70E, Standard for Electrical Safety in the Workplace

C. ANSI/NETA (InterNational Electrical Testing Association) Standard for Maintenance Testing
Specifications for Electrical Power Distribution Equipment and Systems (2017)

1.03 SAFETY

A. Electrical test and measurement safety standards shall be as defined in NFPA 70E.
PART 2 PRODUCTS
2.01 EXISTING

A. Refer to drawings for existing manufacturer and types of current transformers, breaker, and
voltage transformers.

B. Existing batteries: Lead Acid with 97 cells. ALCAD AT10.1 controller.
PART 3 EXECUTION
3.01 GENERAL INSPECTION AND CLEANING OF ELECTRICAL EQUIPMENT
A. Inspect for physical damage and abnormal mechanical and electrical conditions.

B. Any item found to be out of tolerance, or in any other way defective as a result of the required
inspection or testing, shall be reported to the engineer. Procedure for repair and/or
replacement will be outlined. After appropriate corrective action is completed the item shall be
re-tested.

C. Compare equipment nameplate information with the latest single line diagram and report any
discrepancies.

D. Verify proper auxiliary device operation and indicators.
E. Check tightness of accessible bolted electrical joints. Use torque wrench method.

F. Make a close examination of equipment and remove any shipping brackets, insulation, packing,
etc. that may not have been removed during original installation.

G. Make a close examination of equipment and remove any dirt or other forms of debris that may
have collected in existing equipment.

H. Inspect equipment anchorage.
I.  Inspect equipment and bus alignment.
J. Lubricate nonelectrical equipment per manufacturer's recommendations.

Maintenance Testing of Electrical Systems
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3.02 CIRCUIT BREAKERS, VACUUM, MEDIUM-VOLTAGE
A. Preform inspection, testing, and test value portions of the NETA MTS.

1. Exempt:
a. First trip test
b. Time-travel analysis
c. Insulation-resistance tests
d. Pickup voltage tests
e. Power-factor tests

3.03 INSTRUMENT TRANSFORMERS, CURRENT TRANSFORMERS

A. Preform inspection, testing, and test value portions of the NETA MTS.
1.  Exempt:
a. All optional portions of section in accordance with NETA MTS.

3.04 INSTRUMENT TRANSFORMERS, VOLTAGE TRANSFORMERS

A. Preform inspection, testing, and test value portions of the NETA MTS.
1. Exempt:
a. All optional portions of section in accordance with NETA MTS.

3.05 REPORTING

A. Prepare a certified report (including photo recording) identifying all connections checked and
describing results of scanning.

B. Test Report standards from NETA MTS with photo evidence of “as-found” and “as-left”
conditions.

3.06 CORRECTIVE WORK

A. Connections added, relocated, removed, or otherwise affected by the scope of this project and
new equipment:
1. The Contractor shall correct all defects revealed by the testing procedures, and additional
tests shall be made until all defects have been eliminated.
2. Documentation showing the conditions before and after the corrective work shall be
furnished to the Owner.

END OF SECTION

Maintenance Testing of Electrical Systems
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SECTION 26 0500
COMMON WORK RESULTS FOR ELECTRICAL

PART 1 GENERAL
1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract apply to this Section.
1.02 SUMMARY

A. Section Includes:

NGOk WN =

Basic Requirements.

Detailed Requirements.

Demolition Requirements.

Coordination.

Quality Assurance.

Codes, Ordinances, & Permits.

Common requirements for electrical installation.
Painting.

Cleaning & Rubbish

1.03 SUBMITTALS

A. Shop Drawings:
1.

Submit shop drawings, wiring diagrams, and descriptive literature on all equipment
furnished in this contract. Contractor shall “approve” shop drawings as specified in
Division 1 prior to submitting to Engineer for approval. Shop drawing submittals shall
comply with Division 1 requirements.

Make submittals as soon as practical after the signing of the contract. Shipment shall not
be released until drawings and literature have been finally approved.

Shop drawings shall be checked by the Contractor for shape, dimensions, and details of
attachment to the construction before submittal. Submitted shop drawings will be
presumed to have been so checked by the Contractor.

The literature shall be complete, giving materials, gauges, weights, finishes, etc.

Number of copies required is the number of copies the Contractor desires returned, or the
quantity listed in Division 1, whichever is greater.

Wiring diagrams shall be furnished for all communication and control systems under this
contract.

In addition to the foregoing, the Contractor is to supply to the Construction Manager, for
delivery to the Owner, an electronic copy of the complete shop drawing portfolio of all
equipment indicated under the specific specification section. Submit these near
completion of the project arranged and indexed according to the CSI format.

B. Acceptance certificates: Submit written manufacturer, testing agency and/or Code authority
acceptance certificates with project closeout documentation.

C. Warranty: Submit a written warranty statement detailing all system and equipment warranties.
Warranties shall be signed by Submittal section and are not required for this Section.

D. Operation & Maintenance Instructions:
1.

2.

Refer to Division 1 for submittal and training requirements.

Furnish approved operation and maintenance instruction booklets covering each listed
item of equipment installed under this contract. These booklets shall provide complete
instructions on the proper operation, use and periodic maintenance, together with the
source of replacement parts and service for the item of equipment covered.

Operation and maintenance manuals shall include copies of test reports, acceptance
certificates and warranty information.

Common Work Results for Electrical
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In addition to the foregoing, the Contractor shall demonstrate to the Owner's designated
personnel the use of the systems listed herein and shall furnish electronic copies of the
general operation procedure. Include locations and functions of switches, circuit breakers,
fuses, etc.

After final acceptance of all work and occupancy of the building, the Contractor shall have
on the job, a qualified representative to make final adjustments of electrical systems and
to instruct the Owner's representative in operating procedures, adjustment, and
maintenance of system components, and to acquaint the Owner's representative with
locations and functions of circuit breakers, fuses, switches, control devices, etc.

E. Record Drawings:

F.

1.
2.

3.

Refer to Division 1 for submittal requirements.

Record actual locations of equipment, devices, routing of conduits and locations of pull
boxes for the following facilities:

a. All branch circuit wiring

b. Empty conduits for use by others

The information shall be neatly marked and the prints delivered to the Architect.

Contractor's Warranty:

1.

All work shall be warranted to be free of defects and to function properly for one year from
the date of substantial completion. Defects appearing within the warranty period shall be
repaired to the satisfaction of the Architect/Engineer. Refer to Division 1 for additional
requirements.

The warranty shall not obligate the Contractor for failure resulting from accident or from
improper operation or care on the part of the Owner.

1.04 BASIC REQUIREMENTS

A.

A
B.

C.

Discrepancies: Whenever a discrepancy or inconsistency exists between related information
indicated on the contract drawings and/or specifications (such as differences between product
descriptions and catalog numbers) this contractor shall obtain additional clarification and
direction from the Architect/Engineer before proceeding.

Deficiencies: The Contractor and subcontractors shall resolve all known deficiencies and
inadvertent omissions, including non-compliance with applicable codes, with the
Architect/Engineer prior to ordering materials or proceeding with the work. Any work performed
prior to receipt of instruction from the Architect/Engineer will be done so at the Contractor’s risk.

Manufacturer's Catalog Numbers: Product series, model, or catalog numbers, whether
indicated on drawings or specifications, shall not be considered complete. This Contractor shall
not order any product based solely upon the stated catalog number. Furnish products including
accessories and options necessary to match the full product description and its intended
purpose and application based on all information available from the contract documents.

1.05 DETAILED REQUIREMENTS

Equipment and material specifications are minimum general requirements.

In cases where construction requirements and/or special features not mentioned are stated in
subsequent sections, on the drawings, or by Code, the higher standard shall apply.

Electrical installations shall not hinder the regular maintenance of or replacement of mechanical
equipment. Conduit and cable trays shall not be installed beneath suspended mechanical
units. Coordinate and plan installations.

1.06 DEMOLITION REQUIREMENTS

A. Remove, relocate, and extend existing installations to accommodate new construction on
existing project site.

B. Existing unused wiring shall be removed under this contract. Unused wiring shall be regarded
as scrap materials to be recycled by this Contactor. Scrap value shall be determined by the
PROJECT 9353.00 Common Work Results for Electrical 26 0500 - 2
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Contractor and accounted for in the Contractor’s bid. The Owner reserves the right to identify
which items shall be salvaged-and, thus, carefully removed by this Contractor and placed in

storage on site as directed by the Owner. The Contractor shall be responsible for the proper
disposal of all demolished materials that the Owner does not want to salvage.

C. Verify that abandoned wiring and equipment serve only abandoned equipment or facilities.
Extend conduit and wire to facilities, equipment, light poles, etc. that remain in operation.
Extension of conduit and wire to equipment shall be compatible with the surrounding area.

1. Maintain access to existing electrical installations that remain active. Modify installation or
provide access panel and/or junction boxes as appropriate.

2.  Remove exposed abandoned conduit and raceway, including abandoned conduit and
raceway above accessible ceiling finishes. Cut raceway flush with walls and floors, and
patch surfaces. Remove all associated clamps, hangers, supports, etc. associated with
raceway removal.

3. Disconnect and remove electrical devices and equipment serving utilization equipment
that has been removed.

4. Disconnect and remove abandoned luminaires. Remove brackets, stems, hangers, and
other accessories.

1.07 COORDINATION

A. Coordinate arrangement, mounting, and support of electrical equipment:

1. To allow maximum possible headroom unless specific mounting heights that reduce
headroom are indicated.

2. To provide for ease of disconnecting the equipment with minimum interference to other
installations.

3. To allow right of way for piping and conduit installed at required slope.

4. So connecting raceways, cables, cable trays, and wireways will be clear of obstructions
and of the working and access space of other equipment.

B. Prior to bidding, this contractor shall determine conduit routings, including the means and
methods of installation, maximum feeder/branch-circuit lengths, pull boxes, junction boxes,
conduit bodies, fittings, and any other related work in accordance with the contract documents
and the applicable building codes.

1.08 QUALITY ASSURANCE

A. Test Equipment Suitability and Calibration: Comply with NETA ATS, "Suitability of Test
Equipment" and "Test Instrument Calibration.”

B. Tests & Adjustments

1. Contractor shall perform at his own expense, except for electrical energy, any tests that
the Architect/Engineer may order to prove the performance of any device(s) and/or
equipment supplied under this contract.

2. Such tests will be limited to non-destructive test and will involve only direct reading(s) of
the parameter(s) involved, i.e., actual trip rating or time delay of a circuit breaker may be
required but coordination study is beyond the scope of this requirement.

3. Provide adjustments such as branch circuit re-arranging, circuit breaker trip settings, final
selection of fuse sizes, motor starter overload element settings, and the like that may be
indicated by the tests and/or to suit equipment to be installed.

1.09 CODES, ORDINANCES, & PERMITS

A. All governmental codes and ordinances that are applicable and in effect at the time and
location of this work are hereby referenced as an integral part of the specification to establish
minimum standards of design detail, materials, and workmanship. Extra payment will not be
allowed for work or changes required by code enforcement authorities and/or utility companies.
This is not to preclude the establishment of non-conflicting higher standards as may be
specified herein and/or indicated on the drawings. In case of conflict between any of the

Common Work Results for Electrical
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standards established herein and a governmental code or ordinance, refer to the
Architect/Engineer and obtain instructions before proceeding with the work involved.

Apply for, obtain, and pay for required permits and certificates of inspection

PART 2 PRODUCTS
2.01 MANUFACTURERS

A.

In all Division 26 Part 2 articles where titles introduce lists, the following requirements apply to

product selection:

1. Manufacturers: Subject to compliance with requirements, provide products by one of the
manufacturers specified or engineering pre-approved product substitution. No product
manufacturer will be accepted after this bid unless approved through a contractual change
or written acceptance by Engineer. See “Substitution Procedures” article herein.

2.02 PROPRIETARY REFERENCES

A.

Except where there is indication to the contrary, the intent of this specification is to be open to
all brand names and suppliers that offer equipment that complies with the stated requirements
of capacity, function, quality configuration, size, shape, and operating characteristics that are
compatible with the design objectives of the system and interfacing equipment.

The perceived operational limitations and maintenance requirements as well as the availability
of suitable maintenance support will be evaluated in comparison to competing equipment as an
important factor in deciding if an item of equipment is acceptable or not acceptable.

The product manufacturers listed are manufacturers that are believed to be producers of like
equipment or materials and locally represented, with service capability and otherwise meeting
the requirements of the contract documents. Reference to a brand name is not to be construed
as a representation that the named supplier actually has available the equipment or materials
that meet the detailed requirements of the contract documents.

Details of construction, control, or operation that are proprietary and not significant to the
Owner's utilization of the equipment will not be used as a basis for qualifying or disqualifying
any equipment.

2.03 SUBSTITUTIONS

A.

C.

D.

The materials, products and equipment described in the Bidding Documents establish a
standard of required function, dimension, appearance and quality to be met by any proposed
substitution.

No substitution will be considered prior to receipt of Bids unless written request for approval has
been received by the Engineer at least 7 days prior to the date for receipt of Bids. Such
requests shall include the name of the material or equipment for which it is to be substituted
and a complete description of the proposed substitution including drawings, performance and
test data, and other information necessary for an evaluation. A statement setting forth changes
in other materials, equipment or other portions of the work including changes in the work of
other contracts that incorporation of the proposed substitution would require shall be included.
The burden of proof of the merit of the proposed substitution is upon the proposer. The
Engineer's decision of approval or disapproval of a proposed substitution shall be final. Refer to
Division 1 for additional requirements.

If the Engineer approves a proposed substitution prior to receipt of bids, such approval will be
set forth in an addendum. Bidders shall not rely upon approvals made in any other manner.

No substitutions will be considered after the contract award unless specifically provided in the
contract documents.

2.04 UL LABEL

A. All materials, devices, etc. installed under this contract shall bear the UL label, or be UL listed
as applicable except those specified items not covered by existing UL Standards.
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PART 3 EXECUTION
3.01 REBATES

A. The work of this contract may include equipment, controls or systems to be furnished and/or
installed that qualify for rebate(s) under local utility company energy conservation and efficiency
programs.

B. In such instance(s), the Contractor shall cooperate with the Owner by providing information and
filings as necessary for the Owner to receive the rebate(s).

3.02 INSPECTION OF SITE
A. Determine information regarding existing construction by the site inspection prior to bidding.

B. By submitting a bid for this work, contractor agrees he has inspected the existing site and
familiarized himself with existing conditions and how they relate to the contract documents.

3.03 COMMON REQUIREMENTS FOR ELECTRICAL INSTALLATION

A. Examine the site and drawings before proceeding with the layout and installation of this work.
Locate work so it does not interfere with access to service for any equipment.

B. Obtain and follow manufacturer's installation instructions in the installation of all electrical
equipment. Observe all restrictions imposed by the equipment manufacturer, UL label, NEC, or
other applicable code in regard to setting; anchoring; hanging; clearances; electric, magnetic or
thermal separation; shielding; weather and moisture protection. In case of conflict between the
specifications herein and instructions or code governing the installation, notify the Engineer and
receive his instructions before proceeding.

C. Arrange exposed work as closely as practicable to wall or ceiling surfaces and in accurate
alignment with exposed features of structure and/or trim. Locate concealed work so fittings,
connectors, and other projections will clear surfaces. Where the option of more than one
material is given, selection shall be confined to those which may be properly installed.

D. Install all work in a neat and workmanlike manner by workmen thoroughly qualified in the trade
or duties they are to perform. Rough work will be rejected.

E. The Contractor is responsible for correct size and location of chases, slots, and openings
require and will be liable for any cutting or patching made necessary by his failure to make
proper arrangements in this respect.

F. Maintain a competent full-time superintendent on the job to oversee and coordinate work with
other trades, receive instructions from the Architect/Engineer, make layout of work to suit actual
conditions, and to satisfy requirements of the drawings, specifications, and good workmanship.

3.04 PAINTING

A. Protect the manufacturer's finish on equipment that is so finished. Clean and/or touch-up as
necessary to repair damage at the end of the job.

3.05 CLEANING & RUBBISH
A. During the work, keep the premises clear of unnecessary accumulation of debris.

B. Plug or cap open ends of conduits to prevent the entrance of dirt and/or moisture during
construction. Protect boxes, panel enclosures, etc. against the entrance of mortar, plaster,
moisture, and other foreign material during construction, and thoroughly clean these spaces
before pulling wires, and again, if necessary, before installing covers of fronts.

C. On completion of the work, remove all rubbish and debris resulting from the work or the work of
subcontractors and dispose of same.

D. All equipment, fixtures, etc. shall be thoroughly cleaned of accumulated dust, plaster, or other
dirt and left in a satisfactory condition for use.

END OF SECTION

Common Work Results for Electrical
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SECTION 26 0519
LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES

PART 1 GENERAL
1.01 SECTION INCLUDES
A. Single conductor building wire.
B. Metal-clad cable.
C. Wiring connectors.
D. Electrical tape.
1.02 RELATED REQUIREMENTS

A. Section 26 0526 - Grounding and Bonding for Electrical Systems: Additional requirements for
grounding conductors and grounding connectors.

PART 2 PRODUCTS
2.01 CONDUCTOR AND CABLE APPLICATIONS

A. Do not use conductors and cables for applications other than as permitted by NFPA 70 and
product listing.

B. Provide single conductor building wire installed in suitable raceway unless otherwise indicated,
permitted, or required.

2.02 CONDUCTOR AND CABLE GENERAL REQUIREMENTS
A. Provide products that comply with requirements of NFPA 70.
B. Provide products listed, classified, and labeled as suitable for the purpose intended.

C. Unless specifically indicated to be excluded, provide all required conduit, boxes, wiring,
connectors, etc. as required for a complete operating system.

Comply with NEMA WC 70.
Thermoplastic-Insulated Conductors and Cables: Listed and labeled as complying with UL 83.
Thermoset-Insulated Conductors and Cables: Listed and labeled as complying with UL 44.

®mmo

Conductor Material:

1. Provide copper conductors only. Aluminum conductors are not acceptable for this project.
Conductor sizes indicated are based on copper.

2. Copper Conductors: Soft drawn annealed, 98 percent conductivity, uncoated copper
conductors complying with ASTM B3, ASTM B8, or ASTM B787/B787M unless otherwise
indicated.

3. Tinned Copper Conductors: Comply with ASTM B33.

H. Minimum Conductor Size:
1. Branch Circuits: 12 AWG.

I.  Conductor Color Coding:
1. Color code conductors as indicated unless otherwise required by the authority having
jurisdiction. Maintain consistent color coding throughout project.
2. Color Coding Method: Integrally colored insulation.
3. Color Code:
a. 480Y/277 V, 3 Phase, 4 Wire System:
1) Phase A: Brown.
2) Phase B: Orange.
3) Phase C: Yellow.
4) Neutral/Grounded: Gray.
b. 208Y/120 V, 3 Phase, 4 Wire System:

Low-Voltage Electrical Power Conductors and Cables
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Phase A: Black.
Phase B: Red.
Phase C: Blue.
) Neutral/Grounded: White.
c. Equipment Ground, All Systems: Green.

L=

2.03 SINGLE CONDUCTOR BUILDING WIRE
A. Description: Single conductor insulated wire.

B.

Conductor Stranding:
1. Feeders and Branch Circuits: Stranded.
a. Size 12 AWG and Smaller: Solid.
b. Size 10 AWG and Larger: Stranded.
2.  Control Circuits: Stranded.

Insulation Voltage Rating: 600 V.

Insulation:
1.  Copper Building Wire: Type THHN/THWN or THHN/THWN-2, except as indicated below.
a. Installed Underground: Type XHHW-2.

2.04 METAL-CLAD CABLE

A.

nmoo

Description: NFPA 70, Type MC cable listed and labeled as complying with UL 1569, and listed
for use in classified firestop systems to be used.

Conductor Stranding:
1. Size 12 AWG and Smaller: Solid.
2. Size 10 AWG and Larger: Stranded.

Insulation Voltage Rating: 600 V.

Insulation: Type THHN, THHN/THWN, or THHN/THWN-2.
Grounding: Full-size integral equipment grounding conductor.
Armor: Steel, interlocked tape.

2.05 WIRING CONNECTORS
A. Description: Wiring connectors appropriate for the application, suitable for use with the

conductors to be connected, and listed as complying with UL 486A-486B or UL 486C as
applicable.

2.06 ACCESSORIES
A. Electrical Tape:

1. Vinyl Color Coding Electrical Tape: Integrally colored to match color code indicated; listed
as complying with UL 510; minimum thickness of 7 mil (0.18 mm); resistant to abrasion,
corrosion, and sunlight; suitable for continuous temperature environment up to 221
degrees F (105 degrees C).

2. Vinyl Insulating Electrical Tape: Complying with ASTM D3005 and listed as complying
with UL 510; minimum thickness of 7 mil (0.18 mm); resistant to abrasion, corrosion, and
sunlight; conformable for application down to 0 degrees F (-18 degrees C) and suitable for
continuous temperature environment up to 221 degrees F (105 degrees C).

PART 3 EXECUTION
3.01 INSTALLATION
A. Circuiting Requirements:

PROJECT 9353.00

1. Unless dimensioned, circuit routing indicated is diagrammatic.
2.  Arrange circuiting to minimize splices.
3. Maintain separation of wiring for emergency systems in accordance with NFPA 70.

Low-Voltage Electrical Power Conductors and Cables
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Install products in accordance with manufacturer's instructions.
Perform work in accordance with NECA 1 (general workmanship).
Install metal-clad cable (Type MC) in accordance with NECA 120.

Installation in Raceway:

1. Tape ends of conductors and cables to prevent infiltration of moisture and other
contaminants.

2. Pull all conductors and cables together into raceway at same time.

3. Do not damage conductors and cables or exceed manufacturer's recommended maximum
pulling tension and sidewall pressure.

4. Use suitable wire pulling lubricant where necessary, except when lubricant is not
recommended by the manufacturer.

F. Paralleled Conductors: Install conductors of the same length and terminate in the same
manner.

moow

G. Secure and support conductors and cables in accordance with NFPA 70 using suitable
supports and methods approved by the authority having jurisdiction. Provide independent
support from building structure. Do not provide support from raceways, piping, ductwork, or
other systems.

H. Terminate cables using suitable fittings.
1. Metal-Clad Cable (Type MC):
a. Use listed fittings.
b. Cut cable armor only using specialized tools to prevent damaging conductors or
insulation. Do not use hacksaw or wire cutters to cut armor.

I.  Install conductors with a minimum of 12 inches (300 mm) of slack at each outlet.

J.  Neatly train and bundle conductors inside boxes, wireways, panelboards and other equipment
enclosures.

K. Group or otherwise identify neutral/grounded conductors with associated ungrounded
conductors inside enclosures in accordance with NFPA 70.

L. Make wiring connections using specified wiring connectors.

1. Make splices and taps only in accessible boxes. Do not pull splices into raceways or make
splices in conduit bodies or wiring gutters.

2. Remove appropriate amount of conductor insulation for making connections without
cutting, nicking or damaging conductors.

3. Do not remove conductor strands to facilitate insertion into connector.

4. Clean contact surfaces on conductors and connectors to suitable remove corrosion,
oxides, and other contaminates. Do not use wire brush on plated connector surfaces.

M. Insulate splices and taps that are made with uninsulated connectors using methods suitable for
the application, with insulation and mechanical strength at least equivalent to unspliced
conductors.

N. Insulate ends of spare conductors using vinyl insulating electrical tape.

o

Install firestopping to preserve fire resistance rating of partitions and other elements.

P. Unless specifically indicated to be excluded, provide final connections to all equipment and
devices, including those furnished by others, as required for a complete operating system.

END OF SECTION

Low-Voltage Electrical Power Conductors and Cables
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SECTION 26 0526
GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS

PART 1 GENERAL
1.01 SECTION INCLUDES

A
B.
C.

Grounding and bonding requirements.
Conductors for grounding and bonding.
Connectors for grounding and bonding.

PART 2 PRODUCTS
2.01 GROUNDING AND BONDING REQUIREMENTS

A. Existing Work: Where existing grounding and bonding system components are indicated to be
reused, they may be reused only where they are free from corrosion, integrity and continuity are
verified, and where acceptable to the authority having jurisdiction.

B. Do not use products for applications other than as permitted by NFPA 70 and product listing.

C. Unless specifically indicated to be excluded, provide all required components, conductors,
connectors, conduit, boxes, fittings, supports, accessories, etc. as necessary for a complete
grounding and bonding system.

D. Where conductor size is not indicated, size to comply with NFPA 70 but not less than applicable
minimum size requirements specified.

E. Grounding System Resistance:

1. Achieve specified grounding system resistance under normally dry conditions unless
otherwise approved by Engineer. Precipitation within the previous 48 hours does not
constitute normally dry conditions.

2.  Grounding Electrode System: Not greater than 5 ohms to ground, when tested according
to IEEE 81 using "fall-of-potential" method.

F. Separately Derived System Grounding:

1.  Separately derived systems include, but are not limited to:

a. Transformers (except autotransformers such as buck-boost transformers).

2. Provide grounding electrode conductor to connect derived system grounded conductor to
nearest effectively grounded metal building frame. Unless otherwise indicated, make
connection at neutral (grounded) bus in source enclosure.

3. Provide bonding jumper to connect derived system grounded conductor to nearest metal
building frame and nearest metal water piping in the area served by the derived system,
where not already used as a grounding electrode for the derived system. Make connection
at same location as grounding electrode conductor connection.

4. Provide system bonding jumper to connect system grounded conductor to equipment
ground bus. Make connection at same location as grounding electrode conductor
connection. Do not make any other connections between neutral (grounded) conductors
and ground on load side of separately derived system disconnect.

5. Where the source and first disconnecting means are in separate enclosures, provide
supply-side bonding jumper between source and first disconnecting means.

G. Bonding and Equipment Grounding:

1. Provide bonding for equipment grounding conductors, equipment ground busses, metallic
equipment enclosures, metallic raceways and boxes, device grounding terminals, and
other normally non-current-carrying conductive materials enclosing electrical
conductors/equipment or likely to become energized as indicated and in accordance with
NFPA 70.

2. Provide insulated equipment grounding conductor in each feeder and branch circuit
raceway. Do not use raceways as sole equipment grounding conductor.

PROJECT 9353.00 Grounding and Bonding for Electrical Systems 26 0526 - 1
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Where circuit conductor sizes are increased for voltage drop, increase size of equipment
grounding conductor proportionally in accordance with NFPA 70.
Unless otherwise indicated, connect wiring device grounding terminal to branch circuit
equipment grounding conductor and to outlet box with bonding jumper.
Terminate branch circuit equipment grounding conductors on solidly bonded equipment
ground bus only. Do not terminate on neutral (grounded) or isolated/insulated ground bus.
Provide bonding jumper across expansion or expansion/deflection fittings provided to
accommodate conduit movement.

2.02 GROUNDING AND BONDING COMPONENTS
A. General Requirements:

1.
2.

Provide products listed, classified, and labeled as suitable for the purpose intended.
Provide products listed and labeled as complying with UL 467 where applicable.

B. Conductors for Grounding and Bonding, in Addition to Requirements of Section 26 0526:

1.

Use insulated copper conductors unless otherwise indicated.
a. Exceptions:
1)  Use bare copper conductors where installed underground in direct contact with
earth.
2) Use bare copper conductors where directly encased in concrete (not in
raceway).

C. Connectors for Grounding and Bonding:

1.

2.

3.

Description: Connectors appropriate for the application and suitable for the conductors
and items to be connected; listed and labeled as complying with UL 467.

Unless otherwise indicated, use exothermic welded connections for underground,
concealed and other inaccessible connections.

Unless otherwise indicated, use mechanical connectors, compression connectors, or
exothermic welded connections for accessible connections.

PART 3 EXECUTION
3.01 INSTALLATION
A. Install products in accordance with manufacturer's instructions.

B. Perform work in accordance with NECA 1 (general workmanship).

C. Make grounding and bonding connections using specified connectors.

1.

Remove appropriate amount of conductor insulation for making connections without
cutting, nicking or damaging conductors. Do not remove conductor strands to facilitate
insertion into connector.

Remove nonconductive paint, enamel, or similar coating at threads, contact points, and
contact surfaces.

Exothermic Welds: Make connections using molds and weld material suitable for the
items to be connected in accordance with manufacturer's recommendations.

Mechanical Connectors: Secure connections according to manufacturer's recommended
torque settings.

Compression Connectors: Secure connections using manufacturer's recommended tools
and dies.

D. Identify grounding and bonding system components in accordance with Section 26 0553.
3.02 FIELD QUALITY CONTROL

A. Inspect and test in accordance with NETA ATS except Section 4.

B. Perform inspections and tests listed in NETA ATS, Section 7.13.

C. Perform ground electrode resistance tests under normally dry conditions. Precipitation within
the previous 48 hours does not constitute normally dry conditions.

PROJECT 9353.00
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D. Investigate and correct deficiencies where measured ground resistances do not comply with
specified requirements.
E. Submit detailed reports indicating inspection and testing results and corrective actions taken.
END OF SECTION

Grounding and Bonding for Electrical Systems
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SECTION 26 0529
HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS

PART 1 GENERAL
1.01 SECTION INCLUDES

A. Support and attachment requirements and components for equipment, conduit, cable, boxes,
and other electrical work.

1.02 RELATED REQUIREMENTS

A. Section 26 0533.13 - Conduit for Electrical Systems: Additional support and attachment
requirements for conduits.

B. Section 26 0533.16 - Boxes for Electrical Systems: Additional support and attachment
requirements for boxes.

PART 2 PRODUCTS
2.01 SUPPORT AND ATTACHMENT COMPONENTS

A. General Requirements:

1. Provide all required hangers, supports, anchors, fasteners, fittings, accessories, and
hardware as necessary for the complete installation of electrical work.

2. Provide products listed, classified, and labeled as suitable for the purpose intended, where
applicable.

3.  Where support and attachment component types and sizes are not indicated, select in
accordance with manufacturer's application criteria as required for the load to be
supported with a minimum safety factor of 5. Include consideration for vibration,
equipment operation, and shock loads where applicable.

4. Do not use products for applications other than as permitted by NFPA 70 and product
listing.

5. Steel Components: Use corrosion resistant materials suitable for the environment where
installed.

a. Zinc-Plated Steel: Electroplated in accordance with ASTM B633.
b. Galvanized Steel: Hot-dip galvanized after fabrication in accordance with ASTM
A123/A123M or ASTM A153/A153M.

B. Conduit and Cable Supports: Straps, clamps, etc. suitable for the conduit or cable to be
supported.
1. Conduit Straps: One-hole or two-hole type; steel or malleable iron.
2.  Conduit Clamps: Bolted type unless otherwise indicated.

C. Outlet Box Supports: Hangers, brackets, etc. suitable for the boxes to be supported.

D. Metal Channel (Strut) Framing Systems: Factory-fabricated continuous-slot metal channel
(strut) and associated fittings, accessories, and hardware required for field-assembly of
supports.

1.  Comply with MFMA-4.

E. Hanger Rods: Threaded zinc-plated steel unless otherwise indicated.

F. Anchors and Fasteners:
1. Unless otherwise indicated and where not otherwise restricted, use the anchor and
fastener types indicated for the specified applications.

PART 3 EXECUTION
3.01 INSTALLATION
A. Install products in accordance with manufacturer's instructions.
B. Perform work in accordance with NECA 1 (general workmanship).

Hangers and Supports for Electrical Systems
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C. Provide independent support from building structure. Do not provide support from piping,
ductwork, or other systems.

D. Do not penetrate or otherwise notch or cut structural members without approval of Structural
Engineer.

E. Equipment Support and Attachment:

1. Use metal fabricated supports or supports assembled from metal channel (strut) to
support equipment as required.

2. Use metal channel (strut) secured to studs to support equipment surface-mounted on
hollow stud walls when wall strength is not sufficient to resist pull-out.

3. Use metal channel (strut) to support surface-mounted equipment in wet or damp locations
to provide space between equipment and mounting surface.

4. Securely fasten floor-mounted equipment. Do not install equipment such that it relies on
its own weight for support.

F. Secure fasteners according to manufacturer's recommended torque settings.
G. Remove temporary supports.
END OF SECTION

Hangers and Supports for Electrical Systems
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SECTION 26 0533.13
CONDUIT FOR ELECTRICAL SYSTEMS

PART 1 GENERAL

1.01 SECTION INCLUDES
A. Galvanized steel rigid metal conduit (RMC).

Aluminum rigid metal conduit (RMC).

PVC-coated galvanized steel rigid metal conduit (RMC).

Electrical metallic tubing (EMT).

Rigid polyvinyl chloride (PVC) conduit.

Liquidtight flexible nonmetallic conduit (LFNC).

. Conduit fittings.

1.02 REFERENCE STANDARDS
A. ANSI C80.1 - American National Standard for Electrical Rigid Steel Conduit (ERSC).
B. ANSI C80.3 - American National Standard for Electrical Metallic Tubing -- Steel (EMT-S).

C. ANSI C80.5 - American National Standard for Electrical Rigid Metal Conduit -- Aluminum
(ERMC-A).

ANSI C80.6 - American National Standard for Electrical Intermediate Metal Conduit (EIMC).
NECA 1 - Standard for Good Workmanship in Electrical Construction.

NECA 101 - Standard for Installing Steel Conduits (Rigid, IMC, EMT).

NECA 102 - Standard for Installing Aluminum Rigid Metal Conduit.

NECA 111 - Standard for Installing Nonmetallic Raceways (RNC, ENT, LFNC).

NEMA FB 1 - Fittings, Cast Metal Boxes, and Conduit Bodies for Conduit, Electrical Metallic
Tubing, and Cable.

NEMA RN 1 - Polyvinyl-Chloride (PVC) Externally Coated Galvanized Rigid Steel Conduit and
Intermediate Metal Conduit.

NEMA TC 2 - Electrical Polyvinyl Chloride (PVC) Conduit.

NEMA TC 3 - Polyvinyl Chloride (PVC) Fittings for Use with Rigid PVC Conduit and Tubing.
NFPA 70 - National Electrical Code.

UL 6 - Electrical Rigid Metal Conduit-Steel.

UL 6A - Electrical Rigid Metal Conduit-Aluminum, Red Brass, and Stainless Steel.
UL 514B - Conduit, Tubing, and Cable Fittings.

UL 651 - Schedule 40, 80, Type EB and A Rigid PVC Conduit and Fittings.

UL 797 - Electrical Metallic Tubing-Steel.

UL 1242 - Electrical Intermediate Metal Conduit-Steel.

UL 1660 - Liquid-Tight Flexible Nonmetallic Conduit.

PART 2 PRODUCTS

2.01 CONDUIT APPLICATIONS

A. Do not use conduit and associated fittings for applications other than as permitted by NFPA 70
and product listing.
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B. Unless otherwise indicated and where not otherwise restricted, use the conduit types indicated
for the specified applications. Where more than one listed application applies, comply with the

Conduit for Electrical Systems
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most restrictive requirements. Where conduit type for a particular application is not specified,
use galvanized steel rigid metal conduit.

Underground:

1. Under Slab on Grade: Use rigid PVC conduit or HDPE conduit.

2. Exterior, Direct-Buried: Use rigid PVC conduit or HDPE conduit.

3.  Exterior, Embedded Within Concrete: Use galvanized steel rigid metal conduit,
intermediate metallic conduit (IMC), PVC-coated galvanized steel rigid metal conduit, rigid
PVC conduit, or reinforced thermosetting resin conduit (RTRC).

4.  Where rigid polyvinyl (PVC) or HDPE conduit is provided, transition to galvanized steel
rigid metal conduit where emerging from underground.

Concealed Above Accessible Ceilings: Use galvanized steel rigid metal conduit, intermediate
metal conduit (IMC), or electrical metallic tubing (EMT).

Exposed, Interior, Not Subject to Physical Damage: Use galvanized steel rigid metal conduit,
intermediate metal conduit (IMC), or electrical metallic tubing (EMT).

Exposed, Interior, Subject to Physical Damage: Use galvanized steel rigid metal conduit or
intermediate metal conduit (IMC).

Exposed, Exterior: Use galvanized steel rigid metal conduit, intermediate metal conduit (IMC),
or PVC-coated galvanized steel rigid metal conduit.

Corrosive Locations Above Ground: Use PVC-coated galvanized steel rigid metal conduit,
aluminum rigid metal conduit, or reinforced thermosetting resin conduit (RTRC).

2.02 CONDUIT REQUIREMENTS

A

o w

E.

Existing Work: Where existing conduits are indicated to be reused, they may be reused only
where they comply with specified requirements, are free from corrosion, and integrity is verified
by pulling a mandrel through them.

Provide all conduit, fittings, supports, and accessories required for a complete raceway system.
Provide products listed, classified, and labeled as suitable for the purpose intended.

Minimum Conduit Size, Unless Otherwise Indicated:

1. Emergency lighting Circuits: 1/2 inch (16 mm) trade size
2. Branch Circuits: 3/4 inch (21 mm) trade size.

3.  Branch Circuit Homeruns: 3/4 inch (21 mm) trade size.
4. Underground, Exterior: 1 inch (27 mm) trade size.

Where conduit size is not indicated, size to comply with NFPA 70 but not less than applicable
minimum size requirements specified.

2.03 GALVANIZED STEEL RIGID METAL CONDUIT (RMC)

A

B.

Description: NFPA 70, Type RMC galvanized steel rigid metal conduit complying with ANSI

C80.1 and listed and labeled as complying with UL 6.

Fittings:

1. Non-Hazardous Locations: Use fittings complying with NEMA FB 1 and listed and labeled
as complying with UL 514B.

2. Material: Use steel or malleable iron.

3. Connectors and Couplings: Use threaded type fittings only. Threadless set screw and
compression (gland) type fittings are not permitted.

2.04 ALUMINUM RIGID METAL CONDUIT (RMC)

A. Description: NFPA 70, Type RMC aluminum rigid metal conduit complying with ANSI C80.5
and listed and labeled as complying with UL 6A.
B. Fittings:
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1. Non-Hazardous Locations: Use fittings complying with NEMA FB 1 and listed and labeled
as complying with UL 514B.
Material: Use aluminum.

3. Connectors and Couplings: Use threaded type fittings only. Threadless set screw and
compression (gland) type fittings are not permitted.

N

2.05 INTERMEDIATE METAL CONDUIT (IMC)

A.

B.

Description: NFPA 70, Type IMC galvanized steel intermediate metal conduit complying with

ANSI C80.6 and listed and labeled as complying with UL 1242.

Fittings:

1. Non-Hazardous Locations: Use fittings complying with NEMA FB 1 and listed and labeled
as complying with UL 514B.

2. Material: Use steel or malleable iron.

3. Connectors and Couplings: Use threaded type fittings only. Threadless set screw and
compression (gland) type fittings are not permitted.

2.06 PVC-COATED GALVANIZED STEEL RIGID METAL CONDUIT (RMC)

A.

w

D.

Description: NFPA 70, Type RMC galvanized steel rigid metal conduit with external polyvinyl
chloride (PVC) coating complying with NEMA RN 1 and listed and labeled as complying with UL
6.

Exterior Coating: Polyvinyl chloride (PVC), nominal thickness of 40 mil (1.02 mm).

PVC-Coated Fittings:

1. Manufacturer: Same as manufacturer of PVC-coated conduit to be installed.

2.  Non-Hazardous Locations: Use fittings listed and labeled as complying with UL 514B.
3. Material: Use steel or malleable iron.

4. Exterior Coating: Polyvinyl chloride (PVC), minimum thickness of 40 mil (1.02 mm).

PVC-Coated Supports: Furnish with exterior coating of polyvinyl chloride (PVC), minimum
thickness of 15 mil (0.38 mm).

2.07 ELECTRICAL METALLIC TUBING (EMT)

A.

B.

Description: NFPA 70, Type EMT steel electrical metallic tubing complying with ANSI C80.3
and listed and labeled as complying with UL 797.

Fittings:
1. Description: Fittings complying with NEMA FB 1 and listed and labeled as complying with
UL 514B.

2. Material: Use steel or malleable iron.
3. Connectors and Couplings: Use compression (gland) or set-screw type.
a. Do not use indenter type connectors and couplings.

2.08 RIGID POLYVINYL CHLORIDE (PVC) CONDUIT

A.

Description: NFPA 70, Type PVC rigid polyvinyl chloride conduit complying with NEMA TC 2
and listed and labeled as complying with UL 651; Schedule 40 unless otherwise indicated,
Schedule 80 where subject to physical damage; rated for use with conductors rated 90 degrees
C.

Fittings:
1. Manufacturer: Same as manufacturer of conduit to be connected.

2. Description: Fittings complying with NEMA TC 3 and listed and labeled as complying with
UL 651; material to match conduit.

2.09 LIQUIDTIGHT FLEXIBLE NONMETALLIC CONDUIT (LFNC)

A. Description: NFPA 70, Type LFNC liquidtight flexible nonmetallic conduit listed and labeled as
complying with UL 1660.
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Fittings:

1. Manufacturer: Same as manufacturer of conduit to be connected.

2. Description: Fittings complying with NEMA FB 1 and listed and labeled as complying with
UL 514B; suitable for the type of conduit to be connected.

PART 3 EXECUTION
3.01 INSTALLATION

A. Install products in accordance with manufacturer's instructions.
B. Perform work in accordance with NECA 1 (general workmanship).
C. Install galvanized steel rigid metal conduit (RMC) in accordance with NECA 101.
D. Install aluminum rigid metal conduit (RMC) in accordance with NECA 102.
E. Install intermediate metal conduit (IMC) in accordance with NECA 101.
F. Install PVC-coated galvanized steel rigid metal conduit (RMC) using only tools approved by the
manufacturer.
G. Install rigid polyvinyl chloride (PVC) conduit in accordance with NECA 111.
H. Install liquidtight flexible nonmetallic conduit (LFNC) in accordance with NECA 111.
. Conduit Routing:
1. Unless dimensioned, conduit routing indicated is diagrammatic.
2. When conduit destination is indicated without specific routing, determine exact routing
required.
3. Conceal all conduits unless specifically indicated to be exposed.
4. Route conduits above water and drain piping where possible.
5. Arrange conduit to prevent moisture traps. Provide drain fittings at low points and at
sealing fittings where moisture may collect.
6. Maintain minimum clearance of 6 inches (150 mm) between conduits and piping for other
systems.
J.  Conduit Support:
1. Secure and support conduits in accordance with NFPA 70 and Section 26 0529 using
suitable supports and methods approved by the authority having jurisdiction.
2. Provide independent support from building structure. Do not provide support from piping,
ductwork, or other systems.
3. Installation Above Suspended Ceilings: Do not provide support from ceiling support
system. Do not provide support from ceiling grid or allow conduits to lay on ceiling tiles.
K. Connections and Terminations:
1. Use approved zinc-rich paint or conduit joint compound on field-cut threads of galvanized
steel conduits prior to making connections.
2. Where two threaded conduits must be joined and neither can be rotated, use three-piece
couplings or split couplings. Do not use running threads.
3.  Use suitable adapters where required to transition from one type of conduit to another.
4.  Provide drip loops for liquidtight flexible conduit connections to prevent drainage of liquid
into connectors.
5. Terminate threaded conduits in boxes and enclosures using threaded hubs or double lock
nuts for dry locations and raintight hubs for wet locations.
6. Provide insulating bushings or insulated throats at all conduit terminations to protect
conductors.
7. Secure joints and connections to provide maximum mechanical strength and electrical
continuity.
L. Penetrations:
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1. Do not penetrate or otherwise notch or cut structural members, including footings and

grade beams, without approval of Structural Engineer.

Make penetrations perpendicular to surfaces unless otherwise indicated.

3. Provide sleeves for penetrations as indicated or as required to facilitate installation. Set

sleeves flush with exposed surfaces unless otherwise indicated or required.

Conceal bends for conduit risers emerging above ground.

Seal interior of conduits entering the building from underground at first accessible point to

prevent entry of moisture and gases.

6. Where conduits penetrate waterproof membrane, seal as required to maintain integrity of
membrane.

7. Make penetrations for roof-mounted equipment within associated equipment openings and
curbs where possible to minimize roofing system penetrations. Where penetrations are
necessary, seal as indicated or as required to preserve integrity of roofing system and
maintain roof warranty. Include proposed locations of penetrations and methods for
sealing with submittals.

8. Install firestopping to preserve fire resistance rating of partitions and other elements.

N

S

M. Underground Installation:
1. Minimum Cover, Unless Otherwise Indicated or Required:
a. Underground, Exterior: 42" inches.
b. Under Slab on Grade: 12 inches (300 mm) to bottom of slab.
2. Provide underground warning tape in accordance with Section 26 0553 along entire
conduit length.

N. Conduit Movement Provisions: Where conduits are subject to movement, provide expansion
and expansion/deflection fittings to prevent damage to enclosed conductors or connected
equipment. This includes, but is not limited to:

1. Where conduits cross structural joints intended for expansion, contraction, or deflection.

2. Where calculated in accordance with NFPA 70 for rigid polyvinyl chloride (PVC) conduit
installed above ground to compensate for thermal expansion and contraction.

3. Where conduits are subject to earth movement by settlement or frost.

O. Condensation Prevention: Where conduits cross barriers between areas of potential
substantial temperature differential, provide sealing fitting or approved sealing compound at an
accessible point near the penetration to prevent condensation. This includes, but is not limited
to:

1. Where conduits pass from outdoors into conditioned interior spaces.
2. Where conduits pass from unconditioned interior spaces into conditioned interior spaces.

P. Provide grounding and bonding in accordance with Section 26 0526.
END OF SECTION

Conduit for Electrical Systems
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SECTION 26 0533.16
BOXES FOR ELECTRICAL SYSTEMS

PART 1 GENERAL
1.01 SECTION INCLUDES

A. Outlet and device boxes up to 100 cubic inches (1,650 cu cm), including those used as junction
and pull boxes.

B. Cabinets and enclosures, including junction and pull boxes larger than 100 cubic inches (1,650

cu cm).
PART 2 PRODUCTS
2.01 BOXES

A. General Requirements:

1. Do not use boxes and associated accessories for applications other than as permitted by
NFPA 70 and product listing.

2. Provide all boxes, fittings, supports, and accessories required for a complete raceway
system and to accommodate devices and equipment to be installed.

3. Provide products listed, classified, and labeled as suitable for the purpose intended.

4. Where box size is not indicated, size to comply with NFPA 70 but not less than applicable
minimum size requirements specified.

5.  Provide grounding terminals within boxes where equipment grounding conductors
terminate.

B. Outlet and Device Boxes Up to 100 cubic inches (1,650 cu cm), Including Those Used as
Junction and Pull Boxes:
1.  Use sheet-steel boxes for dry locations unless otherwise indicated or required.
2. Use cast iron boxes or cast aluminum boxes for damp or wet locations unless otherwise
indicated or required; furnish with compatible weatherproof gasketed covers.
3.  Use suitable concrete type boxes where flush-mounted in concrete.
4. Use suitable masonry type boxes where flush-mounted in masonry walls.
5. Use raised covers suitable for the type of wall construction and device configuration where
required.
Use shallow boxes where required by the type of wall construction.
Do not use "through-wall" boxes designed for access from both sides of wall.
8. Sheet-Steel Boxes: Comply with NEMA OS 1, and list and label as complying with UL
514A.
9. Cast Metal Boxes: Comply with NEMA FB 1, and list and label as complying with UL
514A; furnish with threaded hubs.
10. Boxes for Ganged Devices: Use multigang boxes of single-piece construction. Do not use
field-connected gangable boxes unless specifically indicated or permitted.

No

C. Cabinets and Enclosures, Including Junction and Pull Boxes Larger Than 100 cubic inches
(1,650 cu cm):
1.  Comply with NEMA 250, and list and label as complying with UL 50 and UL 50E, or UL
508A.
2. NEMA 250 Environment Type, Unless Otherwise Indicated:
3. Junction and Pull Boxes Larger Than 100 cubic inches (1,650 cu cm):
a. Provide screw-cover or hinged-cover enclosures unless otherwise indicated.

PART 3 EXECUTION
3.01 INSTALLATION
A. Install products in accordance with manufacturer's instructions.

Boxes for Electrical Systems
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B. Install boxes in accordance with NECA 1 (general workmanship) and, where applicable, NECA
130, including mounting heights specified in those standards where mounting heights are not
indicated.

C. Arrange equipment to provide minimum clearances in accordance with manufacturer's

instructions and NFPA 70.

D. Box Supports:

1. Secure and support boxes in accordance with NFPA 70 and Section 26 0529 using
suitable supports and methods approved by the authority having jurisdiction.

2. Provide independent support from building structure except for cast metal boxes (other
than boxes used for fixture support) supported by threaded conduit connections in
accordance with NFPA 70. Do not provide support from piping, ductwork, or other
systems.

E. Install boxes plumb and level.
F. Install boxes as required to preserve insulation integrity.

G. Install permanent barrier between ganged wiring devices when voltage between adjacent
devices exceeds 300 V.

H. Close unused box openings.
I.  Provide grounding and bonding in accordance with Section 26 0526.
END OF SECTION

Boxes for Electrical Systems
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SECTION 26 0553
IDENTIFICATION FOR ELECTRICAL SYSTEMS

PART 1 GENERAL
1.01 SECTION INCLUDES
A. Electrical identification requirements.

B. Identification nameplates and labels.
C. Warning signs and labels.

PART 2 PRODUCTS

2.01 IDENTIFICATION REQUIREMENTS
A. Identification for Equipment:

1.

2.

Use identification nameplate to identify each piece of electrical distribution and control
equipment and associated sections, compartments, and components.

Available Fault Current Documentation: Use identification label to identify the available
fault current and date calculations were performed at locations requiring documentation by
NFPA 70 including but not limited to the following.

a. Service equipment.

b. Industrial control panels.

c. Motor control centers.

d. Elevator control panels.

e. Industrial machinery.

B. Identification for Conductors and Cables:

1.
2.

Color Coding for Power Conductors 600 V and Less: Comply with Section 26 0519.

Use identification nameplate or identification label to identify color code for ungrounded
and grounded power conductors inside door or enclosure at each piece of feeder or
branch-circuit distribution equipment when premises has feeders or branch circuits served
by more than one nominal voltage system.

2.02 IDENTIFICATION NAMEPLATES AND LABELS
A. Identification Nameplates:

1.

Materials:

a. Indoor Clean, Dry Locations: Use plastic nameplates.

b. Outdoor Locations: Use plastic, stainless steel, or aluminum nameplates suitable for
exterior use.

Plastic Nameplates: Two-layer or three-layer laminated acrylic or electrically non-

conductive phenolic with beveled edges; minimum thickness of 1/16 inch (1.6 mm);

engraved text.

Stainless Steel Nameplates: Minimum thickness of 1/32 inch (0.8 mm); engraved or laser-

etched text.

Aluminum Nameplates: Anodized; minimum thickness of 1/32 inch (0.8 mm); engraved or

laser-etched text.

Mounting Holes for Mechanical Fasteners: Two, centered on sides for sizes up to 1 inch

(25 mm) high; Four, located at corners for larger sizes.

B. Identification Labels:

1.

2.

Materials: Use self-adhesive laminated plastic labels; UV, chemical, water, heat, and
abrasion resistant.

Text: Use factory pre-printed or machine-printed text. Do not use handwritten text unless
otherwise indicated.

C. Format for Equipment Identification:

1.

PROJECT 9353.00
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Legend:
a. Equipment designation or other approved description.
Text: All capitalized unless otherwise indicated.
Minimum Text Height:
a. Equipment Designation: 1/2 inch (13 mm).
Color:
a. Normal Power System: White text on black background.

2.03 WARNING SIGNS AND LABELS
A. Comply with ANSI Z535.2 or ANSI Z535.4 as applicable.
B. Warning Signs:

1.

2.
3.

Materials:
a. Indoor Dry, Clean Locations: Use factory pre-printed rigid plastic or self-adhesive
vinyl signs.

Rigid Signs: Provide four mounting holes at corners for mechanical fasteners.
Minimum Size: 7 by 10 inches (178 by 254 mm) unless otherwise indicated.

C. Warning Labels:

1.

2.

3.

Materials: Use factory pre-printed or machine-printed self-adhesive polyester or self-
adhesive vinyl labels; UV, chemical, water, heat, and abrasion resistant; produced using
materials recognized to UL 969.

Machine-Printed Labels: Use thermal transfer process printing machines and accessories
recommended by label manufacturer.

Minimum Size: 2 by 4 inches (51 mm by 102 mm) unless otherwise indicated.

PART 3 EXECUTION
3.01 INSTALLATION

A.
B.

PROJECT 9353.00

Install products in accordance with manufacturer's instructions.

Install identification products to be plainly visible for examination, adjustment, servicing, and
maintenance. Unless otherwise indicated, locate products as follows:

Surface-Mounted Equipment: Enclosure front.

Flush-Mounted Equipment: Inside of equipment door.

Free-Standing Equipment: Enclosure front; also enclosure rear for equipment with rear
access.

Elevated Equipment: Legible from the floor or working platform.

Interior Components: Legible from the point of access.

Conductors and Cables: Legible from the point of access.

Install identification products centered, level, and parallel with lines of item being identified.

Secure nameplates to exterior surfaces of enclosures using stainless steel screws and to
interior surfaces using self-adhesive backing or epoxy cement.

Install self-adhesive labels and markers to achieve maximum adhesion, with no bubbles or
wrinkles and edges properly sealed.

Secure rigid signs using stainless steel screws.

END OF SECTION

Identification for Electrical Systems
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SECTION 26 2416
PANELBOARDS

PART 1 GENERAL
1.01 SECTION INCLUDES

A
B.
C.

Power distribution panelboards.
Load centers.
Overcurrent protective devices for panelboards.

1.02 SUBMITTALS

A.

D.

E.

Product Data: Provide manufacturer's standard catalog pages and data sheets for
panelboards, enclosures, overcurrent protective devices, and other installed components and
accessories.

Shop Drawings: Indicate outline and support point dimensions, voltage, main bus ampacity,
overcurrent protective device arrangement and sizes, short circuit current ratings, conduit entry
locations, conductor terminal information, and installed features and accessories.

Project Record Documents: Record actual installed locations of panelboards and actual
installed circuiting arrangements.

Warranty: Submit sample of manufacturer's warranty and documentation of final execuated
warranty completed in Owner's name and registered with manufacturer.

Maintenance Materials: Furnish the following for Owner's use in maintenance of project.
1. Panelboard Keys: Two of each different key.

1.03 WARRANTY

A.

Manufacturer's Warranty: Provide minimum one year warranty covering repair or replacement
of panelboard showing evidence of failure due to defective materials or workmanship.

PART 2 PRODUCTS
2.01 MANUFACTURERS

A.
B.

Schneider Electric
Or Engineering Pre-Approved Equal

2.02 PANELBOARDS - GENERAL REQUIREMENTS

A. Provide products listed, classified, and labeled as suitable for the purpose intended.
B. Unless otherwise indicated, provide products suitable for continuous operation under the
following service conditions:
1. Altitude: Less than 6,600 feet (2,000 m).
C. Short Circuit Current Rating:
1. Provide panelboards with listed short circuit current rating not less than the available fault
current at the installed location as indicated on the drawings.
D. Mains: Configure for top or bottom incoming feed as indicated or as required for the
installation.
E. Branch Overcurrent Protective Devices: Replaceable without disturbing adjacent devices.
F. Bussing: Sized in accordance with UL 67 temperature rise requirements.
1. Provide solidly bonded equipment ground bus in each panelboard, with a suitable lug for
each feeder and branch circuit equipment grounding conductor.
G. Conductor Terminations: Suitable for use with the conductors to be installed.
H. Enclosures: Comply with NEMA 250, and list and label as complying with UL 50 and UL 50E.
PROJECT 9353.00 Panelboards 26 2416 - 1

02-21-2025



J.

DOC IMCC Electrical Services Upgrade
Coralville, lowa
DAS#9353.00
RFB935300-01
1. Environment Type per NEMA 250: Unless otherwise indicated, as specified for the
following installation locations:
2. Boxes: Galvanized steel unless otherwise indicated.
a. Provide wiring gutters sized to accommodate the conductors to be installed.
3. Fronts:
a. Fronts for Surface-Mounted Enclosures: Same dimensions as boxes.
b.  Fronts for Flush-Mounted Enclosures: Overlap boxes on all sides to conceal rough
opening.
4. Lockable Doors: All locks keyed alike unless otherwise indicated.
Future Provisions: Prepare all unused spaces for future installation of devices including
bussing, connectors, mounting hardware and all other required provisions.

Load centers are not acceptable.

2.03 POWER DISTRIBUTION PANELBOARDS

A.

Description: Panelboards complying with NEMA PB 1, power and feeder distribution type,
circuit breaker type, and listed and labeled as complying with UL 67; ratings, configurations and
features as indicated on the drawings.

Conductor Terminations:

1. Main and Neutral Lug Material: Aluminum, suitable for terminating aluminum or copper
conductors.

2. Main and Neutral Lug Type: Mechanical.

Bussing:
1.  Phase and Neutral Bus Material: Aluminum.
2. Ground Bus Material: Aluminum.

Circuit Breakers:
1. Provide bolt-on type.
2. Provide thermal magnetic circuit breakers unless otherwise indicated.

Enclosures:

1. Provide surface-mounted enclosures unless otherwise indicated.

2. Fronts: Provide door-in-door trim with hinged cover for access to load terminals and
wiring gutters, and separate lockable hinged door with concealed hinges for access to
overcurrent protective device handles without exposing live parts.

3. Provide clear plastic circuit directory holder mounted on inside of door.

2.04 LOAD CENTERS - GREENHOUSE ONLY

A

B.

Description: Circuit breaker type load centers listed and labeled as complying with UL 67;
ratings, configurations, and features as indicated on the drawings.

Bussing:
1. Phase Bus Connections: Arranged for sequential phasing of overcurrent protective
devices.

2. Bus Material: Aluminum or copper.
Circuit Breakers: Thermal magnetic plug-in type.

Enclosures:

1. Provide flush-mounted enclosures unless otherwise indicated.

2. Provide circuit directory label on inside of door or individual circuit labels adjacent to circuit
breakers.

2.05 OVERCURRENT PROTECTIVE DEVICES

A.

Molded Case Circuit Breakers:

Panelboards
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1. Description: Quick-make, quick-break, over center toggle, trip-free, trip-indicating circuit
breakers listed and labeled as complying with UL 489, and complying with FS W-C-375
where applicable; ratings, configurations, and features as indicated on the drawings.

2. Interrupting Capacity:

a. Provide circuit breakers with interrupting capacity as required to provide the short
circuit current rating indicated, but not less than:

b. Fully Rated Systems: Provide circuit breakers with interrupting capacity not less than
the short circuit current rating indicated.

3.  Conductor Terminations:

a. Lug Material: Aluminum, suitable for terminating aluminum or copper conductors.

4. Thermal Magnetic Circuit Breakers: For each pole, furnish thermal inverse time tripping
element for overload protection and magnetic instantaneous tripping element for short
circuit protection.

5.  Multi-Pole Circuit Breakers: Furnish with common trip for all poles.

6. Do not use tandem circuit breakers.

7. Do not use handle ties in lieu of multi-pole circuit breakers.

PART 3 EXECUTION
3.01 INSTALLATION

A.

B.
C.
D.

mnom

l.
J.
K.

Perform work in accordance with NECA 1 (general workmanship).
Install products in accordance with manufacturer's instructions.
Install panelboards in accordance with NECA 407 and NEMA PB 1.1.

Arrange equipment to provide minimum clearances in accordance with manufacturer's
instructions and NFPA 70.

Provide required support and attachment in accordance with Section 26 0529.
Install panelboards plumb.

Install flush-mounted panelboards so that trims fit completely flush to wall with no gaps and
rough opening completely covered.

Mount panelboards such that the highest position of any operating handle for circuit breakers or
switches does not exceed 79 inches (2000 mm) above the floor or working platform.

Provide grounding and bonding in accordance with Section 26 0526.
Install all field-installed branch devices, components, and accessories.
Provide filler plates to cover unused spaces in panelboards.

3.02 FIELD QUALITY CONTROL

A.
B.
C.

See Section 01 4000 - Quality Requirements, for additional requirements.
Inspect and test in accordance with NETA ATS, except Section 4.
Correct deficiencies and replace damaged or defective panelboards or associated components.

3.03 ADJUSTING

A. Adjust tightness of mechanical and electrical connections to manufacturer's recommended
torque settings.

B. Adjust alignment of panelboard fronts.

C. Load Balancing: For each panelboard, rearrange circuits such that the difference between
each measured steady state phase load does not exceed 20 percent and adjust circuit
directories accordingly. Maintain proper phasing for multi-wire branch circuits.

PROJECT 9353.00 Panelboards 262416 -3

02-21-2025



DOC IMCC Electrical Services Upgrade
Coralville, lowa

DAS#9353.00

RFB935300-01

3.04 CLEANING
A. Clean dirt and debris from panelboard enclosures and components according to manufacturer's
instructions.
B. Repair scratched or marred exterior surfaces to match original factory finish.
END OF SECTION

Panelboards
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SECTION 26 3323
EMERGENCY LIGHTING INVERTERS

PART 1 GENERAL
1.01 SECTION INCLUDES

A. Emergency lighting inverters.
1.02 RELATED REQUIREMENTS

A. Section 26 5000 - Lighting:
1. Luminaires for interface with centralized emergency lighting inverters.

1.03 REFERENCE STANDARDS

A. |EEE C62.41.2 - IEEE Recommended Practice on Characterization of Surges in Low-Voltage
(1000 V and less) AC Power Circuits.

NEMA 250 - Enclosures for Electrical Equipment (1000 Volts Maximum).
NFPA 101 - Life Safety Code.
UL 924 - Emergency Lighting and Power Equipment.

UL 2043 - Fire Test for Heat and Visible Smoke Release for Discrete Products and Their
Accessories Installed in Air-Handling Spaces.

1.04 ADMINISTRATIVE REQUIREMENTS

A. Coordination:
1. Coordinate arrangement of electrical equipment with the dimensions and clearance
requirements of the actual equipment to be installed.
2.  Coordinate the work with placement of supports, anchors, etc. required for mounting.

1.05 SUBMITTALS

A. Product Data: Provide manufacturer's standard catalog pages and data sheets for each
product, including ratings, configurations, dimensions, finishes, weights, service condition
requirements, and installed features.

1. Where applicable, include characteristic trip curves for overcurrent protective devices
upon request.
2. Indicate any inverter load restrictions.

moow

B. Operation and Maintenance Data: Include detailed information on system operation,
equipment programming and setup, replacement parts, and recommended maintenance
procedures and intervals.

1.06 DELIVERY, STORAGE, AND HANDLING
A. Receive, inspect, handle, and store products in accordance with manufacturer's instructions.

B. Storein a clean, dry space. Maintain factory wrapping or provide an additional heavy canvas
or heavy plastic cover to protect units from dirt, water, construction debris, and traffic.

C. Handle carefully in accordance with manufacturer's instructions to avoid damage to inverter
system components, enclosure, and finish.

D. Do not exceed maximum ambient temperature requirements for batteries at any time, which
reduces battery service life. Replace batteries exposed to temperatures in excess of
manufacturer's requirements.

PART 2 PRODUCTS
2.01 EMERGENCY LIGHTING INVERTERS - GENERAL REQUIREMENTS

A. Provide complete centralized emergency lighting inverter system consisting of all required
equipment, conduit, boxes, wiring, supports, accessories, system programming, etc. as
necessary for a complete operating system that provides the functional intent indicated.

Emergency Lighting Inverters
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B. Provide products listed, classified, and labeled as suitable for the purpose intended.

C. Inverter Assemblies: Manufactured units consisting of inverters, batteries, enclosures, and
associated components specifically designed for emergency lighting applications;
microprocessor-based utilizing pulse width modulation (PWM) with insulated gate bipolar
transistors (IGBT's); listed and labeled as complying with UL 924.

1. Battery Run Times of 90 Minutes: Listed as complying with UL 924 for "emergency
lighting and power equipment".

2. Battery Run Times Other than 90 Minutes: Listed as complying with UL 924 for "auxiliary
lighting and power equipment”.

D. Provide inverters and associated components suitable for operation at indicated ratings under
the service conditions at the installed location.

E. Increase indicated power ratings as required to accommodate any applicable inverter load
restrictions.

F. Inverters Installed in Spaces Used for Environmental Air: Plenum rated; listed and labeled as
complying with UL 2043, suitable for use in air-handling spaces.

G. Battery System:

1. Provide battery capacity as required for achieving battery run time indicated.

2. Battery Charger: Microprocessor-controlled, temperature compensated; capable of
returning supplied battery(s) from fully discharged to fully charged condition within time
required by NFPA 111 and UL 924 unless otherwise indicated.

3. Provide automatic low voltage battery disconnect to prevent battery "deep discharge"
damage.

H. Enclosures:
1. Environment Type per NEMA 250: Unless otherwise indicated, as specified for the
following installation locations:
a. Indoor Clean, Dry Locations: Type 1 or Type 12.
2. Hinged Doors: Lockable, with all locks keyed alike.
3. Finish: Manufacturer's standard unless otherwise indicated.

I.  Surge Tolerance: Capable of withstanding characteristic surges according to IEEE C62.41.2,
location category B.

J. Automatic Sequence of Operations:
1. Upon failure or degradation of primary/normal input power, transfer load to battery power.
2. When primary/normal input power has been restored, retransfer load to primary/normal
power and recharge battery.

K. Features (Units 500 VA and Larger):
1. Control Functions:

a. Automatic mode.

b. Manual Test Mode: Simulates failure of primary/normal source.

c. Automatic Bypass Mode (UPS Inverters Only): Upon applicable inverter circuit
trouble/fault static transfer switch removes inverter from circuit and delivers power
directly from primary/normal source (when available) to load.

2. Status Indications:

a. Connected to primary/normal source.

b. Connected to battery power.

c. Primary/normal source available.

d. Battery charging.

3. Alarm Indications:
a. Output overload/overcurrent.
b. High temperature.

Emergency Lighting Inverters
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c. Low battery.

2.02 UNINTERRUPTIBLE POWER SUPPLY (UPS) EMERGENCY LIGHTING INVERTERS

A.

Description: Inverters with no transfer time (0 ms) to battery power source upon loss of normal
power source; suitable for emergency operation of incandescent, LED, fluorescent, and HID
light sources.

PART 3 EXECUTION
3.01 EXAMINATION

A.
B.

C.
D.
E.

Verify that field measurements are as indicated.

Verify that the ratings and configurations of inverter assemblies are consistent with the
indicated requirements.

Verify that rough-ins for field connections are in the proper locations.
Verify that mounting surfaces are ready to receive inverter assembilies.
Verify that conditions are satisfactory for installation prior to starting work.

3.02 INSTALLATION

A.
B.

Install products in accordance with manufacturer's instructions.
Install inverter assemblies plumb and level.

3.03 FIELD QUALITY CONTROL

A
B.

C.

D.
E.

Notify Owner and Architect at least two weeks prior to scheduled inspections and tests.

Notify authorities having jurisdiction and comply with their requirements for scheduling
inspections and tests and for observation by their personnel.

Provide all equipment, tools, and supplies required to accomplish inspection and testing,
including load bank.

Prepare and start system in accordance with manufacturer's instructions.

Correct defective work, adjust for proper operation, and retest until entire system complies with
Contract Documents.

3.04 CLOSEOUT ACTIVITIES

A.

B.

PROJECT 9353.00

Demonstration: Demonstrate proper operation of emergency lighting inverter system to Owner,
and correct deficiencies or make adjustments as directed.

Training: Train Owner's personnel on operation, adjustment, and maintenance of emergency

lighting inverter system.

1.  Use operation and maintenance manual as training reference, supplemented with
additional training materials as required.

2. Provide minimum of 2 hours of training.

3. Location: At project site.

END OF SECTION
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SECTION 26 3353
STATIC UNINTERRUPTIBLE POWER SUPPLY

PART 1 GENERAL
1.01 SECTION INCLUDES

A. Charger/rectifier units.

B. Inverter units.

C. Batteries.
1.02 REFERENCE STANDARDS

A. IEEE 519 - IEEE Standard for Harmonic Control in Electric Power Systems.

B. NEMA PE 1 - Uninterruptible Power Systems (UPS) - Specification and Performance
Verification.

C. NFPA 70 - National Electrical Code.
1.03 SUBMITTALS

A. Shop Drawings: Indicate electrical characteristics and connection requirements. Provide
battery rack dimensions; battery type, size, dimensions, and weight; detailed equipment
outlines, weight, and dimensions; location of conduit entry and exit; single-line diagram
indicating metering, control, and external wiring requirements; heat rejection and air flow
requirements.

B. Product Data: Provide catalog sheets and technical data sheets to indicate physical data and
electrical performance, electrical characteristics, and connection requirements.

C. Manufacturer's Installation Instructions: Indicate application conditions and limitations of use
stipulated by product testing agency. Include instructions for storage, handling, protection,
examination, preparation, installation, and starting of product. Include equipment installation
outline, connection diagram for external cabling, internal wiring diagram, and written instruction
for installation.

D. Maintenance Data: Description of servicing procedures; list of major components;
recommended remedial and preventive maintenance procedures; spare parts list.
1.04 QUALITY ASSURANCE
A. Comply with requirements of NFPA 70.
B. Products: Listed, classified, and labeled as suitable for the purpose intended.
1.05 FIELD CONDITIONS

A. Do not store or install unless temperature is maintained between 32 degrees F (0 degrees C)
and 104 degrees F (40 degrees C), at a relative humidity less than 95 percent (non-
condensing).

1.06 WARRANTY

A. Provide five year warranty including coverage for batteries.
PART 2 PRODUCTS
2.01 UNINTERRUPTIBLE POWER SUPPLY (UPS) SYSTEMS

A. System Configuration: Non-redundant type with reverse transfer. Designed for capacity
expansion by addition of parallel modules in field with minimum downtime.

B. Components:
1. Battery.
2. Rectifier/charger to maintain battery charge and to provide input to inverter when utility
power is available.

Static Uninterruptible Power Supply
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3. Inverter to provide power to load during normal operation.
4. Static switch to transfer load automatically and without disturbance between inverter and
utility power.
5. Manual switch to bypass static switch for maintenance.
6. Monitors, sensors, and control circuits.

Design Standards: |IEEE 519 and NEMA PE 1.

2.02 SYSTEM RATINGS AND OPERATING CHARACTERISTICS

A. System Continuous Rating: As indicated on drawings, over entire battery voltage range at
specified power factor. Maintain output voltage within specified limits at any load from full load
to no-load.

B. Battery Capacity: Capable of operating at full load for 2 hours.

C. Input Voltage Operating Range: Plus or minus 10 percent.

D. Input Frequency Operating Range: 60 Hz. Plus or minus 3 Hz.

E. Input Current Limit: Adjustable to maximum of 125 percent of that required to operate at full
load with battery bank on float charge.

F. UPS Power Factor Over Full Range of Loads and Input Voltages: 74 to 100 percent, lagging.

G. Harmonic Distortion of Input Current Wave Form: 5 percent maximum at full load.

H. Output Free Running Frequency: 60 Hz Plus or minus 0.5 percent.

I.  Output Harmonic Distortion: Maximum 5 percent rms total harmonic distortion (THD) and
maximum 3 percent any single harmonic, at rated frequency and voltage, from 10 percent load
to full load and over battery voltage range, measured into a linear load.

J. Efficiency: 98.5 percent at full load, 95 percent at 50 percent load, minimum. Measure
efficiency of unit including battery and isolation transformer losses.

2.03 DESIGN

A. Inverter Type: Pulse-width modulated.

B. Rectifier/Charger Capacity: Sufficient to supply full load to inverter while recharging fully-
discharged battery to 95 percent of full capacity in four hours or less; and within the input
current limits specified.

C. Provide means for on-line testing of UPS, including test points to allow adjusting and servicing.

Provide means for testing static switch while load is bypassed to utility.

D. Mean Time Between Failures: 60,000 hours, minimum.

E. Cooling: Natural convection.

2.04 FABRICATION

A. Electroplate brackets and securing hardware with corrosion resistant material. Secure bolts,
studs and nuts with lock washers.

B. Identify internal wiring at each end of conductor. Provide cabinet grounding lug.

C. Equip air inlet with permanent type filters and pressurize cabinet, or use gaskets around door

and panel openings to prevent entry of dirt.

2.05 BATTERY

A. Storage Battery: Heavy duty industrial battery, designed for auxiliary power service. Provide
battery with impact resistant plastic case. Provide cells with explosion proof vents, clear
containers, and ample space for plate growth without stressing container and cover.

B. Battery Racks: All steel construction, with plastic insulating rails at all points of contact with the
battery case. Paint racks with acid resistant paint.

PROJECT 9353.00 Static Uninterruptible Power Supply 26 3353 - 2
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C. Refer to drawings for battery type and alternate options.
2.06 CONTROLS AND INDICATORS
A. Controls:

1. Inverter operate switch to initiate inverter operation.
2. Battery charge timer.
3. Indicator test switch.
4. Static switch output circuit breaker.
5.  Controls for maintenance bypass switch.
B. Indicators:
1. Inverter synchronized to utility.
2. Load connected to utility.
3. Overtemperature.
C. Meters: Use 1 percent accuracy meters to indicate the following:
1. Rectifier/charger DC voltage and current.
2. Utility, inverter output, and load AC voltage.
3. Load AC current.
4. Inverter output and utility frequency.
5. UPS output watts.

PART 3 EXECUTION
3.01 INSTALLATION

A. Install in accordance with manufacturer's instructions.

B. Provide required support and attachment in accordance with Section 26 0529.
3.02 CLOSEOUT ACTIVITIES

A. Demonstrate operation uninterruptible power supply by simulating an outage.

B. Training: Provide 3 hours of instruction to owner.
1. Instruction to be conducted at the project site.

3.03 MAINTENANCE

A. Provide service and maintenance of uninterruptible power supply for one year from Date of
Substantial Completion.

B. Include all costs, including labor, parts, and travel.
END OF SECTION

Static Uninterruptible Power Supply
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SECTION 26 5000
LIGHTING

PART 1 GENERAL
1.01 SECTION INCLUDES
A. Exit signs.
B. Accessories.
1.02 RELATED REQUIREMENTS
A. Section 26 0529 - Hangers and Supports for Electrical Systems.
B. Section 26 0533.16 - Boxes for Electrical Systems.
1.03 ADMINISTRATIVE REQUIREMENTS

A. Coordination:
1. Coordinate the placement of exit signs with furniture, equipment, signage or other
potential obstructions to visibility installed under other sections or by others.
2. Notify Architect of any conflicts or deviations from Contract Documents to obtain direction
prior to proceeding with work.

1.04 SUBMITTALS
A. See Section 013300 - Submittal Procedures, for submittal procedures.

B. Product Data: Provide manufacturer's standard catalog pages and data sheets including
detailed information on luminaire construction, dimensions, ratings, finishes, mounting
requirements, listings, service conditions, photometric performance, installed accessories, and
ceiling compatibility; include model number nomenclature clearly marked with all proposed
features.

1. LED Luminaires:
a. Include estimated useful life, calculated based on IES LM-80 test data.

C. Project Record Documents: Record actual connections and locations of luminaires and any
associated remote components.

1.05 DELIVERY, STORAGE, AND PROTECTION

A. Receive, handle, and store products according to NECA/IESNA 500 (commercial lighting),
NECA/IESNA 502 (industrial lighting), and manufacturer's written instructions.

B. Keep products in original manufacturer's packaging and protect from damage until ready for
installation.

1.06 FIELD CONDITIONS

A. Maintain field conditions within manufacturer's required service conditions during and after
installation.

1.07 WARRANTY
A. Provide five year manufacturer warranty for LED luminaires, including drivers.
PART 2 PRODUCTS
2.01 LUMINAIRE TYPES
A. Furnish products as indicated in luminaire schedule included on the drawings.
2.02 LUMINAIRES
A. Provide products that comply with requirements of NFPA 70.
B. Provide products that are listed and labeled as complying with UL 1598, where applicable.
C. Provide products listed, classified, and labeled as suitable for the purpose intended.

Lighting
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D. Unless otherwise indicated, provide complete luminaires including lamp(s) and all sockets,

ballasts, reflectors, lenses, housings and other components required to position, energize and
protect the lamp and distribute the light.

E. Unless specifically indicated to be excluded, provide all required conduit, boxes, wiring,
connectors, hardware, supports, trims, accessories, etc. as necessary for a complete operating
system.

F. Provide products suitable to withstand normal handling, installation, and service without any
damage, distortion, corrosion, fading, discoloring, etc.

2.03 EXIT SIGNS

A. Description: Internally illuminated exit signs with LEDs unless otherwise indicated; complying
with NFPA 101 and all applicable state and local codes, and listed and labeled as complying
with UL 924.

1. Number of Faces: Single or double as indicated or as required for the installed location.
2. Directional Arrows: As indicated or as required for the installed location.

B. Accessories:
1. Provide compatible accessory wire guards where indicated.

PART 3 EXECUTION
3.01 INSTALLATION
A. Install products in accordance with manufacturer's instructions.
Provide required support and attachment in accordance with Section 26 0529.
Install accessories furnished with each luminaire.
Bond products and metal accessories to branch circuit equipment grounding conductor.

moow

Exit Signs:

1. Unless otherwise indicated, connect unit to unswitched power from same circuit feeding
normal lighting in same room or area. Bypass local switches, contactors, or other lighting
controls.

3.02 ADJUSTING
A. Exit Signs with Field-Selectable Directional Arrows: Set as indicated or as required to properly
designate egress path as directed by Engineer or authority having jurisdiction.
3.03 CLEANING

A. Clean surfaces according to manufacturer's instructions to remove dirt, fingerprints, paint, or
other foreign material and restore finishes to match original factory finish.

END OF SECTION

Lighting
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	NOTICE TO BIDDERS
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	The Iowa Department of Administrative Services will be receiving bids for providing battery backup to egress and emergency lighting, replacement of large UPS systems, and installation of new panelboards adjacent to existing panels at the Iowa Medical Classification Center (IMCC), located at 2700 Coral Ridge Ave, Coralville, Iowa 52241.  Additionally, the medium voltage breakers need to be maintained
	and tested in the main switchgear. Lastly, there is door replacement, contactor replacement, and
	new exit signs included.
	The Iowa Department of Administrative Services anticipates construction to begin on May 15, 2025 and end on March 16, 2026.
	Bids must be received no later than 02:00 pm, Thursday, March 27, 2025. Late bids will not be considered. Bids shall be submitted on IMPACS Electronic Procurement System. The Bid shall be accompanied by a Bid Security as set forth in the Instructions to Bidders in the amount of 5% of the total bid amount. Each bid shall be accompanied by a bid bond, cashier’s check or a certified check drawn upon a solvent bank chartered under the laws of the United States of America.
	Bid Opening
	The time and place of bid opening will be held at meet.google.com/dhi-rfkw-vic and teleconference number ‪516-268-6861‬  Pin: 418 520 571# at 03:00 pm on March 27, 2025.‬‬‬‬‬‬
	The Iowa Department of Administrative Services reserves the right to reject any and all bids, and to waive irregularities and to accept a bid that is deemed in the best interest of the State of Iowa.
	Bidders must comply with all affirmative action/equal employment opportunity provisions of the State of Iowa and the Federal Government.
	This project is exempt from Iowa Sales Tax. Davis Bacon Wages will not apply to this project.
	Questions must be submitted by 02:00 pm, March 12, 2025, to the Issuing Officer.
	Bidding documents may stipulate a specific product. Substitute product will be considered if a written request is received by 02:00 pm, March 12, 2025, prior to bid opening.  Substitution requests will be considered for all products per Section 01 2500 Substitution Procedures, even if the specification does not include a statement such as “or equal,” “equal to,” “equivalent to,” or “basis of design,” unless otherwise noted.
	An optional Pre-Bid meeting will be held on Monday, March 10, 2025 at 1:00 pm at IMCC at 2700 Coral Ridge Avenue, Coralville, Iowa 52241. This meeting is not mandatory but is highly recommended.
	Bidding Documents, including drawing sheets bearing the project name DOC IMCC Electrical Service Upgrades, Dated 02/21/2025 and the Project Manual prepared by KCL Engineering dated 02/21/2025, may be obtained from Rapids Reproduction by visiting www.rapidsrepro.com or by calling (515) 251-3222 on Friday, February 28, 2025.
	For further information regarding this project contact:
	Michael Bradbury – Issuing Officer
	Phone:  (515) 823-9327
	E-Mail:  construction.procurement@iowa.gov
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	011200R - Contract Summary_2
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	012600R - Contract Modification Procedures
	012900R -  Payment Procedures
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	013100.01R - Web Based Construction Management
	PART 1 -  GENERAL
	1.01 DESCRIPTION
	A. The Owner and Contractor shall utilize Procore Technologies, Inc. Procore system for electronic submittal of all data and documents (unless specified otherwise by the owner’s representative) throughout the duration of the Contract. Procore is a web-based electronic media site that is hosted by Procore Technologies, Inc., utilizing their Procore web solution. Procore will be made available to all contractors’ project personnel, subcontractor personnel, suppliers, consultants and the Designer of Record. The joint use of this system is to facilitate; electronic exchange of information, automation of key processes, and overall management of the contract. Procore shall be the primary means of project information submission and management. When required by the Owners representative, paper documents will also be provided. In the event of discrepancy between the electronic version and paper documents, the paper documents will govern. Procore is a registered trademark of Procore Technologies, Inc.

	1.02 USER ACCESS LIMITATIONS
	A. The Owner’s Representative/Construction Manager will control the Contractor's access to Procore by allowing access and assigning user profiles to accepted Contractor personnel. User profiles will define levels of access into the system, determine assigned function-based authorizations (determines what can be seen) and user privileges (determines what they can do). Sub-contractors and suppliers will be given access to Procore through the Contractor. Entry of information exchanged and transferred between the Contractor and its sub-contractors and suppliers on Procore shall be the responsibility of the Contractor.

	1.03 AUTOMATED SYSTEM NOTIFICATION AND AUDIT LOG TRACKING
	A. Review comments made (or lack thereof) by the Owner on Contractor submitted documentation shall not relieve the Contractor from compliance with requirements of the Contract Documents. The Contractor is responsible for managing, tracking, and documenting the Work to comply with the requirements of the Contract Documents. Owner’s acceptance via automated system notifications or audit logs extends only to the face value of the submitted documentation and does not constitute validation of the Contractor's submitted information.

	1.04 SUBMITTALS
	A. See Section 01 3300 SUBMITTAL PROCEDURES:
	B. Preconstruction Submittals

	1.05 COMPUTER REQUIREMENTS
	A. The Contractor shall use computer hardware and software that meets the requirements of the Procore system as recommended by Procore Technologies, Inc. to access and utilize Procore. As recommendations are modified by Procore, the Contractor will upgrade their system(s) to meet the recommendations or better. Upgrading of the Contractor's computer systems will not be justification for a cost or time modification to the Contract. The contractor will ensure that connectivity to the Procore system (whether at the home office or job site) is accomplished through DSL, cable, T-1 or wireless communications systems. The minimum bandwidth requirement for using the system is 128kb/s. It is recommended a faster connection be used when uploading pictures and files into the system. Procore supports the current and prior two major versions of Chrome, Firefox, Internet Explorer, and Safari.
	B. The Contractor shall be responsible for the validity of their information placed in Procore and for the abilities of their personnel. Accepted users shall be knowledgeable in the use of computers, including Internet Browsers, email programs, cad drawing applications, and Adobe Portable Document Format (PDF) document distribution program. The Contractor shall utilize the existing forms in Procore to the maximum extent possible. If a form does not exist in Procore the Contractor must include a form of their own or provided by the Owner representative as an attachment to a submittal. Adobe PDF documents will be created through electronic conversion rather than optically scanned whenever possible. The Contractor is responsible for the training of their personnel in the use of Procore (outside what is provided by the owner) and the other programs indicated above as needed.
	C. User Access Administration: Provide a list of Contractor's key Procore personnel for the Owner's Representative acceptance. Contractor is responsible for adding and removing users from the system.  The Owners Representative reserves the right to perform a security check on all potential users. The Contractor will be allowed to add additional personnel and sub-contractors to Procore.

	1.06 CONNECTIVITY PROBLEMS
	A. Procore is a web-based environment and therefore subject to the inherent speed and connectivity problems of the Internet. The Contractor is responsible for its own connectivity to the Internet. Procore response time is dependent on the Contractor's equipment, including processor speed, Internet access speed, etc. and current traffic on the Internet. The Owner will not be liable for any delays associated from the usage of Procore including, but not limited to: slow response time, down time periods, connectivity problems, or loss of information. The contractor will ensure that connectivity to the Procore system (whether at the home office or job site) is accomplished through DSL, cable, T-1 or wireless communications systems. The minimum bandwidth requirement for using the system is 128kb/s. It is recommended a faster connection be used when uploading pictures and files into the system. Under no circumstances shall the usage of the Procore be grounds for a time extension or cost adjustment to the contract.

	1.07 TRAINING
	A. The Construction Manager shall provide the necessary training to the Prime Contractor.
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	3.01 PROCORE UTILIZATION
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